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Site Description
• The 1001 East Delavan BCP Site is

the balance of the former GM
and AAM plant around the 250
Colorado Street Site.

• The BCP addresses 32.9 acres of
the approximately 35.5-acre
property.



Remedial Investigation Timeline

March 2021
RIWP

Approved

November/December
2021

Fuel Oil IRM and RI
Field Activities

Completed

March 2022
Draft RIR

Submitted

May 2022
DEC/DOH

Comments
Received

September
2022

Revised RIR
and Draft

AAR
Submitted

February 2023
Additional
DEC/DOH

Comments
Received

Ongoing
Pre-Design

Investigation
Activities

Ongoing
Draft

Final RIR
and AAR



Remedial Investigation Summary –
Soil and GW

• Limited and Isolated
Impacts to Surface Soil
in Grassy Areas

• Minimal impacts to
Subsurface Soil in
Concrete Covered Areas

• No Widespread Impacts
to Groundwater

• Soil Vapor Intrusion
Requires Further
Investigation

• Mobility of LNAPL
Requires Further
Investigation

• Several Floor Surface
Areas Require Further
Investigation



EAST DELAVAN PROPERTY SOURCE REMOVAL
EFFORTS

Former Machining Area Pit
Prior to Cleaning by EDP

Typical Cleaning of Pit/Sump
in Former Machining Area

Typical Backfilled Pits/Trenches
in Former Machining Area



Remedial Investigation Summary – LNAPL
• LNAPL Remains in the Former

Powerhouse Area and Former
Machining Area

• No Migration outside of these
Areas

• Former GM/AAM Source was
Removed by EDP

• Additional Investigations
Planned to Support Final
Remedy Selection



Remedial Investigation Summary –
Debris

• Paint Chip and Embankment
Debris Contain Constituents
Above DEC Commercial Standards

• Water/Sewerage Samples from
5x9 Sewer do not indicate impact
from Groundwater or LNAPL on
BCP Site

• Additional Investigation Tasks are
proposed:

• Concrete Wipe Sampling
• LNAPL Mobility/Migration

Potential
• Indoor Air Sampling



Schedule
• Pre-Design Investigation Work Plan (PDI WP) – DRAFT - April 2023

• LNAPL Mobility/Migration Investigation
• Concrete Wipe Sampling for PCBs
• Further Soil Vapor Intrusion Evaluation

• Remedial Investigation Report:
• Final Draft RIR to be submitted to NYSDEC after PDI WP Approval –

Anticipated May/June 2023

• Conduct Pre-Design Investigation – through 2023

• PDI Report and Revised Alternatives Analysis Report - 2024


