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PROGRESS REPORT #7 

Brownfield Cleanup Program Site No. C203138 

PL Senior 
1940 Turnbull Avenue, Bronx, New York 

  

Period: November 1, 2021 through November 30, 2021 

Report Date: December 7, 2021 

Introduction 
In accordance with the New York State Department of Environmental Conservation (NYSDEC) 
Brownfield Cleanup Agreement (Index #C203138), dated September 22, 2020, this Progress Report 
was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the 
Brownfield Cleanup Program (BCP) activities at the PL Senior Site, located at 1940 Turnbull Avenue, 
Bronx, New York (Site).  PL Sara LLC is the BCP Volunteer. 

I.  BCP Activities Completed during the Reporting Period 
The public comment period for the Remedial Investigation Report/Remedial Action Work Plan 
(RIR/RAWP) was for 45 days, from September 23 through November 6, 2021.  The revised RIR/RAWP 
was submitted to the NYSDEC on November 5, 2021.  One revision was requested by the NYSDEC 
and the RIR/RAWP was resubmitted on November 16, 2021.  The Remediation Start FACTSHEET was 
submitted to the NYSDEC on November 24, 2021. 

II.  BCP Activities Planned for the Next Reporting Period (December 1 through December 31, 
2021) 
The Decisions Document is anticipated to be received from the NYSDEC in December.  

III.  Schedule and Changes to Scope of Work or Schedule 
A summary of the current milestones completed to date and projected schedule milestones is provided 
below.  Comments were received on the RIR/RAWP in November, the scheduled was adjusted 
accordingly, during the October Monthly report.  The start of the public comment period was slightly 
behind the projected schedule.  The public comment period schedule was previously extended from 
ending in October to November.  This change was made, during the October Monthly report.  These 
schedule modification will not be referred to again during future monthly reports. 

BCP Project Milestones Project Schedule 
RIWP Approval May 19, 2021 

RI Field Work May 26, 2021 – June 14, 2021 

Preparation of Draft RI Report/Remedial Action Work 
Plan (RIR/RAWP) June 2021-July 2021 
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BCP Project Milestones Project Schedule 

Submit draft RIR/RAWP to NYSDEC/NYSDOH for 
Review August 3, 2021 

Fact Sheet Issued and 45 Day Public Comment Period September 23 - November 6, 2021 
Comments Received from NYSDEC/NYSDOH October 12, 2021 

Modify RIR/RAWP based on Comments November 5th and 16th 2021 

NYSDEC Prepared Decision Document and Approval December 2021 

NYSDEC Issues Fact Sheet Approving Construction  December 2021 

Construction Begins 2022 

Submit Environmental Easement, Site Management 
Plan, Final Engineering Report 2022 

Certificate of Completion 2022 

IV.  Sampling and Other Data Received or Generated during the Reporting Period 
Sampling data was not generated during the reporting period. 

V.  Deliverables Submitted during the Reporting Period 
The RIR/RAWP was resubmitted on November 16, 2021 and the Remediation Start FACTSHEET was 
submitted to the NYSDEC on November 24, 2021.  

VI.  Percentage of Work Completion and Any Delays 
RI Activities were all completed in June 2021, there are no delays related to the RI field activities. The 
RIR/RAWP was submitted according to the projected schedule. The start of the public comment period 
was slightly behind the projected schedule.  The public comment period schedule was extended from 
ending in October to November. However, we anticipate receipt of the Decisions Document imminently.  

VII.  Citizen’s Participation Plan Actions Taken during the Reporting Period 
On September 21, 2021, the Remedial Investigation Report/Remedial Action Work Plan (RIR/RAWP) 
Factsheet was mailed to the Site contact list.  The RIR/RAWP was sent to the community board and 
local library.  The public comment period for the RIR/RAWP was for 45 days, from September 23 through 
November 6, 2021. 

VIII.  Citizen’s Participation Plan Actions Planned for the Next Reporting Period 
The Remediation Start FACTSHEET is anticipated to be shared with the public in December.     
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