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PROGRESS REPORT #12 

Brownfield Cleanup Program Site No. C203138 

PL Senior 
1940 Turnbull Avenue, Bronx, New York 

  

Period: April 1, 2022 through April 30, 2022 

Report Date: May 10, 2022 

Introduction 
In accordance with the New York State Department of Environmental Conservation (NYSDEC) 
Brownfield Cleanup Agreement (Index #C203138), dated September 22, 2020, this Progress Report 
was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the 
Brownfield Cleanup Program (BCP) activities at the PL Senior Site, located at 1940 Turnbull Avenue, 
Bronx, New York (Site).  PL Sara LLC is the BCP Volunteer. 

I.  BCP Activities Completed during the Reporting Period 
Waste characterization sampling and CAMP completed between April 12th through 14th and April 25th 
and 26th.   

II.  BCP Activities Planned for the Next Reporting Period (May 1 through May 31, 2022) 
Waste disposal facility coordination underway, additional waste characterization sampling planned in 
May. Soil excavation work anticipated to start end of May.  

III.  Schedule and Changes to Scope of Work or Schedule 
Provided in the table below is a summary of the current milestones completed to date in blue and the 
projected schedule milestones in gray.   

BCP Project Milestones  Project Schedule 
RIWP Approval May 19, 2021 

RI Field Work May 26, 2021 – June 14, 2021 

Preparation of Draft RI Report/Remedial Action Work 
Plan (RIR/RAWP) June 2021-July 2021 

Submit draft RIR/RAWP to NYSDEC/NYSDOH for 
Review August 3, 2021 

Fact Sheet Issued and 45 Day Public Comment Period September 23 - November 6, 2021 
Comments Received from NYSDEC/NYSDOH October 12, 2021 

Modify RIR/RAWP based on Comments November 5th and 16th 2021 

NYSDEC Prepared Decision Document and Approval December 2021 
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BCP Project Milestones Project Schedule 

NYSDEC Issues Fact Sheet Approving Construction  December 2021 

Remediation Start Fact Sheet Mailing Completed March 23, 2022 

Construction Begins Late May – Early June 2022 

Anticipated Submittal Environmental Easement June 2022 

Anticipated Submittal Site Management Plan August 1, 2022 

Anticipated Submittal Final Engineering Report September 1, 2022 

Certificate of Completion November 2022 

Construction start is set back a few weeks from early May to late May 2022.  Environmental Easement 
submittal planned in June rather the previously projected June 1st. 

IV.  Sampling and Other Data Received or Generated during the Reporting Period 
Waste Characterization sampling data was received during the reporting period. 

V.  Deliverables Submitted during the Reporting Period 
Daily Reports.  

VI.  Percentage of Work Completion and Any Delays 
Construction start is set back a few weeks as the waste characterization work and coordination with the 
waste disposal facilities is still in progress. 

VII.  Citizen’s Participation Plan Actions Taken during the Reporting Period 
None. 

VIII.  Citizen’s Participation Plan Actions Planned for the Next Reporting Period 
None.     
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