
Daily Trucks Total Trucks
Daily Approx. 

Cubic Yds
Total Approx. 

Cubic Yds
Total Approximate 

Cubic Yards

0 92 0 1,840

0 67 0 1,340

0 27 0 540

0 0 0 0

0 0 0 0

None. None.

None. None.
None. None.
N/A N/A

Maximum Particulate Level (15 min mg/m³): N/A N/A

Particulate Action Level Exceedance(s):

Comments:

Planned Work Activity for 
Following Day/Week:

Additional Information

Notes: CAMPs were not deployed since there was no active construction or soil disturbance on site.

Maximum VOC Level (15 min ppm):

None.

1) Installation of rebar.

3) Exporting of soil off-site.
2) Concrete pour in Grid WC-03.

VOC Action Level Exceedance(s):

Odors:

CAMP Air Monitoring Results 

DOWNWINDCAMP Station UPWIND

1956 Jerome Avenue, Bronx, NY

Description and Location of Work Activities Performed

AKRF Personnel on Site:

Total Site Loads

186

N/A

Clean Earth Southeastern Pennsylvania 

Concrete Disposal

Destination Facility

Seton Brilla Charter School
Daily Activity Report

Date:

BCP No. C203152
General Site Information

1) Site inactive due to holiday.

Friday, April 7, 2023

None.
Mini RAE 3000 Photoionization Detector [(PID) x1], 2 Fixed Air Monitoring Stations [DustTrak 

SE @ 9 mph
Cloudy, 43-59°F  

Nicolette Cruz

Weather:
Wind Direction/Speed:

Contractor Information
Contracting Company Equipment

Visitors:
AKRF Equipment on Site:

Main Personnel

N/A

3,720

Clean Earth Carteret

3) N. Cruz swaps out all CAMP equipment and accessories for new sets of equipment to mitigate lapses in data recording, per NYSDEC request.

ExcavatorCarlosCasino Construction



Site Map

WC-01

WC-02

WC-03

WC-04

APPROXIMATE SOIL PRE-
CHARACTERIZATION GRID



Site Photographs

Photograph 1 - 
Equipment packed-
up in carrying cases 
in preparation for 

swap with Eco-rental 

Photograph 2 -New 
equipement 

deliverfy from Eco-
rental, complete 

with backup Dustrak 
and PID
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