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July 7, 2023 
 
Mr. Rafi Alam 
New York State Department of Environmental Conservation  
Division of Environmental Remediation 
625 Broadway 
Albany, New York 12233 
 
Re: Monthly Progress Report – June 2023 

Seton Brilla Charter School 
1956 Jerome Avenue, Bronx, New York 10453 
NYSDEC BCP Site No. C203152 

Dear Mr. Alam: 

This Monthly Progress Report has been prepared by AKRF, Inc. (AKRF) to summarize the work performed 
for the Seton Brilla Charter School New York State Department of Environmental Conservation 
(NYSDEC) Brownfield Cleanup Program (BCP) Site (No. C203152), which is located at 1956 Jerome 
Avenue, Bronx, New York, during the month of June 2023. The Site is also referred to on the New York 
City Tax Map as Bronx Borough Block 2853, Lot 22. The Site location is presented in Figure 1 and the 
layout of the Site is presented in Figure 2.  

The following work was performed in June 2023: 

• Between June 1 and 30, 2023, the foundation contractor, Casino Construction, continued 
constructing pile caps around the foundation piles, and continued remedial excavation across the 
Site. AKRF has been on-site during all remedial activities to perform air monitoring for particulates 
and volatile organic compounds (VOCs), in accordance with the Community Air Monitoring Plan 
(CAMP) in the NYSDEC-approved Remedial Action Work Plan (RAWP).  The CAMP data has 
been included in field summary reports submitted to NYSDEC. 

• Between June 1 and 30, 2023, four truckloads of soil were transported off-site disposal at Clean 
Earth – Carteret in Carteret, NJ.   The soil excavation plan is presented on Figure 2. 

• Installation of the sub-slab depressurization system (SSDS) in the southern portion of the Site 
continued throughout the month.  A plan showing the layout of the SSDS piping is presented on 
Figure 3. 

• On June 26, 2023, Eastern Environmental installed two of the post-remediation groundwater 
monitoring wells (MW-01 and MW-02) in the southwestern portion of the Site.  The monitoring 
well locations are presented on Figure 4. 
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The following work is planned for July 2023: 

• The Volunteer will continue remedial activities at the Site in accordance with the RAWP, including 
continued excavation and off-site disposal of soil. AKRF will be on-site during all remedial 
activities to perform CAMP air monitoring, and document implementation of the RAWP. 

• The Volunteer will continue construction of the proposed new building, including construction of 
pile caps and grade beams, and pouring concrete for the construction of foundation elements and 
the partial cellar. 

• The Volunteer will continue installation of the SSDS and will begin installation of the soil vapor 
extraction (SVE) system. 

• On July 10, 2023, AKRF will oversee the installation of the third post-remedial groundwater 
monitoring well, on behalf of the Volunteer. Following installation, the three monitoring wells will 
be developed and sampled in accordance with the RAWP. 

If you have any questions regarding the information presented in this letter, please contact Deborah at 
(646) 388-9544 or dshapiro@arkf.com or Patrick at (914) 922-2784 or jdiggins@akrf.com. 

 

Sincerely, 
AKRF, Inc.  

 

  

Deborah Shapiro, QEP  
Senior Vice President 

 J. Patrick Diggins 
Senior Technical Director 

 
Enc. Figure 1 – Site Location 
 Figure 2 – Track 4 Cleanup and Documentation Sample Location Plan 
 Figure 3 – SSDS Piping Layout 
 Figure 4 – Groundwater Treatment Area 
  
cc (electronic copy only): 

Peter Fine, Jared Simon, Wayne Warner, Nicole Anderson – 2-6 East Tremont Avenue LLC  
Rebecca Kinal, P.E. – AKRF 
Document Repositories – Bronx Community Board District 5 and Bronx Library Center 
 
W:\Projects\210024 - 1956 JEROME AVENUE\Technical\Hazmat\Monthly Reports\2023-06\C203152_2023-06_Monthly Progress Report.docx 
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