
DAILY FIELD REPORT 119 

Prepared By: LANGAN 

BCP Project No: C224304 Date: October 4, 2022 

Project Name: 45 Commercial Street Time: 7:00 am to 2:00 pm 

Consultant: Langan Engineering, Environmental, Surveying, 

Landscape Architecture and Geology, D.P.C. (Langan) 

Langan Field Personnel: 

Jessica Babb 

Construction Manager: Monadnock Construction Inc. 

Landscaping Contractor: Let It Grow Inc. (Let It Grow) 

Building Contractor: Highbury Concrete, Inc. 

 

Work Activities Performed: 

 Let it Grow used a truck-mounted pneumatic blower to begin backfilling the northern courtyard with 

New York State Department of Environmental Conservation (NYSDEC)-approved 0.75-inch virgin stone 

from Hamburg Stone Quarry, located in Hamburg, New Jersey.  The courtyard will be backfilled with a 

minimum 2-foot-thick layer of imported stone for the site cover system. 

o Prior to backfilling, Let It Grow placed a demarcation layer consisting of orange snow fencing 

across an about 60-foot-long by 52-foot wide area in the northern courtyard. 

o Let It Grow backfilled the same area with a maximum 3-inch-thick layer of 0.75-inch stone in 

the northern courtyard. 

Material Tracking: 

 No soil/fill was exported from the site. 

 The following materials were imported to the site: 

o Six loads of 0.75-inch virgin stone from Hamburg Stone Quarry located in Hamburg, New 

Jersey. 

Samples Collected: 

 No samples were collected 

Community Air Monitoring 

 Community air monitoring was not conducted due to the absence of any ground-intrusive activities. 

Odors and dust were not observed migrating off-site. 

Planned Activities: 

 Let it Grow will continue backfilling the retaining wall excavation in waste characterization grid COMP 

K with 0.75-inch stone. 

 Let it Grow will continue backfilling the northern courtyard for the cover system. 
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Site Boundary 

 

Waste Characterization Grid 

COMP I (5-10) 

 

Upwind CAMP station 

 

Downwind CAMP station 

 

Stockpile – Soil 

 

Stockpile – Imported Material 

 

Stockpile – C&D 

 

Approximate Location of 

Excavation 

 

Approximate Area of Backfilling 

 

Approximate Area of Regrading 

 

Approximate Location of 

Concrete Pouring 

 

Approximate Area of Installed 

Demarcation Layer 

 

2 Foot Remedial Excavation 

Completed 

 

2 Foot Remedial Excavation 

Completed, Demarcation Layer 

Installed, and 1 Foot of Clean 

Cover Layer Placed 

 

Note: Waste characterization grid areas were 

developed by Clean Earth, Inc. and shown on 

this site plan for reference only.  

0.75-inch stone – 
Hamburg Quarry 
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 DOCUMENTATION SAMPLE PLAN 

   

 

 

 

 

Site Boundary 

 

Waste Characterization Grid 

COMP I (5-10) 

 

Proposed Base Documentation 

Sample Location 

 

Proposed Base Documentation 

Sample Location 

 

Documentation Sample 

Collected Today 

 

Previously Collected 

Documentation Sample  

 

Note: Waste characterization grid areas were 

developed by Clean Earth, Inc. and shown on 

this site plan for reference only.  
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WATERPROOFING/VAPOR BARRIER AND SMD INSTALLATION MAP 

  

 

 

 

Site Boundary 

 

Approximate Location of Sub-

Slab Vapor Collection Slotted 

Pipe Run – Blower A 

 

Approximate Location of Sub-

Slab Vapor Collection Slotted 

Pipe Run – Blower B 

 

SMD System Installed 

(Geotextile/Aggregate) 

 

SMD System Installed  

(SMD Piping) 

 

SMD System Installed 

(Waterproofing/Vapor Barrier) 

 

Concrete Foundation Slab 

Poured 

 

Note: Base Map Source: Drawing FO-

100.00, Foundation (1st Floor) Plan, 

Dated December 20, 2019, Prepared by 

WSP USA.  
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Photo Log 

   

Photo 1:  

View of Let It Grow 

importing NYSDEC-

approved 0.75-inch stone 

(facing northwest).  

 

Photo 2: 

View of Let It Grow loading 

0.75-inch stone into the 

pneumatic blower to 

backfill the north courtyard 

(facing northeast). 
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Photo 3:  

View of Let It Grow placing 

demarcation layer and 

backfilling the north 

courtyard with imported 

0.75-inch stone (facing 

north). 

 

Photo 4: 

View of Let It Grow placing 

demarcation layer and 

backfilling the north 

courtyard with imported 

0.75-inch stone (facing 

northwest). 
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Curley, Ruth E (DEC)

From: Tyler Goodnough <tgoodnough@langan.com>
Sent: Wednesday, October 5, 2022 5:23 PM
To: Curley, Ruth E (DEC)
Cc: O'Neil, Eamonn M (HEALTH); Greg Wyka
Subject: 45 Commercial Street (C224304) - Remedial Action - Daily Field Report - 10/4/22
Attachments: 2022-10-04 - 45 Commercial Street - C224304 - Daily Field Report_119.pdf

ATTENTION: This email came from an external source. Do not open attachments or click on links from unknown senders or 

unexpected emails. 

 
Hi Ruth, 
 
Attached is the daily field report for the remedial action at 45 Commercial Street (C224304) for Tuesday, 10/4. Note that 
the contractor has begun installing the 2‐foot‐thick layer of 0.75‐inch gravel for the site cover system in the northern 
courtyard. Let us know if any questions or comments.  
 
Thanks, 
 
Tyler Goodnough  
Senior Staff Scientist  
 

LANGAN  

 
Direct: 212.479.5499 x5712 
Mobile: 917.922.1697  
File Sharing Link  
 
Phone: 212.479.5400   Fax: 212.479.5444  
21 Penn Plaza 
360 West 31st Street, 8th Floor 
New York, NY 10001-2727  
www.langan.com  

NEW YORK   NEW JERSEY   CONNECTICUT   MASSACHUSETTS   PENNSYLVANIA   WASHINGTON, DC     
VIRGINIA   OHIO   ILLINOIS   FLORIDA   TEXAS   ARIZONA   COLORADO   WASHINGTON   CALIFORNIA     
ATHENS   CALGARY   DUBAI   LONDON   PANAMA     

 
A Carbon-Neutral Firm  |  Langan’s goal is to be SAFE (Stay Accident Free Everyday) 
 
Build your career with a premier firm. Join Langan.  
 

    
This message may contain confidential, proprietary, or privileged information. Confidentiality or privilege is not intended 
to be waived or lost by erroneous transmission of this message. If you receive this message in error, please notify the 
sender immediately by return email and delete this message from your system. Disclosure, use, distribution, or copying 
of a message or any of its attachments by anyone other than the intended recipient is strictly prohibited.  



DAILY FIELD REPORT 120 

Prepared By: LANGAN 

BCP Project No: C224304 Date: October 5, 2022 

Project Name: 45 Commercial Street Time: 7:00 am to 2:00 pm 

Consultant: Langan Engineering, Environmental, Surveying, 

Landscape Architecture and Geology, D.P.C. (Langan) 

Langan Field Personnel: 

Padmanabhan Krishnaswamy 

Construction Manager: Monadnock Construction Inc. 

Landscaping Contractor: Let It Grow Inc. (Let It Grow) 

Building Contractor: Highbury Concrete, Inc. 

 

Work Activities Performed: 

 Let it Grow backfilled an about 50-foot-long by 2-foot-wide area from about 3 feet below grade surface 

(bgs) to about grade surface long the eastern site boundary in waste characterization grid COMP K 

along the western side of the poured retaining wall.  The area was backfilled with New York State 

Department of Environmental Conservation (NYSDEC)-approved 0.75-inch virgin stone from Hamburg 

Stone Quarry, located in Hamburg, New Jersey. 

 Let it Grow used a truck-mounted pneumatic blower to continue backfilling the about 60-foot-long by 

52-foot wide northern courtyard with NYSDEC-approved 0.75-inch virgin stone from Hamburg Stone 

Quarry.  The courtyard will be backfilled with a minimum 2-foot-thick layer of imported stone for the 

site cover system. 

Material Tracking: 

 No soil/fill was exported from the site. 

 The following materials were imported to the site: 

o Two loads of 0.75-inch virgin stone from Hamburg Stone Quarry located in Hamburg, New 

Jersey. 

Samples Collected: 

 No samples were collected 

Community Air Monitoring 

 Community air monitoring was not conducted due to the absence of any ground-intrusive activities. 

Odors and dust were not observed migrating off-site. 

Planned Activities: 

 Let it Grow will continue backfilling the northern courtyard for the cover system. 
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Site Boundary 

 

Waste Characterization Grid 

COMP I (5-10) 

 

Upwind CAMP station 

 

Downwind CAMP station 

 

Stockpile – Soil 

 

Stockpile – Imported Material 

 

Stockpile – C&D 

 

Approximate Location of 

Excavation 

 

Approximate Area of Backfilling 

 

Approximate Area of Regrading 

 

Approximate Location of 

Concrete Pouring 

 

Approximate Area of Installed 

Demarcation Layer 

 

2 Foot Remedial Excavation 

Completed 

 

2 Foot Remedial Excavation 

Completed, Demarcation Layer 

Installed, and 1 Foot of Clean 

Cover Layer Placed 

 

Note: Waste characterization grid areas were 

developed by Clean Earth, Inc. and shown on 

this site plan for reference only.  

0.75-inch stone – 
Hamburg Quarry 
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 DOCUMENTATION SAMPLE PLAN 

   

 

 

 

 

Site Boundary 

 

Waste Characterization Grid 

COMP I (5-10) 

 

Proposed Base Documentation 

Sample Location 

 

Proposed Base Documentation 

Sample Location 

 

Documentation Sample 

Collected Today 

 

Previously Collected 

Documentation Sample  

 

Note: Waste characterization grid areas were 

developed by Clean Earth, Inc. and shown on 

this site plan for reference only.  
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WATERPROOFING/VAPOR BARRIER AND SMD INSTALLATION MAP 

  

 

 

 

Site Boundary 

 

Approximate Location of Sub-

Slab Vapor Collection Slotted 

Pipe Run – Blower A 

 

Approximate Location of Sub-

Slab Vapor Collection Slotted 

Pipe Run – Blower B 

 

SMD System Installed 

(Geotextile/Aggregate) 

 

SMD System Installed  

(SMD Piping) 

 

SMD System Installed 

(Waterproofing/Vapor Barrier) 

 

Concrete Foundation Slab 

Poured 

 

Note: Base Map Source: Drawing FO-

100.00, Foundation (1st Floor) Plan, 

Dated December 20, 2019, Prepared by 

WSP USA.  
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Photo Log 

   

Photo 1:  

View of Let It Grow 

backfilling along the 

retaining wall in waste 

characterization grid COMP 

K with NYSDEC-approved 

0.75-inch stone (facing 

south).  

 

Photo 2: 

View of Let It Grow loading 

stockpiled 0.75-inch stone 

into the pneumatic blower 

to backfill the north 

courtyard (facing 

northwest). 

 



DAILY FIELD REPORT 121 

Prepared By: LANGAN 

BCP Project No: C224304 Date: October 6, 2022 

Project Name: 45 Commercial Street Time: 7:00 am to 2:00 pm 

Consultant: Langan Engineering, Environmental, Surveying, 

Landscape Architecture and Geology, D.P.C. (Langan) 

Langan Field Personnel: 

Padmanabhan Krishnaswamy 

Construction Manager: Monadnock Construction Inc. 

Landscaping Contractor: Let It Grow Inc. (Let It Grow) 

Building Contractor: Highbury Concrete, Inc. 

 

Work Activities Performed: 

 Let it Grow used a truck-mounted pneumatic blower to continue backfilling the about 60-foot-long by 52-

foot wide northern courtyard with NYSDEC-approved 0.75-inch virgin stone from Hamburg Stone Quarry.  

The courtyard will be backfilled with a minimum 2-foot-thick layer of imported stone for the site cover 

system. 

Material Tracking: 

 No soil/fill was exported from the site. 

 The following materials were imported to the site: 

o Three loads of 0.75-inch virgin stone from Hamburg Stone Quarry located in Hamburg, New 

Jersey. 

Samples Collected: 

 No samples were collected 

Community Air Monitoring 

 Community air monitoring was not conducted due to the absence of any ground-intrusive activities. 

Odors and dust were not observed migrating off-site. 

Planned Activities: 

 Let it Grow will continue backfilling the northern courtyard for the cover system. 

 Let it Grow will excavate trenches in the southern and eastern courtyards for utility installations. 
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Waste Characterization Grid 

COMP I (5-10) 

 

Upwind CAMP station 

 

Downwind CAMP station 

 

Stockpile – Soil 

 

Stockpile – Imported Material 

 

Stockpile – C&D 

 

Approximate Location of 

Excavation 

 

Approximate Area of Backfilling 

 

Approximate Area of Regrading 

 

Approximate Location of 

Concrete Pouring 

 

Approximate Area of Installed 

Demarcation Layer 

 

2 Foot Remedial Excavation 

Completed 

 

2 Foot Remedial Excavation 

Completed, Demarcation Layer 

Installed, and 1 Foot of Clean 

Cover Layer Placed 

 

Note: Waste characterization grid areas were 

developed by Clean Earth, Inc. and shown on 

this site plan for reference only.  

0.75-inch stone – 
Hamburg Quarry 
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 DOCUMENTATION SAMPLE PLAN 

   

 

 

 

 

Site Boundary 

 

Waste Characterization Grid 

COMP I (5-10) 

 

Proposed Base Documentation 

Sample Location 

 

Proposed Base Documentation 

Sample Location 

 

Documentation Sample 

Collected Today 

 

Previously Collected 

Documentation Sample  

 

Note: Waste characterization grid areas were 

developed by Clean Earth, Inc. and shown on 

this site plan for reference only.  
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WATERPROOFING/VAPOR BARRIER AND SMD INSTALLATION MAP 

  

 

 

 

Site Boundary 

 

Approximate Location of Sub-

Slab Vapor Collection Slotted 

Pipe Run – Blower A 

 

Approximate Location of Sub-

Slab Vapor Collection Slotted 

Pipe Run – Blower B 

 

SMD System Installed 

(Geotextile/Aggregate) 

 

SMD System Installed  

(SMD Piping) 

 

SMD System Installed 

(Waterproofing/Vapor Barrier) 

 

Concrete Foundation Slab 

Poured 

 

Note: Base Map Source: Drawing FO-

100.00, Foundation (1st Floor) Plan, 

Dated December 20, 2019, Prepared by 

WSP USA.  
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Photo Log 

   

Photo 1:  

View of backfilling progress 

with NYSDEC-approved 

0.75-inch stone in the 

northern courtyard (facing 

northwest).  

 

Photo 2: 

View of backfilling progress 

with NYSDEC-approved 

0.75-inch stone in the 

northern courtyard (facing 

north). 

 


