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  PROJECT 

No.: 
170430003 CLIENT: DATE: Monday, October 24, 2022 

PROJECT: 240 Huntington Street  300 Huntington Street LLC WEATHER: 
Rainy, 57-61 0F 

Wind: N @ 10 – 12 mph 

LOCATION: Brooklyn, New York  TIME: 7:00 am – 3:30 pm 

BCP SITE NO: C224314  MONITORS: Andrew Ashley 

EQUIPMENT: 

Hand Tools 

Bobcat E50 Mini Excavator 

Kolbeco Excavator  

Deere 245C Excavator  

Takeuchi TB260 Mini Excavator 

Takeuchi TL10V2 

PRESENT AT SITE:   

Langan: Andrew Ashley 

Bauer Structures (Bauer): George Lopez 

Monadnock Construction Inc. (Monadnock): David Parlo 

American Standard Plumbing and Heating (American Standard): 

Pawel Chrzan 

Reliant Electrical Cont. Inc. (Reliant): Christian Paris 

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) was 

present to document site remediation in accordance with the New York State Department of Environmental 

Conservation (NYSDEC)-approved Remedial Action Work Plan (RAWP) for the BCP Site No. C224314.  

Site Activities 

 Bauer Structures (Bauer) graded and about 30-foot-long by 15-foot-wide area to create a stable working 

surface in the southern part of the site consisting of backfilled clean fill from the NYC Office of 

Environmental Remediation (OER) Clean Soil Bank Forbell Street stockpile in Brooklyn, NY, and ASTM 

#3 and ASTM #5 stone from Tilcon New York Inc. Mount Hope Quarry in Wharton, New NJ.  

 Bauer moved the uncharacterized historic fill/soil stockpile south. The stockpile was placed on and 

covered with polyethylene sheeting. 

Sampling 

 No samples were collected today. 

CAMP Activities 

 The Community Air Monitoring Plan (CAMP) was not implemented due to sustained precipitation 

during soil movement and ground intrusive activities. 

Anticipated Activities 

 Bauer will set up a crane on the site. 
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240 HUNTINGTON STREET CONSTRUCTION/FOUNDATION - EXPORT SUMMARIES 
 

MATERIALS EXPORT SUMMARY 

Facility 

Name 
Clean Earth of Carteret Allocco Recycling  

Advanced Waste Water 

Treatment Corp. 
Allocco Recycling  

Location Middlesex, NJ Brooklyn, NY Farmingdale, NY Brooklyn, NY 

Type of 

Waste 
Non-Hazardous Soil  Concrete 

Water with Trace 

Gasoline 
Scrap Metal 

Today 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume (CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume (CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

263 9,095 26 515 2 30 2 30 
 
 

MATERIALS EXPORT SUMMARY 

Facility 

Name 

Clean Earth Of 

Southeastern 

Pennsylvania 

Clean Earth of North 

Jersey 
  

Location Brooklyn, NY Kearney, NJ   

Type of 

Material 
Non-Hazardous Soil Hazardous Soil   

Today 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

63 1,440 3 54 0 - 0 - 
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240 HUNTINGTON STREET CONSTRUCTION/FOUNDATION - IMPORT SUMMARIES 

 

MATERIALS IMPORT SUMMARY 

Facility 

Name 

Tilcon New York Inc. - 

Mount Hope Quarry 

Tilcon New York Inc. - 

Mount Hope Quarry 

Clean Soil Bank (CSB) 

Forbell Street Stockpile 

DOT RCA Stockpile – 

DOT Sunset Park Yard 

Location Wharton, NJ Wharton, NJ Brooklyn, NY Brooklyn, NY 

Type of 

Material 
ASTM #3 Stone ASTM #5 Stone Soil  RCA 

Today 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(CY) 

 

Number 

of Loads 

 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(CY) 

 

Number 

of Loads 

 

Volume 

(CY) 

9 224.62 34 884.55 46 920 197 3,940 

NYSDEC- 

Approved 

Quantity 

- 540* - 1,800* - 7,000 - 4,000 

* - ASTM #3 stone and ASTM #5 stone from Tilcon New York Inc. Mount Hope Quarry were approved for import of 300 cubic yards 

(CY) and 1,000 CY, respectively. Assuming a conversation factor of 1.8, each quantity was converted to tons in order to accurately 

compare with import weight tickets. 

MATERIALS IMPORT SUMMARY 

Facility 

Name 

Evergreen Recycling 

of Corona Inc. 
   

Location Flushing, NY    

Type of 

Material 
Clean Fill    

Today 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

205 3,912 0 - 0 - 0 - 

NYSDEC- 

Approved 

Quantity 

- 6,000       
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Site Photos 

 

 
Photo 1: Bauer grading an area in the southern part of the site (facing southeast).  

 

 
Photo 2: Bauer moving the uncharacterized stockpile to an area in the southern part of the site (facing 

southwest).  
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Site Map: 

 
 

LEGEND 

 

              Upwind CAMP Station 

              Downwind CAMP Station 

              Approximate Excavation Area   

              Approximate Area Previously Excavated 

              Approximate Graded Area  

              Approximate Backfill Area 

              Approximate Location of UST 

              Soil/Fill Stockpile 

          RCA/Imported Stone Stockpiled 

              Approximate SMD Trench Excavation 

              Approximate SMD Backfill Area 

              Approximate Location of Completed Building Slab 

Note: Drawing background from December 2021 Remedial Investigation Report by Langan 

Engineering.  

Drawing Shown Not to Scale 

 

 

 

Uncharacterized Soil 

ASTM #5 Stone 

ASTM #3 Stone 


