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PROJECT No.: 170430003 CLIENT: DATE: Wednesday, December 7, 2022 

PROJECT: 240 Huntington Street  
300 Huntington Street 

LLC 
WEATHER: 

Rainy, 52-57 0F 

Wind: N @ 0 – 3 mph   

LOCATION: Brooklyn, New York  TIME: 6:45 am – 3:30 pm 

BCP SITE NO: C224314  MONITORS: Elsah Boak 

EQUIPMENT: 

Hand Tools 

Bobcat E50 Mini Excavator 

Kolbeco Excavator  

Deere 245C Excavator  

Takeuchi TL10V2 

PRESENT AT SITE:   

Langan: Elsah Boak 

Bauer Structures (Bauer): George Lopez 

Monadnock Construction Inc. (Monadnock): David Parlo 

Urban Erectors (Urban): Ricky Persaud   

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan Engineering, Environmental, Surveying, Landscape Architecture and Geology, D.P.C. (Langan) was 

present to document site remediation in accordance with the New York State Department of Environmental 

Conservation (NYSDEC)-approved Remedial Action Work Plan (RAWP) for the BCP Site No. C224314.  

Site Activities 

 Bauer Structures (Bauer) relocated previously stockpiled imported clean fill in the south-central part of 

the site further west to access excavation areas. 

 Bauer excavated three about 4-foot-wide by 20-foot-long trenches to about 3-feet below grade surface 

(bgs) in previously imported backfilled clean fill for stormwater conduit installation in the south-central 

part of the site. Excavated material was stockpiled adjacent to the excavation for future use as backfill. 

 Bauer stockpiled imported clean fill from Evergreen Recycling of Corona Inc. in Flushing, NY (EROC) 

in the northwestern part of the site.  

 Urban Erectors (Urban) installed steel elements in the central and eastern parts of the site.  

   Material Tracking 

 Bauer imported three truckloads (60 cubic yards) of general fill from Evergreen Recycling of Corona 

Inc. in Flushing, NY.  

 No material was exported from the site.  

Sampling  

 None.  

CAMP Activities 

 Community air monitoring was not deployed due to sustained precipitation. 

 Dust and odors were not observed migrating off-site throughout the day. 

Anticipated Activities 

 Urban Erectors will install steel elements on the building foundation. 

 Bauer will backfill around installed utility conduits.  
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240 HUNTINGTON STREET CONSTRUCTION/FOUNDATION - EXPORT SUMMARIES 
 

MATERIALS EXPORT SUMMARY 

Facility 

Name 
Clean Earth of Carteret Allocco Recycling  

Advanced Waste Water 

Treatment Corp. 
Allocco Recycling  

Location Middlesex, NJ Brooklyn, NY Farmingdale, NY Brooklyn, NY 

Type of 

Waste 
Non-Hazardous Soil  Concrete 

Water with Trace 

Gasoline 
Scrap Metal 

Today 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume (CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume (CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

263 9,095 26 515 2 30 2 30 
 
 

MATERIALS EXPORT SUMMARY 

Facility 

Name 

Clean Earth Of 

Southeastern 

Pennsylvania 

Clean Earth of North 

Jersey 
  

Location Brooklyn, NY Kearney, NJ   

Type of 

Material 
Non-Hazardous Soil Hazardous Soil   

Today 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

63 1,440 3 54 0 - 0 - 
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240 HUNTINGTON STREET CONSTRUCTION/FOUNDATION - IMPORT SUMMARIES 

 

MATERIALS IMPORT SUMMARY 

Facility 

Name 

Tilcon New York Inc. - 

Mount Hope Quarry 

Tilcon New York Inc. - 

Mount Hope Quarry 

Clean Soil Bank (CSB) 

Forbell Street Stockpile 

DOT RCA Stockpile – 

DOT Sunset Park Yard 

Location Wharton, NJ Wharton, NJ Brooklyn, NY Brooklyn, NY 

Type of 

Material 
ASTM #3 Stone ASTM #5 Stone Soil  RCA 

Today 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(CY) 

 

Number 

of Loads 

 

Volume 

(CY) 

0 - 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(tons) 

 

Number 

of Loads 

 

Volume 

(CY) 

 

Number 

of Loads 

 

Volume 

(CY) 

9 224.62 36 933.90 46 920 197 3,940 

NYSDEC- 

Approved 

Quantity 

- 540* - 1,800* - 7,000 - 4,000 

* - ASTM #3 stone and ASTM #5 stone from Tilcon New York Inc. Mount Hope Quarry were approved for import of 300 cubic yards 

(CY) and 1,000 CY, respectively. Assuming a conversation factor of 1.8, each quantity was converted to tons in order to accurately 

compare with import weight tickets. 

MATERIALS IMPORT SUMMARY 

Facility 

Name 

Evergreen Recycling 

of Corona Inc. 
   

Location Flushing, NY    

Type of 

Material 
Clean Fill    

Today 

 

Number 

of Loads 

 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

3 60 0 - 0 - 0 - 

Total 

 

Number 

of Loads 

 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

 

Number 

of Loads 

 

Approx. 

Volume 

(CY) 

214 4,092 0 - 0 - 0 - 

NYSDEC- 

Approved 

Quantity 

- 6,000       
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Site Photos 

 

 
Photo 1: Bauer excavating for utility conduit installation in the south-central part of the site (facing east) 

 

 
 

Photo 2: Bauer stockpiling imported clean fill from EROC in the northwestern part of the site (facing 

northwest) 
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Site Map: 

 
 

LEGEND 

 

              Upwind CAMP Station 

              Downwind CAMP Station 

              Approximate Excavation Area   

              Approximate Area Previously Excavated 

              Approximate Graded Area  

              Approximate Backfill Area 

              Approximate Location of UST 

              Soil/Fill Stockpile 

          RCA/Imported Stone Stockpiled 

              Approximate SMD Trench Excavation 

              Approximate SMD Backfill Area 

              Approximate Location of Completed Building Slab 

Note: Drawing background from December 2021 Remedial Investigation Report by Langan 

Engineering.  

Drawing Shown Not to Scale 

 

 

 

Uncharacterized Soil 

ASTM #5 Stone 

ASTM #3 Stone 

WC03 (0-3) 

General Fill 

General Fill 


