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DAILY STATUS REPORT 

 
Prepared By:     

Alex Keenan 

IEC Project No: 14729 
NYSDEC BCP Site 
No: 

C224329 Date: 12/16/22 

Project: 585 Union Street, Brooklyn, NY 

 
Consultant: 
Impact Environmental Engineering and 
Geology, PLLC (IEEG) 
 
Time On: 06:00  
Time Out: 16:30 

Personnel On Site: 
IEEG (Environmental) –Chris Evertz  
Broadway Construction Group, Shannon Dowling 
Raptor – Foundation Contractor   
ABC Repair and Lining Inc. – UST and Hydraulic lift Cleanout and 
Removal Contractor 
 
Equipment On Site: 
Cat325C, Cat 311C, MC15 Pile Rig, MC22 Pile Rig, Minirae 3000 PID, 
DustTrak II, Bauer BG 36 H 

 Scope of Work:  
• Community Air Monitoring Program (CAMP) implementation in accordance with the NYSDEC-approved 

Remedial Action Work Plan (RAWP); 
• Oversight of excavation/foundation removal; 
• Oversight of excavation/loading of fill materials; 
• Oversight of hot spot excavations; and 
• Supplemental investigation to delineate GCM    

Site Activities: 
• Pile drilling work in WC-7; 
• 7:30 John Dull from IRT on site for drum removal of material generated from RIR; 
• 2 truckloads of concrete to P Park for off-site disposal; 
• 3 truckloads from the hotspot stockpile to Conestoga for off-site disposal from WC-1;  
• 8 truckloads of non-haz material to Bayshore for off-site disposal from WC-2; and 
• IEEG Field scientist T. Jensen completed the advancement of SB-22 (proximal to SB-16) to 100’ bgs. GCM 

was not noted from 40’ to 100’ bgs, additionally, no coal tar was identified in this boring from grade to 
100’ bgs. IEEG and PG Environmental mobilize to SB-23 (proximal to SB-15) and advance boring to 15’ bgs. 

Community Air Monitoring Program (CAMP) 
CAMP was not implemented due to heavy rainfall throughout the day. 
 
Notable Site Conditions: 

• See Site Activities. 
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Planned Activities for the Next Day:  
• Continued SOE pile installation; 
• Continued Interior test piles; 
• Continued soil loading WC-1 through WC-3; and  
• Continued boring advancement for supplemental investigation to delineate GCM    
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PHOTO LOG

 585 Union Street, Brooklyn, 

NY



 

Photo 1 – 
Representative 
view of the 
Site at the 
begging of the 
days activities, 
when hot-spot 
loadout of 
material had 
commenced 
from WC-1. 

 

 

Photo 2 
Representative 
view of soil 
loading. 

 



 

Photo 3 – 
Representative 
view of drum 
removal. 

 

Photo 4 – 
Representative 
view of Raptor 
flagger tire 
washing, prior 
to the truck 
exiting the 
Site. 

 



 

Photo 5 – 
Representative 
view of 
material from 
WC-2 being 
loaded for off-
site disposal at 
Conestoga. 

 



 

Photo 6 – 
Representative 
view of SB-23 
from the 10’ to 
15’ bgs 
interval. 

 

Photo 6 – 
Representative 
view of drillers 
at SB-22 
utilizing a mud 
pan in order to 
capture any 
liquid that is 
pulled up with 
tooling and/or 
sleeves. This 
liquid is then 
poured into 
55-gallon 
drums and 
staged on-site 
pending off-
site disposal. 
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SITE PLAN

 585 Union Street, Brooklyn, 

NY



Upwind CAMP Unit

New concrete stockpile

Hydraulic Lifts  
(corrected position)

Drainage 
Pits

Downwind CAMP Unit
Tracking Pad

Poly lined stockpile of 
hotspot SB-4.

Drainage 
Pit

Piling installation 

1,080 gal UST 
removed5,000-gallon UST 

pumped out 
pending removal

1,080-gallon UST 
pumped out and 
removed-staged 
temporarily 

Tank1
Tank2
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