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Monthly Progress Report No. 12 

266-270 West 96th Street 

Manhattan, New York 

Block 1243, Lots 57, 59 and 60 

Brownfield Cleanup Program Site #: C231133 

Reporting Period: September 1 through September 30, 2021 

 

1. Introduction 

In accordance with the reporting requirements of the Brownfield Cleanup Agreement (BCA) for 

the above-referenced site, Langan Engineering, Environmental, Surveying, Landscape 

Architecture, and Geology D.P.C. (Langan) prepared this progress report on behalf of 266 West 

96th Street Associates LLC to summarize the work performed at 266-270 West 96th Street, 

Manhattan, New York (the site) from September 1 through September 30, 2021.   

The site is located in the Upper West Side neighborhood of Manhattan and occupies Manhattan 

Borough Tax Block 1243, Lots 57, 59 and 60. The site occupies a footprint of 10,700 square 

feet (0.24 acres) and is bound by West 96th Street to the north; a two-story commercial building 

followed by Broadway to the east; a six-story residential building and a 15-story institutional 

buildings followed by West 95th Street to the south; and 16- and 13-story residential buildings 

following by West End Avenue to the west.  A Site Location Map is provided as Figure 1. 

Lot 57 is improved with a vacant three-story building with a full cellar level that most recently 

operated as a power substation for the New York City Metro Transit Authority (MTA).  Lots 59 

and 60 are improved with two-story commercial buildings with full cellars and exterior patio 

spaces operated by the Salvation Army and National Association for the Advancement of 

Colored People (NAACP), respectively.  Historical operations at the site include a power 

substation (Lot 57) and a dry cleaning facility (Lot 60).  A site plan is provided as Figure 2. 

The BCA was executed on June 10, 2019.  The NYSDEC approved a Remedial Investigation 

Work Plan (RIWP) in December 2019.  The RIWP was implemented between October 29 and 

December 4, 2020.  The Final Remedial Investigation Report (RIR) and Remedial Action Work 

Plan were submitted to NYSDEC on August 19, 2021.  A Decision Document was issued by 

NYSDEC on August 31, 2021. 

2. Investigation or Remedial Actions Relative to the Site during this Reporting Period 

None. 

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

None.  

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None.   

5. Results of Sampling, Testing and Other Relevant Data 

None. 

6. Deliverables Submitted during this Reporting Period 

None.  
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7. Information Regarding Percentage of Completion 

This BCP project is 25% complete.   

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule and 

Mitigation Efforts 

None. 

9. Citizen Participation (CP) Plan Activities during this Reporting Period 

None.   

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period: 

None.   

11. Miscellaneous Information 

The Volunteer closed on Lot 57 with the New York City Department of Housing Preservation 

and Development (HPD) in October 2021.  

In anticipation of closing with HPD, the Volunteer began preparing for site mobilization for 

remediation, which is anticipated to commence on March 2022. 
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Langan Engineering, Environmental, Surveying,

Landscape Architecture and Geology, D.P.C.

BASEMAP SOURCE: UNITED STATES GEOLOGICAL SURVEY 7.5 MINUTE TOPOGRAPHIC MAPS FOR THE CENTRAL PARK QUADRANGLE,
DATED 2016.

 APPROXIMATE SITE BOUNDARY
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NOTES:

1. BASEMAP WAS TAKEN FROM THE PRELIMINARY ARCHITECTURAL SURVEY,
PREPARED BY TRUE NORTH SURVEYORS, INC., DATED AUGUST 23, 2016.

2. DATUM REFERS TO THE NORTH AMERICAN VERTICAL DATUM OF 1988 (NAVD88),
WHICH IS APPROXIMATELY 1.1 FEET ABOVE MEAN SEA LEVEL DATUM OF SANDY
HOOK, NEW JERSEY AS DEFINED BY THE UNITED STATES GEOLOGICAL SURVEY
(USGS NGVD 1929).

LEGEND:

APPROXIMATE SITE BOUNDARY

APPROXIMATE TAX LOT BOUNDARIES
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