
DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140  1840 Park Avenue  Winds From NW @ 10-15 mph Date: 1/4/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus & Soil Safe 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of asphalt removal as well as continuous CAMP monitoring.   
 
 
Number of trucks loaded: 0 
 

  Zone excavated: Asphalt scraped from north and central zone. 
 
  Depth of Excavation: Initial asphalt Layer(s) 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.013  

  Construction 
Zone Work 

Zone 

0 0.017  

  Construction 
Zone Up Wind 

0 0.013  

Exceedances (Since Last Report): No exceedances for the TWA were noted. Exceedances were noted in 
the Work Zone Dust Trak Mass Conc. Total between 2:28PM to 2:30PM maximum of 0.267 mg/m3 due to 
cutting asphalt with a saw. Corrective measures were taken to reduce dust by saturating the surface with 
water periodically while cutting.    

Problems Encountered: No problems encountered.  

Planned Activities for the Next Day/ Week: 
- Continued asphalt scaping. 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

  Bright 
Sun 

X 

TEMP. < 32 X  32-50  50-70   70-85   >85  



Construction Zone (Downwind)

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae TWA 

(Avg)

Jan 4  2022 7:10:00 AM

Jan 4  2022 7:20:00 AM

Jan 4  2022 7:30:00 AM 0.018 0 0 0

Jan 4  2022 7:40:00 AM 0.017 0 0 0

Jan 4  2022 7:50:00 AM 0.018 0.001 0 0

Jan 4  2022 8:00:00 AM 0.014 0.001 0.049 0

Jan 4  2022 8:10:00 AM 0.015 0.001 0.021 0

Jan 4  2022 8:20:00 AM 0.013 0.002 0 0

Jan 4  2022 8:30:00 AM 0.014 0.002 0 0

Jan 4  2022 8:40:00 AM 0.014 0.002 0 0

Jan 4  2022 8:50:00 AM 0.013 0.002 0 0

Jan 4  2022 9:00:00 AM 0.014 0.003 0 0

Jan 4  2022 9:10:00 AM 0.014 0.003 0 0

Jan 4  2022 9:20:00 AM 0.013 0.003 0 0

Jan 4  2022 9:30:00 AM 0.012 0.004 0 0

Jan 4  2022 9:40:00 AM 0.016 0.004 0 0

Jan 4  2022 9:50:00 AM 0.013 0.004 0 0

Jan 4  2022 10:00:00 AM 0.013 0.005 0 0

Jan 4  2022 10:10:00 AM 0.012 0.005 0 0

Jan 4  2022 10:20:00 AM 0.012 0.005 0 0

Jan 4  2022 10:30:00 AM 0.014 0.005 0 0

Jan 4  2022 10:40:00 AM 0.014 0.005 0 0

Jan 4  2022 10:50:00 AM 0.015 0.006 0 0

Jan 4  2022 11:00:00 AM 0.016 0.006 0 0

Jan 4  2022 11:10:00 AM 0.016 0.006 0.003 0

Jan 4  2022 11:20:00 AM 0.017 0.007 0 0

Jan 4  2022 11:30:00 AM 0.011 0.007 0 0

Jan 4  2022 11:40:00 AM 0.012 0.007 0 0

Jan 4  2022 11:50:00 AM 0.012 0.008 0 0

Jan 4  2022 12:00:00 PM 0.014 0.008 0 0

Jan 4  2022 12:10:00 PM 0.012 0.008 0 0

Jan 4  2022 12:20:00 PM 0.012 0.008 0 0

Jan 4  2022 12:30:00 PM 0.011 0.009 0 0

Jan 4  2022 12:40:00 PM 0.017 0.009 0 0

Jan 4  2022 12:50:00 PM 0.011 0.009 0 0

Jan 4  2022 1:00:00 PM 0.012 0.01 0 0

Jan 4  2022 1:10:00 PM 0.011 0.01 0 0

Jan 4  2022 1:20:00 PM 0.011 0.01 0 0

Jan 4  2022 1:30:00 PM 0.011 0.01 0 0

Jan 4  2022 1:40:00 PM 0.012 0.01 0 0

Jan 4  2022 1:50:00 PM 0.013 0.011 0 0

Jan 4  2022 2:00:00 PM 0.013 0.011 0 0

Jan 4  2022 2:10:00 PM 0.018 0.011 0 0

Jan 4  2022 2:20:00 PM 0.02 0.011 0 0

Jan 4  2022 2:30:00 PM 0.023 0.012 0 0

Jan 4  2022 2:40:00 PM 0.018 0.012 0 0

Jan 4  2022 2:50:00 PM 0.018 0.013 0 0

Jan 4  2022 3:00:00 PM 0.017 0.013 0 0



Construction Zone                 

Work Zone

Dust Trak Mass 

Conc. Total (Avg)

Dust Trak TWA 

(Avg)

MiniRae VOC 

(Avg)

MiniRae TWA 

(Avg)

Jan 4  2022 7:10:00 AM

Jan 4  2022 7:20:00 AM

Jan 4  2022 7:30:00 AM 0.01 0 0 0

Jan 4  2022 7:40:00 AM 0.01 0 0 0

Jan 4  2022 7:50:00 AM 0.014 0 0 0

Jan 4  2022 8:00:00 AM 0.01 0.001 0 0

Jan 4  2022 8:10:00 AM 0.01 0.001 0 0

Jan 4  2022 8:20:00 AM 0.009 0.001 0 0

Jan 4  2022 8:30:00 AM 0.013 0.001 0 0

Jan 4  2022 8:40:00 AM 0.013 0.002 0 0

Jan 4  2022 8:50:00 AM 0.009 0.002 0 0

Jan 4  2022 9:00:00 AM 0.012 0.002 0 0

Jan 4  2022 9:10:00 AM 0.013 0.002 0 0

Jan 4  2022 9:20:00 AM 0.011 0.003 0 0

Jan 4  2022 9:30:00 AM 0.009 0.003 0 0

Jan 4  2022 9:40:00 AM 0.011 0.003 0 0

Jan 4  2022 9:50:00 AM 0.011 0.003 0 0

Jan 4  2022 10:00:00 AM 0.01 0.003 0 0

Jan 4  2022 10:10:00 AM 0.01 0.004 0 0

Jan 4  2022 10:20:00 AM 0.01 0.004 0 0

Jan 4  2022 10:30:00 AM 0.012 0.004 0 0

Jan 4  2022 10:40:00 AM 0.013 0.004 0 0

Jan 4  2022 10:50:00 AM 0.012 0.005 0 0

Jan 4  2022 11:00:00 AM 0.012 0.005 0 0

Jan 4  2022 11:10:00 AM 0.013 0.005 0 0

Jan 4  2022 11:20:00 AM 0.014 0.005 0 0

Jan 4  2022 11:30:00 AM 0.01 0.006 0 0

Jan 4  2022 11:40:00 AM 0.013 0.006 0 0

Jan 4  2022 11:50:00 AM 0.035 0.006 0 0

Jan 4  2022 12:00:00 PM 0.025 0.007 0 0

Jan 4  2022 12:10:00 PM 0.013 0.007 0 0

Jan 4  2022 12:20:00 PM 0.012 0.008 0 0

Jan 4  2022 12:30:00 PM 0.012 0.008 0 0

Jan 4  2022 12:40:00 PM 0.025 0.008 0 0

Jan 4  2022 12:50:00 PM 0.013 0.009 0 0

Jan 4  2022 1:00:00 PM 0.015 0.009 0 0

Jan 4  2022 1:10:00 PM 0.016 0.009 0 0

Jan 4  2022 1:20:00 PM 0.029 0.01 0 0

Jan 4  2022 1:30:00 PM 0.016 0.01 0 0

Jan 4  2022 1:40:00 PM 0.014 0.011 0 0

Jan 4  2022 1:50:00 PM 0.017 0.011 0 0

Jan 4  2022 2:00:00 PM 0.02 0.011 0 0

Jan 4  2022 2:10:00 PM 0.024 0.012 0 0

Jan 4  2022 2:20:00 PM 0.023 0.012 0 0

Jan 4  2022 2:30:00 PM 0.114 0.014 0 0

Jan 4  2022 2:40:00 PM 0.028 0.015 0 0

Jan 4  2022 2:50:00 PM 0.046 0.016 0 0

Jan 4  2022 3:00:00 PM 0.029 0.017 0 0



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae 

TWA (Avg)

Jan 4  2022 7:10:00 AM

Jan 4  2022 7:20:00 AM

Jan 4  2022 7:30:00 AM 0.005 0 0 0

Jan 4  2022 7:40:00 AM 0.009 0 0 0

Jan 4  2022 7:50:00 AM 0.011 0 0 0

Jan 4  2022 8:00:00 AM 0.009 0 0 0

Jan 4  2022 8:10:00 AM 0.008 0.001 0 0

Jan 4  2022 8:20:00 AM 0.008 0.001 0 0

Jan 4  2022 8:30:00 AM 0.011 0.001 0 0

Jan 4  2022 8:40:00 AM 0.03 0.001 0 0

Jan 4  2022 8:50:00 AM 0.014 0.002 0 0

Jan 4  2022 9:00:00 AM 0.01 0.002 0 0

Jan 4  2022 9:10:00 AM 0.01 0.002 0 0

Jan 4  2022 9:20:00 AM 0.018 0.003 0 0

Jan 4  2022 9:30:00 AM 0.012 0.003 0 0

Jan 4  2022 9:40:00 AM 0.015 0.003 0 0

Jan 4  2022 9:50:00 AM 0.013 0.004 0 0

Jan 4  2022 10:00:00 AM 0.01 0.004 0 0

Jan 4  2022 10:10:00 AM 0.01 0.004 0 0

Jan 4  2022 10:20:00 AM 0.009 0.004 0 0

Jan 4  2022 10:30:00 AM 0.009 0.004 0 0

Jan 4  2022 10:40:00 AM 0.009 0.004 0 0

Jan 4  2022 10:50:00 AM 0.009 0.005 0 0

Jan 4  2022 11:00:00 AM 0.009 0.005 0 0

Jan 4  2022 11:10:00 AM 0.009 0.005 0 0

Jan 4  2022 11:20:00 AM 0.011 0.005 0 0

Jan 4  2022 11:30:00 AM 0.007 0.005 0 0

Jan 4  2022 11:40:00 AM 0.014 0.006 0 0

Jan 4  2022 11:50:00 AM 0.014 0.006 0 0

Jan 4  2022 12:00:00 PM 0.025 0.006 0.003 0

Jan 4  2022 12:10:00 PM 0.027 0.007 0 0

Jan 4  2022 12:20:00 PM 0.024 0.008 0 0

Jan 4  2022 12:30:00 PM 0.012 0.008 0 0

Jan 4  2022 12:40:00 PM 0.009 0.008 0 0

Jan 4  2022 12:50:00 PM 0.009 0.008 0 0

Jan 4  2022 1:00:00 PM 0.015 0.008 0 0

Jan 4  2022 1:10:00 PM 0.016 0.009 0 0

Jan 4  2022 1:20:00 PM 0.011 0.009 0 0

Jan 4  2022 1:30:00 PM 0.014 0.009 0 0

Jan 4  2022 1:40:00 PM 0.011 0.01 0 0

Jan 4  2022 1:50:00 PM 0.016 0.01 0 0

Jan 4  2022 2:00:00 PM 0.027 0.01 0 0

Jan 4  2022 2:10:00 PM 0.02 0.011 0 0

Jan 4  2022 2:20:00 PM 0.017 0.011 0 0

Jan 4  2022 2:30:00 PM 0.02 0.011 0 0

Jan 4  2022 2:40:00 PM 0.021 0.012 0 0

Jan 4  2022 2:50:00 PM 0.035 0.013 0 0

Jan 4  2022 3:00:00 PM 0.016 0.013 0 0



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140  1840 Park Avenue  Winds From SW @ 0-5 mph Date: 1/5/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Safe & Clean Earth 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of asphalt removal, loading of trucks as well as continuous CAMP 
monitoring.   
 
 
Number of trucks loaded: 3 
 

  Zone excavated: Asphalt scraped from north, central and south zones. 
 
  Depth of Excavation: Initial asphalt Layer(s) 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.019  

  Construction 
Zone Work 

Zone 

0 0.022  

  Construction 
Zone Up Wind 

0 0.017  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Planned Activities for the Next Day/ Week: 
- Continued asphalt scaping. 

WEATHER Snow   Rain 
X 

Overcast  
Partly 
Cloudy 

  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  





Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae TWA 

(Avg)

Jan 5  2022 7:10:00 AM 0.017 0 0 0

Jan 5  2022 7:20:00 AM 0.017 0.001 0 0

Jan 5  2022 7:30:00 AM 0.015 0.001 0 0

Jan 5  2022 7:40:00 AM 0.016 0.001 0 0

Jan 5  2022 7:50:00 AM 0.019 0.002 0 0

Jan 5  2022 8:00:00 AM 0.017 0.002 0 0

Jan 5  2022 8:10:00 AM 0.019 0.002 0 0

Jan 5  2022 8:20:00 AM 0.02 0.003 0 0

Jan 5  2022 8:30:00 AM 0.022 0.003 0 0

Jan 5  2022 8:40:00 AM 0.025 0.003 0 0

Jan 5  2022 8:50:00 AM 0.024 0.004 0 0

Jan 5  2022 9:00:00 AM 0.023 0.005 0 0

Jan 5  2022 9:10:00 AM 0.024 0.005 0 0

Jan 5  2022 9:20:00 AM 0.024 0.006 0 0

Jan 5  2022 9:30:00 AM 0.022 0.006 0 0

Jan 5  2022 9:40:00 AM 0.021 0.006 0 0

Jan 5  2022 9:50:00 AM 0.017 0.007 0 0

Jan 5  2022 10:00:00 AM 0.018 0.007 0 0

Jan 5  2022 10:10:00 AM 0.021 0.007 0 0

Jan 5  2022 10:20:00 AM 0.02 0.008 0 0

Jan 5  2022 10:30:00 AM 0.026 0.009 0 0

Jan 5  2022 10:40:00 AM 0.021 0.009 0 0

Jan 5  2022 10:50:00 AM 0.017 0.01 0 0

Jan 5  2022 11:00:00 AM 0.017 0.01 0 0

Jan 5  2022 11:10:00 AM 0.019 0.01 0 0

Jan 5  2022 11:20:00 AM 0.014 0.011 0 0

Jan 5  2022 11:30:00 AM 0.016 0.011 0 0

Jan 5  2022 11:40:00 AM 0.02 0.011 0 0

Jan 5  2022 11:50:00 AM 0.019 0.012 0 0

Jan 5  2022 12:00:00 PM 0.019 0.012 0 0

Jan 5  2022 12:10:00 PM 0.021 0.012 0 0

Jan 5  2022 12:20:00 PM 0.019 0.013 0 0

Jan 5  2022 12:30:00 PM 0.021 0.013 0 0

Jan 5  2022 12:40:00 PM 0.016 0.013 0 0

Jan 5  2022 12:50:00 PM 0.013 0.014 0 0

Jan 5  2022 1:00:00 PM 0.013 0.014 0 0

Jan 5  2022 1:10:00 PM 0.013 0.014 0 0

Jan 5  2022 1:20:00 PM 0.016 0.015 0 0

Jan 5  2022 1:30:00 PM 0.016 0.015 0 0

Jan 5  2022 1:40:00 PM 0.019 0.015 0 0

Jan 5  2022 1:50:00 PM 0.016 0.016 0 0

Jan 5  2022 2:00:00 PM 0.017 0.016 0 0

Jan 5  2022 2:10:00 PM 0.018 0.016 0 0

Jan 5  2022 2:20:00 PM 0.022 0.017 0 0

Jan 5  2022 2:30:00 PM 0.026 0.018 0 0

Jan 5  2022 2:40:00 PM 0.022 0.018 0 0

Jan 5  2022 2:50:00 PM 0.018 0.019 0 0

Jan 5  2022 3:00:00 PM



Construction Zone 

Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae TWA 

(Avg)

Jan 5  2022 7:10:00 AM 0.01 0 0 0

Jan 5  2022 7:20:00 AM 0.011 0 0 0

Jan 5  2022 7:30:00 AM 0.011 0.001 0.009 0

Jan 5  2022 7:40:00 AM 0.012 0.001 0 0

Jan 5  2022 7:50:00 AM 0.015 0.001 0 0

Jan 5  2022 8:00:00 AM 0.017 0.002 0 0

Jan 5  2022 8:10:00 AM 0.02 0.002 0 0

Jan 5  2022 8:20:00 AM 0.021 0.002 0 0

Jan 5  2022 8:30:00 AM 0.022 0.003 0 0

Jan 5  2022 8:40:00 AM 0.025 0.003 0 0

Jan 5  2022 8:50:00 AM 0.027 0.003 0.011 0

Jan 5  2022 9:00:00 AM 0.026 0.004 0 0

Jan 5  2022 9:10:00 AM 0.023 0.004 0 0

Jan 5  2022 9:20:00 AM 0.022 0.005 0 0

Jan 5  2022 9:30:00 AM 0.02 0.006 0 0

Jan 5  2022 9:40:00 AM 0.019 0.006 0 0

Jan 5  2022 9:50:00 AM 0.019 0.006 0.001 0

Jan 5  2022 10:00:00 AM 0.017 0.007 0 0

Jan 5  2022 10:10:00 AM 0.017 0.007 0 0

Jan 5  2022 10:20:00 AM 0.016 0.008 0 0

Jan 5  2022 10:30:00 AM 0.018 0.008 0 0

Jan 5  2022 10:40:00 AM 0.019 0.008 0 0

Jan 5  2022 10:50:00 AM 0.018 0.009 0 0

Jan 5  2022 11:00:00 AM 0.016 0.009 0 0

Jan 5  2022 11:10:00 AM 0.018 0.009 0 0

Jan 5  2022 11:20:00 AM 0.015 0.01 0 0

Jan 5  2022 11:30:00 AM 0.017 0.01 0 0

Jan 5  2022 11:40:00 AM 0.02 0.01 0 0

Jan 5  2022 11:50:00 AM 0.017 0.011 0 0

Jan 5  2022 12:00:00 PM 0.017 0.011 0 0

Jan 5  2022 12:10:00 PM 0.015 0.011 0 0

Jan 5  2022 12:20:00 PM 0.016 0.012 0 0

Jan 5  2022 12:30:00 PM 0.015 0.012 0 0

Jan 5  2022 12:40:00 PM 0.014 0.012 0 0

Jan 5  2022 12:50:00 PM 0.013 0.013 0 0

Jan 5  2022 1:00:00 PM 0.013 0.013 0 0

Jan 5  2022 1:10:00 PM 0.013 0.013 0.001 0

Jan 5  2022 1:20:00 PM 0.016 0.014 0 0

Jan 5  2022 1:30:00 PM 0.016 0.014 0 0

Jan 5  2022 1:40:00 PM 0.015 0.014 0 0

Jan 5  2022 1:50:00 PM 0.015 0.015 0 0

Jan 5  2022 2:00:00 PM 0.015 0.015 0 0

Jan 5  2022 2:10:00 PM 0.016 0.015 0 0

Jan 5  2022 2:20:00 PM 0.022 0.016 0 0

Jan 5  2022 2:30:00 PM 0.023 0.016 0 0

Jan 5  2022 2:40:00 PM 0.016 0.016 0 0

Jan 5  2022 2:50:00 PM 0.016 0.017 0 0

Jan 5  2022 3:00:00 PM 0.016 0.017 0 0



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae 

TWA (Avg)

Jan 5  2022 7:10:00 AM 0.015 0 0 0

Jan 5  2022 7:20:00 AM 0.015 0.001 0 0

Jan 5  2022 7:30:00 AM 0.013 0.001 0 0

Jan 5  2022 7:40:00 AM 0.015 0.001 0 0

Jan 5  2022 7:50:00 AM 0.019 0.002 0 0

Jan 5  2022 8:00:00 AM 0.018 0.002 0 0

Jan 5  2022 8:10:00 AM 0.022 0.002 0 0

Jan 5  2022 8:20:00 AM 0.022 0.003 0 0

Jan 5  2022 8:30:00 AM 0.024 0.003 0 0

Jan 5  2022 8:40:00 AM 0.027 0.004 0 0

Jan 5  2022 8:50:00 AM 0.026 0.004 0 0

Jan 5  2022 9:00:00 AM 0.026 0.005 0 0

Jan 5  2022 9:10:00 AM 0.029 0.006 0 0

Jan 5  2022 9:20:00 AM 0.028 0.006 0 0

Jan 5  2022 9:30:00 AM 0.025 0.007 0 0

Jan 5  2022 9:40:00 AM 0.023 0.007 0 0

Jan 5  2022 9:50:00 AM 0.021 0.008 0 0

Jan 5  2022 10:00:00 AM 0.021 0.008 0 0

Jan 5  2022 10:10:00 AM 0.025 0.009 0 0

Jan 5  2022 10:20:00 AM 0.025 0.009 0 0

Jan 5  2022 10:30:00 AM 0.027 0.01 0 0

Jan 5  2022 10:40:00 AM 0.024 0.01 0 0

Jan 5  2022 10:50:00 AM 0.021 0.011 0 0

Jan 5  2022 11:00:00 AM 0.019 0.011 0 0

Jan 5  2022 11:10:00 AM 0.019 0.011 0 0

Jan 5  2022 11:20:00 AM 0.017 0.012 0 0

Jan 5  2022 11:30:00 AM 0.021 0.012 0 0

Jan 5  2022 11:40:00 AM 0.024 0.013 0 0

Jan 5  2022 11:50:00 AM 0.024 0.013 0 0

Jan 5  2022 12:00:00 PM 0.023 0.014 0 0

Jan 5  2022 12:10:00 PM 0.024 0.014 0 0

Jan 5  2022 12:20:00 PM 0.023 0.015 0 0

Jan 5  2022 12:30:00 PM 0.023 0.015 0 0

Jan 5  2022 12:40:00 PM 0.02 0.016 0 0

Jan 5  2022 12:50:00 PM 0.018 0.016 0 0

Jan 5  2022 1:00:00 PM 0.017 0.016 0 0

Jan 5  2022 1:10:00 PM 0.017 0.017 0 0

Jan 5  2022 1:20:00 PM 0.02 0.017 0 0

Jan 5  2022 1:30:00 PM 0.022 0.018 0 0

Jan 5  2022 1:40:00 PM 0.023 0.018 0 0

Jan 5  2022 1:50:00 PM 0.021 0.018 0 0

Jan 5  2022 2:00:00 PM 0.024 0.019 0 0

Jan 5  2022 2:10:00 PM 0.027 0.02 0 0

Jan 5  2022 2:20:00 PM 0.029 0.02 0 0

Jan 5  2022 2:30:00 PM 0.029 0.021 0 0

Jan 5  2022 2:40:00 PM 0.025 0.021 0 0

Jan 5  2022 2:50:00 PM 0.021 0.022 0 0

Jan 5  2022 3:00:00 PM 0.02 0.022 0 0



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140  1840 Park Avenue  Winds From W @ 10-15 mph Date: 1/6/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus, City Safety, Soil Solutions, Clean Earth, Montrose Surveying, Bartlett Tree 
Services/Experts 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of asphalt removal, loading of trucks as well as continuous CAMP 
monitoring.   
 
 
Number of trucks loaded: 4 
 

  Zone excavated: Asphalt scraped from south zones. 
 
  Depth of Excavation: Initial asphalt Layer(s) 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.014  

  Construction 
Zone Work 

Zone 

0 0.013  

  Construction 
Zone Up Wind 

0 0.016  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Planned Activities for the Next Day/ Week: 
- Continued asphalt scaping. 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

X  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  





Photo 1 – View 
of asphalt 
scraping 
activities. 

 

Photo 2 - View 
of asphalt 
scraping 
activities. 



Photo 3 - View 
of asphalt 
scraping 
activities. 

 

Photo 4 - View 
of asphalt 
scraping 
activities. 



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae TWA 

(Avg)

Jan 6  2022 7:10:00 AM 0.026 0 0 0

Jan 6  2022 7:20:00 AM 0.024 0.001 0 0

Jan 6  2022 7:30:00 AM 0.023 0.001 0 0

Jan 6  2022 7:40:00 AM 0.022 0.002 0 0

Jan 6  2022 7:50:00 AM 0.025 0.002 0 0

Jan 6  2022 8:00:00 AM 0.022 0.002 0 0

Jan 6  2022 8:10:00 AM 0.022 0.003 0 0

Jan 6  2022 8:20:00 AM 0.022 0.004 0 0

Jan 6  2022 8:30:00 AM 0.02 0.004 0 0

Jan 6  2022 8:40:00 AM 0.02 0.004 0 0

Jan 6  2022 8:50:00 AM 0.02 0.005 0 0

Jan 6  2022 9:00:00 AM 0.019 0.005 0 0

Jan 6  2022 9:10:00 AM 0.018 0.006 0 0

Jan 6  2022 9:20:00 AM 0.019 0.006 0 0

Jan 6  2022 9:30:00 AM 0.018 0.006 0 0

Jan 6  2022 9:40:00 AM 0.018 0.007 0 0

Jan 6  2022 9:50:00 AM 0.017 0.007 0 0

Jan 6  2022 10:00:00 AM 0.018 0.007 0 0

Jan 6  2022 10:10:00 AM 0.018 0.008 0 0

Jan 6  2022 10:20:00 AM 0.018 0.008 0 0

Jan 6  2022 10:30:00 AM 0.019 0.008 0 0

Jan 6  2022 10:40:00 AM 0.018 0.009 0 0

Jan 6  2022 10:50:00 AM 0.017 0.01 0 0

Jan 6  2022 11:00:00 AM 0.017 0.01 0 0

Jan 6  2022 11:10:00 AM 0.016 0.01 0 0

Jan 6  2022 11:20:00 AM 0.016 0.011 0 0

Jan 6  2022 11:30:00 AM 0.016 0.011 0 0

Jan 6  2022 11:40:00 AM 0.017 0.011 0 0

Jan 6  2022 11:50:00 AM 0.016 0.012 0 0

Jan 6  2022 12:00:00 PM 0.017 0.012 0 0

Jan 6  2022 12:10:00 PM 0.016 0.012 0 0

Jan 6  2022 12:20:00 PM 0.016 0.013 0 0

Jan 6  2022 12:30:00 PM 0.016 0.013 0 0

Jan 6  2022 12:40:00 PM 0.022 0.013 0 0

Jan 6  2022 12:50:00 PM 0.017 0.014 0 0

Jan 6  2022 1:00:00 PM 0.028 0.014 0 0

Jan 6  2022 1:10:00 PM 0.028 0.014 0 0

Jan 6  2022 1:20:00 PM 0.028 0.014 0 0

Jan 6  2022 1:30:00 PM 0.028 0.014 0 0

Jan 6  2022 1:40:00 PM 0.028 0.014 0 0

Jan 6  2022 1:50:00 PM 0.028 0.014 0 0

Jan 6  2022 2:00:00 PM 0.028 0.014 0 0

Jan 6  2022 2:10:00 PM 0.028 0.014 0 0

Jan 6  2022 2:20:00 PM 0.028 0.014 0 0

Jan 6  2022 2:30:00 PM 0.028 0.014 0 0

Jan 6  2022 2:40:00 PM 0.028 0.014 0 0

Jan 6  2022 2:50:00 PM 0.028 0.014 0 0

Jan 6  2022 3:00:00 PM 0.028 0.014 0 0



Construction Zone 

Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae TWA 

(Avg)

Jan 6  2022 7:10:00 AM 0.017 0 0 0

Jan 6  2022 7:20:00 AM 0.017 0.001 0 0

Jan 6  2022 7:30:00 AM 0.017 0.001 0 0

Jan 6  2022 7:40:00 AM 0.018 0.001 0 0

Jan 6  2022 7:50:00 AM 0.019 0.002 0 0

Jan 6  2022 8:00:00 AM 0.022 0.002 0 0

Jan 6  2022 8:10:00 AM 0.019 0.002 0 0

Jan 6  2022 8:20:00 AM 0.019 0.003 0 0

Jan 6  2022 8:30:00 AM 0.025 0.003 0 0

Jan 6  2022 8:40:00 AM 0.019 0.004 0 0

Jan 6  2022 8:50:00 AM 0.02 0.004 0 0

Jan 6  2022 9:00:00 AM 0.019 0.004 0 0

Jan 6  2022 9:10:00 AM 0.017 0.005 0 0

Jan 6  2022 9:20:00 AM 0.018 0.005 0 0

Jan 6  2022 9:30:00 AM 0.018 0.005 0 0

Jan 6  2022 9:40:00 AM 0.018 0.006 0 0

Jan 6  2022 9:50:00 AM 0.018 0.007 0 0

Jan 6  2022 10:00:00 AM 0.019 0.007 0 0

Jan 6  2022 10:10:00 AM 0.018 0.007 0 0

Jan 6  2022 10:20:00 AM 0.018 0.008 0 0

Jan 6  2022 10:30:00 AM 0.018 0.008 0 0

Jan 6  2022 10:40:00 AM 0.018 0.008 0 0

Jan 6  2022 10:50:00 AM 0.018 0.009 0 0

Jan 6  2022 11:00:00 AM 0.017 0.009 0 0

Jan 6  2022 11:10:00 AM 0.017 0.009 0 0

Jan 6  2022 11:20:00 AM 0.019 0.01 0 0

Jan 6  2022 11:30:00 AM 0.016 0.01 0 0

Jan 6  2022 11:40:00 AM 0.018 0.01 0 0

Jan 6  2022 11:50:00 AM 0.017 0.011 0 0

Jan 6  2022 12:00:00 PM 0.017 0.011 0 0

Jan 6  2022 12:10:00 PM 0.016 0.012 0 0

Jan 6  2022 12:20:00 PM 0.016 0.012 0 0

Jan 6  2022 12:30:00 PM 0.016 0.012 0 0

Jan 6  2022 12:40:00 PM 0.018 0.013 0 0

Jan 6  2022 12:50:00 PM 0.017 0.013 0 0

Jan 6  2022 1:00:00 PM 0.017 0.013 0 0

Jan 6  2022 1:10:00 PM 0.018 0.013 0 0

Jan 6  2022 1:20:00 PM 0.018 0.013 0 0

Jan 6  2022 1:30:00 PM 0.018 0.013 0 0

Jan 6  2022 1:40:00 PM 0.018 0.013 0 0

Jan 6  2022 1:50:00 PM 0.018 0.013 0 0

Jan 6  2022 2:00:00 PM 0.018 0.013 0 0

Jan 6  2022 2:10:00 PM 0.018 0.013 0 0

Jan 6  2022 2:20:00 PM 0.018 0.013 0 0

Jan 6  2022 2:30:00 PM 0.018 0.013 0 0

Jan 6  2022 2:40:00 PM 0.018 0.013 0 0

Jan 6  2022 2:50:00 PM 0.018 0.013 0 0

Jan 6  2022 3:00:00 PM 0.018 0.013 0 0



Construction Zone Work Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae 

TWA (Avg)

Jan 6  2022 7:10:00 AM 0.023 0 0 0

Jan 6  2022 7:20:00 AM 0.022 0.001 0 0

Jan 6  2022 7:30:00 AM 0.022 0.002 0 0

Jan 6  2022 7:40:00 AM 0.023 0.002 0 0

Jan 6  2022 7:50:00 AM 0.023 0.002 0 0

Jan 6  2022 8:00:00 AM 0.023 0.003 0 0

Jan 6  2022 8:10:00 AM 0.023 0.003 0 0

Jan 6  2022 8:20:00 AM 0.027 0.004 0 0

Jan 6  2022 8:30:00 AM 0.023 0.005 0 0

Jan 6  2022 8:40:00 AM 0.025 0.005 0 0

Jan 6  2022 8:50:00 AM 0.023 0.006 0 0

Jan 6  2022 9:00:00 AM 0.022 0.006 0 0

Jan 6  2022 9:10:00 AM 0.021 0.006 0 0

Jan 6  2022 9:20:00 AM 0.024 0.007 0 0

Jan 6  2022 9:30:00 AM 0.022 0.007 0 0

Jan 6  2022 9:40:00 AM 0.022 0.008 0 0

Jan 6  2022 9:50:00 AM 0.021 0.008 0 0

Jan 6  2022 10:00:00 AM 0.022 0.009 0 0

Jan 6  2022 10:10:00 AM 0.024 0.009 0 0

Jan 6  2022 10:20:00 AM 0.022 0.01 0 0

Jan 6  2022 10:30:00 AM 0.022 0.01 0 0

Jan 6  2022 10:40:00 AM 0.021 0.011 0 0

Jan 6  2022 10:50:00 AM 0.021 0.011 0 0

Jan 6  2022 11:00:00 AM 0.021 0.011 0 0

Jan 6  2022 11:10:00 AM 0.021 0.012 0 0

Jan 6  2022 11:20:00 AM 0.021 0.012 0 0

Jan 6  2022 11:30:00 AM 0.019 0.013 0 0

Jan 6  2022 11:40:00 AM 0.02 0.013 0 0

Jan 6  2022 11:50:00 AM 0.02 0.014 0 0

Jan 6  2022 12:00:00 PM 0.023 0.014 0 0

Jan 6  2022 12:10:00 PM 0.02 0.015 0 0

Jan 6  2022 12:20:00 PM 0.019 0.015 0 0

Jan 6  2022 12:30:00 PM 0.019 0.015 0 0

Jan 6  2022 12:40:00 PM 0.024 0.016 0 0

Jan 6  2022 12:50:00 PM 0.018 0.016 0 0

Jan 6  2022 1:00:00 PM

Jan 6  2022 1:10:00 PM

Jan 6  2022 1:20:00 PM

Jan 6  2022 1:30:00 PM

Jan 6  2022 1:40:00 PM

Jan 6  2022 1:50:00 PM

Jan 6  2022 2:00:00 PM

Jan 6  2022 2:10:00 PM

Jan 6  2022 2:20:00 PM

Jan 6  2022 2:30:00 PM

Jan 6  2022 2:40:00 PM

Jan 6  2022 2:50:00 PM

Jan 6  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140  1840 Park Avenue  Winds From NW @ 20-25 mph Date: 1/7/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Josh Levy 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Solutions 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of asphalt removal, loading of trucks as well as continuous CAMP 
monitoring.   
 
 
Number of trucks loaded: 4 
 

  Zone excavated: Asphalt scraped from south zones. 
 
  Depth of Excavation: Initial asphalt Layer(s) 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.011  

  Construction 
Zone Work 

Zone 

0 0.011  

  Construction 
Zone Up Wind 

0 0.01  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Planned Activities for the Next Day/ Week: 
- Continued asphalt scaping. 

WEATHER Snow 
X 

Rain   Overcast  
Partly 
Cloudy 

  Bright 
Sun 

 

TEMP. < 32 X  32-50  50-70   70-85   >85  





Photo 1 – View 
of asphalt 
scraping 
activities. 

Photo 2 - View 
of asphalt 
scraping 
activities. 

 



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 7  2022 7:10:00 AM

Jan 7  2022 7:20:00 AM 0.051 0 0 0

Jan 7  2022 7:30:00 AM 0.018 0 0 0

Jan 7  2022 7:40:00 AM 0.017 0.001 0 0

Jan 7  2022 7:50:00 AM 0.018 0.001 0 0

Jan 7  2022 8:00:00 AM 0.017 0.001 0 0

Jan 7  2022 8:10:00 AM 0.017 0.002 0 0

Jan 7  2022 8:20:00 AM 0.017 0.002 0 0

Jan 7  2022 8:30:00 AM 0.017 0.002 0 0

Jan 7  2022 8:40:00 AM 0.017 0.003 0 0

Jan 7  2022 8:50:00 AM 0.017 0.003 0 0

Jan 7  2022 9:00:00 AM 0.017 0.003 0 0

Jan 7  2022 9:10:00 AM 0.017 0.004 0 0

Jan 7  2022 9:20:00 AM 0.016 0.004 0 0

Jan 7  2022 9:30:00 AM 0.017 0.004 0 0

Jan 7  2022 9:40:00 AM 0.018 0.005 0 0

Jan 7  2022 9:50:00 AM 0.017 0.005 0 0

Jan 7  2022 10:00:00 AM 0.016 0.005 0 0

Jan 7  2022 10:10:00 AM 0.016 0.006 0 0

Jan 7  2022 10:20:00 AM 0.016 0.006 0 0

Jan 7  2022 10:30:00 AM 0.015 0.006 0 0

Jan 7  2022 10:40:00 AM 0.015 0.007 0 0

Jan 7  2022 10:50:00 AM 0.014 0.007 0 0

Jan 7  2022 11:00:00 AM 0.014 0.007 0 0

Jan 7  2022 11:10:00 AM 0.014 0.008 0 0

Jan 7  2022 11:20:00 AM 0.014 0.008 0 0

Jan 7  2022 11:30:00 AM 0.014 0.008 0 0

Jan 7  2022 11:40:00 AM 0.014 0.009 0 0

Jan 7  2022 11:50:00 AM 0.014 0.009 0 0

Jan 7  2022 12:00:00 PM 0.016 0.009 0 0

Jan 7  2022 12:10:00 PM 0.014 0.009 0 0

Jan 7  2022 12:20:00 PM 0.013 0.009 0 0

Jan 7  2022 12:30:00 PM 0.013 0.01 0 0

Jan 7  2022 12:40:00 PM 0.012 0.01 0 0

Jan 7  2022 12:50:00 PM 0.012 0.01 0 0

Jan 7  2022 1:00:00 PM 0.012 0.011 0 0

Jan 7  2022 1:10:00 PM 0.011 0.011 0 0

Jan 7  2022 1:20:00 PM 0.011 0.011 0 0

Jan 7  2022 1:30:00 PM 0.011 0.011 0 0

Jan 7  2022 1:40:00 PM 0.011 0.011 0 0

Jan 7  2022 1:50:00 PM 0.011 0.011 0 0

Jan 7  2022 2:00:00 PM 0.011 0.011 0 0

Jan 7  2022 2:10:00 PM 0.011 0.011 0 0

Jan 7  2022 2:20:00 PM 0.011 0.011 0 0

Jan 7  2022 2:30:00 PM 0.011 0.011 0 0

Jan 7  2022 2:40:00 PM 0.011 0.011 0 0

Jan 7  2022 2:50:00 PM 0.011 0.011 0 0

Jan 7  2022 3:00:00 PM 0.011 0.011 0 0



Construction Zone 

Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 7  2022 7:10:00 AM

Jan 7  2022 7:20:00 AM

Jan 7  2022 7:30:00 AM 0.014 0 0 0

Jan 7  2022 7:40:00 AM 0.014 0 0 0

Jan 7  2022 7:50:00 AM 0.015 0 0 0

Jan 7  2022 8:00:00 AM 0.015 0.001 0 0

Jan 7  2022 8:10:00 AM 0.015 0.001 0 0

Jan 7  2022 8:20:00 AM 0.016 0.001 0 0

Jan 7  2022 8:30:00 AM 0.015 0.002 0 0

Jan 7  2022 8:40:00 AM 0.015 0.002 0 0

Jan 7  2022 8:50:00 AM 0.015 0.002 0 0

Jan 7  2022 9:00:00 AM 0.016 0.003 0 0

Jan 7  2022 9:10:00 AM 0.015 0.003 0 0

Jan 7  2022 9:20:00 AM 0.014 0.003 0 0

Jan 7  2022 9:30:00 AM 0.015 0.004 0 0

Jan 7  2022 9:40:00 AM 0.015 0.004 0 0

Jan 7  2022 9:50:00 AM 0.015 0.004 0 0

Jan 7  2022 10:00:00 AM 0.015 0.005 0 0

Jan 7  2022 10:10:00 AM 0.015 0.005 0 0

Jan 7  2022 10:20:00 AM 0.015 0.005 0 0

Jan 7  2022 10:30:00 AM 0.014 0.006 0 0

Jan 7  2022 10:40:00 AM 0.018 0.006 0 0

Jan 7  2022 10:50:00 AM 0.019 0.006 0 0

Jan 7  2022 11:00:00 AM 0.03 0.007 0 0

Jan 7  2022 11:10:00 AM 0.013 0.007 0 0

Jan 7  2022 11:20:00 AM 0.014 0.007 0 0

Jan 7  2022 11:30:00 AM 0.013 0.008 0 0

Jan 7  2022 11:40:00 AM 0.014 0.008 0 0

Jan 7  2022 11:50:00 AM 0.014 0.008 0 0

Jan 7  2022 12:00:00 PM 0.013 0.009 0 0

Jan 7  2022 12:10:00 PM 0.012 0.009 0 0

Jan 7  2022 12:20:00 PM 0.013 0.009 0 0

Jan 7  2022 12:30:00 PM 0.011 0.009 0 0

Jan 7  2022 12:40:00 PM 0.011 0.009 0 0

Jan 7  2022 12:50:00 PM 0.011 0.01 0 0

Jan 7  2022 1:00:00 PM 0.011 0.01 0 0

Jan 7  2022 1:10:00 PM 0.011 0.01 0 0

Jan 7  2022 1:20:00 PM 0.011 0.01 0 0

Jan 7  2022 1:30:00 PM 0.011 0.01 0 0

Jan 7  2022 1:40:00 PM 0.011 0.01 0 0

Jan 7  2022 1:50:00 PM 0.011 0.01 0 0

Jan 7  2022 2:00:00 PM 0.011 0.01 0 0

Jan 7  2022 2:10:00 PM 0.011 0.01 0 0

Jan 7  2022 2:20:00 PM 0.011 0.01 0 0

Jan 7  2022 2:30:00 PM 0.011 0.01 0 0

Jan 7  2022 2:40:00 PM 0.011 0.01 0 0

Jan 7  2022 2:50:00 PM 0.011 0.01 0 0

Jan 7  2022 3:00:00 PM 0.011 0.01 0 0



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 7  2022 7:10:00 AM

Jan 7  2022 7:20:00 AM

Jan 7  2022 7:30:00 AM 0.019 0 0 0

Jan 7  2022 7:40:00 AM 0.017 0 0 0

Jan 7  2022 7:50:00 AM 0.017 0.001 0 0

Jan 7  2022 8:00:00 AM 0.018 0.001 0 0

Jan 7  2022 8:10:00 AM 0.019 0.001 0 0

Jan 7  2022 8:20:00 AM 0.018 0.002 0 0

Jan 7  2022 8:30:00 AM 0.017 0.002 0 0

Jan 7  2022 8:40:00 AM 0.018 0.003 0 0

Jan 7  2022 8:50:00 AM 0.018 0.003 0 0

Jan 7  2022 9:00:00 AM 0.018 0.003 0 0

Jan 7  2022 9:10:00 AM 0.018 0.004 0 0

Jan 7  2022 9:20:00 AM 0.016 0.004 0 0

Jan 7  2022 9:30:00 AM 0.018 0.004 0 0

Jan 7  2022 9:40:00 AM 0.017 0.005 0 0

Jan 7  2022 9:50:00 AM 0.018 0.005 0 0

Jan 7  2022 10:00:00 AM 0.017 0.005 0 0

Jan 7  2022 10:10:00 AM 0.016 0.006 0 0

Jan 7  2022 10:20:00 AM 0.015 0.006 0 0

Jan 7  2022 10:30:00 AM 0.014 0.006 0 0

Jan 7  2022 10:40:00 AM 0.014 0.007 0 0

Jan 7  2022 10:50:00 AM 0.015 0.007 0 0

Jan 7  2022 11:00:00 AM 0.013 0.007 0 0

Jan 7  2022 11:10:00 AM 0.016 0.008 0 0

Jan 7  2022 11:20:00 AM 0.02 0.008 0 0

Jan 7  2022 11:30:00 AM 0.012 0.008 0 0

Jan 7  2022 11:40:00 AM 0.011 0.009 0 0

Jan 7  2022 11:50:00 AM 0.012 0.009 0 0

Jan 7  2022 12:00:00 PM 0.012 0.009 0 0

Jan 7  2022 12:10:00 PM 0.011 0.009 0 0

Jan 7  2022 12:20:00 PM 0.01 0.01 0 0

Jan 7  2022 12:30:00 PM 0.011 0.01 0 0

Jan 7  2022 12:40:00 PM 0.011 0.01 0 0

Jan 7  2022 12:50:00 PM 0.013 0.01 0 0

Jan 7  2022 1:00:00 PM 0.011 0.01 0 0

Jan 7  2022 1:10:00 PM 0.01 0.011 0 0

Jan 7  2022 1:20:00 PM 0.01 0.011 0 0

Jan 7  2022 1:30:00 PM 0.01 0.011 0 0

Jan 7  2022 1:40:00 PM 0.01 0.011 0 0

Jan 7  2022 1:50:00 PM 0.01 0.011 0 0

Jan 7  2022 2:00:00 PM 0.01 0.011 0 0

Jan 7  2022 2:10:00 PM 0.01 0.011 0 0

Jan 7  2022 2:20:00 PM 0.01 0.011 0 0

Jan 7  2022 2:30:00 PM 0.01 0.011 0 0

Jan 7  2022 2:40:00 PM 0.01 0.011 0 0

Jan 7  2022 2:50:00 PM 0.01 0.011 0 0

Jan 7  2022 3:00:00 PM 0.01 0.011 0 0



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140  1840 Park Avenue  Winds From NW @ 15-30 mph Date: 1/10/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Josh Levy 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Solutions 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of Hot Spot Excavation in Zone 7 (SB-5), live-loading of trucks as well as 
continuous CAMP monitoring.   
 
 
Number of trucks loaded: 3 
 

  Zone excavated: Zone 7. 
 
  Depth of Excavation: Initial asphalt Layer(s) 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.009  

  Construction 
Zone Work 

Zone 

0 0.007  

  Construction 
Zone Up Wind 

0 0.009  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
Three truckloads of Category 3 soil From Zone 7 from 0-5’ were sent to Clean Earth of Carteret, Carteret NJ 

Planned Activities for the Next Day/ Week: 
- Excavation and Removal of SB-1 Hot Spot in Zone 1. 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

X  Bright 
Sun 

 

TEMP. < 32 X  32-50  50-70   70-85   >85  



Zone 1 Zone 4 Zone 7
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Photo 1 – View 
of trucking 
loading from 
SB-5 Hotspot 
for transport to 
Clean Earth of 
Carteret. 

 

Photo 2 - View 
of SB-5 Hotspot 
location and 
excavation in 
Zone 7. 

 



Date: 10‐Jan‐22 Page:      1     of  1

Site:

Load:
Time Off‐

Site:

1 7:35

2 10:20

3 14:10

Clean Earth of Carteret

Clean Earth of Carteret

Clean Earth of CarteretAW975P

AW548R

AW548RAVN

AVN

AVN Zone 7 0‐5'

Zone 7 0‐5'

Zone 7 0‐5'2491821

2491820

2491819

Facility
Grid Section and 

Depth:

Trucking Log

Manifest #:License Plate :Truck # and Company:

1840 Park Avenue, Manhattan NY



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 10  2022 7:10:00 AM 0.011 0

Jan 10  2022 7:20:00 AM 0.011 0.001

Jan 10  2022 7:30:00 AM 0.011 0.001

Jan 10  2022 7:40:00 AM 0.012 0.001 0 0

Jan 10  2022 7:50:00 AM 0.011 0.001 0 0

Jan 10  2022 8:00:00 AM 0.011 0.002 0 0

Jan 10  2022 8:10:00 AM 0.01 0.002 0 0

Jan 10  2022 8:20:00 AM 0.01 0.002 0 0

Jan 10  2022 8:30:00 AM 0.01 0.002 0 0

Jan 10  2022 8:40:00 AM 0.01 0.002 0 0

Jan 10  2022 8:50:00 AM 0.01 0.003 0 0

Jan 10  2022 9:00:00 AM 0.011 0.003 0 0

Jan 10  2022 9:10:00 AM 0.011 0.003 0 0

Jan 10  2022 9:20:00 AM 0.011 0.003 0 0

Jan 10  2022 9:30:00 AM 0.011 0.004 0 0

Jan 10  2022 9:40:00 AM 0.011 0.004 0 0

Jan 10  2022 9:50:00 AM 0.011 0.004 0 0

Jan 10  2022 10:00:00 AM 0.011 0.004 0 0

Jan 10  2022 10:10:00 AM 0.011 0.004 0 0

Jan 10  2022 10:20:00 AM 0.01 0.005 0 0

Jan 10  2022 10:30:00 AM 0.009 0.005 0 0

Jan 10  2022 10:40:00 AM 0.01 0.005 0 0

Jan 10  2022 10:50:00 AM 0.01 0.005 0 0

Jan 10  2022 11:00:00 AM 0.01 0.006 0 0

Jan 10  2022 11:10:00 AM 0.01 0.006 0 0

Jan 10  2022 11:20:00 AM 0.01 0.006 0 0

Jan 10  2022 11:30:00 AM 0.01 0.006 0 0

Jan 10  2022 11:40:00 AM 0.01 0.006 0 0

Jan 10  2022 11:50:00 AM 0.01 0.007 0 0

Jan 10  2022 12:00:00 PM 0.011 0.007 0 0

Jan 10  2022 12:10:00 PM 0.011 0.007 0 0

Jan 10  2022 12:20:00 PM 0.012 0.007 0 0

Jan 10  2022 12:30:00 PM 0.01 0.008 0 0

Jan 10  2022 12:40:00 PM 0.01 0.008 0 0

Jan 10  2022 12:50:00 PM 0.009 0.008 0 0

Jan 10  2022 1:00:00 PM 0.009 0.008 0 0

Jan 10  2022 1:10:00 PM 0.009 0.008 0 0

Jan 10  2022 1:20:00 PM 0.009 0.008 0 0

Jan 10  2022 1:30:00 PM 0.009 0.009 0 0

Jan 10  2022 1:40:00 PM 0.009 0.009 0 0

Jan 10  2022 1:50:00 PM 0.01 0.009 0 0

Jan 10  2022 2:00:00 PM 0.011 0.009 0 0

Jan 10  2022 2:10:00 PM 0.012 0.009 0 0

Jan 10  2022 2:20:00 PM 0.012 0.009 0 0

Jan 10  2022 2:30:00 PM 0.012 0.009 0 0

Jan 10  2022 2:40:00 PM 0.012 0.009 0 0

Jan 10  2022 2:50:00 PM 0.012 0.009 0 0

Jan 10  2022 3:00:00 PM 0.012 0.009 0 0



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 10  2022 7:10:00 AM 0.007 0 0 0

Jan 10  2022 7:20:00 AM 0.009 0 0 0

Jan 10  2022 7:30:00 AM 0.008 0.001 0 0

Jan 10  2022 7:40:00 AM 0.008 0.001 0 0

Jan 10  2022 7:50:00 AM 0.008 0.001 0 0

Jan 10  2022 8:00:00 AM 0.008 0.001 0 0

Jan 10  2022 8:10:00 AM 0.008 0.001 0 0

Jan 10  2022 8:20:00 AM 0.008 0.001 0 0

Jan 10  2022 8:30:00 AM 0.008 0.002 0 0

Jan 10  2022 8:40:00 AM 0.007 0.002 0 0

Jan 10  2022 8:50:00 AM 0.008 0.002 0 0

Jan 10  2022 9:00:00 AM 0.008 0.002 0 0

Jan 10  2022 9:10:00 AM 0.008 0.002 0 0

Jan 10  2022 9:20:00 AM 0.008 0.002 0 0

Jan 10  2022 9:30:00 AM 0.008 0.003 0 0

Jan 10  2022 9:40:00 AM 0.009 0.003 0 0

Jan 10  2022 9:50:00 AM 0.009 0.003 0 0

Jan 10  2022 10:00:00 AM 0.008 0.003 0 0

Jan 10  2022 10:10:00 AM 0.008 0.003 0 0

Jan 10  2022 10:20:00 AM 0.008 0.003 0 0

Jan 10  2022 10:30:00 AM 0.008 0.004 0 0

Jan 10  2022 10:40:00 AM 0.008 0.004 0 0

Jan 10  2022 10:50:00 AM 0.008 0.004 0 0

Jan 10  2022 11:00:00 AM 0.008 0.004 0 0

Jan 10  2022 11:10:00 AM 0.008 0.004 0 0

Jan 10  2022 11:20:00 AM 0.008 0.004 0 0

Jan 10  2022 11:30:00 AM 0.008 0.005 0 0

Jan 10  2022 11:40:00 AM 0.007 0.005 0 0

Jan 10  2022 11:50:00 AM 0.008 0.005 0 0

Jan 10  2022 12:00:00 PM 0.01 0.005 0 0

Jan 10  2022 12:10:00 PM 0.008 0.005 0 0

Jan 10  2022 12:20:00 PM 0.009 0.006 0 0

Jan 10  2022 12:30:00 PM 0.007 0.006 0 0

Jan 10  2022 12:40:00 PM 0.007 0.006 0 0

Jan 10  2022 12:50:00 PM 0.008 0.006 0 0

Jan 10  2022 1:00:00 PM 0.007 0.006 0 0

Jan 10  2022 1:10:00 PM 0.006 0.006 0 0

Jan 10  2022 1:20:00 PM 0.006 0.006 0 0

Jan 10  2022 1:30:00 PM 0.006 0.007 0 0

Jan 10  2022 1:40:00 PM 0.006 0.007 0 0

Jan 10  2022 1:50:00 PM 0.007 0.007 0 0

Jan 10  2022 2:00:00 PM 0.007 0.007 0 0

Jan 10  2022 2:10:00 PM 0.007 0.007 0 0

Jan 10  2022 2:20:00 PM 0.007 0.007 0 0

Jan 10  2022 2:30:00 PM 0.007 0.007 0 0

Jan 10  2022 2:40:00 PM 0.007 0.007 0 0

Jan 10  2022 2:50:00 PM 0.007 0.007 0 0

Jan 10  2022 3:00:00 PM 0.007 0.007 0 0



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 10  2022 7:10:00 AM 0.009 0 0 0

Jan 10  2022 7:20:00 AM 0.013 0.001 0 0

Jan 10  2022 7:30:00 AM 0.009 0.001 0 0

Jan 10  2022 7:40:00 AM 0.01 0.001 0 0

Jan 10  2022 7:50:00 AM 0.009 0.001 0 0

Jan 10  2022 8:00:00 AM 0.009 0.001 0 0

Jan 10  2022 8:10:00 AM 0.009 0.002 0 0

Jan 10  2022 8:20:00 AM 0.016 0.002 0 0

Jan 10  2022 8:30:00 AM 0.01 0.002 0 0

Jan 10  2022 8:40:00 AM 0.01 0.002 0 0

Jan 10  2022 8:50:00 AM 0.008 0.003 0 0

Jan 10  2022 9:00:00 AM 0.009 0.003 0 0

Jan 10  2022 9:10:00 AM 0.009 0.003 0 0

Jan 10  2022 9:20:00 AM 0.01 0.003 0 0

Jan 10  2022 9:30:00 AM 0.01 0.003 0 0

Jan 10  2022 9:40:00 AM 0.011 0.004 0 0

Jan 10  2022 9:50:00 AM 0.015 0.004 0 0

Jan 10  2022 10:00:00 AM 0.009 0.004 0 0

Jan 10  2022 10:10:00 AM 0.012 0.004 0 0

Jan 10  2022 10:20:00 AM 0.009 0.004 0 0

Jan 10  2022 10:30:00 AM 0.01 0.005 0 0

Jan 10  2022 10:40:00 AM 0.009 0.005 0 0

Jan 10  2022 10:50:00 AM 0.01 0.005 0 0

Jan 10  2022 11:00:00 AM 0.009 0.005 0 0

Jan 10  2022 11:10:00 AM 0.009 0.005 0 0

Jan 10  2022 11:20:00 AM 0.008 0.006 0 0

Jan 10  2022 11:30:00 AM 0.01 0.006 0 0

Jan 10  2022 11:40:00 AM 0.007 0.006 0 0

Jan 10  2022 11:50:00 AM 0.009 0.006 0 0

Jan 10  2022 12:00:00 PM 0.012 0.006 0 0

Jan 10  2022 12:10:00 PM 0.017 0.007 0 0

Jan 10  2022 12:20:00 PM 0.012 0.007 0 0

Jan 10  2022 12:30:00 PM 0.01 0.007 0 0

Jan 10  2022 12:40:00 PM 0.014 0.007 0 0

Jan 10  2022 12:50:00 PM 0.023 0.008 0 0

Jan 10  2022 1:00:00 PM 0.008 0.008 0 0

Jan 10  2022 1:10:00 PM 0.008 0.008 0 0

Jan 10  2022 1:20:00 PM 0.007 0.008 0 0

Jan 10  2022 1:30:00 PM 0.007 0.009 0 0

Jan 10  2022 1:40:00 PM 0.007 0.009 0 0

Jan 10  2022 1:50:00 PM 0.008 0.009 0 0

Jan 10  2022 2:00:00 PM 0.009 0.009 0 0

Jan 10  2022 2:10:00 PM 0.014 0.009 0 0

Jan 10  2022 2:20:00 PM 0.016 0.009 0 0

Jan 10  2022 2:30:00 PM 0.016 0.009 0 0

Jan 10  2022 2:40:00 PM 0.016 0.009 0 0

Jan 10  2022 2:50:00 PM 0.016 0.009 0 0

Jan 10  2022 3:00:00 PM 0.016 0.009 0 0



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From S/SW @ 5-10 mph Date: 1/12/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Solutions, SDG Construction 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of excavation, stockpiling and C & D removal in Zone 7 as well as 
continuous CAMP monitoring. Stockpiles were covered with poly sheeting at the end of the day. 
 
 
Number of trucks loaded: 0 
 

  Zone excavated: Zone 7. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.013  

  Construction 
Zone Work 

Zone 

0 0.013  

  Construction 
Zone Up Wind 

0 0.011  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
 

Planned Activities for the Next Day/ Week: 
- Excavation and removal of C & D material in preparation for trucking. 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

  Bright 
Sun 

X 

TEMP. < 32   32-50 X 50-70   70-85   >85  



Photo 1 – View 
of Zone 7 
excavation, 
stockpiling and 
C & D debris 
removed. 

Photo 2 - View 
of Zone 7 
excavation, 
stockpiling and 
C & D debris 
removed. 



Photo 3 - Soil 
stockpiles 
covered with 
poly-sheeting. 

Photo 4 – Soil 
stockpiles 
covered with 
poly-sheeting. 

 



Zone 1 Zone 4 Zone 7
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Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 12  2022 7:10:00 AM 0.024 0 0 0

Jan 12  2022 7:20:00 AM 0.022 0 0 0

Jan 12  2022 7:30:00 AM 0.019 0.001 0 0

Jan 12  2022 7:40:00 AM 0.018 0.001 0 0

Jan 12  2022 7:50:00 AM 0.017 0.001 0 0

Jan 12  2022 8:00:00 AM 0.018 0.002 0 0

Jan 12  2022 8:10:00 AM 0.017 0.002 0 0

Jan 12  2022 8:20:00 AM 0.016 0.002 0 0

Jan 12  2022 8:30:00 AM 0.016 0.003 0 0

Jan 12  2022 8:40:00 AM 0.017 0.003 0 0

Jan 12  2022 8:50:00 AM 0.016 0.003 0 0

Jan 12  2022 9:00:00 AM 0.016 0.004 0 0

Jan 12  2022 9:10:00 AM 0.018 0.005 0 0

Jan 12  2022 9:20:00 AM 0.016 0.005 0 0

Jan 12  2022 9:30:00 AM 0.016 0.005 0 0

Jan 12  2022 9:40:00 AM 0.016 0.006 0 0

Jan 12  2022 9:50:00 AM 0.016 0.006 0 0

Jan 12  2022 10:00:00 AM 0.016 0.006 0 0

Jan 12  2022 10:10:00 AM 0.016 0.007 0 0

Jan 12  2022 10:20:00 AM 0.017 0.007 0 0

Jan 12  2022 10:30:00 AM 0.017 0.007 0 0

Jan 12  2022 10:40:00 AM 0.017 0.008 0 0

Jan 12  2022 10:50:00 AM 0.018 0.008 0 0

Jan 12  2022 11:00:00 AM 0.017 0.008 0 0

Jan 12  2022 11:10:00 AM 0.017 0.009 0 0

Jan 12  2022 11:20:00 AM 0.017 0.009 0 0

Jan 12  2022 11:30:00 AM 0.017 0.009 0 0

Jan 12  2022 11:40:00 AM 0.016 0.01 0 0

Jan 12  2022 11:50:00 AM 0.017 0.01 0 0

Jan 12  2022 12:00:00 PM 0.017 0.01 0 0

Jan 12  2022 12:10:00 PM 0.017 0.011 0 0

Jan 12  2022 12:20:00 PM 0.018 0.011 0 0

Jan 12  2022 12:30:00 PM 0.018 0.011 0 0

Jan 12  2022 12:40:00 PM 0.018 0.012 0 0

Jan 12  2022 12:50:00 PM 0.018 0.012 0 0

Jan 12  2022 1:00:00 PM 0.017 0.012 0 0

Jan 12  2022 1:10:00 PM 0.017 0.013 0 0

Jan 12  2022 1:20:00 PM 0.018 0.013 0 0

Jan 12  2022 1:30:00 PM 0.018 0.013 0 0

Jan 12  2022 1:40:00 PM 0.017 0.014 0 0

Jan 12  2022 1:50:00 PM 0.017 0.014 0 0

Jan 12  2022 2:00:00 PM 0.017 0.014 0 0

Jan 12  2022 2:10:00 PM 0.017 0.014 0 0

Jan 12  2022 2:20:00 PM 0.017 0.014 0 0

Jan 12  2022 2:30:00 PM 0.017 0.014 0 0

Jan 12  2022 2:40:00 PM 0.017 0.014 0 0

Jan 12  2022 2:50:00 PM 0.017 0.014 0 0

Jan 12  2022 3:00:00 PM 0.017 0.014 0 0



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 12  2022 7:10:00 AM

Jan 12  2022 7:20:00 AM 0.024 0 0 0

Jan 12  2022 7:30:00 AM 0.016 0 0 0

Jan 12  2022 7:40:00 AM 0.022 0.001 0 0

Jan 12  2022 7:50:00 AM 0.019 0.001 0 0

Jan 12  2022 8:00:00 AM 0.02 0.001 0 0

Jan 12  2022 8:10:00 AM 0.018 0.002 0 0

Jan 12  2022 8:20:00 AM 0.016 0.002 0 0

Jan 12  2022 8:30:00 AM 0.015 0.002 0 0

Jan 12  2022 8:40:00 AM 0.017 0.003 0 0

Jan 12  2022 8:50:00 AM 0.015 0.003 0 0

Jan 12  2022 9:00:00 AM 0.016 0.003 0 0

Jan 12  2022 9:10:00 AM 0.017 0.004 0 0

Jan 12  2022 9:20:00 AM 0.015 0.004 0 0

Jan 12  2022 9:30:00 AM 0.015 0.004 0 0

Jan 12  2022 9:40:00 AM 0.016 0.005 0 0

Jan 12  2022 9:50:00 AM 0.016 0.005 0 0

Jan 12  2022 10:00:00 AM 0.015 0.005 0 0

Jan 12  2022 10:10:00 AM 0.016 0.006 0 0

Jan 12  2022 10:20:00 AM 0.016 0.006 0 0

Jan 12  2022 10:30:00 AM 0.016 0.006 0 0

Jan 12  2022 10:40:00 AM 0.015 0.007 0 0

Jan 12  2022 10:50:00 AM 0.016 0.007 0 0

Jan 12  2022 11:00:00 AM 0.015 0.007 0 0

Jan 12  2022 11:10:00 AM 0.016 0.008 0 0

Jan 12  2022 11:20:00 AM 0.016 0.008 0 0

Jan 12  2022 11:30:00 AM 0.017 0.008 0 0

Jan 12  2022 11:40:00 AM 0.015 0.009 0 0

Jan 12  2022 11:50:00 AM 0.015 0.009 0 0

Jan 12  2022 12:00:00 PM 0.016 0.009 0 0

Jan 12  2022 12:10:00 PM 0.017 0.01 0 0

Jan 12  2022 12:20:00 PM 0.017 0.01 0 0

Jan 12  2022 12:30:00 PM 0.017 0.01 0 0

Jan 12  2022 12:40:00 PM 0.019 0.011 0 0

Jan 12  2022 12:50:00 PM 0.019 0.011 0 0

Jan 12  2022 1:00:00 PM 0.017 0.011 0 0

Jan 12  2022 1:10:00 PM 0.016 0.012 0 0

Jan 12  2022 1:20:00 PM 0.017 0.013 0 0

Jan 12  2022 1:30:00 PM 0.016 0.013 0 0

Jan 12  2022 1:40:00 PM 0.017 0.013 0 0

Jan 12  2022 1:50:00 PM 0.017 0.013 0 0

Jan 12  2022 2:00:00 PM 0.017 0.013 0 0

Jan 12  2022 2:10:00 PM 0.017 0.013 0 0

Jan 12  2022 2:20:00 PM 0.017 0.013 0 0

Jan 12  2022 2:30:00 PM 0.017 0.013 0 0

Jan 12  2022 2:40:00 PM 0.017 0.013 0 0

Jan 12  2022 2:50:00 PM 0.017 0.013 0 0

Jan 12  2022 3:00:00 PM 0.017 0.013 0 0



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 12  2022 7:10:00 AM

Jan 12  2022 7:20:00 AM 0.02 0 0 0

Jan 12  2022 7:30:00 AM 0.019 0 0 0

Jan 12  2022 7:40:00 AM 0.019 0.001 0 0

Jan 12  2022 7:50:00 AM 0.018 0.001 0 0

Jan 12  2022 8:00:00 AM 0.02 0.002 0 0

Jan 12  2022 8:10:00 AM 0.018 0.002 0 0

Jan 12  2022 8:20:00 AM 0.018 0.002 0 0

Jan 12  2022 8:30:00 AM 0.018 0.003 0 0

Jan 12  2022 8:40:00 AM 0.018 0.003 0 0

Jan 12  2022 8:50:00 AM 0.019 0.004 0 0

Jan 12  2022 9:00:00 AM 0.019 0.004 0 0

Jan 12  2022 9:10:00 AM 0.022 0.004 0 0

Jan 12  2022 9:20:00 AM 0.018 0.005 0 0

Jan 12  2022 9:30:00 AM 0.019 0.005 0 0

Jan 12  2022 9:40:00 AM 0.019 0.006 0 0

Jan 12  2022 9:50:00 AM 0.019 0.006 0 0

Jan 12  2022 10:00:00 AM 0.019 0.006 0 0

Jan 12  2022 10:10:00 AM 0.018 0.007 0 0

Jan 12  2022 10:20:00 AM 0.019 0.007 0 0

Jan 12  2022 10:30:00 AM 0.021 0.008 0 0

Jan 12  2022 10:40:00 AM 0.019 0.008 0 0

Jan 12  2022 10:50:00 AM 0.021 0.008 0 0

Jan 12  2022 11:00:00 AM 0.02 0.009 0 0

Jan 12  2022 11:10:00 AM 0.02 0.009 0 0

Jan 12  2022 11:20:00 AM 0.021 0.01 0 0

Jan 12  2022 11:30:00 AM 0.021 0.01 0 0

Jan 12  2022 11:40:00 AM 0.02 0.011 0 0

Jan 12  2022 11:50:00 AM 0.021 0.011 0 0

Jan 12  2022 12:00:00 PM 0.021 0.011 0 0

Jan 12  2022 12:10:00 PM 0.022 0.012 0 0

Jan 12  2022 12:20:00 PM 0.023 0.012 0 0

Jan 12  2022 12:30:00 PM 0.024 0.013 0 0

Jan 12  2022 12:40:00 PM 0.024 0.013 0 0

Jan 12  2022 12:50:00 PM 0.024 0.014 0 0

Jan 12  2022 1:00:00 PM 0.024 0.014 0 0

Jan 12  2022 1:10:00 PM 0.022 0.015 0 0

Jan 12  2022 1:20:00 PM 0.024 0.015 0 0

Jan 12  2022 1:30:00 PM 0.022 0.016 0 0

Jan 12  2022 1:40:00 PM 0.023 0.016 0 0

Jan 12  2022 1:50:00 PM 0.023 0.016 0 0

Jan 12  2022 2:00:00 PM 0.023 0.016 0 0

Jan 12  2022 2:10:00 PM 0.023 0.016 0 0

Jan 12  2022 2:20:00 PM 0.023 0.016 0 0

Jan 12  2022 2:30:00 PM 0.023 0.016 0 0

Jan 12  2022 2:40:00 PM 0.023 0.016 0 0

Jan 12  2022 2:50:00 PM 0.023 0.016 0 0

Jan 12  2022 3:00:00 PM 0.023 0.016 0 0



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From NW @ 25 mph Date: 1/17/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Josh Levy 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Solutions 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of excavation, stockpiling in Zone 4 as well as continuous CAMP 
monitoring.  
 
Number of trucks loaded: 0 
 

  Zone excavated: Zone 4. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.003  

  Construction 
Zone Work 

Zone 

0 0.004  

  Construction 
Zone Up Wind 

0 0.003  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
N/A 

Planned Activities for the Next Day/ Week: 
- Excavation and trucking. 

WEATHER Snow   Rain 
X 

Overcast X 
Partly 
Cloudy 

  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  



Zone 1 Zone 4 Zone 7
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Photo 1 – View 
of Zone 4 0-4’ 
excavation and 
stockpiling in 
preparation of 
trucking. 

Photo 2 - View 
of Zone 4 0-4’ 
excavation and 
stockpiling in 
preparation of 
trucking. 



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 17  2022 7:00:00 AM

Jan 17  2022 7:10:00 AM

Jan 17  2022 7:20:00 AM

Jan 17  2022 7:30:00 AM 0.021 0 0 0

Jan 17  2022 7:40:00 AM 0.018 0 0 0

Jan 17  2022 7:50:00 AM 0.015 0.001 0 0

Jan 17  2022 8:00:00 AM 0.016 0.001 0 0

Jan 17  2022 8:10:00 AM 0.017 0.001 0 0

Jan 17  2022 8:20:00 AM 0.014 0.002 0 0

Jan 17  2022 8:30:00 AM 0.018 0.002 0 0

Jan 17  2022 8:40:00 AM 0.011 0.002 0 0

Jan 17  2022 8:50:00 AM 0.009 0.002 0 0

Jan 17  2022 9:00:00 AM 0.01 0.003 0 0

Jan 17  2022 9:10:00 AM 0.007 0.003 0 0

Jan 17  2022 9:20:00 AM 0.007 0.003 0 0

Jan 17  2022 9:30:00 AM 0.006 0.003 0 0

Jan 17  2022 9:40:00 AM

Jan 17  2022 9:50:00 AM

Jan 17  2022 10:00:00 AM

Jan 17  2022 10:10:00 AM

Jan 17  2022 10:20:00 AM

Jan 17  2022 10:30:00 AM

Jan 17  2022 10:40:00 AM

Jan 17  2022 10:50:00 AM

Jan 17  2022 11:00:00 AM

Jan 17  2022 11:10:00 AM

Jan 17  2022 11:20:00 AM

Jan 17  2022 11:30:00 AM

Jan 17  2022 11:40:00 AM

Jan 17  2022 11:50:00 AM

Jan 17  2022 12:00:00 PM

Jan 17  2022 12:10:00 PM

Jan 17  2022 12:20:00 PM

Jan 17  2022 12:30:00 PM

Jan 17  2022 12:40:00 PM

Jan 17  2022 12:50:00 PM

Jan 17  2022 1:00:00 PM

Jan 17  2022 1:10:00 PM

Jan 17  2022 1:20:00 PM

Jan 17  2022 1:30:00 PM

Jan 17  2022 1:40:00 PM

Jan 17  2022 1:50:00 PM

Jan 17  2022 2:00:00 PM

Jan 17  2022 2:10:00 PM

Jan 17  2022 2:20:00 PM

Jan 17  2022 2:30:00 PM

Jan 17  2022 2:40:00 PM

Jan 17  2022 2:50:00 PM

Jan 17  2022 3:00:00 PM



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 17  2022 7:00:00 AM

Jan 17  2022 7:10:00 AM

Jan 17  2022 7:20:00 AM 0.017 0 0.026 0

Jan 17  2022 7:30:00 AM 0.016 0 0.015 0

Jan 17  2022 7:40:00 AM 0.014 0.001 0 0

Jan 17  2022 7:50:00 AM 0.012 0.001 0 0

Jan 17  2022 8:00:00 AM 0.014 0.001 0 0

Jan 17  2022 8:10:00 AM 0.015 0.001 0 0

Jan 17  2022 8:20:00 AM 0.013 0.002 0 0

Jan 17  2022 8:30:00 AM 0.012 0.002 0 0

Jan 17  2022 8:40:00 AM 0.01 0.002 0 0

Jan 17  2022 8:50:00 AM 0.009 0.002 0 0

Jan 17  2022 9:00:00 AM 0.009 0.002 0 0

Jan 17  2022 9:10:00 AM 0.007 0.003 0 0

Jan 17  2022 9:20:00 AM 0.006 0.003 0 0

Jan 17  2022 9:30:00 AM 0.005

Jan 17  2022 9:40:00 AM

Jan 17  2022 9:50:00 AM

Jan 17  2022 10:00:00 AM

Jan 17  2022 10:10:00 AM

Jan 17  2022 10:20:00 AM

Jan 17  2022 10:30:00 AM

Jan 17  2022 10:40:00 AM

Jan 17  2022 10:50:00 AM

Jan 17  2022 11:00:00 AM

Jan 17  2022 11:10:00 AM

Jan 17  2022 11:20:00 AM

Jan 17  2022 11:30:00 AM

Jan 17  2022 11:40:00 AM

Jan 17  2022 11:50:00 AM

Jan 17  2022 12:00:00 PM

Jan 17  2022 12:10:00 PM

Jan 17  2022 12:20:00 PM

Jan 17  2022 12:30:00 PM

Jan 17  2022 12:40:00 PM

Jan 17  2022 12:50:00 PM

Jan 17  2022 1:00:00 PM

Jan 17  2022 1:10:00 PM

Jan 17  2022 1:20:00 PM

Jan 17  2022 1:30:00 PM

Jan 17  2022 1:40:00 PM

Jan 17  2022 1:50:00 PM

Jan 17  2022 2:00:00 PM

Jan 17  2022 2:10:00 PM

Jan 17  2022 2:20:00 PM

Jan 17  2022 2:30:00 PM

Jan 17  2022 2:40:00 PM

Jan 17  2022 2:50:00 PM

Jan 17  2022 3:00:00 PM



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 17  2022 7:00:00 AM

Jan 17  2022 7:10:00 AM

Jan 17  2022 7:20:00 AM 0.021 0 0 0

Jan 17  2022 7:30:00 AM 0.021 0 0 0

Jan 17  2022 7:40:00 AM 0.016 0.001 0 0

Jan 17  2022 7:50:00 AM 0.014 0.001 0 0

Jan 17  2022 8:00:00 AM 0.015 0.002 0 0

Jan 17  2022 8:10:00 AM 0.018 0.002 0 0

Jan 17  2022 8:20:00 AM 0.016 0.002 0 0

Jan 17  2022 8:30:00 AM 0.022 0.003 0 0

Jan 17  2022 8:40:00 AM 0.014 0.003 0 0

Jan 17  2022 8:50:00 AM 0.013 0.003 0 0

Jan 17  2022 9:00:00 AM 0.011 0.004 0 0

Jan 17  2022 9:10:00 AM 0.008 0.004 0 0

Jan 17  2022 9:20:00 AM 0.007 0.004 0 0

Jan 17  2022 9:30:00 AM 0.007 0.004 0 0

Jan 17  2022 9:40:00 AM

Jan 17  2022 9:50:00 AM

Jan 17  2022 10:00:00 AM

Jan 17  2022 10:10:00 AM

Jan 17  2022 10:20:00 AM

Jan 17  2022 10:30:00 AM

Jan 17  2022 10:40:00 AM

Jan 17  2022 10:50:00 AM

Jan 17  2022 11:00:00 AM

Jan 17  2022 11:10:00 AM

Jan 17  2022 11:20:00 AM

Jan 17  2022 11:30:00 AM

Jan 17  2022 11:40:00 AM

Jan 17  2022 11:50:00 AM

Jan 17  2022 12:00:00 PM

Jan 17  2022 12:10:00 PM

Jan 17  2022 12:20:00 PM

Jan 17  2022 12:30:00 PM

Jan 17  2022 12:40:00 PM

Jan 17  2022 12:50:00 PM

Jan 17  2022 1:00:00 PM

Jan 17  2022 1:10:00 PM

Jan 17  2022 1:20:00 PM

Jan 17  2022 1:30:00 PM

Jan 17  2022 1:40:00 PM

Jan 17  2022 1:50:00 PM

Jan 17  2022 2:00:00 PM

Jan 17  2022 2:10:00 PM

Jan 17  2022 2:20:00 PM

Jan 17  2022 2:30:00 PM

Jan 17  2022 2:40:00 PM

Jan 17  2022 2:50:00 PM

Jan 17  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From NNW @ 15-25 mph Date: 1/18/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Josh Levy 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Solutions 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of excavation and truck loading in Zone 4 as well as continuous CAMP 
monitoring.  
 
Number of trucks loaded: 30 
 

  Zone excavated: Zone 4. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.009  

  Construction 
Zone Work 

Zone 

0 0.1  

  Construction 
Zone Up Wind 

0 0.003  

Exceedances (Since Last Report): No exceedances for the TWA were noted in the downwind air log. 
Elevated readings were noted in the Work Zone Dust Trak Mass Conc. Total due to truck loading activities. 
Corrective measures were taken to reduce dust by saturating the surface with water. 

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
Thirty truckloads of soil From Zone 4 from 0-4’ were sent to Clean Earth of Carteret 

Planned Activities for the Next Day/ Week: 
- Continued excavation and stockpiling. 
 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

X  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  



Zone 1 Zone 4 Zone 7
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Photo 1 – View 
of Zone 4 0-4’ 
excavation and 
truckloading for 
transport to 
Clean Earth of 
Carteret. 

Photo 2 - View 
of Zone 4/7 0-4’ 
excavation 
extent. 

 



Date: 18‐Jan‐22 Page:      1     of  1

Site:

Load:
Time Off‐

Site:

1 7:30AM

2 7:46AM

3 7:57AM

4 8:07AM

5 8:13AM

6 8:23AM

7 8:32AM

8 8:42AM

9 8:51AM

10 8:59AM

11 9:08AM

12 9:16AM

13 9:25AM

14 9:36AM

15 9:47AM

16 10:32AM

17 10:42AM

18 10:52AM

19 11:01AM

20 11:11AM

21 11:21AM

22 11:30AM

23 11:44AM

24 11:53AM

25 12:01PM

26 12:15PM

27 12:23PM

28 12:35PM

29 12:46PM

30 12:53PM

Facility
Grid Section and 

Depth:

Trucking Log

Manifest #:License Plate :Truck # and Company:

1840 Park Avenue, Manhattan NY

AX932K

AX228E

AT782UJC Transport #34

JC Transport #56

JC Transport #59 Zone 4 0‐4'

Zone 4 0‐4'

Zone 4 0‐4'2491843

2491844

2491845

Clean Earth of Carteret

Clean Earth of Carteret

Clean Earth of Carteret

JC Transport #48

JC Transport #57

JC Transport #58

JC Transport #44

Clean Earth of Carteret

Clean Earth of Carteret

2491849

2491848

2491847

2491846

Clean Earth of Carteret

Clean Earth of CarteretZone 4 0‐4'

Zone 4 0‐4'

Zone 4 0‐4'

Zone 4 0‐4'AW643W

AX229E

AX385K

AW725N

JC Transport #50 AW645W 2491851 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #45 AW726N 2491850 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #37 AX384K 2491853 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #46 AW727N 2491852 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #40 AU606U 2491855 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #38 AU604U 2491854 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #54 AX226E 2491857 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #43 AW463F 2491856 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #56 AX228E 2491858 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #34 AT782U 2491872 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #44 AW725N 2491860 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #59 AX932K 2491859 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #57 AX229E 2491862 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #58 AX385K 2491861 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #45 AW726N 2491864 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #48 AW643W 2491863 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #46 AW727N 2491866 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #50 AW645W 2491865 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #43 AW463F 2491868 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #37 AX384K 2491867 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #38 AU604U 2491870 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #40 AU606U 2491869 Zone 4 0‐4' Clean Earth of Carteret

JC Transport #54 AX226E 2491871 Zone 4 0‐4' Clean Earth of Carteret



Construction Zone Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae 

TWA (Avg)

Jan 18  2022 6:50:00 AM 0.02 0 0 0

Jan 18  2022 7:00:00 AM 0.018 0 0 0

Jan 18  2022 7:10:00 AM 0.019 0.001 0 0

Jan 18  2022 7:20:00 AM 0.017 0.001 0 0

Jan 18  2022 7:30:00 AM 0.017 0.001 0 0

Jan 18  2022 7:40:00 AM 0.015 0.002 0 0

Jan 18  2022 7:50:00 AM 0.015 0.002 0 0

Jan 18  2022 8:00:00 AM 0.015 0.002 0 0

Jan 18  2022 8:10:00 AM 0.014 0.003 0 0

Jan 18  2022 8:20:00 AM 0.013 0.003 0 0

Jan 18  2022 8:30:00 AM 0.015 0.003 0 0

Jan 18  2022 8:40:00 AM 0.016 0.004 0 0

Jan 18  2022 8:50:00 AM 0.018 0.004 0 0

Jan 18  2022 9:00:00 AM 0.015 0.004 0 0

Jan 18  2022 9:10:00 AM 0.013 0.005 0 0

Jan 18  2022 9:20:00 AM 0.012 0.005 0 0

Jan 18  2022 9:30:00 AM 0.011 0.005 0 0

Jan 18  2022 9:40:00 AM 0.013 0.005 0 0

Jan 18  2022 9:50:00 AM 0.01 0.006 0 0

Jan 18  2022 10:00:00 AM 0.01 0.006 0 0

Jan 18  2022 10:10:00 AM 0.01 0.006 0 0

Jan 18  2022 10:20:00 AM 0.009 0.006 0 0

Jan 18  2022 10:30:00 AM 0.008 0.006 0 0

Jan 18  2022 10:40:00 AM 0.008 0.007 0 0

Jan 18  2022 10:50:00 AM 0.008 0.007 0 0

Jan 18  2022 11:00:00 AM 0.007 0.007 0 0

Jan 18  2022 11:10:00 AM 0.006 0.007 0 0

Jan 18  2022 11:20:00 AM 0.006 0.007 0 0

Jan 18  2022 11:30:00 AM 0.007 0.007 0 0

Jan 18  2022 11:40:00 AM 0.006 0.008 0 0

Jan 18  2022 11:50:00 AM 0.007 0.008 0 0

Jan 18  2022 12:00:00 PM 0.006 0.008 0 0

Jan 18  2022 12:10:00 PM 0.007 0.008 0 0

Jan 18  2022 12:20:00 PM 0.006 0.008 0 0

Jan 18  2022 12:30:00 PM 0.007 0.008 0 0

Jan 18  2022 12:40:00 PM 0.006 0.008 0 0

Jan 18  2022 12:50:00 PM 0.007 0.009 0 0

Jan 18  2022 1:00:00 PM 0.006 0.009 0 0

Jan 18  2022 1:10:00 PM 0.007 0.009 0 0

Jan 18  2022 1:20:00 PM 0.006 0.009

Jan 18  2022 1:30:00 PM

Jan 18  2022 1:40:00 PM

Jan 18  2022 1:50:00 PM

Jan 18  2022 2:00:00 PM

Jan 18  2022 2:10:00 PM

Jan 18  2022 2:20:00 PM

Jan 18  2022 2:30:00 PM

Jan 18  2022 2:40:00 PM

Jan 18  2022 2:50:00 PM

Jan 18  2022 3:00:00 PM



Construction Zone Upwind

Dust Trak 

Mass 

Conc. 

Total 

(Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 18  2022 6:50:00 AM 0.033 0.003 0 0

Jan 18  2022 7:00:00 AM 0.018 0.003 0 0

Jan 18  2022 7:10:00 AM 0.015 0.003 0 0

Jan 18  2022 7:20:00 AM 0.014 0.003 0 0

Jan 18  2022 7:30:00 AM 0.014 0.003 0 0

Jan 18  2022 7:40:00 AM 0.014 0.003 0 0

Jan 18  2022 7:50:00 AM 0.014 0.003 0 0

Jan 18  2022 8:00:00 AM 0.014 0.003 0 0

Jan 18  2022 8:10:00 AM 0.014 0.003 0 0

Jan 18  2022 8:20:00 AM 0.014 0.003 0 0

Jan 18  2022 8:30:00 AM 0.014 0.003 0 0

Jan 18  2022 8:40:00 AM 0.014 0.003 0 0

Jan 18  2022 8:50:00 AM 0.014 0.003 0 0

Jan 18  2022 9:00:00 AM 0.014 0.003 0 0

Jan 18  2022 9:10:00 AM 0.014 0.003 0 0

Jan 18  2022 9:20:00 AM 0.014 0.003 0 0

Jan 18  2022 9:30:00 AM 0.014 0.003 0 0

Jan 18  2022 9:40:00 AM 0.014 0.003 0 0

Jan 18  2022 9:50:00 AM 0.014 0.003 0 0

Jan 18  2022 10:00:00 AM 0.014 0.003 0 0

Jan 18  2022 10:10:00 AM 0.014 0.003 0 0

Jan 18  2022 10:20:00 AM 0.014 0.003 0 0

Jan 18  2022 10:30:00 AM 0.014 0.003 0 0

Jan 18  2022 10:40:00 AM 0.014 0.003 0 0

Jan 18  2022 10:50:00 AM 0.014 0.003 0 0

Jan 18  2022 11:00:00 AM 0.014 0.003 0 0

Jan 18  2022 11:10:00 AM 0.014 0.003 0 0

Jan 18  2022 11:20:00 AM 0.014 0.003 0 0

Jan 18  2022 11:30:00 AM 0.014 0.003 0 0

Jan 18  2022 11:40:00 AM 0.014 0.003 0 0

Jan 18  2022 11:50:00 AM 0.014 0.003 0 0

Jan 18  2022 12:00:00 PM 0.014 0.003 0 0

Jan 18  2022 12:10:00 PM 0.014 0.003 0 0

Jan 18  2022 12:20:00 PM 0.014 0.003

Jan 18  2022 12:30:00 PM 0.014 0.003 0 0

Jan 18  2022 12:40:00 PM 0.014 0.003 0 0

Jan 18  2022 12:50:00 PM 0.014 0.003 0.001 0

Jan 18  2022 1:00:00 PM 0.014 0.003 0 0

Jan 18  2022 1:10:00 PM 0.014 0.003

Jan 18  2022 1:20:00 PM 0.014 0.003

Jan 18  2022 1:30:00 PM 0.014 0.003

Jan 18  2022 1:40:00 PM

Jan 18  2022 1:50:00 PM

Jan 18  2022 2:00:00 PM

Jan 18  2022 2:10:00 PM

Jan 18  2022 2:20:00 PM

Jan 18  2022 2:30:00 PM

Jan 18  2022 2:40:00 PM

Jan 18  2022 2:50:00 PM

Jan 18  2022 3:00:00 PM



Construction Zone Work 

Zone

Dust Trak 

Mass 

Conc. 

Total 

(Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 18  2022 6:50:00 AM 0.267 0 0 0

Jan 18  2022 7:00:00 AM 0.26 0 0 0

Jan 18  2022 7:10:00 AM 0.305 0.001 0 0

Jan 18  2022 7:20:00 AM 0.235 0.001 0 0

Jan 18  2022 7:30:00 AM 0.226 0.011 0 0

Jan 18  2022 7:40:00 AM 0.225 0.015 0 0

Jan 18  2022 7:50:00 AM 0.224 0.02 0 0

Jan 18  2022 8:00:00 AM 0.233 0.025 0 0

Jan 18  2022 8:10:00 AM 0.223 0.03 0 0

Jan 18  2022 8:20:00 AM 0.222 0.034 0 0

Jan 18  2022 8:30:00 AM 0.222 0.039 0 0

Jan 18  2022 8:40:00 AM 0.221 0.044 0 0

Jan 18  2022 8:50:00 AM 0.221 0.048 0 0

Jan 18  2022 9:00:00 AM 0.221 0.053 0 0

Jan 18  2022 9:10:00 AM 0.221 0.057 0 0

Jan 18  2022 9:20:00 AM 0.222 0.062 0 0

Jan 18  2022 9:30:00 AM 0.22 0.067 0 0

Jan 18  2022 9:40:00 AM 0.22 0.071 0 0

Jan 18  2022 9:50:00 AM 0.22 0.076 0 0

Jan 18  2022 10:00:00 AM 0.22 0.08 0 0

Jan 18  2022 10:10:00 AM 0.219 0.085 0 0

Jan 18  2022 10:20:00 AM 0.219 0.089 0 0

Jan 18  2022 10:30:00 AM 0.218 0.094 0 0

Jan 18  2022 10:40:00 AM 0.063 0.097 0 0

Jan 18  2022 10:50:00 AM 0.013 0.098 0 0

Jan 18  2022 11:00:00 AM 0.008 0.098 0 0

Jan 18  2022 11:10:00 AM 0.007 0.098 0 0

Jan 18  2022 11:20:00 AM 0.007 0.098 0 0

Jan 18  2022 11:30:00 AM 0.006 0.098 0 0

Jan 18  2022 11:40:00 AM 0.006 0.099 0 0

Jan 18  2022 11:50:00 AM 0.006 0.099 0 0

Jan 18  2022 12:00:00 PM 0.005 0.099 0 0

Jan 18  2022 12:10:00 PM 0.005 0.099 0 0

Jan 18  2022 12:20:00 PM 0.004 0.099 0 0

Jan 18  2022 12:30:00 PM 0.006 0.099 0 0

Jan 18  2022 12:40:00 PM 0.01 0.099 0 0

Jan 18  2022 12:50:00 PM 0.01 0.099 0 0

Jan 18  2022 1:00:00 PM 0.009 0.1 0 0

Jan 18  2022 1:10:00 PM 0.009 0.1 0 0

Jan 18  2022 1:20:00 PM 0.009

Jan 18  2022 1:30:00 PM

Jan 18  2022 1:40:00 PM

Jan 18  2022 1:50:00 PM

Jan 18  2022 2:00:00 PM

Jan 18  2022 2:10:00 PM

Jan 18  2022 2:20:00 PM

Jan 18  2022 2:30:00 PM

Jan 18  2022 2:40:00 PM

Jan 18  2022 2:50:00 PM

Jan 18  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From S/SW @ 5 -10 mph Date: 1/19/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Josh Levy 
EnviroTrac Environmental Services 
 
Contractor: Artimus, City Safe, A.G.F. & Soil Solutions 

Work Activities Performed (Since Last Report): 
EnviroTrac provided oversight of excavation and stockpiling in Zone 1 as well as continuous CAMP 
monitoring.  
 
A buried UST was encountered in Zone 1 approximately 30’ from the Lot 32 property boundary and 19’ 
from the Zone 1/Zone 4 Boundary (Close to the eastern corner of the SB-1 hotspot). The tank was then 
move to the sidewalk along park avenue for removal on Friday January 21,2022. 
 
Number of trucks loaded: 0 
 

  Zone excavated: Zone 1. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.006  

  Construction 
Zone Work 

Zone 

0 0.018  

  Construction 
Zone Up Wind 

0.053 0.015  

Exceedances (Since Last Report): No exceedances for the TWA were noted in the downwind air log.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
N/A 

Planned Activities for the Next Day/ Week: 
- Continued excavation and stockpiling. 
 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

X  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  
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Photo 1 – View 
of Zone 1 0-4’ 
excavation and 
stockpiling in 
preparation for 
trucking. 

Photo 2 - View 
of Tank found in 
Zone 1 and 
staged for 
removal along 
Park Avenue. 



View of Zone 
1/Zone 4 0-4’ 
excavation and 
stockpiling in 
preparation for 
trucking. 

View of Zone 1 
0-4’ excavation 
extent an 
location of 
discovered tank. 



Construction Zone 

Downwind

Dust Trak 

Mass 

Conc. 

Total 

(Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 19  2022 7:00:00 AM

Jan 19  2022 7:10:00 AM

Jan 19  2022 7:20:00 AM 0.023 0 0 0

Jan 19  2022 7:30:00 AM 0.017 0 0 0

Jan 19  2022 7:40:00 AM 0.013 0.001 0 0

Jan 19  2022 7:50:00 AM 0.014 0.001 0 0

Jan 19  2022 8:00:00 AM 0.018 0.001 0 0

Jan 19  2022 8:10:00 AM 0.01 0.001 0 0

Jan 19  2022 8:20:00 AM 0.011 0.001 0 0

Jan 19  2022 8:30:00 AM 0.009 0.002 0 0

Jan 19  2022 8:40:00 AM 0.01 0.002 0 0

Jan 19  2022 8:50:00 AM 0.009 0.002 0 0

Jan 19  2022 9:00:00 AM 0.013 0.002 0 0

Jan 19  2022 9:10:00 AM 0.015 0.003 0 0

Jan 19  2022 9:20:00 AM 0.009 0.003 0 0

Jan 19  2022 9:30:00 AM 0.007 0.003 0 0

Jan 19  2022 9:40:00 AM 0.009 0.003 0 0

Jan 19  2022 9:50:00 AM 0.005 0.003 0 0

Jan 19  2022 10:00:00 AM 0.005 0.004 0 0

Jan 19  2022 10:10:00 AM 0.004 0.004 0 0

Jan 19  2022 10:20:00 AM 0.004 0.004 0 0

Jan 19  2022 10:30:00 AM 0.002 0.004 0 0

Jan 19  2022 10:40:00 AM 0.004 0.004 0 0

Jan 19  2022 10:50:00 AM 0.007 0.004 0 0

Jan 19  2022 11:00:00 AM 0.005 0.004 0 0

Jan 19  2022 11:10:00 AM 0.003 0.004 0 0

Jan 19  2022 11:20:00 AM 0.006 0.004 0 0

Jan 19  2022 11:30:00 AM 0.013 0.004 0 0

Jan 19  2022 11:40:00 AM 0.006 0.005 0 0

Jan 19  2022 11:50:00 AM 0.006 0.005 0 0

Jan 19  2022 12:00:00 PM 0.006 0.005 0 0

Jan 19  2022 12:10:00 PM 0.005 0.005 0 0

Jan 19  2022 12:20:00 PM 0.004 0.005 0 0

Jan 19  2022 12:30:00 PM 0.005 0.005 0 0

Jan 19  2022 12:40:00 PM 0.004 0.005 0 0

Jan 19  2022 12:50:00 PM 0.004 0.005 0 0

Jan 19  2022 1:00:00 PM 0.003 0.005 0 0

Jan 19  2022 1:10:00 PM 0.004 0.006 0 0

Jan 19  2022 1:20:00 PM 0.005 0.006 0 0

Jan 19  2022 1:30:00 PM 0.003 0.006 0 0

Jan 19  2022 1:40:00 PM 0.002 0.006 0 0

Jan 19  2022 1:50:00 PM 0.001 0.006 0 0

Jan 19  2022 2:00:00 PM

Jan 19  2022 2:10:00 PM

Jan 19  2022 2:20:00 PM

Jan 19  2022 2:30:00 PM

Jan 19  2022 2:40:00 PM

Jan 19  2022 2:50:00 PM

Jan 19  2022 3:00:00 PM



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 19  2022 7:00:00 AM

Jan 19  2022 7:10:00 AM 0.088 0 0 0

Jan 19  2022 7:20:00 AM 0.029 0 0 0

Jan 19  2022 7:30:00 AM 0.021 0 0 0

Jan 19  2022 7:40:00 AM 0.019 0.001 0 0

Jan 19  2022 7:50:00 AM 0.021 0.001 0.095 0

Jan 19  2022 8:00:00 AM 0.025 0.001 0.001 0.001

Jan 19  2022 8:10:00 AM 0.018 0.002 0.002 0.001

Jan 19  2022 8:20:00 AM 0.017 0.003 0 0.002

Jan 19  2022 8:30:00 AM 0.016 0.003 0.001 0.002

Jan 19  2022 8:40:00 AM 0.018 0.003 0.002 0.002

Jan 19  2022 8:50:00 AM 0.017 0.004 0 0.002

Jan 19  2022 9:00:00 AM 0.017 0.004 0.01 0.002

Jan 19  2022 9:10:00 AM 0.019 0.004 0.004 0.002

Jan 19  2022 9:20:00 AM 0.018 0.005 0.009 0.002

Jan 19  2022 9:30:00 AM 0.016 0.005 0.197 0.005

Jan 19  2022 9:40:00 AM 0.015 0.005 0.006 0.006

Jan 19  2022 9:50:00 AM 0.014 0.006 0.005 0.006

Jan 19  2022 10:00:00 AM 0.014 0.006 0.008 0.007

Jan 19  2022 10:10:00 AM 0.026 0.006 0.79 0.013

Jan 19  2022 10:20:00 AM 0.013 0.007 0 0.024

Jan 19  2022 10:30:00 AM 0.013 0.007 0.001 0.024

Jan 19  2022 10:40:00 AM 0.018 0.007 0.174 0.026

Jan 19  2022 10:50:00 AM 0.016 0.008 0 0.028

Jan 19  2022 11:00:00 AM 0.088 0.009 0 0.028

Jan 19  2022 11:10:00 AM 0.014 0.01 0.392 0.03

Jan 19  2022 11:20:00 AM 0.016 0.01 0 0.036

Jan 19  2022 11:30:00 AM 0.017 0.01 0 0.036

Jan 19  2022 11:40:00 AM 0.014 0.011 0 0.036

Jan 19  2022 11:50:00 AM 0.015 0.011 0.005 0.036

Jan 19  2022 12:00:00 PM 0.018 0.011 0.789 0.05

Jan 19  2022 12:10:00 PM 0.013 0.012 0 0.053

Jan 19  2022 12:20:00 PM 0.012 0.012 0 0.053

Jan 19  2022 12:30:00 PM 0.013 0.012 0 0.053

Jan 19  2022 12:40:00 PM 0.012 0.013 0 0.053

Jan 19  2022 12:50:00 PM 0.012 0.013 0 0.053

Jan 19  2022 1:00:00 PM 0.014 0.013 0 0.053

Jan 19  2022 1:10:00 PM 0.014 0.013 0 0.053

Jan 19  2022 1:20:00 PM 0.014 0.014 0 0.053

Jan 19  2022 1:30:00 PM 0.013 0.014 0 0.053

Jan 19  2022 1:40:00 PM 0.013 0.014 0 0.053

Jan 19  2022 1:50:00 PM 0.013 0.015 0 0.053

Jan 19  2022 2:00:00 PM 0.012 0.015 0

Jan 19  2022 2:10:00 PM

Jan 19  2022 2:20:00 PM

Jan 19  2022 2:30:00 PM

Jan 19  2022 2:40:00 PM

Jan 19  2022 2:50:00 PM

Jan 19  2022 3:00:00 PM



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 19  2022 7:00:00 AM

Jan 19  2022 7:10:00 AM

Jan 19  2022 7:20:00 AM 0.027 0 0 0

Jan 19  2022 7:30:00 AM 0.026 0 0 0

Jan 19  2022 7:40:00 AM 0.022 0.001 0 0

Jan 19  2022 7:50:00 AM 0.025 0.002 0 0

Jan 19  2022 8:00:00 AM 0.03 0.002 0 0

Jan 19  2022 8:10:00 AM 0.021 0.003 0 0

Jan 19  2022 8:20:00 AM 0.023 0.003 0 0

Jan 19  2022 8:30:00 AM 0.02 0.004 0 0

Jan 19  2022 8:40:00 AM 0.024 0.004 0 0

Jan 19  2022 8:50:00 AM 0.021 0.005 0 0

Jan 19  2022 9:00:00 AM 0.021 0.005 0 0

Jan 19  2022 9:10:00 AM 0.032 0.006 0 0

Jan 19  2022 9:20:00 AM 0.065 0.006 0 0

Jan 19  2022 9:30:00 AM 0.022 0.008 0 0

Jan 19  2022 9:40:00 AM 0.029 0.008 0 0

Jan 19  2022 9:50:00 AM 0.025 0.009 0 0

Jan 19  2022 10:00:00 AM 0.025 0.009 0 0

Jan 19  2022 10:10:00 AM 0.02 0.01 0 0

Jan 19  2022 10:20:00 AM 0.017 0.01 0 0

Jan 19  2022 10:30:00 AM 0.015 0.01 0 0

Jan 19  2022 10:40:00 AM 0.019 0.011 0 0

Jan 19  2022 10:50:00 AM 0.018 0.011 0 0

Jan 19  2022 11:00:00 AM 0.027 0.012 0 0

Jan 19  2022 11:10:00 AM 0.016 0.012 0 0

Jan 19  2022 11:20:00 AM 0.018 0.012 0 0

Jan 19  2022 11:30:00 AM 0.023 0.013 0 0

Jan 19  2022 11:40:00 AM 0.017 0.013 0 0

Jan 19  2022 11:50:00 AM 0.016 0.014 0 0

Jan 19  2022 12:00:00 PM 0.017 0.014 0 0

Jan 19  2022 12:10:00 PM 0.016 0.014 0 0

Jan 19  2022 12:20:00 PM 0.016 0.015 0 0

Jan 19  2022 12:30:00 PM 0.016 0.015 0 0

Jan 19  2022 12:40:00 PM 0.015 0.015 0 0

Jan 19  2022 12:50:00 PM 0.018 0.016 0 0

Jan 19  2022 1:00:00 PM 0.018 0.016 0 0

Jan 19  2022 1:10:00 PM 0.029 0.016 0 0

Jan 19  2022 1:20:00 PM 0.023 0.017 0 0

Jan 19  2022 1:30:00 PM 0.016 0.017 0 0

Jan 19  2022 1:40:00 PM 0.017 0.018 0 0

Jan 19  2022 1:50:00 PM 0.017 0.018 0 0

Jan 19  2022 2:00:00 PM

Jan 19  2022 2:10:00 PM

Jan 19  2022 2:20:00 PM

Jan 19  2022 2:30:00 PM

Jan 19  2022 2:40:00 PM

Jan 19  2022 2:50:00 PM

Jan 19  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From W @ 5 -10 mph Date: 1/20/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Josh Levy 
EnviroTrac Environmental Services 
 
Contractor: Artimus, City Safe & Soil Solutions 

Work Activities Performed (Since Last Report): 
EnviroTrac provided oversight of minimal excavation and stockpiling in Zone 1 as well as continuous 
CAMP monitoring. Site closed early due to inclement weather. 
 
 
Number of trucks loaded: 0 
 

  Zone excavated: Zone 1. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.002  

  Construction 
Zone Work 

Zone 

0 0.004  

  Construction 
Zone Up Wind 

0 0.003  

Exceedances (Since Last Report): No exceedances for the TWA were noted in the downwind air log.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
N/A 

Planned Activities for the Next Day/ Week: 
- Continued excavation and stockpiling. 
 

WEATHER Snow 
X 

Rain 
X 

Overcast  
Partly 
Cloudy 

  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  



Zone 1 Zone 4 Zone 7
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Photo 1 – View 
of Zone 1 0-4’ 
stockpile 
covered with 
polysheeting. 

 



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 20  2022 7:00:00 AM

Jan 20  2022 7:10:00 AM

Jan 20  2022 7:20:00 AM

Jan 20  2022 7:30:00 AM 0.023 0 0 0

Jan 20  2022 7:40:00 AM 0.024 0 0 0

Jan 20  2022 7:50:00 AM 0.021 0.001 0 0

Jan 20  2022 8:00:00 AM 0.017 0.001 0 0

Jan 20  2022 8:10:00 AM 0.013 0.001 0 0

Jan 20  2022 8:20:00 AM 0.012 0.002 0 0

Jan 20  2022 8:30:00 AM 0.012 0.002 0 0

Jan 20  2022 8:40:00 AM 0.009 0.002 0 0

Jan 20  2022 8:50:00 AM 0.008 0.002

Jan 20  2022 9:00:00 AM

Jan 20  2022 9:10:00 AM

Jan 20  2022 9:20:00 AM

Jan 20  2022 9:30:00 AM

Jan 20  2022 9:40:00 AM

Jan 20  2022 9:50:00 AM

Jan 20  2022 10:00:00 AM

Jan 20  2022 10:10:00 AM

Jan 20  2022 10:20:00 AM

Jan 20  2022 10:30:00 AM

Jan 20  2022 10:40:00 AM

Jan 20  2022 10:50:00 AM

Jan 20  2022 11:00:00 AM

Jan 20  2022 11:10:00 AM

Jan 20  2022 11:20:00 AM

Jan 20  2022 11:30:00 AM

Jan 20  2022 11:40:00 AM

Jan 20  2022 11:50:00 AM

Jan 20  2022 12:00:00 PM

Jan 20  2022 12:10:00 PM

Jan 20  2022 12:20:00 PM

Jan 20  2022 12:30:00 PM

Jan 20  2022 12:40:00 PM

Jan 20  2022 12:50:00 PM

Jan 20  2022 1:00:00 PM

Jan 20  2022 1:10:00 PM

Jan 20  2022 1:20:00 PM

Jan 20  2022 1:30:00 PM

Jan 20  2022 1:40:00 PM

Jan 20  2022 1:50:00 PM

Jan 20  2022 2:00:00 PM

Jan 20  2022 2:10:00 PM

Jan 20  2022 2:20:00 PM

Jan 20  2022 2:30:00 PM

Jan 20  2022 2:40:00 PM

Jan 20  2022 2:50:00 PM

Jan 20  2022 3:00:00 PM



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 20  2022 7:00:00 AM

Jan 20  2022 7:10:00 AM

Jan 20  2022 7:20:00 AM

Jan 20  2022 7:30:00 AM 0.031 0 0 0

Jan 20  2022 7:40:00 AM 0.029 0 0 0

Jan 20  2022 7:50:00 AM 0.027 0.001 0 0

Jan 20  2022 8:00:00 AM 0.025 0.001 0 0

Jan 20  2022 8:10:00 AM 0.023 0.002 0 0

Jan 20  2022 8:20:00 AM 0.023 0.002 0 0

Jan 20  2022 8:30:00 AM 0.023 0.002 0 0

Jan 20  2022 8:40:00 AM 0.02 0.003 0 0

Jan 20  2022 8:50:00 AM 0.018 0.003

Jan 20  2022 9:00:00 AM

Jan 20  2022 9:10:00 AM

Jan 20  2022 9:20:00 AM

Jan 20  2022 9:30:00 AM

Jan 20  2022 9:40:00 AM

Jan 20  2022 9:50:00 AM

Jan 20  2022 10:00:00 AM

Jan 20  2022 10:10:00 AM

Jan 20  2022 10:20:00 AM

Jan 20  2022 10:30:00 AM

Jan 20  2022 10:40:00 AM

Jan 20  2022 10:50:00 AM

Jan 20  2022 11:00:00 AM

Jan 20  2022 11:10:00 AM

Jan 20  2022 11:20:00 AM

Jan 20  2022 11:30:00 AM

Jan 20  2022 11:40:00 AM

Jan 20  2022 11:50:00 AM

Jan 20  2022 12:00:00 PM

Jan 20  2022 12:10:00 PM

Jan 20  2022 12:20:00 PM

Jan 20  2022 12:30:00 PM

Jan 20  2022 12:40:00 PM

Jan 20  2022 12:50:00 PM

Jan 20  2022 1:00:00 PM

Jan 20  2022 1:10:00 PM

Jan 20  2022 1:20:00 PM

Jan 20  2022 1:30:00 PM

Jan 20  2022 1:40:00 PM

Jan 20  2022 1:50:00 PM

Jan 20  2022 2:00:00 PM

Jan 20  2022 2:10:00 PM

Jan 20  2022 2:20:00 PM

Jan 20  2022 2:30:00 PM

Jan 20  2022 2:40:00 PM

Jan 20  2022 2:50:00 PM

Jan 20  2022 3:00:00 PM



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 20  2022 7:00:00 AM

Jan 20  2022 7:10:00 AM

Jan 20  2022 7:20:00 AM

Jan 20  2022 7:30:00 AM 0.037 0 0 0

Jan 20  2022 7:40:00 AM 0.036 0 0 0

Jan 20  2022 7:50:00 AM 0.039 0.002 0 0

Jan 20  2022 8:00:00 AM 0.031 0.002 0 0

Jan 20  2022 8:10:00 AM 0.027 0.003 0 0

Jan 20  2022 8:20:00 AM 0.027 0.003 0 0

Jan 20  2022 8:30:00 AM 0.029 0.004 0 0

Jan 20  2022 8:40:00 AM 0.024 0.004 0 0

Jan 20  2022 8:50:00 AM 0.025

Jan 20  2022 9:00:00 AM

Jan 20  2022 9:10:00 AM

Jan 20  2022 9:20:00 AM

Jan 20  2022 9:30:00 AM

Jan 20  2022 9:40:00 AM

Jan 20  2022 9:50:00 AM

Jan 20  2022 10:00:00 AM

Jan 20  2022 10:10:00 AM

Jan 20  2022 10:20:00 AM

Jan 20  2022 10:30:00 AM

Jan 20  2022 10:40:00 AM

Jan 20  2022 10:50:00 AM

Jan 20  2022 11:00:00 AM

Jan 20  2022 11:10:00 AM

Jan 20  2022 11:20:00 AM

Jan 20  2022 11:30:00 AM

Jan 20  2022 11:40:00 AM

Jan 20  2022 11:50:00 AM

Jan 20  2022 12:00:00 PM

Jan 20  2022 12:10:00 PM

Jan 20  2022 12:20:00 PM

Jan 20  2022 12:30:00 PM

Jan 20  2022 12:40:00 PM

Jan 20  2022 12:50:00 PM

Jan 20  2022 1:00:00 PM

Jan 20  2022 1:10:00 PM

Jan 20  2022 1:20:00 PM

Jan 20  2022 1:30:00 PM

Jan 20  2022 1:40:00 PM

Jan 20  2022 1:50:00 PM

Jan 20  2022 2:00:00 PM

Jan 20  2022 2:10:00 PM

Jan 20  2022 2:20:00 PM

Jan 20  2022 2:30:00 PM

Jan 20  2022 2:40:00 PM

Jan 20  2022 2:50:00 PM

Jan 20  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From N/NE @ 10 -15 mph Date: 1/21/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Mathew Miranda 
EnviroTrac Environmental Services 
 
Contractor: Artimus & City Safe 

Work Activities Performed (Since Last Report): 
EnviroTrac provided oversight of excavation and truck loading in Zone 1 as well as continuous CAMP 
monitoring.  
 
Innovative Recycling was onsite at 9am to cut and clean 275-gallon UST. 1 drum of material approximately 
25 gallons. 
 
Number of trucks loaded: 15 
 

  Zone excavated: Zone 1. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.003  

  Construction 
Zone Work 

Zone 

0 0.011  

  Construction 
Zone Up Wind 

0 0.008  

Exceedances (Since Last Report): No exceedances for the TWA were noted in the downwind air log.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
N/A 

Planned Activities for the Next Day/ Week: 
- Continued excavation and truck loading. 
 

WEATHER Snow   Rain   Overcast X 
Partly 
Cloudy 

  Bright 
Sun 

 

TEMP. < 32 X  32-50  50-70   70-85   >85  



Zone 1 Zone 4 Zone 7
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Photo 1 – View 
of Site at start of 
day and tank 
waiting to get 
cleaned and 
removed. 

 
Photo 2 – View 
of tank 
contents. 

 



Photo 3 – View 
of tank content 
removal prior to 
cleaning. 

Photo 4 – View 
of cleaned tank. 



Photo 5 – View 
of tank loaded 
onto truck for 
disposal. 



Date: 21‐Jan‐22 Page:      1     of  1

Site:

Load:
Time Off‐

Site:

1 7:32AM

2 7:44AM

3 7:53AM

4 8:03AM

5 8:11AM

6 8:20AM

7 10:45AM

8 11:18AM

9 11:27AM

10 11:48AM

11 11:58AM

12 12:08PM

13 12:20PM

14 2:45PM

15 2:57PM JC Transport #37 AX384K 2491887 Zone 1 0‐4' Clean Earth of Carteret

JC Transport #58 AX385K 2491886 Zone 1 0‐4' Clean Earth of Carteret

JC Transport #46 AW727W 2491885 Zone 1 0‐4' Clean Earth of Carteret

MCB Trucking #10 AU450S 2491884 Zone 1 0‐4' Clean Earth of Carteret

JC Transport #43 AW463F 2491883 Zone 1 0‐4' Clean Earth of Carteret

JC Transport #37 AX384K 2491882 Zone 1 0‐4' Clean Earth of Carteret

MCB Trucking #11 AU452S 2491881 Zone 1 0‐4' Clean Earth of Carteret

JC Transport #1 AR438F 2491880 Zone 1 0‐4' Clean Earth of Carteret

JC Transport #58

MCB Trucking #10

JC Transport #37

JC Transport #43

Clean Earth of Carteret

Clean Earth of Carteret

2491879

2491878

2491877

2491876

Clean Earth of Carteret

Clean Earth of CarteretZone 1 0‐4'

Zone 1 0‐4'

Zone 1 0‐4'

Zone 1 0‐4'AX385K

AU450S

AX384K

AW463F

Facility
Grid Section and 

Depth:

Trucking Log

Manifest #:License Plate :Truck # and Company:

1840 Park Avenue, Manhattan NY

AR438F

AU452S

AX385KJC Transport #58

MCB Trucking #11

JC Transport #1 Zone 1 0‐4'

Zone 1 0‐4'

Zone 1 0‐4'2491873

2491874

2491875

Clean Earth of Carteret

Clean Earth of Carteret

Clean Earth of Carteret



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Last 

Datapoint)

Dust Trak 

TWA (Last 

Datapoint)

MiniRae VOC 

(Last 

Datapoint)

MiniRae TWA 

(Last 

Datapoint)

Jan 21  2022 7:00:00 AM

Jan 21  2022 7:10:00 AM

Jan 21  2022 7:20:00 AM

Jan 21  2022 7:30:00 AM 0.005 0

Jan 21  2022 7:40:00 AM 0.006 0

Jan 21  2022 7:50:00 AM 0.006 0

Jan 21  2022 8:00:00 AM 0.006 0

Jan 21  2022 8:10:00 AM 0.003 0.001

Jan 21  2022 8:20:00 AM 0.008 0.001 0 0

Jan 21  2022 8:30:00 AM 0.003 0.001 0 0

Jan 21  2022 8:40:00 AM 0.006 0.001 0 0

Jan 21  2022 8:50:00 AM 0.003 0.001 0 0

Jan 21  2022 9:00:00 AM 0.002 0.001 0 0

Jan 21  2022 9:10:00 AM 0.005 0.001 0 0

Jan 21  2022 9:20:00 AM 0.003 0.001 0 0

Jan 21  2022 9:30:00 AM 0.002 0.001 0 0

Jan 21  2022 9:40:00 AM 0.006 0.002 0 0

Jan 21  2022 9:50:00 AM 0.008 0.002 0 0

Jan 21  2022 10:00:00 AM 0.004 0.002 0 0

Jan 21  2022 10:10:00 AM 0.001 0.002 0 0

Jan 21  2022 10:20:00 AM 0.006 0.002 0 0

Jan 21  2022 10:30:00 AM 0.001 0.002 0 0

Jan 21  2022 10:40:00 AM 0.002 0.002 0 0

Jan 21  2022 10:50:00 AM 0.003 0.002 0 0

Jan 21  2022 11:00:00 AM 0.002 0.002 0 0

Jan 21  2022 11:10:00 AM 0.003 0.002 0 0

Jan 21  2022 11:20:00 AM 0.003 0.002 0 0

Jan 21  2022 11:30:00 AM 0.035 0.002 0 0

Jan 21  2022 11:40:00 AM 0 0.003 0 0

Jan 21  2022 11:50:00 AM 0 0.003 0 0

Jan 21  2022 12:00:00 PM 0 0.003 0 0

Jan 21  2022 12:10:00 PM 0.002 0.003 0 0

Jan 21  2022 12:20:00 PM 0 0.003 0 0

Jan 21  2022 12:30:00 PM 0.001 0.003 0 0

Jan 21  2022 12:40:00 PM 0.001 0.003 0 0

Jan 21  2022 12:50:00 PM 0 0.003 0 0

Jan 21  2022 1:00:00 PM 0.001 0.003 0 0

Jan 21  2022 1:10:00 PM 0.001 0.003 0 0

Jan 21  2022 1:20:00 PM 0 0.003 0 0

Jan 21  2022 1:30:00 PM 0 0.003 0 0

Jan 21  2022 1:40:00 PM 0 0.003 0 0

Jan 21  2022 1:50:00 PM 0 0.003 0 0

Jan 21  2022 2:00:00 PM 0 0.003 0 0

Jan 21  2022 2:10:00 PM 0 0.003 0 0

Jan 21  2022 2:20:00 PM 0 0.003 0 0

Jan 21  2022 2:30:00 PM 0 0.003 0 0

Jan 21  2022 2:40:00 PM 0 0.003 0 0

Jan 21  2022 2:50:00 PM 0 0.003 0 0

Jan 21  2022 3:00:00 PM 0.002 0.003 0 0

Jan 21  2022 3:10:00 PM 0 0.003 0 0

Jan 21  2022 3:20:00 PM 0.002 0.003 0 0

Jan 21  2022 3:30:00 PM 0.001



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Last 

Datapoint)

Dust Trak 

TWA (Last 

Datapoint)

MiniRae 

VOC (Last 

Datapoint)

MiniRae 

TWA (Last 

Datapoint)

Jan 21  2022 7:00:00 AM

Jan 21  2022 7:10:00 AM

Jan 21  2022 7:20:00 AM

Jan 21  2022 7:30:00 AM 0.013 0 0 0

Jan 21  2022 7:40:00 AM 0.008 0.001 0 0

Jan 21  2022 7:50:00 AM 0.008 0.001 0 0

Jan 21  2022 8:00:00 AM 0.009 0.001 0 0

Jan 21  2022 8:10:00 AM 0.007 0.001 0 0

Jan 21  2022 8:20:00 AM 0.01 0.001 0 0

Jan 21  2022 8:30:00 AM 0.008 0.001 0 0

Jan 21  2022 8:40:00 AM 0.011 0.002 0 0

Jan 21  2022 8:50:00 AM 0.007 0.002 0 0

Jan 21  2022 9:00:00 AM 0.008 0.002 0 0

Jan 21  2022 9:10:00 AM 0.012 0.002 0 0

Jan 21  2022 9:20:00 AM 0.01 0.002 0 0

Jan 21  2022 9:30:00 AM 0.007 0.002 0 0

Jan 21  2022 9:40:00 AM 0.011 0.003 0 0

Jan 21  2022 9:50:00 AM 0.008 0.003 0 0

Jan 21  2022 10:00:00 AM 0.008 0.003 0 0

Jan 21  2022 10:10:00 AM 0.008 0.004 0 0

Jan 21  2022 10:20:00 AM 0.014 0.004 0 0

Jan 21  2022 10:30:00 AM 0.008 0.004 0 0

Jan 21  2022 10:40:00 AM 0.008 0.004 0 0

Jan 21  2022 10:50:00 AM 0.009 0.004 0 0

Jan 21  2022 11:00:00 AM 0.01 0.004 0 0

Jan 21  2022 11:10:00 AM 0.009 0.005 0 0

Jan 21  2022 11:20:00 AM 0.009 0.005 0 0

Jan 21  2022 11:30:00 AM 0.006 0.005 0 0

Jan 21  2022 11:40:00 AM 0.006 0.005 0 0

Jan 21  2022 11:50:00 AM 0.006 0.005 0 0

Jan 21  2022 12:00:00 PM 0.006 0.005 0 0

Jan 21  2022 12:10:00 PM 0.009 0.006 0 0

Jan 21  2022 12:20:00 PM 0.011 0.006 0 0

Jan 21  2022 12:30:00 PM 0.01 0.006 0 0

Jan 21  2022 12:40:00 PM 0.009 0.006 0 0

Jan 21  2022 12:50:00 PM 0.006 0.006 0 0

Jan 21  2022 1:00:00 PM 0.009 0.006 0 0

Jan 21  2022 1:10:00 PM 0.011 0.007 0 0

Jan 21  2022 1:20:00 PM 0.007 0.007 0 0

Jan 21  2022 1:30:00 PM 0.006 0.007 0 0

Jan 21  2022 1:40:00 PM 0.007 0.007 0 0

Jan 21  2022 1:50:00 PM 0.007 0.007 0 0

Jan 21  2022 2:00:00 PM 0.009 0.007 0 0

Jan 21  2022 2:10:00 PM 0.006 0.008 0 0

Jan 21  2022 2:20:00 PM 0.006 0.008 0 0

Jan 21  2022 2:30:00 PM 0.006 0.008 0 0

Jan 21  2022 2:40:00 PM 0.007 0.008 0 0

Jan 21  2022 2:50:00 PM 0.006 0.008 0 0

Jan 21  2022 3:00:00 PM 0.008 0.008 0 0

Jan 21  2022 3:10:00 PM 0.006 0.008 0 0

Jan 21  2022 3:20:00 PM 0.005 0.008 0 0



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Last 

Datapoint)

Dust Trak 

TWA (Last 

Datapoint)

MiniRae 

VOC (Last 

Datapoint)

MiniRae 

TWA (Last 

Datapoint)

Jan 21  2022 7:00:00 AM

Jan 21  2022 7:10:00 AM

Jan 21  2022 7:20:00 AM 0.013 0 0 0

Jan 21  2022 7:30:00 AM 0.006 0 0 0

Jan 21  2022 7:40:00 AM 0.007 0 0 0

Jan 21  2022 7:50:00 AM 0.009 0.001 0 0

Jan 21  2022 8:00:00 AM 0.016 0.001 0 0

Jan 21  2022 8:10:00 AM 0.01 0.001 0 0

Jan 21  2022 8:20:00 AM 0.014 0.001 0 0

Jan 21  2022 8:30:00 AM 0.012 0.002 0 0

Jan 21  2022 8:40:00 AM 0.033 0.002 0 0

Jan 21  2022 8:50:00 AM 0.01 0.002 0 0

Jan 21  2022 9:00:00 AM 0.01 0.002 0 0

Jan 21  2022 9:10:00 AM 0.014 0.003 0 0

Jan 21  2022 9:20:00 AM 0.01 0.003 0 0

Jan 21  2022 9:30:00 AM 0.009 0.003 0 0

Jan 21  2022 9:40:00 AM 0.016 0.003 0 0

Jan 21  2022 9:50:00 AM 0.01 0.004 0 0

Jan 21  2022 10:00:00 AM 0.016 0.004 0 0

Jan 21  2022 10:10:00 AM 0.009 0.004 0 0

Jan 21  2022 10:20:00 AM 0.016 0.005 0 0

Jan 21  2022 10:30:00 AM 0.011 0.005 0 0

Jan 21  2022 10:40:00 AM 0.008 0.005 0 0

Jan 21  2022 10:50:00 AM 0.009 0.005 0 0

Jan 21  2022 11:00:00 AM 0.009 0.006 0 0

Jan 21  2022 11:10:00 AM 0.012 0.006 0 0

Jan 21  2022 11:20:00 AM 0.01 0.006 0 0

Jan 21  2022 11:30:00 AM 0.008 0.006 0 0

Jan 21  2022 11:40:00 AM 0.009 0.006 0 0

Jan 21  2022 11:50:00 AM 0.01 0.007 0 0

Jan 21  2022 12:00:00 PM 0.008 0.007 0 0

Jan 21  2022 12:10:00 PM 0.013 0.007 0 0

Jan 21  2022 12:20:00 PM 0.012 0.007 0 0

Jan 21  2022 12:30:00 PM 0.013 0.008 0 0

Jan 21  2022 12:40:00 PM 0.014 0.008 0 0

Jan 21  2022 12:50:00 PM 0.009 0.008 0 0

Jan 21  2022 1:00:00 PM 0.012 0.008 0 0

Jan 21  2022 1:10:00 PM 0.013 0.009 0 0

Jan 21  2022 1:20:00 PM 0.009 0.009 0 0

Jan 21  2022 1:30:00 PM 0.009 0.009 0 0

Jan 21  2022 1:40:00 PM 0.01 0.009 0 0

Jan 21  2022 1:50:00 PM 0.009 0.009 0 0

Jan 21  2022 2:00:00 PM 0.011 0.01 0 0

Jan 21  2022 2:10:00 PM 0.008 0.01 0 0

Jan 21  2022 2:20:00 PM 0.008 0.01 0 0

Jan 21  2022 2:30:00 PM 0.01 0.01 0 0

Jan 21  2022 2:40:00 PM 0.009 0.01 0 0

Jan 21  2022 2:50:00 PM 0.009 0.011 0 0

Jan 21  2022 3:00:00 PM 0.01 0.011 0 0

Jan 21  2022 3:10:00 PM 0.009 0.011 0 0

Jan 21  2022 3:20:00 PM 0.01 0.011 0



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From N/NW @ 5 -10 mph Date: 1/24/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus, City Safe, A.G.F. & City Safe 

Work Activities Performed (Since Last Report): 
EnviroTrac provided oversight of excavation and truck loading in Zone 1 as well as continuous CAMP 
monitoring. In addition, test pits were excavated along the western portion of the Site & backfilled. 

 
Number of trucks loaded: 4 
 

  Zone excavated: Zone 1. 
 
  Depth of Excavation: 0-4’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.008  

  Construction 
Zone Work 

Zone 

0 0.014  

  Construction 
Zone Up Wind 

0 0.011  

Exceedances (Since Last Report): No exceedances for the TWA were noted in the downwind air log.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
N/A 

Planned Activities for the Next Day/ Week: 
- No work is planned for the remainder of the week. 
 

WEATHER Snow 
X 

Rain   Overcast  
Partly 
Cloudy 

  Bright 
Sun 

 

TEMP. < 32   32-50 X 50-70   70-85   >85  
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Photo 1 – View 
of Material for 
transport to 
Clean Earth of 
Carteret. 

Photo 2 – View 
of test pit 
location. 



Photo 3 – View 
of test pit. 

Photo 4 – View 
Site at EOD. 



Date: 24‐Jan‐22 Page:      1     of  1

Site:

Load:
Time Off‐

Site:

1 7:26AM

2 7:47AM

3 10:02AM

4 10:36AM

Facility
Grid Section and 

Depth:

Trucking Log

Manifest #:License Plate :Truck # and Company:

1840 Park Avenue, Manhattan NY

AW417A

AW256P

AW417AWP Trucking #01

WP Trucking #02

WP Trucking #01 Zone 1 0‐4'

Zone 1 0‐4'

Zone 1 0‐4'2491888

2491889

2491890

Clean Earth of Carteret

Clean Earth of Carteret

Clean Earth of Carteret

WP Trucking #02 2491891 Clean Earth of CarteretZone 1 0‐4'AW256P



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 24  2022 7:00:00 AM 0.06 0 0 0

Jan 24  2022 7:10:00 AM 0.059 0 0.001 0

Jan 24  2022 7:20:00 AM 0.052 0 0 0

Jan 24  2022 7:30:00 AM 0.05 0.002 0 0

Jan 24  2022 7:40:00 AM 0.042 0.003 0 0

Jan 24  2022 7:50:00 AM 0.034 0.003 0 0

Jan 24  2022 8:00:00 AM 0.029 0.004 0 0

Jan 24  2022 8:10:00 AM 0.022 0.005 0 0

Jan 24  2022 8:20:00 AM 0.015 0.005 0 0

Jan 24  2022 8:30:00 AM 0.012 0.006 0 0

Jan 24  2022 8:40:00 AM 0.011 0.006 0 0

Jan 24  2022 8:50:00 AM 0.009 0.006 0 0

Jan 24  2022 9:00:00 AM 0.007 0.007 0 0

Jan 24  2022 9:10:00 AM 0.006 0.007 0 0

Jan 24  2022 9:20:00 AM 0.005 0.007 0 0

Jan 24  2022 9:30:00 AM 0.004 0.007 0 0

Jan 24  2022 9:40:00 AM 0.003 0.007 0 0

Jan 24  2022 9:50:00 AM 0.003 0.007 0 0

Jan 24  2022 10:00:00 AM 0.003 0.007 0 0

Jan 24  2022 10:10:00 AM 0.002 0.007 0.015 0

Jan 24  2022 10:20:00 AM 0.002 0.007 0.001 0

Jan 24  2022 10:30:00 AM 0.003 0.007 0 0

Jan 24  2022 10:40:00 AM 0.004 0.007 0 0

Jan 24  2022 10:50:00 AM 0.003 0.007 0 0

Jan 24  2022 11:00:00 AM 0.005 0.008 0 0

Jan 24  2022 11:10:00 AM 0.003 0.008 0 0

Jan 24  2022 11:20:00 AM 0.002 0.008 0 0

Jan 24  2022 11:30:00 AM 0.002 0.008 0 0

Jan 24  2022 11:40:00 AM 0.003 0.008 0 0

Jan 24  2022 11:50:00 AM

Jan 24  2022 12:00:00 PM

Jan 24  2022 12:10:00 PM

Jan 24  2022 12:20:00 PM

Jan 24  2022 12:30:00 PM

Jan 24  2022 12:40:00 PM

Jan 24  2022 12:50:00 PM

Jan 24  2022 1:00:00 PM

Jan 24  2022 1:10:00 PM

Jan 24  2022 1:20:00 PM

Jan 24  2022 1:30:00 PM

Jan 24  2022 1:40:00 PM

Jan 24  2022 1:50:00 PM

Jan 24  2022 2:00:00 PM

Jan 24  2022 2:10:00 PM

Jan 24  2022 2:20:00 PM

Jan 24  2022 2:30:00 PM

Jan 24  2022 2:40:00 PM

Jan 24  2022 2:50:00 PM

Jan 24  2022 3:00:00 PM



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 24  2022 7:00:00 AM 0.068 0 0 0

Jan 24  2022 7:10:00 AM 0.082 0 0 0

Jan 24  2022 7:20:00 AM 0.069 0.001 0 0

Jan 24  2022 7:30:00 AM 0.066 0.004 0 0

Jan 24  2022 7:40:00 AM 0.058 0.005 0 0

Jan 24  2022 7:50:00 AM 0.051 0.006 0 0

Jan 24  2022 8:00:00 AM 0.041 0.007 0 0

Jan 24  2022 8:10:00 AM 0.033 0.008 0 0

Jan 24  2022 8:20:00 AM 0.025 0.009 0 0

Jan 24  2022 8:30:00 AM 0.021 0.009 0 0

Jan 24  2022 8:40:00 AM 0.02 0.009 0 0

Jan 24  2022 8:50:00 AM 0.018 0.01 0 0

Jan 24  2022 9:00:00 AM 0.016 0.01 0 0

Jan 24  2022 9:10:00 AM 0.014 0.011 0 0

Jan 24  2022 9:20:00 AM 0.014 0.011 0 0

Jan 24  2022 9:30:00 AM 0.012 0.011 0 0

Jan 24  2022 9:40:00 AM 0.01 0.011 0 0

Jan 24  2022 9:50:00 AM 0.01 0.012 0 0

Jan 24  2022 10:00:00 AM 0.011 0.012 0 0

Jan 24  2022 10:10:00 AM 0.008 0.012 0 0

Jan 24  2022 10:20:00 AM 0.009 0.012 0 0

Jan 24  2022 10:30:00 AM 0.011 0.012 0 0

Jan 24  2022 10:40:00 AM 0.012 0.013 0 0

Jan 24  2022 10:50:00 AM 0.014 0.013 0 0

Jan 24  2022 11:00:00 AM 0.016 0.013 0 0

Jan 24  2022 11:10:00 AM 0.021 0.013 0 0

Jan 24  2022 11:20:00 AM 0.013 0.014 0 0

Jan 24  2022 11:30:00 AM 0.012 0.014 0 0

Jan 24  2022 11:40:00 AM 0.012 0.014 0 0

Jan 24  2022 11:50:00 AM 0.012 0.014 0 0

Jan 24  2022 12:00:00 PM

Jan 24  2022 12:10:00 PM

Jan 24  2022 12:20:00 PM

Jan 24  2022 12:30:00 PM

Jan 24  2022 12:40:00 PM

Jan 24  2022 12:50:00 PM

Jan 24  2022 1:00:00 PM

Jan 24  2022 1:10:00 PM

Jan 24  2022 1:20:00 PM

Jan 24  2022 1:30:00 PM

Jan 24  2022 1:40:00 PM

Jan 24  2022 1:50:00 PM

Jan 24  2022 2:00:00 PM

Jan 24  2022 2:10:00 PM

Jan 24  2022 2:20:00 PM

Jan 24  2022 2:30:00 PM

Jan 24  2022 2:40:00 PM

Jan 24  2022 2:50:00 PM

Jan 24  2022 3:00:00 PM



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 24  2022 7:00:00 AM 0.058 0 0 0

Jan 24  2022 7:10:00 AM 0.06 0 0 0

Jan 24  2022 7:20:00 AM 0.056 0.002 0 0

Jan 24  2022 7:30:00 AM 0.053 0.003 0 0

Jan 24  2022 7:40:00 AM 0.046 0.004 0 0

Jan 24  2022 7:50:00 AM 0.038 0.005 0 0

Jan 24  2022 8:00:00 AM 0.032 0.005 0 0

Jan 24  2022 8:10:00 AM 0.026 0.006 0 0

Jan 24  2022 8:20:00 AM 0.021 0.007 0 0

Jan 24  2022 8:30:00 AM 0.017 0.007 0 0

Jan 24  2022 8:40:00 AM 0.015 0.008 0 0

Jan 24  2022 8:50:00 AM 0.015 0.008 0 0

Jan 24  2022 9:00:00 AM 0.011 0.008 0 0

Jan 24  2022 9:10:00 AM 0.01 0.009 0 0

Jan 24  2022 9:20:00 AM 0.009 0.009 0 0

Jan 24  2022 9:30:00 AM 0.008 0.009 0 0

Jan 24  2022 9:40:00 AM 0.007 0.009 0 0

Jan 24  2022 9:50:00 AM 0.008 0.009 0 0

Jan 24  2022 10:00:00 AM 0.009 0.009 0 0

Jan 24  2022 10:10:00 AM 0.007 0.01 0 0

Jan 24  2022 10:20:00 AM 0.007 0.01 0 0

Jan 24  2022 10:30:00 AM 0.008 0.01 0 0

Jan 24  2022 10:40:00 AM 0.008 0.01 0 0

Jan 24  2022 10:50:00 AM 0.008 0.01 0 0

Jan 24  2022 11:00:00 AM 0.009 0.01 0 0

Jan 24  2022 11:10:00 AM 0.009 0.011 0 0

Jan 24  2022 11:20:00 AM 0.009 0.011 0 0

Jan 24  2022 11:30:00 AM 0.009 0.011 0 0

Jan 24  2022 11:40:00 AM 0.009 0.011 0 0

Jan 24  2022 11:50:00 AM 0.009 0.011 0 0

Jan 24  2022 12:00:00 PM

Jan 24  2022 12:10:00 PM

Jan 24  2022 12:20:00 PM

Jan 24  2022 12:30:00 PM

Jan 24  2022 12:40:00 PM

Jan 24  2022 12:50:00 PM

Jan 24  2022 1:00:00 PM

Jan 24  2022 1:10:00 PM

Jan 24  2022 1:20:00 PM

Jan 24  2022 1:30:00 PM

Jan 24  2022 1:40:00 PM

Jan 24  2022 1:50:00 PM

Jan 24  2022 2:00:00 PM

Jan 24  2022 2:10:00 PM

Jan 24  2022 2:20:00 PM

Jan 24  2022 2:30:00 PM

Jan 24  2022 2:40:00 PM

Jan 24  2022 2:50:00 PM

Jan 24  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140 1840 Park Avenue Winds From SW @ 0 -5 mph Date: 1/28/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus 

Work Activities Performed (Since Last Report): 
EnviroTrac provided continuous CAMP monitoring. 

 
Number of trucks loaded: 0 
 

  Zone excavated: N/A 
 
  Depth of Excavation: N/A 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.019  

  Construction 
Zone Work 

Zone 

0 0.042  

  Construction 
Zone Up Wind 

0 0.025  

Exceedances (Since Last Report): No exceedances for the TWA were noted in the downwind air log.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
N/A 

Planned Activities for the Next Day/ Week: 
- No work is planned 
 

WEATHER Snow 
X 

Rain   Overcast  
Partly 
Cloudy 

X  Bright 
Sun 

 

TEMP. < 32 X  32-50 X 50-70   70-85   >85  



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 28  2022 7:00:00 AM

Jan 28  2022 7:10:00 AM

Jan 28  2022 7:20:00 AM 0.027 0 0 0

Jan 28  2022 7:30:00 AM 0.028 0 0 0

Jan 28  2022 7:40:00 AM 0.027 0.001 0 0

Jan 28  2022 7:50:00 AM 0.028 0.001 0 0

Jan 28  2022 8:00:00 AM 0.028 0.002 0 0

Jan 28  2022 8:10:00 AM 0.031 0.003 0 0

Jan 28  2022 8:20:00 AM 0.031 0.003 0 0

Jan 28  2022 8:30:00 AM 0.032 0.004 0 0

Jan 28  2022 8:40:00 AM 0.032 0.005 0 0

Jan 28  2022 8:50:00 AM 0.034 0.005 0 0

Jan 28  2022 9:00:00 AM 0.033 0.006 0 0

Jan 28  2022 9:10:00 AM 0.035 0.007 0 0

Jan 28  2022 9:20:00 AM 0.036 0.007 0 0

Jan 28  2022 9:30:00 AM 0.036 0.008 0 0

Jan 28  2022 9:40:00 AM 0.037 0.009 0 0

Jan 28  2022 9:50:00 AM 0.037 0.009 0 0

Jan 28  2022 10:00:00 AM 0.037 0.01 0 0

Jan 28  2022 10:10:00 AM 0.035 0.011 0 0

Jan 28  2022 10:20:00 AM 0.036 0.011 0 0

Jan 28  2022 10:30:00 AM 0.039 0.012 0 0

Jan 28  2022 10:40:00 AM 0.037 0.014 0 0

Jan 28  2022 10:50:00 AM 0.038 0.014 0 0

Jan 28  2022 11:00:00 AM 0.039 0.015 0 0

Jan 28  2022 11:10:00 AM 0.04 0.016 0 0

Jan 28  2022 11:20:00 AM 0.041 0.016 0 0

Jan 28  2022 11:30:00 AM 0.042 0.017 0 0

Jan 28  2022 11:40:00 AM 0.044 0.018 0 0

Jan 28  2022 11:50:00 AM 0.045 0.019 0 0

Jan 28  2022 12:00:00 PM

Jan 28  2022 12:10:00 PM

Jan 28  2022 12:20:00 PM

Jan 28  2022 12:30:00 PM

Jan 28  2022 12:40:00 PM

Jan 28  2022 12:50:00 PM

Jan 28  2022 1:00:00 PM

Jan 28  2022 1:10:00 PM

Jan 28  2022 1:20:00 PM

Jan 28  2022 1:30:00 PM

Jan 28  2022 1:40:00 PM

Jan 28  2022 1:50:00 PM

Jan 28  2022 2:00:00 PM

Jan 28  2022 2:10:00 PM

Jan 28  2022 2:20:00 PM

Jan 28  2022 2:30:00 PM

Jan 28  2022 2:40:00 PM

Jan 28  2022 2:50:00 PM

Jan 28  2022 3:00:00 PM



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 28  2022 7:00:00 AM

Jan 28  2022 7:10:00 AM 0.038 0 0 0

Jan 28  2022 7:20:00 AM 0.033 0 0 0

Jan 28  2022 7:30:00 AM 0.034 0.001 0 0

Jan 28  2022 7:40:00 AM 0.034 0.001 0 0

Jan 28  2022 7:50:00 AM 0.036 0.002 0 0

Jan 28  2022 8:00:00 AM 0.036 0.003 0 0

Jan 28  2022 8:10:00 AM 0.039 0.003 0 0

Jan 28  2022 8:20:00 AM 0.04 0.004 0 0

Jan 28  2022 8:30:00 AM 0.039 0.005 0 0

Jan 28  2022 8:40:00 AM 0.04 0.006 0 0

Jan 28  2022 8:50:00 AM 0.042 0.007 0 0

Jan 28  2022 9:00:00 AM 0.042 0.008 0 0

Jan 28  2022 9:10:00 AM 0.044 0.008 0 0

Jan 28  2022 9:20:00 AM 0.045 0.01 0 0

Jan 28  2022 9:30:00 AM 0.045 0.011 0 0

Jan 28  2022 9:40:00 AM 0.046 0.011 0 0

Jan 28  2022 9:50:00 AM 0.047 0.012 0 0

Jan 28  2022 10:00:00 AM 0.047 0.013 0 0

Jan 28  2022 10:10:00 AM 0.046 0.014 0 0

Jan 28  2022 10:20:00 AM 0.045 0.015 0 0

Jan 28  2022 10:30:00 AM 0.049 0.016 0 0

Jan 28  2022 10:40:00 AM 0.048 0.017 0.004 0

Jan 28  2022 10:50:00 AM 0.048 0.018 0 0

Jan 28  2022 11:00:00 AM 0.05 0.019 0 0

Jan 28  2022 11:10:00 AM 0.052 0.02 0 0

Jan 28  2022 11:20:00 AM 0.054 0.021 0 0

Jan 28  2022 11:30:00 AM 0.055 0.022 0 0

Jan 28  2022 11:40:00 AM 0.055 0.023 0 0

Jan 28  2022 11:50:00 AM 0.057 0.025 0 0

Jan 28  2022 12:00:00 PM

Jan 28  2022 12:10:00 PM

Jan 28  2022 12:20:00 PM

Jan 28  2022 12:30:00 PM

Jan 28  2022 12:40:00 PM

Jan 28  2022 12:50:00 PM

Jan 28  2022 1:00:00 PM

Jan 28  2022 1:10:00 PM

Jan 28  2022 1:20:00 PM

Jan 28  2022 1:30:00 PM

Jan 28  2022 1:40:00 PM

Jan 28  2022 1:50:00 PM

Jan 28  2022 2:00:00 PM

Jan 28  2022 2:10:00 PM

Jan 28  2022 2:20:00 PM

Jan 28  2022 2:30:00 PM

Jan 28  2022 2:40:00 PM

Jan 28  2022 2:50:00 PM

Jan 28  2022 3:00:00 PM



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae VOC 

(Avg)

MiniRae 

TWA (Avg)

Jan 28  2022 7:00:00 AM

Jan 28  2022 7:10:00 AM

Jan 28  2022 7:20:00 AM 0.042 0 0 0

Jan 28  2022 7:30:00 AM 0.038 0 0 0

Jan 28  2022 7:40:00 AM 0.042 0 0 0

Jan 28  2022 7:50:00 AM 0.042 0 0 0

Jan 28  2022 8:00:00 AM 0.042 0 0 0

Jan 28  2022 8:10:00 AM 0.042 0 0 0

Jan 28  2022 8:20:00 AM 0.042 0 0 0

Jan 28  2022 8:30:00 AM 0.042 0 0 0

Jan 28  2022 8:40:00 AM 0.042 0 0 0

Jan 28  2022 8:50:00 AM 0.042 0 0 0

Jan 28  2022 9:00:00 AM 0.042 0 0 0

Jan 28  2022 9:10:00 AM 0.042 0 0 0

Jan 28  2022 9:20:00 AM 0.042 0 0 0

Jan 28  2022 9:30:00 AM 0.042 0 0 0

Jan 28  2022 9:40:00 AM 0.042 0 0 0

Jan 28  2022 9:50:00 AM 0.042 0 0 0

Jan 28  2022 10:00:00 AM 0.042 0 0 0

Jan 28  2022 10:10:00 AM 0.042 0 0 0

Jan 28  2022 10:20:00 AM 0.042 0 0 0

Jan 28  2022 10:30:00 AM 0.042 0 0 0

Jan 28  2022 10:40:00 AM 0.042 0 0 0

Jan 28  2022 10:50:00 AM 0.042 0 0 0

Jan 28  2022 11:00:00 AM 0.042 0 0 0

Jan 28  2022 11:10:00 AM 0.042 0 0 0

Jan 28  2022 11:20:00 AM 0.042 0 0 0

Jan 28  2022 11:30:00 AM 0.042 0 0 0

Jan 28  2022 11:40:00 AM 0.042 0 0 0

Jan 28  2022 11:50:00 AM 0.042 0 0 0

Jan 28  2022 12:00:00 PM 0.042 0 0 0

Jan 28  2022 12:10:00 PM

Jan 28  2022 12:20:00 PM

Jan 28  2022 12:30:00 PM

Jan 28  2022 12:40:00 PM

Jan 28  2022 12:50:00 PM

Jan 28  2022 1:00:00 PM

Jan 28  2022 1:10:00 PM

Jan 28  2022 1:20:00 PM

Jan 28  2022 1:30:00 PM

Jan 28  2022 1:40:00 PM

Jan 28  2022 1:50:00 PM

Jan 28  2022 2:00:00 PM

Jan 28  2022 2:10:00 PM

Jan 28  2022 2:20:00 PM

Jan 28  2022 2:30:00 PM

Jan 28  2022 2:40:00 PM

Jan 28  2022 2:50:00 PM

Jan 28  2022 3:00:00 PM



DAILY STATUS REPORT 

Prepared By: Amy Calapa 
 

Site ID No.: C231140  1840 Park Avenue  Winds From N/NW @ 10-15 mph Date: 1/11/2022 

Project Name: NYSDEC Site ID No.: CS231140 - 1840 Park Avenue, Manhattan, New York 

 
Consultant: 
Dylan Moscarella 
EnviroTrac Environmental Services 
 
Contractor: Artimus, Soil Solutions, City Safe, Clean Earth 

Work Activities Performed (Since Last Report): 
 
EnviroTrac provided oversight of Hot Spot Excavation in Zone 1 (SB-1), live-loading of trucks, C & D 
removal in Zone 7 as well as continuous CAMP monitoring.   
 
 
Number of trucks loaded: 3 
 

  Zone excavated: Zone 1 & 7. 
 
  Depth of Excavation: 0-5’ 

 
Air Monitoring 

    Maximum 15 Minute Average  
VOC’s (ppm) PM-10 (mg/m3)  

  Construction 
Zone Down 

Wind  

0 0.013  

  Construction 
Zone Work 

Zone 

0 0.013  

  Construction 
Zone Up Wind 

0 0.011  

Exceedances (Since Last Report): No exceedances were noted.  

Problems Encountered: No problems encountered.  

Materials Transported Offsite: 
Three truckloads of Category 3 soil From Zone 7 from 0-5’ were sent to Clean Earth of Philadelphia 

Planned Activities for the Next Day/ Week: 
- Excavation and removal of C & D material in preparation for trucking. 

WEATHER Snow   Rain   Overcast  
Partly 
Cloudy 

X  Bright 
Sun 

 

TEMP. < 32 X  32-50  50-70   70-85   >85  
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Photo 1 – View 
of SB-1 Hotspot 
Excavation. 

 

Photo 2 - View 
of SB-1 Hotspot 
location 
backfilled with 
surrounding soil 
to grade to 
safety reasons. 



Photo 3 - View 
of excavation in 
Zone 7 to 
remove C & D 
material. 

 

Photo 4 - View 
of Zone 7 
grading after C 
& D Removal. 



Date: 11‐Jan‐22 Page:      1     of  1

Site:

Load:
Time Off‐

Site:

1 7:35

2 7:46

3 11:44

Facility
Grid Section and 

Depth:

Trucking Log

Manifest #:License Plate :Truck # and Company:

1840 Park Avenue, Manhattan NY

AU809Y

AW548R

AW690LLogitech

AVN

Logitech Zone 1 0‐5'

Zone 1 0‐5'

Zone 1 0‐5'2514515

2514516

2525551

Clean Earth of Philedelphia

Clean Earth of Philedelphia

Clean Earth of Philedelphia



Construction Zone 

Downwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 11  2022 7:10:00 AM

Jan 11  2022 7:20:00 AM

Jan 11  2022 7:30:00 AM

Jan 11  2022 7:40:00 AM 0.017 0 0 0

Jan 11  2022 7:50:00 AM 0.014 0 0 0

Jan 11  2022 8:00:00 AM 0.014 0.001 0 0

Jan 11  2022 8:10:00 AM 0.015 0.001 0 0

Jan 11  2022 8:20:00 AM 0.013 0.001 0 0

Jan 11  2022 8:30:00 AM 0.014 0.001 0 0

Jan 11  2022 8:40:00 AM 0.014 0.002 0 0

Jan 11  2022 8:50:00 AM 0.013 0.002 0 0

Jan 11  2022 9:00:00 AM 0.014 0.002 0 0

Jan 11  2022 9:10:00 AM 0.014 0.003 0 0

Jan 11  2022 9:20:00 AM 0.013 0.003 0 0

Jan 11  2022 9:30:00 AM 0.014 0.003 0 0

Jan 11  2022 9:40:00 AM 0.014 0.004 0 0

Jan 11  2022 9:50:00 AM 0.014 0.004 0 0

Jan 11  2022 10:00:00 AM 0.014 0.004 0 0

Jan 11  2022 10:10:00 AM 0.013 0.004 0.005 0

Jan 11  2022 10:20:00 AM 0.014 0.004 0 0

Jan 11  2022 10:30:00 AM 0.014 0.005 0 0

Jan 11  2022 10:40:00 AM 0.014 0.005 0 0

Jan 11  2022 10:50:00 AM 0.013 0.005 0 0

Jan 11  2022 11:00:00 AM 0.014 0.006 0 0

Jan 11  2022 11:10:00 AM 0.014 0.006 0 0

Jan 11  2022 11:20:00 AM 0.014 0.006 0 0

Jan 11  2022 11:30:00 AM 0.014 0.007 0 0

Jan 11  2022 11:40:00 AM 0.015 0.007 0 0

Jan 11  2022 11:50:00 AM 0.014 0.007 0 0

Jan 11  2022 12:00:00 PM 0.014 0.007 0 0

Jan 11  2022 12:10:00 PM 0.014 0.008 0 0

Jan 11  2022 12:20:00 PM 0.014 0.008 0 0

Jan 11  2022 12:30:00 PM 0.014 0.008 0 0

Jan 11  2022 12:40:00 PM 0.014 0.009 0 0

Jan 11  2022 12:50:00 PM 0.014 0.009 0 0

Jan 11  2022 1:00:00 PM 0.014 0.009 0 0

Jan 11  2022 1:10:00 PM 0.015 0.01 0 0

Jan 11  2022 1:20:00 PM 0.019 0.01 0 0

Jan 11  2022 1:30:00 PM 0.031 0.01 0 0

Jan 11  2022 1:40:00 PM 0.013 0.011 0 0

Jan 11  2022 1:50:00 PM 0.012 0.011 0 0

Jan 11  2022 2:00:00 PM 0.012 0.011 0 0

Jan 11  2022 2:10:00 PM 0.013 0.012 0 0

Jan 11  2022 2:20:00 PM 0.012 0.012 0 0

Jan 11  2022 2:30:00 PM 0.011 0.012 0 0

Jan 11  2022 2:40:00 PM 0.011 0.013 0 0

Jan 11  2022 2:50:00 PM 0.011 0.013 0 0

Jan 11  2022 3:00:00 PM 0.011 0.013 0 0



Construction Zone Upwind

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 11  2022 7:10:00 AM

Jan 11  2022 7:20:00 AM 0.011 0 0 0

Jan 11  2022 7:30:00 AM 0.014 0 0 0

Jan 11  2022 7:40:00 AM 0.011 0 0 0

Jan 11  2022 7:50:00 AM 0.01 0 0 0

Jan 11  2022 8:00:00 AM 0.013 0.001 0 0

Jan 11  2022 8:10:00 AM 0.01 0.001 0 0

Jan 11  2022 8:20:00 AM 0.012 0.001 0 0

Jan 11  2022 8:30:00 AM 0.009 0.001 0 0

Jan 11  2022 8:40:00 AM 0.013 0.002 0 0

Jan 11  2022 8:50:00 AM 0.011 0.002 0 0

Jan 11  2022 9:00:00 AM 0.019 0.002 0 0

Jan 11  2022 9:10:00 AM 0.012 0.003 0 0

Jan 11  2022 9:20:00 AM 0.01 0.003 0 0

Jan 11  2022 9:30:00 AM 0.012 0.003 0 0

Jan 11  2022 9:40:00 AM 0.01 0.003 0 0

Jan 11  2022 9:50:00 AM 0.011 0.003 0 0

Jan 11  2022 10:00:00 AM 0.01 0.004 0 0

Jan 11  2022 10:10:00 AM 0.01 0.004 0 0

Jan 11  2022 10:20:00 AM 0.011 0.004 0 0

Jan 11  2022 10:30:00 AM 0.011 0.004 0.02 0

Jan 11  2022 10:40:00 AM 0.011 0.005 0 0

Jan 11  2022 10:50:00 AM 0.011 0.005 0 0

Jan 11  2022 11:00:00 AM 0.011 0.005 0 0

Jan 11  2022 11:10:00 AM 0.011 0.005 0 0

Jan 11  2022 11:20:00 AM 0.01 0.005 0 0

Jan 11  2022 11:30:00 AM 0.01 0.006 0 0

Jan 11  2022 11:40:00 AM 0.011 0.006 0 0

Jan 11  2022 11:50:00 AM 0.011 0.006 0 0

Jan 11  2022 12:00:00 PM 0.012 0.006 0 0

Jan 11  2022 12:10:00 PM 0.017 0.007 0 0

Jan 11  2022 12:20:00 PM 0.011 0.007 0 0

Jan 11  2022 12:30:00 PM 0.011 0.007 0 0

Jan 11  2022 12:40:00 PM 0.01 0.008 0 0

Jan 11  2022 12:50:00 PM 0.011 0.008 0 0

Jan 11  2022 1:00:00 PM 0.011 0.008 0 0

Jan 11  2022 1:10:00 PM 0.013 0.008 0 0

Jan 11  2022 1:20:00 PM 0.011 0.008 0 0

Jan 11  2022 1:30:00 PM 0.025 0.009 0 0

Jan 11  2022 1:40:00 PM 0.011 0.009 0 0

Jan 11  2022 1:50:00 PM 0.012 0.009 0 0

Jan 11  2022 2:00:00 PM 0.012 0.01 0 0

Jan 11  2022 2:10:00 PM 0.011 0.01 0 0

Jan 11  2022 2:20:00 PM 0.011 0.01 0 0

Jan 11  2022 2:30:00 PM 0.011 0.01 0 0

Jan 11  2022 2:40:00 PM 0.011 0.011 0 0

Jan 11  2022 2:50:00 PM 0.011 0.011 0 0

Jan 11  2022 3:00:00 PM 0.011 0.011 0 0



Construction Zone Work 

Zone

Dust Trak 

Mass Conc. 

Total (Avg)

Dust Trak 

TWA (Avg)

MiniRae 

VOC (Avg)

MiniRae 

TWA (Avg)

Jan 11  2022 7:10:00 AM

Jan 11  2022 7:20:00 AM

Jan 11  2022 7:30:00 AM 0.018 0 0 0

Jan 11  2022 7:40:00 AM 0.014 0 0 0

Jan 11  2022 7:50:00 AM 0.012 0.001 0 0

Jan 11  2022 8:00:00 AM 0.017 0.001 0 0

Jan 11  2022 8:10:00 AM 0.014 0.001 0 0

Jan 11  2022 8:20:00 AM 0.014 0.002 0 0

Jan 11  2022 8:30:00 AM 0.011 0.002 0 0

Jan 11  2022 8:40:00 AM 0.013 0.002 0 0

Jan 11  2022 8:50:00 AM 0.012 0.002 0 0

Jan 11  2022 9:00:00 AM 0.018 0.003 0 0

Jan 11  2022 9:10:00 AM 0.015 0.003 0 0

Jan 11  2022 9:20:00 AM 0.012 0.003 0 0

Jan 11  2022 9:30:00 AM 0.015 0.004 0 0

Jan 11  2022 9:40:00 AM 0.012 0.004 0 0

Jan 11  2022 9:50:00 AM 0.013 0.004 0 0

Jan 11  2022 10:00:00 AM 0.012 0.004 0 0

Jan 11  2022 10:10:00 AM 0.012 0.005 0 0

Jan 11  2022 10:20:00 AM 0.013 0.005 0 0

Jan 11  2022 10:30:00 AM 0.013 0.005 0 0

Jan 11  2022 10:40:00 AM 0.013 0.006 0 0

Jan 11  2022 10:50:00 AM 0.013 0.006 0 0

Jan 11  2022 11:00:00 AM 0.013 0.006 0 0

Jan 11  2022 11:10:00 AM 0.013 0.006 0 0

Jan 11  2022 11:20:00 AM 0.012 0.007 0 0

Jan 11  2022 11:30:00 AM 0.013 0.007 0 0

Jan 11  2022 11:40:00 AM 0.014 0.007 0 0

Jan 11  2022 11:50:00 AM 0.014 0.007 0 0

Jan 11  2022 12:00:00 PM 0.014 0.008 0 0

Jan 11  2022 12:10:00 PM 0.015 0.008 0 0

Jan 11  2022 12:20:00 PM 0.013 0.008 0 0

Jan 11  2022 12:30:00 PM 0.014 0.009 0 0

Jan 11  2022 12:40:00 PM 0.012 0.009 0 0

Jan 11  2022 12:50:00 PM 0.013 0.009 0 0

Jan 11  2022 1:00:00 PM 0.013 0.009 0 0

Jan 11  2022 1:10:00 PM 0.015 0.01 0 0

Jan 11  2022 1:20:00 PM 0.017 0.01 0 0

Jan 11  2022 1:30:00 PM 0.032 0.011 0 0

Jan 11  2022 1:40:00 PM 0.013 0.011 0 0

Jan 11  2022 1:50:00 PM 0.013 0.011 0 0

Jan 11  2022 2:00:00 PM 0.013 0.012 0 0

Jan 11  2022 2:10:00 PM 0.012 0.012 0 0

Jan 11  2022 2:20:00 PM 0.013 0.012 0 0

Jan 11  2022 2:30:00 PM 0.011 0.012 0 0

Jan 11  2022 2:40:00 PM 0.012 0.013 0 0

Jan 11  2022 2:50:00 PM 0.012 0.013 0 0

Jan 11  2022 3:00:00 PM 0.011 0.013 0 0
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