
 

 
MONTHLY REPORT FOR FEBRUARY 2022 

 
SITE NAME: 1840 Park Avenue 
SITE ADDRESS: 1840 Park Avenue, New York NY 
BCP NUMBER: C231140 
REPORTING PERIOD: February 2022 
DATE: 3/10/22 
 
REMEDIAL ACTIONS DURING THE REPORTING PERIOD 
The letter dated January 31, 2022, sent over to the DEC for changes to the RAWP was approved 
on February 2, 2022. Excavation and disposal of soil from the 0-5’ interval within all zones across 
the Site. Material was disposed of at Clean Earth of Carteret. Installation of caisson pile was 
performed throughout the Site. A gravel request form was submitted to DEC on February 4, 2022, 
for the import of 30 CY of 3-5 inch virgin mined bluestone from Bound Book Quarry by Stovola for 
the construction of a stabilized construction ramp. This material was approved by DEC on 
February 7, 2022 and imported on February 9, 2022. An additional Waste characterization sample 
was collected on February 7, 2022 to characterize deeper soils from the caisson piles. One 
endpoint sample EP13 was collected on February 9, 2022 at a depth between 9 and 10 feet. 
 
ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD 
Continued excavation of the 5-10 & 10-15’ intervals, drilling of caisson piles and endpoint is 
expected next month.  
 
SAMPLING RESULTS, TESTS AND OTHER DATA 
N/A 
 
ESTIMATED PERCENTAGE OF PROJECT COMPLETION 
45% 
  
UNRESOLVED DELAYS ENCOUNTERED 
N/A 
 
EFFORTS MADE TO MITIGATE DELAYS 

N/A.  
 
CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD 

None 
 
ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD 

None  


