
 

 
MONTHLY REPORT FOR MARCH 2022 

 
SITE NAME: 1840 Park Avenue 
SITE ADDRESS: 1840 Park Avenue, New York NY 
BCP NUMBER: C231140 
REPORTING PERIOD: March 2022 
DATE: 4/7/22 
 
REMEDIAL ACTIONS DURING THE REPORTING PERIOD 
Due to the IRRC facility operating overcapacity the Site was unable to accept material from the 
Site. A soil disposal request letter was sent to P Park NJ LLC on March 7, 2022. P Park NJ LLC 
accepted the material on March 9, 2022. Excavation and disposal of material from the 4-20’ 
intervals across the Site. Material was disposed of at Clean Earth of Carteret, IRRC and P Park 
NJ LLC. A conference call was held between DEC, Artimus and EnviroTrac on March 9, 2022 to 
discuss the potential of excluding the Berm area around EP13. A gravel request form was 
submitted to DEC on March 11, 2021, for the import of 50 CY of 2.5-inch bluestone for the 
construction of a stabilized construction ramp. This material was approved by DEC on March 15, 
2022. Since the Site has reached the BCP required depth, endpoint samples have been collected. 
Due to Endpoint samples failure EP 1, EP3, EP12 and EP13 will need to be recollected. 
 
ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD 
Continued Endpoint sample collection, Excavation ad needed, waterproofing work and 
foundation work.  
 
SAMPLING RESULTS, TESTS AND OTHER DATA 
N/A 
 
ESTIMATED PERCENTAGE OF PROJECT COMPLETION 
80% 
  
UNRESOLVED DELAYS ENCOUNTERED 
None 
 
EFFORTS MADE TO MITIGATE DELAYS 

None 
 
CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD 

None 
 
ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD 

None  


