
MONTHLY PROGRESS REPORT NO. 91b 

Willets Point Development - Operable Unit 2 

126th Street/Willets Point Blvd., Queens County, New York 

Brownfield Cleanup Program (BCP) Site No. C241146 

Reporting Period: April 2022 

1. Introduction 

In accordance with Article XI of Appendix A of the 16 December 2013 Brownfield Site Cleanup 

Agreement (BCA) for the above-referenced site, Langan Engineering, Environmental, Surveying, 

Landscape Architecture and Geology, D.P.C. (Langan) has prepared this monthly progress report 

on behalf of Queens Development Group, LLC (QDG); QDG Hotel Partners, LLC; QDG 126th 

Street Partners, LLC; QDG Parking Partners, LLC; and QDG Retail Partners, LLC (collectively the 

“Volunteers”).  This report summarizes the work performed at the above-referenced site during 

April 2022. 

The site is located in a former industrial zone in the Borough of Queens.  Subsequent to the 

Willets Points Rezoning, the site is zoned commercial (C4-4) and is located within the Special 

Willets Point District.  The full BCP site is comprised of approximately 22.887 acres, inclusive of 

56 individual tax lots within 8 City blocks and demapped areas of roadways (36th Avenue, 

37th Avenue, 38th Avenue, 39th Avenue, and Willets Point Boulevard) as shown on Figure 1.  

Operable Unit 2 (OU-2) is a roughly 15.084-acre area that comprises portions of Queens Borough 

Blocks 1820, 1822, 1823, 1824, 1825, 1826, 1827, and 1833. The remainder of the full BCP Site 

is referred to as Operable Unit 1 (OU-1) and OU-1 progress is described in a separate Monthly 

Progress Report. The majority of on-site buildings have been demolished.  Adjacent properties 

include recreational, industrial, and commercial buildings. 

2. Remedial Actions Relative to the Site during this Reporting Period 

The 45-day public comment for the Remedial Action Work Plan (RAWP) began on April 14, 2022 

and will end on May 28, 2022.  On April 13, 2022, Langan submitted a revised RIR, which the 

NYSDEC approval via email on April 29, 2022. The final certified copy of the RIR was provided to 

NYSDEC on April 29, 2022.  

On April 14, 2022, Langan provided NYSDEC a request for reduced documentation sample 

frequency via email. NYSDEC approved this request on April 28, 2022.  

Interim Remedial Measures (IRM) resumed on April 18, 2022. The recovery wells were 

reinstalled on April 18, 2022 and weekly light non-aqueous phase liquid (LNAPL) recovery events 

via vacuum truck resumed on Monday April 26, 2022.  

3. Actions Relative to the Site Anticipated for the Next Reporting Period 

Langan received comments on the RAWP on April 29, 2022 and will provide a revised RAWP in 

the next reporting period. LNAPL recovery will continue weekly until May 9, 2022 at which point 

the frequency will be re-evaluated. 

4. Approved Activity Modifications (changes of work scope and/or schedule) 

None 
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5. Results of Sampling, Testing, and Other Relevant Data 

None 

6. Deliverables Submitted during This Reporting Period 

Langan submitted the final RIR to NYSDEC on April 29, 2022. 

7. Information Regarding Percentage of Completion 

This project is about 10% complete. 

8. Unresolved Delays Encountered or Anticipated That May Affect the Schedule 

and Mitigation Efforts 

None 

9. Community Participation (CP) Plan Activities during This Reporting Period 

The Volunteers held a meeting with member of the local community boards on April 6, 2022 to 

provide updates on the OU-2 remedial status and planned remediation.   

The 45-day public comment for the RAWP began on April 14, 2022 and will end on May 28, 2022. 

10. Activities Anticipated in Support of the CP Plan for the Next Reporting Period 

None 

11. Miscellaneous Information 

None 
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