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September 9, 2022 

Mr. Matthew Hubicki 
Project Manager, Remedial Bureau C 
Division of Environmental Remediation 
New York State Department of Environmental Conservation (NYSDEC) 
625 Broadway 
Albany, NY  12233-7014 

Re:  NYSDEC Site No. 360174 
August 2022 – September 2022 Monthly Progress Report 
Westchester County Airport, 240 Airport Road 
White Plains, New York 10604 

Dear Mr. Hubicki: 

Actions Taken/Accomplishments (August-September 2022) 

A schedule of planned operations is included as Appendix A. 
1. Continued to monitor surface water flow and per- and polyfluoroalkyl 

substance (PFAS) concentrations leaving the end-of-pipe at OF-7 and at New 
York City Department of Environmental Protection (NYCDEP) gauging station 
(E-10) while collecting water levels in temporary wells along Airport Road and 
New King Street.  The purpose of the monitoring was to evaluate the 
presence of a gaining or losing stream leading to E-10 and how surface water 
and groundwater are influencing PFAS concentrations leaving the Airport and 
downgradient of the Airport.  This assessment will continue until December 
2022.  In July, based on higher water levels at piezometers relative to the 
tributary base and that surface water flow is higher at E-10 than at OF-7, it is 
believed the tributary is a gaining stream, meaning groundwater is 
contributing to the surface water flow in the main tributary.

2. In August groundwater water levels continued to decline due to drought 
conditions.  The groundwater levels were so low, we believe no contributing 
groundwater was added to the mainstream leading to E-10.  Figure 1 
illustrates the locations where the water levels were measured.  Measured 
water-level depths below ground surface are included in (Appendix B).  In 
August, due to drought conditions, the flow rate leaving the Airport at OF-7 
matched the flow rate approximately 1,000 feet downgradient at E-10. Water 
flow measured at OF-7, E-10, Trib 1, and Trib 2 is shown in Table 1. PFAS 
surface water samples were collected for laboratory analysis on August 30, 
2022.  The sample results will be provided during the next monthly progress 
report.

3. First Environment measured the end-of-pipe flow leaving OF-7 storm sewer 
on August 15 and 30 to be between approximately two to three gallons per
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minute (gpm) compared to an average flow of 54 gpm measured from July 8-
13, 2019.  This reduced flow is the result of the new stormwater system 
completed at OF-7 despite continued infiltration of groundwater of 1 to 2 
gpm at leaking inlets 7015.1, 7014.2, 7013, 7008, and 7007, as shown in 
Figure 3.  We also believe the low flow can be attributed to dry conditions.  
The leaking issue will require repairs to obtain watertight seals.  

4. Although it is early in the performance monitoring at OF-7, the initial
performance results identify elevated PFAS levels at OF-7 end-of-pipe
resulting from infiltration of groundwater to structures 7015.1, 7014.2, 7013,
7008, and 7007, as shown in Figure 3.  The newly constructed system has
reduced flow of PFAS impacted water leaving the Airport at OF-7 by as much
as approximately 50 times during dry conditions and will be monitored further
as performance monitoring continues at OF-7 and E-10.

5. Submit a pilot test proposal to the County to reduce PFAS levels in
groundwater and a downgradient location of NYANG Burn Pit.

6. First Environment continued the data evaluation of the July 27 pilot scale test
using Cetco’s Fluor-sorb to reduce PFAS in water at OF-7.  The pilot test
results will be reported in next month’s progress report.  This pilot test
involves a combination of Fluor-sorb matting folded into three layers and used
to line the 15-foot section of HDPE pipe between Manhole MH 7004 and
Headwall 7003.  Additionally, loose Fluor-sorb granules were loaded into
sandbags and placed at the upstream and downstream ends to provide an
additional sink for PFAS.

September & October Activities 

1. Continue monthly performance monitoring for PFAS in surface water at OF-7 
and NYCDEP gauging station E-10.

2. Awaiting NYSDEC review of the Waterline Construction New King Street 
Workplan.  The purpose of the workplan describes handling of soil and 
groundwater containing PFAS, soil sampling as well as provisions for 
environmental oversight and air monitoring conducted during construction, 
and installation of a water supply pipeline from Westchester Joint Water 
Works (WJWW).

3. Awaiting NYSDEC review of the RIWP.  Upon approval, will implement the 
RIWP.  It is anticipated that implementation will begin in either September or 
October.

4. Continue to evaluate the practicality and calculate associated costs to 
remove the PFAS source at the former New York Air National Guard
(NYANG) Burn Pit.

5. Once the Groundwater pilot test using Regenesis’ PlumeStop is approved by 
the Airport, First Environment will provide a scope for work to the NYSDEC 
describing its implementation and performance monitoring.
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6. Decontamination of the remaining frac tank on-site is scheduled for early
September and its removal by the end of September.

7. Remove all sediment from newly installed storm sewer, as shown in Figure
4.

8. Evaluate the larger application of the Fluorsorb mat for use at OF-7 and OF-
4 to reduce PFAS in surface water.

9. First Environment is working the Westchester County Public Works &
Transportation (WCPWT) to develop a solution to correct the daylighting of
groundwater to the storm sewer as shown in Figure 3.

10. Work with WCPWT and Pugni to correct/repair infiltration of groundwater
near the former burn pit at drains 7015.1, 7014.2, 7013, 7008, and 7007, as
shown in Figure 3.

If you have any questions, please do not hesitate to call. 

Regards, 

FIRST ENVIRONMENT, INC. 

Scott R. Green, P.G. David Luer 
Director, Insurance Consulting Project Manager/Field Team Leader 
Service Group 

Att. 

c: B. Tod Delaney, Ph.D., P.E., BCEE - First Environment, Inc.
Arthur Clarke, J.D. - First Environment, Inc.
Hugh Greechan, Jr. P.E. - Westchester County (hjg7@westchestergov.com)
John Nonna - Westchester County (jnonna@westchestergov.com)
April Gasparri – Westchester County (axgc@westchestergov.com)
John Inserra - Westchester County Airport (jhi1@westchestergov.com)
John Benvegna - WSP (john.benvegna@wsp.com)
G. Heitzman
S. Crisafulli
M. Murphy
J. Brown
J. Carpenter
M. Schuck – NYSDOH
K. Kulow – NYSDOH

mailto:hjg7@westchestergov.com
mailto:jnonna@westchestergov.com
mailto:(axgc@westchestergov.com
mailto:jhi1@westchestergov.com
mailto:john.benvegna@wsp.com


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TABLES 



Date/Location OF-7 E-10 Trib 1 Trib 2

6/17/2022 5 20 2 0.5
6/27/2022 5 17 2 0.5
7/5/2022 1 10 1 0
7/27/2022 1.5 10 1 0
8/15/2022 3 3 0.1 0
8/30/2022 2 2 0 0

Note - Flow is in gallons per minute

     TABLE 1
Surface Water Flow
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Milestone 
Estimated 
Completion 

Date 

Estimated 
Completion 
Percentage 

OF-7 Storm Sewer Installation May 13, 2022 100% 

OF-7 Performance Monitoring 2nd Quarter 2023 42% 

New King Street Workplan January 24 100% 

Execution of New King Street Workplan April 2022 100% 

Waterline Workplan April 1 100% 

Execution of Waterline Workplan October 2023 0% 

OF-4 IRM Pilot Test*  Summer 2022 50% 

Remedial Investigation Workplan** July 2022 100% 

GW Pilot Test Scope of Work*** Summer 2022 100% 

GW Pilot Test Fall 2022 0% 

Execution of RI workplan Fall 2022 0% 

Remedial Action Alternatives 2023 0% 

Certificate of Completion TBD 0% 
 

*Pilot test CETCO Fluor sorb at OF-7 before testing at OF-4. Evaluate the effectiveness of Flour sorb reducing 
PFOS and PFOA in surface water.  
 
** RIWP submitted to the County.  Submit RIWP to NYSDEC in July. 
 
*** Scope of work submitted to the County.  
  
Estimated task durations and completions are tentative and are subject to modification based on site work, 
progress, weather delays, and other considerations such as contractor availability or Airport access. 

Monthly progress reports will provide task initiation date for next month activity. 

Implementation of reactive core mat and PFAS filter box using  CETCO called FLUOR-SORB for a pilot test to 
reduce PFAS in surface water.  
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	Actions Taken/Accomplishments (August-September 2022)
	September & October Activities



