
 

 

 
 
 
March 23, 2016 
 
 
 
Frank Sowers, P.E. 
Environmental Engineer II, Division of Environmental Remediation 
New York State Department of Environmental Conservation 
6274 East Avon‐Lima Road 
Avon, New York 14414 
 
 
Re:  February 2016 Monthly Progress Report  
  3750 Monroe Avenue, Pittsford, New York  

NYSDEC BCP Site #C828187 
  LaBella Project No. 213131 
 
 
Dear Mr. Sowers: 
 
LaBella Associates, D.P.C. (“LaBella”) is pleased to submit this Monthly Progress Report (MPR) associated 
with the New York State Department of Environmental Conservation (NYSDEC) Brownfield Cleanup 
Program (BCP) Site (BCP ID No. C828187) located at 3750 Monroe Avenue, Town of Pittsford, Monroe 
County, hereinafter referred to as the “Site.”  This MPR discusses activities completed during the month 
of February 2016, as well as activities planned for this month (March 2016). 
 

February 2016 Activities 

No field activities were performed during the month of February 2016. 

Activities Planned for March 2016 

Indoor air, outdoor air, and sub‐slab vapor sampling within the Site building is scheduled for 
Monday March 28th and Tuesday March 29th.  Sub‐slab pressure field extension (PFE) 
measurements of existing monitoring points within the Site Building are also planned during the 
sampling event.  It is possible that some sampling may occur on Wednesday March 30th, if access 
issues or other unforeseen difficulties prevent the sampling program from being completed within 
two (2) days.  As of the date of this MPR, the agenda for indoor air, outdoor air, and sub‐slab vapor 
sampling at the Site is as follows: 

• Monday March 28th – 8 a.m. set‐up of “Bricklayers‐SVI‐3_2016” and “Bricklayers‐IAQ‐
3_2016” samplers, then set‐up of “Town Court‐3_2016” sampler (a Blind Duplicate may be 
collected here as well).  Set‐up of “Outdoor Air‐3_28_2016” sampler.  Monitor 
performance of air regulators throughout the day, and collect PFE measurements from 
existing monitoring points within the Site Building.  After 1:30 p.m., visit the Town Senior 
Center to measure PFE at prior “Senior Center‐SVI‐6_2015” sampling location; this result 
will determine if sampling will occur at this location or within the MAXIMUS tenant space 
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(MXMP‐6).  Collect “Bricklayers” samplers prior to their 4:30 p.m. closing time, and collect 
the “Town Court” sampler(s) prior to their 5:00 p.m. closing time. 

• Tuesday March 29th – ±8:30 a.m. set‐up of samplers in the Town Senior Center or at 
MAXIMUS/MXMP‐6, then set‐up of “Maximus‐SVI‐3_2016” and“Maximus‐IAQ‐3_2016” 
samplers.  Set‐up of “Outdoor Air‐3_29_2016” sampler.  Monitor performance of air 
regulators throughout the day, and collect PFE measurements from existing monitoring 
points within the Site Building.  Collect these samplers in the afternoon, as appropriate. 

• Coordination with Concentrix for collection of the following indoor air samples has not 
been finalized: 

o Volt/Concentrix‐1‐3_2016; 
o Volt/Concentrix‐2‐3_2016; 
o Concentrix‐2‐3_2016; 
o Concentrix‐3 IAQ‐3_2016; and 
o Concentrix‐4 IAQ‐3_2016. 

LaBella has a meeting with Concentrix on March 24th to discuss the details of the sampling 
and finalize the schedule. 

• LaBella is working with Norry Management to arrange access to the Turf Time tenant space 
for collection of “Turftime‐SVI‐3_2016” and “Turftime‐IAQ‐3_2016” samples.   

Approved Activity Modifications (changes of work scope and/or schedule) 

No activity modifications were performed during the month of February 2016. 
 

Sampling/Testing Results 

No laboratory sampling/testing results were received during the month of February 2016. 
 
Unresolved Delays Encountered or Anticipated 

There are currently no unresolved delays associated with the project.   
 
Percentage of Completion 

Implementation of remedial measures associated with the IRM Work Plan Amendment (approved 
September 18, 2015) is anticipated to be completed in early 2016. 

 
Activities Undertaken in Support of the Citizen Participation Plan 

There were no activities undertaken in support of the Citizen Participation Plan during the month 
of February 2016. 
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If you have any questions, or require additional information, please do not hesitate to contact me at 
(585) 216‐7635 or via email at kmiller@labellapc.com. 
 
Sincerely, 
 
LABELLA  ASSOCIATES,  D.P.C. 

 
Kyle R. Miller 
Sr. Environmental Scientist 
 
 
KRM 
 
cc:  Lewis Norry – 3750 Monroe Avenue Associates, LLC 
  Rachel Rosen – Norry Management Corporation 
  James Mahoney – NYSDEC (e‐copy only) 
  Bridget Boyd – NYSDOH (e‐copy only) 
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