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Progress Report for April through June 2021 
 

National Fuel Gas Distribution Corporation – Former Buffalo Service Station Off-Site 
Order on Consent – Index No. B9-0695-05-06A 

Site No. C915194A 
 

NYSDEC Project Manager – Jaspal Walia 
NYSDOH Project Manager – Jacquelyn Nealon 

National Fuel Project Manager – Tanya Alexander 
 
Field Activities 
 

• None this period. 
 
Deliverables 
 

• On May 10, 2021, submitted final version of the Site Management Plan (SMP) to NYSDEC 
for final approval.  This version incorporates all final comments from the NYSTA and 
NYSDEC; awaiting NYSDEC action re: same. 

 
Planned July through September 2021 Activities 

  

• Continue to work with the NYSDEC and NYSTA to finalize the Site Management Plan 
(SMP) and Excavation Work Plan (EWP). 
 

Schedule Deviations 
 

• None this period.   
 
Work Plan Modifications  
 

• Submitted final draft SMP and EWP to NYSDEC on May 10, 2021; awaiting NYSDEC 
action re: same.  

 
CPP and Community Activities 
 

• None this period. 
 

Problems Encountered/Efforts to Mitigate Delays 
 

• None this period.   
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National Fuel – Former Buffalo Service Station – Off-Site 

ACO Milestone Schedule 
 

 Activity / Event Projected Date Actual Date   

     
 NYSDEC ACO Effective Date - 7/17/11  
     
 SC Work Plan Approved  - 7/17/11 

 
 

 SC Field Investigation Program Start Fall 2011 4/9/12  
     
 SC Field Investigation Program Complete Fall 2011 3/13  
     
 Draft SC Report Submittal 5/1/13 5/1/13  
     
 Conduct Supplemental SC Fieldwork Summer/Fall 2013 8/27/13  
     
 Submit revised Draft SC Report Fall 2013 11/13/13  
     
 Submit Final SC Report - 3/19/14  
     
 Submit Draft Site Management Plan Spring/Summer 2014 8/26/14  

 Finalize Agreement Between NFG and City of 
Buffalo 

December 31, 2015 July 2016  

     

 Submit Revised Draft SMP  March 31, 2016 3/30/16  
     
 Finalize Environmental Easement/Environmental 

Notice 
March 31, 2016 August 2016  

     
 NYSDEC Issues Fact Sheet recommending 

NFA 
June 2016 6/10/16  

     
 Approval of SC Report - August 26, 2016  
     
 Final Decision Document - August 2016  
     
 Decommission Site Monitoring Wells Nov 10 & 11, 2016 Nov 10 & 11, 2016  
     
 Submit Well Decommissioning Report January 2017 January 12, 2017  
     
 NYSDEC Executes Environmental Easement on 

City Property 
- January 17, 2017  

     
 NYSDEC Finalizes Environmental Notice on 

NYSTA Property 
February 2017   

     
 Finalize Site Management Plan July – August 2020   
    
    

 


