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 INTRODUCTION 
This document presents the proposed scope of work for completion of an Interim 

Remedial Measure (IRM) within Sites II-10, II-11 & II-12 (Site Nos. C915198J, C915198K 
& C915198L) of the Tecumseh Phase II Business Park Brownfield Cleanup Program (BCP) 
Site in Lackawanna, New York (see Figures 1 and 2). 

The IRM work is being performed on behalf of Tecumseh Redevelopment Inc. 
(Tecumseh) through the New York State Department of Environmental Conservation 
(NYSDEC) BCP to address petroleum/organic-impacted “hotspot” soil/fill previously 
identified within the subject areas. Remediation of these petroleum/organic-impacted 
hotspots under an IRM program will satisfy the intended goal of expediting cleanup of the 
associated impacts while facilitating redevelopment of the Site for commercial and 
industrial reuse. 

1.1 Background 

 Prior Investigation 
The approximately 144-acre Phase II Business Park formerly housed several 

facilities associated with the Bethlehem Steel Corporation’s (BSC’s) steel manufacturing 
processes. These included a pure oxygen generating station (known as South Linde Area); 
various mills; a structural shipping yard; a car repair shop; metal storage; and miscellaneous 
office production support buildings. Five historical SWMUs (i.e., P-38 through P-42) are 
present within the Phase II Business Park. BSC performed assessments for these SWMUs 
during a Resource Conservation and Recovery Act (RCRA) Facility Assessment (RFA) and 
subsequent RCRA Facility Investigation (RFI). Based on the findings, USEPA Region II 
issued “No Further Action” determination for the identified SWMUs within the Business 
Park II Business Park. 

The BCP application for the Phase II Business Park was submitted May 20, 2005 
and approved January 9, 2007. The July 2009 Remedial Investigation/Alternatives Analysis 
Report (RI/AAR) Work Plan (Ref. 1) identified Site characterization requirements to be 
completed pursuant to the BCP and NYSDEC DER-10 guidance (Ref. 2). Remedial 
Investigation (RI) field activities were initiated in March 2010 and substantially completed 
in April 2010.  
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The RI/AA Report was submitted to NYSDEC in May 2011 and finalized in March 
2012 (Ref. 3). The RI/AA Report recommended remediation of hotspot soil/fill with 
deferred soil cover system placement during redevelopment as the final remedial measure 
for all areas of the Site. 

 Cleanup Approach 
The Phase II Business Park as well as other Tecumseh Business Parks (i.e., I, IA, 

and III) were so designated by Tecumseh based on the concept of voluntarily remediating 
them and subsequently selling or leasing the “shovel-ready” Business Park parcels to local 
developers or private businesses interested in redeveloping the land for commercial or 
industrial uses consistent with City zoning. Recognizing the sheer size of these parcels, the 
cost and short-term impacts associated with cleanup (particularly for cover placement, 
which would require clearing and covering each of the large Business Parks), and the limited 
western NY commercial/industrial real estate market demand, a sub-parcel cleanup 
approach was conceived by Tecumseh and agreed upon by the NYSDEC. Under this 
approach, hotspot soil/fill remediation and other remedial measures (except cover 
placement) will be performed by Tecumseh on a priority bases (i.e., parcels pending 
potential sale, lease, and/or redevelopment, or where remedial measures are required to 
address significant threats, will be completed first). Placement of the final cover will also 
progress on a site-by-site basis by the buyer or lessee concurrent with building construction 
and/or other site improvements, thereby allowing the cover to be integrated with roads, 
buildings, parking areas, etc. Certificate of Completion (COC) issuance by the NYSDEC 
will occur on a site-by-site basis following cover placement by the owner or developer 
(subject to provisions of a NYSDEC-approved Site Management Plan and Environmental 
Easement encompassing the entire Business Park). 

Based on this approach, Tecumseh prepared sub-parcel delineation maps for each 
of the three larger Business Park Areas (I, II, and III). Business Park II was subdivided into 
12 sub-parcels designated as Sites II-1 through II-12 (BCP Site Nos. C915198 through 
C915198L). 

1.2 Purpose and Scope 
This IRM Work Plan presents a summary of petroleum/organic-impacted 

“hotspot” areas located on Sites II-10, II-11 & II-12, and the planned approach for 
implementation of IRM activities to address these hotspot areas. 
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Completion of the petroleum/organic-impacted hotspot cleanup work as an IRM 
will satisfy NYSDEC’s requirements for these hotspot areas and further the remediation, 
making the Sites more attractive to prospective buyers. The proposed scope of IRM 
activities includes: 

 Excavation of petroleum/organic-impacted hotspot soil/fill. 

 On-site (Site II-9) biotreatment of petroleum/organic-impacted soil/fill. 

 In-situ smear zone soil/fill remediation. 

 Backfilling and/or re-grading the excavations. 

This IRM Work Plan has been prepared in accordance with Section 5.3b of 
NYSDEC’s May 2010 DER-10 Technical Guidance for Site Investigation and Remediation 
(Ref. 2). As such, it provides the following items: 

 Description of the impacts and remedial actions to be undertaken as part of the 
IRM and the basis for the actions (Sections 2.0 and 3.0). 

 Location and description of any temporary construction facilities to implement 
remedial action (Section 3.2). 

 Description of erosion control measures, storm water management, and 
dust/vapor monitoring required for minimizing potential releases of soil/fill 
outside the work zone during construction (Section 3.2). 

 Health, safety, and community air monitoring procedures (Sections 3.1.3 and 
4.0. 

 Description of documentation sampling (Section 3.3.1). 

 Site restoration plans (Section 3.3.2). 

 Project documentation requirements and anticipated construction schedule 
(Sections 5.0 and 6.0). 

 Summary of drawings and information to be provided as part of the 
Construction Completion Report (Section 5.3). 

1.3 Project Organization and Responsibilities 
TurnKey Environmental Restoration, LLC in association with Benchmark 

Environmental Engineering & Science, PLLC (TurnKey-Benchmark) will implement the 
hotspot excavation work on behalf of Tecumseh Redevelopment on a design-build basis. 
The NYSDEC Division of Environmental Remediation, in consultation with the NY State 
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Department of Health (NYSDOH), will monitor the remedial actions to verify that the 
work is performed in accordance with the approved IRM Work Plan.   
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 HOTSPOT AREAS 
The location and estimated extent of the hotspot areas are shown on Figure 2 and 

described below.    

 Hotspot “A” (BPA2-TP-85): Total PAHs were detected in the shallow (0-2 feet 
below ground surface; fbgs) soil/fill at a concentration of 1,577 ppm. Because the 
extent of the impact has not been delineated, an estimated 20-foot x 20-foot x 2-
foot area has been assumed, for a corresponding in-place volume of approximately 
30 cubic yards. Accounting for contingency and excavation inefficiencies, the 
volume for ex-situ treatment is estimated to be 45 cubic yards.  

 Hotspot “B” (BPA2-TP-80): Total PAHs were detected in the shallow (0-2 fbgs) 
soil/fill at a concentration of 663 ppm. Because the extent of the impact has not 
been delineated, an estimated 20-foot x 20-foot x 2-foot area has been assumed, for 
a corresponding in-place volume of approximately 30 cubic yards. Accounting for 
contingency and excavation inefficiencies, the volume for ex-situ treatment is 
estimated to be 45 cubic yards. 

 Hotspot “C” (BPA2-TP-53): Slight petroleum-like odor and floating product/ 
sheen were observed on the water surface at approximately 5 fbgs. PID readings 
were 0 ppm to the end of the test pit at 10 fbgs. Four semi-volatile organic 
compounds (SVOCs) were detected in the 4 to 6 fbgs interval at concentrations 
above Part 375 commercial soil cleanup objectives (CSCOs), with a total SVOC 
concentration of 442 ppm. An additional six test pits were excavated in this area to 
check for a possible contaminant source. Slight sheen and blebs of product were 
observed in BPA2-TP-53D and -53E on the water at 5 fbgs. Slight sheen was noted 
in supplemental test pits BPA2-TP-53A and -53C; no evidence of impact was 
observed in test pits BPA2-TP-53B and -53F. The extent of impact is estimated to 
be 70 feet by 30 feet over a 3-foot depth from approximately 3.5 to 6.5 fbgs, for an 
in-place volume of approximately 240 cubic yards. Accounting for contingency and 
excavation inefficiencies the volume for ex-situ treatment is estimated to be 375 
cubic yards.  

 Hotspot “D” (BPA2-TP-89): Black staining and oily residue were identified in the 
soil/fill between 4 and 6 fbgs. Slight sheen and yellowish product were observed 
floating on the water table at approximately 4.5 fbgs. The maximum PID reading 
was 7.5 ppm at 5 fbgs, and moderate odor was noted. The total SVOC concentration 
of 57.6 ppm was detected in the 4 to 6 fbgs interval. An additional 18 test pits were 
excavated in this area. Floating product was observed within 3 of the 18 test pits. 
With the exception of two supplemental test pits with no evidence of impact; sheen 
and odor were noted in the remaining test pits with a maximum PID reading of 18 
ppm. The extent of impact is estimated to be 150 feet by 90 feet over a 3-foot depth 
from approximately 3 to 6 fbgs, for an in-place volume of approximately 1,500 cubic 
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yards. Accounting for contingency and excavation inefficiencies the volume for ex-
situ treatment is estimated to be 2,200 cubic yards.  

 Hotspot “E” (BPA2-TP-93): Slight sheen and yellowish product were observed 
floating on the water table at approximately 6.5 fbgs in test pit BPA2-TP-93. The 
water table was observed below the soil/fill unit within a silty clay layer suspected 
to be non-native. The sample collected from the 4 to 6 fbgs interval detected SVOCs 
at concentrations above CSCOs with a total SVOC concentration of 3,958 ppm. 
Surrounding test pits BPA2-TP-93A and BPA2-TP-93B indicated similar findings. 
The observations noted in downgradient test pit BPA1-TP-73 (slight sheen, slight 
odor) will be further investigated during excavation of this upgradient hotspot. 
Therefore, the extent of impact is estimated to cover a 75-foot by 75-foot area within 
the smear zone at a depth of 5-8 fbgs, for a corresponding in-place volume of 
approximately 625 cubic yards. Accounting for contingency and excavation 
inefficiencies the volume for ex-situ treatment is estimated to be 900 cubic yards.  

 Hotspot “F” (BPA2-TP-95): Black stained soil and yellowish floating product 
were identified at the water table, estimated at approximately 8 fbgs. The maximum 
PID reading was 11.7 ppm at 7 fbgs. Moderate odor and trapped product were 
observed within the non-native silty clay cracks between 4 and 9 fbgs. The sample 
collected from the 6 to 8 fbgs interval indicated three SVOC concentrations above 
the CSCOs, with a total SVOC concentration of 176 ppm. An additional two test 
pits (BPA2-TP-95A and -95B) were excavated in this area to check for a possible 
contamination source. No visual or olfactory evidence of impact was observed in 
BPA2-TP-95A, which was excavated 30 feet north of the original test pit and to 8 
fbgs. Test pit BPA2-TP-95B was excavated 30 feet south of the original test pit. A 
red/orange staining was observed on the north side wall from approximately 3 to 4 
fbgs. No other visual or olfactory impacts were noted. Test pit BPA2-TP-62 
excavated east of and adjacent to BPA2-TP-95 noted no visual or olfactory evidence 
of impact. The extent of impact is estimated to be 60 feet by 40 feet over a 5-foot 
depth from approximately 4 to 9 fbgs, for an in-place volume of approximately 450 
cubic yards. Accounting for contingency and excavation inefficiencies the volume 
for ex-situ treatment is estimated to be 675 cubic yards.  

 Hotspot “G” (BPA2-TP-81B): This test pit was excavated within the former 48”-
54” Roughing Mill near the oil cellars, and the remains of a drum were found. Sheen 
was observed on the water at approximately 9 fbgs and a slight to moderate odor 
was detected. These olfactory and visual impacts were corroborated by analytical 
results from the sample collected at 9-9.5 fbgs; five PAHs detected at concentrations 
above Part 375 CSCOs. However, the total PAH concentration was 204 ppm, which 
is below the site-specific action level (SSAL) of 500 ppm. The dimensions of the 
test pit were 15 feet long by 3 feet wide. The extent of impact surrounding test pit 
BPA2-TP-81B is estimated to be 20 feet by 20 feet over a 4-foot depth from 
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approximately 5 to 9 fbgs. Accounting for contingency and excavation inefficiencies 
the volume for ex-situ treatment is estimated to be 90 cubic yards.  
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 IRM TECHNICAL APPROACH 

3.1 Pre-Mobilization Tasks 

 Pre-Construction Meeting 
A project coordination meeting will be held with key representatives of the Project 

Team before the hotspot excavation work begins. Attendees at the meeting will include 
TurnKey-Benchmark’s Project Manager and the remediation sub-contractor. The 
designated NYSDEC Project Manager and New York State Department of Health 
(NYSDOH) representative will also be notified and invited to attend. Agenda items will 
include: 

 Construction schedule. 

 Work sequencing. 

 Designation of responsibilities, contact personnel, and phone numbers. 

 Project documentation requirements. 

 Staging of equipment. 

 Transportation routes/site egress. 

 Health and safety requirements. 

 Temporary controls (dust suppression, storm water management). 

 Work hours. 

 Site security. 

TurnKey-Benchmark will prepare meeting minutes for distribution to attendees 
following the meeting. 

 Underground Utilities Location 
Prior to excavation work, Site infrastructure drawings will be reviewed and the 

underground utilities locating service will be contacted to locate and mark any underground 
utilities in the vicinity. If active utilities are present, care will be taken to maintain 
appropriate set-backs or stabilize the utilities as necessary to allow hotspot removal to 
proceed. 
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 Health and Safety Plan Development 
The April 2010 Site Health and Safety Plan (HASP) for Brownfield Cleanup 

Program (Appendix A), prepared in accordance with the requirements of 40 CFR 300.150 
of the NCP and 29 CFR 1910.120 and previously approved by the NYSDEC for Business 
Park investigation work, will be used for the IRM activities described herein. TurnKey-
Benchmark will be responsible for site control and for the health and safety of its authorized 
site workers. All contractors and other parties involved in onsite construction will be 
required to develop a HASP as or more stringent than TurnKey-Benchmark’s HASP. The 
HASP will be subject to revision, as necessary, based on new information that is discovered 
during the IRM. 

TurnKey-Benchmark will also be responsible for the performance of community air 
monitoring during intrusive activities involving subgrade disturbance as discussed in 
Section 4.0 of this Work Plan. 

 Progress Meetings 
Progress meetings will be conducted on a regular basis throughout the construction 

period. Progress meetings will be attended by TurnKey-Benchmark personnel, and, if 
appropriate, key subcontractors. NYSDEC and NYSDOH will have access to all progress 
meetings.   

3.2 Temporary Facilities and Controls 

 Temporary Construction Facilities 
The former Water Quality Control Station 3A garage located on the Phase III 

Business Park will serve as field office for the personnel involved in hotspot removal work. 
The location of the facilities will be discussed with the NYSDEC during the pre-
construction meeting. 

 Dust Suppression 
Dust suppression will be an integral component of the hotspot excavation and re-

grading activities. During excavation and re-grading work, water will be sprayed across the 
surface of the work area as necessary to mitigate airborne dust formation and migration 
and assure conformance with community air monitoring thresholds. Water will also be 
sprayed as needed to control visible dust migration from the handling, placement, and 
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compaction of cover material. Other dust suppression techniques that may be used to 
supplement the water spray include:  

 Applying water on haul roads. 

 Hauling materials in properly tarped containers or vehicles. 

 Restricting vehicle speeds on-site. 

All reasonable attempts will be made to keep visible and/or fugitive dust to a 
minimum and adhere to particulate emissions limits identified in the Community Air 
Monitoring Plan (CAMP) discussed in Section 4.0. 

 Storm Water Management 
Due to the highly permeable nature of the soil/fill material, its coarse gradation, and 

the relatively flat topography in the proposed work area, storm water ponding/runoff is 
not expected to pose a significant soil particulate or contaminant transport pathway during 
IRM activities. During the hotspot removal work, TurnKey-Benchmark will undertake 
specific measures to assure proper management of storm water and preclude migration of 
contaminants to surface waters or other areas of the Site. These will include: 

 Direct loading of trucks where feasible to avoid staging of impacted materials. 

 Use of poly sheeting for lay-down and daily cover if staging of impacted 
materials is necessary. 

 Prompt re-grading of excavations upon completion. 

 Employment of specific erosion control measures for the biotreatment area as 
further described below.   

3.3 Excavation, Remediation, and Re-grading of Hotspot Areas 

 Excavation 
Planned IRM activities involve excavation of petroleum/organic-impacted soil/fill 

hotspot areas to pre-established excavation limits based on test pit investigations. 
Excavation limits are shown on Figure 2 and described below: 

 Hotspot “A”:  Excavation will proceed to a depth of 2 fbgs within the 20-foot 
by 20-foot area surrounding test pit BPA2-TP-85. Petroleum-impacted soil/fill 
will be excavated for ex-situ biotreatment. 
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 Hotspot “B”:  Excavation will proceed to a depth of 2 fbgs within the 20-foot 
by 20-foot area surrounding test pit BPA2-TP-80. Petroleum-impacted soil/fill 
will be excavated for ex-situ biotreatment. 

 Hotspot “C”: Petroleum-impacted soil/fill will be excavated over a 3-foot 
interval from 3.5 to 6.5 fbgs within the 70-foot by 30-foot area surrounding test 
pit BPA2-TP-53 for ex-situ biotreatment.  

 Hotspot “D”: Petroleum-impacted soil/fill will be excavated over a 3-foot 
interval from 3.0 to 6.0 fbgs within the 150-foot by 90-foot area surrounding test 
pit BPA2-TP-89 for ex-situ biotreatment.  

 Hotspot “E”: Petroleum-impacted soil/fill will be excavated over a 3-foot 
interval from 5.0 to 8.0 fbgs within the 75-foot by 75-foot area surrounding test 
pit BPA2-TP-93 for ex-situ biotreatment.  

 Hotspot “F”: Petroleum-impacted soil/fill will be excavated over a 5-foot 
interval from 4.0 to 9.0 fbgs within the 60-foot by 40-foot area surrounding test 
pit BPA2-TP-95 for ex-situ biotreatment.  

 Hotspot “G”: Organic-impacted soil/fill will be excavated over a 4-foot interval 
from 5.0 to 9.0 fbgs within the 20-foot by 20-foot area surrounding test pit 
BPA2-TP-95. Section 3.3.3 describes planned in-situ remediation to address 
potential residual smear zone soil/fill impacts. 

Following completion of the excavation activities, post-excavation documentation 
samples will be collected from Hotspots A, B and E since soil/fill samples from these areas 
indicated total PAH concentrations above the SSAL of 500 ppm. One representative 
sidewall sample will be collected from each of the four sides of the excavation (i.e., N, S, E 
and W) for every 30 linear feet and one bottom sample will be collected from the base of 
the excavation for every 900 square feet of bottom area. The samples will be submitted to 
an NYSDOH-ELAP certified laboratory for analysis of SVOCs (base neutrals only) in 
accordance with USEPA SW-846 Method 8270. The analytical results will be summarized 
and provided to NYSDEC for review. If the data indicate acceptable residual 
concentrations relative to the SSAL of total PAHs <500 ppm, the hotspot excavation will 
be considered complete. Otherwise, additional removal and resampling may be required. 
Since the remaining hotspot delineations were not based on analytical results, these 
hotspots will be excavated until no visual or olfactory evidence of petroleum impacts 
remain.  
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Care will be taken to minimize dust formation during excavation and loading (see 
Section 3.2.2). The excavation equipment will have sufficient boom length to allow for 
placement of soil/fill into the truck bed. Side dumping (i.e., with a front-end loader) will 
only be permitted if fugitive dust can be consistently controlled within the CAMP action 
limits. The excavated areas will be surveyed (i.e., approximate boundaries as determined by 
GPS and average depth as manually measured) and the information will be transferred to a 
site map. 

 Excavation Dewatering 
Previous experience during test pit excavations on the Tecumseh Site indicates the 

material is well-drained; however, if dewatering is required TurnKey-Benchmark will pump 
the water from the excavation and treat the water on-site using oil absorbent filter bags and 
granular activated carbon prior to discharge on-site. If heavy floating oils are encountered, 
TurnKey-Benchmark will employ a rope skimmer to remove and collect the oils prior to 
pumping. The collected oil would be properly disposed off-site. 

 In-Situ Remediation of Residual Impact 
To address potential residual smear zone soil/fill impacts in Hotspot G, up to 320 

pounds of RegenOxTM and 55 pounds of ORC Advanced® (both products to be provided 
by Regenesis) will be applied to the excavation bottom and mixed into the remaining soil 
with the excavator bucket prior to backfilling. ORC Advanced® is in pellet form so is easily 
spread across the excavation bottom. RegenOxTM consists of Part A (dry powder) and Part 
B (gel). Both parts are placed in the excavator bucket and mixed with approximately 1 gallon 
of water prior to evenly distribution. Appendix B contains the product data sheets for both 
amendments and installation instructions. 

 Backfilling and Re-grading of Excavations 
Non-impacted overburden soil/fill will be returned to the hotspot excavation areas 

greater than 2 feet deep. Non-impacted soil/fill will have no visual (i.e., sheen, product) or 
olfactory (i.e., nuisance odors) evidence of impact. The sidewalls of the shallow excavations 
(<2 feet deep) will be gradually sloped. It is expected that impacted soils will not be 
biotreated in time to be returned to the deeper excavations. As such, these excavations will 
be backfilled with clean BUD-approved slag material supplied by Iron City and previously 
approved for use as cover material on other BCP Sites within the Tecumseh Phase II and 
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III Business Parks. Appendix C contains the BUD determination for the slag material. The 
backfill depth will be dependent on the overall size of the excavation but will, at a minimum, 
raise the base of the excavation to approximately one foot above the water table with the 
sidewalls tapered gently to prevent steep drop offs. 

3.4 Ex-Situ Biotreatment of Petroleum/Organic-Impacted Soil/fill 

 Biotreatment Pad Preparation and Operation 
Biotreatment or land farming involves the use of conventional farm and/or heavy 

construction earth-moving equipment to spread, fertilize, aerate, and control moisture in 
soil to promote and accelerate natural aerobic and facultative biological degradation of 
volatile and semi-volatile petroleum compounds by indigenous soil microbes. This provides 
a cost-effective alternative to off-site transportation and disposal in a commercial solid 
waste landfill. 

As shown on Figure 2, the planned bioremediation pad will be located on adjacent 
Site II-9. The pad will be lined with poly sheeting followed by approximately four to six 
inches of wood chips to provide a base for tilling equipment. An erosion silt sock will be 
placed around the perimeter of the biotreatment pad to mitigate surface erosion from the 
stockpiled materials.  

Primary segregation of large debris will occur at the excavation location. Petroleum-
impacted soil/fill designated for bioremediation will be transported to the biotreatment pad 
in off-road dump trucks. As excavated materials are placed, graded, and tilled, secondary 
segregation will occur and debris not suitable for bioremediation or backfill will be disposed 
or scrapped. A visual inspection of loads handled at the biotreatment area will be performed 
and the approximate quantity of soil/fill will be determined by volume. Soil/fill will be 
placed and graded to a 12- to 18-inch lift thickness. The soil/fill excavated from Hotspot 
E (approximately 900 cubic yards) will be segregated on the biopad due to the elevated 
concentrations of PAHs, which may take longer to treat. Soil/fill designated as treated will 
remain within the treatment area until receipt of analytical results signifying the soil/fill has 
been adequately treated. 

 Monitoring and Sampling 
At least once every two weeks, the soil/fill within the biotreatment area will be 

monitored to track system performance, with tilling, nutrient, and moisture addition 
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occurring as needed to expedite bioremediation. Qualitative assessment of treatment 
performance will be based on visual and olfactory conditions, with the goal of eliminating 
gross impacts. Once the soil/fill is considered treated1, a confirmatory sample will be 
collected at a frequency of no less than 1 per 1,000 cubic yards of treated soil/fill. The 
samples will be analyzed for NYSDEC CP-51 List VOCs and SVOCs and RCRA metals. 
The results will be compared to lower of the NYSDEC Part 375 protection of groundwater 
SCOs or protection of public health CSCOs. Appendix D includes a Field Operating 
Procedure for post-treatment sample collection.  

Once the samples meets the SCOs, the soil/fill will be transferred back to the 
original excavated area or otherwise placed in the Phase II Business Park. No bioremediated 
soil/fill will be transported off-site unless deemed necessary due to poor treatment response 
or as necessary to expedite the overall cleanup and redevelopment schedule. Soil/fill that 
does not meet these criteria within the 18-month timeframe will be disposed, with 
NYSDEC approval, at a permitted solid waste disposal facility. 

                                              
1 The NYSDEC has allowed for a maximum 18-month timeframe for biotreatment, which is a change from the 12-
month timeframe in the approved Decision Documents.   
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 COMMUNITY AIR MONITORING 
Real-time community air monitoring will be performed by TurnKey-Benchmark 

during all intrusive IRM activities at the Site, including hotspot excavation and re-grading 
activities involving soil/fill cut. A Community Air Monitoring Plan (CAMP) is included 
with TurnKey-Benchmark’s HASP (see Appendix A). Particulate and vapor monitoring will 
be performed at a distance of approximately 100 feet downwind of the work area during 
excavation and re-grading activities involving subgrade disturbance. In addition, no visible 
dust will be allowed beyond the Site perimeter during these activities. The CAMP is 
consistent with the requirements for community air monitoring at remediation sites as 
established by the NYSDOH and NYSDEC. Accordingly, it follows procedures and 
practices outlined under DER-10 (Ref. 2) Appendix 1A (NYSDOH’s Generic CAMP) and 
Appendix 1B (Fugitive Dust and Particulate Monitoring), included as Appendix C of the 
HASP. 
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 DOCUMENTATION AND REPORTING 
TurnKey-Benchmark will be on-site during excavation and re-grading to document 

IRM activities. Such documentation will include, at minimum, reports of construction 
activities, community air monitoring results, and photographs and sketches, as necessary.  

5.1 Construction Monitoring 
Standard reporting procedures for site activities will include preparation of a daily 

report and, when appropriate, problem identification and corrective measures reports. 
Appendix E contains sample project documentation forms. Information that may be 
included on the daily report form includes: 

 Processes and locations of construction under way. 

 Equipment and personnel working in the area, including subcontractors. 

 A description of off-site materials received, including any quality verification 
(certification) documentation. 

The completed reports will be available on-site and will be submitted to the NYSDEC as 
part of the Construction Completion Report (CCR).  

Problem identification and corrective measures reports will be completed whenever 
major field problems are encountered and corrective measures are necessary. These reports 
will be attached to the monthly progress reports. The NYSDEC will be promptly notified 
of problems requiring modifications to this Work Plan prior to proceeding or completion 
of the construction item. Changes or additions will be noted in the CCR. 

Photo documentation of IRM activities will be prepared by TurnKey-Benchmark 
throughout the duration of the project as necessary to convey typical work activities and 
whenever changed conditions or special circumstances arise. Photos will be provided in 
digital format. 

5.2 Progress Reports 
TurnKey-Benchmark will prepare and submit to NYSDEC monthly progress 

reports that include: 

 Activities performed during reporting period. 

 Results of tests or other pertinent data. 

 Work scheduled for the upcoming reporting period. 



IRM WORK PLAN 
PHASE II BUSINESS PARK 
SITES II-10, II-11 & II-12 

 

0071-017-326  17 
T K B

 Other actions/information pertinent to the project. 

 Percentage of completion, delays encountered or anticipated that may affect the 
schedule, and a description of efforts made to mitigate those delays or 
anticipated delays. 

5.3 Construction Completion Report  
A CCR will be prepared and submitted to the NYSDEC at the completion of the 

IRM activities. The report will be submitted within 30 days of completion of the work. The 
CCR will be prepared consistent with the requirements of Section 5.8 of DER-10 and will 
include: 

 Text describing the hotspot removal, re-grading, and remediation activities 
performed.  This will include an evaluation of the IRM activities against the 
Remedial Action Objective for hotspot removal in the subject Phase II-10, II-
11 and II-12 sub-parcels. 

 A description of any problems encountered, deviations from the Work Plan, and 
associated corrective measures taken; and other pertinent information necessary 
to document that the Site activities were carried out in accordance with this 
Work Plan. 

 A Site or area planimetric map showing the extent of hotspot areas excavated. 

 Post-excavation documentation sampling and laboratory analytical data.  

 Copies of daily inspection reports and, if applicable, problem identification and 
corrective measure reports. 

 A certification by a licensed NYS Professional Engineer in accordance with 
Section 1.5 of DER-10 

The CCR will be included as an appendix to the Final Engineering Report for Sites 
II-10, II-11 and II-12, which will be prepared by the buyer to document satisfactory cover 
placement and other requirements under the BCP as necessary to secure a COC. 
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 PROJECT SCHEDULE 
It is anticipated that the IRM excavation activities will be completed within 

approximately eight weeks of initiation barring significant weather delays. The NYSDEC 
Project Manager will be notified seven days in advance of the start of work.  
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1.0 INTRODUCTION 

1.1 General 
In accordance with OSHA requirements contained in 29 CFR 1910.120, this Health 

and Safety Plan (HASP) describes the specific health and safety practices and procedures to 

be employed by TurnKey Environmental Restoration, LLC and Benchmark Environmental 

Engineering & Science, PLLC employees (referred to jointly hereafter as “TurnKey-

Benchmark”) during Brownfield Cleanup Program (BCP) activities on the Tecumseh 

Redevelopment Site (former Bethlehem Steel Lackawanna Works), located in the City of 

Lackawanna, New York. This HASP presents procedures for TurnKey-Benchmark 

employees who will be involved with investigation and remedial field activities; it does not 

cover the activities of other contractors, subcontractors, or other individuals on the Site. 

These firms will be required to develop and enforce their own HASPs as discussed in 

Section 2.0. TurnKey-Benchmark accepts no responsibility for the health and safety of 

contractor, subcontractor, or other personnel. 

This HASP presents information on known Site health and safety hazards using 

available historical information, and identifies the equipment, materials, and procedures that 

will be used to eliminate or control these hazards. Environmental monitoring will be 

performed during the course of field activities to provide real-time data for on-going 

assessment of potential hazards. 

1.2 Background 

Tecumseh Redevelopment Inc. (Tecumseh) owns approximately 1,100 acres of land 

at 1951 Hamburg Turnpike, approximately 2 miles south of the City of Buffalo (see Figure 

1). The majority of Tecumseh’s property is located in the City of Lackawanna (the City), with 

portions of the property extending into the Town of Hamburg. Tecumseh’s property is 

bordered by: NY State Route 5 (Hamburg Turnpike) on the east; Lake Erie to the west and 

northwest; and other industrial properties to the south and the northeast. Figure 2 provides 

an overview of the Tecumseh Property, including major leased or licensed parcels, and 

adjacent parcels owned by others. 

The Tecumseh property is located on a portion of the Site of the former Bethlehem 

Steel Corporation (BSC) Lackawanna Works in a primarily industrial area. The property was 
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formerly used for the production of steel, coke, and related products by Bethlehem Steel 

Corporation (BSC). According to the Real Estate Records, in 1937, Bethlehem Steel 

Company owned the subject Site. In 1964, Bethlehem Steel Company merged into 

Bethlehem Steel Corporation. Steel production on the property was discontinued in 1983 

and the coke ovens ceased activity in 2000. Tecumseh acquired the property, along with 

other BSC assets, out of bankruptcy in 2003. 

  A Resource Conservation and Recovery Act (RCRA) Facility Investigation (RFI) of 

the entire former Bethlehem Steel Lackawanna Works was initiated by BSC under an 

Administrative Order issued by the United States Environmental Protection Agency 

(USEPA) in 1990. Tecumseh completed the RFI in January 2005. In September 2006, 

USEPA approved the RFI and terminated Bethlehem Steel’s (and in turn Tecumseh’s) 

obligation under the 1990 Administrative Order. Tecumseh has entered into an Order on 

Consent with the New York State Department of Environmental Conservation (NYSDEC) 

to undertake a corrective measures study (CMS) at certain solid waste management units 

(SWMUs) primarily on the western slag fill and coke manufacturing portion of the property.  

Outside of the CMS Area, Tecumseh designated five parcels for redevelopment 

under the New York State Brownfield Cleanup Program (BCP). These include:  The Phase I, 

IA, II, and III Business Park, which are at various points of investigation and cleanup under 

the BCP and are slated for commercial/industrial redevelopment, and the Steel Winds Site, 

which was remediated under the BCP and redeveloped as a commercial wind farm. 

This Site-Wide Health and Safety Plan (HASP) applies to the Business Park Sites 

under the BCP.   

1.3 Known and Suspected Environmental Conditions 

The Phase I, IA, II, and III Business Parks were formerly used to house portions of 

BSC’s steelmaking operations. The slag and other industrial fill materials contain highly 

variable and sometimes elevated concentrations of metals, as well as semi-volatile and 

volatile organic compounds (SVOCs and VOCs). In addition, groundwater in contact with 

the soil/fill materials described above may exhibit elevated concentrations of corresponding 

soluble COPCs (e.g., BTEX) in groundwater. 
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1.4 Parameters of Interest  

Constituents of potential concern (COPCs) at the BCP Sites include: 

 Volatile Organic Compounds (VOCs) – VOCs present at elevated 
concentration may include benzene, toluene, ethylbenzene, and xylene (i.e., 
BTEX). These VOCs are typically associated with storage and handling of 
petroleum products such as gasoline.  

 Semi-Volatile Organic Compounds (SVOCs) – SVOCs present at elevated 
concentrations may include base-neutral semi-volatile organic compounds 
(SVOCs) from oils, greases, and fuels associated with the operation of locomotive 
engines, steel mills, petroleum bulk storage, and other historic steel manufacturing 
operations. Specifically, polycyclic aromatic hydrocarbons (PAHs), which are 
byproducts of incomplete combustion and impurities in petroleum products. 
Although PAHs are commonly found in urban soil environments, they may be 
present at the Site at concentrations that are elevated compared to typical 
“background” levels. Naphthalene is a natural component of fossil fuels such as 
petroleum and coal; it is also formed when natural products such as wood or 
tobacco are burned. 

 Polychlorinated Biphenyls (PCBs) – The potential impact of surface and 
subsurface soils by PCBs in discrete areas associated with former substations, rail 
yards, and hydraulic pump houses. 

 Inorganic Compounds – Inorganic COPCs potentially present at elevated 
concentrations due to steel making activities may include arsenic, cadmium, 
chromium, lead, and mercury. Several of these parameters are components of 
coke and slag which are prevalent in the planned work area. 

 
In addition, groundwater in contact with the soil/fill materials described above may 

exhibit elevated concentrations of corresponding soluble COPCs (e.g., BTEX). 

1.5 Overview of BCP Activities 
TurnKey-Benchmark personnel will be on-site to observe BCP investigation and 

remedial activities. General field activities to be completed are described below. Detailed 

BCP activities are more fully described in the individual work plans for each property. 

1. Soil/Fill Excavation: TurnKey-Benchmark will monitor all soil/fill excavations 
(e.g., wind turbine foundation excavation, test pit investigations) and related 
activities to visually inspect soil/fill for evidence of contamination. 
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2. Soil/Fill Documentation Sampling: TurnKey-Benchmark will collect surface 
and subsurface soil/fill documentation samples following excavation.  

3. Surface Water Management: During excavation, surface water and/or perched 
groundwater infiltration may occur. TurnKey-Benchmark will direct the 
contractor to collect and characterize the surface water for proper disposal. 

4. Subgrade Work: Significant grading may be required before implementation of 
remedial measures (e.g., cover system placement). 

5. Cover Soil Placement:  A soil cover system will be placed over select portions of 
the Site to reduce potential contact with impacted soil/fill. TurnKey-Benchmark 
will oversee installation of the cover system. 

6. Groundwater Monitoring Well Installation and Sampling: TurnKey-
Benchmark will install groundwater monitoring wells and collect samples for the 
long-term groundwater monitoring program. 

7. Groundwater Remediation: TurnKey-Benchmark personnel will oversee the 
potential groundwater remediation at the Site, which may include installation of 
treatment (ORC/HRC) filter socks in groundwater monitoring wells. 
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2.0 ORGANIZATIONAL STRUCTURE 
This chapter of the HASP describes the lines of authority, responsibility, and 

communication as they pertain to health and safety functions at the BCP Sites. The purpose 

of this chapter is to identify the personnel who impact the development and implementation 

of the HASP and to describe their roles and responsibilities. This chapter also identifies 

other contractors and subcontractors involved in work operations, and establishes the lines 

of communications among them for health and safety matters. The organizational structure 

described in this chapter is consistent with the requirements of 29 CFR 1910.120(b)(2). This 

section will be reviewed by the Project Manager and updated as necessary to reflect the 

current organizational structure at the BCP Sites.   

2.1 Roles and Responsibilities 

All Turnkey-Benchmark personnel on the Site must comply with the minimum 

requirements of this HASP. The specific responsibilities and authority of management, 

safety, and health, and other personnel on this site are detailed in the following paragraphs. 

2.1.1 Corporate Health and Safety Director 

The TurnKey-Benchmark Corporate Health and Safety Director is Mr. Thomas H. 

Forbes, P.E. The Corporate Health and Safety Director responsible for developing and 

implementing the Health and Safety program and policies for Benchmark Environmental 

Engineering & Science, PLLC and TurnKey Environmental Restoration, LLC, and 

consulting with corporate management to ensure adequate resources are available to 

properly implement these programs and policies. The Corporate Health and Safety Director 

coordinates TurnKey-Benchmark’s Health and Safety training and medical monitoring 

programs and assists project management and field staff in developing site-specific health 

and safety plans. 

2.1.2 Project Manager 

The Project Manager for these Sites is Thomas H. Forbes, P.E. The Project 

Manager has the responsibility and authority to direct all TurnKey-Benchmark work 

operations at the site. The Project Manager coordinates safety and health functions with the 
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Site Safety and Health Officer, and bears ultimate responsibility for proper implementation 

of this HASP. He may delegate authority to expedite and facilitate any application of the 

program, including modifications to the overall project approach as necessary to circumvent 

unsafe work conditions. Specific duties of the Project Manager include: 

 Preparing and coordinating the site work plan. 

 Providing TurnKey-Benchmark workers with work assignments and overseeing 
their performance. 

 Coordinating health and safety efforts with the Site Safety and Health Officer 
(SSHO). 

 Reviewing the emergency response coordination plan to assure its effectiveness. 

 Serving as the primary liaison with site contractors and the property owner. 

2.1.3 Site Safety and Health Officer 

The Site Safety and Health Officer (SSHO) for this site is Mr. Richard L. Dubisz. 

The qualified alternate SSHO is Mr. Thomas Behrendt. The SSHO reports to the Project 

Manager. The SSHO is on-site or readily accessible to the site during all work operations and 

has the authority to halt site work if unsafe conditions are detected. The specific 

responsibilities of the SSHO are: 

 Managing the safety and health functions for TurnKey-Benchmark personnel on 
the site. 

 Serving as the point of contact for safety and health matters. 

 Ensuring that TurnKey-Benchmark field personnel working on the site have 
received proper training (per 29 CFR Part 1910.120(e)), that they have obtained 
medical clearance to wear respiratory protection (per 29 CFR Part 1910.134), and 
that they are properly trained in the selection, use and maintenance of personal 
protective equipment, including qualitative respirator fit testing. 

 Performing or overseeing site monitoring as required by the HASP. 

 Assisting in the preparation and review of the HASP 

 Maintaining site-specific safety and health records as described in this HASP 

 Coordinating with the Project Manager, Site Workers, and Contractor’s SSHO as 
necessary for safety and health efforts. 
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2.1.4 Site Workers 

Site workers are responsible for: complying with this HASP or a more stringent 

HASP, if appropriate (i.e., Contractor and Subcontractor’s HASP); using proper PPE; 

reporting unsafe acts and conditions to the SSHO; and following the safety and health 

instructions of the Project Manager and SSHO. 

2.1.5 Other Site Personnel 

Other site personnel who will have health and safety responsibilities will include the 

Remedial Contractor, who will be responsible for developing, implementing, and enforcing a 

Health and Safety Plan equally stringent or more stringent than TurnKey-Benchmark’s 

HASP. TurnKey-Benchmark assumes no responsibility for the health and safety of anyone 

outside its direct employ. Each Contractor’s HASP shall cover all non-TurnKey/ 

Benchmark site personnel. Each Contractor shall assign a SSHO who will coordinate with 

TurnKey-Benchmark’s SSHO as necessary to ensure effective lines of communication and 

consistency between contingency plans. 

In addition to TurnKey-Benchmark and Contractor personnel, other individuals who 

may have responsibilities in the work zone include subcontractors and governmental 

agencies performing site inspection work (i.e., the New York State Department of 

Environmental Conservation). The Contractor shall be responsible for ensuring that these 

individuals have received OSHA-required training (29 CFR 1910.120(e)), including initial, 

refresher and site-specific training, and shall be responsible for the safety and health of these 

individuals while they are on-site. 
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3.0 HAZARD EVALUATION 
Due to the presence of certain contaminants at the BCP Sites, the possibility exists 

that workers will be exposed to hazardous substances during field activities. The principal 

points of exposure would be through direct contact with and incidental ingestion of soil/fill, 

and through the inhalation of contaminated particles or vapors, during test pit completion, 

monitoring well installation, and soil/fill excavation. In addition, the use of heavy 

construction equipment (e.g., dozer) will also present conditions for potential physical injury 

to workers. Further, since work will be performed outdoors, the potential exists for 

heat/cold stress to impact workers, especially those wearing protective equipment and 

clothing. Adherence to the medical evaluations, worker training relative to chemical hazards, 

safe work practices, proper personal protection, environmental monitoring, establishment 

work zones and site control, appropriate decontamination procedures and contingency 

planning outlined herein will reduce the potential for chemical exposures and physical 

injuries. 

3.1 Chemical Hazards 

As discussed in Section 1.3, historic activities related to the former steel-

manufacturing operations and facilities have resulted in elevated concentrations of VOCs, 

SVOCs, PCBs, and inorganic compounds in soil/fill and groundwater. Table 1 identifies 

maximum concentrations of COPCs detected throughout the Tecumseh property. Table 2 

lists exposure limits for airborne concentrations of the COPCs identified in Section 1.4 of 

this HASP. Brief descriptions of the toxicology of the prevalent constituents of potential 

concern and related health and safety guidance and criteria are provided below. 

 Arsenic (CAS #7440-38-2) is a naturally occurring element and is usually found 
combined with one or more elements, such as oxygen or sulfur. Inhalation is a 
more important exposure route than ingestion. First phase exposure symptoms 
include nausea, vomiting, diarrhea and pain in the stomach. Prolonged contact is 
corrosive to the skin and mucus membranes. Arsenic is considered a Group A 
human carcinogen by the USEPA. Exposure via inhalation is associated with an 
increased risk of lung cancer. Exposure via the oral route is associated with an 
increased risk of skin cancer. 

 Benzene (CAS #71-43-2) poisoning occurs most commonly through inhalation 
of the vapor; however, benzene can also penetrate the skin and poison in that 
way. Locally, benzene has a comparatively strong irritating effect, producing 
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erythema and burning and, in more severe cases, edema and blistering. Exposure 
to high concentrations of the vapor (i.e., 3,000 ppm or higher) may result in acute 
poisoning characterized by the narcotic action of benzene on the central nervous 
system. In acute poisoning, symptoms include confusion, dizziness, tightening of 
the leg muscles, and pressure over the forehead. Chronic exposure to benzene 
(i.e., long-term exposure to concentrations of 100 ppm or less) may lead to 
damage of the blood-forming system. Benzene is very flammable when exposed 
to heat or flame and can react vigorously with oxidizing materials. 

 Cadmium is a natural element and is usually combined with one or more 
elements, such as oxygen, chloride, or sulfur. Breathing high levels of cadmium 
severely damages the lungs and can cause death. Ingestion of high levels of 
cadmium severely irritates the stomach, leading to vomiting and diarrhea. Long 
term exposure to lower levels of cadmium leads to a buildup of this substance in 
the kidneys and possible kidney disease. Other potential long term effects are lung 
damage and fragile bones. Cadmium is suspected to be a human carcinogen. 

 Chromium (CAS #7440-47-3) is used in the production of stainless steel, 
chrome plated metals, and batteries. Two forms of chromium, hexavalent (CR+6) 
and trivalent (CR+3) are toxic. Hexavalent chromium is an irritant and corrosive 
to the skin and mucus membranes. Chromium is a potential occupational 
carcinogen. Acute exposures to dust may cause coughing, wheezing, headaches, 
pain and fever. 

 Ethylbenzene (CAS #100-41-4) is a component of automobile gasoline. Over-
exposure may cause kidney, skin liver and/or respiratory disease. Signs of 
exposure may include dermatitis, irritation of the eyes and mucus membranes, 
headache. Narcosis and coma may result in more severe cases. 

 Lead (CAS #7439-92-1) can affect almost every organ and system in our bodies. 
The most sensitive is the central nervous system, particularly in children. Lead 
also damages kidneys and the immune system. The effects are the same whether it 
is breathed or swallowed. Lead may decrease reaction time, cause weakness in 
fingers, wrists, or ankles, and possibly affect memory. Lead may cause anemia. 

 Mercury (CAS #7439-97-6) is used in industrial applications for the production 
of caustic and chlorine, and in electrical control equipment and apparatus. Over-
exposure to mercury may cause coughing, chest pains, bronchitis, pneumonia, 
indecision, headaches, fatigue, and salivation. Mercury is a skin and eye irritant.   

 Naphthalene (CAS #91-20-3) is a white solid with a strong smell; is also called 
mothballs, moth flakes, white tar, and tar camphor. Naphthalene is a natural 
component of fossil fuels such as petroleum and coal; it is also formed when 
natural products such as wood or tobacco are burned. Acute exposure to 
naphthalene can cause systemic reactions, including nausea, headache, 
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diaphoresis, hematuria, fever, anemia, liver damage, vomiting, convulsions, and 
coma. Acute exposure can also cause eye irritation, confusion, excitement, 
malaise, abdominal pain, irritation to the bladder, profuse sweating, jaundice, 
hematopoietic, hemoglobinuria, renal shutdown, and dermatitis. Exposure to a 
large amount of naphthalene can cause red blood cells to be damaged or 
destroyed, a condition called hemolytic anemia, which leads to fatigue, lack of 
appetite, restlessness, and a pale appearance. Poisoning may occur by ingestion of 
large doses, skin and/or eye contact, inhalation, or skin absorption. 

 Polycyclic Aromatic Hydrocarbons (PAHs) are formed as a result of the 
pyrolysis and incomplete combustion of organic matter such as fossil fuel. PAH 
aerosols formed during the combustion process disperse throughout the 
atmosphere, resulting in the deposition of PAH condensate in soil, water and on 
vegetation. In addition, several products formed from petroleum processing 
operations (e.g., roofing materials and asphalt) also contain elevated levels of 
PAHs. Hence, these compounds are widely dispersed in the environment. PAHs 
are characterized by a molecular structure containing three or more fused, 
unsaturated carbon rings. Seven of the PAHs are classified by USEPA as probable 
human carcinogens (USEPA Class B2). These are: benzo(a)pyrene; 
benzo(a)anthracene; benzo(b)fluoranthene; benzo(k)fluoranthene; chrysene; 
dibenzo(a,h)anthracene; and indeno(1,2,3-cd)pyrene. The primary route of 
exposure to PAHs is through incidental ingestion and inhalation of contaminated 
particulates. PAHs are characterized by an organic odor, and exist as oily liquids 
in pure form. Acute exposure symptoms may include acne-type blemishes in areas 
of the skin exposed to sunlight. 

 Polychlorinated Biphenyls (PCBs) are associated with former substations, rail 
yards, and hydraulic pump houses on the Site. PCBs can be absorbed into the 
body by inhalation of its aerosol, through the skin, and by ingestion. Repeated or 
prolonged contact with skin may cause dermatitis. PCBs may have effects on the 
liver. Animal tests show that PCBs possibly cause toxic effects in human 
reproduction. In the food chain, bioaccumulation takes place, specifically in 
aquatic organisms. A harmful contamination of the air will be reached rather 
slowly on evaporation of this substance at 20°C. 

 Toluene (CAS #108-88-3) is a common component of paint thinners and 
automobile fuel. Acute exposure predominantly results in central nervous system 
depression. Symptoms include headache, dizziness, fatigue, muscular weakness, 
drowsiness, and coordination loss. Repeated exposures may cause removal of 
lipids from the skin, resulting in dry, fissured dermatitis. 

 Xylenes (o, m, and p) (CAS #95-47-6, 108-38-3, and 106-42-3) are colorless, 
flammable liquids present in paint thinners and fuels. Acute exposure may cause 
central nervous system depression, resulting in headache, dizziness, fatigue, 
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muscular weakness, drowsiness, and coordination loss. Repeated exposures may 
also cause removal of lipids from the skin, producing dry, fissured dermatitis. 
Exposure of high concentrations of vapor may cause eye irritation and damage, as 
well as irritation of the mucus membranes. 

 
With respect to the anticipated BCP activities discussed in Section 1.5, possible routes 

of exposure to the above-mentioned contaminants are presented in Table 3. The use of 

proper respiratory equipment, as outlined in Section 7.0 of this HASP, will minimize the 

potential for exposure to airborne contamination. Exposure to contaminants through dermal 

and other routes will also be minimized through the use of protective clothing (Section 7.0), 

safe work practices (Section 6.0), and proper decontamination procedures (Section 12.0). 

3.2 Physical Hazards 

BCP investigation and remedial activities at the Tecumseh site may present the 

following physical hazards: 

 The potential for physical injury during heavy construction equipment use, such 
as grading equipment, excavators, and tandem trucks. 

 The potential for heat/cold stress to employees during the summer/winter 
months (see Section 10.0). 

 The potential for slip and fall injuries due to rough, uneven terrain and/or open 
excavations. 

 

These hazards represent only some of the possible means of injury that may be 

present during investigation and remedial activities at the Site. Since it is impossible to list all 

potential sources of injury, it shall be the responsibility of each individual to exercise proper 

care and caution during all phases of the work. 
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4.0 TRAINING 

4.1 Site Workers 

All personnel performing investigation and remedial activities at the Site (such as, but 

not limited to, equipment operators, general laborers, and supervisors) and who may be 

exposed to hazardous substances, health hazards, or safety hazards and their 

supervisors/managers responsible for the Site shall receive training in accordance with 29 

CFR 1910.120(e) before they are permitted to engage in operations in the exclusion zone or 

contaminant reduction zone. This training includes an initial 40-hour Hazardous Waste Site 

Worker Protection Course, an 8-hour Annual Refresher Course subsequent to the initial 40-

hour training, and 3 days of actual field experience under the direct supervision of a trained, 

experienced supervisor. Additional site-specific training shall also be provided by the SSHO 

prior to the start of field activities. A description of topics to be covered by this training is 

provided below. 

4.1.1 Initial and Refresher Training 

Initial and refresher training is conducted by a qualified instructor as specified under 

OSHA 29 CFR 1910.120(e)(5), and is specifically designed to meet the requirements of 

OSHA 29 CFR 1910.120(e)(3) and 1910.120(e)(8). The training covers, as a minimum, the 

following topics: 

 OSHA HAZWOPER regulations. 
 Site safety and hazard recognition, including chemical and physical hazards. 
 Medical monitoring requirements. 
 Air monitoring, permissible exposure limits, and respiratory protection level 

classifications. 
 Appropriate use of personal protective equipment (PPE), including chemical 

compatibility and respiratory equipment selection and use. 
 Work practices to minimize risk. 
 Work zones and site control. 
 Safe use of engineering controls and equipment. 
 Decontamination procedures. 
 Emergency response and escape. 
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 Confined space entry procedures. 
 Heat and cold stress monitoring. 
 Elements of a Health and Safety Plan. 
 Spill containment. 

Initial training also incorporates workshops for PPE and respiratory equipment use 

(Levels A, B and C), and respirator fit testing. Records and certification received from the 

course instructor documenting each employee’s successful completion of the training 

identified above are maintained on file at TurnKey-Benchmark’s Buffalo, NY office. 

Contractors and Subcontractors are required to provide similar documentation of training 

for all their personnel who will be involved in on-site work activities. 

Any employee who has not been certified as having received health and safety 

training in conformance with 29 CFR 1910.120(e) is prohibited from working in the 

exclusion and contamination reduction zones, or to engage in any on-site work activities that 

may involve exposure to hazardous substances or wastes. 

4.1.2 Site Training 

Site workers are given a copy of the HASP and provided a site-specific briefing prior 

to the commencement of work to ensure that employees are familiar with the HASP and the 

information and requirements it contains. The site briefing shall be provided by the SSHO 

prior to initiating field activities and shall include:  

 Names of personnel and alternates responsible for site safety and health. 
 Safety, health and other hazards present on the Site. 
 The Site lay-out including work zones and places of refuge. 
 The emergency communications system and emergency evacuation procedures. 
 Use of PPE. 
 Work practices by which the employee can minimize risks from hazards. 
 Safe use of engineering controls and equipment on the site. 
 Medical surveillance, including recognition of symptoms and signs of over-

exposure as described in Chapter 5 of this HASP. 
 Decontamination procedures as detailed in Chapter 12 of this HASP. 
 The emergency response plan as detailed in Chapter 15 of this HASP. 
 Confined space entry procedures, if required, as detailed in Chapter 13 of this 

HASP. 
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 The spill containment program as detailed in Chapter 9 of this HASP. 
 Site control as detailed in Chapter 11 of this HASP. 

Supplemental health and safety briefings will also be conducted by the SSHO on an 

as-needed basis during the course of the work. Supplemental briefings are provided as 

necessary to notify employees of any changes to this HASP as a result of information 

gathered during ongoing site characterization and analysis. Conditions for which the SSHO 

may schedule additional briefings include, but are not limited to: a change in Site conditions 

(i.e., based on monitoring results); changes in the work schedule/plan; newly discovered 

hazards; and safety incidents occurring during Site work. 

4.2 Supervisor Training 

On-site safety and health personnel who are directly responsible for or who supervise 

the safety and health of workers engaged in hazardous waste operations (i.e., SSHO) shall 

receive, in addition to the appropriate level of worker training described in Section 4.1, 

above, 8 additional hours of specialized supervisory training, in compliance with 29 CFR 

1910.120(e)(4). 

4.3 Emergency Response Training 

Emergency response training is addressed in Appendix A of this HASP, Emergency 

Response Plan. 

4.4 Site Visitors 

Each Contractor’s SSHO will provide a site-specific briefing to all site visitors and 

other non-TurnKey/Benchmark personnel who enter the Site beyond the site entry point. 

The site-specific briefing will provide information about site hazards, the site layout 

including work zones and places of refuge, the emergency communications system and 

emergency evacuation procedures, and other pertinent safety and health requirements as 

appropriate. 

Site visitors will not be permitted to enter the exclusion zone or contaminant 

reduction zones unless they have received the level of training required for site workers as 

described in Section 4.1. 
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5.0 MEDICAL MONITORING 
Medical monitoring examinations are provided to TurnKey-Benchmark employees as 

stipulated under 29 CFR Part 1910.120(f). These exams include initial employment, annual 

and employment termination physicals for all TurnKey-Benchmark employees involved in 

hazardous waste site field operations. Post-exposure examinations are also provided for 

employees who may have been injured; received a health impairment; developed signs or 

symptoms of over-exposure to hazardous substances; or were accidentally exposed to 

substances at concentrations above the permissible exposure limits without necessary 

personal protective equipment. Such exams are performed as soon as possible following 

development of symptoms or the known exposure event. 

Medical evaluations are performed by Health Works WNY, an occupational health 

care provider under contract with TurnKey-Benchmark. Health Works WNY’s local facility 

is located at 1900 Ridge Road, West Seneca, New York 14224. The facility can be reached at 

(716) 823-5050 to schedule routine appointments or post-exposure examinations. 

Medical evaluations are conducted according to the TurnKey-Benchmark Medical 

Monitoring Program and include an evaluation of the workers’ ability to use respiratory 

protective equipment. The purpose of the medical evaluation is to determine an employee’s 

fitness for duty on hazardous waste sites; and to establish baseline medical data. The 

examinations include: 

 Occupational/medical history review. 
 Physical exam, including vital sign measurement. 
 Spirometry testing. 
 Eyesight testing. 
 Audio testing (minimum baseline and exit, annual for employees routinely 

exposed to greater than 85db). 
 EKG (for employees >40 yrs age or as medical conditions dictate). 
 Chest X-ray (baseline and exit, and every 5 years). 
 Blood biochemistry (including blood count, white cell differential count, serum 

multiplastic screening). 
 Medical certification of physical requirements (i.e., sight, musculoskeletal, 

cardiovascular) for safe job performance and to wear respiratory protection 
equipment. 

In conformance with OSHA regulations, TurnKey-Benchmark will maintain and 
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preserve medical records for a period of 30 years following termination of employment. 

Employees are provided a copy of the physician’s post-exam report, and have access to their 

medical records and analyses. 
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6.0 SAFE WORK PRACTICES 
All TurnKey-Benchmark employees shall conform to the following safe work 

practices during all on-site work activities conducted within the exclusion and contamination 

reduction zones: 

 Eating, drinking, chewing gum or tobacco, smoking, or any practice that increases 
the probability of hand-to-mouth contact is strictly prohibited. 

 The hands and face must be thoroughly washed upon leaving the work area and 
prior to engaging in any activity indicated above. 

 Respiratory protective equipment and clothing must be worn by all personnel 
entering the site as required by the HASP or as modified by the site safety officer. 
Excessive facial hair (i.e., beards, long mustaches, or sideburns) that interferes 
with the satisfactory respirator-to-face seal is prohibited. 

 Contact with surfaces/materials either suspected or known to be contaminated 
will be avoided to minimize the potential for transfer to personnel, cross 
contamination and need for decontamination. 

 Medicine and alcohol can synergize the effects of exposure to toxic chemicals. 
Due to possible contraindications, use of prescribed drugs should be reviewed 
with the TurnKey-Benchmark occupational physician. Alcoholic beverage and 
illegal drug intake are strictly forbidden during the workday. 

 All personnel shall be familiar with standard operating safety procedures and 
additional instructions contained in this Health and Safety Plan. 

 On-site personnel shall use the “buddy” system. No one may work alone (i.e., out 
of earshot or visual contact with other workers) in the exclusion zone. 

 Personnel and equipment in the contaminated area shall be minimized, consistent 
with effective site operations. 

 All employees have the obligation to immediately report and if possible, correct 
unsafe work conditions. 

 Use of contact lenses on-site will not be permitted. Spectacle kits for insertion 
into full-face respirators will be provided for TurnKey-Benchmark employees, as 
requested and required. 

The recommended specific safety practices for working around the contractor’s 

equipment (e.g., backhoes, bulldozers, excavators, etc.) are as follows: 

 Although the Contractor and subcontractors are responsible for their equipment 
and safe operation of the site, TurnKey-Benchmark personnel are also 
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responsible for their own safety. 

 Subsurface work will not be initiated without first clearing underground utility 
services. 

 Heavy equipment should not be operated within 20 feet of overhead wires. This 
distance may be increased if windy conditions are anticipated or if lines carry high 
voltage. The site should also be sufficiently clear to ensure the project staff can 
move around the heavy machinery safely. 

 Care should be taken to avoid overhead wires when moving heavy-equipment 
from location to location. 

 Hard hats, safety boots, and safety glasses should be worn at all times in the 
vicinity of heavy equipment. Hearing protection is also recommended.  

 The work site should be kept neat. This will prevent personnel from tripping and 
will allow for fast emergency exit from the site. 

 Proper lighting must be provided when working at night. 

 Construction activities should be discontinued during an electrical storm or severe 
weather conditions. 

 The presence of combustible gases should be checked before igniting any open 
flame. 

 Personnel shall stand upwind of any construction operation when not 
immediately involved in sampling/logging/observing activities. 

 Personnel will not approach the edge of an unsecured trench/excavation closer 
than 2 feet. 
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7.0 PERSONAL PROTECTIVE EQUIPMENT 

7.1 Equipment Selection 

Personal protective equipment (PPE) will be donned when work activities may result 

in exposure to physical or chemical hazards beyond acceptable limits, and when such 

exposure can be mitigated through appropriate PPE. The selection of PPE will be based on 

an evaluation of the performance characteristics of the PPE relative to the requirements and 

limitations of the Site, the task-specific conditions and duration, and the hazards and 

potential hazards identified at the site. 

Equipment designed to protect the body against contact with known or suspect 

chemical hazards are grouped into four categories according to the degree of protection 

afforded. These categories designated A through D consistent with USEPA Level of 

Protection designation, are: 

 Level A: Should be selected when the highest level of respiratory, skin and eye 
protection is needed. 

 Level B: Should be selected when the highest level of respiratory protection is 
needed, but a lesser level of skin protection is required. Level B protection is the 
minimum level recommended on initial site entries until the hazards have been 
further defined by on-site studies. Level B (or Level A) is also necessary for 
oxygen-deficient atmospheres. 

 Level C: Should be selected when the types of airborne substances are known, 
the concentrations have been measured, and the criteria for using air-purifying 
respirators are met. In atmospheres where no airborne contaminants are present, 
Level C provides dermal protection only. 

 Level D: Should not be worn on any site with elevated respiratory or skin 
hazards. This is generally a work uniform providing minimal protection. 

 
OSHA requires the use of certain PPE under conditions where an immediate danger 

to life and health (IDLH) may be present. Specifically, OSHA 29 CFR 1910.120(g)(3)(iii) 

requires use of a positive pressure self-contained breathing apparatus, or positive pressure 

air-line respirator equipped with an escape air supply when chemical exposure levels present 

a substantial possibility of immediate serious injury, illness or death, or impair the ability to 

escape. Similarly, OSHA 29 CFR 1910.120(g)(3)(iv) requires donning totally encapsulating 

chemical protective suits (with a protection level equivalent to Level A protection) in 
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conditions where skin absorption of a hazardous substance may result in a substantial 

possibility of immediate serious illness, injury or death, or impair the ability to escape. 

In situations where the types of chemicals, concentrations, and possibilities of contact 

are unknown, the appropriate level of protection must be selected based on professional 

experience and judgment until the hazards can be further characterized. The individual 

components of clothing and equipment must be assembled into a full protective ensemble to 

protect the worker from site-specific hazards, while at the same time minimizing hazards and 

drawbacks of the personal protective gear itself. Ensemble components are detailed below 

for levels A/B, C, and D protection. 

7.2 Protection Ensembles 

7.2.1 Level A/B Protection Ensemble 

Level A/B ensembles include similar respiratory protection, however Level A 

provides a higher degree of dermal protection than Level B. Use of Level A over Level B is 

determined by: comparing the concentrations of identified substances in the air with skin 

toxicity data, and assessing the effect of the substance (by its measured air concentrations or 

splash potential) on the small area of the head and neck unprotected by Level B clothing. 
The recommended PPE for level A/B is: 

 Pressure-demand, full-face piece self-contained breathing apparatus (MSHA/-
NIOSH approved) or pressure-demand supplied-air respirator with escape self-
contained breathing apparatus (SCBA). 

 Chemical-resistant clothing. For Level A, clothing consists of totally-
encapsulating chemical resistant suit. Level B incorporates hooded one-or two-
piece chemical splash suit. 

 Inner and outer chemical resistant gloves. 

 Chemical-resistant safety boots/shoes. 

 Hardhat. 
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7.2.2 Level C Protection Ensemble 

Level C protection is distinguished from Level B by the equipment used to protect 

the respiratory system, assuming the same type of chemical-resistant clothing is used. The 

main selection criterion for Level C is that conditions permit wearing an air-purifying device. 

The device (when required) must be an air-purifying respirator (MSHA/NIOSH approved) 

equipped with filter cartridges. Cartridges must be able to remove the substances 

encountered. Respiratory protection will be used only with proper fitting, training, and the 

approval of a qualified individual. In addition, an air-purifying respirator can be used only if: 

oxygen content of the atmosphere is at least 19.5% in volume; substances are identified and 

concentrations measured; substances have adequate warning properties; the individual passes 

a qualitative fit-test for the mask; and an appropriate cartridge/canister is used, and its 

service limit concentration is not exceeded. 

Recommended PPE for Level C conditions includes: 

 Full-face piece, air-purifying respirator equipped with MSHA and NIOSH 
approved organic vapor/acid gas/dust/mist combination cartridges or as 
designated by the SSHO. 

 Chemical-resistant clothing (hooded, one or two-piece chemical splash suit or 
disposable chemical-resistant one-piece suit). 

 Inner and outer chemical-resistant gloves. 

 Chemical-resistant safety boots/shoes. 

 Hardhat. 
 
An air-monitoring program is part of all response operations when atmospheric 

contamination is known or suspected. It is particularly important that the air be monitored 

thoroughly when personnel are wearing air-purifying respirators. Continual surveillance 

using direct-reading instruments is needed to detect any changes in air quality necessitating a 

higher level of respiratory protection. 

7.2.3 Level D Protection Ensemble 

As indicated above, Level D protection is primarily a work uniform. It can be worn in 

areas where only boots can be contaminated, where there are no inhalable toxic substances 

and where the atmospheric contains at least 19.5% oxygen. 
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Recommended PPE for Level D includes: 

 Coveralls. 
 Safety boots/shoes. 
 Safety glasses or chemical splash goggles. 
 Hardhat. 
 Optional gloves; escape mask; face shield. 

7.2.4 Recommended Level of Protection for Site Tasks 

Based on current information regarding both the contaminants suspected to be 

present at the Site and the various tasks that are included in the investigation and remedial 

activities, the minimum required Levels of Protection for these tasks shall be as identified in 

Table 4. 
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8.0 EXPOSURE MONITORING 

8.1 General  

Based on the results of historic sample analysis and the nature of the proposed work 

activities at the Site, the possibility exists that organic vapors and/or particulates may be 

released to the air during intrusive construction activities. Ambient breathing zone 

concentrations may at times, exceed the permissible exposure limits (PELs) established by 

OSHA for the individual compounds (see Table 2), in which case respiratory protection will 

be required. Respiratory and dermal protection may be modified (upgraded or downgraded) 

by the SSHO based upon real-time field monitoring data. 

8.1.1 On-Site Work Zone Monitoring 

TurnKey-Benchmark personnel will conduct routine, real-time air monitoring during 

all intrusive construction phases such as excavation, backfilling, drilling, etc. The work area 

will be monitored at regular intervals using a photo-ionization detector (PID), combustible 

gas meter and a particulate meter. Observed values will be recorded and maintained as part 

of the permanent field record. 

Additional air monitoring measurements may be made by TurnKey-Benchmark 

personnel to verify field conditions during subcontractor oversight activities. Monitoring 

instruments will be protected from surface contamination during use. Additional monitoring 

instruments may be added if the situations or conditions change. Monitoring instruments 

will be calibrated in accordance with manufacturer’s instructions before use. 

8.1.2 Off-Site Community Air Monitoring 

In addition to on-site monitoring within the work zone(s), monitoring at the down-

wind portion of the Site perimeter will be conducted. This will provide a real-time method 

for determination of substantial vapor and/or particulate releases to the surrounding 

community as a result of ground intrusive investigation work. 

Ground intrusive activities are defined by NYSDOH Appendix 1A Generic 

Community Air Monitoring Plan (Reference 4) and attached as Appendix C. Ground 

intrusive activities include soil/waste excavation and handling, test pitting or trenching, and 
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the installation of soil borings or monitoring wells. Non-intrusive activities include the 

collection of soil and sediment samples or the collection of groundwater samples from 

existing wells. Continuous monitoring is required for ground intrusive activities and periodic 

monitoring is required for non-intrusive activities. Periodic monitoring consists of taking a 

reading upon arrival at a sample location, monitoring while opening a well cap or 

overturning soil, monitoring while bailing a well, and taking a reading prior to leaving a 

sampling location. This may be upgraded to continuous if the sampling location is in close 

proximity to individuals not involved in the site activity (i.e., on a curb of a busy street). The 

action levels below will be used during periodic monitoring. This will provide a real-time 

method for determination of substantial vapor and/or particulate releases to the surrounding 

community because of site investigation work. 

8.2 Monitoring Action Levels 

8.2.1 On-Site Work Zone Action Levels 

The PID, explosimeter, or other appropriate instrument(s), will be used by TurnKey-

Benchmark personnel to monitor organic vapor concentrations as specified in this HASP. In 

addition, fugitive dust/particulate concentrations will be monitored during major soil 

intrusion using a real-time particulate monitor as specified in this plan. In the absence of 

such monitoring, appropriate respiratory protection for particulates shall be donned. 

Sustained readings obtained in the breathing zone may be interpreted (with regard to other 

site conditions) as follows for TurnKey-Benchmark personnel: 

 Total atmospheric concentrations of unidentified vapors or gases ranging from 0 
to 1 ppm above background on the PID) - Continue operations under Level D 
(see Appendix A). 

 Total atmospheric concentrations of unidentified vapors or gases yielding 
sustained readings from >1 ppm to 5 ppm above background on the PID (vapors 
not suspected of containing high levels of chemicals toxic to the skin) - Continue 
operations under Level C (see Appendix A). 

 Total atmospheric concentrations of unidentified vapors or gases yielding 
sustained readings of >5 ppm to 50 ppm above background on the PID - 
Continue operations under Level B (see Attachment 1), re-evaluate and alter (if 
possible) construction methods to achieve lower vapor concentrations. 
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 Total atmospheric concentrations of unidentified vapors or gases above 50 ppm 
on the PID - Discontinue operations and exit the work zone immediately. 

 

The explosimeter will be used to monitor levels of both combustible gases and 

oxygen during RD activities involving deep excavation, if required. Action levels based on 

the instrument readings shall be as follows: 

 Less than 10% LEL - Continue engineering operations with caution. 

 10-25% LEL - Continuous monitoring with extreme caution, determine 
source/cause of elevated reading. 

 Greater than 25% LEL - Explosion hazard, evaluate source and leave the Work 
Zone. 

 19.5-21% oxygen - Proceed with extreme caution; attempt to determine potential 
source of oxygen displacement. 

 Less than 19.5% oxygen - Leave work zone immediately. 

 21-25% oxygen - Continue engineering operations with caution. 

 Greater than 25% oxygen - Fire hazard potential, leave Work Zone immediately. 
 

The particulate monitor will be used to monitor respirable dust concentrations during 

all intrusive activities and during handling of site soil/fill. Action levels based on the 

instrument readings shall be as follows: 

 Less than 50 g/m3 - Continue field operations. 

 50-150 g/m3 - Don dust/particulate mask or equivalent 

 Greater than 150 g/m3 - Don dust/particulate mask or equivalent. Initiate 
engineering controls to reduce respirable dust concentration (i.e., wetting of 
excavated soils or tools at discretion of SSHO). 

 

Readings with the organic vapor analyzer, combustible gas meter, and particulate 

monitor will be recorded and documented on the appropriate Project Field Forms. All 

instruments will be calibrated before use on a daily basis and the procedure will be 

documented on the appropriate Project Field Forms. 
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8.2.2 Community Air Monitoring Action Levels 

In addition to the action levels prescribed in Section 8.2.1 for Benchmark personnel 

on-site, the following criteria shall also be adhered to for the protection of downwind 

receptors consistent with NYSDOH requirements (Appendix C): 

 

o ORGANIC VAPOR PERIMETER MONITORING: 

 If the ambient air concentration of total organic vapors at the downwind 
perimeter of the work area exceeds 5 ppm above background for the 15-
minute average, work activities will be halted and monitoring continued. If the 
total organic vapor level readily decreases below 5 ppm over background, 
work activities can resume but more frequent intervals of monitoring, as 
directed by the SSHO, must be conducted. 

 If total organic vapor levels at the downwind perimeter of the work area 
persist at levels greater than 5 ppm over background but less than 25 ppm, 
work activities must be halted, corrective actions taken, and monitoring 
continued. After these steps, work activities can resume provided that the total 
organic vapor level 200 feet downwind of the work area or half the distance to 
the nearest potential receptor or residential/commercial structure, whichever 
is less (but in no case <20 feet), is below 5 ppm over background for the 15-
minute average. 

 If the total organic vapor level is above 25 ppm at the perimeter of the work 
area, the SSHO must be notified and work activities shut down. The SSHO 
will determine when re-entry of the work area is possible and will implement 
downwind air monitoring to ensure vapor emissions do not impact the nearest 
off-site residential or commercial structure at levels exceeding those specified 
in the Organic Vapor Contingency Monitoring Plan below. All 15-miniute 
readings will be recorded and available for NYSDEC and NYSDOH 
personnel to review. 

 
o ORGANIC VAPOR CONTINGENCY MONITORING PLAN: 

 If total organic vapor levels are greater than 5 ppm over background 200 feet 
downwind from the work area or half the distance to the nearest off-site 
residential/commercial structure (whichever is less), work activities must be 
halted. 

 If, following the cessation of the work activities or as the result of an 
emergency, total organic levels persist above 5 ppm above background 200 
feet downwind or half the distance to the nearest off-site residential/ 
commercial structure from the work area, then the air quality must be 
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monitored within 20 feet of the perimeter of the nearest off-site residential or 
commercial structure (20-foot zone). 

 If efforts to abate the emission source are unsuccessful and if total organic 
vapor levels approach or exceed 5 ppm above background within the 20-foot 
zone for more than 30 minutes, or are sustained at levels greater than 10 ppm 
above background for longer than one minute, then the Major Vapor 
Emission Response Plan (see below) will automatically be placed into effect. 

 

 Major Vapor Emission Response Plan: 

Upon activation, the following activities will be undertaken: 

1. All Emergency Response Contacts as listed in this Health and Safety 
Plan and the Emergency Response Plan (Appendix A) will be advised. 

2. The local police authorities will immediately be contacted by the SSHO 
and advised of the situation. 

3. Frequent air monitoring will be conducted at 30-minute intervals 
within the 20-foot zone. If two sustained successive readings below 
action levels are measured, air monitoring may be halted or modified 
by the SSHO. 

 

The following personnel are to be notified in the listed sequence in the event that 

a Major Vapor Emission Plan is activated: 
 

Responsible Person Contact Phone Number 

SSHO Police 911 

SSHO State Emergency Response Hotline (800) 457-7362 

 

Additional emergency numbers are listed in the Emergency Response Plan 

included as Appendix A. 

 
o EXPLOSIVE VAPORS: 

 Sustained atmospheric concentrations of greater than 10% LEL in the work 
area – Initiate combustible gas monitoring at the downwind portion of the 
Site perimeter. 

 Sustained atmospheric concentrations of greater than 10% LEL at the 
downwind Site perimeter – Halt work and contact local Fire Department. 
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o Airborne Particulate Community Air Monitoring 

 
Respirable (PM-10) particulate monitoring will be performed on a continuous 

basis at the upwind and downwind perimeter of the exclusion zone. The monitoring 

will be performed using real-time monitoring equipment capable of measuring PM-10 

and integrating over a period of 15-minutes for comparison to the airborne 

particulate action levels. The equipment will be equipped with an audible alarm to 

indicate exceedance of the action level. In addition, fugitive dust migration will be 

visually assessed during all work activities. All readings will be recorded and will be 

available for NYSDEC and NYSDOH review. Readings will be interpreted as 

follows: 

 If the downwind PM-10 particulate level is 100 micrograms per cubic meter 
(g/m3) greater than the background (upwind perimeter) reading for the 15-
minute period or if airborne dust is observed leaving the work area, then dust 
suppression techniques must be employed. Work may continue with dust 
suppression provided that the downwind PM-10 particulate levels do not 
exceed 150 g/m3 above the upwind level and that visible dust is not 
migrating from the work area. 

 If, after implementation of dust suppression techniques downwind PM-10 
levels are greater than 150 g/m3 above the upwind level, work activities must 
be stopped and dust suppression controls re-evaluated. Work can resume 
provided that supplemental dust suppression measures and/or other controls 
are successful in reducing the downwind PM-10 particulate concentration to 
within 150 g/m3 of the upwind level and in preventing visible dust migration. 

 
Pertinent emergency response information including the telephone number of the 

Fire Department is included in the Emergency Response Plan (Appendix A). 
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9.0 SPILL RELEASE/RESPONSE 
This chapter of the HASP describes the potential for and procedures related to spills 

or releases of known or suspected petroleum and/or hazardous substances on the Site. The 

purpose of this Section of the HASP is to plan appropriate response, control, counter-

measures and reporting, consistent with OSHA requirements in 29 CFR 1910.120(b)(4)(ii)(J) 

and (j)(1)(viii). The spill containment program addresses the following elements: 

 Potential hazardous material spills and available controls. 
 Initial notification and evaluation. 
 Spill response. 
 Post-spill evaluation. 

9.1 Potential Spills and Available Controls 

An evaluation was conducted to determine the potential for hazardous material and 

oil/petroleum spills at this site. For the purpose of this evaluation, hazardous materials 

posing a significant spill potential are considered to be:  

 CERCLA Hazardous Substances as identified in 40 CFR Part 302, where such 
materials pose the potential for release in excess of their corresponding 
Reportable Quantity (RQ).  

 Extremely Hazardous Substances as identified in 40 CFR Part 355, Appendix A, 
where such materials pose the potential for release in excess of their 
corresponding RQ. 

 Hazardous Chemicals as defined under Section 311(e) of the Emergency Planning 
and Community Right-To-Know Act of 1986, where such chemicals are present 
or will be stored in excess of 10,000 lbs. 

 Toxic Chemicals as defined in 40 CFR Part 372, where such chemicals are present 
or will be stored in excess of 10,000 lbs. 

 Chemicals regulated under 6NYCRR Part 597, where such materials pose the 
potential for release in excess of their corresponding RQ. 

 
Oil/petroleum products are considered to pose a significant spill potential whenever 

the following situations occur: 

 The potential for a “harmful quantity” of oil (including petroleum and non-
petroleum-based fuels and lubricants) to reach navigable waters of the U.S. exists 
(40 CFR Part 112.4). Harmful quantities are considered by USEPA to be volumes 
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that could form a visible sheen on the water or violate applicable water quality 
standards. 

 The potential for any amount of petroleum to reach any waters of NY State, 
including groundwater, exists. Petroleum, as defined by NY State in 6NYCRR 
Part 612, is a petroleum-based heat source, energy source, or engine 
lubricant/maintenance fluid. 

 The potential for any release, to soil or water, of petroleum from a bulk storage 
facility regulated under 6NYCRR Part 612. A regulated petroleum storage facility 
is defined by NY State as a site having stationary tank(s) and intra-facility piping, 
fixtures and related equipment with an aggregate storage volume of 1,100 gallons 
or greater. 

 

The evaluation indicates that, based on site history and decommissioning records, a 

hazardous material spill and/or a petroleum product spill is not likely to occur during 

Remedial efforts.  

9.2 Initial Spill Notification and Evaluation 

Any worker who discovers a hazardous substance or oil/petroleum spill will 

immediately notify the Project Manager and SSHO. The worker will, to the best of his/her 

ability, report the material involved, the location of the spill, the estimated quantity of 

material spilled, the direction/flow of the spill material, related fire/explosion incidents, if 

any, and any associated injuries. The Emergency Response Plan presented as Appendix A of 

this HASP will immediately be implemented if an emergency release has occurred. 

Following initial report of a spill, the Project Manager will make an evaluation as to 

whether the release exceeds RQ levels. If an RQ level is exceeded, the Project Manager will 

notify the site owner and NYSDEC at 1-800-457-7362 within 2 hours of spill discovery. The 

Project Manager will also determine what additional agencies (e.g., USEPA) are to be 

contacted regarding the release, and will follow-up with written reports as required by the 

applicable regulations. 

9.3 Spill Response 

For all spill situations, the following general response guidelines will apply: 

 Only those personnel involved in overseeing or performing containment 
operations will be allowed within the spill area. If necessary, the area will be 
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roped, ribboned, or otherwise blocked off to prevent unauthorized access. 

 Appropriate PPE, as specified by the SSHO, will be donned before entering the 
spill area. 

 Ignition points will be extinguished/removed if fire or explosion hazards exist. 

 Surrounding reactive materials will be removed. 

 Drains or drainage in the spill area will be blocked to prevent inflow of spilled 
materials or applied materials.  

 

For minor spills, the Contractor will maintain a Spill Control and Containment Kit in 

the Field Office or other readily accessible storage location. The kit will consist of, at a 

minimum, a 50 lb. bag of “speedy dry” granular absorbent material, absorbent pads, shovels, 

empty 5-gallon pails and an empty open-top 55-gallon drum. Spilled materials will be 

absorbed, and shoveled into a 55-gallon drum for proper disposal (NYSDEC approval will 

be secured for on-site treatment of the impacted soils/absorbent materials, if applicable). 

Impacted soils will be hand-excavated to the point that no visible signs of contamination 

remains, and will be drummed with the absorbent.  

In the event of a major release or a release that threatens surface water, a spill 

response contractor will be called to the site. The response contractor may use heavy 

equipment (i.e., excavator, backhoe, etc.) to berm the soils surrounding the spill site or create 

diversion trenching to mitigate overland migration or release to navigable waters. Where 

feasible, pumps will be used to transfer free liquid to storage containers. Spill 

control/cleanup contractors in the Western New York area that may be contacted for 

assistance include: 

 The Environmental Service Group of NY, Inc.:  (716) 695-6720 

 Op-Tech: (716) 873-7680 

 Environmental Products and Services, Inc.: (716) 447-4700 

9.4 Post-Spill Evaluation 

If a reportable quantity of hazardous material or oil/petroleum is spilled as 

determined by the Project Manager, a written report will be prepared as indicated in Section 

9.2. The report will identify the root cause of the spill, type and amount of material released, 

date/time of release, response actions, agencies notified and/or involved in cleanup, and 
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procedures to be implemented to avoid repeat incidents. In addition, all re-useable spill 

cleanup and containment materials will be decontaminated, and spill kit supplies/disposable 

items will be replenished. 
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10.0 HEAT/COLD STRESS MONITORING 
Since some of the work activities at the Site will be scheduled for both the summer 

and winter months, measures will be taken to minimize heat/cold stress to TurnKey-

Benchmark employees. The SSHO and/or his or her designee will be responsible for 

monitoring TurnKey-Benchmark field personnel for symptoms of heat/cold stress.  

10.1 Heat Stress Monitoring 

Personal protective equipment may place an employee at risk of developing heat 

stress, a common and potentially serious illnesses often encountered at construction, landfill, 

waste disposal, industrial or other unsheltered sites. The potential for heat stress is 

dependent on a number of factors, including environmental conditions, clothing, workload, 

physical conditioning, and age. Personal protective equipment may severely reduce the 

body’s normal ability to maintain temperature equilibrium (via evaporation and convection), 

and require increased energy expenditure due to its bulk and weight. 

Proper training and preventive measures will mitigate the potential for serious illness. 

Heat stress prevention is particularly important because once a person suffers from heat 

stroke or heat exhaustion, that person may be predisposed to additional heat related illness. 

To avoid heat stress, the following steps should be taken: 

 Adjust work schedules. 

 Modify work/rest schedules according to monitoring requirements. 

 Mandate work slowdowns as needed. 

 Perform work during cooler hours of the day if possible or at night if adequate 
lighting can be provided. 

 Provide shelter (air-conditioned, if possible) or shaded areas to protect personnel 
during rest periods. 

 Maintain worker’s body fluids at normal levels. This is necessary to ensure that 
the cardiovascular system functions adequately. Daily fluid intake must 
approximately equal the amount of water lost in sweat (i.e., eight fluid ounces 
must be ingested for approximately every 1 lb of weight lost). The normal thirst 
mechanism is not sensitive enough to ensure that enough water will be consumed 
to replace lost perspiration. When heavy sweating occurs, workers should be 
encouraged to drink more. 

 Train workers to recognize the symptoms of heat related illness. 
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Heat-Related Illness - Symptoms: 
 
 Heat rash may result from continuous exposure to heat or humid air. 

 Heat cramps are caused by heavy sweating with inadequate electrolyte 
replacement. Signs and symptoms include: muscle spasms; pain in the hands, feet, 
and abdomen. 

 Heat exhaustion occurs from increased stress on various body organs including 
inadequate blood circulation due to cardiovascular insufficiency or dehydration. 
Signs and symptoms include: pale, cool, moist skin; heavy sweating; dizziness; 
nausea; fainting. 

 Heat stroke is the most serious form of heat stress. Temperature regulation fails 
and the body temperature rises to critical levels. Immediate action must be taken 
to cool the body before serious injury and death occur. Competent medical help 
must be obtained. Signs and symptoms are: red, hot, usually dry skin; lack of or 
reduced perspiration; nausea; dizziness and confusion; strong, rapid pulse; coma. 

The monitoring of personnel wearing protective clothing should commence when the 

ambient temperature is 70 degrees Fahrenheit or above. For monitoring the body’s 

recuperative ability to excess heat, one or more of the following techniques should be used 

as a screening mechanism. 

 Heart rate may be measured by the radial pulse for 30 seconds as early as possible 
in the resting period. The rate at the beginning of the rest period should not 
exceed 100 beats per minute. If the rate is higher, the next work period should be 
shortened by 10 minutes (or 33%), while the length of the rest periods stay the 
same. If the pulse rate is 100 beats per minute at the beginning of the nest rest 
period, the following work cycle should be further shortened by 33%. 

 Body temperature may be measured orally with a clinical thermometer as early as 
possible in the resting period. Oral temperature at the beginning of the rest period 
should not exceed 99.6 degrees Fahrenheit. If it does, the next work period 
should be shortened by 10 minutes (or 33%), while the length of the rest period 
remains the same. However, if the oral temperature exceeds 99.6 degrees 
Fahrenheit at the beginning of the next period, the work cycle may be further 
shortened by 33%. Oral temperature should be measured at the end of the rest 
period to make sure that it has dropped below 99.6 degrees Fahrenheit. No 
TurnKey-Benchmark employee will be permitted to continue wearing semi-
permeable or impermeable garments when his/her oral temperature exceeds 
100.6 degrees Fahrenheit. 
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10.2 Cold Stress Monitoring 

Exposure to cold conditions may result in frostbite or hypothermia, each of which 

progresses in stages as shown below. 

 
 Frostbite occurs when body tissue (usually on the extremities) begins to freeze. 

The three states of frostbite are: 
 

 1) Frost nip - This is the first stage of the freezing process. It is charac-
terized by a whitened area of skin, along with a slight burning or 
painful sensation. Treatment consists of removing the victim from the 
cold conditions; removal of boots and gloves; soaking the injured part 
in warm water (102 to 108 degrees Fahrenheit); and drinking a warm 
beverage. Do not rub skin to generate friction/ heat. 

 2) Superficial Frostbite - This is the second stage of the freezing 
process. It is characterized by a whitish gray area of tissue, which will 
be firm to the touch but will yield little pain. The treatment is identical 
for Frost nip. 

 3) Deep Frostbite - In this final stage of the freezing process the affected 
tissue will be cold, numb and hard and will yield little to no pain. 
Treatment is identical to that for Frost nip. 

 
 Hypothermia is a serious cold stress condition occurring when the body loses 

heat at a rate faster than it is produced. If untreated, hypothermia may be fatal. 
The stages of hypothermia may not be clearly defined or visible at first, but 
generally include: 

1) Shivering 
2) Apathy (i.e., a change to an indifferent or uncaring mood) 
3) Unconsciousness 
4) Bodily freezing 

 
Employees exhibiting signs of hypothermia should be treated by medical 

professionals. Steps that can be taken while awaiting help include: 

1) Remove the victim from the cold environment and remove wet or 
frozen clothing. (Do this carefully as frostbite may have started.) 

2) Perform active re-warming with hot liquids for drinking (Note: do not 
give the victim any liquid containing alcohol or caffeine) and a warm 
water bath (102 to 108 degrees Fahrenheit). 

3) Perform passive re-warming with a blanket or jacket wrapped around 
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the victim. 
 
In any potential cold stress situation, it is the responsibility of the Site Health and 

Safety Officer to encourage the following: 

 Education of workers to recognize the symptoms of frostbite and hypothermia. 

 Workers should dress warmly, with more layers of thin clothing as opposed to 
one thick layer. 

 Personnel should remain active and keep moving. 

 Personnel should be allowed to take shelter in a heated area, as necessary. 

 Personnel should drink warm liquids (no caffeine or alcohol if hypothermia has 
set in). 

 For monitoring the body’s recuperation from excess cold, oral temperature 
recordings should occur: 

- At the Site Safety Technicians discretion when suspicion is based on 
changes in a worker’s performance or mental status. 

- At a workers request. 

- As a screening measure, two times per shift, under unusually hazardous 
conditions (e.g., wind chill less than 20 degrees Fahrenheit or wind chill 
less than 30 degrees Fahrenheit with precipitation). 

- As a screening measure whenever anyone worker on site develops 
hypothermia. 

 

Any person developing moderate hypothermia (a core body temperature of 92 

degrees Fahrenheit) will not be allowed to return to work for 48 hours without the 

recommendation of a qualified medical doctor. 
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11.0 WORK ZONES AND SITE CONTROL 
Work zones around the areas designated for construction activities will be established 

on a daily basis and communicated to all employees and other site users by the SSHO. It 

shall be each Contractor’s SSHO’s responsibility to ensure that all site workers are aware of 

the work zone boundaries and to enforce proper procedures in each area. The zones will 

include: 

 Exclusion Zone (“Hot Zone”): The area where contaminated materials may be 
exposed, excavated, or handled and all areas where contaminated equipment or 
personnel may travel. The zone will be delineated by flagging tape. All personnel 
entering the Exclusion Zone must wear the prescribed level of personal protective 
equipment identified in Section 7. 

 Contamination Reduction Zone: The zone where decontamination of personnel 
and equipment takes place. Any potentially contaminated clothing, equipment, 
and samples must remain in the Contamination Reduction Zone until 
decontaminated. 

 Support Zone: The part of the site that is considered non-contaminated or 
“clean.” Support equipment will be located in this zone, and personnel may wear 
normal work clothes within this zone. 

 

In the absence of other task-specific work zone boundaries established by the SSHO, 

the following boundaries will apply to all investigation and construction activities involving 

disruption or handling of site soils or groundwater: 

 Exclusion Zone: 50 foot radius from the outer limit of the sampling/construction 
activity. 

 Contaminant Reduction Zone: 100 foot radius from the outer limit of the 
sampling/construction activity. 

 Support Zone: Areas outside the Contaminant Reduction Zone. 
  
Access of non-essential personnel to the Exclusion and Contamination Reduction 

Zones will be strictly controlled by the SSHO. Only personnel who are essential to the 

completion of the task will be allowed access to these areas if they are wearing the prescribed 

level of protection. Entrance of all personnel must be approved by the SSHO. 

The SSHO will maintain a Health and Safety Logbook containing the names of 

TurnKey-Benchmark workers and their level of protection. The zone boundaries may be 
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changed by the SSHO as environmental conditions warrant, and to respond to the necessary 

changes in work locations on-site. 
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12.0 DECONTAMINATION 

12.1 Decontamination for TurnKey-Benchmark Employees 

The degree of decontamination required is a function of a particular task and the 

environment within which it occurs. The following decontamination procedure will remain 

flexible, thereby allowing the decontamination crew to respond appropriately to the 

changing environmental conditions that may arise at the site. All TurnKey-Benchmark 

personnel on-site shall follow the procedure below, or the Contractor’s procedure (if 

applicable), whichever is more stringent. 

Station 1 - Equipment Drop: Deposit visibly contaminated (if any) re-useable 
equipment used in the contamination reduction and exclusion zones (tools, con-
tainers, monitoring instruments, radios, clipboards, etc.) on plastic sheeting.  

 
Station 2 - Boots and Gloves Wash and Rinse: Scrub outer boots and outer 
gloves.  

 
Station 3 - Tape, Outer Boot, and Glove Removal: Remove tape, outer boots, and 
gloves. Deposit tape and gloves in waste disposal container. 

 
Station 4 - Canister or Mask Change: If worker leaves exclusive zone to change 
canister (or mask), this is the last step in the decontamination procedure. Worker’s 
canister is exchanged, new outer gloves and boot cover donned, and worker returns 
to duty. 

 
Station 5 - Outer Garment/Face Piece Removal: Protective suit removed and 
deposited in separate container provided by Contractor. Face piece or goggles are 
removed if used. Avoid touching face with fingers. Face piece and/or goggles 
deposited on plastic sheet. Hard hat removed and placed on plastic sheet. 

 
Station 6 - Inner Glove Removal: Inner gloves are the last personal protective 
equipment to be removed. Avoid touching the outside of the gloves with bare 
fingers. Dispose of these gloves in waste disposal container. 

 
Following PPE removal, personnel shall wash hands, face, and forearms with 

absorbent wipes. If field activities proceed for six consecutive months or longer, shower 

facilities will be provided for worker use in accordance with OSHA 29 CFR 1910.120(n). 
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12.2 Decontamination for Medical Emergencies 

In the event of a minor, non-life threatening injury, personnel should follow the 

decontamination procedures as defined, and then administer first-aid. 

In the event of a major injury or other serious medical concern (e.g., heat stroke), 

immediate first-aid is to be administered and the victim transported to the hospital in lieu of 

further decontamination efforts unless exposure to a site contaminant would be considered 

“Immediately Dangerous to Life or Health.” 

12.3 Decontamination of Field Equipment 

Decontamination of heavy equipment will be conducted by the Contractor in 

accordance with his approved Health and Safety Plan in the Contamination Reduction Zone. 

As a minimum, this will include manually removing heavy soil contamination, followed by 

steam cleaning on an impermeable pad. 

Decontamination of all tools used for sample collection purposes will be conducted 

by TurnKey-Benchmark personnel. It is expected that all tools will be constructed of 

nonporous, nonabsorbent materials (i.e., metal), which will aid in the decontamination effort. 

Any tool or part of a tool made of porous, absorbent material (i.e., wood) will be placed into 

suitable containers and prepared for disposal. 

Decontamination of bailers, split-spoons, spatula knives, and other tools used for 

environmental sampling and examination shall be as follows: 

 Disassemble the equipment. 
 Wash with water to remove all visible foreign matter. 
 Wash with detergent. 
 Rinse all parts with distilled-deionized water. 
 Allow to air dry. 
 Wrap all parts in aluminum foil or polyethylene. 
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13.0 CONFINED SPACE ENTRY  
OSHA 29 CFR 1910.146 identifies a confined space as a space that is large enough 

and so configured that an employee can physically enter and do assigned work, has limited 

or restricted means for entry and exit, and is not intended for continuous employee 

occupancy. Confined spaces include, but are not limited to, trenches, storage tanks, process 

vessels, pits, sewers, tunnels, underground utility vaults, pipelines, sumps, wells, and 

excavations. 

Confined space entry by TurnKey-Benchmark employees is not anticipated to be 

necessary to complete the investigation and remedial activities identified in Section 2.0. In 

the event that the scope of work changes or confined space entry appears necessary, the 

Project Manager will be consulted to determine if feasible engineering alternatives to 

confined space entry can be implemented. If confined space entry by TurnKey-Benchmark 

employees cannot be avoided through reasonable engineering measures, task-specific 

confined space entry procedures will be developed and a confined-space entry permit will be 

issued through TurnKey-Benchmark’s corporate Health and Safety Director. TurnKey-

Benchmark employees shall not enter a confined space without these procedures and 

permits in place. 
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14.0 FIRE PREVENTION AND PROTECTION 

14.1 General Approach 

Recommended practices and standards of the National Fire Protection Association 

(NFPA) and other applicable regulations will be followed in the development and 

application of Project Fire Protection Programs. When required by regulatory authorities, the 

project management will prepare and submit a Fire Protection Plan for the approval of the 

contracting officers, authorized representative or other designated official. Essential 

considerations for the Fire Protection Plan will include: 

 Proper site preparation and safe storage of combustible and flammable materials. 
 Availability of coordination with private and public fire authorities. 
 Adequate job-site fire protection and inspections for fire prevention. 
 Adequate indoctrination and training of employees. 

14.2 Equipment and Requirements 

Fire extinguishers will be provided by each Contractor and are required on all heavy 

equipment and in each field trailer. Fire extinguishers will be inspected, serviced, and 

maintained in accordance with the manufacturer’s instructions. As a minimum, all 

extinguishers shall be checked monthly and weighed semi-annually, and recharged if 

necessary. Recharge or replacement shall be mandatory immediately after each use. 

14.3 Flammable and Combustible Substances 

All storage, handling, or use of flammable and combustible substances will be under 

the supervision of qualified persons. All tanks, containers and pumping equipment, whether 

portable or stationary, used for the storage and handling of flammable and combustible 

liquids, will meet the recommendations of the NFPA. 

14.4 Hot Work 

If the scope of work necessitates welding or blowtorch operation, the hot work 

permit presented in Appendix B will be completed by the SSHO and reviewed/issued by the 

Project Manager. 
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15.0 EMERGENCY INFORMATION 
In accordance with OSHA 29 CFR Part 1910, an Emergency Response Plan is 

attached to this HASP as Appendix A. The hospital route map is presented as Figure A-1. 
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TABLE 1

CONSTITUENTS OF POTENTIAL CONCERN

Site-Wide Health and Safety Plan
Tecumseh Redevelopment BCP Sites

Lackawanna, New York

Groundwater 3

(mg/L)
Surface Soil/Fill

(mg/kg)

Sub-Surface 
Soil/Fill
(mg/kg)

LNAPL
(mg/kg)

Volatile Organic Compounds (VOCs):

Benzene 71-43-2 570 0.0047 2800 14,000
Ethylbenzene 100-41-4 25 Note 4 170 4,600
Toluene 108-88-3 77 0.001 1700 5,700
Xylene, Total 1330-20-7 390 0.0017 1100 31,000

Polycyclic Aromatic Hydrocarbons (PAHs):

Acenaphthene 83-32-9 0.36 Note 4 Note 4 400
Acenaphthylene 208-96-8 0.09 Note 4 Note 4 570
Anthracene 120-12-7 0.27 0.23 Note 4 240
Benz(a)anthracene 56-55-3 0.28 0.7 Note 4 27
Benzo(a)pyrene 50-32-8 0.23 0.56 Note 4 ND
Benzo(b)fluoranthene 205-99-2 0.069 0.86 Note 4 12
Benzo(ghi)perylene 191-24-2 0.033 0.35 Note 4 ND
Benzo(k)fluoranthene 207-08-9 0.071 0.38 Note 4 ND
Chrysene 218-01-9 0.26 0.67 Note 4 17
Dibenz(ah)anthracene 53-70-3 0.022 0.08 Note 4 ND
Fluoranthene 206-44-0 0.76 1.3 Note 4 200
Fluorene 86-73-7 1.7 Note 4 Note 4 9,600
Indeno(1,2,3-cd)pyrene 193-39-5 0.04 0.36 Note 4 ND
Naphthalene 91-20-3 280 0.29 1100 49,000
Phenanthrene 85-01-8 0.94 0.87 Note 4 800
Pyrene 129-00-0 0.41 0.87 Note 4 220

Inorganic Compounds:

Arsenic 7440-38-2 70.6 30.5 17.7 28.2
Cadmium 7440-43-9 20.6 9.7 3.7 0.03
Chromium 7440-47-3 306 1190 508 1.7
Lead 7439-92-1 26.3 160 224 0.34
Mercury 7439-97-6 0.22 4.2 0.99 ND

Polychlorinated Biphenyls (PCBs):

Aroclor 1242 53469-21-9 Note 4 Note 4 Note 4 2
Aroclor 1260 11096-82-5 Note 4 Note 4 Note 4 3.3

Notes:
1.  Constituents were identified as parameters of interest during the RFI for the Benzol Plant Tank Storage Area (SWMU P-11).
2.  Maximum detected concentrations as presented in the Final RFI Report for the Benzol Plant Tank Storage Area (SWMU P-11).
3.  Groundwater analytical data collected from the Coke Oven Area of the Former Bethlehem Steel Lackawanna Coke Division Site.

Acronyms:
NA = Not analyzed.
ND = Parameter not detected above method detection limits.

Maximum Detected Concentration 2

4.  Compounds with a detection frequency greater than 5% and a maximum concentration greater than the screening criteria were
     retained as potential parameters of interest during the RFI (Reference 1).

Parameter1 CAS No.
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TABLE 2

TOXICITY DATA FOR CONSTITUENTS OF POTENTIAL CONCERN

Site-Wide Health and Safety Plan
Tecumseh Redevelopment BCP Sites

Lackawanna, New York

PEL TLV IDLH

Volatile Organic Compounds (VOCs): ppm

Benzene Benzol, Phenyl hydride 71-43-2 Ca 1 0.5 500
Ethylbenzene Ethylbenzol, Phenylethane 100-41-4 none 100 100 800
Toluene Methyl benzene, Methyl benzol 108-88-3 C-300 200 50 500
Xylene, Total o-, m-, p-isomers 1330-20-7 none 100 100 900

Polycyclic Aromatic Hydrocarbons (PAHs) 2 : ppm

Acenaphthene none 83-32-9 none -- -- --
Acenaphthylene none 208-96-8 none -- -- --
Anthracene none 120-12-7 none -- -- --
Benz(a)anthracene none 56-55-3 none -- -- --
Benzo(a)pyrene none 50-32-8 none -- -- --
Benzo(b)fluoranthene none 205-99-2 none -- -- --
Benzo(ghi)perylene none 191-24-2 none -- -- --
Benzo(k)fluoranthene none 207-08-9 none -- -- --
Chrysene none 218-01-9 none -- -- --
Dibenz(ah)anthracene none 53-70-3 none -- -- --
Fluoranthene none 206-44-0 none -- -- --
Fluorene none 86-73-7 none -- -- --
Indeno(1,2,3-cd)pyrene none 193-39-5 none -- -- --
Naphthalene Naphthalin, Tar camphor, White tar 91-20-3 none 10 10 250
Phenanthrene none 85-01-8 none -- -- --
Pyrene none 129-00-0 none -- -- --

Polychlorinated Inorganic Compounds: mg/m 3

Aroclor 1242 Chlorodiphenyl, 42% chlorine 53469-21-9 Ca -- -- --
Aroclor 1260 Chlorodiphenyl, 60% chlorine 11096-82-5 none -- -- --

Inorganic Compounds: mg/m 3

Arsenic none 7440-38-2 Ca 0.01 0.01 5
Cadmium none 7440-43-9 Ca 0.005 0.01 9
Chromium none 7440-47-3 none 1 0.5 250
Lead none 7439-92-1 none 0.05 0.15 100
Mercury none 7439-97-6 C-0.1 0.1 0.05 10

Notes:

2.  Individual parameters listed are those most commonly detected at steel/coke manufacturing sites.
3.  " -- " = concentration limit not available; exposure should be minimized to the extent feasible through appropriate engineering controls & PPE.

Explanation:
Ca = NIOSH considers constituent to be a potential occupational carcinogen.
C-## = Ceiling Level equals the maximum exposure concentration allowable during the work day.
IDLH = Immediately Dangerous to Life or Health.
ND indicates that an IDLH has not as yet been determined.
TLV = Threshold Limit Value, established by American Conference of Industrial Hygienists (ACGIH), equals the maximum exposure concentration allowable for 8 hours/day @ 40 hours/week.

TLVs are the amounts of chemicals in the air that almost all healthy adult workers are predicted to be able to tolerate without adverse effects. There are three types.
TLV-TWA (TLV-Time-Weighted Average) which is averaged over the normal eight-hour day/forty-hour work week. (Most TLVs.)

It indicates a higher exposure that can be tolerated for a short time without adverse effect as long as the total time weighted average is not exceded.
TLV-C or Ceiling limits are the concentration that should not be exceeded during any part of the working exposure.
Unless the initials "STEL" or "C" appear in the Code column, the TLV value should be considered to be the eight-hour TLV-TWA.

PEL = Permissible Exposure Limit, established by OSHA, equals the maximium exposure conconcentration allowable  for 8 hours per day @ 40 hours per week

TLV-STEL or Short Term Exposure Limits are 15 minute exposures that should not be exceeded for even an instant.  It is not a stand alone value but is accompanied by the TLV-TWA.

Concentration Limits 1

Parameter CodeSynonyms

1.  Concentration limits as reported by NIOSH Pocket Guide to Chemical Hazards, February 2004 (NIOSH Publication No. 97-140, fourth printing with changes and updates).

CAS No.
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TABLE 3

POTENTIAL ROUTES OF EXPOSURE TO
CONSTITUENTS OF POTENTIAL CONCERN

Site-Wide Health and Safety Plan
Tecumseh Redevelopment BCP Sites

Lackawanna, New York

Activity 1
Direct

Contact
with Soil/Fill

Inhalation  of
Vapors or

Dust

Direct
Contact with
Groundwater

1. Soil/Fill Excavation x x

2. Soil/Fill Documentation Sampling x x

3. Surface Water Management x

4. Slag/Fill Subgrade Preparation x x

5. Cover Soil Placement x x

6. Groundwater Monitoring Well 
Installation/Sampling x x x

7. Groundwater Remediation x x x

Notes:
1.  Activity as described in Section 1.5 of the Health and Safety Plan.
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TABLE 4

REQUIRED LEVELS OF PROTECTION
FOR BCP INVESTIGATION AND REMEDIAL ACTIVITIES

Site-Wide Health and Safety Plan
Tecumseh Redevelopment BCP Sites

Lackawanna, New York

Activity Respiratory
Protection 1 Clothing Gloves 2 Boots 2, 3 Other Required

PPE/Modifications 2, 4

1. Soil/Fill Excavation
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L outer: L

inner: STSS
HH

SGSS

2. Soil/Fill Documentation Sampling
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L outer: L

inner: STSS
HH

SGSS

3. Surface Water Management
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L/N outer: L

inner: STSS
HH

SGSS

4. Slag/Fill Subgrade Preparation
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L outer: L

inner: STSS
HH

SGSS

5. Cover Soil Placement
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L outer: L

inner: STSS
HH

SGSS

6. Groundwater Monitoring Well Installation/Sampling
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L/N outer: L

inner: STSS
HH

SGSS

7. Groundwater Remediation
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek L outer: L

inner: STSS
HH

SGSS

Notes:

2.  HH = hardhat; L= Latex; L/N = latex inner glove, nitrile outer glove; N = Nitrile; S = Saranex; SG = safety glasses; SGSS = safety glasses with sideshields; STSS = steel toe safety shoes.

4.  Dust masks shall be donned as directed by the SSHO (site safety and health officer) or site safety technician whenever potentially contaminated airborne particulates (i.e., dust) are present in significant
     amounts in the breathing zone.  Goggles may be substituted with safety glasses w/side-shields whenever contact with contaminated liquids is not anticipated. 

3.  Latex outer boot (or approved overboot) required whenever contact with contaminated materials may occur.  SSHO may downgrade to STSS (steel-toed safety shoes) if contact will be limited to
     cover/replacement soils. 

1.  Respiratory equipment shall conform to guidelines presented in Section 7.0 of this HASP.  The Level C requirement is an air-purifying respirator equiped with organic compound/acid gas/dust cartridge.
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LEGEND:

EXISTING BUILDING / STRUCTURE

APPROXIMATE BOUNDARY OF SWMU

SWMU P-07

APPROXIMATE LOCATION OF SOLID WASTE

MANAGEMENT UNIT (SWMU) - REQUIRES FURTHER ASSESSMENT

SWMU P-64

APPROXIMATE LOCATION OF SOLID WASTE MANAGEMENT

UNIT (SWMU) - REQUIRES NO FURTHER ACTION

TECUMSEH PROPERTY BOUNDARY

RAILROAD TRACK

CMS SITE BOUNDARY

BROWNFIELD CLEANUP PROGRAM AREAS

WT-08

EXISTING STEEL WINDS I FACILITY WIND TURBINE (WT)

WT-08

WT-01

WT-02

WT-03

WT-04

WT-05

WT-06

WT-07

P-71

Galvanizing Mill Pump Station Wet Well for Old Acid Sewer Line

P-72

Galvanizing Mill Sump Sludge Storage Area












































 









P-13

[Blast Furnace] A-B Primary Thickener

P-14

P-15

P-16

P-17

[Blast Furnace] C Primary Thickener

[Blast Furnace] F-G Primary Thickener

[Blast Furnace] H-J Primary Thickener

[Blast Furnace] Final Thickener

P-19

[Sinter Plant] Thickener

P-20

[Sinter Plant] Scrubber Sump

P-21

[BOF] North Scalping Tank

P-22

[BOF] South Scalping Tank

P-23

[BOF] Primary Thickener

P-24

[BOF] North Clarifier

P-25

[BOF] South Clarifier

P-26

[BOF] Cooling Tower

P-27

[BOF] Final Thickener

P-28

[Slab Mill] Main Settling Tank

P-29

[Slab Mill] Five Sand Filters

P-30

[Slab Mill] North Scale Pit

P-31

[Slab Mill] South Scale Pit

P-32

[Slab Mill] Scarfer Pit

P-33

10" & 12" [Bar] Mills Scale Pit

P-34

13" [Bar] Mill Scale Pit

P-35

[Bar Mill] Process Water Pit

P-36

[Bar Mill] Sand Filter

P-37

[Bar Mill] Treated Water Storage Tank

P-38 54" Mill Scale Pit

P-39 48" Mill Scale Pit

P-40
14", 18", 28", & 35" Mills Scale Pit

P-41

Main Settling Tank [South Mills]

P-42

Five Sand Filters [South Mills]

P-43 44" Mill Scale Pit

P-44 40" Mill Scale Pit

P-45 36" Mill Scale Pit

P-46 32" Mill Scale Pit

P-47 30" Mill Scale Pit

P-48 21" Mill Scale Pit

P-49 44" Mill Scarfer Pit

P-50 40" Mill Scarfer Pit

P-51 30" & 21" Mills Scarfer Pit

P-52

Main Settling Tank [North Mills]

P-53

Seven Sand Filters [North Mills]

P-54

[Hot Strip Mill] Runout Table Spray Water Pit

P-55

[Hot Strip Mill] Scale Pit

P-56

[Hot Strip Mill] Main Settling Basin

P-57

[Hot Strip Mill] Twenty-Four Sand Filters

P-58

Bar Mill East Acid Sump [Coil Pickling Area]

P-59

Bar Mill West Acid Sump [Billet Prep. Area]

P-60 Bar Mill Waste Solution Tank

P-61

Hot Strip Mill Acid Pit

P-62

Mill Scale Storage Area 1

P-64 Scale Pit at 8" Bar Mill

P-65

Tandem Mill Sump

P-66

Pickling Rinse Water Pit

P-67

Spent Pickle Liquor Pit

P-68

Galvanizing Mill Sump

P-69

Main Treatment Tank and Associated Facilities [at Water Quality Control Station #7]

P-70

Hot Strip Mill Waste Oil Storage Tank [at Water Quality Control Station #7]

S-09 Waste Pile I

S-29 Drum Landfill

45" X 90" Slabbing Mill Return Water Trench (filled in)











 




 




 


 


 


 


 


 


 


 





 






 






 


 


 


 


 




 



 



 


 



 


 






 


 


 


 


 
























 



 







 


 




 




 


 




 


 


SWMU P-73B

SWMU P-73A
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P-73

[Former] Drum Storage Area East of Cord Strip Mill

P-74

[Solid Fuel Mix Storage Piles in Tank Farm] (see note 3)

SWMU ID UNIT DESCRIPTION

P-01
Quench Water Pit, North Station

P-02
Quench Water Pit, Arctic Station

SOLID WASTE MANAGEMENT UNITS

P-03
Quench Water Pit, Central Station

P-04
Quench Water Pit, A Station

P-05
Quench Water Pit, B Station

P-06

Lime Sludge Settling Basin

P-07

Abadoned Lime Sludge Settling Basin

P-08

Waste Oil Storage Tanks [in Tank Farm]

P-09

Abandoned Tar Decanter Sludge Pits

P-10 Contaminated Soil in Area Near Ball Mill

P-11

Benzol Plant Tank Storage Area

P-12

Spill Cleanup Soil Storage Area

P-18

[Blast Furnace] Cooling Tower and Hot & Cold Wells

Phase III Business

Park Area

Phase II Business

Park Area

Phase I Business

Park Area

P-63

[Former] Mill Scale Storage Area 2

SWMU ID UNIT DESCRIPTION

S-01

Surface Impoundment A

S-02

Surface Impoundment B

SOLID WASTE MANAGEMENT UNITS

S-03

S-04

S-05

S-06

S-07

S-08

S-10

Slag Quench Area J

S-11

Landfill K [Acid Tar Pit, South]

S-12 Asbestos Landfill L

S-13

Coal Tar Sludge (Hazardous Waste Management Unit 1A)

S-14

S-15

S-16

S-17

S-18

General Rubble Landfill N

General Rubble Landfill O

[Lime Stabilized SPL Sludge/Slag Landfill] (see note 4)

Vacuum Carbonate Blowdown - Landfill Q

Lime Dust and Kish Landfill R

S-19

Murphy's Mountain Landfill AA

S-20

Drying Area for Sludge from Impoundment F

S-21

Sludge Storage Area

S-22

Vacuum Carbonate Blowdown Impoundment South of Smokes Creek [Acid Tar Pit North]

S-23

Tar Pit Adjacent to [Lime Stabilized SPL Sludge Landfill]

S-24 Tar Pit North of Lime Plant

S-25

Landfill / Impoundment Under North End of Coal Pile

S-26

Fill Area Near Coke Battery No. 8

S-27

Sludge Disposal Area [Adjacent to SWMU S-01)

S-28 Drum Landfill

Surface Impoundment C (Hazardous Waste Management Unit 2)

Surface Impoundment D

Surface Impoundment E

Surface Impoundment F

Surface Impoundment G

Surface Impoundment H (not used)

DESCRIPTION

Blasdell Creek

WATER COURSES

South Return Water Trench

North Return Water Trench

Smokes Creek

Gateway Metroport Ship Canal (formerly Lackawanna Ship Canal)

SWMU

S-24

SWMU S-29

SWMU

S-22

SWMU

S-11

SWMU P-13

SWMU P-14

SWMU S-09

SWMU P-16

SWMU P-19

SWMU P-20

S

W

M

U

 

P

-

2

1

S

W

M

U

 

P

-

2

2

SWMU P-23

SWMU P-39

SWMU P-38

SWMU P-43

SWMU P-48

SWMU P-49

SWMU P-64

SWMU P-46

SWMU P-45

SWMU P-44

SWMU P-40

SWMU P-41, 42

SWMU P-47

SWMU P-50

SWMU P-51

SWMU P-52, 53

SWMU P-73B

SWMU S-26

(GATEWAY)

SWMU P-54

SWMU P-55

SWMU P-61

SWMU P-65

SWMU P-66

SWMU P-67

SWMU P-70

SWMU P-73A

SWMU P-58

SWMU P-63

SWMU P-72

SWMU P-33A

SWMU P-33B

SWMU P-34

SWMU P-35

SWMU P-36

SWMU P-59, 60

SWMU P-62

SWMU P-68

SWMU P-69

SWMU P-71

SWMU P-37

SWMU P-56, 57

SWMU S-07/S-20

SWMU S-19

SWMU S-01

SWMU S-02

SWMU S-03

SWMU S-04

SWMU S-05

SWMU S-06

SWMU S-26

(TECUMSEH)

SWMU S-27

SWMU S-25

SWMU S-13

SWMU S-15

SWMU S-28

SWMU S-08

SWMU S-12

SWMU S-14

SWMU S-23

SWMU S-16

SWMU S-10

SWMU S-17

SWMU S-18

SWMU P-08

SWMU P-74A

SWMU P-74D

SWMU P-74C

SWMU P-74B

SWMU P-75

SWMU P-18A

SWMU P-12

SWMU P-18B

SWMU P-11

SWMU S-21

SWMU S-11

SWMU S-22

SWMU S-24

SWMU P-02

SWMU P-04

U.S.A.C.E.

SEDIMENT DISPOSAL AREA









584

590 600

PHASE I BUSINESS PARK

± 101.85 ACRES

PHASE II BUSINESS PARK

± 142.17 ACRES

PHASE III BUSINESS PARK

± 150.18 ACRES

P-25

GATEWAY TRADE

CENTER (G.T.C.)

STEEL WINDS I

± 29.01 ACRES

0'

SCALE IN FEET

(approximate)

500' 500' 1000'

SCALE: 1 INCH = 500 FEET
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1.0 GENERAL 

This report presents the site-specific Emergency Response Plan (ERP) referenced in 

the Site-Wide Health and Safety Plan (HASP) prepared for BCP investigation and remedial 

activities conducted at the Tecumseh Redevelopment BCP Sites (former Bethlehem Steel 

Lackawanna Works), Lackawanna, New York. This appendix of the Site-Wide HASP 

describes potential emergencies that may occur at the Site; procedures for responding to 

those emergencies; roles and responsibilities during emergency response; and training all 

workers must receive in order to follow emergency procedures. This ERP also describes the 

provisions this Site has made to coordinate its emergency response planning with other 

contractors on-site and with off-site emergency response organizations. 

This ERP is consistent with the requirements of 29 CFR 1910.120(l) and provides the 

following site-specific information: 

 Pre-emergency planning. 
 Personnel roles, lines of authority, and communication. 
 Emergency recognition and prevention. 
 Safe distances and places of refuge. 
 Evacuation routes and procedures. 
 Decontamination procedures. 
 Emergency medical treatment and first aid. 
 Emergency alerting and response procedures. 
 Critique of response and follow-up. 
 Emergency personal protective equipment (PPE) and equipment. 
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2.0 PRE-EMERGENCY PLANNING 

This Site has been evaluated for potential emergency occurrences, based on site 

hazards, the required work tasks, the site topography, and prevailing weather conditions. The 

results of that evaluation indicate the potential for the following site emergencies to occur at 

the locations indicated.    

 

Type of Emergency: 
1. Medical, due to physical injury 
2. Fire 

 
Source of Emergency: 

1. Slip/trip/fall 
2. Fire 

 
Location of Source: 

1. Non-specific 
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3.0 ON-SITE EMERGENCY RESPONSE EQUIPMENT 

Emergency procedures may require specialized equipment to facilitate worker rescue, 

contamination control and reduction, or post-emergency clean up. Emergency response 

equipment available on the Site is listed below. The equipment inventory and storage 

locations are based on the potential emergencies described above. This equipment inventory 

is designed to meet on-site emergency response needs and any specialized equipment needs 

that off-site responders might require because of the hazards at this Site but not ordinarily 

stocked. 

Any additional personal protective equipment (PPE) required and stocked for 

emergency response is also listed in below. During an emergency, the Emergency Response 

Coordinator (ERC) is responsible for specifying the level of PPE required for emergency 

response. At a minimum, PPE used by emergency responders will comply with Section 7.0, 

Personal Protective Equipment, of this HASP. Emergency response equipment is inspected 

at regular intervals and maintained in good working order. The equipment inventory is 

replenished as necessary to maintain response capabilities. 

 

Emergency Equipment Quantity Location 

Spill Response Kit 2 
Benzol Yard ICM Treatment 
Building; Wastewater Treatment 
Plant Garage (Phase III parcel) 

First Aid Kit 3 
Site Vehicle; Benzol Yard ICM 
Treatment Building; Field Office 
in Coke Oven Office Building 

Chemical Fire Extinguisher 2 (minimum) All heavy equipment and Site 
Vehicle 

 

Emergency PPE Quantity Location 

Full-face respirator 1 for each worker Site Vehicle 

Chemical-resistant suits 4 (minimum) Site Vehicle 
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4.0 EMERGENCY PLANNING MAPS 

An area-specific map of the Tecumseh Redevelopment Site will be developed on a 

daily basis during performance of field activities. The map will be marked to identify critical 

on-site emergency planning information, including: emergency evacuation routes, a place of 

refuge, an assembly point, and the locations of key site emergency equipment. Site zone 

boundaries will be shown to alert responders to known areas of contamination. There are no 

major topographical features; however, the direction of prevailing winds/weather conditions 

that could affect emergency response planning are also marked on the map. The map will be 

posted at site-designated place of refuge and inside the TurnKey personnel field vehicle. 
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5.0 EMERGENCY CONTACTS 
 The following identifies the emergency contacts for this ERP. 

 

Emergency Telephone Numbers: 

Project Manager: Thomas H. Forbes, P.E. 
Work: (716) 856-0599 
Mobile: (716) 864-1730 

 
Corporate Health and Safety Director: Michael M. Yount, CESCO 

Work: (716) 856-0599 
Mobile: (716) 983-3143 
 

Site Safety and Health Officer (SSHO): Richard L. Dubisz 
Work: (716) 856-0635 
Mobile: (716) 998-4334 
 

Alternate SSHO: Thomas A. Behrendt 
Work: (716) 856-0635 
Mobile: (716) 818-8358  

 
MERCY HOSPITAL (ER): (716) 826-7000 
FIRE: 911 
AMBULANCE: 911 
BUFFALO POLICE: 911 
STATE EMERGENCY RESPONSE HOTLINE: (800) 457-7362 
NATIONAL RESPONSE HOTLINE: (800) 424-8802 
NYSDOH: (716) 847-4385 
NYSDEC:  (716) 851-7220 
NYSDEC 24-HOUR SPILL HOTLINE: (800) 457-7252 

 
The Site location is: 

Tecumseh Redevelopment Inc. 
1951 Hamburg Turnpike 
Lackawanna, New York 14218 
Site Phone Number:  (Insert Cell Phone or Field Trailer): _________________ 
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6.0 EMERGENCY ALERTING & EVACUATION 

Internal emergency communication systems are used to alert workers to danger, 

convey safety information, and maintain site control. Any effective system can be employed. 

Two-way radio headsets or field telephones are often used when work teams are far from the 

command post. Hand signals and air-horn blasts are also commonly used. Every system 

must have a backup. It shall be the responsibility of each contractor’s SSHO to ensure an 

adequate method of internal communication is understood by all personnel entering the site. 

Unless all personnel are otherwise informed, the following signals shall be used. 

1) Emergency signals by portable air horn, siren, or whistle: two short blasts, 
personal injury; continuous blast, emergency requiring site evacuation. 

2) Visual signals: hand gripping throat, out of air/cannot breathe; hands on top 
of head, need assistance; thumbs up, affirmative/everything is OK; thumbs 
down, no/negative; grip partner’s wrist or waist, leave area immediately. 

If evacuation notice is given, site workers leave the worksite with their respective 

buddies, if possible, by way of the nearest exit. Emergency decontamination procedures 

detailed in Section 12.0 of the HASP are followed to the extent practical without 

compromising the safety and health of site personnel. The evacuation routes and assembly 

area will be determined by conditions at the time of the evacuation based on wind direction, 

the location of the hazard source, and other factors as determined by rehearsals and inputs 

from emergency response organizations. Wind direction indicators are located so that 

workers can determine a safe up wind or cross wind evacuation route and assembly area if 

not informed by the emergency response coordinator at the time the evacuation alarm 

sounds. Since work conditions and work zones within the site may be changing on daily 

basis, it shall be the responsibility of the construction SSHO to review evacuation routes and 

procedures as necessary and to inform all TurnKey-Benchmark workers of any changes. 

Personnel exiting the site will gather at a designated assembly point. To determine 

that everyone has successfully exited the site, personnel will be accounted for at the assembly 

site. If any worker cannot be accounted for, notification is given to the SSHO (Thomas 

Behrendt or Richard Dubisz) so that appropriate action can be initiated. Contractors and 

subcontractors on this Site have coordinated their emergency response plans to ensure that 
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these plans are compatible and that source(s) of potential emergencies are recognized, alarm 

systems are clearly understood, and evacuation routes are accessible to all personnel relying 

upon them. 
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7.0 EXTREME WEATHER CONDITIONS 

In the event of adverse weather conditions, the SSHO in conjunction with the 

Contractor’s SSHO will determine if engineering operations can continue without sacrificing 

the health and safety of site personnel. Items to be considered prior to determining if work 

should continue include but are not limited to: 

 Potential for heat/cold stress. 

 Weather-related construction hazards (i.e., flooding or wet conditions producing 
undermining of structures or sheeting, high wind threats, etc).  

 Limited visibility. 

 Potential for electrical storms. 

 Limited site access/egress (e.g., due to heavy snow) 
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8.0 EMERGENCY MEDICAL TREATMENT & FIRST AID 

Personnel Exposure: 

The following general guidelines will be employed in instances where health impacts 

threaten to occur acute exposure is realized: 

 Skin Contact: Use copious amounts of soap and water. Wash/rinse affected area 
for at least 15 minutes. Decontaminate and provide medical attention. Eyewash 
stations will be provided on site. If necessary, transport to Mercy Hospital. 

 Inhalation: Move to fresh air and, if necessary, transport to Mercy Hospital. 

 Ingestion: Decontaminate and transport to Mercy Hospital. 

 
Personal Injury: 

Minor first-aid will be applied on-site as deemed necessary. In the event of a life 

threatening injury, the individual should be transported to Mercy Hospital via ambulance. 

The SSHO will supply available chemical specific information to appropriate medical 

personnel as requested. 

First aid kits will conform to Red Cross and other applicable good health standards, 

and shall consist of a weatherproof container with individually sealed packages for each type 

of item. First aid kits will be fully equipped before being sent out on each job and will be 

checked weekly by the SSHO to ensure that the expended items are replaced. 

Directions to Mercy Hospital (see Figure A-1): 
The following directions describe the best route to Mercy Hospital: 

 From Gate 2, proceed onto the Hamburg Turnpike (SR 5). 

 Proceed east on Hamburg Turnpike (SR 5) to the Tifft Street Exit and turn right 
onto Tifft Street. 

 Take Tifft Street east crossing South Park Avenue and McKinley Parkway. Bear 
left on Edgewood Avenue. 

 Turn right on Abbott Road and Mercy Hospital will be on right hand side. Follow 
signs to emergency room (ER). 
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9.0 EMERGENCY RESPONSE CRITIQUE & RECORD KEEPING 

Following an emergency, the SSHO and Project Manager shall review the 

effectiveness of this Emergency Response Plan (ERP) in addressing notification, control, 

and evacuation requirements. Updates and modifications to this ERP shall be made 

accordingly. It shall be the responsibility of each contractor to establish and assure adequate 

records of the following: 

 Occupational injuries and illnesses. 
 Accident investigations. 
 Reports to insurance carrier or State compensation agencies. 
 Reports required by the client. 
 Records and reports required by local, state, federal, and/or international 

agencies. 
 Property or equipment damage. 
 Third party injury or damage claims. 
 Environmental testing logs. 
 Explosive and hazardous substances inventories and records. 
 Records of inspections and citations. 
 Safety training. 
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10.0 EMERGENCY RESPONSE TRAINING 

All persons who enter the worksite, including visitors, shall receive a site-specific 

briefing about anticipated emergency situations and the emergency procedures by the SSHO. 

Where this site relies on off-site organizations for emergency response, the training of 

personnel in those off-site organizations has been evaluated and is deemed adequate for 

response to this site.  
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TECUMSEH REDEVELOPMENT
BCP SITES

Directions from Site:
1. From Gate 2 entrance
2. Turn left on Hamburg Turnpike

(Rte. 5)
3. Take Tifft Street Exit, turn right

onto Tifft Street.
4. Cross S. Park Avenue then cross

McKinley Parkway.
5. Bear left on Edgewood Avenue.
6. Turn right on Abbott Road
7. HOSPITAL is on the right.

MERCY HOSPITAL
565 Abbott Road
Buffalo,NY 14220
Emergency: 911

p. (716) 826-7000
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TECUMSEH REDEVELOPMENT BCP SITES
LACKAWANNA, NEW YORK

HOSPITAL ROUTE MAP

FIGURE A-1
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APPENDIX B 

 
 

HOT WORK PERMIT FORM 
 
 



HOT WORK PERMIT

PART 1 - INFORMATION
Issue Date:
Date Work to be Performed:  Start: Finish (permit terminated):
Performed By:
Work Area:
Object to be Worked On:

PART 2 - APPROVAL
(for 1, 2 or 3: mark Yes, No or NA)*

Will working be on or in: Finish (permit terminated):
1.  Metal partition, wall, ceiling covered by combustible material? yes no

2.  Pipes, in contact with combustible material? yes no

3.  Explosive area? yes no

PART 3 - REQUIRED CONDITIONS**
(Check all conditions that must be met)

Specific Risk Assessment Required Goggles/visor/welding screen
Fire or spark barrier Apron/fireproof clothing
Cover hot surfaces Welding gloves/gauntlets/other:
Move movable fire hazards, specifically Wellintons/Knee pads
Erect screen on barrier Ear protection: Ear muffs/Ear plugs
Restrict Access B.A.: SCBA/Long Breather
Wet the ground Respirator: Type:
Ensure adequate ventilation Cartridge:
Provide adequate supports Local Exhaust Ventilation
Cover exposed drain/floor or wall cracks Extinguisher/Fire blanket
Fire watch (must remain on duty during duration of permit) Personal flammable gas monitor
Issue additional permit(s):

Other precautions:

**  Permit will not be issued until these conditions are met.

SIGNATURES

Orginating Employee: Date:

Project Manager: Date:

Part 2 Approval: Date:

PROTECTIVE EQUIPMENTPROTECTIVE ACTION

* = If any of these conditions exist (marked "yes"), a permit will not be issued without being reviewed and approved by
      Thomas H. Forbes (Corporate Health and Safety Director).  Required Signature below.

Appendix B; Hot Work Permit Prepared By: __________
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Appendix 1A 
New York State Department of Health 

Generic Community Air Monitoring Plan 
 
Overview 
 

A Community Air Monitoring Plan (CAMP) requires real-time monitoring for volatile organic 
compounds (VOCs) and particulates (i.e., dust) at the downwind perimeter of each designated work area 
when certain activities are in progress at contaminated sites. The CAMP is not intended for use in 
establishing action levels for worker respiratory protection. Rather, its intent is to provide a measure of 
protection for the downwind community (i.e., off-site receptors including residences and businesses and 
on-site workers not directly involved with the subject work activities) from potential airborne 
contaminant releases as a direct result of investigative and remedial work activities. The action levels 
specified herein require increased monitoring, corrective actions to abate emissions, and/or work 
shutdown. Additionally, the CAMP helps to confirm that work activities did not spread contamination 
off-site through the air. 
 

The generic CAMP presented below will be sufficient to cover many, if not most, sites. Specific 
requirements should be reviewed for each situation in consultation with NYSDOH to ensure proper 
applicability. In some cases, a separate site-specific CAMP or supplement may be required. Depending 
upon the nature of contamination, chemical- specific monitoring with appropriately-sensitive methods 
may be required. Depending upon the proximity of potentially exposed individuals, more stringent 
monitoring or response levels than those presented below may be required. Special requirements will be 
necessary for work within 20 feet of potentially exposed individuals or structures and for indoor work 
with co-located residences or facilities. These requirements should be determined in consultation with 
NYSDOH.  
 

Reliance on the CAMP should not preclude simple, common-sense measures to keep VOCs, dust, 
and odors at a minimum around the work areas. 
 
Community Air Monitoring Plan 
 

Depending upon the nature of known or potential contaminants at each site, real-time air 
monitoring for VOCs and/or particulate levels at the perimeter of the exclusion zone or work area will 
be necessary. Most sites will involve VOC and particulate monitoring; sites known to be contaminated 
with heavy metals alone may only require particulate monitoring. If radiological contamination is a 
concern, additional monitoring requirements may be necessary per consultation with appropriate 
DEC/NYSDOH staff.  
 

Continuous monitoring will be required for all ground intrusive activities and during the 
demolition of contaminated or potentially contaminated structures. Ground intrusive activities 
include, but are not limited to, soil/waste excavation and handling, test pitting or trenching, and the 
installation of soil borings or monitoring wells. 

 
Periodic monitoring for VOCs will be required during non-intrusive activities such as the 
collection of soil and sediment samples or the collection of groundwater samples from existing 
monitoring wells. APeriodic@ monitoring during sample collection might reasonably consist of 
taking a reading upon arrival at a sample location, monitoring while opening a well cap or 
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overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 
sample location. In some instances, depending upon the proximity of potentially exposed 
individuals, continuous monitoring may be required during sampling activities. Examples of such 
situations include groundwater sampling at wells on the curb of a busy urban street, in the midst of 
a public park, or adjacent to a school or residence. 

 
VOC Monitoring, Response Levels, and Actions 
 

Volatile organic compounds (VOCs) must be monitored at the downwind perimeter of the 
immediate work area (i.e., the exclusion zone) on a continuous basis or as otherwise specified. Upwind 
concentrations should be measured at the start of each workday and periodically thereafter to establish 
background conditions, particularly if wind direction changes. The monitoring work should be 
performed using equipment appropriate to measure the types of contaminants known or suspected to be 
present. The equipment should be calibrated at least daily for the contaminant(s) of concern or for an 
appropriate surrogate. The equipment should be capable of calculating 15-minute running average 
concentrations, which will be compared to the levels specified below. 
 

1. If the ambient air concentration of total organic vapors at the downwind perimeter of the work 
area or exclusion zone exceeds 5 parts per million (ppm) above background for the 15-minute average, 
work activities must be temporarily halted and monitoring continued. If the total organic vapor level 
readily decreases (per instantaneous readings) below 5 ppm over background, work activities can 
resume with continued monitoring. 
 

2. If total organic vapor levels at the downwind perimeter of the work area or exclusion zone 
persist at levels in excess of 5 ppm over background but less than 25 ppm, work activities must be 
halted, the source of vapors identified, corrective actions taken to abate emissions, and monitoring 
continued. After these steps, work activities can resume provided that the total organic vapor level 200 
feet downwind of the exclusion zone or half the distance to the nearest potential receptor or 
residential/commercial structure, whichever is less - but in no case less than 20 feet, is below 5 ppm over 
background for the 15-minute average. 
 

3. If the organic vapor level is above 25 ppm at the perimeter of the work area, activities must be 
shutdown. 
 

4. All 15-minute readings must be recorded and be available for State (DEC and NYSDOH) 
personnel to review. Instantaneous readings, if any, used for decision purposes should also be recorded.  
 
Particulate Monitoring, Response Levels, and Actions 
 

Particulate concentrations should be monitored continuously at the upwind and downwind 
perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 
monitoring should be performed using real-time monitoring equipment capable of measuring particulate 
matter less than 10 micrometers in size (PM-10) and capable of integrating over a period of 15 minutes 
(or less) for comparison to the airborne particulate action level. The equipment must be equipped with 
an audible alarm to indicate exceedance of the action level. In addition, fugitive dust migration should 
be visually assessed during all work activities. 
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1. If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) greater 
than background (upwind perimeter) for the 15-minute period or if airborne dust is observed leaving the 
work area, then dust suppression techniques must be employed. Work may continue with dust 
suppression techniques provided that downwind PM-10 particulate levels do not exceed 150 mcg/m3 
above the upwind level and provided that no visible dust is migrating from the work area. 
 

2. If, after implementation of dust suppression techniques, downwind PM-10 particulate levels 
are greater than 150 mcg/m3 above the upwind level, work must be stopped and a re-evaluation of 
activities initiated. Work can resume provided that dust suppression measures and other controls are 
successful in reducing the downwind PM-10 particulate concentration to within 150 mcg/m3 of the 
upwind level and in preventing visible dust migration. 
 

3. All readings must be recorded and be available for State (DEC and NYSDOH) and County 
Health personnel to review. 
 
December 2009 
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Appendix 1B 
Fugitive Dust and Particulate Monitoring  

 
A program for suppressing fugitive dust and particulate matter monitoring at hazardous waste sites 

is a responsibility on the remedial party performing the work. These procedures must be incorporated 
into appropriate intrusive work plans. The following fugitive dust suppression and particulate 
monitoring program should be employed at sites during construction and other intrusive activities which 
warrant its use:  
 

1. Reasonable fugitive dust suppression techniques must be employed during all site activities 
which may generate fugitive dust.  
 

2. Particulate monitoring must be employed during the handling of waste or contaminated soil or 
when activities on site may generate fugitive dust from exposed waste or contaminated soil. Remedial 
activities may also include the excavation, grading, or placement of clean fill. These control measures 
should not be considered necessary for these activities.  
 

3.  Particulate monitoring must be performed using real-time particulate monitors and shall 
monitor particulate matter less than ten microns (PM10) with the following minimum performance 
standards:  
 

(a) Objects to be measured: Dust, mists or aerosols; 
(b) Measurement Ranges: 0.001 to 400 mg/m3 (1 to 400,000 :ug/m3); 
(c) Precision (2-sigma) at constant temperature:  +/- 10 :g/m3 for one second averaging; and 

+/- 1.5 g/m3 for sixty second averaging; 
(d) Accuracy:  +/- 5% of reading +/- precision (Referred to gravimetric calibration with SAE

 fine test dust (mmd= 2 to 3 :m, g= 2.5, as aerosolized); 
(e) Resolution: 0.1% of reading or 1g/m3, whichever is larger; 
(f) Particle Size Range of Maximum Response: 0.1-10; 
(g) Total Number of Data Points in Memory: 10,000; 
(h) Logged Data: Each data point with average concentration, time/date and data point 

number 
(i)  Run Summary: overall average, maximum concentrations, time/date of maximum, total 

number of logged points, start time/date, total elapsed time (run duration), STEL concentration and 
time/date occurrence, averaging (logging) period, calibration factor, and tag number; 

(j)  Alarm Averaging Time (user selectable): real-time (1-60 seconds) or STEL (15 minutes), 
alarms required; 

(k)  Operating Time: 48 hours (fully charged NiCd battery); continuously with charger; 
(l) Operating Temperature: -10 to 50o C (14 to 122o F); 
(m) Particulate levels will be monitored upwind and immediately downwind at the working 

site and integrated over a period not to exceed 15 minutes.  
 

4. In order to ensure the validity of the fugitive dust measurements performed, there must be 
appropriate Quality Assurance/Quality Control (QA/QC). It is the responsibility of the remedial party to 
adequately supplement QA/QC Plans to include the following critical features: periodic instrument 
calibration, operator training, daily instrument performance (span) checks, and a record keeping plan.  
 

5. The action level will be established at 150 ug/m3 (15 minutes average).  While conservative, 
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this short-term interval will provide a real-time assessment of on-site air quality to assure both health 
and safety. If particulate levels are detected in excess of 150 ug/m3, the upwind background level must 
be confirmed immediately. If the working site particulate measurement is greater than 100 ug/m3 above 
the background level, additional dust suppression techniques must be implemented to reduce the 
generation of fugitive dust and corrective action taken to protect site personnel and reduce the potential 
for contaminant migration. Corrective measures may include increasing the level of personal protection 
for on-site personnel and implementing additional dust suppression techniques (see paragraph 7). Should 
the action level of 150 ug/m3 continue to be exceeded work must stop and DER must be notified as 
provided in the site design or remedial work plan.  The notification shall include a description of the 
control measures implemented to prevent further exceedances.  
 

6.  It must be recognized that the generation of dust from waste or contaminated soil that 
migrates off-site, has the potential for transporting contaminants off-site. There may be situations when 
dust is being generated and leaving the site and the monitoring equipment does not measure PM10 at or 
above the action level. Since this situation has the potential to allow for the migration of contaminants 
off-site, it is unacceptable. While it is not practical to quantify total suspended particulates on a real-time 
basis, it is appropriate to rely on visual observation. If dust is observed leaving the working site, 
additional dust suppression techniques must be employed. Activities that have a high dusting potential--
such as solidification and treatment involving materials like kiln dust and lime--will require the need for 
special measures to be considered.  
 

7. The following techniques have been shown to be effective for the controlling of the 
generation and migration of dust during construction activities:  
 

(a) Applying water on haul roads;  
(b) Wetting equipment and excavation faces;  
(c) Spraying water on buckets during excavation and dumping;  
(d) Hauling materials in properly tarped or watertight containers;  
(e) Restricting vehicle speeds to 10 mph;  
(f) Covering excavated areas and material after excavation activity ceases; and 
(g) Reducing the excavation size and/or number of excavations.  

 
Experience has shown that the chance of exceeding the 150ug/m3 action level is remote when the 
above-mentioned techniques are used.  When techniques involving water application are used, care must 
be taken not to use excess water, which can result in unacceptably wet conditions. Using atomizing 
sprays will prevent overly wet conditions, conserve water, and provide an effective means of 
suppressing the fugitive dust.  
 

8. The evaluation of weather conditions is necessary for proper fugitive dust control. When 
extreme wind conditions make dust control ineffective, as a last resort remedial actions may need to be 
suspended. There may be situations that require fugitive dust suppression and particulate monitoring 
requirements with action levels more stringent than those provided above. Under some circumstances, 
the contaminant concentration and/or toxicity may require additional monitoring to protect site 
personnel and the public. Additional integrated sampling and chemical analysis of the dust may also be 
in order. This must be evaluated when a health and safety plan is developed and when appropriate 
suppression and monitoring requirements are established for protection of health and the environment. 
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ORC Advanced   Pellets Technical Specification 

Chemical Composition 

• Calcium Oxyhydroxide
• Calcium Hydroxide 
• Monopotassium Phosphate
• Ammonium Phosphate Dibasic

Properties

• Pellet size: 3-10 mm
• Contains micro-nutrients such as nitrogen, phosphorous, and potassium (N,P,K) which can be beneficial 
   to aerobic biodegradation processes

ORC Advanced Pellets are a dust-minimizing, dry application, pelletized form 
of the widely-used ORC Advanced controlled-release oxygen compound. 

They are designed specifically for the treatment of dissolved-phase petroleum 
hydrocarbons through direct application into excavations, petroleum storage 
tank pits, trenches and backfill. 

Oxygen is released from ORC Advanced for a period of 9 to 12 months in situ. 

ORC Advanced is a formulation of calcium oxyhydroxide which, upon 
hydration, releases oxygen and forms simple calcium hydroxide and water. 

For a list of treatable contaminants with the use of ORC Advanced, view the 
Range of Treatable Contaminants Guide.

 

 Example of ORC Advanced Pellets

®

http://regenesis.com/treatable-contaminants/


Observe good industrial hygiene practices

Take precaution to avoid mixing with combustibles

Keep away from clothing and other combustible 
materials

Avoid contact with water and moisture

Avoid contact with eyes, skin, and clothing 

Avoid prolonged exposure

Wear appropriate personal protective equipment

ORC Advanced   Pellets Technical Specification 

Applications

• In situ or ex situ out of the bag
• Direct application into open excavations, petroleum storage tank pits and trenches
• Direct application to contaminated backfill or contaminated soils
• Ex situ biopile applications (requires a source of hydration)

Health and Safety

Wash thoroughly after handling. Wear protective gloves, eye protection, and face protection. 
Please review the Material Safety Data Sheet for additional storage, usage, and handling requirements here: 
ORC Advanced SDS.

www.regenesis.com
1011 Calle Sombra, San Clemente CA 92673 
949.366.8000 

©2015 All rights reserved. Regenesis and ORC Advanced® Pellets are registered trademarks of Regenesis Bioremediation Products. All other trademarks are the property of their respective owners.

®

Storage and Handling Guidelines

Storage  Handling 
Store in a cool, dry place out of direct sunlight
Store in original tightly closed container
Store in a well-ventilated place

Do not store near combustible materials

Store away from incompatible materials

Provide appropriate exhaust ventilation in places     
where dust is formed

Minimize dust generation and accumulation

Keep away from heat

Routine housekeeping should be instituted to 
ensure that dust does not accumulate on surfaces 

http://regenesis.com/technical/regenesis-safety-data-sheet-sds-center/


REGENESIS ORC ADVANCED® PELLETS
Dust Minimizing Formulation for Excavations, Tank Pits and Trenches

PRODUCT APPLICATION INSTRUCTIONS

1

www.regenesis.com

Introduction
The features and benefits of controlled-release, ORC Advanced are posted in other areas (product
brochure, www.regenesis.com, and MSDS). From the field application standpoint, the benefits of ORC
Advanced® Pellets (ORC-A Pellets) are in ease of handling and Health & Safety. Pelletized ORC Advanced
is much easier to use because it eliminates the need for water and equipment associated with spray
application and Health & Safety are dramatically improved by elimination of ORC Advanced dust and
associated respiration issues. The later feature makes the material much easier to handle in open-air
application approaches such as excavations and trenches.

Design Considerations

The new configuration of this material does not change the quantity estimated in the design process.

The materials’ available oxygen is up to 17% by weight and its physical attributes are designed to be

easier to handle through the use of a pelletized version of the product and the elimination of the dust

associated with dry application of ORC Advanced powder.

Application Methods

The pelletized form allows the user to simply and easily apply the ORC Advanced in a dry format using

existing on-site operations or by manual methods. Some typical methods include:

o Application via the excavator bucket:

 Simply insert a pre-determined quantity (unit - bucket or bag) of ORC-A Pellets

into an excavator bucket and use the excavator to mix and distribute the ORC-A

Pellets into previously backfilled soil

o Application via manual or mechanical broadcasting/spreaders:

 Manually or mechanically broadcast/spread pelletized ORC-A Pellets into the

excavation at a pre-determined rate per unit of backfill material or per soil lift

(as the soil is being backfilled)

 Follow the manual broadcast step with mechanically mixing the ORC-A Pellets

directly into the backfill using the excavator equipment

Example Estimates:

Using an example unit weight of ORC-A Pellets (40 lb. bag)

For a 0.1% weight of ORC-Advanced to backfill:
o Each 100,000 lbs. of soil
o Apply 100 lbs. (4 buckets) ORC-A Pellets



REGENESIS ORC ADVANCED® PELLETS
Dust Minimizing Formulation for Excavations, Tank Pits and Trenches

PRODUCT APPLICATION INSTRUCTIONS

2

www.regenesis.com

For a 0.2% weight of ORC-Advanced to backfill:
o Each 100,000 lbs. of soil
o Apply 200 lbs. (approx. 5 bags) ORC-A Pellets

Example Estimates (SI Units):

Using an example unit weight of ORC-A Pellets ( 18.1 kg bag)

For a 0.1% weight of ORC-A Pellets to backfill:
o Each 45 metric tons of soil
o Apply 45 kg (approx. 3 bags) ORC-A Pellets

For a 0.2% weight of ORC-A Pellets to backfill:
o Each 90 metric tons of soil
o Apply 90 kg (approx. 5 bags) ORC-A Pellets



RegenOx   Technical Description 

Chemical Composition – Part A Oxidant 

• Sodium Percarbonate – CAS #15630-89-4 
• Sodium Carbonate Monohydrate - CAS #5968-11-6 
• Silicic Acid – CAS #7699-11-6 
• Silica Gel – CAS #63231 

Chemical Composition – Part B Activator Complex 

• Silicic Acid, Sodium Salt, Sodium Silicate - CAS#1344-09-08 
• Silica Gel – CAS #63231 
• Ferrous Sulfate – CAS #7720-78-7 
• Water – CAS#7732-18-5 

RegenOx is an advanced chemical oxidation technology that destroys contaminants 
through powerful, yet controlled chemical reactions. This product maximizes in situ 
chemical oxidation (ISCO) performance through use of a two-part product system; a 
sodium percarbonate oxidizer complex activated by a patented surface catalyst 
system. The technology degrades pollutants through direct oxidation, as well as 
through the generation of a suite of free radical compounds which in turn oxidize 
recalcitrant contaminants. RegenOX rapidly and effectively destroys a range of target 
contaminants including petroleum hydrocarbons and chlorinated compounds.

RegenOx is especially effective in destroying target contaminants present in high 
concentration source areas within the saturated and vadose zones. For petroleum 
hydrocarbon treatment, RegenOx produces oxygen as a result of its reactions, 
providing seamless transition from ISCO to enhanced aerobic bioremediation. 

Properties 

• Bulk Density – Part A 0.9-1.2 g/cm3; Part B – 1.39 g/cm3 
• pH - 10-11 per recommended mixing ratios (3-5% oxidant in solution) 
• Solubility – Oxidant - 14.5 g/100 g water; Activator – miscible in water 
• Appearance – Brown to orange-brown when mixed with water 
• Odor – Not detectable 
• Vapor Pressure – None 
• Non-hazardous

 

Close up of RegenOx 

®

RegenOx produces minimal heat when applied, and continues to destroy contaminants for up to 
30 days on a single application. RegenOx is safe for use in direct contact with underground utilities, since it is 
non-corrosive to concrete and most metals. 

For a list of treatable contaminants with the use of RegenOx, view the Range of Treatable Contaminants Guide  

http://regenesis.com/treatable-contaminants/


RegenOx is applied using direct-injection techniques or wells. The application process enables the two- part 
product to be combined, then pressure-injected into the zone of contamination and  moved out into the aquifer 
media. Application instructions for this product are contained in the RegenOx Application Instructions Guide.

RegenOx   Technical Description ®

Storage and Handling Guidelines

Health and Safety 

Material is relatively safe to handle; however, we recommend avoiding contact with eyes, skin and clothing. 
OSHA Level D personal protection equipment including vinyl or rubber gloves, eye protection and dust mask 
are recommended when handling this product. Please review the Material Safety Data Sheet for additional 
storage, packaging, usage, and handling requirements here: RegenOx Part A SDS and RegenOx Part B SDS.

www.regenesis.com
1011 Calle Sombra, San Clemente CA 92673 
949.366.8000 

©2015 All rights reserved. Regenesis and RegenOx® are registered trademarks of Regenesis Bioremediation Products. All other trademarks are the property of their respective owners.

Applications

Storage  Handling 
Store in a cool, dry place out of heat/direct sunlight 
Store at temperatures not to exceed 40°C/104°F 
Store in original tightly closed container

Store in a well-ventilated place 
Do not store near combustible materials 

Store away from incompatible materials 

Protect from contamination

Provide appropriate exhaust ventilation in places  
where dust is formed 

Minimize dust generation and accumulation 

Observe good industrial hygiene practices

Keep away from clothing and combustible materials

Take any precaution to avoid mixing with 
combustibles 

Avoid contact with eyes

Do not taste or swallow

Do not eat, drink or smoke nearby 

Wear appropriate personal protective equipment 

Wash hands thoroughly after handling

Avoid release to the environment 

http://regenesis.com/technical/regenesis-safety-data-sheet-sds-center/
http://regenesis.com/technical/regenox-situ-chemical-oxidation-application-instructions/
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PURPOSE 

This guideline presents a method for collecting representative soil samples from stockpiled 

borrow source material for physical analysis. 

GENERAL 

Generally, one of two methods will be utilized to collect soil samples for analysis.  One 

method is to collect the samples by digging a series of representative test pits at the borrow 

source area and obtaining samples from those test pits.  The other method involves 

collecting samples from representative stockpiles (normally after the material has been 

mechanically screened).  Both procedures are discussed within this method. 

 

Sample collection equipment will include stainless steel mixing bowls, stainless steel mixing 

spoons, and a stainless steel hand auger with extension rods or a stainless steel spade or 

equivalent.  It may be necessary to use a backhoe or drilling rig to facilitate sample collection. 

STOCKPILED SOIL SAMPLING METHOD 

As shown in the attached Figure 1, twelve (12) samples of approximate equal volume should 

be collected from the top, middle and bottom of each 1000 CY stockpile by CQA personnel 

and composited in the field to give one representative aliquot per 1000 CY. 

 

Stockpile Sampling Procedure 

1. Using a shovel or backhoe, penetrate the pile to a depth of about two to three feet. 
2. Collect a sample using the shovel. 
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3. Transfer the sample to a specially prepared mixing area. 
4. Repeat Steps 1 through 3 at each 1,000 CY stockpile. 
5. Mix subsamples using shovel into one homogenous mass and place in a properly 

labeled 5-gallon bucket.  Fill each bucket completely and cover. 
6. Attach a label to each container and record location referencing the stockpile 

identification number.  The label may be made with permanent marker on the side 
(not top) of the container or using adhesive-back paper labels affixed to the side of 
the container.  At a minimum, the labels should be identified with the following 
information: 

 Project Name 
 Sample number. 
 Initials of CQA inspector or sample collection personnel. 
 Date of collection. 
 Location of collection (i.e. stockpile I.D.) 

7. Return remaining contents of composite sample to stockpile. 
8. Deliver the samples to the laboratory for analysis as soon as possible. 
9. All information pertinent to each sampling event should be recorded by sampling 

personnel in the field at the time of sample collection.  Each report should 
correspond to each stockpile and will contain the following information: 

 Project Name 
 Sample number or numbers collected 
 Field observations. 
 Climatologic conditions. 
 Date and time of collection. 
 Approximate location of test pit. 
 Name of person who collected sample. 

BORROW AREA TEST PIT SAMPLING METHOD 

Prior to obtaining representative soil samples, test holes should be excavated at the borrow 

area to determine the actual depth and lateral extent of the borrow source soil material.  A 

base line should then be established and a grid system staked in the field.  Five samples 
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should be collected at equidistant locations for each 5000 cubic yards (CY) of soil designated 

for use in the borrow areas (at approximately mid-depth). 

 

Borrow Area Sampling Procedure 

1. Using a shovel, collect a representative sample at approximately mid-depth at each of 
the sampling locations representing 1000 CY of the proposed excavation area. 

2. Transfer each sample into a labeled separate 5-gallon bucket.  Fill each bucket 
completely and cover. 

3. Attach a label to each container and record location referencing the established grid 
system in the borrow area.  The label may be made with permanent marker on the 
side (not top) of the container or using adhesive-back paper labels affixed to the side 
of the container.  At a minimum, the labels should be identified with the following 
information: 

 Project Name 
 Sample number. 
 Initials of CQA inspector or sample collection personnel. 
 Date of collection. 
 Location of collection (i.e. location of borrow area grid system location) 

4. Deliver the samples to the laboratory for analysis as soon as possible. 
5. All information pertinent to each sampling event should be recorded by sampling 

personnel in the field at the time of sample collection.  Each report should 
correspond to each test pit and will contain the following information: 

 Project Name 
 Sample number or numbers collected 
 Field observations. 
 Climatologic conditions. 
 Date and time of collection. 
 Approximate location of test pit. 
 Name of person who collected sample. 

ATTACHMENTS 

Figure 1; Stockpile Sampling Methodology 
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FIGURE 4 

1,000 CY STOCKPILE SAMPLING METHODOLOGY 
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