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1.0 INTRODUCTION 
Steel Sun, LLC has proposed the redevelopment of a portion of the Tecumseh 

Redevelopment Inc. (Tecumseh) Phase III Business Park located at 2303 Hamburg 

Turnpike, Lackawanna, New York (see Figures 1 and 2).  

The approximate 150-acre Phase III Business Park was originally assigned Brownfield 

Cleanup Program (BCP) Site No. C915199, but was subsequently subdivided into 10 sub-

parcels (herein referred to as Sites) to facilitate remediation and redevelopment as further 

discussed below. In July 2014, Steel Sun, LLC executed a multi-year lease agreement with 

Tecumseh for Sites III-5 and III-6 (BCP Site Nos. C915199E and C915199F) for the 

construction of a new solar photovoltaic (PV) system including over 14,000 modules and 

associated infrastructure.  

The Phase III Business Park was characterized by Tecumseh as documented in the 

final Remedial Investigation/Alternatives Analysis (RI/AA) Report dated June 2012 in 

accordance with the BCA. The selected and NYSDEC-approved remedial approach for Sites 

III-5 and III-6 consists of the excavation and off-site disposal of “hotspot” soil/fill and the 

placement of a cover system during site redevelopment. The excavation and off-site disposal 

of “hotspot” soil/fill was previously completed by Tecumseh and is documented in the 

January 2014 Phase III Business Park Construction Completion Report (CCR) (Ref. 1). This 

document serves to provide the preliminary cover system design to be constructed across 

both Sites prior to placement of the PV system modules. 

1.1 Background 

1.1.1 Phase III Business Park 

The approximate 150-acre Phase III Business Park formerly housed several facilities 

used in Bethlehem Steel Corporation’s (BSC’s) steel manufacturing processes. These 

included a basic oxygen furnace (BOF) plant; an open hearth and furnace building; a sinter 

plant; finishing mills; mould warming; rail servicing; and electrical substations. Fifteen 

historical solid waste management units (SWMUs P-17 and P-19 through P-32) are present 

on the Phase III Business Park. BSC performed assessments for these SWMUs during a 

Resource Conservation and Recovery Act (RCRA) Facility Assessment (RFA) and 

subsequent RCRA Facility Investigation (RFI) (Ref. 2). Based on the findings, USEPA 
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Region II issued a “No Further Action” determination for the identified SWMUs within the 

Phase III BPA.  

The BCP application for the Phase III Business Park was submitted May 20, 2005 

and approved January 9, 2007. The RI/AA Work Plan (Ref. 3), revised July 2008, identified 

Site characterization requirements to be completed pursuant to the BCP and NYSDEC 

DER-10 guidance (Ref. 4). RI activities on the eastern portion of the Site were initiated in 

August 2008. At that time, the western side of the Phase III Business Park was slated to be 

carved out under a separate BCP application and redeveloped by another entity. However, 

the planned developer was unable to fulfill its responsibilities under the BCA and Tecumseh 

elected to resume obligations for this portion of the Site under the original Phase III 

Business Park BCA. Supplemental RI activities addressing the western portion of the Phase 

III Business Park were therefore undertaken in late 2009 through early 2010, with some 

additional investigation work to delineate arsenic-impacted areas completed in April 2012. 

The RI/AA Report was submitted to NYSDEC in September 2011, revised, resubmitted in 

December 2011, and finalized in July 2012 (Ref. 5). The RI/AA Report recommended 

remediation of hotspot slag/fill and localized organic/petroleum impacted slag/fill (smear 

zone) followed by cover placement as the final remedial measure for the Phase III Business 

Park. 

1.1.2 Cleanup Approach 

The Phase III Business Park as well as other Tecumseh Business Parks (i.e., I, IA, and 

II) were so designated by Tecumseh based on the concept of voluntarily remediation and 

subsequent sale or leasing of the “shovel-ready” Business Parks to local developers or 

private businesses interested in redeveloping the land for commercial or industrial uses 

consistent with City zoning. Recognizing the sheer size of these parcels, the cost and short-

term impacts associated with cleanup (particularly for cover placement, which would require 

clearing and covering each of the large Business Parks), and the limited western New York 

commercial/industrial real estate market demand, a sub-parcel (referred to as Sites) cleanup 

approach was conceived by Tecumseh and agreed upon by the NYSDEC. Under this 

approach, hotspot slag/fill remediation and other remedial measures (except cover 

placement) will be performed by Tecumseh on a priority basis (i.e., Sites pending potential 

sale, lease, and/or redevelopment first). Placement of the final cover will also progress on a 

site-by-site basis by the buyer or lessee (e.g., Steel Sun, LLC) concurrent with building 
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construction and/or other site improvements, thereby allowing the cover to be integrated 

with roads, buildings, parking areas, etc. Certificate of Completion (COC) issuance by the 

NYSDEC will also occur on a site-by-site basis following cover placement by the 

buyer/developer (subject to provisions of a NYSDEC-approved Site Management Plan and 

Environmental Easement encompassing the entire Business Park). 

Based on this approach, Tecumseh prepared Site delineation maps for each of the 

three larger Business Parks (I, II, and III). The Phase III Business Park was subdivided into 

10 Sites designated as III-1 through III-10 (BCP Site Nos. C915199 through C915199J). 

1.2 Purpose and Scope 

This Remedial Action Work Plan (RAWP) presents the scope of work and 

procedures for placement of the final cover system on Tecumseh Business Park  Sites III-5 

and III-6, and has been prepared in accordance with Section 5.3.b of NYSDEC’s May 2010 

DER-10 Technical Guidance for Site Investigation and Remediation (Ref. 5). As such, it 

addresses the following items: 

 A description of the remedial actions undertaken as part of the IRM and the basis 
for the actions (Section 2.0). 

 The location and description of any temporary construction facilities and dust 
controls (Section 3.2). 

 A description of the cover system placement requirements (Section 3.3). 

 Health, safety, and community air monitoring procedures (Section 4.0). 

 Project documentation requirements and anticipated construction schedule 
(Sections 5.0 and 6.0). 

 A summary of information to be provided as part of the Final Engineering Report 
(Section 5.2). 

 A description of institutional controls and Site management requirements that will 
be implemented as part of the overall remedy (Section 5.3). 

1.3 Project Organization and Responsibilities 

Steel Sun, LLC has entered into a BCA as a non-responsible party (volunteer) per 

ECL§27-1405. Construction of the cover system will be completed by Benchmark 

Environmental Engineering & Science, PLLC (Benchmark) on a design-build basis. The 

NYSDEC Division of Environmental Remediation will monitor the activities to verify that 
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the work is performed in accordance with the BCA, the approved RAWP, and NYSDEC 

DER-10 guidance. 
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2.0 INTERIM REMEDIAL MEASURES 
Interim Remedial Measure (IRM) activities conducted on the Site are summarized 

below. 

2.1 Remedial Investigation 

In accordance with the July 2008 RI/AAR Work Plan (Ref. 3), 86 test pits were 

completed across the Phase III Business Park including approximately 27 test pits on Sites 

III-5 and III-6. The investigation identified one “hotspot” (Hotspot A, Test Pit BP3-TP-42) 

within Site III-6 containing evidence of potentially significant soil/fill impacts. At 0.5-1.5 

feet below ground surface (fbgs), a PID reading of 400 ppm was measured and suspected 

red paint was observed. The test pit area was expanded with similar observations recorded 

across an area approximately 10 feet x 10 feet x 1 foot deep. A soil sample was collected and 

submitted for laboratory analysis. An elevated estimated concentration of lead (4,550 mg/kg) 

was detected within the sample, consistent with the observed red paint. Based on these 

results, an in-place volume of 20 cubic yards was estimated for removal. These results were 

summarized in the RI/AA Report (Ref. 5). 

Based on the findings of the RI/AA Report, an IRM Work Plan (Ref. 6) was 

prepared in July 2013 and approved by the NYSDEC. The IRM Work Plan proposed 

excavation and off-site disposal of the lead-impacted soil/fill at Hotspot A. 

2.2 IRM Activities 

TurnKey Environmental Restoration, LLC (TurnKey) implemented the IRM work 

on a design-build basis on behalf of Tecumseh. IRM activities conducted on Site III-6 were 

substantially complete in December 2013. The IRM activities, fully described in the CCR 

(Ref. 1) and illustrated on Figure 3, included: 

 Excavating approximately 9.3 CY of lead-impacted slag/fill from Hotspot A 
followed by off-site disposal at the Chautauqua County Landfill (CCLF) in Ellery, 
NY under Disposal Permit CC0715.13S2 issued on July 16, 2013. The CCLF 
reported a total disposal weight of lead-impacted slag/fill of 46.77 tons. 

 Collecting post-excavation documentation samples from the lead-impacted 
hotspot excavation area. One representative sidewall sample was collected from 
each of the four sides of the excavation area and one bottom sample was 
collected from the base the excavation area. The samples were submitted to a 
New York State Department of Health (NYSDOH)-ELAP certified laboratory 
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for analysis of lead in accordance with USEPA SW-846 Method 6010. The 
concentration of lead in all five samples was below the site-specific action level 
(SSAL) of 3,900 ppm.  

2.3 Supplemental IRM Activities 

The 30-inch coke over gas line shown on Figure 3 will be removed from Site III-5 in 

accordance with the NYSDEC-approved April 2014 Interim Remedial Measures (IRM) 

Work Plan for BCP Business Parks II & III (Ref. 7). 
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3.0 REMEDIAL ACTION TECHNICAL APPROACH 

3.1 Pre-Mobilization Tasks 

3.1.1 Pre-Construction Meeting 

A project coordination meeting will be held with key representatives of the Project 

Team before placement of cover materials. Attendees at the initial meeting will include 

Steel Sun, Benchmark’s Project Manager, and representation by Benchmark’s 

subcontractor. The designated NYSDEC Project Manager and NYSDOH representative 

will also be notified and invited to attend. Agenda items will include: 

 Construction schedule. 
 Work sequencing. 
 Designation of responsibilities, contact personnel, and pager/phone numbers. 
 Project documentation requirements. 
 Staging of equipment. 
 Transportation routes/site egress. 
 Health and safety requirements. 
 Temporary controls (dust suppression, storm water management). 
 Work hours. 
 Site security. 

Benchmark will prepare meeting minutes for distribution to attendees following 

the project coordination meeting. 

3.1.2 Progress Meetings 

Progress meetings will be conducted on a regular basis throughout the 

construction period. Progress meetings will be attended by Benchmark and subcontractor 

field management personnel. NYSDEC and NYSDOH will have access to all progress 

meetings. 

3.1.3 Pre-Excavation Survey and Underground Utilities Location 

Prior to initiating cover system placement, the base elevation across the Site will be 

surveyed and grade stakes will be placed at approximately 100’ on center. Grade stakes 

will be the primary means to verify cover thickness as they facilitate field verification by 



REMEDIAL ACTION WORK PLAN 
STEEL SUN SITE 

 

 
0302-014-001 
 

8 B
n v i ronme tal
ng i neeri n g
c ence,i

n

Benchmark and NYSDEC inspection personnel, but may be further confirmed by post-

cover survey.   

3.2 Temporary Facilities and Controls 

3.2.1 Mobilization and Site Preparation 

The subcontractor’s field operations at the Site will commence with mobilization, 

which will include mobilizing equipment and materials to the Site; setting up and 

connecting temporary utilities, if required; and constructing temporary storm water 

controls.   

3.2.2 Temporary Construction Facilities 

A field office for the personnel involved in the remedial work will be established 

on-site. The location of the facilities will be discussed with the NYSDEC during the pre-

construction meeting. 

3.2.3 Dust Suppression and Storm Water Control 

Dust suppression will be an integral component of cover placement activities. 

During re-grading work, water will be sprayed across the surface of the work area as 

necessary to mitigate airborne dust formation and migration and assure conformance with 

community air monitoring thresholds. Water will also be sprayed as needed to control 

visible dust during cover placement and to flush into the subsurface any fine-grained 

solids that may be generated during placement and compaction of the cover material. 

Other dust suppression techniques that may be used to supplement the water spray 

include:  

 Applying water on haul roads. 

 Hauling materials in properly tarped containers or vehicles. 

 Restricting vehicle speeds on-site. 

All reasonable attempts will be made to keep visible and/or fugitive dust to a 

minimum and adhere to particulate emissions limits identified in the Community Air 

Monitoring Plan (Section 4.1). 

Steel Sun will be separately applying for coverage under the Department’s SPDES 

General Permit for Storm Water Discharges Associated with Construction Activity (GP-

0-10-001). This will include development of a Storm Water Pollution Prevention Plan 
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(SWPPP) and implementation of required construction controls, which are expected to 

include installation of silt fencing to protect Smokes Creek and the South Return Water 

Trench from impacts due to runoff. The approved storm water controls will be in place 

prior to disturbance of slag/fill materials. 

3.3 Construction of Cover System 

3.3.1 Clearing and Grading 

Woody vegetation removed from the Sites will be transported off-site or mulched 

and spread on-site in a manner to prevent settlement. With the exception of a small pile 

of lime material along the southern portion of the Site, which will be disposed at a 

permitted off-site facility, remaining soil/fill will be cut to eliminate high areas and spread 

across the Sites to fill in low areas, precluding the need for off-site disposal. 

If field evidence of potentially impacted slag/fill is encountered during clearing 

and re-grading activities, Benchmark will arrange for the subject material to be delineated 

and characterized. An appropriate management plan will then be developed and 

submitted to the NYSDEC for approval and implementation in accordance with the 

requirements of NYSDEC DER-10. Field evidence of impact is defined as having readily 

identifiable visual or olfactory signs of contamination, including product, tars, or elevated 

PID readings (i.e., sustained readings >20 ppm). Any impacted slag/fill removal work will 

be directed by an experienced Benchmark scientist. Removal will continue until visually 

impacted slag/fill is removed or NYSDEC agrees that no further removal is required. 

Following sub-grade preparation work, all equipment will be cleaned free of any 

soil clods, mud, or clinging debris prior to removal from the Sites or use in cover 

placement activities. 

3.3.2 Demarcation Layer 

A demarcation layer will be placed following grading of the Sites and prior to 

import of cover system material. Demarcation will be constructed and placed so as to 

easily identify the existing Site sub-grade from the cover system material, and prevent the 

potential for inadvertent removal of sub-grade material during other Site work. The 

demarcation material will be comprised of an orange ¾-inch plastic industrial netting 

material that will be rolled across the sub-grade and overlapped by approximately one 

foot at the seams. 
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3.3.3 Cover System Placement 

Construction of the cover system will follow re-grading activities and placement of 

the demarcation layer. The cover system for the Sites is expected to consist of hardscape 

and Beneficial Use Determination (BUD)-approved slag (NYSDEC BUD #555-9-15) 

obtained from Iron City Recovery.   

Cover material shall be compacted to mitigate potential for settlement. Cover 

material depth will be verified by Benchmark through survey or grade stake level 

measurements as discussed in Section 3.1.3. Depth verification measurements will be 

included in the Final Engineering Report discussed in Section 5.2 

3.3.3.1 Hardscape Cover 

Hardscape cover will consist of asphalt roadways at the Site perimeter. 

3.3.3.2 BUD-Approved Slag Cover 

A minimum 1-foot thick layer of BUD-approved slag material (NYSDEC BUD 

#555-9-15) imported from Iron City Recovery will be placed outside of those areas where 

hardscape cover will be employed. This material has been subjected to gradation testing 

and meets the requirements of DER-10 for exemption from import analytical testing. 

3.4 Import Criteria 

3.4.1 General 

All materials proposed for import onto the Sites must be approved by Benchmark 

and the NYSDEC. The criteria under which off-site material may be used as cover or 

backfill are presented below. 

 Off-Site Soil: Off-Site soil may be used as backfill provided that it originates 
from: 1) an NYSDEC-approved borrow site; or 2) a known source having no 
evidence of disposal or releases of hazardous substances, hazardous, toxic or 
radioactive wastes, or petroleum. In both instances the imported soil must be 
tested and demonstrated to meet the criteria identified in Section 3.4.2 in 
accordance with Appendix 5 of DER-10. In addition, no off-site materials 
meeting the definition of a solid waste as defined in 6 NYCRR, Part 360-1.2 (a) 
shall be used as backfill.  

 Other Off-Site Material: Certain material may be imported as backfill or 
cover, without chemical testing, provided it contains less than 10% (by weight) 
material that would pass through a size 80 sieve: 1) Rock or stone, consisting 
of virgin material from a permitted mine or quarry; 2) steel slag under 
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Beneficial Use Determination (BUD) #555-9-152; 3) Recycled concrete, brick, 
or asphalt from a NYSDEC-registered or permitted C&D debris processing 
facility (as specified in Section 360-16.1 of 6 NYCRR Part 360) that conforms 
to Section 304 of the New York State Department of Transportation Standard 
Specifications Construction and Materials Volume 1 (2002). As stated in 
Section 360-16.4(b)(2), the facility may only accept recognizable, 
uncontaminated, non-pulverized C&D debris or C&D debris from other 
authorized C&D processing facilities. According to Section 360-16.2(c), 
“uncontaminated” means C&D debris that is not mixed or commingled with 
other solid waste at the point of generation, processing, or disposal, and that is 
not contaminated with spills of a petroleum product, hazardous waste, or 
industrial waste. 

3.4.2 Quality Assurance Requirements 

In the event soil cover is part of the final cover system design, all imported soil 

sources, including general backfill soil and topsoil, will be subject to third party testing to 

verify that they meet the quality assurance requirements specified below. The contractor 

will be required to collect the specified number of samples and submit the samples to an 

independent, NYSDOH ELAP-certified laboratory for analysis. Benchmark will be 

notified of the sampling and provided an opportunity to observe the sample collection 

work. 

 All analyses will be in accordance with USEPA SW-846 methodology. The 

laboratory data package will be a Category A deliverable; however, the NYSDEC may 

request, at any time, to upgrade the deliverable to Category B. Each import soil source 

shall be analyzed for the following parameters:  

 Target Compound List (TCL) VOCs – Method 8260B 
 TCL SVOCs – Method 8270C 
 TCL Organochlorine Pesticides and PCBs – Method 8081A/8082 
 Target Analyte List (TAL) Metals, excluding mercury – Method 6010B 
 Mercury – Method 7471 
 Cyanide – Method 9013 

Each import soil source shall be subject to testing in accordance with the 

following schedule per NYSDEC DER-10 Table 5.4(e)10:  

 



REMEDIAL ACTION WORK PLAN 
STEEL SUN SITE 

 

 
0302-014-001 
 

12 B
n v i ronme tal
ng i neeri n g
c ence,i

n

 

 

Grab samples will be collected for VOC analysis. For all other required analyses, a 

minimum of four grab samples will be collected to form a single composite sample. 

Approximately equal aliquots of the grab samples will be composited in the field using a 

stainless steel trowel and bowl. The trowel and bowl shall be decontaminated with a non-

phosphate detergent (e.g., Alconox®) and potable water wash solution followed by a 

distilled water rinse between sampling locations).   

Target import criteria are “Commercial Use” concentrations as published in 

6NYCRR Part 375-6.8(b). 

 

 

Contaminant: VOCs SVOCs, Inorganics & PCBs/Pesticides 

Soil Quantity 
(cubic yards) 

Discrete Samples Composite 
Discrete 

Samples/Composite 

0-50 1 1 

3-5 discrete samples 
from different locations 

in the fill being 
provided will comprise a 

composite sample for 
analysis 

50-100 2 1 

100-200 3 1 

200-300 4 1 

300-400 4 2 

400-500 5 2 

500-800 6 2 

800-1,000 7 2 
 

1,000 
 

Add an additional 2 VOC and 1 composite for each additional 1,000 
cubic yards or consult with DER 
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4.0 REMEDIAL ACTIVITIES SUPPORT DOCUMENTS 

4.1 Health and Safety Protocols 

The April 2010 Site Health and Safety Plan (HASP) for Brownfield Cleanup 

Program (see Appendix A), prepared in accordance with the requirements of 40 CFR 

300.150 of the National Contingency Plan (NCP) and 29 CFR 1910.120, and previously 

approved by the NYSDEC for Business Park investigation work, will be used for the 

remedial activities described herein. Benchmark will be responsible for Site control and 

for the health and safety of its authorized site workers. All subcontractors and other 

parties involved in on-site construction will be required to develop a HASP as or more 

stringent than Benchmark’s HASP. Benchmark will also be responsible for the 

performance of community air monitoring during intrusive activities involving subgrade 

disturbance as discussed below. 

4.2 Community Air Monitoring 

Real-time community air monitoring will be performed during all activities 

involving disturbance of soil/fill materials at the Site. A Community Air Monitoring Plan 

(CAMP) is included with Benchmark’s HASP (see Appendix A). Particulate monitoring 

will be performed at a distance of approximately 100 feet downwind of the work area 

during grading and soil/fill handling activities in accordance with this Plan. In addition, 

no visible dust will be allowed beyond the Site perimeter during these activities. The 

CAMP is consistent with the requirements for community air monitoring at remediation 

sites as established by the NYSDOH and NYSDEC. Accordingly, it follows procedures 

and practices outlined under DER-10 Appendix 1A (NYSDOH’s Generic Community 

Air Monitoring Plan) and Appendix 1B (Fugitive Dust and Particulate Monitoring). 

4.3 Citizen Participation Activities 

Citizen Participation (CP) Plans have been prepared for each of the Tecumseh 

Business Parks. Upon approval of this RAWP, a fact sheet containing information about 

the remedial actions will be developed and submitted to the NYSDEC Region 9 Project 

Manager for review. After addressing any comments, the fact sheet will be finalized and 

transmitted, either electronically or by U.S. mail, to individuals on the Phase III Business 

Park CP Plan contact list who previously indicated a desire for such notification. The 

intent of this effort is to seek community cooperation; minimize disruption of nearby 
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neighborhood residential and commercial activities; and facilitate a safe and secure work 

site. In addition, a copy of this RAWP will be made available for public review at the 

NYSDEC Region 9 office and the Lackawanna Public Library. 
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5.0 DOCUMENTATION AND REPORTING 
Benchmark will be on-site during re-grading and cover material placement to 

monitor and document remedial activities. Such monitoring and documentation will 

include, at a minimum: construction stake-out, surveying, and record drawings; daily 

reports of activities; community air monitoring results; and progress photographs and 

sketches.   

5.1 Construction Monitoring 

Standard reporting procedures for Site activities will include preparation of a daily 

report and, when appropriate, problem identification and corrective measures reports. 

Appendix B contains sample project documentation forms. Information that may be 

included on the daily report form includes: 

 Processes and locations of construction under way. 

 Equipment and personnel working in the area, including subcontractors. 

 A description of off-site materials received, including any quality verification 
(certification) documentation. 

The completed reports will be available on-site and submitted to the NYSDEC as 

part of the Final Engineering Report (FER). The NYSDEC will be promptly notified of 

problems requiring modifications to this RAWP prior to proceeding or completing the 

construction item. Changes or additions will be noted in the FER. 

Photo documentation of the remedial activities will be prepared by a field 

representative throughout the duration of the project as necessary to convey typical work 

activities and whenever changed conditions or special circumstances arise.  

5.2 Final Engineering Report 

A Final Engineering Report (FER) will be prepared at the conclusion of remedial 

activities on Sites III-5 and III-6, and will incorporate by reference the CCR prepared for 

the IRM activities (Ref. 1). The FER will include the following information and 

documentation, consistent with the NYSDEC’s DER-10 Technical Guidance for Site 

Remediation: 

 A certification by a licensed NYS Professional Engineer in accordance with 
Section 1.5 of DER-10 

 Background and Site description. 
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 Summary of the remedy that satisfied the remedial action objectives for the 
Sites. 

 Description of engineering and institutional controls employed as part of the 

remedy. 

 Site map showing the areas remediated. 

 Documentation of imported materials and materials disposed off-site. 

 Tabular summary of volume/type/source of cover system material. 

 A pre- and post-cover system placement topographic survey and associated 
calculation of materials placed. 

 Copies of daily inspection reports and, if applicable, problem identification and 
corrective measure reports. 

 Photo documentation of remedial activities. 

 A description of any problems encountered, deviations from the RAWP, and 
associated corrective measures taken; and other pertinent information 
necessary to document that the Site activities were carried out in accordance 
with this RAWP. 

 Analytical data packages and data usability summary reports (DUSRs), if 
applicable. 

5.3 Site Management Plan 

Because a cover system and institutional controls will be employed to achieve the 

remedial objectives (representing a Track IV cleanup under the BCP), it will be necessary 

to prepare and implement a Site Management Plan (SMP) to assure that these remedial 

measures remain effective throughout the post-remedial period as described below. 

A SMP has been prepared for the entire Phase III Business Park Site (Ref. 8), with 

appendices dedicated to Site-specific requirements. The purpose of the SMP is to assure 

that proper procedures are in place to provide for long-term protection of human health 

and the environment after remedial construction is complete. The SMP is comprised of 

four main components:  

 Engineering and Institutional Control Plan 

 Site Monitoring Plan 

 Operation and Maintenance Plan 

 Inspections, Reporting, and Certifications 
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5.3.1 Engineering and Institutional Control Plan 

An institutional control in the form of an Environmental Easement for the Phase 

III Business Park will limit future use of Sites III-5 and III-6 to restricted (industrial) 

applications and prevent groundwater use for potable purposes.  

Tecumseh has prepared an Engineering and Institutional Control (EC/IC) Plan 

that includes a complete description of all institutional and/or engineering controls to be 

employed on the Phase III Business Park. Appendix H-5/H-6 of the Phase III Business 

Park SMP provides specific requirements for Sites III-5 and III-6. The EC/IC Plan 

addresses the mechanisms that will be used to continually implement, maintain, monitor, 

and enforce the controls. Accordingly, the EC/IC Plan identifies: 

 A description of all EC/ICs on the site. 

 The basic implementation and intended role of each EC/IC. 

 A description of the key components of the ICs set forth in the Environmental 
Easement. 

 A description of the features to be evaluated during each required inspection 
and periodic review, including the EC/IC certification, reporting, and Site 
monitoring. 

 Any other provisions necessary to identify or establish methods for 
implementing the EC/ICs required by the Site remedy, as determined by the 
NYSDEC. 

5.3.2 Site Monitoring Plan 

The Site Monitoring Plan describes the measures for evaluating the performance 

and effectiveness of the final remedy to reduce or mitigate contaminant migration and 

exposure pathways, including: 

 Sampling and analysis of all appropriate media. The three groundwater 
monitoring wells (i.e., MWN-58A, -59A, and -60A) and two piezometers (i.e., 
P-38S and -39S) will be extended through the cover system and retained for 
monitoring in accordance with the site-specific SMP.  

 Assessing compliance with applicable NYSDEC standards, criteria, and 
guidance (e.g., Part 375 SCOs for soil). 

 Assessing achievement of the remedial performance criteria.  

 Evaluating Site information periodically to confirm that the remedy continues 
to be effective in protecting public health and the environment. 

 Preparing the necessary reports for the various monitoring activities.  
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5.3.3 Operation and Maintenance Plan   

The Operation & Maintenance (O&M) Plan governing maintenance of the cover 

system is provided as a component of the Phase III Business Park SMP and includes: 

 Operation and maintenance activities necessary to allow individuals unfamiliar 
with the Site to maintain the cover systems. 

 An O&M contingency plan in the event of cover system failure. 

 Periodic evaluations to confirm that the remedy continues to be effective for 
the protection of public health and the environment. If necessary, the O&M 
Plan will be updated to reflect changes in Site conditions or the manner in 
which the cover system is maintained. 

The remedy for Sites III-5 and III-6 does not rely on any mechanical systems, such 

as sub-slab depressurization or soil vapor extraction, to protect public health and the 

environment; therefore, a Site-specific O&M Plan is not required. 

5.3.4 Inspections, Reporting, and Certifications 

5.3.4.1 Inspections 

Site-wide inspection across the remediated Phase III Business Park Sites III-5 and 

III-6 will be conducted annually or as otherwise approved by the NYSDEC. All 

applicable inspection forms and other records, including all media sampling data and 

cover system maintenance reports, generated during the reporting period will be provided 

in electronic format in a Periodic Review Report (PRR). 

5.3.4.2 Reporting 

Periodic Review Reports (PRRs) will be completed on an annual basis (or less 

frequently, if approved by the NYSDEC). Site Owners will be asked to fund a common 

entity that will perform the PRRs on the same schedule to allow submittal of one 

common PRR for the Phase III Business Park. The PRRs will document that the remedy 

and EC/ICs remain in place and in effect, and that the Phase III Business Park SMP was 

adhered to during the reporting period. The PRR will include:  

 Identification, assessment, and certification of all EC/ICs required by the 
remedy. 

 Results of the required annual inspections and severe condition inspections, if 
applicable. 
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 All applicable inspection forms and other records generated during the 
reporting period in electronic format. 

 A summary of any discharge monitoring data and/or information generated 
during the reporting period with comments and conclusions. 

 Data summary tables and graphical representations of analyses (if undertaken) 
of contaminants of concern by media (groundwater, soil vapor, etc.). This will 
include a listing of all compounds analyzed, along with the applicable 
standards, with all exceedances highlighted and trending, where appropriate. 

 Results of all analyses, copies of all laboratory data sheets, and the required 
laboratory data deliverables for all samples collected during the reporting 
period will be submitted electronically in a NYSDEC-approved format. 

 An evaluation that includes the following: 

- The compliance of the remedy with the Site-specific requirements of the 
individual RAWPs and Decision Documents. 

- The operation and the effectiveness of all treatment units, etc., including 
identification of any needed repairs or modifications. 

- Any new conclusions or observations regarding site contamination based 
on inspections or data generated by the Site Monitoring Plan for the media 
being monitored. 

- Recommendations regarding any necessary changes to the remedy and/or 
Site Monitoring Plan. 

- The overall performance and effectiveness of the remedy. 

5.3.4.3 Certification 

The signed EC/IC Certification will be included in the PRR. For each institutional 

or engineering control identified for the Site, a Professional Engineer licensed to practice 

in New York State will certify that all of the following statements are true: 

 The inspection to confirm the effectiveness of the institutional and engineering 
controls required by the remedial program was performed under my direction. 

 The engineering and institutional controls employed are unchanged from the 
date the control was put in place, or last approved by the NYSDEC. 

 Nothing has occurred that would impair the ability of the control to protect 
the public health and environment. 

 Nothing has occurred that would constitute a violation or failure to comply 
with any SMP requirement. 

 Access will continue to be provided to the NYSDEC to evaluate the remedy, 
including access to evaluate the continued maintenance of this control. 
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 If a financial assurance mechanism is required, the mechanism remains valid 
and sufficient for the intended purpose under the document. 

 Use of the property is compliant with the Environmental Easement. 

 The engineering control systems are performing as designed and are effective. 

 The work and conclusions described in the PRR are accurate and complete. 

5.3.5 Corrective Measures Plan 

If any component of the remedy for Sites III-5 or III-6 is found to have failed, or 

if the periodic certification cannot be provided due to the failure of an institutional or 

engineering control, a Corrective Measures Plan will be submitted to the NYSDEC for 

approval. This Plan will explain the failure and provide the details and schedule for 

performing work necessary to correct the failure. Unless an emergency condition exists, 

no work will be performed pursuant to the Corrective Measures Plan until it is approved 

by the NYSDEC. 
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6.0 PROJECT SCHEDULE 
The anticipated project schedule for the remedial activities and reporting for Sites III-

5 and III-6 as described herein is presented below. A more definitive schedule for work will 

be provided to the Department prior to the beginning of construction if needed. 

 July 2014 – Initiate re-grading and cover placement 

 August 2014 – Submit Site Management Plan Appendix H-5/H-6 

 September 2014 – Substantially complete cover system placement 

 September 15 2014 – Submit draft version of Final Engineering Report 

 November 14, 2014 – Submit Final Engineering Report 

 December 2014 – Receive Certificate of Completion 
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1.0 INTRODUCTION 

1.1 General 
In accordance with OSHA requirements contained in 29 CFR 1910.120, this Health 

and Safety Plan (HASP) describes the specific health and safety practices and procedures to 
be employed by TurnKey Environmental Restoration, LLC and Benchmark Environmental 
Engineering & Science, PLLC employees (referred to jointly hereafter as “TurnKey-
Benchmark”) during Brownfield Cleanup Program (BCP) activities on the Tecumseh 
Redevelopment Site (former Bethlehem Steel Lackawanna Works), located in the City of 
Lackawanna, New York.. This HASP presents procedures for TurnKey-Benchmark 
employees who will be involved with investigation and remedial field activities; it does not 
cover the activities of other contractors, subcontractors, or other individuals on the Site. 
These firms will be required to develop and enforce their own HASPs as discussed in 
Section 2.0. TurnKey-Benchmark accepts no responsibility for the health and safety of 
contractor, subcontractor, or other personnel. 

This HASP presents information on known Site health and safety hazards using 
available historical information, and identifies the equipment, materials and procedures that 
will be used to eliminate or control these hazards. Environmental monitoring will be 
performed during the course of field activities to provide real-time data for on-going 
assessment of potential hazards. 

1.2 Background 

Tecumseh Redevelopment Inc. (Tecumseh) owns approximately 1,100 acres of land 
at 1951 Hamburg Turnpike, approximately 2 miles south of the City of Buffalo (see Figure 
1).  The majority of Tecumseh’s property is located in the City of Lackawanna (the City), 
with portions of the property extending into the Town of Hamburg.  Tecumseh’s property is 
bordered by: NY State Route 5 (Hamburg Turnpike) on the east; Lake Erie to the west and 
northwest; and other industrial properties to the south and the northeast.  Figure 2 provides 
an overview of the Tecumseh Property, including major leased or licensed parcels, and 
adjacent parcels owned by others. 

The Tecumseh property is located on a portion of the Site of the former Bethlehem 
Steel Corporation (BSC) Lackawanna Works in a primarily industrial area.  The property was 
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formerly used for the production of steel, coke and related products by Bethlehem Steel 
Corporation (BSC). According to the Real Estate Records, in 1937, Bethlehem Steel 
Company owned the subject Site. In 1964, Bethlehem Steel Company merged into 
Bethlehem Steel Corporation. Steel production on the property was discontinued in 1983 
and the coke ovens ceased activity in 2000. Tecumseh acquired the property, along with 
other BSC assets, out of bankruptcy in 2003. 

  A Resource Conservation and Recovery Act (RCRA) Facility Investigation (RFI) of 
the entire former Bethlehem Steel Lackawanna Works was initiated by BSC under an 
Administrative Order issued by the United States Environmental Protection Agency 
(USEPA) in 1990.  Tecumseh completed the RFI in January 2005.  In August 2006, USEPA 
approved the RFI and terminated Bethlehem Steel’s (and in turn Tecumseh’s) obligation 
under the 1990 Administrative Order.  Tecumseh is presently negotiating an Order on 
Consent with the New York State Department of Environmental Conservation (NYSDEC) 
to undertake corrective measures at certain solid waste management units (SWMUs) 
primarily on the western slag fill and coke manufacturing portion of the property.    

In April 2005, Tecumseh signed a Memorandum of Understanding (MOU) with Erie 
County and the City of Lackawanna to promote redevelopment of the former BSC 
Lackawanna property following cleanup. Tecumseh has entered into Brownfield Cleanup 
Agreements (BCAs) with the NYSDEC to investigate, remediate, and redevelop the Phase I, 
II and III Business Parks.  The BCP application for the Phase IA Business Park was 
submitted to NYSDEC and deemed complete in August 2007; the BCA is pending. 

In August 2006, USEPA approved the RFI and terminated Bethlehem Steel’s (and in 
turn Tecumseh’s) obligation under the 1990 Administrative Order.  Tecumseh is presently 
negotiating an Order on Consent with the NYSDEC to undertake corrective measures at 
certain SWMUs primarily on the western slag fill and coke manufacturing portion of the 
property. The Phase I Business Park Area encompasses approximately 102 acres, and is 
presently in the final stages of a Remedial Investigation and Alternatives Analysis Report 
(RI/AAR).  The Phase IA Business Park encompasses approximately 12.9 acres to the west 
of the Phase I Business Park.  The RI/AAR Work Plan and associated documents for the 
Phase IA Business Park were submitted to the NYSDEC in January 2008. Separate RI/AAR 
Work Plans are currently being prepared for the Phase II Business Park Area (approximately 
173 acres) and the Phase III Business Park Area (approximately 93.4 acres). 
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BQ Energy, LLC has entered into a long-term lease agreement with Tecumseh to 
construct and operate wind turbines and supporting power generation equipment and 
infrastructure on approximately 29 acres of the Tecumseh property, referred to as the “Steel 
Winds Site.”  This 29-acre parcel, located along the Lake Erie shoreline, was investigated and 
has undergone final remedial measures under the NY State Brownfield Cleanup Program. 
Eight wind turbines and supporting power generation equipment and infrastructure are 
presently operating on this parcel. 

Consistent with the Redevelopment Master Plan (see Figure 3), BQ Energy, LLC has 
submitted applications to the NYSDEC for participation in the Brownfield Cleanup 
Program for construction of wind turbines on two additional parcels. BQ Energy is 
proposing construction of two additional wind turbines to the north of the existing eight 
turbines on an approximate 9.33-acre parcel, referred to as Steel Winds IA.  The Steel Winds 
IA Site is part of an existing lease agreement between Tecumseh Redevelopment Inc. and 
BQ Energy, LLC.  The project has been subjected to SEQRA review and has been issued a 
negative declaration by the City of Lackawanna, the lead agency for the project.  In addition, 
BQ Energy intends to construct eight turbines along the western boundary of the Phase III 
Business Park Area of the Tecumseh property. These additional turbines will occupy an 
approximate 55.47-acre parcel deemed “Steel Winds II.”  The Steel Winds II BCP Site will 
extend along the full length of the western boundary of Phase III Business Park. As the 
Phase III Business Park is already in the BCP, the Steel Winds II BCP application “carved 
out” or reassigned this portion of the Phase III Business Park to BQ Energy, LLC for the 
express purpose of expediting the RI/AAR and expanding the wind farm on this portion of 
the site under the BCP.  A Brownfield Cleanup Agreement (BCA) was signed for the Steel 
Winds II Site on March 27, 2008.  

1.3 Known and Suspected Environmental Conditions 

The Phase I, IA, II, and III Business Park Areas were formerly used to house 
portions of BSC’s steel making operations.  The slag and other industrial fill materials 
contain highly variable and sometimes elevated concentrations of metals, as well as semi-
volatile and volatile organic compounds (SVOCs and VOCs).  In addition, groundwater in 
contact with the soil/fill materials described above may exhibit elevated concentrations of 
corresponding soluble COPCs (e.g., BTEX) in groundwater. 
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1.4 Parameters of Interest  

Constituents of potential concern (COPCs) at the Site include: 
 
 Volatile Organic Compounds (VOCs) – VOCs present at elevated 

concentration may include benzene, toluene, ethylbenzene, and xylene (i.e., 
BTEX).  These VOCs are typically associated with storage and handling of 
petroleum products such as gasoline.  

 
 Semi-Volatile Organic Compounds (SVOCs) – SVOCs present at elevated 

concentrations may include base-neutral semi-volatile organic compounds 
(SVOCs) from oils, greases, and fuels associated with the operation of locomotive 
engines, steel mills, petroleum bulk storage, and other historic steel manufacturing 
operations. Specifically, polycyclic aromatic hydrocarbons (PAHs), which are 
byproducts of incomplete combustion and impurities in petroleum products. 
Although PAHs are commonly found in urban soil environments, they may be 
present at the Site at concentrations that are elevated compared to typical 
“background” levels. Naphthalene is a natural component of fossil fuels such as 
petroleum and coal; it is also formed when natural products such as wood or 
tobacco are burned. 

 
 Polychlorinated Biphenyls (PCBs) – The potential impact of surface and 

subsurface soils by PCBs in discrete areas associated with former substations, rail 
yards, and hydraulic pump houses. 

 
 Inorganic Compounds – Inorganic COPCs potentially present at elevated 

concentrations due to steel making activities may include arsenic, cadmium, 
chromium, lead, and mercury.  Several of these parameters are components of 
coke and slag which are prevalent in the planned work area. 

 
In addition, groundwater in contact with the soil/fill materials described above may 

exhibit elevated concentrations of corresponding soluble COPCs (e.g., BTEX). 

1.5 Overview of BCP Activities 
TurnKey-Benchmark personnel will be on-site to observe BCP investigation and 

remedial activities.  General field activities to be completed are described below.  Detailed 
BCP activities are more fully described in the individual work plans for each property. 
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1. Soil/Fill Excavation: TurnKey-Benchmark will monitor all soil/fill excavations 
(e.g., wind turbine foundation excavation, test pit investigations) and related activities 
to visually inspect soil/fill for evidence of contamination. 

 
2. Soil/Fill Documentation Sampling: TurnKey-Benchmark will collect surface and 

subsurface soil/fill documentation samples following excavation.  
 
3. Surface Water Management: During excavation, surface water and/or perched 

groundwater infiltration may occur. TurnKey-Benchmark will direct the contractor to 
collect and characterize the surface water for proper disposal. 

 
4. Subgrade Work: Significant grading of the Site may be required before 

implementation of remedial measures (e.g., cover system placement). 
 

5. Cover Soil Placement:  A soil cover system will be placed over select portions of 
the Site to reduce potential contact with impacted soil/fill.  TurnKey-Benchmark will 
oversee installation of the cover system. 

 
6. Groundwater Monitoring Well Installation and Sampling: TurnKey-Benchmark 

will install groundwater monitoring wells and collect samples for the long-term 
groundwater monitoring program. 

 
7. Groundwater Remediation: TurnKey-Benchmark personnel will oversee the 

potential groundwater remediation at the Site, which may include installation of 
treatment (ORC/HRC) filter socks in groundwater monitoring wells. 
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2.0 ORGANIZATIONAL STRUCTURE 
This chapter of the HASP describes the lines of authority, responsibility, and 

communication as they pertain to health and safety functions at the Site.  The purpose of 
this chapter is to identify the personnel who impact the development and implementation of 
the HASP and to describe their roles and responsibilities.  This chapter also identifies other 
contractors and subcontractors involved in work operations and establishes the lines of 
communications among them for health and safety matters. The organizational structure 
described in this chapter is consistent with the requirements of 29 CFR 1910.120(b)(2).   
This section will be reviewed by the Project Manager and updated as necessary to reflect the 
current organizational structure at this Site.   

2.1 Roles and Responsibilities 

All Turnkey-Benchmark personnel on the Site must comply with the minimum 
requirements of this HASP. The specific responsibilities and authority of management, 
safety and health, and other personnel on this site are detailed in the following paragraphs. 

2.1.1 Corporate Health and Safety Director 

The TurnKey-Benchmark Corporate Health and Safety Director is Mr. Thomas H. 

Forbes, P.E.  The Corporate Health and Safety Director responsible for developing and 
implementing the Health and Safety program and policies for Benchmark Environmental 
Engineering & Science, PLLC and TurnKey Environmental Restoration, LLC, and 
consulting with corporate management to ensure adequate resources are available to 
properly implement these programs and policies.  The Corporate Health and Safety Director 
coordinates TurnKey-Benchmark’s Health and Safety training and medical monitoring 
programs and assists project management and field staff in developing site-specific health 
and safety plans. 

2.1.2 Project Manager 

The Project Manager for this site is Thomas H. Forbes, P.E.  The Project Manager 
has the responsibility and authority to direct all TurnKey-Benchmark work operations at the 
site.  The Project Manager coordinates safety and health functions with the Site Safety and 
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Health Officer, and bears ultimate responsibility for proper implementation of this HASP.  
He may delegate authority to expedite and facilitate any application of the program, 
including modifications to the overall project approach as necessary to circumvent unsafe 
work conditions. Specific duties of the Project Manager include: 

 
 Preparing and coordinating the site work plan. 

 
 Providing TurnKey-Benchmark workers with work assignments and overseeing 

their performance. 
 
 Coordinating health and safety efforts with the Site Safety and Health Officer 

(SSHO). 
 
 Reviewing the emergency response coordination plan to assure its effectiveness. 

 
 Serving as the primary liaison with site contractors and the property owner. 

2.1.3 Site Safety and Health Officer 

The Site Safety and Health Officer (SSHO) for this site is Mr. Richard L. Dubisz.  
The qualified alternate SSHO is Mr. Thomas Behrendt.  The SSHO reports to the Project 
Manager.  The SSHO is on-site or readily accessible to the site during all work operations 
and has the authority to halt site work if unsafe conditions are detected.  The specific 
responsibilities of the SSHO are: 

 
 Managing the safety and health functions for TurnKey-Benchmark personnel on 

the site. 
 

 Serving as the point of contact for safety and health matters. 
 
 Ensuring that TurnKey-Benchmark field personnel working on the site have 

received proper training (per 29 CFR Part 1910.120(e)), that they have obtained 
medical clearance to wear respiratory protection (per 29 CFR Part 1910.134), and 
that they are properly trained in the selection, use and maintenance of personal 
protective equipment, including qualitative respirator fit testing. 

 
 Performing or overseeing site monitoring as required by the HASP. 
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 Assisting in the preparation and review of the HASP 
 
 Maintaining site-specific safety and health records as described in this HASP 

 
 Coordinating with the Project Manager, Site Workers and Contractor’s SSHO as 

necessary for safety and health efforts. 

2.1.4 Site Workers 

Site workers are responsible for: complying with this HASP or a more stringent 
HASP, if appropriate (i.e., Contractor and Subcontractor’s HASP); using proper PPE; 
reporting unsafe acts and conditions to the SSHO; and following the safety and health 
instructions of the Project Manager and SSHO. 

2.1.5 Other Site Personnel 

Other site personnel who will have health and safety responsibilities will include the 
Remedial Contractor, who will be responsible for developing, implementing and enforcing a 
Health and Safety Plan equally stringent or more stringent than TurnKey-Benchmark’s 
HASP.  TurnKey-Benchmark assumes no responsibility for the health and safety of anyone 
outside its direct employ. Each Contractor’s HASP shall cover all non-TurnKey/ 
Benchmark site personnel.  Each Contractor shall assign a SSHO who will coordinate with 
TurnKey-Benchmark’s SSHO as necessary to ensure effective lines of communication and 
consistency between contingency plans. 

In addition to TurnKey-Benchmark and Contractor personnel, other individuals who 
may have responsibilities in the work zone include subcontractors and governmental 
agencies performing site inspection work (i.e., the New York State Department of 
Environmental Conservation).  The Contractor shall be responsible for ensuring that these 
individuals have received OSHA-required training (29 CFR 1910.120(e)), including initial, 
refresher and site-specific training, and shall be responsible for the safety and health of these 
individuals while they are on-site. 
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3.0 HAZARD EVALUATION 
Due to the presence of certain contaminants at the Site, the possibility exists that 

workers will be exposed to hazardous substances during field activities. The principal points 
of exposure would be through direct contact with and incidental ingestion of soil/fill, and 
through the inhalation of contaminated particles or vapors, during test pit completion, 
monitoring well installation, and soil/fill excavation. In addition, the use of heavy 
construction equipment (e.g., dozer) will also present conditions for potential physical injury 
to workers. Further, since work will be performed outdoors, the potential exists for 
heat/cold stress to impact workers, especially those wearing protective equipment and 
clothing.  Adherence to the medical evaluations, worker training relative to chemical hazards, 
safe work practices, proper personal protection, environmental monitoring, establishment 
work zones and site control, appropriate decontamination procedures and contingency 
planning outlined herein will reduce the potential for chemical exposures and physical 
injuries. 

3.1 Chemical Hazards 
As discussed in Section 1.3, historic activities related to the former steel-

manufacturing operations and facilities have resulted in elevated concentrations of VOCs, 
SVOCs, PCBs, and inorganic compounds in Site soils and groundwater. Table 1 identifies 
maximum concentrations of COPCs detected throughout the Tecumseh property.  Table 2 
lists exposure limits for airborne concentrations of the COPCs identified in Section 1.4 of 
this HASP.  Brief descriptions of the toxicology of the prevalent constituents of potential 
concern and related health and safety guidance and criteria are provided below. 

 
 Arsenic (CAS #7440-38-2) is a naturally occurring element and is usually found 

combined with one or more elements, such as oxygen or sulfur. Inhalation is a 
more important exposure route than ingestion. First phase exposure symptoms 
include nausea, vomiting, diarrhea and pain in the stomach. Prolonged contact is 
corrosive to the skin and mucus membranes. Arsenic is considered a Group A 
human carcinogen by the USEPA. Exposure via inhalation is associated with an 
increased risk of lung cancer. Exposure via the oral route is associated with an 
increased risk of skin cancer. 
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 Benzene (CAS #71-43-2) poisoning occurs most commonly through inhalation 
of the vapor; however, benzene can also penetrate the skin and poison in that 
way. Locally, benzene has a comparatively strong irritating effect, producing 
erythema and burning and, in more severe cases, edema and blistering. Exposure 
to high concentrations of the vapor (i.e., 3,000 ppm or higher) may result in acute 
poisoning characterized by the narcotic action of benzene on the central nervous 
system. In acute poisoning, symptoms include confusion, dizziness, tightening of 
the leg muscles, and pressure over the forehead. Chronic exposure to benzene 
(i.e., long-term exposure to concentrations of 100 ppm or less) may lead to 
damage of the blood-forming system. Benzene is very flammable when exposed 
to heat or flame and can react vigorously with oxidizing materials. 

 
 Cadmium is a natural element and is usually combined with one or more 

elements, such as oxygen, chloride or sulfur. Breathing high levels of cadmium 
severely damages the lungs and can cause death. Ingestion of high levels of 
cadmium severely irritates the stomach, leading to vomiting and diarrhea.  Long 
term exposure to lower levels of cadmium leads to a buildup of this substance in 
the kidneys and possible kidney disease. Other potential long term effects are lung 
damage and fragile bones. Cadmium is suspected to be a human carcinogen. 

 
 Chromium (CAS #7440-47-3) is used in the production of stainless steel, 

chrome plated metals, and batteries. Two forms of chromium, hexavalent (CR+6) 
and trivalent (CR+3) are toxic. Hexavalent chromium is an irritant and corrosive 
to the skin and mucus membranes. Chromium is a potential occupational 
carcinogen. Acute exposures to dust may cause coughing, wheezing, headaches, 
pain and fever. 

 
 Ethylbenzene (CAS #100-41-4) is a component of automobile gasoline.  Over-

exposure may cause kidney, skin liver and/or respiratory disease. Signs of 
exposure may include dermatitis, irritation of the eyes and mucus membranes, 
headache.  Narcosis and coma may result in more severe cases. 

 
 Lead (CAS #7439-92-1) can affect almost every organ and system in our bodies. 

The most sensitive is the central nervous system, particularly in children. Lead 
also damages kidneys and the immune system. The effects are the same whether it 
is breathed or swallowed. Lead may decrease reaction time, cause weakness in 
fingers, wrists or ankles and possibly affect memory. Lead may cause anemia. 

 
 Mercury (CAS #7439-97-6) is used in industrial applications for the production 

of caustic and chlorine, and in electrical control equipment and apparatus.  Over-
exposure to mercury may cause coughing, chest pains, bronchitis, pneumonia, 
indecision, headaches, fatigue and salivation.  Mercury is a skin and eye irritant.   
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 Naphthalene (CAS #91-20-3) is a white solid with a strong smell; is also called 

mothballs, moth flakes, white tar, and tar camphor. Naphthalene is a natural 
component of fossil fuels such as petroleum and coal; it is also formed when 
natural products such as wood or tobacco are burned.  Acute exposure to 
naphthalene can cause systemic reactions, including nausea, headache, 
diaphoresis, hematuria, fever, anemia, liver damage, vomiting, convulsions, and 
coma. Acute exposure can also cause eye irritation, confusion, excitement, 
malaise, abdominal pain, irritation to the bladder, profuse sweating, jaundice, 
hematopoietic, hemoglobinuria, renal shutdown, and dermatitis.  Exposure to a 
large amount of naphthalene can cause red blood cells to be damaged or 
destroyed, a condition called hemolytic anemia, which leads to fatigue, lack of 
appetite, restlessness, and a pale appearance. Poisoning may occur by ingestion of 
large doses, skin and/or eye contact, inhalation, or skin absorption. 

 
 Polycyclic Aromatic Hydrocarbons (PAHs) are formed as a result of the 

pyrolysis and incomplete combustion of organic matter such as fossil fuel.  PAH 
aerosols formed during the combustion process disperse throughout the 
atmosphere, resulting in the deposition of PAH condensate in soil, water and on 
vegetation.  In addition, several products formed from petroleum processing 
operations (e.g., roofing materials and asphalt) also contain elevated levels of 
PAHs.  Hence, these compounds are widely dispersed in the environment.  PAHs 
are characterized by a molecular structure containing three or more fused, 
unsaturated carbon rings.  Seven of the PAHs are classified by USEPA as 
probable human carcinogens (USEPA Class B2).  These are: benzo(a)pyrene; 
benzo(a)anthracene; benzo(b)fluoranthene; benzo(k)fluoranthene; chrysene; 
dibenzo(a,h)anthracene; and indeno(1,2,3-cd)pyrene.  The primary route of 
exposure to PAHs is through incidental ingestion and inhalation of contaminated 
particulates.  PAH's are characterized by an organic odor, and exist as oily liquids 
in pure form.  Acute exposure symptoms may include acne-type blemishes in 
areas of the skin exposed to sunlight. 

 
 Polynuclear Chlorinate Biphenyls (PCBs) are associated with former 

substations, rail yards, and hydraulic pump houses on the Site.  PCBs can be 
absorbed into the body by inhalation of its aerosol, through the skin, and by 
ingestion. Repeated or prolonged contact with skin may cause dermatitis.  PCBs 
may have effects on the liver. Animal tests show that PCBs possibly cause toxic 
effects in human reproduction. In the food chain, bioaccumulation takes place, 
specifically in aquatic organisms.  A harmful contamination of the air will be 
reached rather slowly on evaporation of this substance at 20°C. 
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 Toluene (CAS #108-88-3) is a common component of paint thinners and 
automobile fuel.  Acute exposure predominantly results in central nervous system 
depression.  Symptoms include headache, dizziness, fatigue, muscular weakness, 
drowsiness, and coordination loss.  Repeated exposures may cause removal of 
lipids from the skin, resulting in dry, fissured dermatitis. 

 
 Xylenes (o, m, and p) (CAS #95-47-6, 108-38-3, and 106-42-3) are colorless, 

flammable liquids present in paint thinners and fuels.  Acute exposure may cause 
central nervous system depression, resulting in headache, dizziness, fatigue, 
muscular weakness, drowsiness, and coordination loss.   Repeated exposures may 
also cause removal of lipids from the skin, producing dry, fissured dermatitis.  
Exposure of high concentrations of vapor may cause eye irritation and damage, as 
well as irritation of the mucus membranes. 

 
With respect to the anticipated BCP activities discussed in Section 1.5, possible routes 

of exposure to the above-mentioned contaminants are presented in Table 3.  The use of 
proper respiratory equipment, as outlined in Section 7.0 of this HASP, will minimize the 
potential for exposure to airborne contamination.  Exposure to contaminants through 
dermal and other routes will also be minimized through the use of protective clothing 
(Section 7.0), safe work practices (Section 6.0), and proper decontamination procedures 
(Section 12.0). 

3.2 Physical Hazards 

BCP investigation and remedial activities at the Tecumseh site may present the 
following physical hazards: 

 
 The potential for physical injury during heavy construction equipment use, such 

as grading equipment, excavators, and tandem trucks. 
 

 The potential for heat/cold stress to employees during the summer/winter 
months (see Section 10.0). 

 
 The potential for slip and fall injuries due to rough, uneven terrain and/or open 

excavations. 
 
These hazards represent only some of the possible means of injury that may be 

present during investigation and remedial activities at the Site.  Since it is impossible to list all 
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potential sources of injury, it shall be the responsibility of each individual to exercise proper 
care and caution during all phases of the work. 
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4.0 TRAINING 

4.1 Site Workers 

All personnel performing investigation and remedial activities at the Site (such as, but 
not limited to, equipment operators, general laborers, and supervisors) and who may be 
exposed to hazardous substances, health hazards, or safety hazards and their 
supervisors/managers responsible for the Site shall receive training in accordance with 29 
CFR 1910.120(e) before they are permitted to engage in operations in the exclusion zone or 
contaminant reduction zone.  This training includes an initial 40-hour Hazardous Waste Site 
Worker Protection Course, an 8-hour Annual Refresher Course subsequent to the initial 40-
hour training, and 3 days of actual field experience under the direct supervision of a trained, 
experienced supervisor.   Additional site-specific training shall also be provided by the SSHO 
prior to the start of field activities.  A description of topics to be covered by this training is 
provided below. 

4.1.1 Initial and Refresher Training 

Initial and refresher training is conducted by a qualified instructor as specified under 
OSHA 29 CFR 1910.120(e)(5), and is specifically designed to meet the requirements of 
OSHA 29 CFR 1910.120(e)(3) and 1910.120(e)(8). The training covers, as a minimum, the 
following topics: 

 
 OSHA HAZWOPER regulations. 
 Site safety and hazard recognition, including chemical and physical hazards. 
 Medical monitoring requirements. 
 Air monitoring, permissible exposure limits, and respiratory protection level 

classifications. 
 Appropriate use of personal protective equipment (PPE), including chemical 

compatibility and respiratory equipment selection and use. 
 Work practices to minimize risk. 
 Work zones and site control. 
 Safe use of engineering controls and equipment. 
 Decontamination procedures. 
 Emergency response and escape. 
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 Confined space entry procedures. 
 Heat and cold stress monitoring. 
 Elements of a Health and Safety Plan. 
 Spill containment. 

 
Initial training also incorporates workshops for PPE and respiratory equipment use 

(Levels A, B and C), and respirator fit testing.  Records and certification received from the 
course instructor documenting each employee’s successful completion of the training 
identified above are maintained on file at TurnKey-Benchmark’s Buffalo, NY office.  
Contractors and Subcontractors are required to provide similar documentation of training 
for all their personnel who will be involved in on-site work activities. 

Any employee who has not been certified as having received health and safety 
training in conformance with 29 CFR 1910.120(e) is prohibited from working in the 
exclusion and contamination reduction zones, or to engage in any on-site work activities that 
may involve exposure to hazardous substances or wastes. 

4.1.2 Site Training 

Site workers are given a copy of the HASP and provided a site-specific briefing prior 
to the commencement of work to ensure that employees are familiar with the HASP and the 
information and requirements it contains. The site briefing shall be provided by the SSHO 
prior to initiating field activities and shall include:  

 
 Names of personnel and alternates responsible for site safety and health. 
 Safety, health and other hazards present on the Site. 
 The Site lay-out including work zones and places of refuge. 
 The emergency communications system and emergency evacuation procedures. 
 Use of PPE. 
 Work practices by which the employee can minimize risks from hazards. 
 Safe use of engineering controls and equipment on the site. 
 Medical surveillance, including recognition of symptoms and signs of over-

exposure as described in Chapter 5 of this HASP. 
 Decontamination procedures as detailed in Chapter 12 of this HASP. 
 The emergency response plan as detailed in Chapter 15 of this HASP. 
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 Confined space entry procedures, if required, as detailed in Chapter 13 of this 
HASP. 

 The spill containment program as detailed in Chapter 9 of this HASP. 
 Site control as detailed in Chapter 11 of this HASP. 

 
Supplemental health and safety briefings will also be conducted by the SSHO on an 

as-needed basis during the course of the work.  Supplemental briefings are provided as 
necessary to notify employees of any changes to this HASP as a result of information 
gathered during ongoing site characterization and analysis.  Conditions for which the SSHO 
may schedule additional briefings include, but are not limited to: a change in Site conditions 
(i.e., based on monitoring results); changes in the work schedule/plan; newly discovered 
hazards; and safety incidents occurring during Site work. 

4.2 Supervisor Training 

On-site safety and health personnel who are directly responsible for or who supervise 
the safety and health of workers engaged in hazardous waste operations (i.e., SSHO) shall 
receive, in addition to the appropriate level of worker training described in Section 4.1, 
above, 8 additional hours of specialized supervisory training, in compliance with 29 CFR 
1910.120(e)(4). 

4.3 Emergency Response Training 

Emergency response training is addressed in Appendix A of this HASP, Emergency 
Response Plan. 

4.4 Site Visitors 

Each Contractor’s SSHO will provide a site-specific briefing to all site visitors and 
other non-TurnKey/Benchmark personnel who enter the Site beyond the site entry point.  
The site-specific briefing will provide information about site hazards, the site layout 
including work zones and places of refuge, the emergency communications system and 
emergency evacuation procedures, and other pertinent safety and health requirements as 
appropriate. 



SITE-WIDE HEALTH AND SAFETY PLAN 
TECUMSEH REDEVELOPMENT SITE 

 

 
 

 

17 B
n v i ronme tal
ng i neeri n g
c ence,i

n

Site visitors will not be permitted to enter the exclusion zone or contaminant 
reduction zones unless they have received the level of training required for site workers as 
described in Section 4.1. 
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5.0 MEDICAL MONITORING 
Medical monitoring examinations are provided to TurnKey-Benchmark employees as 

stipulated under 29 CFR Part 1910.120(f).  These exams include initial employment, annual 
and employment termination physicals for all TurnKey-Benchmark employees involved in 
hazardous waste site field operations. Post-exposure examinations are also provided for 
employees who may have been injured, received a health impairment, or developed signs or 
symptoms of over-exposure to hazardous substances or were accidentally exposed to 
substances at concentrations above the permissible exposure limits without necessary 
personal protective equipment.  Such exams are performed as soon as possible following 
development of symptoms or the known exposure event. 

Medical evaluations are performed by ADP Screening & Selection Services, an 
occupational health care provider under contract with TurnKey-Benchmark. ADP’s local 
facility is Health Works WNY, Seneca Square Plaza, 1900 Ridge Road, West Seneca, New 
York 14224.  The facility can be reached at (716) 823-5050 to schedule routine appointments 
or post-exposure examinations. 

Medical evaluations are conducted according to the TurnKey-Benchmark Medical 
Monitoring Program and include an evaluation of the workers’ ability to use respiratory 
protective equipment.  The purpose of the medical evaluation is to determine an employee’s 
fitness for duty on hazardous waste sites; and to establish baseline medical data.  The 
examinations include: 

 
 Occupational/medical history review. 
 Physical exam, including vital sign measurement. 
 Spirometry testing. 
 Eyesight testing. 
 Audio testing (minimum baseline and exit, annual for employees routinely 

exposed to greater than 85db). 
 EKG (for employees >40 yrs age or as medical conditions dictate). 
 Chest X-ray (baseline and exit, and every 5 years). 
 Blood biochemistry (including blood count, white cell differential count, serum 

multiplastic screening). 
 Medical certification of physical requirements (i.e., sight, musculoskeletal, 

cardiovascular) for safe job performance and to wear respiratory protection 
equipment. 
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In conformance with OSHA regulations, TurnKey-Benchmark will maintain and 
preserve medical records for a period of 30 years following termination of employment. 
Employees are provided a copy of the physician’s post-exam report, and have access to their 
medical records and analyses. 
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6.0 SAFE WORK PRACTICES 
All TurnKey-Benchmark employees shall conform to the following safe work 

practices during all on-site work activities conducted within the exclusion and contamination 
reduction zones: 

 
 Eating, drinking, chewing gum or tobacco, smoking, or any practice that increases 

the probability of hand-to-mouth contact is strictly prohibited. 
 
 The hands and face must be thoroughly washed upon leaving the work area and 

prior to engaging in any activity indicated above. 
 
 Respiratory protective equipment and clothing must be worn by all personnel 

entering the site as required by the HASP or as modified by the site safety officer. 
Excessive facial hair (i.e., beards, long mustaches or sideburns) that interferes with 
the satisfactory respirator-to-face seal is prohibited. 

 
 Contact with surfaces/materials either suspected or known to be contaminated 

will be avoided to minimize the potential for transfer to personnel, cross 
contamination and need for decontamination. 

 
 Medicine and alcohol can synergize the effects of exposure to toxic chemicals. 

Due to possible contraindications, use of prescribed drugs should be reviewed 
with the TurnKey-Benchmark occupational physician. Alcoholic beverage and 
illegal drug intake are strictly forbidden during the workday. 

 
 All personnel shall be familiar with standard operating safety procedures and 

additional instructions contained in this Health and Safety Plan. 
 
 On-site personnel shall use the “buddy” system. No one may work alone (i.e., out 

of earshot or visual contact with other workers) in the exclusion zone. 
 
 Personnel and equipment in the contaminated area shall be minimized, consistent 

with effective site operations. 
 
 All employees have the obligation to immediately report and if possible, correct 

unsafe work conditions. 
 
 Use of contact lenses on-site will not be permitted. Spectacle kits for insertion 

into full-face respirators will be provided for TurnKey-Benchmark employees, as 
requested and required. 
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The recommended specific safety practices for working around the contractor’s 

equipment (e.g., backhoes, bulldozers, excavators, etc.) are as follows: 
 
 Although the Contractor and subcontractors are responsible for their equipment 

and safe operation of the site, TurnKey-Benchmark personnel are also 
responsible for their own safety. 

 
 Subsurface work will not be initiated without first clearing underground utility 

services. 
 
 Heavy equipment should not be operated within 20 feet of overhead wires. This 

distance may be increased if windy conditions are anticipated or if lines carry high 
voltage. The site should also be sufficiently clear to ensure the project staff can 
move around the heavy machinery safely. 

 
 Care should be taken to avoid overhead wires when moving heavy-equipment 

from location to location. 
 
 Hard hats, safety boots and safety glasses should be worn at all times in the 

vicinity of heavy equipment. Hearing protection is also recommended.  
 
 The work site should be kept neat. This will prevent personnel from tripping and 

will allow for fast emergency exit from the site. 
 
 Proper lighting must be provided when working at night. 

 
 Construction activities should be discontinued during an electrical storm or severe 

weather conditions. 
 
 The presence of combustible gases should be checked before igniting any open 

flame. 
 
 Personnel shall stand upwind of any construction operation when not 

immediately involved in sampling/logging/observing activities. 
 
 Personnel will not approach the edge of an unsecured trench/excavation closer 

than 2 feet. 
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7.0 PERSONAL PROTECTIVE EQUIPMENT 

7.1 Equipment Selection 

Personal protective equipment (PPE) will be donned when work activities may result 
in exposure to physical or chemical hazards beyond acceptable limits, and when such 
exposure can be mitigated through appropriate PPE.  The selection of PPE will be based on 
an evaluation of the performance characteristics of the PPE relative to the requirements and 
limitations of the Site, the task-specific conditions and duration, and the hazards and 
potential hazards identified at the site. 

Equipment designed to protect the body against contact with known or suspect 
chemical hazards are grouped into four categories according to the degree of protection 
afforded.  These categories designated A through D consistent with USEPA Level of 
Protection designation, are: 

 
 Level A: Should be selected when the highest level of respiratory, skin and eye 

protection is needed. 
 

 Level B: Should be selected when the highest level of respiratory protection is 
needed, but a lesser level of skin protection is required.  Level B protection is the 
minimum level recommended on initial site entries until the hazards have been 
further defined by on-site studies.  Level B (or Level A) is also necessary for 
oxygen-deficient atmospheres. 

 
 Level C: Should be selected when the types of airborne substances are known, 

the concentrations have been measured and the criteria for using air-purifying 
respirators are met. In atmospheres where no airborne contaminants are present, 
Level C provides dermal protection only. 

 
 Level D: Should not be worn on any site with elevated respiratory or skin 

hazards. This is generally a work uniform providing minimal protection. 
 
OSHA requires the use of certain PPE under conditions where an immediate danger 

to life and health (IDLH) may be present.  Specifically, OSHA 29 CFR 1910.120(g)(3)(iii) 
requires use of a positive pressure self-contained breathing apparatus, or positive pressure 
air-line respirator equipped with an escape air supply when chemical exposure levels present 
a substantial possibility of immediate serious injury, illness or death, or impair the ability to 



SITE-WIDE HEALTH AND SAFETY PLAN 
TECUMSEH REDEVELOPMENT SITE 

 

 
 

 

23 B
n v i ronme tal
ng i neeri n g
c ence,i

n

escape.  Similarly, OSHA 29 CFR 1910.120(g)(3)(iv) requires donning totally encapsulating 
chemical protective suits (with a protection level equivalent to Level A protection) in 
conditions where skin absorption of a hazardous substance may result in a substantial 
possibility of immediate serious illness, injury or death, or impair the ability to escape. 

In situations where the types of chemicals, concentrations, and possibilities of contact 
are unknown, the appropriate level of protection must be selected based on professional 
experience and judgment until the hazards can be further characterized. The individual 
components of clothing and equipment must be assembled into a full protective ensemble to 
protect the worker from site-specific hazards, while at the same time minimizing hazards and 
drawbacks of the personal protective gear itself. Ensemble components are detailed below 
for levels A/B, C, and D protection. 

7.2 Protection Ensembles 

7.2.1 Level A/B Protection Ensemble 

Level A/B ensembles include similar respiratory protection, however Level A 

provides a higher degree of dermal protection than Level B. Use of Level A over Level B is 

determined by: comparing the concentrations of identified substances in the air with skin 

toxicity data, and assessing the effect of the substance (by its measured air concentrations or 

splash potential) on the small area of the head and neck unprotected by Level B clothing. 

The recommended PPE for level A/B is: 
 
 Pressure-demand, full-face piece self-contained breathing apparatus (MSHA/-

NIOSH approved) or pressure-demand supplied-air respirator with escape self-
contained breathing apparatus (SCBA). 

 Chemical-resistant clothing. For Level A, clothing consists of totally-
encapsulating chemical resistant suit.  Level B incorporates hooded one-or two-
piece chemical splash suit. 

 Inner and outer chemical resistant gloves. 
 Chemical-resistant safety boots/shoes. 
 Hardhat. 



SITE-WIDE HEALTH AND SAFETY PLAN 
TECUMSEH REDEVELOPMENT SITE 

 

 
 

 

24 B
n v i ronme tal
ng i neeri n g
c ence,i

n

7.2.2 Level C Protection Ensemble 

Level C protection is distinguished from Level B by the equipment used to protect 
the respiratory system, assuming the same type of chemical-resistant clothing is used. The 
main selection criterion for Level C is that conditions permit wearing an air-purifying device. 
The device (when required) must be an air-purifying respirator (MSHA/NIOSH approved) 
equipped with filter cartridges. Cartridges must be able to remove the substances 
encountered. Respiratory protection will be used only with proper fitting, training and the 
approval of a qualified individual. In addition, an air-purifying respirator can be used only if: 
oxygen content of the atmosphere is at least 19.5% in volume; substances are identified and 
concentrations measured; substances have adequate warning properties; the individual passes 
a qualitative fit-test for the mask; and an appropriate cartridge/canister is used, and its 
service limit concentration is not exceeded. 

Recommended PPE for Level C conditions includes: 
 
 Full-face piece, air-purifying respirator equipped with MSHA and NIOSH 

approved organic vapor/acid gas/dust/mist combination cartridges or as 
designated by the SSHO. 

 Chemical-resistant clothing (hooded, one or two-piece chemical splash suit or 
disposable chemical-resistant one-piece suit). 

 Inner and outer chemical-resistant gloves. 
 Chemical-resistant safety boots/shoes. 
 Hardhat. 

 
An air-monitoring program is part of all response operations when atmospheric 

contamination is known or suspected. It is particularly important that the air be monitored 
thoroughly when personnel are wearing air-purifying respirators. Continual surveillance 
using direct-reading instruments is needed to detect any changes in air quality necessitating a 
higher level of respiratory protection. 

7.2.3 Level D Protection Ensemble 

As indicated above, Level D protection is primarily a work uniform. It can be worn in 
areas where only boots can be contaminated, where there are no inhalable toxic substances 
and where the atmospheric contains at least 19.5% oxygen. 
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Recommended PPE for Level D includes: 
 
 Coveralls. 
 Safety boots/shoes. 
 Safety glasses or chemical splash goggles. 
 Hardhat. 
 Optional gloves; escape mask; face shield. 

7.2.4 Recommended Level of Protection for Site Tasks 

Based on current information regarding both the contaminants suspected to be 
present at the Site and the various tasks that are included in the investigation and remedial 
activities, the minimum required Levels of Protection for these tasks shall be as identified in 
Table 4. 
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8.0 EXPOSURE MONITORING 

8.1 General  

Based on the results of historic sample analysis and the nature of the proposed work 
activities at the Site, the possibility exists that organic vapors and/or particulates may be 
released to the air during intrusive construction activities. Ambient breathing zone 
concentrations may at times, exceed the permissible exposure limits (PELs) established by 
OSHA for the individual compounds (see Table 2), in which case respiratory protection will 
be required.  Respiratory and dermal protection may be modified (upgraded or downgraded) 
by the SSHO based upon real-time field monitoring data. 

8.1.1 On-Site Work Zone Monitoring 

TurnKey-Benchmark personnel will conduct routine, real-time air monitoring during 
all intrusive construction phases such as excavation, backfilling, drilling, etc.  The work area 
will be monitored at regular intervals using a photo-ionization detector (PID), combustible 
gas meter and a particulate meter. Observed values will be recorded and maintained as part 
of the permanent field record. 

Additional air monitoring measurements may be made by TurnKey-Benchmark 
personnel to verify field conditions during subcontractor oversight activities.  Monitoring 
instruments will be protected from surface contamination during use.  Additional monitoring 
instruments may be added if the situations or conditions change.  Monitoring instruments 
will be calibrated in accordance with manufacturer’s instructions before use. 

8.1.2 Off-Site Community Air Monitoring 

In addition to on-site monitoring within the work zone(s), monitoring at the down-
wind portion of the Site perimeter will be conducted.  This will provide a real-time method 
for determination of substantial vapor and/or particulate releases to the surrounding 
community as a result of ground intrusive investigation work. 

Ground intrusive activities are defined by NYSDOH Appendix 1A Generic 
Community Air Monitoring Plan (Reference 4) and attached as Appendix C.  Ground 
intrusive activities include soil/waste excavation and handling, test pitting or trenching, and 
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the installation of soil borings or monitoring wells.  Non-intrusive activities include the 
collection of soil and sediment samples or the collection of groundwater samples from 
existing wells.  Continuous monitoring is required for ground intrusive activities and periodic 
monitoring is required for non-intrusive activities.  Periodic monitoring consists of taking a 
reading upon arrival at a sample location, monitoring while opening a well cap or 
overturning soil, monitoring while bailing a well, and taking a reading prior to leaving a 
sampling location.  This may be upgraded to continuous if the sampling location is in close 
proximity to individuals not involved in the site activity (i.e., on a curb of a busy street).  The 
action levels below will be used during periodic monitoring.  This will provide a real-time 
method for determination of substantial vapor and/or particulate releases to the surrounding 
community because of site investigation work. 

8.2 Monitoring Action Levels 

8.2.1 On-Site Work Zone Action Levels 

The PID, explosimeter, or other appropriate instrument(s), will be used by TurnKey-
Benchmark personnel to monitor organic vapor concentrations as specified in this HASP.  
In addition, fugitive dust/particulate concentrations will be monitored during major soil 
intrusion using a real-time particulate monitor as specified in this plan.  In the absence of 
such monitoring, appropriate respiratory protection for particulates shall be donned.  
Sustained readings obtained in the breathing zone may be interpreted (with regard to other 
site conditions) as follows for TurnKey-Benchmark personnel: 

 
 Total atmospheric concentrations of unidentified vapors or gases ranging from 0 

to 1 ppm above background on the PID) - Continue operations under Level D 
(see Appendix A). 

 
 Total atmospheric concentrations of unidentified vapors or gases yielding 

sustained readings from >1 ppm to 5 ppm above background on the PID (vapors 
not suspected of containing high levels of chemicals toxic to the skin) - Continue 
operations under Level C (see Appendix A). 

 
 Total atmospheric concentrations of unidentified vapors or gases yielding 

sustained readings of >5 ppm to 50 ppm above background on the PID - 
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Continue operations under Level B (see Attachment 1), re-evaluate and alter (if 
possible) construction methods to achieve lower vapor concentrations. 

 
 Total atmospheric concentrations of unidentified vapors or gases above 50 ppm 

on the PID - Discontinue operations and exit the work zone immediately. 
 
The explosimeter will be used to monitor levels of both combustible gases and 

oxygen during RD activities involving deep excavation, if required. Action levels based on 
the instrument readings shall be as follows: 

 
 Less than 10% LEL - Continue engineering operations with caution. 

 
 10-25% LEL - Continuous monitoring with extreme caution, determine 

source/cause of elevated reading. 
 

 Greater than 25% LEL - Explosion hazard, evaluate source and leave the Work 
Zone. 
 

 19.5-21% oxygen - Proceed with extreme caution; attempt to determine potential 
source of oxygen displacement. 
 

 Less than 19.5% oxygen - Leave work zone immediately. 
 

 21-25% oxygen - Continue engineering operations with caution. 
 

 Greater than 25% oxygen - Fire hazard potential, leave Work Zone immediately. 
 
The particulate monitor will be used to monitor respirable dust concentrations during 

all intrusive activities and during handling of site soil/fill. Action levels based on the 
instrument readings shall be as follows: 

 
 Less than 50 μg/m3 - Continue field operations. 

 
 50-150 μg/m3 - Don dust/particulate mask or equivalent 

 
 Greater than 150 μg/m3 - Don dust/particulate mask or equivalent. Initiate 

engineering controls to reduce respirable dust concentration (i.e., wetting of 
excavated soils or tools at discretion of SSHO). 
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Readings with the organic vapor analyzer, combustible gas meter, and particulate 
monitor will be recorded and documented on the appropriate Project Field Forms. All 
instruments will be calibrated before use on a daily basis and the procedure will be 
documented on the appropriate Project Field Forms. 

8.2.2 Community Air Monitoring Action Levels 

In addition to the action levels prescribed in Section 8.2.1 for Benchmark personnel 

on-site, the following criteria shall also be adhered to for the protection of downwind 

receptors consistent with NYSDOH requirements (Appendix C): 
 

o ORGANIC VAPOR PERIMETER MONITORING: 

 If the sustained ambient air concentration of organic vapors at the downwind 
perimeter of the exclusion zone exceeds 5 ppm above background, work 
activities will be halted and monitoring continued. If the sustained organic 
vapor decreases below 5 ppm over background, work activities can resume 
but more frequent intervals of monitoring, as directed by the SSHO, must be 
conducted. 
 

 If the sustained ambient air concentration of organic vapors at the downwind 
perimeter of the exclusion zone are greater than 5 ppm over background but 
less than 25 ppm, activities can resume provided that: the organic vapor level 
200 feet downwind of the working site or half the distance to the nearest off-
site residential or commercial structure, whichever is less, is below 5 ppm over 
background; and more frequent intervals of monitoring, as directed by the 
SSHO, are conducted. 
 

 If the sustained organic vapor level is above 25 ppm at the perimeter of the 
exclusion zone, the SSHO must be notified and work activities shut down. 
The SSHO will determine when re-entry of the exclusion zone is possible and 
will implement downwind air monitoring to ensure vapor emissions do not 
impact the nearest off-site residential or commercial structure at levels 
exceeding those specified in the Organic Vapor Contingency Monitoring 
Plan below. All readings will be recorded and will be available for New York 
State Department of Environmental Conservation (NYSDEC) and 
Department of Health (NYSDOH) personnel to review. 

 
 
 



SITE-WIDE HEALTH AND SAFETY PLAN 
TECUMSEH REDEVELOPMENT SITE 

 

 
 

 

30 B
n v i ronme tal
ng i neeri n g
c ence,i

n

o ORGANIC VAPOR CONTINGENCY MONITORING PLAN: 

 If the sustained organic vapor level is greater than 5 ppm over background 
200 feet downwind from the work area or half the distance to the nearest off-
site residential or commercial property, whichever is less, all work activities 
must be halted. 

 
 If, following the cessation of the work activities or as the result of an 

emergency, sustained organic levels persist above 5 ppm above background 
200 feet downwind or half the distance to the nearest off-site residential or 
commercial property from the work area, then the air quality must be 
monitored within 20 feet of the perimeter of the nearest off-site residential or 
commercial structure (20-foot zone). 

 
 If efforts to abate the emission source are unsuccessful and if sustained 

organic vapor levels approach or exceed 5 ppm above background within the 
20-foot zone for more than 30 minutes, or are sustained at levels greater than 
10 ppm above background for longer than one minute, then the Major Vapor 
Emission Response Plan (see below) will automatically be placed into effect. 

 
ο Major Vapor Emission Response Plan: 

Upon activation, the following activities will be undertaken: 
1. All Emergency Response Contacts as listed in this Health and Safety 

Plan and the Emergency Response Plan (Appendix A) will be advised. 
 

2. The local police authorities will immediately be contacted by the SSHO 
and advised of the situation. 
 

3. Frequent air monitoring will be conducted at 30-minute intervals 
within the 20-foot zone. If two sustained successive readings below 
action levels are measured, air monitoring may be halted or modified 
by the SSHO. 

 
The following personnel are to be notified in the listed sequence in the event that 

a Major Vapor Emission Plan is activated: 
 

Responsible Person Contact Phone Number 

SSHO Police 911 

SSHO State Emergency Response Hotline (800) 457-7362 
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Additional emergency numbers are listed in the Emergency Response Plan 

included as Appendix A. 
 
o EXPLOSIVE VAPORS: 

 Sustained atmospheric concentrations of greater than 10% LEL in the work 
area - Initiate combustible gas monitoring at the downwind portion of the 
Site perimeter. 
 

 Sustained atmospheric concentrations of greater than 10% LEL at the 
downwind Site perimeter – Halt work and contact local Fire Department. 

 
o Airborne Particulate Community Air Monitoring 

 
Respirable (PM-10) particulate monitoring will be performed on a continuous 

basis at the upwind and downwind perimeter of the exclusion zone.  The monitoring 
will be performed using real-time monitoring equipment capable of measuring PM-10 
and integrating over a period of 15-minutes for comparison to the airborne 
particulate action levels.  The equipment will be equipped with an audible alarm to 
indicate exceedance of the action level.  In addition, fugitive dust migration will be 
visually assessed during all work activities. All readings will be recorded and will be 
available for NYSDEC and NYSDOH review.   Readings will be interpreted as 
follows: 
 

 If the downwind PM-10 particulate level is 100 micrograms per cubic meter 
(μg/m3) greater than the background (upwind perimeter) reading for the 15-
minute period or if airborne dust is observed leaving the work area, then dust 
suppression techniques must be employed.  Work may continue with dust 
suppression provided that the downwind PM-10 particulate levels do not 
exceed 150 μg/m3 above the upwind level and that visible dust is not 
migrating from the work area. 

 
 If, after implementation of dust suppression techniques downwind PM-10 

levels are greater than 150 μg/m3 above the upwind level, work activities must 
be stopped and dust suppression controls re-evaluated.  Work can resume 
provided that supplemental dust suppression measures and/or other controls 
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are successful in reducing the downwind PM-10 particulate concentration to 
within 150 μg/m3 of the upwind level and in preventing visible dust migration. 

 
Pertinent emergency response information including the telephone number of the 

Fire Department is included in the Emergency Response Plan (Appendix A). 
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9.0 SPILL RELEASE/RESPONSE 
This chapter of the HASP describes the potential for and procedures related to spills 

or releases of known or suspected petroleum and/or hazardous substances on the Site.  The 
purpose of this Section of the HASP is to plan appropriate response, control, counter-
measures and reporting, consistent with OSHA requirements in 29 CFR 1910.120(b)(4)(ii)(J) 
and (j)(1)(viii).  The spill containment program addresses the following elements: 

 
 Potential hazardous material spills and available controls. 
 Initial notification and evaluation. 
 Spill response. 
 Post-spill evaluation. 

9.1 Potential Spills and Available Controls 

An evaluation was conducted to determine the potential for hazardous material and 

oil/petroleum spills at this site.  For the purpose of this evaluation, hazardous materials 

posing a significant spill potential are considered to be: 
  
 CERCLA Hazardous Substances as identified in 40 CFR Part 302, where such 

materials pose the potential for release in excess of their corresponding 
Reportable Quantity (RQ).  

 
 Extremely Hazardous Substances as identified in 40 CFR Part 355, Appendix A, 

where such materials pose the potential for release in excess of their 
corresponding RQ. 

 
 Hazardous Chemicals as defined under Section 311(e) of the Emergency Planning 

and Community Right-To-Know Act of 1986, where such chemicals are present 
or will be stored in excess of 10,000 lbs. 

 
 Toxic Chemicals as defined in 40 CFR Part 372, where such chemicals are present 

or will be stored in excess of 10,000 lbs. 
 
 Chemicals regulated under 6NYCRR Part 597, where such materials pose the 

potential for release in excess of their corresponding RQ. 
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Oil/petroleum products are considered to pose a significant spill potential whenever 
the following situations occur: 

 
 The potential for a “harmful quantity” of oil (including petroleum and non-

petroleum-based fuels and lubricants) to reach navigable waters of the U.S. exists 
(40 CFR Part 112.4).  Harmful quantities are considered by USEPA to be 
volumes that could form a visible sheen on the water or violate applicable water 
quality standards. 

 
 The potential for any amount of petroleum to reach any waters of NY State, 

including groundwater, exists.  Petroleum, as defined by NY State in 6NYCRR 
Part 612, is a petroleum-based heat source, energy source, or engine 
lubricant/maintenance fluid. 

 
 The potential for any release, to soil or water, of petroleum from a bulk storage 

facility regulated under 6NYCRR Part 612.  A regulated petroleum storage facility 
is defined by NY State as a site having stationary tank(s) and intra-facility piping, 
fixtures and related equipment with an aggregate storage volume of 1,100 gallons 
or greater. 

 
The evaluation indicates that, based on site history and decommissioning records, a 

hazardous material spill and/or a petroleum product spill is not likely to occur during 
Remedial efforts.  

9.2 Initial Spill Notification and Evaluation 

Any worker who discovers a hazardous substance or oil/petroleum spill will 
immediately notify the Project Manager and SSHO.  The worker will, to the best of his/her 
ability, report the material involved, the location of the spill, the estimated quantity of 
material spilled, the direction/flow of the spill material, related fire/explosion incidents, if 
any, and any associated injuries.  The Emergency Response Plan presented as Appendix A of 
this HASP will immediately be implemented if an emergency release has occurred. 

Following initial report of a spill, the Project Manager will make an evaluation as to 
whether the release exceeds RQ levels.  If an RQ level is exceeded, the Project Manager will 
notify the site owner and NYSDEC at 1-800-457-7362 within 2 hours of spill discovery. The 
Project Manager will also determine what additional agencies (e.g., USEPA) are to be 
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contacted regarding the release, and will follow-up with written reports as required by the 
applicable regulations. 

9.3 Spill Response 

For all spill situations, the following general response guidelines will apply: 
 
 Only those personnel involved in overseeing or performing containment 

operations will be allowed within the spill area.  If necessary, the area will be 
roped, ribboned, or otherwise blocked off to prevent unauthorized access. 

 
 Appropriate PPE, as specified by the SSHO, will be donned before entering the 

spill area. 
 
 Ignition points will be extinguished/removed if fire or explosion hazards exist. 

 
 Surrounding reactive materials will be removed. 

 
 Drains or drainage in the spill area will be blocked to prevent inflow of spilled 

materials or applied materials.  
 
For minor spills, the Contractor will maintain a Spill Control and Containment Kit in 

the Field Office or other readily accessible storage location.  The kit will consist of, at a 
minimum, a 50 lb. bag of “speedy dry” granular absorbent material, absorbent pads, shovels, 
empty 5-gallon pails and an empty open-top 55-gallon drum.  Spilled materials will be 
absorbed, and shoveled into a 55-gallon drum for proper disposal (NYSDEC approval will 
be secured for on-site treatment of the impacted soils/absorbent materials, if applicable).  
Impacted soils will be hand-excavated to the point that no visible signs of contamination 
remains, and will be drummed with the absorbent.  

In the event of a major release or a release that threatens surface water, a spill 
response contractor will be called to the site.  The response contractor may use heavy 
equipment (i.e., excavator, backhoe, etc.) to berm the soils surrounding the spill site or create 
diversion trenching to mitigate overland migration or release to navigable waters.  Where 
feasible, pumps will be used to transfer free liquid to storage containers.  Spill 
control/cleanup contractors in the Western New York area that may be contacted for 
assistance include: 
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 The Environmental Service Group of NY, Inc.:  (716) 695-6720 
 Op-Tech: (716) 873-7680 
 AAA Environmental (585) 750-2811 

9.4 Post-Spill Evaluation 

If a reportable quantity of hazardous material or oil/petroleum is spilled as 
determined by the Project Manager, a written report will be prepared as indicated in Section 
9.2.  The report will identify the root cause of the spill, type and amount of material released, 
date/time of release, response actions, agencies notified and/or involved in cleanup, and 
procedures to be implemented to avoid repeat incidents.  In addition, all re-useable spill 
cleanup and containment materials will be decontaminated, and spill kit supplies/disposable 
items will be replenished. 
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10.0 HEAT/COLD STRESS MONITORING 
Since some of the work activities at the Site will be scheduled for both the summer 

and winter months, measures will be taken to minimize heat/cold stress to TurnKey-
Benchmark employees. The SSHO and/or his or her designee will be responsible for 
monitoring TurnKey-Benchmark field personnel for symptoms of heat/cold stress.  

10.1 Heat Stress Monitoring 

Personal protective equipment may place an employee at risk of developing heat 
stress, a common and potentially serious illnesses often encountered at construction, landfill, 
waste disposal, industrial or other unsheltered sites. The potential for heat stress is 
dependent on a number of factors, including environmental conditions, clothing, workload, 
physical conditioning and age.  Personal protective equipment may severely reduce the 
body’s normal ability to maintain temperature equilibrium (via evaporation and convection), 
and require increased energy expenditure due to its bulk and weight. 

Proper training and preventive measures will mitigate the potential for serious illness. 
Heat stress prevention is particularly important because once a person suffers from heat 
stroke or heat exhaustion, that person may be predisposed to additional heat related illness. 
To avoid heat stress, the following steps should be taken: 

 
 Adjust work schedules. 

 Modify work/rest schedules according to monitoring requirements. 

 Mandate work slowdowns as needed. 

 Perform work during cooler hours of the day if possible or at night if adequate 
lighting can be provided. 

 Provide shelter (air-conditioned, if possible) or shaded areas to protect personnel 
during rest periods. 

 Maintain worker’s body fluids at normal levels. This is necessary to ensure that 
the cardiovascular system functions adequately. Daily fluid intake must 
approximately equal the amount of water lost in sweat (i.e., eight fluid ounces 
must be ingested for approximately every 1 lb of weight lost). The normal thirst 
mechanism is not sensitive enough to ensure that enough water will be consumed 
to replace lost perspiration. When heavy sweating occurs, workers should be 
encouraged to drink more. 
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 Train workers to recognize the symptoms of heat related illness. 

Heat-Related Illness - Symptoms: 
 
 Heat rash may result from continuous exposure to heat or humid air. 

 
 Heat cramps are caused by heavy sweating with inadequate electrolyte 

replacement. Signs and symptoms include: muscle spasms; pain in the hands, feet 
and abdomen. 

 
 Heat exhaustion occurs from increased stress on various body organs including 

inadequate blood circulation due to cardiovascular insufficiency or dehydration. 
Signs and symptoms include: pale, cool, moist skin; heavy sweating; dizziness; 
nausea; fainting. 

 
 Heat stroke is the most serious form of heat stress. Temperature regulation fails 

and the body temperature rises to critical levels. Immediate action must be taken 
to cool the body before serious injury and death occur. Competent medical help 
must be obtained. Signs and symptoms are: red, hot, usually dry skin; lack of or 
reduced perspiration; nausea; dizziness and confusion; strong, rapid pulse; coma. 

 
The monitoring of personnel wearing protective clothing should commence when the 

ambient temperature is 70 degrees Fahrenheit or above. For monitoring the body’s 
recuperative ability to excess heat, one or more of the following techniques should be used 
as a screening mechanism. 

 
 Heart rate may be measured by the radial pulse for 30 seconds as early as possible 

in the resting period. The rate at the beginning of the rest period should not 
exceed 100 beats per minute. If the rate is higher, the next work period should be 
shortened by 10 minutes (or 33%), while the length of the rest periods stay the 
same. If the pulse rate is 100 beats per minute at the beginning of the nest rest 
period, the following work cycle should be further shortened by 33%. 

 
 Body temperature may be measured orally with a clinical thermometer as early as 

possible in the resting period. Oral temperature at the beginning of the rest period 
should not exceed 99.6 degrees Fahrenheit. If it does, the next work period 
should be shortened by 10 minutes (or 33%), while the length of the rest period 
remains the same. However, if the oral temperature exceeds 99.6 degrees 
Fahrenheit at the beginning of the next period, the work cycle may be further 
shortened by 33%. Oral temperature should be measured at the end of the rest 
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period to make sure that it has dropped below 99.6 degrees Fahrenheit. No 
TurnKey-Benchmark employee will be permitted to continue wearing semi-
permeable or impermeable garments when his/her oral temperature exceeds 
100.6 degrees Fahrenheit. 

10.2 Cold Stress Monitoring 

Exposure to cold conditions may result in frostbite or hypothermia, each of which 
progresses in stages as shown below. 

 
 Frostbite occurs when body tissue (usually on the extremities) begins to freeze. 

The three states of frostbite are: 
 

 1) Frost nip - This is the first stage of the freezing process. It is charac-
terized by a whitened area of skin, along with a slight burning or 
painful sensation. Treatment consists of removing the victim from the 
cold conditions, removal of boots and gloves, soaking the injured part 
in warm water (102 to 108 degrees Fahrenheit) and drinking a warm 
beverage.  Do not rub skin to generate friction/ heat. 

 
 2) Superficial Frostbite - This is the second stage of the freezing 

process. It is characterized by a whitish gray area of tissue, which will 
be firm to the touch but will yield little pain. The treatment is identical 
for Frost nip. 

 
 3) Deep Frostbite - In this final stage of the freezing process the affected 

tissue will be cold, numb and hard and will yield little to no pain. 
Treatment is identical to that for Frost nip. 

 
 Hypothermia is a serious cold stress condition occurring when the body loses 

heat at a rate faster than it is produced.  If untreated, hypothermia may be fatal.  
The stages of hypothermia may not be clearly defined or visible at first, but 
generally include: 

 
1) Shivering 
2) Apathy (i.e., a change to an indifferent or uncaring mood) 
3) Unconsciousness 
4) Bodily freezing 

 
Employees exhibiting signs of hypothermia should be treated by medical 

professionals. Steps that can be taken while awaiting help include: 
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1) Remove the victim from the cold environment and remove wet or 

frozen clothing. (Do this carefully as frostbite may have started.) 
 
2) Perform active re-warming with hot liquids for drinking (Note: do not 

give the victim any liquid containing alcohol or caffeine) and a warm 
water bath (102 to 108 degrees Fahrenheit). 

 
3) Perform passive re-warming with a blanket or jacket wrapped around 

the victim. 
 
In any potential cold stress situation, it is the responsibility of the Site Health and 

Safety Officer to encourage the following: 
 
 Education of workers to recognize the symptoms of frostbite and hypothermia. 

 
 Workers should dress warmly, with more layers of thin clothing as opposed to 

one thick layer. 
 
 Personnel should remain active and keep moving. 

 
 Personnel should be allowed to take shelter in a heated areas, as necessary. 

 
 Personnel should drink warm liquids (no caffeine or alcohol if hypothermia has 

set in). 
 
 For monitoring the body’s recuperation from excess cold, oral temperature 

recordings should occur: 
 

- At the Site Safety Technicians discretion when suspicion is based on 
changes in a worker’s performance or mental status. 

 
- At a workers request. 

 
- As a screening measure, two times per shift, under unusually hazardous 

conditions (e.g., wind chill less than 20 degrees Fahrenheit or wind chill 
less than 30 degrees Fahrenheit with precipitation). 

 
- As a screening measure whenever anyone worker on site develops 

hypothermia. 
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Any person developing moderate hypothermia (a core body temperature of 92 
degrees Fahrenheit) will not be allowed to return to work for 48 hours without the 
recommendation of a qualified medical doctor. 
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11.0 WORK ZONES AND SITE CONTROL 
Work zones around the areas designated for construction activities will be established 

on a daily basis and communicated to all employees and other site users by the SSHO. It 
shall be each Contractor’s SSHO’s responsibility to ensure that all site workers are aware of 
the work zone boundaries and to enforce proper procedures in each area. The zones will 
include: 

 
 Exclusion Zone (“Hot Zone”): The area where contaminated materials may be 

exposed, excavated or handled and all areas where contaminated equipment or 
personnel may travel. The zone will be delineated by flagging tape. All personnel 
entering the Exclusion Zone must wear the prescribed level of personal protective 
equipment identified in Section 7. 

 
 Contamination Reduction Zone: The zone where decontamination of personnel 

and equipment takes place. Any potentially contaminated clothing, equipment and 
samples must remain in the Contamination Reduction Zone until 
decontaminated. 

 
 Support Zone: The part of the site that is considered non-contaminated or 

“clean.” Support equipment will be located in this zone, and personnel may wear 
normal work clothes within this zone. 

 
In the absence of other task-specific work zone boundaries established by the SSHO, 

the following boundaries will apply to all investigation and construction activities involving 
disruption or handling of site soils or groundwater: 

 
 Exclusion Zone: 50 foot radius from the outer limit of the sampling/construction 

activity. 
 

 Contaminant Reduction Zone: 100 foot radius from the outer limit of the 
sampling/construction activity. 

 
 Support Zone: Areas outside the Contaminant Reduction Zone. 

  
Access of non-essential personnel to the Exclusion and Contamination Reduction 

Zones will be strictly controlled by the SSHO. Only personnel who are essential to the 
completion of the task will be allowed access to these areas and only if they are wearing the 
prescribed level of protection.  Entrance of all personnel must be approved by the SSHO. 
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The SSHO will maintain a Health and Safety Logbook containing the names of 
TurnKey-Benchmark workers and their level of protection. The zone boundaries may be 
changed by the SSHO as environmental conditions warrant, and to respond to the necessary 
changes in work locations on-site. 
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12.0 DECONTAMINATION 

12.1 Decontamination for TurnKey-Benchmark Employees 

The degree of decontamination required is a function of a particular task and the 
environment within which it occurs. The following decontamination procedure will remain 
flexible, thereby allowing the decontamination crew to respond appropriately to the 
changing environmental conditions that may arise at the site. All TurnKey-Benchmark 
personnel on-site shall follow the procedure below, or the Contractor’s procedure (if 
applicable), whichever is more stringent. 

 
Station 1 - Equipment Drop: Deposit visibly contaminated (if any) re-useable 
equipment used in the contamination reduction and exclusion zones (tools, con-
tainers, monitoring instruments, radios, clipboards, etc.) on plastic sheeting.  

 
Station 2 - Boots and Gloves Wash and Rinse: Scrub outer boots and outer 
gloves.  

 
Station 3 - Tape, Outer Boot and Glove Removal: Remove tape, outer boots and 
gloves. Deposit tape and gloves in waste disposal container. 

 
Station 4 - Canister or Mask Change: If worker leaves exclusive zone to change 
canister (or mask), this is the last step in the decontamination procedure. Worker’s 
canister is exchanged, new outer gloves and boot cover donned, and worker returns 
to duty. 

 
Station 5 - Outer Garment/Face Piece Removal: Protective suit removed and 
deposited in separate container provided by Contractor.  Face piece or goggles are 
removed if used. Avoid touching face with fingers. Face piece and/or goggles 
deposited on plastic sheet. Hard hat removed and placed on plastic sheet. 

 
Station 6 - Inner Glove Removal: Inner gloves are the last personal protective 
equipment to be removed. Avoid touching the outside of the gloves with bare 
fingers. Dispose of these gloves in waste disposal container. 

 
Following PPE removal, personnel shall wash hands, face and forearms with 

absorbent wipes.  If field activities proceed for a duration of 6 consecutive months or longer, 
shower facilities will be provided for worker use in accordance with OSHA 29 CFR 
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1910.120(n). 

12.2 Decontamination for Medical Emergencies 

In the event of a minor, non-life threatening injury, personnel should follow the 
decontamination procedures as defined, and then administer first-aid. 

In the event of a major injury or other serious medical concern (e.g., heat stroke), 
immediate first-aid is to be administered and the victim transported to the hospital in lieu of 
further decontamination efforts unless exposure to a site contaminant would be considered 
“Immediately Dangerous to Life or Health.” 

12.3 Decontamination of Field Equipment 

Decontamination of heavy equipment will be conducted by the Contractor in 
accordance with his approved Health and Safety Plan in the Contamination Reduction Zone.  
As a minimum, this will include manually removing heavy soil contamination, followed by 
steam cleaning on an impermeable pad. 

Decontamination of all tools used for sample collection purposes will be conducted 
by TurnKey-Benchmark personnel. It is expected that all tools will be constructed of 
nonporous, nonabsorbent materials (i.e., metal), which will aid in the decontamination effort. 
Any tool or part of a tool made of porous, absorbent material (i.e., wood) will be placed into 
suitable containers and prepared for disposal. 

Decontamination of bailers, split-spoons, spatula knives, and other tools used for 
environmental sampling and examination shall be as follows: 

 
 Disassemble the equipment. 
 Water wash to remove all visible foreign matter. 
 Wash with detergent. 
 Rinse all parts with distilled-deionized water. 
 Allow to air dry. 
 Wrap all parts in aluminum foil or polyethylene. 
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13.0 CONFINED SPACE ENTRY  
OSHA 29 CFR 1910.146 identifies a confined space as a space that is large enough 

and so configured that an employee can physically enter and do assigned work, has limited 
or restricted means for entry and exit, and is not intended for continuous employee 
occupancy. Confined spaces include, but are not limited to, trenches, storage tanks, process 
vessels, pits, sewers, tunnels, underground utility vaults, pipelines, sumps, wells, and 
excavations. 

Confined space entry by TurnKey-Benchmark employees is not anticipated to be 
necessary to complete the investigation and remedial activities identified in Section 2.0. In 
the event that the scope of work changes or confined space entry appears necessary, the 
Project Manager will be consulted to determine if feasible engineering alternatives to 
confined space entry can be implemented. If confined space entry by TurnKey-Benchmark 
employees cannot be avoided through reasonable engineering measures, task-specific 
confined space entry procedures will be developed and a confined-space entry permit will be 
issued through TurnKey-Benchmark’s corporate Health and Safety Director. TurnKey-
Benchmark employees shall not enter a confined space without these procedures and 
permits in place. 
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14.0 FIRE PREVENTION AND PROTECTION 

14.1 General Approach 

Recommended practices and standards of the National Fire Protection Association 
(NFPA) and other applicable regulations will be followed in the development and 
application of Project Fire Protection Programs. When required by regulatory authorities, the 
project management will prepare and submit a Fire Protection Plan for the approval of the 
contracting officers, authorized representative or other designated official. Essential 
considerations for the Fire Protection Plan will include: 

 
 Proper site preparation and safe storage of combustible and flammable materials. 
 Availability of coordination with private and public fire authorities. 
 Adequate job-site fire protection and inspections for fire prevention. 
 Adequate indoctrination and training of employees. 

14.2 Equipment and Requirements 

Fire extinguishers will be provided by each Contractor and are required on all heavy 
equipment and in each field trailer. Fire extinguishers will be inspected, serviced, and 
maintained in accordance with the manufacturer’s instructions. As a minimum, all 
extinguishers shall be checked monthly and weighed semi-annually, and recharged if 
necessary.  Recharge or replacement shall be mandatory immediately after each use. 

14.3 Flammable and Combustible Substances 

All storage, handling or use of flammable and combustible substances will be under 
the supervision of qualified persons.  All tanks, containers and pumping equipment, whether 
portable or stationary, used for the storage and handling of flammable and combustible 
liquids, will meet the recommendations of the NFPA. 

14.4 Hot Work 

If the scope of work necessitates welding or blowtorch operation, the hot work 
permit presented in Appendix B will be completed by the SSHO and reviewed/issued by the 
Project Manager. 
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15.0 EMERGENCY INFORMATION 
In accordance with OSHA 29 CFR Part 1910, an Emergency Response Plan is 

attached to this HASP as Appendix A.  The hospital route map is presented as Figure A-1. 
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TABLES 

 



TABLE 1

CONSTITUENTS OF POTENTIAL CONCERN

Site-Wide Health and Safety Plan
Tecumseh Redevelopment, Inc.

Lackawanna, New York

Groundwater 3

(mg/L)
Surface Soil/Fill

(mg/kg)

Sub-Surface 
Soil/Fill
(mg/kg)

LNAPL
(mg/kg)

Volatile Organic Compounds (VOCs):

Benzene 71-43-2 570 0.0047 2800 14,000

Ethylbenzene 100-41-4 25 Note 4 170 4,600

Toluene 108-88-3 77 0.001 1700 5,700

Xylene, Total 1330-20-7 390 0.0017 1100 31,000

Polycyclic Aromatic Hydrocarbons (PAHs):

Acenaphthene 83-32-9 0.36 Note 4 Note 4 400

Acenaphthylene 208-96-8 0.09 Note 4 Note 4 570

Anthracene 120-12-7 0.27 0.23 Note 4 240

Benz(a)anthracene 56-55-3 0.28 0.7 Note 4 27

Benzo(a)pyrene 50-32-8 0.23 0.56 Note 4 ND

Benzo(b)fluoranthene 205-99-2 0.069 0.86 Note 4 12

Benzo(ghi)perylene 191-24-2 0.033 0.35 Note 4 ND

Benzo(k)fluoranthene 207-08-9 0.071 0.38 Note 4 ND

Chrysene 218-01-9 0.26 0.67 Note 4 17

Dibenz(ah)anthracene 53-70-3 0.022 0.08 Note 4 ND

Fluoranthene 206-44-0 0.76 1.3 Note 4 200

Fluorene 86-73-7 1.7 Note 4 Note 4 9,600

Indeno(1,2,3-cd)pyrene 193-39-5 0.04 0.36 Note 4 ND

Naphthalene 91-20-3 280 0.29 1100 49,000

Phenanthrene 85-01-8 0.94 0.87 Note 4 800

Pyrene 129-00-0 0.41 0.87 Note 4 220

Inorganic Compounds:

Arsenic 7440-38-2 70.6 30.5 17.7 28.2

Cadmium 7440-43-9 20.6 9.7 3.7 0.03

Chromium 7440-47-3 306 1190 508 1.7

Lead 7439-92-1 26.3 160 224 0.34

Mercury 7439-97-6 0.22 4.2 0.99 ND

Polychlorinated Biphenyls (PCBs):

Aroclor 1242 53469-21-9 Note 4 Note 4 Note 4 2

Aroclor 1260 11096-82-5 Note 4 Note 4 Note 4 3.3

Notes:
1.  Constituents were identified as parameters of interest during the RFI for the Benzol Plant Tank Storage Area (SWMU P-11).
2.  Maximum detected concentrations as presented in the Final RFI Report for the Benzol Plant Tank Storage Area (SWMU P-11).
3.  Groundwater analytical data collected from the Coke Oven Area of the Former Bethlehem Steel Lackawanna Coke Division Site.

Acronyms:
NA = Not analyzed.
ND = Parameter not detected above method detection limits.

Maximum Detected Concentration 2

4.  Compounds with a detection frequency greater than 5% and a maximum concentration greater than the screening criteria were
     retained as potential parameters of interest during the RFI (Reference 1).

Parameter1 CAS No.
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TABLE 2

TOXICITY DATA FOR CONSTITUENTS OF POTENTIAL CONCERN

Site-Wide Health and Safety Plan
Tecumseh Redevelopment Site

Lackawanna, New York

PEL TLV IDLH

Volatile Organic Compounds (VOCs): ppm

Benzene Benzol, Phenyl hydride 71-43-2 Ca 1 0.5 500

Ethylbenzene Ethylbenzol, Phenylethane 100-41-4 none 100 100 800

Toluene Methyl benzene, Methyl benzol 108-88-3 C-300 200 50 500

Xylene, Total o-, m-, p-isomers 1330-20-7 none 100 100 900

Polycyclic Aromatic Hydrocarbons (PAHs) 2 : ppm

Acenaphthene none 83-32-9 none -- -- --

Acenaphthylene none 208-96-8 none -- -- --

Anthracene none 120-12-7 none -- -- --

Benz(a)anthracene none 56-55-3 none -- -- --

Benzo(a)pyrene none 50-32-8 none -- -- --

Benzo(b)fluoranthene none 205-99-2 none -- -- --

Benzo(ghi)perylene none 191-24-2 none -- -- --

Benzo(k)fluoranthene none 207-08-9 none -- -- --

Chrysene none 218-01-9 none -- -- --

Dibenz(ah)anthracene none 53-70-3 none -- -- --

Fluoranthene none 206-44-0 none -- -- --

Fluorene none 86-73-7 none -- -- --

Indeno(1,2,3-cd)pyrene none 193-39-5 none -- -- --

Naphthalene Naphthalin, Tar camphor, White tar 91-20-3 none 10 10 250

Phenanthrene none 85-01-8 none -- -- --

Pyrene none 129-00-0 none -- -- --

Polychlorinated Inorganic Compounds: mg/m 3

Aroclor 1242 Chlorodiphenyl, 42% chlorine 53469-21-9 Ca -- -- --

Aroclor 1260 Chlorodiphenyl, 60% chlorine 11096-82-5 none -- -- --

Inorganic Compounds: mg/m 3

Arsenic none 7440-38-2 Ca 0.01 0.01 5

Cadmium none 7440-43-9 Ca 0.005 0.01 9

Chromium none 7440-47-3 none 1 0.5 250

Lead none 7439-92-1 none 0.05 0.15 100

Mercury none 7439-97-6 C-0.1 0.1 0.05 10

Notes:

2.  Individual parameters listed are those most commonly detected at steel/coke manufacturing sites.

3.  " -- " = concentration limit not available; exposure should be minimized to the extent feasible through appropriate engineering controls & PPE.

Explanation:

Ca = NIOSH considers constituent to be a potential occupational carcinogen.

C-## = Ceiling Level equals the maximum exposure concentration allowable during the work day.

IDLH = Immediately Dangerous to Life or Health.

ND indicates that an IDLH has not as yet been determined.

TLV = Threshold Limit Value, established by American Conference of Industrial Hygienists (ACGIH), equals the maximum exposure concentration allowable for 8 hours/day @ 40 hours/week.

TLVs are the amounts of chemicals in the air that almost all healthy adult workers are predicted to be able to tolerate without adverse effects. There are three types.

TLV-TWA (TLV-Time-Weighted Average) which is averaged over the normal eight-hour day/forty-hour work week. (Most TLVs.)

It indicates a higher exposure that can be tolerated for a short time without adverse effect as long as the total time weighted average is not exceded.

TLV-C or Ceiling limits are the concentration that should not be exceeded during any part of the working exposure.

Unless the initials "STEL" or "C" appear in the Code column, the TLV value should be considered to be the eight-hour TLV-TWA.

PEL = Permissible Exposure Limit, established by OSHA, equals the maximium exposure conconcentration allowable  for 8 hours per day @ 40 hours per week

TLV-STEL or Short Term Exposure Limits are 15 minute exposures that should not be exceeded for even an instant.  It is not a stand alone value but is accompanied by the TLV-TWA.

Concentration Limits 1

Parameter CodeSynonyms

1.  Concentration limits as reported by NIOSH Pocket Guide to Chemical Hazards, February 2004 (NIOSH Publication No. 97-140, fourth printing with changes and updates).

CAS No.
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TABLE 3

POTENTIAL ROUTES OF EXPOSURE TO
CONSTITUENTS OF POTENTIAL CONCERN

Site-Wide Health and Safety Plan
Tecumseh Redevelopment Site

Lackawanna, New York

Activity 1
Direct

Contact
with Soil/Fill

Inhalation  of
Vapors or

Dust

Direct
Contact with
Groundwater

1. Soil/Fill Excavation x x

2. Soil/Fill Documentation Sampling x x

3. Surface Water Management x

4. Slag/Fill Subgrade Preparation x x

5. Cover Soil Placement x x

6. Groundwater Monitoring Well 
Installation/Sampling

x x x

7. Groundwater Remediation x x x

Notes:
1.  Activity as described in Section 1.5 of the Health and Safety Plan.
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TABLE 4

REQUIRED LEVELS OF PROTECTION
FOR BCP INVESTIGATION AND REMEDIAL ACTIVITIES

Site-Wide Health and Safety Plan
Tecumseh Redevelopment Site

Lackawanna, New York

Activity
Respiratory
Protection 1 Clothing Gloves 2 Boots 2, 3 Other Required

PPE/Modifications 2, 4

1. Soil/Fill Excavation
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L
outer: L
inner: STSS

HH
SGSS

2. Soil/Fill Documentation Sampling
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L
outer: L
inner: STSS

HH
SGSS

3. Surface Water Management
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L/N
outer: L
inner: STSS

HH
SGSS

4. Slag/Fill Subgrade Preparation
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L
outer: L
inner: STSS

HH
SGSS

5. Cover Soil Placement
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L
outer: L
inner: STSS

HH
SGSS

6. Groundwater Monitoring Well Installation/Sampling
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L/N
outer: L
inner: STSS

HH
SGSS

7. Groundwater Remediation
Level D

(upgrade to Level C if 
necessary)

Work Uniform or 
Tyvek

L
outer: L
inner: STSS

HH
SGSS

Notes:

2.  HH = hardhat; L= Latex; L/N = latex inner glove, nitrile outer glove; N = Nitrile; S = Saranex; SG = safety glasses; SGSS = safety glasses with sideshields; STSS = steel toe safety shoes.

4.  Dust masks shall be donned as directed by the SSHO (site safety and health officer) or site safety technician whenever potentially contaminated airborne particulates (i.e., dust) are present in significant
     amounts in the breathing zone.  Goggles may be substituted with safety glasses w/side-shields whenever contact with contaminated liquids is not anticipated. 

3.  Latex outer boot (or approved overboot) required whenever contact with contaminated materials may occur.  SSHO may downgrade to STSS (steel-toed safety shoes) if contact will be limited to
     cover/replacement soils. 

1.  Respiratory equipment shall conform to guidelines presented in Section 7.0 of this HASP.  The Level C requirement is an air-purifying respirator equiped with organic compound/acid gas/dust cartridge.
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1.0 GENERAL 
This report presents the site-specific Emergency Response Plan (ERP) referenced in 

the Site-Wide Health and Safety Plan (HASP) prepared for BCP investigation and remedial 
activities conducted at the Tecumseh Redevelopment Site (former Bethlehem Steel 
Lackawanna Works), Lackawanna, New York. This appendix of the Site-Wide HASP 
describes potential emergencies that may occur at the Site; procedures for responding to 
those emergencies; roles and responsibilities during emergency response; and training all 
workers must receive in order to follow emergency procedures.  This ERP also describes the 
provisions this Site has made to coordinate its emergency response planning with other 
contractors on-site and with off-site emergency response organizations. 

This ERP is consistent with the requirements of 29 CFR 1910.120(l) and provides the 

following site-specific information: 

 Pre-emergency planning. 
 Personnel roles, lines of authority, and communication. 
 Emergency recognition and prevention. 
 Safe distances and places of refuge. 
 Evacuation routes and procedures. 
 Decontamination procedures. 
 Emergency medical treatment and first aid. 
 Emergency alerting and response procedures. 
 Critique of response and follow-up. 
 Emergency personal protective equipment (PPE) and equipment. 
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2.0 PRE-EMERGENCY PLANNING 

This Site has been evaluated for potential emergency occurrences, based on site 
hazards, the required work tasks, the site topography, and prevailing weather conditions.  
The results of that evaluation indicate the potential for the following site emergencies to 
occur at the locations indicated.    

 
Type of Emergency: 

1. Medical, due to physical injury 
2. Fire 

 
Source of Emergency: 

1. Slip/trip/fall 
2. Fire 

 
Location of Source: 

1. Non-specific 
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3.0 ON-SITE EMERGENCY RESPONSE EQUIPMENT 

Emergency procedures may require specialized equipment to facilitate worker rescue, 
contamination control and reduction, or post-emergency clean up.  Emergency response 
equipment available on the Site is listed below.  The equipment inventory and storage 
locations are based on the potential emergencies described above.  This equipment inventory 
is designed to meet on-site emergency response needs and any specialized equipment needs 
that off-site responders might require because of the hazards at this Site but not ordinarily 
stocked. 

Any additional personal protective equipment (PPE) required and stocked for 
emergency response is also listed in below. During an emergency, the Emergency Response 
Coordinator (ERC) is responsible for specifying the level of PPE required for emergency 
response.  At a minimum, PPE used by emergency responders will comply with Section 7.0, 
Personal Protective Equipment, of this HASP.  Emergency response equipment is inspected 
at regular intervals and maintained in good working order.  The equipment inventory is 
replenished as necessary to maintain response capabilities. 

 

Emergency Equipment Quantity Location 

Spill Response Kit 2 
Benzol Yard ICM Treatment 
Building; Wastewater Treatment 
Plant Garage (Phase III parcel) 

First Aid Kit 3 
Site Vehicle; Benzol Yard ICM 
Treatment Building; Field Office 
in Coke Oven Office Building 

Chemical Fire Extinguisher 2 (minimum) All heavy equipment and Site 
Vehicle 

 

Emergency PPE Quantity Location 

Full-face respirator 1 for each worker Site Vehicle 

Chemical-resistant suits 4 (minimum) Site Vehicle 
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4.0 EMERGENCY PLANNING MAPS 

An area-specific map of the Tecumseh Redevelopment Site will be developed on a 
daily basis during performance of field activities.  The map will be marked to identify critical 
on-site emergency planning information, including: emergency evacuation routes, a place of 
refuge, an assembly point, and the locations of key site emergency equipment.  Site zone 
boundaries will be shown to alert responders to known areas of contamination.  There are 
no major topographical features; however, the direction of prevailing winds/weather 
conditions that could affect emergency response planning are also marked on the map. The 
map will be posted at site-designated place of refuge and inside the TurnKey personnel field 
vehicle. 
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5.0 EMERGENCY CONTACTS 
 The following identifies the emergency contacts for this ERP. 

 

Emergency Telephone Numbers: 

Project Manager: Patrick T. Martin 
Work: (716) 856-0599 
Mobile: (716) 867-2860 

 
Corporate Health and Safety Director: Thomas H. Forbes 

Work: (716) 856-0599 
Mobile: (716) 864-1730 
 

Site Safety and Health Officer (SSHO): Richard L. Dubisz 
Work: (716) 856-0635 
Mobile: (716) 998-4334 
 

Alternate SSHO: Thomas Behrendt 
Work: (716) 856-0635 
Mobile: (716) 818-8358  

 
MERCY HOSPITAL (ER): (716) 826-7000 
FIRE: 911 
AMBULANCE: 911 
BUFFALO POLICE: 911 
STATE EMERGENCY RESPONSE HOTLINE: (800) 457-7362 
NATIONAL RESPONSE HOTLINE: (800) 424-8802 
NYSDOH: (716) 847-4385 
NYSDEC:  (716) 851-7220 
NYSDEC 24-HOUR SPILL HOTLINE: (800) 457-7252 

 
The Site location is: 

Tecumseh Redevelopment Inc. 
1951 Hamburg Turnpike 
Lackawanna, New York 14218 
Site Phone Number:  (Insert Cell Phone or Field Trailer): _________________ 
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6.0 EMERGENCY ALERTING & EVACUATION 

Internal emergency communication systems are used to alert workers to danger, 
convey safety information, and maintain site control. Any effective system can be employed. 
Two-way radio headsets or field telephones are often used when work teams are far from the 
command post. Hand signals and air-horn blasts are also commonly used. Every system 
must have a backup. It shall be the responsibility of each contractor’s SSHO to ensure an 
adequate method of internal communication is understood by all personnel entering the site. 
Unless all personnel are otherwise informed, the following signals shall be used. 

 
1) Emergency signals by portable air horn, siren, or whistle: two short blasts, 

personal injury; continuous blast, emergency requiring site evacuation. 
 
2) Visual signals: hand gripping throat, out of air/cannot breathe; hands on top 

of head, need assistance; thumbs up, affirmative/ everything is OK; thumbs 
down, no/negative; grip partner’s wrist or waist, leave area immediately. 

 
If evacuation notice is given, site workers leave the worksite with their respective 

buddies, if possible, by way of the nearest exit.  Emergency decontamination procedures 
detailed in Section 12.0 of the HASP are followed to the extent practical without 
compromising the safety and health of site personnel.  The evacuation routes and assembly 
area will be determined by conditions at the time of the evacuation based on wind direction, 
the location of the hazard source, and other factors as determined by rehearsals and inputs 
from emergency response organizations. Wind direction indicators are located so that 
workers can determine a safe up wind or cross wind evacuation route and assembly area if 
not informed by the emergency response coordinator at the time the evacuation alarm 
sounds.  Since work conditions and work zones within the site may be changing on daily 
basis, it shall be the responsibility of the construction Site Health and Safety Officer to 
review evacuation routes and procedures as necessary and to inform all TurnKey-Benchmark 
workers of any changes. 

Personnel exiting the site will gather at a designated assembly point.  To determine 
that everyone has successfully exited the site, personnel will be accounted for at the assembly 
site.  If any worker cannot be accounted for, notification is given to the SSHO (Thomas 
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Behrendt or Richard Dubisz) so that appropriate action can be initiated.  Contractors and 
subcontractors on this site have coordinated their emergency response plans to ensure that 
these plans are compatible and that source(s) of potential emergencies are recognized, alarm 
systems are clearly understood, and evacuation routes are accessible to all personnel relying 
upon them. 
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7.0 EXTREME WEATHER CONDITIONS 

In the event of adverse weather conditions, the SSHO in conjunction with the 
Contractor’s SSHO will determine if engineering operations can continue without sacrificing 
the health and safety of site personnel. Items to be considered prior to determining if work 
should continue include but are not limited to: 

 
 Potential for heat/cold stress. 

 
 Weather-related construction hazards (i.e., flooding or wet conditions producing 

undermining of structures or sheeting, high wind threats, etc).  
 
 Limited visibility. 

 
 Potential for electrical storms. 

 
 Limited site access/egress (e.g., due to heavy snow) 
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8.0 EMERGENCY MEDICAL TREATMENT & FIRST AID 

Personnel Exposure: 

The following general guidelines will be employed in instances where health impacts 
threaten to occur acute exposure is realized: 

 Skin Contact: Use copious amounts of soap and water. Wash/rinse affected 
area for at least 15 minutes. Decontaminate and provide medical attention. 
Eyewash stations will be provided on site. If necessary, transport to Mercy 
Hospital. 

 
 Inhalation: Move to fresh air and, if necessary, transport to Mercy Hospital. 

 
 Ingestion: Decontaminate and transport to Mercy Hospital. 

 
Personal Injury: 

Minor first-aid will be applied on-site as deemed necessary. In the event of a life 
threatening injury, the individual should be transported to Mercy Hospital via ambulance. 
The SSHO will supply available chemical specific information to appropriate medical 
personnel as requested. 

First aid kits will conform to Red Cross and other applicable good health standards, 
and shall consist of a weatherproof container with individually sealed packages for each type 
of item. First aid kits will be fully equipped before being sent out on each job and will be 
checked weekly by the SSHO to ensure that the expended items are replaced. 

Directions to Mercy Hospital (see Figure A-1): 
The following directions describe the best route to Mercy Hospital: 

 From Gate 2, proceed onto the Hamburg Turnpike (SR 5). 
 
 Proceed east on Hamburg Turnpike (SR 5) to the Tifft Street Exit and turn 

right onto Tifft Street. 
 
 Take Tifft Street east crossing South Park Avenue and McKinley Parkway.  

Bear left on Edgewood Avenue. 
 

 Turn right on Abbott Road and Mercy Hospital will be on right hand side.  
Follow signs to emergency room (ER). 
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9.0 EMERGENCY RESPONSE CRITIQUE & RECORD KEEPING 
Following an emergency, the SSHO and Project Manager shall review the 

effectiveness of this Emergency Response Plan (ERP) in addressing notification, control and 
evacuation requirements.  Updates and modifications to this ERP shall be made accordingly.  
It shall be the responsibility of each contractor to establish and assure adequate records of 
the following: 

 
 Occupational injuries and illnesses. 
 Accident investigations. 
 Reports to insurance carrier or State compensation agencies. 
 Reports required by the client. 
 Records and reports required by local, state, federal and/or international agencies. 
 Property or equipment damage. 
 Third party injury or damage claims. 
 Environmental testing logs. 
 Explosive and hazardous substances inventories and records. 
 Records of inspections and citations. 
 Safety training. 
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10.0 EMERGENCY RESPONSE TRAINING 

All persons who enter the worksite, including visitors, shall receive a site-specific 
briefing about anticipated emergency situations and the emergency procedures by the SSHO. 
Where this site relies on off-site organizations for emergency response, the training of 
personnel in those off-site organizations has been evaluated and is deemed adequate for 
response to this site.  
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LAKE ERIE 

ARCELORMITTAL TECUMSEH 
REDEVELOPMENT SITE 

MERCY HOSPITAL 
 
565 Abbott Road, Buffalo, 
NY 14220  
 
emergency: 911 
p. (716) 826-7000 

Directions from Site: 
 
1. From Gate 2 entrance 
2. Turn left on Hamburg Turnpike 

(Rte. 5) 
3. Take Tifft Street Exit, turn right onto 

Tifft Street. 
4. Cross S. Park Avenue then cross 

McKinley Parkway. 
5. Bear left on Edgewood Avenue. 
6. Turn right on Abbott Road 
7. HOSPITAL is on the right. 
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HOT WORK PERMIT FORM 
 
 



HOT WORK PERMIT

PART 1 - INFORMATION
Issue Date:

Date Work to be Performed:  Start: Finish (permit terminated):

Performed By:

Work Area:

Object to be Worked On:

PART 2 - APPROVAL
(for 1, 2 or 3: mark Yes, No or NA)*

Will working be on or in: Finish (permit terminated):
1.  Metal partition, wall, ceiling covered by combustible material? yes no

2.  Pipes, in contact with combustible material? yes no

3.  Explosive area? yes no

PART 3 - REQUIRED CONDITIONS**
(Check all conditions that must be met)

Specific Risk Assessment Required Goggles/visor/welding screen

Fire or spark barrier Apron/fireproof clothing

Cover hot surfaces Welding gloves/gauntlets/other:

Move movable fire hazards, specifically Wellintons/Knee pads

Erect screen on barrier Ear protection: Ear muffs/Ear plugs

Restrict Access B.A.: SCBA/Long Breather

Wet the ground Respirator: Type:

Ensure adequate ventilation Cartridge:

Provide adequate supports Local Exhaust Ventilation

Cover exposed drain/floor or wall cracks Extinguisher/Fire blanket

Fire watch (must remain on duty during duration of permit) Personal flammable gas monitor

Issue additional permit(s):

Other precautions:

**  Permit will not be issued until these conditions are met.

SIGNATURES

Orginating Employee: Date:

Project Manager: Date:

Part 2 Approval: Date:

PROTECTIVE EQUIPMENTPROTECTIVE ACTION

* = If any of these conditions exist (marked "yes"), a permit will not be issued without being reviewed and approved by
      Thomas H. Forbes (Corporate Health and Safety Director).  Required Signature below.

Appendix B.xls; Hot Work Permit.xls Prepared By: __________
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Appendix 1A 
New York State Department of Health 

Generic Community Air Monitoring Plan 
 
Overview 
 

A Community Air Monitoring Plan (CAMP) requires real-time monitoring for volatile organic 
compounds (VOCs) and particulates (i.e., dust) at the downwind perimeter of each designated work area 
when certain activities are in progress at contaminated sites. The CAMP is not intended for use in 
establishing action levels for worker respiratory protection. Rather, its intent is to provide a measure of 
protection for the downwind community (i.e., off-site receptors including residences and businesses and 
on-site workers not directly involved with the subject work activities) from potential airborne 
contaminant releases as a direct result of investigative and remedial work activities. The action levels 
specified herein require increased monitoring, corrective actions to abate emissions, and/or work 
shutdown. Additionally, the CAMP helps to confirm that work activities did not spread contamination 
off-site through the air. 
 

The generic CAMP presented below will be sufficient to cover many, if not most, sites. Specific 
requirements should be reviewed for each situation in consultation with NYSDOH to ensure proper 
applicability. In some cases, a separate site-specific CAMP or supplement may be required. Depending 
upon the nature of contamination, chemical- specific monitoring with appropriately-sensitive methods 
may be required. Depending upon the proximity of potentially exposed individuals, more stringent 
monitoring or response levels than those presented below may be required. Special requirements will be 
necessary for work within 20 feet of potentially exposed individuals or structures and for indoor work 
with co-located residences or facilities. These requirements should be determined in consultation with 
NYSDOH.  
 

Reliance on the CAMP should not preclude simple, common-sense measures to keep VOCs, dust, 
and odors at a minimum around the work areas. 
 
Community Air Monitoring Plan 
 

Depending upon the nature of known or potential contaminants at each site, real-time air 
monitoring for VOCs and/or particulate levels at the perimeter of the exclusion zone or work area will 
be necessary. Most sites will involve VOC and particulate monitoring; sites known to be contaminated 
with heavy metals alone may only require particulate monitoring. If radiological contamination is a 
concern, additional monitoring requirements may be necessary per consultation with appropriate 
DEC/NYSDOH staff.  
 

Continuous monitoring will be required for all ground intrusive activities and during the 
demolition of contaminated or potentially contaminated structures. Ground intrusive activities 
include, but are not limited to, soil/waste excavation and handling, test pitting or trenching, and the 
installation of soil borings or monitoring wells. 

 
Periodic monitoring for VOCs will be required during non-intrusive activities such as the 
collection of soil and sediment samples or the collection of groundwater samples from existing 
monitoring wells. APeriodic@ monitoring during sample collection might reasonably consist of 
taking a reading upon arrival at a sample location, monitoring while opening a well cap or 
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overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 
sample location. In some instances, depending upon the proximity of potentially exposed 
individuals, continuous monitoring may be required during sampling activities. Examples of such 
situations include groundwater sampling at wells on the curb of a busy urban street, in the midst of 
a public park, or adjacent to a school or residence. 

 
VOC Monitoring, Response Levels, and Actions 
 

Volatile organic compounds (VOCs) must be monitored at the downwind perimeter of the 
immediate work area (i.e., the exclusion zone) on a continuous basis or as otherwise specified. Upwind 
concentrations should be measured at the start of each workday and periodically thereafter to establish 
background conditions, particularly if wind direction changes. The monitoring work should be 
performed using equipment appropriate to measure the types of contaminants known or suspected to be 
present. The equipment should be calibrated at least daily for the contaminant(s) of concern or for an 
appropriate surrogate. The equipment should be capable of calculating 15-minute running average 
concentrations, which will be compared to the levels specified below. 
 

1. If the ambient air concentration of total organic vapors at the downwind perimeter of the work 
area or exclusion zone exceeds 5 parts per million (ppm) above background for the 15-minute average, 
work activities must be temporarily halted and monitoring continued. If the total organic vapor level 
readily decreases (per instantaneous readings) below 5 ppm over background, work activities can 
resume with continued monitoring. 
 

2. If total organic vapor levels at the downwind perimeter of the work area or exclusion zone 
persist at levels in excess of 5 ppm over background but less than 25 ppm, work activities must be 
halted, the source of vapors identified, corrective actions taken to abate emissions, and monitoring 
continued. After these steps, work activities can resume provided that the total organic vapor level 200 
feet downwind of the exclusion zone or half the distance to the nearest potential receptor or 
residential/commercial structure, whichever is less - but in no case less than 20 feet, is below 5 ppm over 
background for the 15-minute average. 
 

3. If the organic vapor level is above 25 ppm at the perimeter of the work area, activities must be 
shutdown. 
 

4. All 15-minute readings must be recorded and be available for State (DEC and NYSDOH) 
personnel to review. Instantaneous readings, if any, used for decision purposes should also be recorded.  
 
Particulate Monitoring, Response Levels, and Actions 
 

Particulate concentrations should be monitored continuously at the upwind and downwind 
perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 
monitoring should be performed using real-time monitoring equipment capable of measuring particulate 
matter less than 10 micrometers in size (PM-10) and capable of integrating over a period of 15 minutes 
(or less) for comparison to the airborne particulate action level. The equipment must be equipped with 
an audible alarm to indicate exceedance of the action level. In addition, fugitive dust migration should 
be visually assessed during all work activities. 
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1. If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) greater 
than background (upwind perimeter) for the 15-minute period or if airborne dust is observed leaving the 
work area, then dust suppression techniques must be employed. Work may continue with dust 
suppression techniques provided that downwind PM-10 particulate levels do not exceed 150 mcg/m3 
above the upwind level and provided that no visible dust is migrating from the work area. 
 

2. If, after implementation of dust suppression techniques, downwind PM-10 particulate levels 
are greater than 150 mcg/m3 above the upwind level, work must be stopped and a re-evaluation of 
activities initiated. Work can resume provided that dust suppression measures and other controls are 
successful in reducing the downwind PM-10 particulate concentration to within 150 mcg/m3 of the 
upwind level and in preventing visible dust migration. 
 

3. All readings must be recorded and be available for State (DEC and NYSDOH) and County 
Health personnel to review. 
 
December 2009 
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Appendix 1B 
Fugitive Dust and Particulate Monitoring  

 
A program for suppressing fugitive dust and particulate matter monitoring at hazardous waste sites 

is a responsibility on the remedial party performing the work. These procedures must be incorporated 
into appropriate intrusive work plans. The following fugitive dust suppression and particulate 
monitoring program should be employed at sites during construction and other intrusive activities which 
warrant its use:  
 

1. Reasonable fugitive dust suppression techniques must be employed during all site activities 
which may generate fugitive dust.  
 

2. Particulate monitoring must be employed during the handling of waste or contaminated soil or 
when activities on site may generate fugitive dust from exposed waste or contaminated soil. Remedial 
activities may also include the excavation, grading, or placement of clean fill. These control measures 
should not be considered necessary for these activities.  
 

3.  Particulate monitoring must be performed using real-time particulate monitors and shall 
monitor particulate matter less than ten microns (PM10) with the following minimum performance 
standards:  
 

(a) Objects to be measured: Dust, mists or aerosols; 
(b) Measurement Ranges: 0.001 to 400 mg/m3 (1 to 400,000 :ug/m3); 
(c) Precision (2-sigma) at constant temperature:  +/- 10 :g/m3 for one second averaging; and 

+/- 1.5 g/m3 for sixty second averaging; 
(d) Accuracy:  +/- 5% of reading +/- precision (Referred to gravimetric calibration with SAE

 fine test dust (mmd= 2 to 3 :m, g= 2.5, as aerosolized); 
(e) Resolution: 0.1% of reading or 1g/m3, whichever is larger; 
(f) Particle Size Range of Maximum Response: 0.1-10; 
(g) Total Number of Data Points in Memory: 10,000; 
(h) Logged Data: Each data point with average concentration, time/date and data point 

number 
(i)  Run Summary: overall average, maximum concentrations, time/date of maximum, total 

number of logged points, start time/date, total elapsed time (run duration), STEL concentration and 
time/date occurrence, averaging (logging) period, calibration factor, and tag number; 

(j)  Alarm Averaging Time (user selectable): real-time (1-60 seconds) or STEL (15 minutes), 
alarms required; 

(k)  Operating Time: 48 hours (fully charged NiCd battery); continuously with charger; 
(l) Operating Temperature: -10 to 50o C (14 to 122o F); 
(m) Particulate levels will be monitored upwind and immediately downwind at the working 

site and integrated over a period not to exceed 15 minutes.  
 

4. In order to ensure the validity of the fugitive dust measurements performed, there must be 
appropriate Quality Assurance/Quality Control (QA/QC). It is the responsibility of the remedial party to 
adequately supplement QA/QC Plans to include the following critical features: periodic instrument 
calibration, operator training, daily instrument performance (span) checks, and a record keeping plan.  
 

5. The action level will be established at 150 ug/m3 (15 minutes average).  While conservative, 
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this short-term interval will provide a real-time assessment of on-site air quality to assure both health 
and safety. If particulate levels are detected in excess of 150 ug/m3, the upwind background level must 
be confirmed immediately. If the working site particulate measurement is greater than 100 ug/m3 above 
the background level, additional dust suppression techniques must be implemented to reduce the 
generation of fugitive dust and corrective action taken to protect site personnel and reduce the potential 
for contaminant migration. Corrective measures may include increasing the level of personal protection 
for on-site personnel and implementing additional dust suppression techniques (see paragraph 7). Should 
the action level of 150 ug/m3 continue to be exceeded work must stop and DER must be notified as 
provided in the site design or remedial work plan.  The notification shall include a description of the 
control measures implemented to prevent further exceedances.  
 

6.  It must be recognized that the generation of dust from waste or contaminated soil that 
migrates off-site, has the potential for transporting contaminants off-site. There may be situations when 
dust is being generated and leaving the site and the monitoring equipment does not measure PM10 at or 
above the action level. Since this situation has the potential to allow for the migration of contaminants 
off-site, it is unacceptable. While it is not practical to quantify total suspended particulates on a real-time 
basis, it is appropriate to rely on visual observation. If dust is observed leaving the working site, 
additional dust suppression techniques must be employed. Activities that have a high dusting potential--
such as solidification and treatment involving materials like kiln dust and lime--will require the need for 
special measures to be considered.  
 

7. The following techniques have been shown to be effective for the controlling of the 
generation and migration of dust during construction activities:  
 

(a) Applying water on haul roads;  
(b) Wetting equipment and excavation faces;  
(c) Spraying water on buckets during excavation and dumping;  
(d) Hauling materials in properly tarped or watertight containers;  
(e) Restricting vehicle speeds to 10 mph;  
(f) Covering excavated areas and material after excavation activity ceases; and 
(g) Reducing the excavation size and/or number of excavations.  

 
Experience has shown that the chance of exceeding the 150ug/m3 action level is remote when the 
above-mentioned techniques are used.  When techniques involving water application are used, care must 
be taken not to use excess water, which can result in unacceptably wet conditions. Using atomizing 
sprays will prevent overly wet conditions, conserve water, and provide an effective means of 
suppressing the fugitive dust.  
 

8. The evaluation of weather conditions is necessary for proper fugitive dust control. When 
extreme wind conditions make dust control ineffective, as a last resort remedial actions may need to be 
suspended. There may be situations that require fugitive dust suppression and particulate monitoring 
requirements with action levels more stringent than those provided above. Under some circumstances, 
the contaminant concentration and/or toxicity may require additional monitoring to protect site 
personnel and the public. Additional integrated sampling and chemical analysis of the dust may also be 
in order. This must be evaluated when a health and safety plan is developed and when appropriate 
suppression and monitoring requirements are established for protection of health and the environment. 
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FIELD ACTIVITY DAILY LOG

PROJECT NAME: PROJECT NO.

PROJECT LOCATION: CLIENT:

FIELD ACTIVITY:

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:

VISITORS ON SITE: CHANGES FROM PLANS AND SPECIFICATIONS, AND
OTHER SPECIAL ORDERS AND IMPORTANT DECISIONS:

WEATHER CONDITIONS: IMPORTANT TELEPHONE CALLS:
A.M.:

P.M.:

PERSONNEL ON SITE:

SIGNATURE DATE:
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TIME DESCRIPTION
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Field Activity Daily Log (FADL)
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(CONTINUED)

PROJECT NAME: PROJECT NO.

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:

SIGNATURE DATE:

TIME DESCRIPTION

Field Activity Daily Log (FADL)
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(CONTINUED)

PROJECT NAME: PROJECT NO.

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:

REFERENCED PROJECT FIELD FORMS:

Aquifer Test Data Sheet Impacted Soil Excavation Log Soil Gas Survey Log

Chain-of-Custody Form Impacted Soil Transportation Log Step-Drawdown Test Data Sheet

Construction Sample Summary Log Monitoring Well Inspection Form Survey Elevation Log

Corrective Measures Report Nuclear Densitometer Field Log Tailgate Safety Meeting Form

Daily Drilling Report Photographic Log Test Pit Excavation Log

Drilling Safety Checklist Pipe Leakage Testing Log Underground/Overhead Utility Checklist

Equipment Calibration Log Post-Closure Field Inspection Report Variance Log

Field Borehole Log Pressure Packer Testing Log Water Level Monitoring Record

Field Borehole/Monitoring Well Installation Log Problem Identification Report Water Quality Field Collection Log

Field Investigation Report Real-Time Air Monitoring Log Water Sample Collection Log

Field Slug Test Log Record of Telecom Meeting Well Abandonment/Decomm. Log

Groundwater Elevation Log Sample Summary Collection Log Well Completion Detail

GW Well Development and Purge Log Sediment Sample Collection Log

Hot Work Permit Seep Sample Collection Log

IDW Container Log Seepage Meter Sample Collection Log

SIGNATURE DATE:

TIME DESCRIPTION

Field Activity Daily Log (FADL)
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REPORT NO.

PAGE OF

Date: PROBLEM IDENTIFICATION REPORT
Project:

Job No: WEATHER CONDITIONS:

Location: Ambient Air Temp. - A.M.:

CQA Monitor(s): Ambient Air Temp. - P.M.:

Client: Wind Direction:

Contractor: Wind Speed:

Contractor's Supervisor: Precipitation:

Problem Description:

Problem Location (reference test location, sketch on back of form as appropriate):

Problem Causes:

Suggested Corrective Measures or Variances:

Linked to Corrective Measures Report No.             or Variance Log No.
Approvals (initial):

CQA Engineer:

Project Manager:

Signed:

CQA Representative
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Problem Identification Report
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Date: CORRECTIVE MEASURES REPORT
Project:

Job No: WEATHER CONDITIONS:

Location: Ambient Air Temp. - A.M.:

CQA Monitor(s): Ambient Air Temp. - P.M.:

Client: Wind Direction:

Contractor: Wind Speed:

Contractor's Supervisor: Precipitation:

Corrective Measures Undertaken (reference Problem Identification Report No.)

Retesing Location:

Suggested Method of Minimizing Re-Occurrence:

Approvals (initial):

CQA Engineer:

Project Manager:

Signed:

CQA Representative

D
A

IL
Y

 L
O

GB
n v i r o n m e t a l
n g i n ee r i n g
c e n c e,i

n

Corrective Measures Report
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