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EXECUTIVE SUMMARY 

This 2005 Unit Management Plan (UMP) Amendment addresses changes to the 2002 UMP and 
adds several new action items.  All items are within the scope of the 2002 UMP.  This 2005 
UMP Amendment reviews the status of the 1995 UMP and 2002 UMP management actions and 
identifies those management actions which have been completed, those which are pending, and 
those which are modified or abandoned within this 2005 UMP Amendment.  The 2002 UMP is 
incorporated by references into this document. 

Since the completion of the 1995 and 2002 UMP Amendments, Gore Mountain has received 
recognition from the Ski Industry and the press for, not only its quality skiing experience, but 
also for its environmental stewardship.  In May 2005 the National Ski Areas Association 
awarded Gore Mountain the Silver Eagle Award for Excellence in Environmental Education.  
Gore received this award for its unique Northwoods Knowledge program that transforms every 
gondola ride into an educational experience, its “Fourth Grade Discovery Day” environmental 
field trips, and its cooperation with community to provide educational experiences.  Finalists 
were Big Mountain, Montana, and Mammoth Mountain, California. 

In 1999 Gore Mountain was one of twenty-four parties invited to attend the Environmental 
Protection Agency’s Sustainable Industry Mountain Resort Development Stakeholder Meeting.  
Previously, in 1995, Gore Mountain was one of the thirty presenters, and the only representative of 
the ski industry, to the Environmental Concerns Task Force at the White House Conference on 
Travel and Tourism. 

2005 UMP AMENDMENT 

New management actions are identified and analyzed in this 2005 UMP Amendment.  The 
potential environmental impacts and the attendant proposed mitigation measures for any new or 
modified management actions are identified and discussed in this UMP Amendment.  The 
potential impacts and the identified mitigation measures for the approved 2002 UMP 
management actions are described in detail in the 2002 UMP and remain in effect and will not be 
reported herein, but are incorporated by reference. 
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This 2005 UMP Amendment refers to the 2002 UMP where no revisions in the UMP text or 
mapping are required, such as the existing environmental setting for such resources as geology, 
topography and slope, climate, etc.  Any available updated information on environmental 
resources is presented in this 2005 UMP Amendment. 

The primary purposes of this UMP Amendment are  to improve public access to Gore Mountain 
and Forest Preserve lands and to improve the skiing experience and provide for a stronger 
interconnect between Gore Mountain Ski Center and the Historic North Creek Ski Bowl and the 
hamlet of North Creek.  The 2002 UMP included the construction of new ski trails and lifts in 
the Intensive Use Area that connected with the Town of Johnsburg Ski Bowl Park (Ski Bowl).  
This UMP Amendment (1) modifies the alignment of some of these previously approved lifts 
and trails, (2) provides additional ski trails and lifts in this part of the site, and (3) eliminates 
some of the previously approved trails. 

Other important purposes of this UMP Amendment include creating a new novice rated trail 
connecting the summit of Bear Mountain (top of the gondola) with the Saddle Lodge, and 
expanding the NYSEF race training building.   A new bus parking lot along the Ski Area 
entrance road is included in this UMP Amendment as a Conceptual Action.  Other minor 
additions to the 2002 UMP are also included. 

The amendments put forth in this document are consistent with the specific goals identified in 
the 2002 UMP-improve infrastructure reliability, reduce operation and maintenance costs, assure 
environmental compatibility, stabilize the local economy, trail safety improvements, improve 
trail selection, improve economic return, increase public access and improve overall skier 
satisfaction. In addition to meeting these specific goals, the proposed amendments to the 2002 
UMP continues to achieve the goal of balancing ski facilities on the mountain. 

The amendments proposed to the 2002 UMP will help to make Gore a destination ski resort and 
will help to improve the regional economy and will draw new businesses to the hamlet of North 
Creek. 

SEQRA PROCESS 

On December 28, 2005 ORDA, as Lead Agency, accepted the Draft 2005 UMP Amendment and 
Supplemental Draft Environmental Impact Statement  (“the Public Draft”) as Complete.  Notice 
of the SDEIS Completion Determination was included in the December 28, 2005 issue of the 
Environmental Notice Bulletin (ENB) along with the announcement that public comments on the 
Public Draft would be accepted until January 31, 2006. 

Appendix 9 of this document includes copies of the comment letters that were received, some of 
which were received after the close of the announced public comment period. 
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Regardless of when letters were received, written responses were prepared for substantive 
comments in all comment letters.  Substantive comments and responses thereto are provided in 
Appendix 10 of this document. 

Appendix 11 of this document, entitled “Errata”, provides a summary of changes that were made 
to the Public Review Draft of the 2005 UMP Amendment/SDEIS in response to substantive 
public comment.   

On February 22, 2006, ORDA, as Lead Agency, accepted this Final Supplemental 
Environmental Impact Statement as Complete, and on this same date a Notice of FSEIS 
Completion was published in the Environmental Notice Bulletin.  After a minimum ten-day 
contemplation period, the NYSDEC, APA and ORDA will each prepare a written Statement of 
Findings of Fact which specify potential impacts and mitigation measures, as appropriate.  The 
Findings of Fact form the basis for DEC adoption of the UMP Amendment.  After the 
Commissioner adopts the Final UMP Amendment/EIS, the UMP Amendment will be filed with 
the APA. 

All volumes of the Supplemental EIS are available for review at the following locations: ORDA 
offices in Lake Placid, Gore Mountain, APA headquarters in Ray Brook, DEC Region 5 
headquarters in Ray Brook, DEC Region 5 office in Warrensburg, Johnsburg Town Hall and the 
Warren County Municipal Center. 

ERRATA 

The following changes have been made to the Public Draft of the 2005 Gore Mountain UMP 
Amendment/SDEIS during preparation of this SFEIS. 

1. Section 6.D, No-Action Alternative – The version of this section in the Public Draft has 
been deleted and has been replaced by the following. 

“The no-action alternative to this UMP Amendment is the continuing implementation of the 
approved 2002-2007 UMP Update.” 

2. A copy of the November 3, 2005 Master Agreement between the Town of Johnsburg and 
FrontStreet Mountain Development, LLC has been added to Appendix 2, Documents of 
Record. The Table of Contents has been amended accordingly. 

3. The following language has been added to page 5-3 of the Public Draft where tree  
cutting is discussed, 

“Tree removal will be in accordance with the Department of Environmental Conservation’s 
(DEC) Lands and Forest Policy LF-91-2 entitled ‘Cutting Removal or Destruction of Trees and 
Endangered or Rare Plants on Forest Preserve Lands.” 

iii 



   

 

4. The Table of Contents has been revised to include Appendix 9, Comment 
Letters; Appendix 10, Responses to Substantive Public Comments on the Public  
Review Draft of the 2005 UMP Amendment; and Appendix 11, Errata.  These 
Appendices have been added at the end of this document. 
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SECTION 1 INTRODUCTION 

A. Project Purpose 

The Olympic Regional Development Authority (ORDA), in conjunction with the New York 
State Department of Environmental Conservation (NYSDEC) is amending the 2002-2007 Unit 
Management Plan (UMP) and Generic Environmental Impact Statement (EIS) for Gore 
Mountain Ski Center in North Creek, Town of Johnsburg, Warren County, New York.  This 
document serves as an amendment to that 2002-2007 Unit Management Plan.  As an amendment 
to the 2002-2007  Unit Management Plan, this document will discuss changes to actions which 
have been previously approved, will include any new information relating to changes such that it 
satisfies State Environmental Quality Review Act (SEQRA) requirements, and will refer to the 
previously accepted and approved EIS for sections which have not changed as a result of this 
UMP Amendment.  The document is organized so that it follows the sequence of the 2002-2007 
UMP. 

The primary purposes of this Amendment are to improve public access to Gore Mountain and the 
Forest Preserve and to improve the skiing experience and provide for a stronger interconnect 
between Gore Mountain Ski Center and the Historic North Creek Ski Bowl and the hamlet of 
North Creek. The 2002 UMP included the construction of new ski trails and lifts in the Intensive 
Use Area that connected with the Town of Johnsburg Ski Bowl Park (Ski Bowl).  This UMP 
Amendment (1) modifies the alignment of some of these previously approved lifts and trails, (2) 
provides additional ski trails and lifts in this part of the site, and (3) eliminates some of the 
previously approved trails. 

This interconnection between the Gore Mountain Ski Center and the Historic North Creek Ski 
Bowl to the Hamlet of North Creek, that will help to establish Gore as a destination ski area, was 
the subject of a recent study conducted by the Office of the New York State Comptroller.  In its 
report the Comptroller’s Office states that with the interconnect in place, the economic impact of 
Gore on the regional economy will be significant, and more than double revenues to the regional 
economy.  (See Appendix 1 of this UMP Amendment for a full copy of the State Comptroller’s 
report entitled “Economic Impact Study of the Gore Mountain Interconnect.”) 

 Other important purposes of this UMP Amendment include creating a new novice rated trail 
connecting the summit of Bear Mountain (top of the gondola) with the Saddle Lodge, and 
expanding the NYSEF race training building.   A new bus parking lot along the Ski Area 
entrance road is included in this UMP Amendment as a Conceptual Action.  Other minor 
additions to the 2002 UMP are also included. 

The amendments put forth in this document are consistent with the specific goals identified in 
the 2002-2007 UMP-improve infrastructure reliability, reduce operation and maintenance costs, 
assure environmental compatibility, stabilize the local economy, trail safety improvements, 
improve trail selection, improve economic return, increase public access and improve overall 
skier satisfaction.  In addition to meeting these specific goals, the proposed amendments to the 
2002-2007 UMP continues to achieve the goal of balancing ski facilities on the mountain. 
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B. Proposed Amendment Actions 

The following is a list of proposed New Actions and modifications to actions previously 
approved (but not yet constructed) from the 2002 UMP.  See Section IV of this UMP 
Amendment for more detailed descriptions of all management actions. 

Figure 1-1 “2005 UMP Amendments” is a master plan showing the location of the trails and lifts 
and their status under this UMP Amendment. 

Trails 

• Abandon four North Creek Ski Bowl Trails, Pod #11, (previously approved but not built) and 
add eight new trails on the eastfacing slope, connecting the Historic North Creek Ski Bowl to 
the Gore Mountain Ski Area.  The adjustments to Pod #11 will continue to provide 
connections to the Ski Bowl as previously approved, but the reorientation of the trails in Pod 
#11 will improve the skier’s experience. 

• Five previously approved trails in the Burnt Ridge Pod #12 will be abandoned and four new 
trails will be added. 

• The construction of a new novice trail from the Gondola at the Bear Mountain Summit to the 
Saddle Lodge (New Action). 

• Abandon two approved trails in Pod #10 and modify an existing trail.  This will continue to 
improve trail-to-trail connections on Gore Mountain.   

• The previously approved Tubing Facility at the Bear Mountain Summit will be abandoned. 

Lifts 

• A new gondola is proposed from the Base Area of the North Creek Ski Bowl to the Base 
Area of Gore Mountain Ski Area. This new gondola will provide an improved, reliable, four 
season interconnect between the two base lodge areas which will run both ways for 
passengers. 

• The previously approved North Creek Ski Bowl Lift (Lift #11) will be realigned. 
• The previously approved Burnt Ridge Lift (Lift #12) will be realigned.  
• The Gore E Gully trail and lift area will be retained for freestyle terrain with minor terrain 

developments.  This will be a snow moving activity, not an earth moving activity.  The Gore-
E-Gully area was proposed to be abandoned in the 2002-2007 UMP. 

Parking 

• A new bus parking lot along the access roadway is discussed as a Conceptual Action only, 
and no construction would be initiated without a future UMP amendment. 

• A new sand storage pole barn for parking lot maintenance will be constructed at an existing 
gravel parking lot. 

Lodges 

• The NYSEF Race Training Building will have an addition and will be renovated. 
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The proposed amendments will increase the approved downhill ski trail mileage from 33.9 miles 
to 35.4 miles.  The trails above the 2800’ elevation will be reduced by this plan by a total length 
of 1200 feet. 

The amendments put forth in this document are consistent with the specific goals identified in 
the 2002-2007 UMP-improve infrastructure reliability, reduce operation and maintenance costs, 
assure environmental compatibility, stabilize the local economy, provide trail safety 
improvements, improve trail selection, improve economic return, increase public access and 
improve overall skier satisfaction.  In addition to meeting these specific goals, the amendments 
to the 2002-2007 UMP continues to achieve the goal of balancing facilities on the mountain. 

C. General Facility Description 

No change to this section is necessary.  Refer to the 2002 UMP. 

D. History of Ski Center 

No change to this section is necessary.  Refer to the 2002 UMP. 

E. Description of UMP/EIS Process 

The Adirondack Park State Land Master Plan, adopted in 1971, provides guidelines for the 
preservation, management and use of State-owned lands by State agencies in the Adirondack 
Park. Gore Mountain Ski Center land is classified under the plan as an “Intensive Use Area.”  
The plan provides that the primary management guideline for Intensive Use Areas is to provide 
the public opportunities for a variety of outdoor recreational pursuits in a setting and on a scale 
in harmony with the relatively wild and undeveloped character of the Adirondack Park. 

Unit Management Plans must conform to the guidelines and criteria set forth in the State Land 
Master Plan. The Adirondack Park Agency Act (Section 816) directs the NYSDEC to develop, 
in consultation with the Agency, individual unit management plans (UMPs) for each unit of land 
under its jurisdiction that is classified in the Adirondack Park State Land Master Plan.  Unit 
management Plans are prepared by the NYSDEC in consultation with the Adirondack Park 
Agency (APA). 

Gore Mountain Ski Center opened in 1964 and early management was under the direction of the 
NYSDEC. Management was delegated to the Olympic Regional Development Authority 
(ORDA) on April 1, 1984 through an agreement with NYSDEC which was authorized by 
Chapter 99 of the Laws of 1984 (Article 8, Title 28, Section 2614, Public Authorities Law).  This 
agreement transferred to ORDA the responsibility for the use, operation, maintenance and 
management of the ski area and remains in effect until March 31, 2012.  Under the agreement, 
ORDA is to cooperate with NYSDEC to complete and periodically update the UMP for the ski 
area. A UMP for Gore was completed in 1987, and was updated in 1995 and again in 2002.  
This 2002 UMP is still in effect as the document by which Gore is managed and is implemented 
pursuant to a 1991 Memorandum of Understanding (MOU) between the NYSDEC and ORDA. 
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2002 UMP 

Concurrent with the formulation of the 2002 UMP was the preparation of a Supplemental EIS.  
ORDA was declared Lead Agency for the SEQRA review for the 2002 UMP and held a Scoping 
Session on June 21, 2000.  An initial draft of the 2002 UMP was submitted to the NYSDEC and 
the APA for review and comment, prior to the preparation of the final draft plan for public 
review. ORDA revised this document in response to the comments of the APA and DEC and on 
March 21, 2001, declared the document complete for public review.  A SEQRA Public Hearing 
was held on April 9, 2001 and the comment period remained open until May 1, 2001. 

The Final Environmental Impact Statement was prepared after consideration of all comments and 
recommendation made on the Draft.  The FEIS was deemed complete for review by ORDA on 
January 31, 2002 and Notice of its publication was made public in the February 6, 2002 issue of 
the Environmental Notice Bulletin.  The Commissioner of the NYSDEC then adopted the 2002 
UMP and the 2002 UMP was placed on file with the Adirondack Park Agency. 

2005 Amendment 

The process for this 2005 UMP Amendment will be similar to the process that led to the 
approval of the 2002 UMP. 

An initial draft of the 2005 Amendment and the Supplemental EIS was submitted to NYSDEC 
and APA for initial review and comment.  Following receipt of comments from NYSDEC and 
APA the draft document was amended and resubmitted to the NYSDEC for further review.   

On December 28, 2005 ORDA, as Lead Agency, accepted the Draft 2005 UMP Amendment and 
Supplemental Environmental Impact Statement as Complete.  Notice of the SDEIS Completion 
Determination was included in the December 28, 2005 issue of the Environmental Notice 
Bulletin (ENB) along with the announcement that public comment on the Public Draft would be 
accepted until January 31, 2006. 

Appendix 9 of this document includes copies of comment letters that were received, some of 
which were received after the close of the announced public comment period. 

Regardless of when letters were received, written responses were prepared for substantive 
comments in all comment letters.  Substantive comments and responses thereto are provided in 
Appendix 10 of this document. 

Appendix 11 of this document, entitled “Errata”, provides a summary of changes that were made 
to the Public Review Draft of the 2005 UMP Amendment/SEIS in response to substantive public 
comment. 

On February 22, 2006, ORDA, as Lead Agency, accepted this Final Supplemental 
Environmental Impact Statement as Complete, and on this same date a Notice of FSEIS 
Completion was published in the Environmental Notice Bulletin.  After a minimum ten-day 
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contemplation period, the NYSDEC, APA and ORDA will each prepare a written Statement of 
Findings of Fact which specify potential impacts and mitigation measures, as appropriate.  The 
Findings of Fact form the basis for DEC adoption of the UMP Amendment.  After the 
Commissioner adopts the Final UMP Amendment/EIS, the UMP Amendment will be filed with 
the APA. 

All volumes of the Supplemental EIS are available for review at the following offices: ORDA in 
Lake Placid, Gore Mountain, APA headquarters in Ray Brook, DEC in Ray Brook, Johnsburg 
Town Hall and the Warren County Municipal Center. 

F. Status of 2002 Unit Management Plan 

This UMP Amendment contains specific changes to the approved 2002-2007 UMP.  Unless 
otherwise specified in this Amendment, the management actions contained in the 2002-2007 
UMP, including carryover management actions from the 1987 and 1995 UMPs, remain in affect 
as approved. 

Table 1-1, “2005 UMP Amendment and Status of 2002-2007 UMP (with carryover 1987 and 
1995 actions)” indicates which management actions approved in the 2002-2007 UMP are 
completed, partially completed, pending construction, modified in this 2005 UMP Amendment, 
or are abandoned altogether. 
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Table 1-1 
2005 UMP Amendment and Status of 2002-2007 UMP 

(with carry over 1987 and 1995 actions) 

ITEM # MANAGEMENT 
ACTION 

COMPLETED PARTIALLY 
COMPLETED 
(% completed) 

APPROVED, 
CONSTRUCTION 

PENDING 

ABANDONED MODIFIED/ 
NEW IN 2005 

AMENDED OR 
UPDATED 

2 Downhill Trails 
• New Trails 

& 
Crossovers 

1-N-M X 
1-N-N X 
1-N-O Twister X (Glade) Trail(5%) 
1-N-P Twister X (Glade) Trail (5%) 
1-N-Q Wildair (Sunway 
to 1-N-R) 

 widening (75%) 

1-N-Q (1-N-R to 1-B) X 
1-N-R Wildair widening (75%) 

2-N-L X 

6-N-O X 

7-N-L Rumor X 
7-N-M Lies widening (75%) 
7-N-M (Cutoff S. 
Branch) 

X (2005) 

7-N-O Lower Open Pit widening (75%) 
7-N-P Straight Brook 
Glades 

 trail (5%) 

7-N-Q Double Barrel widening (40%) 

9-A ½ Width ½ Width 

10-A Pine Knot widening (75%) 
10-B (Upper) Kilkare Trail (5%) 
10-B (Lower) Pine Knot widening (75%) 
10-C Uncas widening (80%) 
10-D  X (2005) 
10-E (Upper) Topridge X 
10-E (Lower) Topridge X 
10-F  X(2005) 
10-G  X (2005) 
10-H (Upper) X 
10-H (Lower) X 
10-I X (2005) 

C-4 Fairview X 
C-5 (Upper) Sagamore X 
C-6 Foxlair widening (75%) 
C-7 Hedges X (2005) 
C-8 Old Gondola widening (50%) 

11-A (Lower) Lift Line X 
11-B (Upper) Lift Line X (2005) 
11-C Access to Pod #12 X (2005) 
11-D Access to Pipeline X (2005) 
11-E Oak Ridge X 
11-F Ridge X 
11-G North Prop. Bdry. X (2005) 
11-H New Quad/Old  
T-Bar 

X (2005) 
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ITEM # MANAGEMENT 
ACTION 

COMPLETED PARTIALLY 
COMPLETED 
(% completed) 

APPROVED, 
CONSTRUCTION 

PENDING 

ABANDONED MODIFIED/ 
NEW IN 2005 

AMENDED OR 
UPDATED 

11-I Hudson X (2005) 
11-J North Expert X (2005) 
11-K (Lower) Rabbit 
Pond 

X (2005) 

11-L Crosscut to Easiest X (2005) 
11-M (Upper) Rabbit 
Pond 

X (2005) 

11-N Access to New 
Burnt Quad 

X (2005) 

11-O Pipeline Trail widening (30%) 

12-A Access to Gore 
Base 

X 

12-B Access to Pipeline 
Trail 

X 

12-C  X (2005) 
12-D  X (2005) 
12-E X (2005) 
12-F  X (2005) 
12-G Access to N. Lift X 
12-H  X (2005) 
12-I Showcase to Burnt 
Base 

X (2005) 

12-J Burnt South X (2005) 
12-K Burnt Lift Line X (2005) 
12-L Burnt North X (2005) 
13-A Open Space X 

• Widening 
Existing 
Trails 

All 1987, ’95 
incomplete UMP 
actions 

X 

1-F (Upper) Twister X 
1-F (Lower) Twister X 
1-G (Upper) X 
1-H X 
1-K X 
1-D (Upper) Showcase X 
1-D (Lower) Showcase X 

2-A X 
2-C  X 
2-D X 
2-E X 

6-D-E X 
6-F  X 

7-A X 

Upper Loop X 
3-A X 
3-C (Upper) X 

2 Lifts 

Lift #5 
Abandon X (2005)

 Remove X (2005) 
Lift #8 (Old Gondola)
 Abandon X 
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ITEM # MANAGEMENT 
ACTION 

COMPLETED PARTIALLY 
COMPLETED 
(% completed) 

APPROVED, 
CONSTRUCTION 

PENDING 

ABANDONED MODIFIED/ 
NEW IN 2005 

AMENDED OR 
UPDATED 

 Remove X 
Lift #8 (New Gondola) X 
Lift #2 (Replace) X 
Lift #3 (Replace) X 
Lift #4 (Replace) X 
Lift #7 (Replace) X 

Lift #1  X 
Lift #6  X 

Lift #9A X (Surface 
Lift Not 
Chair) 

Lift #9B X 
Lift #10 X 
Lift #11 (Ski Bowl 
Quad) 

X (2005) 

Lift #12 (Burnt Lift) X (2005) 
Lift #13 (Ski Bowl 
Triple) 

X 

Lift #14 (Gondola) X (2005) 
3 Lodges/Buildings 

A Base Lodge 
Lodge Renovation X 
Gondola Bldg. 
Renov. 

X 

Entry Drive/Drop 
Off/Parking 
Renov. 

X 

Add’l Parking X X 
Jitney Path X 
Base Lodge Patio X 
Potable Water 
Chlorination 

X 

B Saddle Lodge 
Potable Water 
Chlorination 

X 

Add’n & Renov. 
Ski Patrol/RR 

X 

Wastewater Line 
Saddle to Base 

X 

C Bear Mountain Lodge 
Dev. 

Build New Lodge X 
Build Car Barn X 
Wastewater Line 
Bear to Saddle 

X 

Potable Water X (install 
chlorination and 

equipment)
 D NYSEF Building 

E Learning Center X 
4 Cross Country Trails 

New Trails X X 

5 Snowmaking 
Snowmaking 
Capacity 

X (4400 
GPM) 

X (6800 GPM) 

Hudson River 
Pump House 

X (3200 
GPM) 

X (5000 GPM) 

Dist. Lines on 
New Trails 

X 

Rental Diesel Air X 
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ITEM # MANAGEMENT 
ACTION 

COMPLETED PARTIALLY 
COMPLETED 
(% completed) 

APPROVED, 
CONSTRUCTION 

PENDING 

ABANDONED MODIFIED/ 
NEW IN 2005 

AMENDED OR 
UPDATED 

Compressors 
Add’n w/Fuel 

6 Power/Electrical X 

7 Maintenance Fac. 
Relocate 
Bldgs/Renovate, 
Add Garages 

X 

New Petrol. 
Storage 

X 

8 Trail Markers & 
Interpretive Systems 

Town/Hamlet Trail 
Head 

X 
(w/Registry) 

Trails Marked X 
Interpretive 
Systems 

X 

Northwoods 
Knowledge 

X 

9 Sand Pit Reclamation X 

10 Community Relations X ` 

11 Parking 
New Bus Lot Conceptual 

(2005) 
Sand Shed in 
Existing Lot 

X (2005) 

New Passenger 
Car Lots 

X 

G. New Action Outside of Intensive Use Land 

A New Action included in this UMP Amendment/SEIS is the construction of new ski trails and a 
new lift (relocated from location approved in the 2002-2007 UMP) on lands outside of the Gore 
Mountain Intensive Use Area boundary. The new trails will be constructed on land that is 
currently under private ownership, but will be transferred to the Town of Johnsburg as per a 
Resolution adopted by the Town Board on August 9, 2005 (see below) and a “Master 
Agreement” between the Town and FrontStreet Mountain Development LLC, entered into on 
November 3, 2005.  These new trails will be located on lands that were traditionally part of the 
Historic North Creek Ski Bowl and will provide an additional and mutually beneficial 
connection between Gore Mountain and the Town of Johnsburg Historic Ski Bowl/North Creek. 

Even though this New Action is being proposed for lands outside the Intensive Use Area, and not 
on State Lands, a review of potential environmental impacts associated with this New Action can 
occur as part of APA’s review. Because this action is not proposed for State lands, APA’s 
review of this action will not fall under State Land Masterplan guidelines, but instead this New 
Action will be reviewed under APA’s private land use regulations.  

Gore Mountain 2005 Unit Management Plan Amendment 1-9 



 

   
   

 
 

 

 

 
 

 

 

 

 

 

 

Authorization 

ORDA currently operates the skiing and tubing portions of Ski Bowl Park that is owned by the 
Town of Johnsburg. ORDA’s operation of these facilities is authorized under New York State’s 
Public Authorities Law. ORDA’s operation of Ski Bowl Park facilities is also authorized under a 
Lease Agreement between the Town of Johnsburg and ORDA, most recently renewed in 
September 2003. 

Title 28 of the Public Authorities Law is known as the New York State Olympic Regional 
Development Authority Act.  Title 28, Section 2614, Item 4 authorizes ORDA to enter into an 
agreement with the Town of Johnsburg to operate and manage town-owned ski and recreational 
facilities on Town property in accordance with the aforementioned Lease Agreement.  All of the 
powers of ORDA provided for in Title 28 or any other law, apply in the agreement between 
ORDA and the Town of Johnsburg. (See copy of Title 28 in Appendix 2.) 

Under the terms of ORDA’s lease with the Town of Johnsburg, ORDA exclusively operates the 
tubing park and ski facilities at the Ski Bowl on Town property (tax map parcel 66-1-14).  
ORDA is entitled to construct, develop and maintain the tubing park and ski trails in the manner 
they deem to be appropriate.  ORDA also has the right to develop a lift and all facilities incident 
to operating a snowmaking facility with the tubing park and ski trail. (See copy of Lease 
Agreement in Appendix 2.) 

Ownership and Operation 

The new trails and lift to be constructed outside the Intensive Use Area boundary are proposed 
on lands that are currently both on Town of Johnsburg Parkland and privately owned lands that 
will be owned by the Town of Johnsburg in the near future.  Figure 1-2 “Trails on Privately 
Owned Land” (1” = 700’) shows the location of these trails and lift as well as the boundaries of 
the Intensive Use Area, Town lands, and privately owned lands.  A copy of the Master 
Agreement mentioned previously is located in Appendix 2, and included in the Master 
Agreement in Appendix 2 is a detailed map prepared by a NYS Licensed Surveyor (1”=200’) 
showing the lands to be obtained by the Town of Johnsburg.   

A private developer is in the process of formulating a resort development plan for those lands 
labeled as FrontStreet Mountain Development on Figure 1-1.  The FrontStreet Mountain 
Development, or resort development area includes lands that are currently privately owned and 
also lands that are owned by the Town of Johnsburg.  The resort development plan would 
involve the Town of Johnsburg providing some Town-owned land to the private developer in 
exchange for the Town taking ownership of the lands containing the proposed ski trails and lift 
that will become part of the Ski Bowl.   

Under this scenario, and the Town owning the lands for the new trails and lift, ORDA will be 
authorized to construct and operate the new trails and lift under the provisions of the New York 
State Olympic Regional Development Authority Act and its Lease Agreement with the Town of 
Johnsburg. 
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On November 3, 2005 the Town of Johnsburg and FronStreet Mountain Development entered 
into a Master Agreement (See Appendix 2 that commits the Town and FrontStreet to an 
exchange of lands, including lands for ski slopes on lands that will become Town lands. 

For whatever reason, if the transfer of lands between the Town and FrontStreet did not occur, all 
actions included in this UMP involving lands currently owned by the Town could occur, similar 
to the tubing park constructed on Town-owned lands as per the 2002 UMP.  None of the actions 
in this UMP amendment involving currently owned Town land are dependent on the transfer of 
currently private lands to the Town. 

Likewise, if for whatever reason, the Town of Johnsburg decides not to renew their lease with 
ORDA, and there is no reason to believe they would make this decision given Mater Agreement, 
ORDA is free to relocate its infrastructure from Town-owned lands to the Intensive Use area for 
the continued facilitation of improved public access to Gore Mountain (See Item 3 of the Lease 
included in Appendix 2). 

Alternatives 

For whatever reason, if the private resort development should not come to fruition, there will still 
be a viable connection between Gore Mountain and the Historic Ski Bowl, but not on the 
Historic ski trail alignment described and illustrated above.  Under this alternative scenario; (1) 
new lift # 11 would be shifted to the south (its previously-approved location) and connect the 
base of the Ski Bowl on Town land with the top of this lift on State Land, and (2) the previously-
approved trails from the top of this lift (Trail #’s 11-C, 11-D, 11-E, 11-F, 11-G, and 11 A/B) will 
be constructed to connect to the Ski Bowl and the existing pipeline trail.  See Figure 1-3, 
“Alternative Ski Bowl Area Configuration.” 
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SECTION 2 INVENTORY OF EXISTING RESOURCES, 
FACILITIES, SYSTEMS, AND USE 

This section discusses physical, built and natural resources.  Where applicable, the discussion is 
divided into on-mountain and off-mountain components.  The latter applies particularly to the 
proposed improvements to the Town of Johnsburg Ski Bowl Park for winter facilities only. 

A. Natural Resources 

1. Physical 

a. Geology 

On Mountain and Off Mountain 

No revision to this section is necessary.  Refer to the 2002 UMP. 

b. Soils 

On Mountain and Off Mountain 

No revision to this section is necessary.  Refer to the 2002 UMP. 

c. Topography and Slope 

On Mountain 

No revision to this section is necessary.  Refer to the 2002 UMP. 

Off Mountain 

Historic North Creek Ski Bowl property contains areas where slopes range from approximately 
five to eight percent at the bottom of the ski area up to 40 percent at the top of the proposed ski 
trails. 

d. Water 

On Mountain 

A tributary to Roaring Brook is present in the very northeast corner of the Intensive Use Area.  
The top of Trail 11-N is proposed to cross this narrow (<5 foot wide) apparently intermittent 
brook. A second ski bridge over Roaring Brook will be required to carry trail 11-N to the bottom 
of the proposed Burnt Ridge chairlift (Lift #12).  See Figure 2-1, “Surface Water Resources”. 
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Off Mountain 

Unmapped and unclassified ephemeral drainages exist in the area where ski trails will be 
constructed. Existing topography will not be altered where ski trails cross drainages. 

e. Wetlands 

On Mountain 

The tributary to Roaring Brook and Roaring Brook are considered waters of the United 
States/wetlands by the US Army Corps of Engineers. 

Off Mountain 

Fringe wetlands exist along the ephemeral streams described above.  No fill is proposed in any of 
these fringe wetlands. 

f. Climate and Air Quality 

No revision to this section is necessary.  Refer to the 2002 UMP. 

2. Biological 

a. Vegetation 

On Mountain 

No revision to this section is necessary.  Refer to the 2002 UMP. 

A 2005 search of the files of the New York Natural Heritage Program did not identify any 
records of rare, threatened, or endangered species of plants or animals on the Gore Mountain Ski 
Center site. 

Off Mountain 

The off-mountain portion of proposed Pod #12 and the other Historic North Creek Ski Bowl 
improvements passes through beech-maple mesic forest similar to that found in the lower 
elevation portions of the Gore Mountain Ski Center site. 
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 b. Wildlife 

On Mountain 

Potential Bicknell’s thrush habitat, mountain spruce fir forest above an elevation of 2,800 feet, 
exists in the area of the Hedges trail that is proposed to connect the top of the Gondola at the 
Bear Mountain Summit to the Saddle Lodge.  See Figure 2-2, “Potential Bicknell’s Thrush 
Habitat.” 

Bicknell’s thrush (Catharus bicknelli) is a species of special concern in New York State and has 
been identified as the Neotropical migrant of highest conservation priority in the Northeast.  In 
New York State the species breeds in high elevation conifer forests, primarily above 3,000 feet, 
on mountaintops in the Catskills and the Adirondacks. 

Bicknell’s thrush habitat in the US consists of montane forests dominated by balsam fir, with 
lesser amounts of red and black spruce, white birch, mountain ash, and other hardwood species.  
It is adapted to naturally disturbed habitats and historically probably sought out patches of 
regenerating forest. Highest densities of the species are often found in continually disturbed 
stands of dense, stunted fir on exposed ridgelines or along edges of human-created openings. 

Bicknell’s thrush wintering habitat is even more restricted than its breeding habitat, with the 
species preferring mesic to wet broadleaf montane forests in the Dominican Republic, Haiti, 
Cuba, Jamaica, and Puerto Rico.1 

See Section 4, “Proposed Management Actions,” for a discussion of potential impacts and 
mitigation measures. 

Off Mountain 

A 2005 search of the files of the New York Natural Heritage Program did not identify any 
records of rare, threatened, or endangered species of plants or animals on the off mountain lands 
covered under this UMP Amendment.  

c. Fisheries 

No revision to this section is necessary.  Refer to the 2002 UMP. 

1 Rimmer, C.G. et al.  2001.  Bicknell’s thrush:  Catharus bicknelli. In the Birds of North America:  Life Histories 
for the 21st Century. Philadelphia Academy of Natural Sciences. 
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 d. Unique Areas 

On Mountain 

No revision to this section is necessary.  Refer to the 2002 UMP. 

Off Mountain 

No unique areas are known to occur at Ski Bowl Park or adjacent lands. 

e. Critical Habitat 

No revision to this section is necessary.  Refer to the 2002 UMP. 

3. Visual Resources 

A new visual inventory from surrounding roadways and other prominent locations has been 
completed as part of this UMP Amendment.  The inventory includes the identification of 
locations from which Gore Mountain and actions covered under this UMP Amendment are 
potentially visible. The visual assessment was conducted during April and May 2005.  See 
Figure 2-3 “View from Rt. 28 Existing Conditions”, Figure 2-4 “View from Rt. 28N Bridge over 
Hudson Existing Conditions”, and Figure 2-5 “View from Johnsburg Central School Existing 
Condition”. See Section 5.4 of this document for a brief summary of impacts and Appendix 3 
for the complete analysis and visual simulations. 

B. Human Resources 

1. Transportation 

No revision to this section is necessary.  Refer to the 2002 UMP. 

2. Community Services 

No revision to this section is necessary, except to note that in addition to the Johnsburg 
Volunteer Emergency Squad, Empire Ambulance Service, Inc. is also now available to serve the 
site. All emergency calls connect through 911 and are then routed to local emergency squads.  
Refer to the 2002 UMP. 

3. Local Land Use Plans 

No revision to this section is necessary, with the following note. 

The easternmost portion of Ski Bowl Park is classified as “Hamlet.”  The majority of Ski Bowl 
Park is classified as “Low Intensity Use.” Refer to Figure 2-6, “Land Use Classification.” 
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C. Man-Made Facilities 

1. Inventory of Constructed Facilities 

a. Downhill Ski Slopes 

Gore Mountain Ski Center currently includes downhill ski terrain on 59 trails which are located 
predominantly on north and east facing slopes of the peaks which make up Gore Mountain. 

The alpine trails constructed to date total approximately 265 acres of groomed terrain, with an 
additional 60-70 acres of woods terrain (glades).  The 1995 UMP approved 28.5 miles of trails, 
the 2002-2007 UMP approved an additional 5.4 miles of trails totaling 33.9 miles, and the 2005 
UMP Amendment is proposing a net increase of 1.5 additional miles of trails bringing the new 
total to 35.4 miles. 

b. Backcountry, Hiking and Mountain Biking Trails 

No revisions to this section are necessary.  Refer to the 2002 UMP 

c. Lifts 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

There are ten existing ski lifts at Gore Mountain.  In addition, there are two surface lifts, a 
conveyor for Ski School and a rope tow for the tubing operation. 

d. Parking 

Skier and visitor parking is currently provided in five lots located adjacent to the base lodge and 
gondola area. Four of these lots are dedicated to cars and one to buses.  There is also a 6th 

satellite parking lot located on the lower portion of the access roadway which is limited to 
employee parking and some overflow bus parking on busy days. 

Using an industry standard range of 140 to 180 cars per acre of parking, Gore Mountain’s 
parking facilities can handle between 1,736 and 2,232 cars.  During a typical ski weekend, the 
resort also accommodates between 20 and 25 buses.  At the present time, the current available 
parking area is adequate to handle the parking demand, except during periods of peak demand 
when parking overflows onto the access road.  Such overflows occur 3-5 times per year. 

e. Access Road 

No revision to this section is necessary.  Refer to the 2002 UMP. 
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 f. Buildings 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

NYSEF, currently located on-mountain, is in need of more space.  A building expansion if 
proposed. 

g. Maintenance Roads 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

h. Summit 

No revision to this section is necessary.  Refer to the 2002 UMP. 

i. Electric Distribution 

No revision to this section is necessary.  Refer to the 2002 UMP. 

j. Solid Waste Management 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

k. Snowmaking 

Snowmaking is provided on almost 100% of Gore Mountain’s trail terrain which covers 
approximately 265 acres.  There are a total of 153 tower guns at Gore Mountain, 85 of which 
were purchased in 2004. The total system combines both air and airless snowmaking 
technology. The Ski Center has increased its water use from the snowmaking reservoir from 109 
million gallons in 1995-96, to 233 million gallons during the 1999-00 season.  In the 2004-2005 
season, 260 million gallons of water was used for snowmaking.  The amount of water pumped 
from the Hudson River via the snowmaking pump station was 20 million gallons in 1996-97, and 
increased to 74 million gallons in 1999-00.  The amount of water taken from the Hudson River 
was further increased to 122 million gallons in the 2004-2005 season.  As part of the 2002 UMP, 
an increase in snowmaking capacity was approved. This action is approved with construction 
pending, as shown in Table 1-1. 

The air capacity has increased from 13,500 cfm in 1994 to 34,500 cfm in 2000, and is delivered 
by a combination of electric and diesel fuel air compressors.  The inventory of electric 
compressors is aged.  It is anticipated that the older air compressor will be replaced as part of on 
mountain snowmaking improvements. 
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 l. Grooming Equipment 

Grooming of alpine and nordic trails is accomplished with a fleet of seven grooming machines.  
It is anticipated that as terrain is developed as a result of the New Actions, that a total of two new 
grooming machines will be purchased. 

m. Water Supply for Snowmaking 

No revision to this section is necessary.  Refer to the 2002 UMP. 

n. Water Supply for Domestic Use 

No revision to this section is necessary.  Refer to the 2002 UMP. 

Chlorination is now in place for domestic use water supply. 

o. Sewage Treatment System 

No revision to this section is necessary.  Refer to the 2002 UMP. 

p. Equipment Inventory 

No revision to this section is necessary.  Refer to the 2002 UMP. 

2. Inventory of Systems 

a. Management 

No revision to this section is necessary.  Refer to the 2002 UMP. 

b. Organization 

No revision to this section is necessary.  Refer to the 2002 UMP. 

c. Operations 

No revision to this section is necessary.  Refer to the 2002 UMP. 

d. Contractual Arrangements 

No revision to this section is necessary.  Refer to the 2002 UMP. 
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3. Inventory of Facilities and Improvements Pending Construction 

The following facilities were approved in the 2002-2007 UMP and are pending construction.  
Refer to Table 1-1. 

a. Trails and Crossovers 

As part of the 2002-2007 UMP, the following trails to be constructed include, 1-N-M, 1-N-N, 1-
N-Q, 2-N-L, 6-N-O, 10-H Lower and Upper, 11-A Lower, 11-E Oak Ridge, 11-F Ridge, 12-A 
access to Gore Base, 12-B access to Pipeline Trail, and 12-G access to N. Lift. 

b. Widening of Existing Trails 

As part of the 2002-2007 UMP, the following trails to be widened include, 1-F Upper Twister, 1-
G Upper, 1-H, 1-D Upper and Lower Showcase, 2-A, 2-C, 2-D, 2-E, 6-D-E, 6-F, 7-A, Upper 
Loop, 3-A, and 3-C Upper. 

c. Lifts 

Lifts #1, #3, #4, #6, #9B, and #13 have been approved and are pending construction. 

d. Lodges 

Approved actions which are pending construction include base lodge renovations and 
expansions, gondola building conversion to learning center, and entry drive/drop off renovations, 
additional parking, jitney path, an addition and renovation of the Saddle Lodge, new lodge 
building at Bear Mountain, new wastewater line from Bear Mountain Lodge to Saddle Lodge, 
and additional potable water lines. 

e. Snowmaking 

An increase in snowmaking capacity and the distribution lines to new trails are approved, but not 
yet built. 

f. Maintenance Facility 

The relocation of buildings and renovation of garages is approved, but as of this time has not 
been constructed. 
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D. Public Use of the Ski Center 

1. Ski Season Use 

With reference to Table 2-1, “Public Usage of Gore Mountain Ski Center,” it can be seen that 
ticketed winter visits to the Ski Center increased by approximately 38% from 1994/1995 to 
2004/2005, from 100,461 to 138,811 ticketed skier visits. 

The number of season pass holder visits has increased from 6,344 to 69,315, or over 900%, for 
the same period. 

The peak ticketed days of attendance continue to be within the February Presidents’ Week, with 
a peak day of 5,536 on February 16, 2002. 

Table 2-1 
Public Usage of Gore Mountain Ski Center 

Winter Trend from 94-95 until 04-05 (includes pass holders) 

Snow Season Ticketed Visits Pass Holder Visits Total Visits 
94-95 100,461 6,344 106,805 
95-96 121,803 7,514 129,317 
96-97 130,334 7,202 137,536 
97-98 132,209 8,008 140,217 
98-99 116,853 7,813 124,666 
99-00 120,017 25,233 145,250 
00-01 155,240 30,660 185,900 
01-02 127,150 46,380 173,530 
02-03 148,094 65,835 213,929 
03-04 133,192 82,515 215,707 
04-05 138,811 69,315 208,126 

Snow Season Peak Day Ticketed Visits 
94-95 02/19/95 4,649 
95-96 12/29/95 4,148 
96-97 02/15/97 5,283 
97-98 01/02/98 4,666 
98-99 01/16/99 4,341 
99-00 02/20/00 5,391 
00-01 2/17/01 4,870 
01-02 2/16/02 5,536 
02-03 12/28/02 4,948 
03-04 2/14/04 4,818 
04-05 2/19/05 4,796 

Gore Mountain 2005 Unit Management Plan Amendment 2-9 



 

   
    

 

 
 

 
 

 

 

Snow Season Presidents Holiday Week 
(Ticketed Visits) 

94-95 26,091 
95-96 16,579 
96-97 22,526 
97-98 22,503 
98-99 23,129 
99-00 28,234 
00-01 28,353 
01-02 30,127 
02-03 23,158 
03-04 25,970 
04-05 29,234 

2. Skier Characteristics 

Figure 2-7 “Zip Code Analysis”, represents the geographic areas that Gore Mountain visitors 
come from.   

Figure 2-7.  Zip Code Analysis 
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3. Non-Ski Season Use 

No revision to this section is necessary.  Refer to the 2002 UMP. 

Hikers, as well as sightseers, use the Ski Center lands in the off-season.  Other non-ski season 
activities at the ski center include a fall foliage festival and mountain bike races which are held 
in the summer months.  Gondola rides occur during the fall foliage season at Gore Mountain. 

Summer use for hiking and sightseeing is approximately 10,400 recreators. 

Hunting, trapping and fishing are prohibited at the Gore Mountain Ski Center.  Only non-
consumptive use of wildlife resources is permitted on Ski Center lands. 

4. Annual Energy Consumption 

No revision to this section is necessary.  Refer to the 2002 UMP. 

5. Potable Water Consumption 

No revision to this section is necessary.  Refer to the 2002 UMP. 
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SECTION 3 MANAGEMENT AND POLICY 

A. Orientation and Evolution of Management Philosophy 

No revision to this section is necessary.  Refer to the 2002 UMP. 

B. Regulatory Issues 

No revision to this section is necessary.  Refer to the 2002 UMP. 

1. New York State Constitution Article XIV 

No revision to this section is necessary.  Refer to the 2002 UMP. 

a. Ski Trails 

No revision to this section is necessary.  Refer to the 2002 UMP. 

b. Vegetative Cutting 

No revision to this section is necessary.  Refer to the 2002 UMP. 

c. Non-Alienation 

No revision to this section is necessary.  Refer to the 2002 UMP. 

2. Adirondack State Land Master Plan 

No revision to this section is necessary.  Refer to the 2002 UMP. 

3. 1995 and 2002 Unit Management Plans 

No revision to this section is necessary.  Refer to the 2002 UMP. 

4. Environmental Conservation Law 

No revision to this section is necessary.  Refer to the 2002 UMP. 

5. Olympic Regional Development Authority Act 

No revision to this section is necessary.  Refer to the 2002 UMP. 

6. DEC-ORDA Memorandum of Understanding 

No revision to this section is necessary.  Refer to the 2002 UMP. 
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7. Other Regulations 

Future development of the improvements envisioned at the Historic North Creek Ski Bowl will 
be subject to a town permit, and potentially will require a permit from the Adirondack Park 
Agency should any regulatory controls be present, such as expansion of an existing use by 25% 
or more, any structures proposed that are 40 feet tall or more, etc.   

C. Management Goals and Objectives 

No revision to this section is necessary.  Refer to the 2002 UMP. 
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SECTION 4 PROPOSED MANAGEMENT ACTIONS 

This section describes the proposed management actions which form the basis of this 2005 UMP 
Amendment, the resulting uses, and the proposed phasing and scheduling of actions.  The actions 
and subsequent discussion of impacts and mitigating measures in Section V, are described at a 
sufficient level of detail to proceed without subsequent SEQRA or UMP review, provided they 
are carried out as substantially described in this document. 

A. Proposed Management Actions 

1. General 

Overall actions proposed for this UMP Amendment are described in this section.  This 
amendment includes New Actions and changes to previously approved, never built actions.  
Some of the actions were proposed and approved in the 1995 and 2002-2007 UMP/GEIS but 
never implemented.  Refer to Table 1-1 for each Action’s status.  

The recommended development program under the Five-Year Plan encompasses several phases 
of detailed improvements covering the full spectrum of ski area facilities.  This amendment 
program is based on the Five-Year Plan for the ski area.  See Figure 1-1, “2005 UMP 
Amendments” which illustrates the existing trails, approved and not built trails, and proposed 
trails as part of this UMP Amendment.   

2. New Downhill Trails and Lifts 

a. New novice trail (Hedges) from the top of the Northwoods Gondola (Bear 
Mountain Summit) to the Saddle Lodge 

The addition of this trail will allow all skier skill levels to ride the gondola and access other 
mountain trails via novice terrain. Currently, there is only a “most difficult” route from the 
gondola summit to other trails on the mountain. 

b. New Gondola from North Creek Ski Bowl Base Area to Gore Mountain Base 
Area 

A new gondola is proposed from the Base Area of the Historic North Creek Ski Bowl to the Base 
Area of Gore Mountain Ski Area. This new gondola will provide a reliable interconnect between 
the two ski area base lodges and, in the future, transport visitors to the Hamlet of North Creek 
directly from the Historic Ski Bowl to the Base Area of Gore Mountain.  This gondola will run 
during all four seasons and will be used for trips up and down the mountain. 
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c. Reorient Pod #11 trails 

Pod #11 trails will be relocated from their previously approved (not built) location to the east-
facing slope of Burnt Ridge. This will connect the Historic North Creek Ski Bowl to the Gore 
Mountain Ski Area.  The adjustments to Pods #11 and #12 will continue to provide connection to 
the Ski Bowl as previously approved, but the reorientation of the trails on Pod #11 will improve 
the skier’s experience by providing longer runs and better terrain. 

The Pod #11 trail development will include a new, but previously approved on trail 11-C, quad 
chair lift which will connect the top of Burnt Ridge to the connector trail/new Gondola from the 
base of Gore Mountain to the base of the Historic North Creek Ski Bowl.  The Pod #12 trail 
development will include a new, but previously approved chair lift on trail 12-E to 12-K which 
will provide access to the Pod #12 ski trails from the Historic North Creek Ski Bowl. 

d. New Lifts and Trails to Develop Connection with Town of Johnsburg Historic 
North Creek Ski Bowl 

Two new lifts and related trails will be constructed in order to create an alpine ski trail 
connection with the Town of Johnsburg Historic North Creek Ski Bowl.  These are referred to as 
Pods #11 and #12 as shown on Figure 4-2 in the 2002-2007 UMP, “2002 Gore Mountain UMP 
Master Plan (2 of 2).” Lift #12 is proposed to extend from the Ski Bowl onto lands of Gore 
Mountain. The southernmost ski trail is the existing pipeline trail, which will be widened.  A 
trail will connect to the mid-point of the proposed new gondola (Lift #14).  Here, the new lift to 
the summit of Burnt Ridge will begin (Lift #11). Lift #11 will discharge skiers onto the summit 
of Burnt Ridge, and skiers can then access either the east side of the mountain onto the Twister 
Trails, the north side onto the Tahawus Trails or back to the base of Lift #11.  This will allow 
skiers who access the mountain from the Ski Bowl to access all terrain at Gore Mountain. 

The trails in Pods #11 and #12 will average 120 feet in width, and will be maintained (including 
snowmaking) by Gore Mountain staff.  The Town of Johnsburg will be making the appropriate 
permit applications for the proposed improvements to Ski Bowl Park, and will then construct the 
facilities. Gore Mountain staff will manage and operate Ski Bowl Park facilities, which will 
include the tubing park, snowboarding park, alpine ski trails, sledding hill, and related 
snowmaking, ski patrolling, ticket and food concession sales, equipment rental, lodge and 
parking. Legal and contractual agreements are needed in order to develop this action. 

3. New Bus Parking Lot – Conceptual Action 

Gore Mountain has identified a need for an additional bus parking lot.  A location has been 
identified that may be suitable for bus parking and conceptual plans have been developed (See 
Appendix 6). Issues relating to visual impact, stormwater, earthwork, traffic, etc. need to be 
examined in greater detail before this is pursued as a New Action.  The bus parking lot is 
discussed here as a Conceptual Action only, and would not be undertaken without a future UMP 
Amendment and attendant public process.   
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Gore Mountain needs a parking lot dedicated for buses. 

The bus business peaked in the mid 1980’s and steadily declined until the mid 1990’s. From the 
mid 1990’s through the present time the bus traffic has consistently grown.  Gore Mountain is 
the destination of over 20 buses on most weekends and holiday periods.  During the 7 weeks of 
the towns’ youth commission programs, Gore Mountain hosts in excess of 30 buses a day.  With 
the current increases in fuel prices, Gore Mountain expects the mass transit of guests to continue 
to increase. 

Presently buses unload the skiers near the base lodge then have to leave the facility, because 
there is no place for them to park on site.  Currently buses park near the train station in 
downtown North Creek. This displeases downtown business owners because the parked buses 
take up parking spaces that otherwise could be used by customers of these businesses.  At one 
time buses used the Town Park, and parking of numerous buses in the park conflicted with park 
uses. 

Alternative locations for this facility have been considered, and the proposed location has been 
determined to be the preferred alternative location.  The preferred location for the bus parking lot 
is on the Gore Mountain access road, which is most convenient for traffic patterns after dropping 
off the passengers and on the way to pick up the passengers.  This location is immediately across 
the access road from another parking lot, which maintains consistency of shuttle bus patterns and 
vehicle turning patterns. The stormwater management at this location will be easy to implement 
due to the presence of deep and well-drained soils and lack of shallow bedrock.  Visual impact is 
restricted to only the Gore Mountain Access Road and a substantial buffer of vegetation can be 
maintained between the parking area and road to mitigate this impact (See Appendix 6). 

An alternative location for a bus parking lot has been discussed before, and in fact in the 1987 
UMP, parking was approved east of the Gore Mountain access road, on Peaceful Valley Road.  
The topography of this site is flatter and stormwater can be managed, however the site has a 
visual impact for all traffic traveling on Peaceful Valley Road, County Route 29.  The remote 
location of this site also causes more traffic congestion and conflicts on this County road as 
buses would have to travel on and turn off of and onto a road that is outside of the Ski Area. 

4. On-Mountain Tubing Hill 

The tubing hill with a surface lift, which was proposed to be developed to the west of the Bear 
Mountain summit, will be abandoned.  The proposed connections to the Historic North Creek Ski 
Bowl will allow access to the currently operational tubing park at that location. 

5. Snowmaking 

There are two water resources used for snowmaking including the pump house at the Hudson 
River, an on-mountain pump house, and the on mountain reservoir. 

The Hudson River water intake has been completed and the pump station upgrade is still under 
construction.  As part of the proposed amendments new snowmaking piping will have to be 
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installed along trails, however, water withdrawal will remain within the limits approved in the 
2002 UMP, specifically, an upper limit of 5,000 gallons per minute (gpm) for the Hudson River 
Pump House. 

Expansion of snowmaking capacity from 4400 gpm to 6800 gpm has been approved and is 
pending construction for the on-mountain pump house. 

6. Sand Storage Pole Barn 

A sand storage structure is proposed to be constructed in an existing gravel parking lot.   

7. Race Training Building Expansion 

The existing NYSEF building is 28’x48’.  There are plans for two additions, one that is 28’x48’ 
and one that is 24’x30’. See building elevations and floor plans attached as Appendix 4. 

The proposed expansion will provide much-needed additional space in the NYSEF building, 
approximately doubling its size.  There is ample space around the existing NYSEF building to 
construct the expansion.  No access drives are needed for the building, and since the building is 
located within an existing open area, no tree clearing is required for the expansion of the NYSEF 
building. 

8. Potable Water 

As part of the 1995 UMP a new potable water supply to the Bear Mountain Lodge was approved, 
but has not yet been built. As part of the 2005 UMP Amendment, the potable water supply to the 
Bear Mountain Lodge will be completed with the installation of chlorination and other 
equipment. 

B. Projected Use 

As per attendance figures provided previously in Section 2, ticketed winter visits to the Ski 
Center increased by approximately 38% from 1994/1995 to 2004/2005, from 100,461 to 138,811 
ticketed skier visits. 

The number of season pass holder visits has increased over 900% over the same period, from 
6,344 to 69,315. 

The peak days of attendance continue to be within the February Presidents’ Week, with a peak 
day of 5,536 on February 16, 2002. 

Summer visits for hiking, mountain biking and sightseeing is approximately 10,400 recreators.   
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C. Actions Approved in the 1995 UMP/GEIS which are a Part of the Foregoing Five-
Year Plan 

Refer to Section IV.A “Proposed Management Actions” and Table 1-1 for a description and 
summary of the proposed Amendment Actions. 

D. Prioritization of Management Actions 

No prioritization is necessary for this UMP Amendment.  Refer to the 2002 UMP for previous 
prioritization of management actions. 
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SECTION 5 POTENTIAL IMPACTS AND MITIGATION MEASURES 

The analysis in this UMP Amendment provides site-specific information for all aspects of the 
UMP Amendment.  This UMP Amendment identifies threshold issues and alternatives at a level 
of detail sufficient to demonstrate the environmental feasibility of the proposed improvements. 

This section discusses potential impacts from the proposed 2005 UMP Amendment.  Where 
significant impacts are identified, mitigation measures are proposed.  Where applicable, the 
discussion is divided into on-mountain and off-mountain components. 

Site-specific impacts generally relate to natural resource features such as vegetation, soils or 
visual characteristics. The specific number of trees, soil or viewshed affected is presented for 
such impacts. 

There are no other projects of significance in the study area which affect the calculations in this 
section, hence a separate discussion of cumulative impacts has not been provided.   

A. Natural Resources 

1. Vegetation 

a. Impacts 

On Mountain 

The proposed amendments will increase the approved downhill ski trail mileage from 33.9 miles 
to 35.4 miles.  The “previously approved/no longer proposed trails” above the 2800’ elevation 
will be reduced by this plan by a total length of 1200 feet. 

Impacts to vegetation from the project will occur primarily in the area of the new Pods #11 and 
#12 lifts and trails on the east side of Burnt Ridge.  There will also be some clearing to create the 
new beginner trail (Hedges) from the Bear Mountain summit to the Saddle Lodge.  The impacts 
will consist of cutting of all woody plant stems and removal of tree stumps where necessary. 

Tree clearing will take place over approximately 88 acres.  49 acres which were previously 
approved but never cleared are proposed to be abandoned.  88 acres are new proposed tree 
clearing for trails and lifts. 

Article XIV, Section 1 of the New York State Constitution authorizes “not more than forty miles 
of ski trails thirty to two hundred feet wide, together with appurtenances thereto, provided that 
no more than eight miles of such trails shall be in excess of one hundred twenty feet wide, on the 
slopes of Gore and Pete Gay mountains in Warren County.”  This language implicitly authorizes 
the cutting of trees within the footprint of these ski trails.  After construction of the trails 
proposed in the Amendment to this Unit Management Plan, there will be a total of approximately 
35.4 miles of ski trails at Gore Mountain.  Less than one mile of trail will exceed a width of one 
hundred and twenty feet. Consequently, the new trails proposed in this amendment are 
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authorized by and will not exceed the Constitution’s mileage, width and implicit tree cutting 
thresholds. 

All vegetative cutting at Gore Mountain Ski Center will be in compliance with the DEC tree 
cutting policy. Tree removal will be in accordance with the Department of Environmental 
Conservation’s (DEC) Lands and Forest Policy LF-91-2 entitled ‘Cutting Removal or 
Destruction of Trees and Endangered or Rare Plants on Forest Preserve Lands.” Forest 
inventory data collected by NYSDEC have been used to estimate the magnitude of these impacts 
in terms of the number of trees to be removed.  Table 5-1, “Summary of Tree Cutting Data,” lists 
the estimated numbers of various species of forest trees that would be removed in creating new 
ski lifts and trails. The data for each tree species have been divided into two groups: stems of 3-
4 inches dbh (diameter at breast height) and stems larger than 4 inches dbh.  These estimates 
indicate that a total of up to 34,393 trees will be cleared.  Total clearing for the project, would 
involve clearing of about 12,880 trees with stems of 3-4 inches dbh and about 21,513 trees larger 
than 4 inches dbh.  Table 5-1, “Summary of Tree Cutting Data,” summarizes this data.  Table 5-1 
also shows the totals of previously approved/no longer proposed trails.  In essence, these trees 
are being “given back” as the proposed trails are now abandoned and will not be cut.  The 
column “Net Trees Cut” shows the difference between new proposed action totals and the 
previously approved/no longer proposed trails, indicating a gain or deficit in certain tree types.  
For instance, there will be 6,447 more beech trees cut than in the previously approved trails, but 
there will be 4,892 less balsam fir trees cut than in the previously approved trails.  See Appendix 
5 for tree cruise data analysis. 

Table 5-1 
Summary of Tree Cutting Data 

Previously Approved/No Longer 
2005 New Action Totals Proposed Totals 

Trees 3-4" Trees > 4" Trees 3-4" Trees > 4" 
dbh dbh All Trees dbh dbh All Trees Net Trees Cut 

Sugar Maple 3,754 8,759 12,512  450 1,947 2,396 10,116 
Beech 4,190 3,838 8,028 898 683 1,581 6,447 
Yellow birch 135 982 1,118 25 296 321 796 
White Birch 966 2,700 3,665 2,252  4,225 6,477 -2,812 
White ash 2 382 384 - 125 125 260 
Black Cherry  - 166 166 - 6 6 161 
Ironwood 301 184 484 98 60 159 326 
Red Spruce  96 414 510 193 322 515 -5 
Red Maple 336 1,182 1,517 - 124 124 1,394 
basswood  - 28 28 - 8 8 19 
Red Oak 836 874 1,710 19 166 185 1,525 
Hemlock  - 6 6 - 11 11 -5 
Balsam Fir 2,055 1,601 3,656 4,627  3,921 8,547 -4,892 
Striped Maple 114 103 217 1,114  200 1,314 -1,097 
Aspen  - 46 46 - 6 6 39 
Mountain Ash  96 248 344 193 365 558 -214 
Total Trees 12,880 21,513 34,393  9,870 12,464  22,334 12,059 
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39 Clearing acreage 88 49 
All Trees 3-4" 12,880  9,870 3,010 
All Trees >4" 21,513 12,464 9,048 
Trees lawfully cut in accordance with the policies provided above can be removed from the 
premises in any manner deemed feasible by ORDA so long as such method is consistent with the 
guidelines of the State Land Master Plan, this UMP and Article 8 of the ECL.  Virtually all trees 
which are cut for ski trail construction and widening and construction of lifts and other amenities 
are chipped and used on-site as fill for construction and erosion control projects.  Access for the 
wood chipper on steeper terrain is limited so some trees are buried for use as fill and erosion 
control. 

In order to determine the need for a detailed biological survey of the areas to be impacted by 
vegetation clearing and new construction (the “project site”), an analysis of the likelihood of rare 
plant species occurring in those areas was undertaken.  Data on plant rarity and areas of 
occurrence were taken from the Rare Plant Status List (Active Inventory List) of the New York 
Natural Heritage Program of NYSDEC (Young, 1992).  Since the project site is in Warren 
County, near the boundaries with Essex and Hamilton counties, all rare species listed as 
occurring in at least one of those counties were used in the analysis. 

There are twenty species which were judged to be possible inhabitants of the project site.  These 
are mainly plants which are found in places such as rich beech-maple woods, woods with rocky 
or sandy soils, and seepy areas along rocky streams.  In spite of the existence of suitable habitat, 
the probability of any one of these species occurring on the project site is very low. 

A May 11, 2005 letter from the NYSDEC Natural Heritage Program, provided in Appendix 2, 
“Documents of Record,” states that the NHP has no records or occurrences of any rare or state-
listed animals or plants, significant natural communities, or other significant habitats, on or in the 
vicinity of the site. 

 Invasive/Exotic Plants 

Nonnative, invasive species directly threaten biological diversity and the high quality natural 
areas in the Adirondack Park. Invasive plant species can alter native plant assemblages, often 
forming monospecific stands of very low quality forage for native wildlife, and drastically 
impacting the ecological functions and services of natural systems.  Not yet predominant across 
the Park, invasive plants have the potential to spread - undermining the ecological, recreational, 
and economic value of the Park’s natural resources. 

Prevention of nonnative plant invasions, Early Detection/Rapid Response (ED/RR) of existing 
infestations, and monitoring are primary objectives in a national strategy for invasive plant 
management and necessitates a well-coordinated, area-wide approach.  A unique opportunity 
exists in the Adirondacks to work proactively and collaboratively to detect, contain, or eradicate 
infestations of invasive plants before they become well established, and to prevent further 
importation and distribution of invasive species, thus maintaining a high quality natural 
landscape.  The Department shares an inherent obligation to minimize or abate existing threats in 
order to prevent widespread and costly infestations. 
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The Adirondack Park is susceptible to further infestation by invasive plant species intentionally 
or accidentally introduced to this ecoregion.  While many of these species are not currently 
designated a priority species by the Adirondack Park Invasive Plant Program (APIPP), they may 
become established within or in proximity to a unit and require resources to manage, monitor, 
and restore the site. Infestations located within and in proximity to a unit may expand and spread 
to uninfected areas and threaten natural resources within a unit; therefore it is critical to identify 
infestations located both within and in proximity to a unit and then assess high risk areas and 
prioritize Early Detection Rapid Response (ED/RR) and management efforts. 

Currently there is a noticeable lack of invasive terrestrial plants on Gore Mountain including a 
lack of Purple loosestrife (Lythrum salicaria), Common reed (Phragmites australis) and 
Japanese knotweed (Fallopia japonica ssp. japonica). 

Gore Mountain will use straw, erosion control blankets made of excelsior, jute, synthetic fabric 
or webbing, or combinations of these rather than hay for mulching and other erosion control 
practices. All equipment used for earth moving, grading or excavating on the site including, but 
not limited to, trucks, excavators, and tractors, shall be washed with high pressure hoses and hot 
water, or other similar methods approved by the Engineer in Charge (EIC) prior to being brought 
on the site. The intent of this management practice is to ensure that all equipment utilized for the 
project is clean and free of all soil, mud or other similar material that may contain invasive plant 
materials, seed or other propagules.  If washed on the project site, equipment shall be washed in 
one location to prevent the distribution of propagules among different wash sites.  The contractor 
shall make every effort to prevent invasive plant species from being introduced to the 
construction site. This management practice does not apply to pavement grinders, paving 
equipment, dump trucks used to transport hot asphalt or other equipment used solely for highway 
resurfacing or to remove/install signs or guide rail. 

Off Mountain 

Construction of the proposed improvements to the Town of Johnsburg Historic North Creek Ski 
Bowl will involve several new trails and a gondola.   

b. Mitigation Measures 

The following measures will be employed to mitigate the potential impacts on vegetation during 
construction. 

• Only areas absolutely necessary for construction of ski trails, ski lifts, and other proposed 
improvements will be cleared of vegetation.  All other areas will be maintained in a natural 
state. 

• Erosion control measures (see Section 5.A.3) will be used on cleared areas with disturbed 
soils to avoid affecting adjacent vegetation by erosion or siltation.  Erosion-control devices to 
be used will include filter fabric fences and staked straw bale filters. 
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• Upon the completion of clearing of new ski trails and ski lift corridors, they will be seeded 
with grass mixtures to promote rapid revegetation.  Areas disturbed for any other 
improvements will also be landscaped and revegetated as soon as practicable. 

• Plants used to revegetate disturbed areas and planted as part of landscaping will be species 
which are indigenous to the region. 

• No clear-cutting of trees to develop panoramic views is proposed.  Views will be framed or 
filtered by existing vegetation.   

• All soil disturbing activities will comply with the NYS DEC General Permit GP-02-01.  See 
Appendix 6 “Example SWPPP”. 

• Train staff working at Gore Mountain unit to identify and document the location of key 
invasive plant species. 

• Work towards a complete comprehensive inventory of the presence and extent of invasive 
plants in the unit. 

• Eliminate any identified populations of invasive plant species that are discovered in the unit.  
These actions may be carried out by DEC personnel or by members of APIPP or other 
volunteers under supervision of DEC through an Adopt-a-Natural Resource Agreement. 

• Continue periodic monitoring and further management of identified invasive plant 
populations with particular site inspections where hay was used in the recent past. 

2. Water and Wetland Resources 

a. Impacts 

On Mountain 

Wetlands on the mountain have been avoided in the planning and design of renovated and new 
facilities. Intermittent and permanent drainages will be crossed by proposed ski trails, and 
existing trees and shrubs will be removed and replaced with grasses.  Impacts to water resources 
as a result of this tree clearing will be temporary and minimized by sediment and erosion control 
measures.  If necessary, culverts will be placed in drainageways crossed by ski trails or ski 
bridges installed in order to keep the trails from flooding during times of runoff.  The crossing of 
Roaring Brook by trail #12-C/11-N, access to Pod #12 trails, will require a second bridge and a 
tributary crossing. 

None of the activities proposed on the mountain have been located on areas that overlay potential 
aquifer areas. No changes to or impacts on groundwater flow or quality are anticipated. 

Clearing of trails and returning them to grass and meadow may not significantly increase 
stormwater runoff.  Therefore, treatment or attenuation of increases in stormwater volumes may 
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not be necessary for the creation of ski trails.  However, implementation of proper sediment and 
erosion control practices during construction, as well as properly controlling runoff hydrology 
after construction, are important for protecting water quality in nearby receiving waters.  See 
Appendix 6 for an example of a SWPPP including Erosion and Sediment Control measures to be 
implemented during construction.  Likewise, the SWPPP in Appendix 6 includes operational 
phase water management descriptions, i.e. in certain slope areas, waterbars will be installed to 
direct trail runoff into existing forested areas where it can dissipate.  Changes to the stormwater 
runoff calculations presented in the 2002-2007 UMP will be updated, where necessary, as the 
result of the stormwater analysis performed during the preparation of the SWPPP. 

The site’s sandy soils are conducive to the development of a stormwater management basin for 
the proposed bus parking lot. A detailed stormwater management report has been prepared for 
the proposed bus parking lot and is attached as part of Appendix 6.  The stormwater management 
for the proposed parking lot consists of a forebay to treat the water quality volume and an 
infiltration basin which attenuates the 10- and 100-year storms to predevelopment rates.   

In accordance with the 1995 UMP, water quality in streams around Gore Mountain has been 
monitored since 1995. Water quality monitoring has been performed in response to concerns 
expressed during the UMP public review process (1995 UMP FGEIS Section 2.02).  Concern 
was expressed that construction of new ski trails and other improvements described in the 1995 
UMP could potentially impact water quality in the brooks that drain the areas of proposed 
improvements.  Water quality data collected to date from Straight Brook and Roaring Brook 
indicates that ski area improvements that have been made have not resulted in either increased 
sediment loading or increased nutrient loading to the streams around Gore Mountain. 

Off Mountain 

Wetlands on the Historic North Creek Ski Bowl portion of the improvements have been avoided 
in the planning and design of the Project.  Intermittent and permanent drainages will be crossed 
by proposed ski trails, and existing trees and shrubs will be removed and replaced with grasses.  
Impacts to water resources as a result of this tree clearing will be temporary and minimized by 
sediment and erosion control measures.  If necessary, culverts will be placed in drainageways 
crossed by ski trails or ski bridges installed in order to keep the trails from flooding during times 
of runoff. 

A preliminary plan for the improvements to the Historic North Creek Ski Bowl has been 
developed as part of this 2005 UMP Amendment. Conceptually, the work at the Historic North 
Creek Ski Bowl does not appear to have the potential to create a significant adverse impact on 
water resources from stormwater.  Much of the base of the Historic North Creek Ski Bowl is 
already cleared, Ski Bowl Road is paved, and gravel parking lots are available.   

b. Mitigation Measures 

The following measures will be employed to mitigate the potential impacts on streams and 
wetlands during construction of the improvements and operation of the ski center. 
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• Filter fabric fences and stone check dams will be installed in places where widening of the 
snowmaking water pipeline route into a ski trail borders wetlands and streams. 

• Soils disturbed by construction will be mulched with straw, erosion control blankets made of 
excelsior, jute, synthetic fabric or webbing, or combinations of these and seeded with grasses 
as soon as practicable in order to minimize potential for erosion. 

• An amendment to the existing SPDES general permit, or a new permit will be acquired, for 
work associated with construction activity at the Historic North Creek Ski Bowl prior to 
beginning work. 

• A Spill Prevention, Control and Countermeasure Plan is in place for all fossil fuel storage 
tanks on the facility to ensure proper procedure and preventative measures. 

3. Soils 

a. Impacts 

On Mountain 

Impacts to soils associated with the proposed improvements are most likely to occur in areas of 
construction of new ski trails and widening of existing trails.  Trees and other woody vegetation 
will be removed over a total area of about 88 acres.  In some places, it may be necessary to 
remove boulders and to grade, which will involve cutting and/or filling.  These activities may 
result in exposure of soils, which will then be susceptible to erosion. 

There were no significant areas of organic soils, particularly on steep slopes.  Most of the soils 
mapped on the mountain and observed during numerous visits to the site are shallow to very 
deep, coarse textured glacial till soils.  Organic soils (Folists) on steep uplands are generally in a 
complex pattern with the local deep or shallow glacial till soil.  It is unlikely that there will be 
any extensive areas of folist soils that will be impacted by this project. 

Off Mountain 

The development of the improvements at the Historic North Creek Ski Bowl will disturb soils 
and increase the potential for wind and water borne erosion.  The soils underlying the proposed 
improvements consist of Becket bouldery fine sandy loam and Hermon bouldery fine sandy 
loam, which are suitable for the proposed recreational use.  Due to the previous use of the Ski 
Bowl for skiing trails and a ski lift, and the incorporation into the design of the previous ski trail 
layouts and the existing snowmaking pipeline trail, the need to clear vegetation and grade the 
ground surface is minimized. 

b. Mitigation Measures 

The following measures will be employed to mitigate the potential impacts on soils during 
construction: 
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• Erosion control measures such as filter fabric fences, and erosion-control blankets, will be 
used downslope from all areas where soils will be disturbed by excavation, grading, or 
deposition of fill and will be specified in a Stormwater Pollution Prevention Plan.   

• As soon as practicable, disturbed soils which are to be restored to a vegetated state will be 
mulched and seeded with grasses, or planted with groundcover plants or other landscape 
plants. 

Appendix 6 contains an example Stormwater Pollution Prevention Plan (SWPP) that was 
prepared for typical ski trail construction.  Site-specific SWPPPs will be prepared for all 
construction activities regulated by NYSDEC’s General Permit No. GP-02-01. 

A site-specific SWPPP will be prepared for all construction activities including trail 
construction.  The plans will include erosion and sediment control components and will address 
stormwater runoff.  Subcatchment areas and all watercourses and wetlands will be identified in 
the SWPPP as well as an assessment of any potentially significant changes in peak discharges 
and stormwater volumes between the pre and post development conditions for the areas affected 
by this plan.  Appropriate stormwater management practices will also be included in the SWPPP.  
This may include sheet flow to wooded areas, water bars, pipe slope drains, etc and, if necessary, 
structural practices such as sediment basins and detention basins.  The goal is to minimize 
erosion and protect watercourses and wetlands from sediment and other pollutants.  A site-
specific SWPPP will be submitted to the APA and DEC Natural Resources staff for review and 
approval prior to the commencement of construction. 

• In order to avoid mass movement of the soils on steep slopes, areas under construction will 
be dewatered and as much natural vegetative cover as possible will remain intact. 

4. Visual Resources 

a. Impacts 

The potential impact of the new actions on visual resources has been assessed. 

Visual impact is assessed in terms of the anticipated change in visual resources, including 
whether there would be a change in character or quality of the view with respect to significant 
scenic and aesthetic resources. 

In general, views of the Gore Mountain Ski Area are limited primarily to its southern and eastern 
exposures. South and Pete Gay Mountains block the views of the ski area from the north and 
west to a large degree. 

The ski area is partially visible from local roadways: clearly at times, but frequently filtered by 
topography and mature trees.  The views of Gore Mountain from the south are limited primarily 
to NY Route 28 just south of Weavertown, and then again near Holcombville; a number of local 
roadways including Durkin Road, Oven Mountain Road, and Peaceful Valley Road (County 
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Route 29); and sections of NY Route 8, between Weavertown and Bakers Mills.  The ski area is 
also visible from NY Route 28N, heading south from Minerva toward North Creek.   

As part of the Vanderwacker Mountain Wild Forest Final Unit Management Plan, NYSDEC has 
proposed construction of a hiking trail to Moxham Mountain.  Moxham Mountain is located 
approximately four miles to the north/northeast of the ski area.  Its southern face, looking toward 
Gore Mountain, consists of steep cliffs and an exfoliated dome.  The ski trails on the northern 
portion of the existing ski area, as well as the proposed ski trails on the northern and eastern 
expansion areas, will be visible from the summit of Moxham Mountain on clear days.    

Trail cuts and new slopes will be visible from these locations, however, the improvements to the 
Gore Mountain Ski Center represents a consolidation of visual impacts occurring in an area 
historically, and currently, used for alpine skiing and other winter sports.  Burnt Ridge already 
has clearing for existing power lines, further consolidating the visual impacts.  As shown in the 
photo simulations in Appendix 3, the proposed trails will be visible from several locations.  
Although this will change some viewsheds, it is an expected site at a ski mountain.  As a result, 
visual resources will not be negatively impacted.  The photos in Appendix 3 simulate how views 
will look without snow. With snow cover it is likely that there will be an increase in the contrast 
between the surrounding wooded areas with snow on the ground and the ski trails. 

The “Visual Resources Inventory and Impact Assessment” is attached as Appendix 3, including 
wireframe and photo simulations of the proposed trails. 

b. Mitigation Measures 

The improvements in the Historic North Creek Ski Bowl represent a consolidation of visual 
impacts, as they occur in an area historically, and currently, used for alpine skiing and other 
winter sports. In addition, as previously done for new lifts at Gore Mountain, an indigenous 
color scheme of granite gray lift towers and forest green terminals and gondola cabins will be 
used for the proposed lifts and gondola as part of this UMP Amendment. 

5. Fish and Wildlife 

a. Impacts 

On Mountain 

Analyses of potential on mountain fish and wildlife impacts contained in the 2002 UMP also 
pertain to this UMP Amendment. 

Since the preparation of the 2002-2007 UMP, the issue of potential impacts to Bicknell’s thrush 
from ski trail construction has received increased attention.  

This 2005 UMP Amendment, because it involves a New Action on lands above 2,800 feet in 
elevation and in mountain spruce-fir forest habitat, analyzes potential impacts to Bicknell’s 
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thrush and offers measures to avoid, minimize and mitigate these potential impacts to the 
maximum extent practicable. 

Bicknell’s thrush is a species of special concern in New York State (NYS) and has been 
identified as the Neotropical migrant of highest conservation priority in the northeast.  In NYS 
the species breeds in high elevation conifer forests, primarily above 3,000 feet in elevation, on 
mountaintops in the Catskills and the Adirondacks.  The only new action proposed above the 
elevation of 2,800 feet in this UMP Amendment/Supplemental Environmental Impact Statement 
(SEIS) is the new Hedges novice trail proposed to be constructed on Bear Mountain to connect 
the top of the gondola to the Saddle Lodge.  Construction of the 1,270 foot long Hedges trail will 
necessitate the clearing of 6.5 acres of forest that is above 2,800 feet.  Field observations suggest 
that, although this area is above the elevation threshold for Bicknell’s thrush to breed, the forest 
type is such that the habitat quality to Bicknell’s thrush is probably marginal.  Further, a total of 
2,740 feet of previously approved trails covering 9.5 acres above 2,800 feet in elevation are no 
longer being proposed. Thus, cutting the new Hedges trail is not expected to have an adverse 
impact on Bicknell’s thrush nesting habitat, and there will be a net decrease of trails to be 
constructed in areas of potential Bicknell’s thrush habitat.  Where possible the edges of this new 
trail will be feathered to enhance potential Bicknell’s thrush habitat.  

In recognition of the importance of this species, a study was conducted in the area of the 
proposed Hedges trail. A survey involving playbacks of taped Bicknell’s thrush vocalizations 
conducted on June 21, 2005 did not detect presence of this species.  A report summarizing the 
results of field studies conducted by NYSDEC and the Wildlife Conservation Society is included 
in Appendix 7. Regardless, the UMP Amendment/SEIS proposes measures to avoid potential 
impacts (see below).  

Off Mountain 

The potential impact to wildlife in the off-mountain portion of the 2005 UMP Amendment is 
similar to that described for the on-mountain portion of the 2002 UMP. 

b. Mitigation Measures 

The following measures are consistent with measures to be implemented by ORDA to mitigate 
potential impacts to Bicknell’s thrush on Whiteface Mountain in accordance with 
recommendations of the Vermont Institute of Natural Science. 

(1) Avoid tree cutting activity during the breeding season until August 1, 

(2) Feather trail edges, 

(3) Develop an information display to educate visitors about this species and other montane 
forest bird species, and 

(4) Promote public awareness activities occurring on the Bicknell’s thrush wintering ground 
in the Dominican Republic. 
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6. Air Resources 

a. Impacts 

The new bus parking lot (Conceptual Action) is not anticipated to bring new busses to the 
Mountain, only to move buses from one location to another.  Therefore, there would be no new 
impacts to air quality. 

Gore Mountain Ski Center has a current NYSDEC Air Quality Permit and permit conditions are 
met every year. 

b. Mitigation Measures 

No significant adverse impact to air resources is anticipated as a result of development of the 
proposed improvements, therefore, no mitigation measures are proposed. 

B. Human Resources 

1. Transportation 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

2. Community Services and Utilities 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

3. Local Land Use Plans 

a. Impacts 

No revisions to this section are necessary.  Refer to the 2002 UMP. 

b. Mitigation Measures 

No mitigation measures are necessary since no negative impacts have been identified. 

4. Economics 

a. Impacts 

There are several economic impacts that are directly related to the UMP.  These include pre-
construction spending for professional services such as planning, architectural, permitting, 
environmental and legal fees; construction spending related to labor and supplies for trail 
development, snowmaking installation and the building of lodges; spending by new skiers for lift 
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tickets, ski lessons, equipment rental and meal purchases both on and off the mountain, lodging 
and entertainment; and payroll spending for new operations employees. 

Construction materials will be sent out for bid and, whenever possible will be purchased locally. 

Most of the trail work and snowmaking elements will be handled by ORDA workers whereas lift 
installations, road construction and the construction of the lodges will be contracted to outside 
contractors. 

The annual operating payroll is expected to increase proportionately due to the anticipated hiring 
of additional ski patrollers, ski school instructors, trail groomers, building maintenance personnel 
and service workers at the Saddle and Bear Mountain lodges and renovated Base Lodge and 
Children’s Center.  The new payroll will in turn generate new spending for rent, mortgages, 
groceries, gasoline, personal services, retail and recreation by new workers and their families 
throughout the primary and secondary area of impact. 

Additional direct and long-term spending will come from the skiers themselves for ticket 
purchases, equipment rentals, ski lessons and on-site food purchases.  The National Ski Areas 
Association reports that the average ski dollar buys the following goods and services:  54% on 
ski lift tickets; 7% on ski lessons; 13% on food and beverage; 5% on equipment and clothing; 
4% on equipment rentals; 6% on summer services; 2% on real estate; and 9% on miscellaneous 
items (NSAA, 1993).  These revenues will primarily be used to improve overall economic 
conditions at Gore and ORDA plus support the new payroll requirements for the ski area.  Some 
money may be contributed to fund continued completion of the UMP actions. 

A multiplier effect will occur for revenues that are produced on the mountain and later spent off 
the mountain.  This traditionally includes short-term (5 years) construction spending and long-
term operational spending as well.  Multipliers have been developed for all industries by the US 
Department of Commerce.  They are used to predict the direct and indirect economic impacts 
generated by each spending sector.  Direct economic impacts refer to additional revenues 
received from the ski area for construction and from the skiers themselves.  Indirect impacts 
include the additional purchases made by the ski industry from other businesses to satisfy the 
additional demand, and induced impacts are produced from the new spending of persons 
employed in the ski industry.  Each new dollar that is spent actually “turns over” causing 
additional dollars to be spent to satisfy a new demand.  Each category of industry (construction, 
recreation, lodging) has separate and unique impacts associated with its own business operation 
and production. 

Generally, each dollar spent in the construction and operational phase generates an additional 
dollar of spending thereby effectively doubling the total economic impact. 

Substantial direct off-site economic benefits will also occur as a result of the project.  These 
include the spending that skiers do off the mountain for goods and services such as food and 
lodging along the way. Various spending ratios have been developed for the ski industry.  The 
National Ski Areas Association estimates that for every dollar spent on skiing, another six dollars 
are spent in the local and regional economies.  Ski Maine also uses a ratio of 1:6. Ski New 
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Hampshire estimates that for every dollar spent skiing, another nine dollars are spent in local and 
regional economies.  The 1998 Gore Mountain Support Group Study, funded by the Towns of 
Johnsburg and Warrensburg, conservatively estimates a spending ratio of 1:5.  This spending 
ratio says that with the 6 million dollars spent on lift tickets in the 2004/2005 ski season, another 
30 million dollars would have been spent in the local and regional economies.   

The “Economic Impact Study of the Gore Mountain Interconnect,” which is attached in 
Appendix 1, estimates that if 75 percent of the previously approved real estate development 
occurs, combined with the proposed additional ski terrain, skiers at Gore will contribute 
approximately $44.9 million annually to the regional economy.  This represents a 107 percent 
increase over the 2002-2003 pre-interconnect regional revenue of $21.7 million. 

Off season revenue sources are not considered significant and were not included in this analysis. 

b. Mitigation Measures 

No mitigation measures are required since the impacts on the economy are entirely positive. 

5. Historical and Archeological Resources 

a. Impacts 

There are no known historical or archeological resources present in the area proposed for the 
improvements. 

b. Mitigation Measures 

No adverse impact to archeological or historical resources is anticipated as a result of 
development of the management actions described in the UMP, therefore, no mitigation 
measures are proposed. 
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SECTION 6 ALTERNATIVES 

A. Alternative Lift Configurations 

Various designs to create the connection to the Historic North Creek Ski Bowl were considered, 
and the proposed configuration was selected due to the most desirable, operable, ski lift 
combination that would work with the available terrain.  Other locations were also studied, 
including a portion of the Vanderwhacker Wild Forest and Barton Mines. 

B. Alternative Trail Improvements 

The current proposal was selected due to the fact that the resultant skiable terrain best balances 
the mix of available trails by degree of difficulty to meet current industry standards.   

Potential trail layouts associated with the above rejected alternative lift configurations were 
discarded for similar reasons. 

Trail designs are influenced by existing surface water drainage patterns and the purpose of each 
such trail and the desire to create enjoyable and functional ski trails.  Trail designs have been 
altered during the planning process as the environmental analysis for this UMP Amendment 
progressed. 

C. Alternative Development 

For whatever reason, if the private resort development should not come to fruition, there will still 
be a viable connection between Gore Mountain and the Historic Ski Bowl, but not on the 
Historic ski trail alignment described and illustrated above.  Under this alternative scenario; (1) 
new lift # 11 would be shifted to the south (its previously-approved location) and connect the 
base of the Ski Bowl on Town land with the top of this lift on State Land, and (2) the previously-
approved trails from the top of this lift (Trail #’s 11-C, 11-D, 11-E, 11-F, 11-G, and 11 A/B) will 
be constructed to connect to the Ski Bowl and the existing pipeline trail.  See Figure 1-3, 
“Alternative Ski Bowl Area Configuration.” 

D. The No-Action Alternative 

The no-action alternative to this UMP Amendment is the continuing implementation of the 
approved 2002-2007 UMP Update. 
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SECTION 7 SUMMARY OF UNAVOIDABLE ADVERSE 
   ENVIRONMENTAL IMPACTS 

Some environmental impacts of the proposed action can neither be prevented nor reasonably 
avoided. This section will describe the unavoidable impacts which may occur due to 
construction and implementation of the 2005 UMP Amendment. 

Construction activities will result in dust, odors, fumes, noise and vibration.  A small amount of 
traffic will be generated.  Removal of vegetation, excavation and grading will be required to 
improve ski trail area, and chair lift support structures and new chair lifts.  Immediate seeding 
and mulching of disturbed areas will greatly reduce the possibility of any serious erosion 
problems.  Final vegetative growth and grades will blend with the existing environmental setting. 

Increased noise levels during construction of improved facilities cannot be avoided.  The 
possibility exists for interference with wildlife breeding and nesting seasons.  Related noise will 
have a significant short-term impact, but little long-term permanent impact is expected. 

Operational activities will cause a minor increase in peak hour traffic and solid waste disposal 
needs. 

There will be demands on local government offices such as the assessor, tax collector, and 
building inspector.  Fire, police and rescue services will have an increased population to protect.  
There will be an increase in medical emergencies requiring service.  Minor amounts of air 
pollution and noise will be generated.  Fuel will be used.  There will be an increase in surface 
water runoff due to increased impervious areas. 

All of these impacts are relatively minor and local in nature.  Most do not require mitigation 
measures.  Section V of this Amendment describes those mitigation measures which are 
required. 
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SECTION 8 IRREVERSIBLE AND IRRETRIEVABLE 
COMMITMENTS OF RESOURCES 

Expansion of recreational use of the land at Gore Mountain does not represent a significant or 
irretrievable commitment of resources.  Should intensive use recreational facilities and programs 
be abandoned, the area would revert to natural vegetation and habitat characteristics which are 
representative of those in the Adirondack Park. 

Construction of the 2005 UMP Amendments will result in the permanent commitment of raw 
materials including concrete, steel, gravel, and wood for construction of the permanent 
structures, in addition to energy resources required to construct, operate and maintain the 
recreation area. 

Site preparation for the proposed project will remove approximately 88 acres of existing 
vegetation and disturb soils on the site.  Since no rare, threatened or endangered species are 
known to inhabit the site, the removal of this habitat is not viewed as significant. 

Operation of the proposed project will result in the permanent, irretrievable commitment of 
resources such as energy for heating, lighting and equipment operations, however, such 
commitment will be extremely minimal.  Adverse impacts on air, water and socioeconomic 
resources will not be irreversible or significant. 
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SECTION 9 GROWTH INDUCING, SECONDARY AND 
   CUMULATIVE IMPACTS 

Various spending ratios have been developed for the ski industry.  The National Ski Areas 
Association estimates that for every dollar spent on skiing, another six dollars are spent in the 
local and regional economies.  Ski Maine also uses a ratio of 1:6.  Ski New Hampshire estimates 
that for every dollar spent skiing, another nine dollars are spent in local and regional economies.  
The 1998 Gore Mountain Support Group Study, funded by the Towns of Johnsburg and 
Warrensburg, conservatively estimates a spending ratio of 1:5.  Even more conservative is the 
1:4 spending ratio estimated by the study presented below and in Appendix 1.   

The information presented below summarizes the key points of the “Economic Impact Study of 
the Gore Mountain Interconnect,” which is attached in Appendix 1.  The purpose of the study, 
written by the Office of the New York State Comptroller, is to evaluate the economic impact of 
the construction and development of the ski lifts and trails that will, in effect, interconnect the 
hamlet of North Creek with the main trail network of Gore Mountain.  The study makes 
projections using ski industry statistical data assessing the monetary impact of the development 
on the regional economy.  This proposed action will help to restore the North Creek downtown 
commercial district by providing skiers direct mountain access, as well as access to dining, retail, 
entertainment and lodging facilities. 

The study estimates that if 75 percent of the previously approved real estate development occurs, 
combined with the proposed additional ski terrain, skiers at Gore will contribute approximately 
$44.9 million annually to the regional economy.  This represents a 107 percent increase over the 
2002-2003 pre-interconnect regional revenue of $21.7 million. 

Warren County’s master plan includes 2 phases in an effort to establish Gore as a destination 
resort. Phase I involved the completion of the 2002 UMP which projected an increase in the 
mountain’s skiable terrain and Phase II is the development of the local area. 

Establishing Gore Mountain as a destination ski resort will generate additional spending on food, 
transportation, equipment, lodging, and nightlife activities.  This additional spending is defined 
as secondary spending. Typically, ski resorts use a 1:5 spending ratio.  The “Economic Impact 
Study,” however, uses a more conservative ratio of 1:4.  Therefore, the additional $1.85 million 
in skiing revenue that the report estimates  would result from the completion of the 2002 UMP 
will increase the impact on the local economy by $7.4 million. 

Phase II of the Warren County Master Plan would develop the Hamlet of North Creek into a ski-
in/ski-out village. It is estimated that the Town of Johnsburg has the capacity based on the 
zoning, for accommodations with up to 2,514 beds. The report estimates that Gore will get 50 
visits for every additional bedding unit that is built.  If 75% of the planned bedding capacity is 
built, Gore should realize approximately 94,000 more visits to the mountain, $2.4 million more 
in skiing revenue, and $9.4 million in secondary spending, at the completion of Phase II. 

The report concludes that the completion of Phases I and II of the Warren County Master Plan 
may result in total regional impact revenue of $44.9 million. 
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Growth inducing and secondary impacts relate to changes in population, land use patterns, and 
the creation of new businesses.  Cumulative impacts relate to changes from the project plus 
changes from other projects in the region. There are no revisions to the growth inducing, 
secondary and cumulative impacts presented in the 2002 UMP.  The information presented in 
this Amendment is specifically related to the effects of the proposed Interconnect between Gore 
Mountain and the Historic North Creek Ski Bowl. 

Growth inducing, secondary and cumulative impacts essentially remain as written for the 1995 
UMP. Gore Mountain has not reached the goals set in the document but is on its way there.  The 
planned improvements set forth in this document will help the ski area attain the stated goal but 
will not necessarily cause there to be substantially more skiers, nor a significantly higher amount 
of impacts. 
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SECTION 10 EFFECTS ON THE USE AND CONSERVATION 
   OF ENERGY 

No revisions to this section are necessary.  Refer to the 2002 UMP. 
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EcoNoMic l:MPACT STUDY OF THE GoRE MoUNTAIN "INTERCONNECT" 

Executive Summary 

The purpose ofthis study is to evaluate the economic impact ofthe construction and development 
of the ski lifts and trails that will, in effect, "interconnect" the Hamlet of North Creek, NY, with the 
main trail network of Gore Mountain Ski Center. Our study makes projections, based on ski industry 
statistical data, assessing the monetary impact of the development on the regional economy, which 
appears to be significant. It does not contain an analysis of the cost of constructing the interconnect. 

The Hamlet of North Creek and Gore Mountain have a rich skiing history. Many of the first ski 
trails were created from the old tote roads used to extract lumber and garnet ore on the area now 
referred to as the "Ski Bowl." This section ofthe mountain, opening in 1932, became one ofthe first ski 
areas in the country. In this era, skiers from Manhattan and beyond were delivered to North Creek by 
ski train. Plans are in place to restore this historic rail service by reopening the line between Saratoga 
and North Creek, making Gore once again accessible by rail. This will give the metropolitan New 
York skier a viable alternative to boarding a ski train to Vermont. 

Reconnecting Gore to the Ski Bowl in North Creek would help restore the Hamlet's downtown 
commercial district by providing skiers direct mountain access, as well as access to dining, retail, 
lodging and entertainment venues. Although "The Village Concept" - a self-contained base village at 
the foot of a ski mountain - would be unique to a New York ski resort, it is an established practice 
throughout the ski industry. While providing an economic stimulus to the area, the "village concept" is 
also beneficial to the local environment, as it tends to concentrate development efforts into a confined 
area, thus mitigating the chance for sprawl. 

Since Gore Mountain and the Hamlet ofNorth Creek lie within the confines of the Adirondack 
Park, close attention is paid to the environmental issues surrounding the development. This report 
summarizes environmental issues, although it does not purport to be an environmental review. The 
development of the interconnect in the Intensive Use Area ofthe Park is subject to the Unit Management 
Planning (UMP) process called for in the State Land Master Plan. UMP's involve an extensive analysis 
ofthe natural features of an area and the ability ofthe land to accommodate public use. The Commissioner 
of the New York State Department of Environmental Conservation has adopted the final UMP [2002-
2007] and the corresponding Final Generic Environmental Impact Statement for this interconnect. 

With the Interconnect in place, the economic impact of Gore on the regional economy will be 
significant. We estimate that if 75 percent of the previously approved real estate development occurs, 
combined with the additional ski terrain via the Interconnect, skiers at Gore will contribute approximately 
$44.9 million annually to the regional economy. This represents a 107 percent increase over the 2002-
2003 (pre-interconnect) regional revenue of $21. 7 million. 
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Ski Industry History and Trends 

In the early 193Os, the first ski resorts opened across the nation. Some of the more notable ones 
were located in Aspen, Colorado, Lake Placid, New York, and the New England area. Resorts such as 
Vermont's Stowe Mountain and Bromley Mountain were founded in 1934, which ranks them among 
the oldest operating resorts in the United States. America's first world-class ski resort was established 
in Sun Valley, Idaho, in 193 5 by Union Pacific Railroad President Averill Harriman. 

Technological advancements helped the industry grow. The first significant improvement was 
in 193 4 when Bunny Bertram, a Vermont native, invented the first rope tow ski lift. Fueled by a Model 
T engine, the rope tow replaced the task of having to climb up the mountain in order to ski down it. 
Modem-day skiing came about in 193 6 when the first chairlift was installed on Dollar Mountain in Sun 
Valley. This was a significant improvement as it increased the uphill capacity for resorts. The second 
major advancement occurred in 1954, when methods for artificially producing snow were invented. 
This new technology helped balance the sometimes sparse amounts of natural snow in New York and 
the New England states. Without snowmaking, resorts were unable to compete against unpredictable 
weather patterns and some were forced to temporarily close operations during low snowfall seasons. 
Snowmaking has become increasingly vital to ski resorts and to the health of the ski industry. 

As depicted in Appendix A, national skier visits from 1990-2002 have ranged from 46 million 
to 57.6 million. A skier visit, defined as "one person visiting a ski area for all or any part of a day or 
night one time," 1 is used to evaluate the overall performance of a particular season. The ski industry is 
affected by a number of factors including the amount of snowfall and weather during the season, the 
overall state of the economy, and disposable income. Given the number of challenges the ski industry 
faces, ski resorts have found innovative methods to compete and survive. Nevertheless, a number of 
resorts, unable to keep up with the advancements in technology and rising infrastructure cost, have 
either merged or closed operations. Since the 1982-83 ski season, 250 ski resorts have ceased operations. 
New York State's ski resorts, including those that are publicly operated, are in a very competitive 
environment. Of the 493 resorts operating nationwide in 2001-02, New York accounted for almost 10 
percent of the total with 50 resorts; more than any other state in the nation. 

Destination Resorts 

Because of increased costs and the increase in alternative entertainment venues, ski resort 
managers have had to shift the focus of resorts away from being solely skiing destinations towards 
being a recreational destination. Resort managers are discovering that in order to continue to operate, 
their facilities must offer skiers more than just good skiing - people are looking for an overall package 
that offers restaurants, nightlife, non-skiing recreational activities, and additional skiing options such 
as snow tubing, night skiing, etc. To remain competitive, resorts in the northeast have begun to make 
improvements. For example, Ski Windham offers night skiing; Grand Summit hotels have been built 
on the resorts operated by American Skiing Company; and Jiminy Peak has expanded its skiing terrain 
and added new trails. 

During the 2002-03 ski season, national skier visits increased by 5. 9 percent to a record breaking 
57.6 million visits. Relative to the rest of the nation, the Northeast region has performed extremely 
well. During the 2002-03 ski season, the Northeast region attracted over 14 million visitors, which 
represents an increase of 16. 8 percent from the previous season. Over the past 23 years, the Northeast 

1 Snow Journal Desk. "2002-03 Season U.S. Skier/Snowboarder visits could be record breaker." 30 May 2003, http:// 
snowjoumal.com/modules.php?op=modload&name=News&file=article&sid=547 
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region has had a two percent average annual growth rate in skier visits per year compared to a 0.9 
percent growth rate nationally. 

Gore Mountain 

Located in the Adirondack Park, the largest protected wilderness area east of the Mississippi 
River, Gore Mountain Ski Center has brought skiing to the southern Adirondack region for the past 40 
years. Opened in 1964 and initially operated by the State of New York, Gore Mountain has been 
operated by the Olympic Region Development Authority (ORDA) since 1984. Under State legislation 
enacted in 1981, ORDA was mandated to operate and market the resort facilities used to host the 1980 
Olympics Winter Garnes-the Olympic Center, Whiteface Mountain, and the Verizon Sports Complex 
at Mt Van Hoevenberg; the Ski Jumping Complex; the ORDA store; and in 1984, Gore Mountain. 

Investments since the 1995 Unit Management Plan (Ul\1P) have enabled Gore to improve the 
resort. Since Gore is located in the Intensive Use land classification for the public land of the park, it 
must prepare a Unit Management Plan (UMP) before any project can take place. A UMP is a "plan 
intended to assess the natural and physical resources present within a unit [specified area], identify 
opportunities for recreational use and consider the ability of the resources and ecosystems to 
accommodate public use. Further, they identify management objectives for public use which are 
consistent with the land classification guidelines."2 Before any development can occur, each project 
must go through the UMP process including a draft plan addressing State Environmental Quality Review 
issues and a public hearing where any comments regarding the project are made. In the Adirondacks, 
both DEC and APA are responsible for assuring that the plans are in compliance with the State Land 
Master Plan (SLMP) guidelines. Under the 1995 UMP, Gore installed a new high-speed eight-passenger 
gondola, which was fully operational in the 1999-00 ski season. The new gondola likely contributed to 
the 26.2 percent increase in skier visits and the 14.7 percent increase in skiing revenue in the 2000-01 
ski season. As a follow-up, Gore expanded its skiing terrain in the fall of 2002, which allowed for more 
efficient use of the mountain. It also included a number of new trails, which decreased the congestion 
on the mountain, resulting in improved skiing conditions and increased safety. 

Another notable improvement to the mountain was the installation ofthe Hudson River Pipeline. 
The new pipeline, which runs directly from the river to Gore, provides the resort with nearly 100 
percent snowmaking coverage, giving Gore a competitive advantage over other Northeast resorts. 
Since weather has been an unpredictable factor for the ski industry (see Appendix C: Weather and the 
Ski Industry), and presents a constant challenge to ski resorts across the nation, unlimited access to 
snowmaking hedges the risk of insufficient snowfall. 

Destination skiers' focus not only on the skiing, but also on the amenities a resort has to offer. 
Table 1 compares Gore Mountain to two nearby destination resorts, Mount Snow and Sugarbush, 
which offer an array of activities on and off the mountain. For the purposes of this study, Warren 
County's master plan to establish Gore as a destination resort was broken down into two phases. Phase 
I involves the completion of the 2002 UMP, which is projected to increase the mountain's skiable 
terrain by approximately 40 acres bringing the mountain total to approximately 340 acres. Phase II of 
the plan is to develop the local area by building additional lodging units, restaurants, retail shops, etc. 
Gore, at 300 acres, attracted roughly 174,000 skier visits during the 2001-02 season. By comparison, 
Sugarbush, which is comparable in size, but more developed, was able to attract 132,000 more skiers 
than Gore. 

2 http://www.dec.state.ny.us/website/dlf/publands/ump/umplans.html 
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Table 1: 

Gore Mountain vs. Destination Ski Resorts 

Resort Name 
Skiable Area 

Snowmaking #of #of Skier Visits 
(acres) Lifts Trails (2001-02)3 

Gore Mountain 300 100% 12 65 173,530 

Mount Snow 757 75% 23 145 471,628 

Sugarbush 286 68% 17 115 306,000 

3 Numbers from the 2002-200 3 season were not available for all resorts, so visits during the 2001-02 season were used. 
Numbers provided by the resorts. 

As a destination resort, Gore will also be able to move into a new market and attract a higher 
percentage of destination skiers while increasing the number of day skiers, which should increase the 
mountain's impact on the local economy. Since the 1995 UMP, 17 new businesses, which range from 
restaurants to retail shops, have opened in the town. 

At Gore Mountain, skier visits have increased by approximately 91 percent since the 
implementation of the 1995 UMP, to 213,928 skier visits during the 2002-03 season. With a 23 percent 
increase in skier visits over the previous season, Gore was well above the national increase of 5.9 
percent, the Northeast increase of 16.8 percent, and competitors in Vermont (Killington at 9.6 percent, 
Mount Snow at 15.8 percent, and Sugarloaf at 7 percent). For more details seeAppendixB: Skier Visits 
by Resort. 

Because Gore is less developed than other nearby resorts, capital improvements at Gore have 
fueled faster growth in skier visits. In the past six ski seasons, Gore has increased skier visits from 
approximately 141,000 to almost 214,000 in 2002-03, and has the capacity to significantly increase 
this number with the completion of the Interconnect between the Ski Bowl and Gore Mountain. 

Transforming Gore Mountain to a Destination Ski Resort 

The Ski Bowl Interconnect project is a part of Gore's 2002 UMP to improve the mountain and 
establish it as a destination ski resort. The Ski Bowl existed back in the 193 Os, so this project is simply 
re-opening and updating the mountain, trails, and overall area. The Interconnect project has passed the 
New York State Environmental Quality Review Act (SEQ RA) process and has been approved by ORDA. 

Warren County Economic Development Corporation and others are currently working to attract 
additional restaurants, hotels, lodging accommodations, shops, etc. to the Hamlet, which will contribute 
to transforming the area into a Ski-In/Ski-Out village and resort area. In conjunction with the 2002 
UMP, plans are in place to extend a commercial rail line from Saratoga Springs to North Creek. With 
the direct line from the Saratoga Amtrak station, Gore Mountain will be more readily accessible to 
skiers from the New York City metropolitan area via Penn Station. Upgrading Gore to a destination ski 
resort will position Gore to more favorably compete with Vermont destination ski resorts, recapturing 
a portion of the $100 million spent annually by New York residents at Vermont ski venues. 
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Economic Impact Analysis 

We estimate that the 2002 UMP will have a similar impact on skier utilization at Gore as the 
1995 UMP. The main focus of the 1995 UMP was to modernize the 40-year-old resort. Gore improved 
its snowmaking ability, and the conditions of the lifts, trails, etc. Before Gore began the 1995 UMP, 
skier visits were approximately 112,000. With the completion of the plan in 2000, skier visits increased 
by roughly 74,000 to a total of 186,000. During the 1995-2000 period, skiing revenue at Gore increased 
from $2. 8 million to $4.2 million (see Table 2). Although the actual average price of an adult lift ticket 
at Gore is approximately $50, due to the increase in season pass sales, and other discounts, it was 
calculated that Gore actually receives roughly $25 in skiing revenue for every skier visit. 

Season 

1995/96 

1996/97 

1997/98 

1998/99 

2000/01 

2dol!02 
2002/03 

Table 2: 

Impact of Gore's 1995 UMP 

Skiing 
Skier Visits Revenue 

. 112;175 $2,804,381 

123,792 $3,094,809 

141,449 $'.3:,638,374 

125,868 $3,161,334 

185,900 $4,178,937 

213,928 $5,431,463 

Regional Impact 

$11217524 . : < . ; -? : . : ~ . . ' 

$12,379,236 

$14,553,4516 . 

$12,645,336 

$}4,499, 648! ... 

$16,715,748 

$21,725,852 

Nwnbers provided by ORDA - Olympic Regional Development Authority 

To forecast the increase in visits, an average was taken of the past three ski seasons (2000-01, 
2001-02 and 2002-03) since combined, they represented a poor season, an average season and a record
breaking season. The 74,000 additional skiers are expected to increase the three-year average to 265,000. 
This translates into an additional $1.8 million in skiing revenue, for a total of $6.6 million. 

In general, for the destination skier, every dollar spent on lift tickets generates additional spending 
on food, transportation, equipment, lodging, and nightlife activities. This additional spending is defined 
as secondary spending. Typically, ski resorts have used a 1:5 spending ratio to measure the regional 
impact of a dollar spent on the mountain, but we are using a more conservative approach by using a 1 :4 
spending ratio as suggested by the "Ski Area of New York." Therefore, the additional $1.85 million in 
skiing revenue expected from the completion of the 2002 UMP will increase the impact on the local 
economy by $7.4 million (see Table 3). 
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Table 3: 

Regional Impact of Phase I 

Number of Skiing Secondary Total Regional 
Skiers Revenue Revenue Impact 

Three Year Average. 191,000 4,775,000 14,325,000 19,100,000 . . ... 

Additional 74,000 1,850,000 5,550,000 7,400,000 

Total (after Phase!) 265,000 .• 6,625;000 19,875,000 26,500,000 

The 2002 UMP is only the first phase required to establish Gore as a destination ski resort. In 
addition to the Interconnect, the additional skiing terrain, and other improvements to the mountain, 
phase II would develop the nearby Hamlet of North Creek into a Ski-In/Ski-Out Village. The Town of 
Johnsburg has under their jurisdiction in the hamlet area six sites for high-density development. These 
sites could include accommodations with up to 2,514 beds. 

Various destination resorts report that each unit of bedding generates 100-150 visits. To be 
very conservative, we assume Gore will get 50 visits for every additional bedding unit that they build. 
If 75 percent of the planned bedding capacity is built, Gore should realize approximately 94,000 more 
visits to the mountain, $2.4 million more in skiing revenue, and $9.4 million in secondary spending 
(Table 4: Completion of Phase II). 

Phase.I' 

Table 4 

Completion of Phase II 

Skier Visits 
Skiing 

Revenue 

2,350,000 

8,975,000 

Secondary 
Revenue 

26,500,009. 

9,400,000 

35,900,000 

Total Regiona.l 
Impact 

33{25:000:· ••... 
·'·. '····· .... 

11,750,000 

44,875;000 

As North Creek develops into a Ski-In/Ski-Out Village, the impact on the local economy is 
estimated to increase. Destination skiers typically stay a couple of nights and spend more dollars in the 
local economy. Once Gore has established itself as a destination ski resort, Gore will have a greater 
impact on the local economy. More specifically, the breakdown of overnight visitors to day-trippers is 
likely to increase, which could allow the spending ratio to increase to the industry average of 1:5. 
Given that New Hampshire, which is primarily a destination skiing state, uses a 1 :6 spending ratio to 
estimate the regional impact, we consider using a 1: 5 spending ratio as reasonable and conservative. If 
this increase in the spending ratio were achieved, then the 360,000 skier visits could generate $9 million 
in skiing revenue and $35.9 million in secondary revenue. In conclusion, the completion of Phase I 
and Phase II may result in total regional impact revenue of $44. 9 million. 
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Development in the Adirondacks 

Land in the Adirondacks is divided into two classifications: Public Land and Private Land. The 
Adirondack Park State Land Master Plan (APSLMP) classifies public land. Under the APSLMP, the 
Gore Mountain Ski Center is characterized as an intensive use area- an area where the State provides 
facilities for intensive forms of outdoor recreation by the public. Under the Adirondack Park Land Use 
and Development Plan (APL UDP), the private land in the Park is classified into six categories (see 
Appendix D: Land Use Definition and Intensity Guidelines). 

The real estate projects discussed in the economic impact study are located in areas designated 
as Hamlet Low Intensity Use, and Rural Use areas of the Town of Johnsburg. The majority of the 
projects are concentrated in the Hamlet of North Creek with the exception of two projects located on 
land adjacent to the Hamlet. 

According to the APL UDP, private land of the park was classified in order to foster "growth 
into the areas where it can be best be supported to minimize the spread of development in areas less 
suited to sustain such growth". Under the plan: 

"These areas will continue to provide services to park residents and visitors and, in 
conjunction with other land use areas and activities on both private and public land, will 
provide a diversity of land uses that will satisfy the needs of a wide variety of people." 

"Hamlet areas on the map are designed to provide reasonable expansion areas for the 
existing hamlets, where the surrounding resources permit such expansion." 

A spokesperson from the Adirondack Park Agency stated that Gore is the "economic engine in 
winter for Warren County" and as such, the interconnect, and the development of the base community 
in the Hamlet ofNorth Creek, are vital in continuing to attract winter tourists and residents to the area. 
He emphasized that community/economic/real estate development was appropriate land use for the 
private land surrounding Gore Mountain. In their opinion, the proximity of the Hamlet ofNorth Creek 
to Gore Mountain Ski Center serves as an opportunity to develop the area in order to accommodate 
visitors. 

As previously mentioned the Gore Mountain Ski Area is located in the Intensive Use Area of 
the Park and thus, must go through a UMP process before any development can occur. A UMP is a plan 
that evaluates the natural and physical resources present within a unit (designated land area), identifies 
opportunities for recreational use and takes into account the feasibility of resources and ecosystems to 
accommodate public use. In the Adirondacks, the Department of Environmental Conservation (DEC) 
and theAPA develop the UMP to ensure that the plan is in compliance with the State Land Use Master 
Plan. Before any development in the public sections of the park can occur, each project must go 
through the UMP process including a public hearing where any comments regarding the project are 
made (Appendix E: The UMP Process). 

"There is a strong interest in Johnsburg in a ski trail connector between the Gore 
Mountain Ski Area, and the North Creek Ski Bowl area adjoining downtown North 
Creek where there is significant development potential ... " (Appendix F: APA Letter) 
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There exists community support for this project and the economic development that will likely 
result from it. In the Hamlet of North Creek Action Plan it states: 

"Community leaders recognize that a more diversified economic base is required if 
long-term health and stability for the community are to be achieved." 

"To broaden this economic base, the community proposes to vigorously market the 
town as a four-season recreation and retirement area. Success can be achieved by 
expanding the retail opportunities ... In addition, aggressive expansion of the outdoor 
recreation business such as downhill skiing at Gore ... is required." 

"The community feels a major effort is required to both fill vacant Main St buildings 
and attract new businesses." 

Environmental Considerations 

A tourist economy will involve some real estate development. However, regional environmental 
groups are concerned about potential sprawl impacts from unchecked development or poor site planning. 
Environmental groups, like the Residents Committee for the Protection ofthe Adirondacks, are generally 
supportive of the Interconnect Project, but have also expressed concerns about sprawling development 
outside the hamlet to the west ofRoute 28. Environmental groups would like to see greater assurances 
for the protection of open space as well as greater concentration on infill development in the Hamlet. 
They suggest that development in the Hamlet ofNorth Creek should utilize clustering and conservation 
subdivision techniques, which would minimize potential environmental impacts. Most of the 
development discussed in the impact study is concentrated near the pre-existing community, limiting 
sprawl. 

The following associations have endorsed the Gore UMP: 

® The Adirondack Mountain Club 

e Residents to Protect the Adirondacks 

• The Adirondack Council 

• The Adirondack Nature Conservancy 

® Warren County Board of Supervisors 

• Warren County EDC 

0 Adirondack Regional Chamber of Commerce 

0 Residents of the Town of Johnsburg 
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Appendix A: Skier Visits by Region 
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Appendix B - Skier Visits by Ski Resort 
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Appendix C - Weather and the Ski Industry 

During the record-breaking 2002-03 ski season, the ski industry was presented with unanticipated 
natural snowfall and cold temperatures. In the Northeast, there was a 46 percent increase in snowfall 
from the previous season. New York's Capital District experienced its third- highest snowfall amount 
since the 1884-85 season with 105 inches of snow. 

Graph One: Albany County Snowfall 
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The average temperature in the Capital District was 32.71 degrees Fahrenheit, which was 2.33 
degrees colder than the previous season. The unprecedented snowfall and the colder temperatures 
enabled Northeast ski resorts to provide consistent snowmaking and preserve the quality and quantity 
of the snow. Furthermore, ski resorts were able to lengthen the ski season. 

In addition to affecting traffic at ski resorts, weather also has an indirect effect on lodging, 
dining, and other service-based businesses. The direct impact on ski resorts is in the number of days 
that they are able to operate, which consequentially affects the number of skier visits, revenue, and 
other spillover affects on both direct and indirect venues. The longest season in recent years was in 
1987-88, with 192 days, while the shortest season was in 1986-87 with 136 days. 
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Over the past five seasons, total snowfall days have gradually increased from 142 days to 164 days, but 
researchers are still cautious about what the weather will bring the ski industry in future years. 

Graph Two: Snowfall Days 
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Appendix D - Land Use Definition and Intensity Guidelines 

Land Use 
Avg.# of Avg. 

Area 
Definition bldgs. Lot Size 

(per sq mi) (acres) 
These are the growth and service centers of the 
Park where the Agency encourages 
development. Intentionally, the Agency has No limit None 

very limited permit requirements in hamlet 
areas. 

Most uses are permitted; relatively concentrated 500 1.3 
residential development is most appropriate. 

Most uses are permitted; residential 
development at a lower intensity than hamlet or 200 3.2 

moderate intensi is appropriate. 
Most uses are permitted; residential uses and 
reduced intensity development that preserves 75 8.5 

rural character is most suitable 
Most development activities in resource 
management areas will require Agency permit; 
compatible uses include residential uses, 15 42.7 
agriculture, and forestry. Special care is taken to 
protect the natural open space character of these 
lands. 
This is where industrial uses exist or have 
existed, and areas which may be suitable for 
future industrial development. Industrial and No limit None 

commercial uses are allowed in other land use 
area classifications. 
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Appendix E - The UMP Process 

Step One: 
Conduct resource inventory in the state forest area 

Step Two: 
Solicit written and verbal input from the public 

through press releases and meetings 

Step Three: 
Development of a draft plan and address State 

Environmental Quality Review issues 

Step Four: 
Prepare a draft plan 

Step Five: 
Release draft Ul\1P and conduct public hearings 

Step Six: 
Resolve issues and revise the plan (with AP A 

review) 

Step Seven: 
DEC Commissioner has final approval and the Ul\1P 

is adopted. 



Appendix F - Adirondack Park Agency Response 

The Agency's response can be found on the following pages: 
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11/25/03 TUE 1.8: 20 FAX 51.8 891 3938 

November 25, 2003 

NYS APA 

~a 
Adironaack 

parkagency 

Office of the State Comptroller 
110 State Street 
Albany, New York 12236-0001 

Re: North Creek Revitalization 

Dear•••••D 

By FAX and Mail 

It was good meeting with you and at the offices of 
the Warren County Regional Economic Development Corporation 
(WCREDC) on October 30th. It was an opportunity to discuss 
important work be:i.ng done by the W2REDC to help improve the 
economy of the Town of Johnsburg and its hamlet of North Creek. 
As a planning and land use regulat~ry agency with an interest in 
resource protection and community economic improvement, we work 
closely with the WCREDC and the Tovm as they pursue projects of 
community importance. 

The Adirondack Park Agency has significant interest in the 
economic vitality of towns and villages in the Park and in the 
strong protection of Park resources. In its work with 
localities, including Johnsburg, t~e Agency emphasizes the 
important relationship between environmental quality and 
economic vitality in an area heavily dependent on tourist 
visitation. Since careful planning for development and 
preservation is an important factor in building a sustainable 
economy, we provide local planning assistance to the Town of 
Johnsburg and encourage well thought out development proposals, 
as appropriate. 

At present, there is strong int.ere1;;t in Johnsburg in a ski trail 
connector between the Gore Mountai~ Ski Area, a State-owned and 

P.O. Box 99 ~ NYS Route 86 • Rey-B:rook, NY 12977 w $18 891-4050 • 518 891-3938 f'1X • 't11WW.apa.state.ny.us 
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1.1/25/03 TUE 18:21 FAX 518 891 .'.19.38 

November 25, 2003 
Page 2 

NYS APA 

operated facility in the State Forest Preserve, and the North 
Creek Ski Bowl area adjoining downtown. North Creek where there 
is significant development potential for a range of lodging and 
other tourism support facili ti.es en private la.nos. 

The development of this ski trail connector in the Intensive Use 
Area of Gore Mountain is subject to the Unit Management Planning 
(UMP) process called for in the State.Land Master Plan. A basis 
for this proposal was provided in the 1995 UMP as an initiative 
to stabilize the local economy. As stated then: 

"The ski area, if operated in harmony with the local 
business community, should act as a catalyst to stabiJize 
local businesses and support the local economy. The 
proposed alpine pki trail connection to Ski Bowl Park, wi.11 
help promote economic activity in the region. It will also 
broaden the variety of ski and winter sports opportunities 
offered to the public. It will certainly make the region 
more attractive to the destination vacationer." 

The supplemental UMP for 2002-2007, approved by the Agency in 
Spring 2002, included specific provisions far development of the 
connector by stating that: 

"Two new quad lifts, one new lift (either chair or surface) 
and related trails will be constructed in order to create 
an alpine ski trail connection with the Town of Johnsburg 
Ski Bowl Park." 

Regarding the private (outside State Forest Preserve) land 
development aspects of the proposal, these could be subject to 
permitting by the Adirondack Park Agency pursuant to the APA Act 
and other statutes, depending on the exact nature and scale of 
the development proposed and their specific location{s) relative 
to the Adirondack Park Land Use and Development Plan map. 

We understand that at least part of the proposal would involve 
lands owned by the Town of Johnsburg. Other portions could 
involve lands owned by a private party on which the Agency 
approved a large scale project centered on a commercial ski 
area, the North Creek Ski Bowl, in 1982. The 1982 proposal 
included the ski area with 36 trails and 9 ski lifts as well as 
a main lodge and secondary lodge. The proposal also included a 
base village containing townhouses, condominiums, single family 
homes and three hotels. There were also provisions for an 
athletic club, cinema complex, shops, restaurants and other 
accessory strl,lctures. 

@OO.'.l 

19 



1.1/25/03 TllE 18: 21 FAX 518 891 .39.38 NYS APA liZJ 004 

November 25, 2003 
Page 3 

While the Ski Bowl project permitted by the Agency in 1982 was 
not ultimately developed and the permit has long since expired, 
the site was the subject of preliminary discussions between 
Agency staff and an interested developer within the past year. 
In theqe discussions, I mentioned potential predicates of Agency 
permit jurisdiction over a future project. I also referred to 
the scope and scale of the 1982 project in response to a 
question of what could be approvable on the site. What would 
actually be approved, of course, would depend significantly on 
the nature of future proposals, site and structural design 
considerations, and the ability of projects to be served as 
required by local government. 

For your information, I have enclosed a copy of the Adirondack 
Park Agency Act, descriptive brochures and other materials on 
the Agency's planning and regulatory programs. 

Please note the APA.Act §801 Statement of Legislative Findings 
and Purposes. Also, the §805(3) Character Descr-Jptjons and the 
Purposes, Policies and Objectives J:or land use areas defined in 
the Adirondack Park Land Use and Development Plan: 

"Hamlet areas will serve as the service and growth centers 
of the park. They are intended to accommodate a large 
portion of the necessary and natural expansion of the 
park's housing, commercial and industria1 activities." 

"Moderate intensity use areas will provide for development 
opportunities in areas where development will not 
significantly harm the relatively tolerant physical and 
biological resources. These areas are designed.to provide 
for residential expansion and growth and to accommodate 
uses related to residential uses in the vicinity of hamlets 
where community services can mo~t.rea.dily and economically 
be provided. Such growth and the services related to it 
will generally be at less intense levels than in hamlet 
areas." 

"The purpose of low intensity use areas is to provide for 
development opportunities at levels that will protect the 
physical and biological resources, while still providing 
for orderly growth and development of the park. It is 
anticipated that th~se areas will primarily be used to 
provide housing development opportunities not only for park 
residents but also for the growing seasonal home market. 
In addition, services and uses related to residential uses 

20 

https://designed.to


11/2 5 Io J TUE 1B : 2 2 FAX 5 lll g 9 1 3 9 JS 

November 25, 2003 
Page 4 

NYS APA 

may be located at a lower intensity than in hamlets or 
moderate intensity use areas." 

Primary and secondary compatible uses defined for each of these 
land use areas is also provided in §805.3. 

For your information, I have also enclosed a copy of \\The North 
Creek Action Plan,n a strategic planning document which helped 
guide the economic revitalization of North Creek in r@cent 
years. The Agency is proud to have provided funding for this 
plan which, with the steady commitment of volunteers, elected 
officials, and the WCREDC, has been of great local and regional 
economic significance. 

I trust these materials will address any remaining questions 
about the Agency's interest in the continued economic 
improvement of the Town of Johnsburg as well as specific 
programs administered by the Agency in reference to State and 
private lands within the Park. 

If I can be of further assistance to you, please call. 

Sincerely, 

Stephen M. Erman 
Special Assistant for Economic Affairs 

SME/bjf 
Enclosures 

@005 
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Appendix G .. OSC Contacts 

BUFFALO REGIONAL OFFICE 
Robert Meller, Chief Examiner· Office of the State Comptroller 
295 Main Street, Room 1050 •Buffalo, New York 14203-2510 
Phone (716)847-3647 ·Fax (716)847-3643 ·E-MAIL: Muni-Buffalo@osc.state.ny.us 
Serving: Allegany, Cattaraugus, Chautauqua, Erie, Genesee, Niagara, Orleans, 
Wyoming Counties 

ROCHESTER REGIONAL OFFICE 
William Campbell, Chief Examiner· Office of the State Comptroller 
The Powers Building • 16 West Main Street - Suite 522 • Rochester, New York 14614 
Phone (585)454-2460 • Fax (585)454-3545 • E-MAIL: Muni-Rochester@osc.state.ny.us 
Serving: Cayuga, Chemung, Livingston, Monroe, Ontario, Schuyler, Seneca, Steuben, Wayne, 
Yates Counties 

SYRACUSE REGIONAL OFFICE 
Debora Wagner, Chief Examiner • Office of the State Comptroller 
State Office Building, Room 409 • 333 E. Washington Street• Syracuse, New York 13202-1428 
Phone (315)428-4192 ·Fax (315)426-2119 •E-MAIL: Muni-Syracuse@osc.state.ny.us 
Serving: Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, St. Lawrence Counties 

BINGHAMTON REGIONAL OFFICE 
Patrick Carbone, Chief Examiner • Office of the State Comptroller 
State Office Bldg., Room 1702 • 44 Hawley Street· Binghamton, New York 13901-4417 
Phone (607)721-8306 •Fax (607)721-8313 •E-MAIL: Muni-Binqhamton@osc.state.ny.us 

· Serving: Broome, Chenango, Cortland, Delaware, Otsego, Schoharie, Sullivan, Tioga, Tompkins Counties 
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GLENS FALLS REGIONAL OFFICE 
Karl Smoczynski, Chief Examiner• Office of the State Comptroller 
One Broad Street Plaza• Glens Falls, New York 12801 
Phone (518)793-0057 • Fax (518)793-5797 • E-MAIL: Muni-GlensFalls@osc.state.ny.us 
Serving: Clinton, Essex, Franklin, Fulton, Hamilton, Montgomery, Rensselaer, Saratoga, Warren, 
Washington Counties 

ALBANY REGIONAL OFFICE 
Thomas J. Kelly, Jr., Chief Examiner• Office of the State Comptroller 
22 Computer Drive West •Albany, New York 12205 
Phone (518)438-0093 Fax (518)438-0367 • E-MAIL: Muni-Albany@osc.state.ny.us 
Serving: Albany, Columbia, Dutchess, Greene, Orange, Putnam, Rockland, Schenectady, Ulster, Westchester 
Counties 

HAUPPAUGE REGIONAL OFFICE 
Allan S. Cohen, Chief Examiner· Office of the State Comptroller 
NYS Office Bldg., Room 3A10 ·Veterans Memorial Highway· Hauppauge, New York 11788-5533 
Phone (631 )952-6534 • Fax (631 )952-6530 • E-MAIL: Muni-Hauppauge@osc.state.ny.us 
Serving: Nassau, Suffolk Counties 



CENTRAL OFFICE LISTING 

Division of Local Government Services and Economic Development {518) Area Code 

Executive 
Anthony R. Nanula, Deputy Comptroller ............................................................................. 474-4037 
John Clarkson, Assistant Comptroller ................................................................................. 474-4037 
Steven J. Hancox, Assistant Comptroller ............................................................................ 474-4037 

Training (Local Official Training, Teleconferences, Videotapes) ..................................................... 473-0005 

Local Government Services (Audits, Technical Assistance, $MART, 3CS) .................................... 474-5404 

Statewide and Regional Projects .................................................................................................. 474-4247 

Financial Condition Services ........................................................................................................ 474-4247 

Professional Standards (Auditing and Accounting) ......................................................................... 474-5404 

Financial Reporting (Annual Financial Reports, Constitutional Limits, 
Real Property Tax Levies, Local Government Approvals) ............................................................... 474-4014 

Information Services (Request for Publications or Government Data) ......................................... 474-6975 

Electronic Filing 
Questions Regarding Electronic Filing of Annual Financial Reports ................................... 474-4014 
Questions Regarding Electronic Filing of Justice Court Reports ........................................ 486-3166 

Economic Development·····:·························································· ................................................ 474-6484 

Justice Court Fund .......................................................................................................................... .473-6438 
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New York State 
Office of the State Comptroller 

Division of Local Government Services 
and Economic Development 

110 State Street, 12th Floor 0 Albany, New York 12236 



 

 

 

 
 
 
 
 

APPENDIX 2 

DOCUMENTS OF RECORD 

TITLE 28 
LEASE AGREEMENT 
MASTER AGREEMENT 
NATURAL HERITAGE PROGRAM RESPONSE 
LETTER DATED MAY 11, 2005 



@ New York State Consolidated Laws 
o Public Authorities 

TITLE 28 
NEW YORK STATE OLYMPIC REGIONAL DEVELOPMENT AUTHORITY 

Section 2605. Short title. 
2606. Legislative findings. 
2607. Definitions. 
2608. New York state olympic regional development authority. 
2609. Community advisory panel. 
2610. Review of and recommendation on continuation of the 

authority. 
2611. Powers of the authority. 
2612. Agreement with the park district. 
2613. Appropriations by the park district. 
2614. Agreements with the state. 
2615. Assistance by state officers, departments, boards and 

commissions. 
2616. Appropriations by the state. 
2617. Moneys of the authority. 
2618. Property and income of the authority. 
2619. Capital repair and improvement account. 
2620. Public bidding. 
2621. Annual report. 
2622. Actions. 
2623. Limitation of liability. 
2624. Exemption from taxation. 
2625. Inconsistent provisions of other laws superseded. 
2626. Construction. 
2627. Separa:Oility. 
2628. Temporary assignment and transfer of employees. 
2629. Transfer of officers and employees. 
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§ 2614. Agreements with the state. 1. The specific terms of each 
agreement shall be negotiated between the authority and any state agency 
which administers or supervises a participating olympic facility owned 
by the state of New York. 

2. Each such agreement shall provide the following: 
(a) The authority shall receive the participating olympic facility, 

including the personal property and equipment used solely in connection 
therewith, which is the subject matter of this agreement in its 
condition at the time of the commencement of the agreement. 

(b) The authority shall agree to continue to provide at the 
participating olympic facility the space, facilities and the level of 
public recreation, including youth sports training, promotion and 
programming, as was provided by the state agency operating said facility 
during the year immediately preceding the execution of the agreement. 

(c) The authority shall comply with all agreements executed by the 
state affecting the participating olympic facility existing at the time 
the authority enters into the agreement with the state, provided such 
existing agreements are listed in the agreement with the state. 

(d) Upon termination of the agreement, the personal property, 
including replacements and/or substitutions therefor, which is owned by 
the authority and used solely in connection with the participating 
olympic facility which is the subject matter of the agreement shall pass 
to and be vested in the state. Such personal property shall be accepted 
by the state in its condition at the time of such termination. 

(e) The authority shall maintain and keep the participating olympic 
facility, including the personal property and equipment used solely in 
connection therewith, in good repair, provided that the authority shall 
not be required to repair any damage to the participating olympic 
facility, including the personal property and equipment used solely in 
connection therewith, existing at the time the authority enters into the 
agreement unless funds are made available to the authority therefor. 

(f) The authority may make improvements to the participating olympic 
facility to the extent that federal funds are made' available for such 
purpose. 

(g) The authority may terminate its agreement with the state, if the 
state fails to carry out all of the provisions of the agreement or fails 
to appropriate and pay in each fiscal year of the state commencing with 
the fiscal year beginning April first, nineteen hundred eighty-two, the 
amount expended by the department of environmental conservation for the 
operation of the olympic facilities in the fiscal year immediately 
preceding the execution of said agreement, plus an amount supplied by a 
formula to be agreed upon by the parties which will reflect the 
legitimate and necessary net cost increases which may occur over the 
life of such agreement. 

(h) The state may terminate its agreement with the authority if the 
director of the budget shall not approve the budget of the authority or 
if the park district fails to appropriate and pay funds as provided in 
subparagraphs one and two of paragraph (g) of subdivision two of section 
twenty-six hundred twelve of this title. 

(i) To the extent the authority is not covered by insurance, the 
authority shall be held harmless by the state for any and all claims for 
damages or injuries arising out of the operation by the authority of any 
participating olympic facility owned by the state. 

3. The authority shall enter into an agreement with the department of 
environmental conservation for the authority to operate, maintain and 
manage the Gore Mountain ski center located in the town of Johnsburg, 
county of Warren, state of New York. The specific terms of such 
agreement shall be negotiated by the authority and the department and 
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shall include those provisions set forth in subdivision two of this 
section for inclusion in agreements with the state. Such agreement shall 
also provide that the authority may terminate the agreement if the state 
fails to appropriate and pay to the olympic regional development 
authority for the five consecutive fiscal years from April first, 
nineteen hundred eighty-five, through March thirty-first, nineteen 
hundred ninety for the operation of Gore Mountain, an amount at least 
equal to the amount of funds appropriated and paid to the authority for 
the operation of Gore Mountain ski center for the fiscal year of the 
state beginning April first, nineteen hundred eighty-four, plus an 
amount supplied by the formula agreed to by the parties pursuant to 
paragraph (g) of subdivision two of this section. All of the powers of 
the authority provided by this title or any other law, including those 
pertaining to participating olympic facilities, shall apply in 
connection with such agreement and the operation and management of the 
Gore Mountain ski center. 
14:) The authority is hereby authorized to enter into an agreement with 
t~town of Johnsburg, Warren county to operate and manage town-owned 
ski and recreational facilities on town property in such town. The 
specific terms of such agreement shall be negotiated by the authority 
and the town and shall include those provisions set forth in subdivision 
two of this section for inclusion in such agreement with the town. All 
of the powers of the authority provided by this title or any other law, 
including those pertaining to participating olympic facilities, shall 
apply in connection with such agreement and the operation and management 
of such facilities. 
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LEASE AGREEMENT 

THIS LEASE AGREEMENT, made as of the_ day of September 2003, by and 
b<::twc:en THE TOWN OF JOHNSBURG, a municipal corporation organized under the laws of the 
State ofNew York with an address ofPO Box 7, North Creek, New York 12853 ("Johnsburg"), and 
the OL YMPtC REGJONAL DEVELOPMENT AUTHORITY, an authority organized and authorized 
pursuant to the laws of the State of New York with an address of Lake Placid, New York 12946 
(hereinafter "ORDA "). 

WHEREAS, Johnsburg is the owner of certain propeny including recreational 
property (the "Property'') located in the Town ofJohnsburg, County ofWam~n, State ofNew York, 
and commonly referred to as The Ski Bowl Property, tax map #66-1-14; 

WHEREAS, DRDA desires to utilize a portion of the property as set forth on Exhibit 
"A" for the purpose of developing and operating a rubiug park, operating and maintaining the 
existing t-bar lift and trail located at fhe Sld Bowl and the operation ofany food concessious incident 
to the operation of the tubing park and ski facility; 

WHEREAS, Johnsburg and ORDA place significant value on the property being 
leased to ORDA for the purposes of operating the above desciibed facilities; 

NOW, THEREFORE, WITNESSETH: That for and in consideration ofthe sum of 
one dollar in hand paid by ORDA to Johnsburg or olher good and valuable consideration, the receipt 
ofwhich is hereby acknowledged by both parties, Johnsburg agrees to Lease to ORDA, its successors 
and/or assigns, the right privilege and authority to Leas~ the property described above pursuant to the 
following tem1s and conditions: 

1. LEASE TERM: The tenn ofthis Lease Agreement sh11.U commence on the l '1 

day ofNovember 2003 and end on the 31'1 day of March 2004. In lieu ofmonetary consideration 
attributed to the use of the property, ORDA shall pay Johnsburg the fee equivalent to skiing 
privileges for all students enrolled in the Johnsburg Central School. The skiing privileges shall be 
the equivalent of a full seasons pass for each student enrolle<l in the Johnsbw:g Central School 
system and shall be valid for use at both the Gore Mountain Ski Center and the Little Gore Ski 
facility. These seaBon tickets will not be valid for use at the tubing park and ORDA shall be entitled 
to charge a fee to all usei:s for use ofthe tubing park. The use ofthis property pursuant to this Lease 
Agreement shall entitle ORDA to exclusive use ofthe ski trail and ski lift and the tubing area. This 
Lease Agreement does not give ORDA exclusive access co the closed paviliort, open pavilion, 
skating rink area, parking area or other lands located adjacent to the above described facilities. The 
rerm of this Lease Agreement shall be renewed automatically unless either party provides written 
notice to the other party of their intent to not renew this Lease Agreement at least 60 days prior to the 
commencement of the next tem1 (i.e. Notice of intent to terminate must be delivered to the other 
party prior to September l ~' in any year} 

? REPAIRS, REPLACEMENTS /\ND FIXTURES: ORDA shall be entitled to 
construct, develop and maintain the tubing park and ski trails in the ma:uner that ihey deem to be 
appropriate and consistent with reasonable tubing and skiing practice:>. ORDA shall also have the 
right to develop a tow lift and all facilities incident to pperating a snowmaking facility witl1 the 
robing and ski trail. ORDA shall not be obligated to develop snowmaking facilities for the tubing 
area or the ski area. Johnsburg shall provide the electrical wiring necessary from the existing 
terminal to a lcx:iition to be determined byORDA sufficient to operate the tubing facility. Johruiburg 
shall also be responsible for the cost ofall utilities associated with the operation ofthe pavilions, the 
skiing and the tubing. Johnsburg shall be respousible for plowing and maintaining the access road 
and parking area. Johnsburg shall be responsible for custodial work and maintenance both a1 the 
open and closed pavilions. Johnsburg shall provide lighting to the area however, will nor be 
obligated to provide lighting to the tu.bing area but if able to shall be perrnitted to do so. 

3. SURRENDER: At the expiration of this Agreement, ORDA will quit and 
surrender the Land, as improved by ORDA, in as good state and condition as received, reasonable 
wear and tear and damage by fir.e or the elements or from causes beyond its control excepted. 
ORDA shiill retain ownership of the improvements including the handle tow surface lift and the 
snowmaking spur installed on th;; Property. 
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4. COMPLIANCE WITH LAWS: ORDA shall comply with all Federal, state, 
county, town and village laws ·and ordinances respecting the use of the Land and the conduct of 
ORDA's use of the Land. 

5. USE OF LAND: ORDA shall not tllle or allow the Land to be used for any 
purpose other than the purpose set forth above, nor shall any part ofthe Land be used in any manner 
reasonably objectionable 10 Johnsburg; nor so as to increase the insurance risk or preveot the 
obtaining of insurance. 

6. INSURANCE: DRDA at its own expense shall maintain general liability 
insurance protecting Johnsburg against any liability arising out ofthe use ofthe Land by ORDA and 
any liability assumed by ORDA pursuant to any contract between Johnsburg and ORDA, including 
the liabi !tty assumed pursuant to its Lease Agreement; and all siich insurance policies and insurance 
carrier shall be acceptable in fonu and substance to Johnsburg. The minimum coverage required by 
such policy is $1,000,000.00 per occurrence, bodily in_1ury :ind property damage, aud $300,000.00 for 
fire damage legal liability. The poliCies of1rurnrance shall name Johnsburg as an additional insured. 
ORDA will furnish a certificate ofinsunmce to Johnsburg prior to the commencement of this Lease 
Agreement evidencing compliance with this Section 7. 

7. ASSIGNMENT: This Lease Agreement is personal to ORDA and ORDA 
may not assign tllis Lease Agreement or its rights hereunder without the prior written consent and 
approval of Johnsburg. 

8. JNDEMNJFICATION OF JOHNSBURG: Forpropenies under the exclusive 
control of ORDA, including the skiing area and tubing area, Johnsburg shall not be liable for, and 
ORDA will indemnify, defend and save harmless Johnsburg from and against, any and all fines, 
suits, claims, demands, judgments, liabilities, losses, damages, actions, costs, interest and expense 
(including attorney's fees) arising out of any (A) act or omission of, or breach of this Lease 
Agreement by, ORDA or its employees, invitees or any other person entering the Land under express 
or implied invitation of ORDA, or (B) use of the Land by ORDA or its employees, im;tees or any 
other person entering the Land under express or implied invitation of ORDA, including during any 
period of time ORDA has had access to the Lmd priorio commencement ofthis Lease Agreement. 
In case any action or proceeding covered by the foregoing indemnity is brought against Johnsburg, 
Johnsburg shall control the defense thereof and ORDA shall pay all costs, attorney's fees, expenses 
and liabilities resulting therefrom. ORDA and its employees, invitees or any other person entering 
the Land under express or implied invitation of ORDA assumes any and all risks and liabilities 
whatsoever relating 10 its use of the Land, 

9. INDEMNIFICATION OF ORDA: For properties not under the exclusive use 
and control ofORDA, ORDA shall not be liable for, and Johnsburg will indemnify, defend and save 
harmless Johnsburg from and against, any and all fines, suits, claims, demands, judgments, 
liabilities, losses, damages, actions, costs, interest and expense (including attorney's fees) arising out 
of any (A) act or omission of, or breach of this Lease Agreement by, Johnsburg or its employees, 
invitees or any other person entering the Land under express or implied invitation of Johnsburg, or 
(B) use of the Land by Johnsburg or its employees, invitees or any other person entering the Land 
under express or implied invitation ofJohnsburg, including during any period oftime Johnsburg has 
had access to the Land prior to commencement of this Lease Agreement. In case any action or 
proceeding covered by the foregoing indemnizy is brought against ORDA, ORDA shall control tlle 
defense thereof and Johnsburg shall pay all costs, attorney's fees, expenses and liabilities resulting 
therefrom. Johnsburg and its employees, invitees or any other person entering the Land under 
express or implied invitation of Johnsburg assumes any and all risks and linbilities whatsoever 
relating to its use of the Land. 

10. ENTRY ON LAND BY JOHNSBURG: Johnsburg and its agents, employees 
and contractors shall have the right to enter all parts of the Land to inspect the same and to enforce or 
carry out any provision of this Agreement and to safeguard fohnsburg's interest in the Land. 

11. SEVERABILITY: If any term or provision, or any portion thereof, of this 
Lease Agreement is de-dared invalid or unenforceable for any reason, the remainder of this Lease 
Agreement shall not be affected thereby and shall continue to be valid and enforceable to tbe fullest 
extent permitted by law. 
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12. ENTIRE AGREEMENT: This Lease Agreement contains aU the agreements 
and conditions made between the parties hereto and may not be modified orally or in any manner 
other than by an agreement in writing signed by all the parries hereto or their respective successors in 
interest 

IN WITNESS WHEREOF, the parties have hereunto set their hands and seals the day 
and year above written. 

ORDA; 

3 
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TOWN OF JOHNSBT lRG 
RESOLUTION # 8 9 

WHEREAS, the Town Board of the Town of Johnsburg having engaged in substantial 
discussions with FrontStreet Mountain Development LLC (FrontStreet) regarding 
redevelopment of skiing at North Creek S.j.<.i Bowl and hereby agrees in principle to the 
five (5) Business Points as set forth in the attached memorandum dated July 18, 2005 

from FrontStreet, and 

WHEREAS, FrontStreet understands the importance and significance of preserving and 
enhancing the Town's recreation area, and 

WHEREAS, The Town Board desires to move forward with formal discussions and 
authorizes the Town Supervisor and Attorney for the Town to take those preliminary 
actions necessary in furtherance of the Business Points. 

BE IT RESOLVED TR.AT the Town Board supports the concepts and principles outlined 
in the attached memorandum and directs the Town Supervisor and Attorney for the Town 
fo -c·amm.e·rice actions and discussions necessary to move forward with formal discussions 
and to take those preliminary actions necessary in furtherance of the Business Points. 

Mr. Arsenault presented the preceeding resolution with a 
second from Mrs. VanKeuren. With all board members voting 
11 a~en the resolution is declared passed. 

ST A TE OF NEW YORK ) 
COUN1YOFVlARREN ) 
TOWN OF JOHNSBURG ) 

I, William E. Rawson, Town Clerk of the Town of Johnsbu.ru Warren Cotmtv New 
York, hereby certify that I have compared the foregoing cop~' of Resolution N~'mber 
89, adopted by the Town Board of the Town of Job.nsbu.ro Warren County New 
York, at a meeting ~eld at the Tannery Pond Community Center, in North Creek, 
New Y?rk on the 1? day of July, 2005, and that the foregoing is a true copy of said 
resolution entered m the minutes of said meeting. 

In witness whereof, I have set my hand and seal on the 9th day of August, 2005. 

'·' 

W~E-~~ 
SEAL William E. Rawson 

Town Clerk 
Town of Johnsburg 

https://Job.nsbu.ro
https://Johnsbu.ru
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Business Points 7-18-05 

FrontStreet and the Town to agree that as and when the APA approves the 
FrontStreet project and the funding for the Ski Bowl ski lift project is in place, the 
following actions will be taken: 

1. Land Transfer to Town - FrontStreet will transfer to the Town 
approximately 65 acres to enable the location of a ski lift and trails at the 
Old Gore Ski Bowl. The property deed shall specify that the property may 
be used for public skiing, hiking, biking, horseback riding and other outdoor 
activities. No motorized vehicles (other than for ski related maintenance), 
camping or hunting will be allowed. FrontStreet will retain all property 
building rights associated with the Land to Town and will have the exclusive 
right to build I operate public golf related activities on this property. 
FrontStreet will have a right of way to (a) cross the land for any utilities 
including: water, power, sewage and drainage (b) to construct drainage and 
storm water runoff containment facilities and septic holding tanks and leach 
fields under the land. 

2. Parcel A Land and Building Right Transfer to FrontStreet- The Town 
will (a) assign to FrontStreet the Town's building rights associated with the 
136.6 acres of Low Density Town land in the Park Area and (b) transfer to 
FrontStreet Parcel A, approximately 5 acres of land located to the west of 
Ski Bowl Road, which is surrounded by the Property. 

3. Parcel B Future Land Transfer to FrontStreet -As and when APA and 
Town P&Z approve the FrontStreet major hotel project, the Town will 
transfer to FrontStreet Parcel B, the approximately 4 acres of land located 
between the Property and the old ski hut, and FrontStreet will pay the Town 
$200,000 as a recreation fee to be used for park improvements. 

4. Town Ski Lodge - The public ski lodge will be located approximately in the 
same location as the old ski hut and FrontStreet will pay for Hudson Design 
to complete, under the Towns direction, the preliminary architectural.design 
of the public ski lodge. 

5. Town Maintenance Garage Area - As and when the Town decides that 
the Town maintenance garage should be relocated from the current site, 
FrontStreet will have the right to acquire the site (Parcel C, approximately 5 
acres) for the cost of relocating the maintenance garage faci~ities and 
making reasonable upgrades to the facility to improve emp!oyeel working 
conditions. 



MASTER AGREEMENT 

MASTER AGREEMENT ("Agreement") made as of the 3rd day of November 2005, between 
THE TOWN OF JOHNSBURG, a governmental entity, having an address at P.O. Box 7, North Creek, 
NY 12853 ("the Town"), and FRONTSTREET MOUNTAIN DEVELOPMENT, LLC, a Delaware 
limited liability company, having an address at 31 Swift's Lane, Darien, CT 06820 ("FrontStreet"). The 
Town and FrontStreet are referred to herein individually, as a "Efiljy" and collectively, as the "Parties." 

In consideration of the premises and of the mutual agreements hereinafter set forth, the parties 
hereto agree as follows: 

1. Ski Trail Parcel, Parcel A and Building Rights. 

(a) Conveyances. If (x) the Adirondack Park Agency ("APA") approves the 
application of FrontStreet to the APA for the Ski Bowl Village at Gore Mountain, located in 
North Creek, New York ("APA Development Approval"), and (y) the State of New York, the 
Olympic Regional Development Authority of the State of New York ("ORDA"), or any other 
source (as applicable) approves and provides the funding of 100% of the construction cost of the 
ski lift, trails and snowmaking for public skiing to be located on the Ski Trail Parcel and on the 
Town land that is adjacent to the Ski Trail Parcel ("Town Land") and depicted on the map 
attached hereto as Exhibit I ("Ski Lift Approval"), then upon and subject to the terms and 
conditions set forth in this Agreement: 

(i) Ski Trail Parcel. FrontStreet shall convey to the Town and the Town 
shall accept from FrontStreet the property, more fully described on Schedule 1 (subject to 
revision pursuant to Section l(c)(iv)), together with all buildings and improvements 
thereto (collectively the "Ski Trail Parcel"); and 

(ii) Parcel A. The Town shall convey to FrontStreet and FrontStreet shall 
accept from the Town the property, together with all buildings and improvements thereto, 
more fully described on Schedule 2 (collectively "Parcel A"); and 

(iii) Building Rights. The Town shall assign to FrontStreet, in accordance 
with Section 809(10)(c) of the Adirondack Park Agency Act, all of the Town's building 
rights associated with the 136.6 acres in the Town Park located on Ski Bowl Road, North 
Creek, New York ("Town Park"), which land the Parties acknowledge is zoned Low 
Intensity and is contiguous to FrontStreet's property at Old Gore Ski Bowl. The Parties 
agree that there are forty-three ( 43) such building rights (the "Building Rights"). 

(b) Closing. The settlement of all of the obligations of the. Town and FrontStreet to 
each other under this Section 1 ("Ski Trail Closing") shall take place at the office of the Town of 
Johnsburg, Main Street, North Creek, New York, at 10:00 a.m., on the 201

h day after APA 
Development Approval and Ski Lift Approval have all been received. The Ski Trail Closing shall 
be upon and subject to the terms and conditions set forth in Rider 1. If Ski Lift Approval is 
received before APA Development Approval, the Parties shall each consider waiving APA 
Development Approval as a condition to the closing of one or more of the conveyances 
contemplated by this Section 1. 

(c) Additional Agreements. Effective upon the Ski Trail Closing, 

(i) Permitted Uses and Use Restrictions. 

Execution 11/3/2005 4:04:48 PM 



(A) By the Town. The Ski Trail Parcel shall be used solely for 
public skiing, hiking, biking, horseback riding, golf and other outdoor activities, 
but not for motorized vehicles (other than for ski related maintenance and safety, 
and golf related maintenance and golf carts), camping or hunting. All such uses 
shall be free to the public except skiing and golf, for which the public will be 
charged a fee. 

(B) By FrontStreet. FrontStreet shall have the right of way to cross 
the Ski Trail Parcel to access its properties adjacent to the Ski Trail Parcel and 
the right to cross the Ski Trail Parcel underground for any utilities including: 
water, power, sewage and drainage and to construct drainage and storm water 
runoff containment facilities and septic holding tanks and leach fields under the 
Ski Trail Parcel (the "FrontStreet Utilities"). FrontStreet shall have the exclusive 
right to build and operate public golf related activities on those portions of the 
Ski Trail Parcel and Town Land designated on the map attached hereto as Exhibit 
II. FrontStreet shall have the right to tie into the snowmaking water line for its 
fire-safety system, irrigation, and other non-potable water needs, all subject to 
FrontStreet having the obligation to pay all incremental costs for connections and 
operating expenses (the "FrontStreet Tie-In"). The placement of the FrontStreet 
Utilities and the FrontStreet Tie-In will be subject to the approval of ORDA 
consistent with applicable law. At the conclusion of any construction provided 
for in this subsection, FrontStreet shall cause the Ski Trail Parcel to be restored to 
substantially the same condition existing immediately prior to such construction. 

(ii) Retained Building Rights. FrontStreet shall retain, in accordance with 
Section 809(10)(c) of the Adirondack Park Agency Act, all of the building rights 
associated with the Ski Trail Parcel, which land the Parties acknowledge is zoned Low 
Intensity and is contiguous to FrontStreet's other property at Old Gore Ski Bowl. 

(iii) Town Development. In accordance with Ski Trail Approval, the Town 
shall cooperate with all applicable persons and entities in causing the timely construction 
of the ski lift, trails and snowmaking depicted on the map attached hereto as Exhibit I. 
The Town agrees that the ski lift marked on the map attached hereto as Exhibit III, shall 
be the first constructed on the Town Land or the Ski Trail Parcel, except for the short 
chairlift to be located at the location of the current t-bar lift. The Town further agrees 
that no ski lifts, trails and snowmaking shall be constructed on the Town Land or the Ski 
Trail Parcel in a manner that conflicts with the ski lift, trails and snowmaking depicted on 
the map attached hereto as Exhibit I. 

(iv) Revised Survey and Conveyance. Upon completion of construction of 
ski trails on the Ski Trail Parcel pursuant to Ski Lift Approval, FrontStreet shall at its 
expense cause the description of the Ski Trail Parcel in Schedule 1 to be revised to reflect 
the boundaries of the ski trails as actually constructed, and the Parties shall undertake 
such conveyances, reconveyances and additional transactions as may be reasonably 
necessary to bring about the transfer of the Ski Trail Parcel, as so revised, to the Town, 
consistent with the new boundaries and this Agreement, provided that the amount of 
acreage transferred as a result of the revised conveyance will substantially equal, and in 
no event be less than 95% of, the amount of acreage transferred in the original 
conveyance. 
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(v) Deed Restrictions, Etc. The Parties shall execute and record deed 
restrictions, easements and other agreements reasonably necessary to document the terms 
of this Section 1 ( c) at the Ski Trail Closing. 

(d) Delayed Approval. FrontStreet may at any time prior to the Ski Trail Closing, 
develop the Ski Trail Parcel for public or private skiing use in a manner that does not conflict 
with the ski lift, trails and snowmaking on the Ski Trail Parcel depicted on the map attached 
hereto as Exhibit I. The obligation of FrontStreet to consummate the transactions contemplated 
to occur at the Ski Trail Closing shall in such event be subject to the following additional 
conditions: (A) FrontStreet shall convey, and the Town shall acquire, the improvements 
constructed by FrontStreet ("FrontStreet Improvements") from FrontStreet, as-is where-is; and 
(B) FrontStreet shall be reimbursed for the cost of the FrontStreet Improvements, up to the 
amount budgeted by ORDA for such improvements from amounts allocated under the terms of 
Ski Lift Approval to the construction of the applicable improvements. If such reimbursement is 
not available under the terms of Ski Lift Approval, FrontStreet shall have the right, exercisable by 
giving notice to the Town on or before the 301

h day after the scheduled date of the Ski Trail 
Closing, to terminate Section 1 of this Agreement. Upon any such termination, the transactions 
contemplated by Section 1 shall be abandoned, and the Parties shall have no further rights or 
obligations with respect thereto. 

(e) Pre-Closing Activities of the Town. The Town agrees that so long as Section 1 
remains in effect prior to the Ski Trail Closing: the Town shall cooperate with all applicable 
persons and entities in causing Ski Lift Approval to be obtained; the ski lift marked on the map 
attached hereto as Exhibit III, shall be the first constructed on the Town Land, except for the short 
chairlift to be located at the location of the current t-bar lift; and no ski lifts, trails and 
snowmaking shall be constructed on the Town Land in a manner that conflicts with the ski lift, 
trails and snowmaking depicted on the map attached hereto as Exhibit I. 

(f) Section 1 Termination Rights. If APA Development Approval and Ski Lift 
Approval have not both been received by the fifth anniversary of this Agreement, FrontStreet 
shall have the right, exercisable at any time after such fifth anniversary, to terminate Section 1 of 
this Agreement. Such termination shall be effective 30 days after FrontStreet gives notice of 
termination to the Town. If, by the fifth anniversary of this Agreement, Ski Lift Approval has 
been received, but APA Development Approval has not been received, the Town shall have the 
right, exercisable at any time after such fifth anniversary, to terminate Section 1 of this 
Agreement. Such termination shall be effective 30 days after the Town gives notice of 
termination to FrontStreet. Upon any such termination, the transactions contemplated by Section 
1 shall be abandoned, and the Parties shall have no further rights or obligations with respect 
thereto. 

(g) Zoning. Notwithstanding anything to the contrary in this Agreement, the 
obligation of FrontStreet to consummate the transactions contemplated to occur at the Ski Trail 
Closing shall be subject to the following additional condition: the Town shall have amended the 
zoning of Parcels Band C to allow for private commercial uses (such as hotels) thereon. 

2. Parcel B. 

(a) Conveyance. If FrontStreet at its option seeks approval of the APA and the 
Planning & Zoning Commission of the Town of Johnsburg with respect to the construction of a 
hotel on Parcel B (as defined below) and all such approvals are received (collectively, "Hotel 
Approval"), then upon and subject to the terms and conditions set forth in this Agreement, the 
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Town shall convey to FrontStreet and FrontStreet shall accept from the Town the property, 
together with all buildings and improvements thereto, more fully described on Schedule 3 
(collectively "Parcel B"). 

(b) Closing. The settlement of all of the obligations of the Town and FrontStreet to 
each other under this Section 2 (the "Parcel B Closing") shall take place at the office of the Town 
of Johnsburg, Main Street, North Creek, New York, at 10:00 a.m. on the 20th day after Hotel 
Approval. The Parcel B Closing shall be upon and subject to the terms and conditions set forth in 
Rider 1. 

(c) Additional Agreements. Effective upon the Parcel B Closing, 

(i) Park Improvements. FrontStreet will be obligated to fund the 
improvement or construction of recreational facilities at the Town Park as follows: (A) 
$200,000.00, upon the Parcel B Closing; plus (B) ifFrontStreet sells Parcel C to an entity 
other than a wholly-owned affiliate of FrontStreet, then upon the closing of such sale 
("Third Party Closing"), an amount equal to a percentage of the "Net Sale Profit" as 
follows: 10% of the Net Sales Profit if the Third Party Closing occurs in Year 1; 8% of 
the Net Sale Profit if the Third Party Closing occurs in Year 2; 6% of the Net Sale Profit 
ifthe Third Party Closing occurs in Year 3; 4% of the Net Sale Profit ifthe Third Party 
Closing occurs in Year 4; 2% of the Net Sale Profit if the Third Party Closing occurs in 
Year 5; and 0% of the Net Sale Profit ifthe Third Party Closing occurs after Year 5. "Net 
Sale Profit" means cash proceeds received at the Third Party Closing, net of FrontStreet's 
actual selling expenses. "Year" means the twelve month period that begins on the date of 
the Parcel B Closing, and each subsequent twelve month period beginning on the 
anniversary of such day; the first Year is designated "Year 1 ", and each subsequent Year 
is numbered sequentially. The funds payable to the Town under this subsection will not 
be allocated to the Town's general fund but will instead be restricted for use by the Town 
for improvement or construction of recreational facilities at the Town Park. The Town 
shall use its best efforts to cause the funds payable to the Town under this subsection be 
classified as a recreation fee. 

(ii) Wells and Pump Stations. FrontStreet may, and at the request of the 
Town, shall, at FrontStreet's expense, using qualified contractors, relocate the two wells 
and the pump stations currently located on Parcel B (the "Wells and Pump Stations") to a 
location or locations within the current Water Service Area that is as close as reasonably 
possible to Parcel B; the relocated wells shall produce water at a flow rate no less than 
the flow rate capable of being produced by the two now-existing wells at the time of 
relocation (such flow rate to be determined using recognized water industry standards). 
FrontStreet shall be deemed to have satisfied its obligations under this subsection (ii) 
when the New York State Department of Health and the Department of Environmental 
Conservation have provided final approval of the relocated wells as suitable for potable 
water, and the equipment and wells are fully operational components of the North Creek 
Water District. For a period commencing on the date of the Parcel B Closing and ending 
if and when the Wells and Pump Stations are so relocated, the Town shall, at its own cost 
and expense, operate, inspect, maintain, service, repair, overhaul and test the Wells and 
Pump Stations by duly competent personnel, in accordance with prudent practice and all 
laws, rules and regulations applicable to the Wells and Pump Stations, as in effect from 
time to time. Notwithstanding the foregoing, if required by applicable law or regulation, 
or if reasonably requested by the Town after Hotel Approval, FrontStreet shall complete 
the relocation of the Wells and Pump Stations as provided in this Section prior to the 
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Parcel B Closing, in which case, the relocation shall be an additional condition to the 
obligation of the Town to consummate the transactions contemplated to occur at the 
Parcel B Closing. FrontStreet shall be reimbursed for the cost of the relocation if the 
Town defaults on its obligation to convey Parcel B. 

(iii) Use Restrictions. 

(A) By the Town. That portion of the Town's land adjacent to Parcel 
B known as "Duke Hill" shall not be used for motorized vehicles, camping or 
hunting. 

(B) By FrontStreet. FrontStreet agrees that Parcel B shall be used 
solely for a hotel and retail complex. 

(iv) Ski Bowl Road. Until FrontStreet acquires Parcel C and relocates the 
Garage Assets as contemplated by Section 3(e), the Town will have the right to use the 
portion of the Ski Bowl Road located on Parcel B to access Parcel C. Until the 
commencement of the construction of the hotel that is the subject of the Hotel Approval, 
the Town will have the right to use the portion of the Ski Bowl Road located on Parcel B 
to access the current parking area on Parcel B. All such access shall be free of charge, 
under access agreements with customary terms and conditions. 

(v) Deed Restrictions, Etc. The Parties shall execute and record deed 
restrictions, easements and other agreements reasonably necessary to document the terms 
of this Section 2( c) at the Parcel B Closing. 

(d) Zoning. Notwithstanding anything to the contrary in this Agreement, the 
obligation of FrontStreet to consummate the transactions contemplated to occur at the Parcel B 
Closing shall be subject to the following additional condition: the Town shall have amended the 
zoning of Parcels B and C to allow for private commercial uses (such as hotels) thereon. 

3. Parcel C Option. 

(a) Option Grant. Upon and subject to the terms and conditions set forth in this 
Agreeinent, the Town hereby grants to FrontStreet an option, exercisable in accordance with this 
Agreement, to acquire from the Town the property, together with all buildings and improvements 
thereto, more fully described on Schedule 4 (collectively "Parcel C"). The option set forth in this 
Section 3(a) is hereinafter referred to as the "Parcel C Option". 

(b) Trigger Events. Commencing on or after the date upon which APA 
Development Approval and Ski Lift Approval have both been granted (or earlier if agreed by 
FrontStreet), the Town may offer, and prior to conveying Parcel C to any person or entity other 
than FrontStreet, the Town shall offer, to convey Parcel C to FrontStreet pursuant to this 
Agreement, by giving notice to FrontStreet ("Offer Notice"). On or before the 60th day after the 
Offer Notice, FrontStreet shall have the right to exercise the Parcel C Option. IfFrontStreet fails 
to exercise the Parcel C Option, the Parcel C Option shall remain in effect if the Town (i) fails to 
enter into a definitive and legally binding agreement to sell Parcel C to a person or entity other than 
FrontStreet on or before the 60th day following the date upon which FrontStreet's right to 
exercise the Parcel C Option pursuant to the second sentence of this Section 3(b) expires or 
otherwise lapses, or (ii) after entering to such an agreement within such time, fails for any reason 
to convey Parcel Con or before the 365th day following the date upon which FrontStreet's right 
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to exercise the Parcel C Option pursuant to the second sentence of this Section 3(b) expires or 
otherwise lapses. 

(c) Notice of Exercise. To exercise the Parcel C Option, FrontStreet shall within the 
sixty (60) day period referred to in Section 3(b), deliver to the Town a written notice stating that 
FrontStreet is exercising the Parcel C Option ("Notice of Exercise"). Upon receipt by the Town 
of the Notice of Exercise, the Town shall be legally bound to convey Parcel C to FrontStreet, and 
FrontStreet shall be legally bound to accept Parcel C from the Town, in accordance with the 
remaining terms of this Agreement. 

(d) Closing. The settlement of all of the obligations of the Town and FrontStreet to 
each other under this Section 3 (the "Parcel C Closing") shall take place at the office of the Town 
of Johnsburg, Main Street, North Creek, New York, at 10:00 a.m. on the 301

h day after receipt by 
the Town of the Notice of Exercise. The Parcel C Closing shall be upon and subject to the terms 
and conditions set forth in Rider 1. 

(e) Additional Agreements--Relocation and Upgrade of Garage Assets. In the Offer 
Notice, the Town may specify a location within the Town of Johnsburg to which the maintenance 
garage building and related structures that are currently located on Parcel C ("Garage Assets") 
shall be relocated. Within a reasonable period after the Parcel C Closing, FrontStreet shall at its 
expense, using qualified contractors, transport the Garage Assets from Parcel C to, and relocate 
them at the location, if any, specified in the Offer Notice. At the Town's request set forth in 
reasonable detail in the Offer Notice, FrontStreet, using qualified contractors, shall within a 
reasonable period after the Parcel C Closing, perform up to $15,000.00 in upgrades to the 
maintenance garage building's lunch room and/or vehicle entrance at the new location thereof. 
After the Parcel C Closing, pending the relocation of the Garage Assets, the Town will have the 
right, notwithstanding Section 19(b )(i)(F), to use Parcel C as it was used immediately prior to the 
Parcel C Closing, free of charge, under a lease with customary terms and conditions. 

(f) Zoning. Notwithstanding anything to the contrary in this Agreement, the 
obligation of FrontStreet to consummate the transactions contemplated to occur at the Parcel C 
Closing shall be subject to the following additional condition: the Town shall have amended the 
zoning ofParcels Band C to allow for private commercial uses (such as hotels) thereon. 

4. Town Ski Lodge. FrontStreet and the Town hereby confirm that they have executed and 
delivered that certain letter agreement dated August 1, 2005 with the architectural design firm Hudson 
Design, 1949 Route Nine, Garrison, New York 10524 concerning "Architectural Design Services-Town 
Ski Hut" (attached hereto as Exhibit IV) pursuant to which Hudson Design undertakes to assist in the 
design of a new public ski lodge to be constructed by the Town and to be located at approximately the 
same location in Town Park as the old public ski hut. FrontStreet covenants to the Town that FrontStreet 
has paid or will pay all compensation due Hudson Design under the letter agreement, subject to and in 
accordance with the terms thereof. 

5. Representations and Warranties as to each Party. Each Party represents and warrants to 
the other that: 

(a) Such Party has the right, power and authority to make and perform its obligations 
under this Agreement and this Agreement is a valid and binding obligation of such Party 
enforceable against such Party in accordance with its terms, subject in the case of the Town, to 
the satisfaction of the conditions set forth in Section 8(k). 
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(b) There is no action, suit, arbitration, unsatisfied order or judgment, government 
investigation or proceeding against such Party or any agreement, contract or commitment to 
which such Party or its properties is subject, which could individually or in the aggregate interfere 
with the consummation of the transactions contemplated by this Agreement. 

(c) Such Party has not dealt with any broker in connection with this Agreement. 

6. Indemnifications. 

(a) By the Town. Effective on the date hereof (in the case of (i) below), effective 
upon each applicable Closing (in the case of (ii) below) and effective upon the Ski Parcel Closing 
(in the case of (iii) and (iv) below), the Town shall indemnify, defend and hold harmless 
FrontStreet, FrontStreet' s direct and indirect parents, subsidiaries and affiliates, and each of their 
respective officers, directors, shareholders, employees, members, agents, successors, transferees 
and assigns from and against all costs, claims and expenses (including, without limitation, 
reasonable attorneys' fees and disbursements): 

(i) arising from or related to any breach of any representation or warranty of 
the Town set forth in Section 5 of this Agreement; 

(ii) arising from or related to any breach of any representation or warranty of 
the Town set forth in Section 18(e) of this Agreement with respect to the applicable 
Premises, provided that any claims for indemnification under this subsection (ii) must be 
made to the Town before the end of the two (2) year survival period applicable to such 
representations set forth in Section 18; 

(iii) resulting from, or incurred to remedy, any condition or circumstance 
which is not or is alleged to be not in compliance with the Adirondack Park Agency Act, 
and which arises from events or conditions at Parcel A on or prior to the date of the Ski 
Trail Closing; provided that any claims for indemnification under this subsection (iii) 
must be made to the Town on or before the second anniversary of the Ski Parcel Closing; 

(iv) the Wells and Pump Stations, to the extent arising from or relating to 
events or conditions on or prior to the date of the Parcel B Closing or, if later, the 
relocation of the Wells and Pump Stations as contemplated by Section 2(c)(ii); or 

(v) arising from or related to Hazardous Substances used, stored, generated, 
disposed of or introduced on or under Parcel C on or prior to the date of the Parcel C 
Closing, provided that any claims for indemnification under this subsection (v) must be 
made to the Town on or before the second anniversary of the Parcel C Closing. 

(b) By FrontStreet. Effective on the date hereof (in the case of (i) below), effective 
upon each applicable Closing (in the case of (ii) below), and effective upon the Ski Parcel 
Closing (in the case of (iii) below), FrontStreet shall indemnify, defend and hold harmless the 
Town, the Town's direct and indirect parents, subsidiaries and affiliates, and each of their 
respective officers, directors, shareholders, employees, members, agents, successors, transferees 
and assigns from and against all costs, claims and expenses (including, without limitation, 
reasonable attorneys' fees and disbursements): 

(i) arising from or related to any breach of any representation or warranty of 
FrontStreet set forth in Section 5 of this Agreement; 
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(ii) arising from or related to any breach of any representation or warranty of 
FrontStreet set forth in Section 18( e) of this Agreement with respect to the applicable 
Premises, provided that any claims for indemnification under this subsection (ii) must be 
made to FrontStreet before the end of the two (2) year survival period applicable to the 
representations set forth in Section 18; or 

(iii) arising from or relating to the FrontStreet Utilities and the FrontStreet 
Tie-In. 

7. Defaults and Remedies. If a Party defaults hereunder, the other Party shall have such 
remedies as such other Party shall be entitled to at law or in equity, including but not limited to, specific 
performance. 

8. Miscellaneous. 

(a) Town Termination Rights. If the Ski Trail Closing has not occurred by the tenth 
anniversary of this Agreement, the Town shall have the right, exercisable at any time after such 
tenth anniversary, to terminate this Agreement to the extent it has not been performed as of the 
date of termination, provided, that the Town is not in breach of its representations, warranties, 
covenants or agreements contained in this Agreement in any material respect. Such termination 
shall be effective 30 days after the Town gives notice of termination to FrontStreet. Upon any 
such termination, the transactions contemplated by this Agreement shall be abandoned, and the 
Parties shall have no further rights or obligations with respect thereto, subject to Section 1 O(b). 

(b) Notices. Any notice, consent or other communication given under this 
Agreement ("Notice") shall be in writing and shall be deemed to have been duly given (i) when 
delivered by hand, (ii) when sent by fax (with receipt confirmed), provided that a copy is 
promptly thereafter mailed in the United States by first class postage-prepaid registered or 
certified mail, return receipt requested, (iii) when received by the addressee, if sent by Express 
Mail, Federal Express, or other overnight express delivery service (receipt requested) or by such 
other means as the Parties may agree from time to time, or (iv) three business days after being 
mailed in the United States, by first class postage-prepaid registered or certified mail, return 
receipt requested; in each case to the appropriate addresses and fax numbers set forth below (or to 
such other addresses and fax numbers as a Party may designate as to itself by notice to the other 
Party): 

Ifto the Town of Johnsburg With a copy to: 
Town: P.O. Box 7 J. Anthony Jordan, Esq. 

North Creek, NY 12853 Town Attorney, Town of Johnsburg 
Attention: William H. Thomas, 4 Fisher Street 
Supervisor Greenwich, NY 12834 
Fax: (518) 251-9991 Fax: (518) 692-1222 

Ifto FrontStreet Mountain Development, With a copy to: 
FrontStreet: LLC Peter A. Kast, Esq. 

31 Swift's Lane 2975 Westchester Avenue, Suite 415 
Darien, CT 06820 Purchase, NY 10577 
Attention: David C. Crikelair Fax: (914) 701-0808 
Fax:(203)656-0937 
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The attorneys herein identified for the respective parties are hereby authorized to give and receive 
on behalf of their clients all Notices. 

(c) Assignments. Except as set forth below, neither Party may assign this 
Agreement in whole or in part without the prior written consent of the other Party. Either Party 
may assign this Agreement, without consent, (i) to an affiliate of such Party, and (ii) in 
connection with any merger, acquisition, reorganization, sale of substantially all the assets or 
stock of that Party or any similar event. FrontStreet may assign Section 2, without consent, to the 
legal entity formed to own the hotel that is the subject of the Hotel Approval. Any attempted 
assignment in derogation of the foregoing shall be null and void. 

(d) Integration. This Agreement constitutes the entire agreement among the Parties 
pertaining to the subject matter hereof and supersedes all prior agreements and understandings of 
the Parties in connection therewith, and no covenant, representation or condition not expressed in 
this Agreement shall affect, or be effective to interpret, change or restrict, the express provisions 
of this Agreement. 

(e) Amendments. Neither this Agreement nor any provision thereof may be waived, 
changed or cancelled except by an instrument in writing. 

(f) Parties in Interest. This Agreement shall inure to the benefit of and be binding 
upon the Parties and their respective successors and permitted assigns. The terms of this 
Agreement are not intended to confer any rights or remedies thereunder upon, and shall not be 
enforceable by, any person or entity other than the Parties, their successors and permitted assigns, 
and the persons and entities indemnified under Section 6 hereof. 

(g) Governing Law. THIS AGREEMENT SHALL BE GOVERNED BY AND 
CONSTRUED IN ACCORDANCE WITH THE INTERNAL LAWS OF THE STATE OF NEW 
YORK, WITHOUT REGARD TO THE CONFLICT OF LAWS PRINCIPLES THEREOF. 

(h) Waiver. No failure by any Party to insist upon the strict performance of any 
covenant, agreement, term or condition thereof or to exercise any right or remedy consequent 
upon a breach of such or any other covenant, agreement, term or condition shall operate as a 
waiver of such or any other covenant, agreement, term or condition of this Agreement. No 
waiver shall affect or alter the remainder of this Agreement and each and every covenant, 
agreement, term and condition thereof shall continue in full force and effect with respect to any 
other then existing or subsequent breach. The rights and remedies provided by this Agreement 
are cumulative and the exercise of any one right or remedy by any Party shall not preclude or 
waive its right to exercise any or all other rights or remedies. 

(i) Counterparts. This Agreement may be executed by the Parties in multiple 
counterparts, each of which shall be deemed an original and all of which, taken together, shall 
constitute one and the same instrument. All signatures need not be on the same counterpart. 

U) Severability. To the extent permitted by applicable law or regulation, each 
provision of this Agreement shall be considered separable and if for any reason any provision or 
provisions thereof are determined to be invalid and contrary to any applicable law or regulation, 
such invalidity shall not impair the operation of or affect those portions of this Agreement which 
are valid. 
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(k) Effectiveness of Agreement. Notwithstanding anything contained herein to the 
contrary, the Town shall have no rights and obligations under this Agreement until the 
satisfaction of all requirements of' Town Law §§ 64(2), 90 and 91, including those provisions of 
New York state law referenced therein, as they apply to each of the conveyances of real property 
provided for in this Agreement. The Town shall use reasonable efforts to obtain the satisfaction 
of such requirements promptly after date of this Agreement. 

9. Further Assurances. Each Party shall, at any time and from time to time, execute, 
acknowledge where appropriate and deliver such further instruments and documents and take such other 
action as may be reasonably requested by the other in order to carry out the intent and purpose of this 
Agreement. 

10. Survival. 

(a) Closings. The agreements, obligations, liabilities, representations or warranties 
of the Parties set forth in this Agreement shall not survive the Closings, except for Sections 1 ( c ), 
2(c), 3(e), 4, 5, 6, 8(b), 9, 16(f), 18(e), 19(b)(i)(B), and 20, which shall survive each applicable 
Closing in accordance with their terms. 

(b) Termination. The agreements, obligations, liabilities, representations or 
warranties of the Parties set forth in this Agreement shall not survive the termination of this 
Agreement pursuant to Section 8(a), except for (i) those Sections that survive pursuant to Section 
1O(a) respecting Closings that have occurred prior to the date of termination, and (ii) Sections 4, 
5, and 6, which shall all survive such termination in accordance with their terms. 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly executed as 
of the day and year first above written. 

TOWN OF JOHNSBURG 

By:_______________ 
Name: 
Title: 

FRONTSTREET MOUNTAIN 
DEVELOPMENT, LLC 

By:____________ 
Name: 
Title: 
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RIDER 1 

11. Definitions. As used m this Rider 1, the following terms shall have the following 
meanings: 

(a) "Acquirer" means the Town with respect to the Ski Trail Parcel, and FrontStreet 
with respect to Parcel A, Parcel B and Parcel C, as applicable. 

(b) "Closing" means each of the following, as applicable: (i) with respect to the Ski 
Trail Parcel and Parcel A, the Ski Trail Closing, (ii) with respect to Parcel B, the Parcel B 
Closing, and (iii) with respect to Parcel C, the Parcel C Closing. 

(c) "Premises" means the Ski Trail Parcel, Parcel A, Parcel B and Parcel C; as 
applicable. 

(d) "Transferor" means the Town with respect to Parcel A, Parcel B and Parcel C, 
and FrontStreet with respect to the Ski Trail Parcel, as applicable. 

12. Premises. 

(a) Ancillary Rights. The Premises shall be conveyed together with Transferor's 
ownership and rights, if any, to land lying in the bed of any street or highway, opened or 
proposed, adjoining the Premises to the center line thereof, including any right of Transferor to 
any unpaid award by reason of any taking by condemnation and/or for any damage to the 
Premises by reason of change of grade of any street or highway. 

(b) Personal Property. The conveyance of the Premises shall not include fixtures or 
articles of personal property. 

(c) Condition of Premises. Except as otherwise specifically set forth herein, 
Acquirer shall accept the Premises "as is," with all faults and in its condition as of the date of this 
Agreement, subject to reasonable normal use, wear and tear between the date of this Agreement 
and the Closing, without any compensation for any change in such condition by reason thereof 
subsequent to the date of this Agreement. Acquirer has not been induced by and has not relied 
upon any representation, warranty or statement, whether express or implied, made by Transferor 
or any agent, employee or other representative of Transferor or any other person representing or 
purporting to represent Transferor, which are not expressly set forth in this Agreement, whether 
or not any such representations, warranties or statements were made in writing or orally. 
Acquirer agrees to accept the Premises in the condition set forth in the first sentence of this 
subsection ( c) and shall assume the risk of any adverse physical conditions that may not have 
been revealed by Acquirer's investigation of the Premises prior to the Closing, provided the same 
were not knowingly concealed by Transferor. 

13. Title Matters. 

(a) Insurable Title. Transferor shall give and Acquirer shall accept such title to the 
Premises as any reputable title insurance company licensed in the State of New York shall be 
willing to approve and insure in accordance with its standard form of title policy approved by the 
New York State Insurance Department, subject only to the matters provided for this Agreement. 
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(b) Permitted Exceptions. Each of the Premises shall be conveyed subject, in each 
case, to the following (the "Permitted Exceptions"): 

(i) Zoning and subdivision laws and regulations, and landmark, historic or 
wetlands designation, provided that they are not violated by the existing buildings and 
improvements erected on the Premises or their use as of the date of this Agreement; 

(ii) Real estate taxes that are a lien, but are not yet due and payable; 

(iii) Any state of facts that a survey and/or physical inspection of the 
Premises may show, except such facts as render title unmarketable; 

(iv) Variations between tax lot lines and the record lines of title; 

(v) Any covenant, restriction, agreement, utility easement, condition, or 
declaration of record, if any, provided that the same do not materially interfere with the 
existing buildings and improvements erected on the Premises or their use as of the date of 
this Agreement; 

(vi) The uses and restrictions on the Premises set forth in this Agreement, as 
applicable. 

14. Title Examination. 

(a) Order. Acquirer shall order an examination of title in respect of each Premises 
from a title company licensed or authorized to issue title insurance by the New York State 
Insurance Department or any agent for such title company promptly after the determination of the 
date of the Closing applicable to such Premises. Acquirer shall cause a copy of the foregoing and 
of any additions or updates thereto to be delivered to the attorney for Transferor promptly after 
receipt thereof. 

(b) Affidavit as to Judgments, Bankruptcies, etc. If a title examination discloses 
judgments, bankruptcies or other returns against persons having names the same as or similar to 
that of Transferor, Transferor shall deliver an affidavit at the applicable Closing showing that 
they are not against Transferor. 

15. Governmental Violations and Orders. Transferor shall comply with all notes or notices 
of violations of law or municipal ordinances, orders or requirements noted or issued as of the date hereof 
by any governmental department having authority as to lands, housing, buildings, fire, health, 
environmental and labor conditions affecting the Premises. The Premises shall be conveyed free of them 
at the applicable Closing. Transferor shall furnish Acquirer with any authorizations necessary to make 
the searches that could disclose these matters 

16. Apportionments and Other Adjustments; Water Meter and Installment Assessments. 

(a) To the extent applicable, the following shall be apportioned for each of the 
Premises as of midnight of the day before the day of the applicable Closing: (i) taxes, water 
charges and sewer rents on the basis of the fiscal period for which assessed; and (ii) fuel. 

(b) If the applicable Closing shall occur before a new tax rate is fixed, the 
apportionment of taxes shall be upon the basis of the tax rate for the immediately preceding fiscal 

Execution 12 11/3/2005 4:04:48 PM 



period applied to the latest assessed valuation. 

(c) If there is a water meter on the Premises, Transferor shall furnish a reading to a 
date not more than 30 days before the applicable Closing and the unfixed meter charge and sewer 
rent, if any, shall be apportioned on the basis of such last reading. 

(d) If at the date of the applicable Closing, the Premises are affected by an 
assessment which is or may become payable in annual installments, and the first installment is 
then a lien, or has been paid, then for the purposes of this Agreement all the unpaid installments 
shall be considered due and shall be paid by Transferor at or prior to the applicable Closing. 

(e) Payments representing the amount of the apportionments and adjustments shall 
be made at the applicable Closing. 

(f) Any errors or omissions in computing apportionments or other adjustments at a 
Closing shall be corrected within a reasonable time following such Closing. This subsection shall 
survive such Closing. 

17. Pre-Closing Covenants. During the duration of this Agreement and until the applicable 
Closing or termination of this Agreement, whichever is earlier, Transferor shall continue to operate and 
maintain the Premises in substantially the same manner as the Premises are operated and managed on the 
date of this Agreement. 

18. Representations and Warranties Regarding the Premises. Transferor represents and 
warrants to Acquirer that: 

(a) Transferor is the sole owner of the Premises and has the full right, power and 
authority to convey and transfer the same in accordance with the terms of this Agreement. 

(b) There are no leases or rights of occupancy affecting the Premises. 

(c) Transferor has received no notice from any city, county, state or federal authority 
of (i) any pending or contemplated condemnation or eminent domain proceedings affecting all or 
any portion of the Premises, (ii) any change or proposed change of zoning affecting all or any 
portion of the Premises (except in connection with AP A Development Approval, Ski Lift 
Approval or Hotel Approval, as applicable), (iii) any pending assessment affecting all or any 
portion of the Premises or (iv) any violation of law or ordinance affecting all or any portion of the 
Premises. 

(d) There is no litigation pending or threatened with respect to the use, ownership or 
occupancy of the Premises. Transferor shall promptly notify Acquirer of any such litigation of 
which Transferor becomes aware prior to the date of the applicable Closing. 

(e) Except with respect to Parcel C, Transferor has not used, stored, generated, 
disposed of or introduced (or caused to be used, stored, generated, disposed of or introduced), 
nor, to the best of Transferor's knowledge, has there been used, stored, generated, disposed of or 
introduced by or on behalf of any party other than Transferor, any pollutant, contaminant, waste 
or chemical, toxic, radioactive, ignitable, corrosive, reactive or otherwise hazardous substance, 
waste or material or any substance, waste or material having any constituent elements displaying 
any of the foregoing characteristics including, without limitation, petroleum, or any by-products, 
fractions or derivatives thereof, asbestos or asbestos - containing materials, radon, 

Execution 13 11/3/2005 4:04:48 PM 



polychlorinated biphenyls ("PCB") and PCB - containing equipment and any substance, waste or 
material ("Hazardous Substances") regulated under any federal, state, county, municipal or local 
law, rule, regulation, judgment, order, decree, permit or governmental restriction in effect relating 
to the environment, human health or safety or Hazardous Substances ("Environmental Laws") on 
or under the Premises. To the best of Transferor's knowledge, there are no pending matters, 
cases or investigations by or before any governmental agencies with respect to the use, storage, 
generation, disposal or presence of Hazardous Substances on or under the Premises (including 
Parcel C). The representations and warranties of Transferor contained in Section 18( e) with 
respect to the Premises shall survive the Closing applicable to such Premises for a period of two 
(2) years from and after the date of such Closing. 

19. Closing Matters. 

(a) Conditions to Each Closing. 

(i) Transferor. The obligation of Transferor to consummate the transactions 
contemplated to occur at each Closing shall be subject to the satisfaction of the following 
conditions precedent on and as of the date of such Closing: 

(A) APA Development Approval and Ski Lift Approval in the case 
of the Ski Trail Closing; 

(B) Hotel Approval in the case of the Parcel B Closing; 

(C) all representations and warranties of Acquirer contained in 
Section 5, and in Section 18 concerning the Premises and the other matters that 
are the subject of such Closing, shall have been true in all material respects as of 
the date made and as of the date of such Closing, and Acquirer shall have 
performed and complied in all material respects with all covenants, agreements 
and obligations required by this Agreement to be performed or complied with by 
Acquirer prior to or at such Closing with respect to the transactions to occur at 
such Closing; and 

(D) receipt by Transferor of all documents and deliveries from 
Acquirer as provided in Section 19(b )(ii) of this Agreement with respect to such 
Closing. 

(ii) Acquirer. The obligation of Acquirer to consummate the transactions 
contemplated to occur at each Closing shall be subject to the satisfaction of the following 
conditions precedent on and as of the date of such Closing: 

(A) APA Development Approval and Ski Lift Approval in the case 
of the Ski Trail Closing; 

(B) Hotel Approval in the case of the Parcel B Closing; 

(C) all representations and warranties of Transferor (x) contained in 
Section 5 and in Section 18 concerning the Premises and the other matters that 
are the subject of such Closing, shall have been true in all material respects as of 
the date made and as of the date of such Closing, and Transferor shall have 
performed and complied in all material respects with all covenants, agreements 
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and obligations required by this Agreement to be performed or complied with by 
Transferor prior to or at such Closing with respect to the transactions to occur at 
such Closing; and 

(D) receipt by Acquirer of all documents and deliveries from 
Transferor as provided in Section 19(b )(i) of this Agreement with respect to such 
Closing. 

(iii) Separate Closings. The completion of one Closing is not a condition to 
the completion of any other Closing. 

(b) Actions at Each Closing. 

(i) By Transferor. At each Closing, Transferor shall deliver to Acquirer the 
following duly-executed (and acknowledged, where required) documents and other items: 

(A) a bargain and sale deed with covenants against grantor's acts, in 
proper statutory short form for recording, duly executed and acknowledged, so as 
to convey to Acquirer fee simple title to the applicable Premises, free of all 
encumbrances, except as otherwise herein stated; the deed shall contain a metes 
and bounds description of the land as insured by Acquirer's title company. The 
deed shall contain a covenant by Transferor as required by subd. 5 of Section 13 
of the Lien Law; 

(B) a wire or a certified or bank check (as required by Acquirer's 
Title Company) to the order of Acquirer's title company (or the applicable 
governmental authority) for an amount equal to all applicable real estate transfer 
tax due upon the delivery of the deed, and copies of any required transfer tax 
returns therefor executed by Transferor (the obligation to pay any additional tax 
or deficiency and any interest or penalties thereon shall survive such Closing); 

(C) copies of any applicable bills and invoices required for the 
apportionments referred to in Section 16 of this Agreement for the applicable 
Premises; 

(D) a certificate stating that Transferor is not a foreign person, which 
certificate shall be in the form then required by FIRPTA or a withholding 
certificate from the I.R.S.; 

(E) any other documents or deliveries required by this Agreement 
for such Closing or which may be reasonably required by Acquirer' s Title 
Company; 

(F) possession of the applicable Premises, free and clear of all 
property and tenants and other occupants and otherwise in the condition required 
by this Agreement; and 

(G) a certificate of Transferor confirming satisfaction of the 
conditions set forth in Section 19(a)(i)(C). 
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(ii) By Acquirer. At each Closing, Acquirer shall deliver to Transferor the 
following duly-executed (and acknowledged, where required) documents and other items: 

(A) copies of any required transfer tax returns for the applicable 
Premises executed by Acquirer; 

(B) any other documents or deliveries required by this Agreement 
for such Closing or which may be reasonably required by Acquirer's Title 
Company; and 

(C) a certificate of Acquirer confirming satisfaction of the conditions 
set forth in Section 19(a)(ii)(C). 

20. Costs and Expenses. Acquirer shall pay the costs of Acquirer's title search, title 
insurance, recording fees, and the fees of Acquirer's attorneys. Transferor shall pay all State and local 
transfer taxes, the costs of discharging any lien or encumbrance (other than Permitted Exceptions) that 
Transferor is obligated to discharge hereunder, and the fees and expenses of Transferor's attorneys. 
FrontStreet shall pay the costs of updating or obtaining a new survey for each of the Premises. The 
provisions of this Section shall survive the applicable Closing. 

21. Risk of Loss. In the event of fire or other casualty loss or condemnation before any 
Closing, the provisions of New York General Obligation Law Section 5-1311, shall apply; provided that 
any rights of termination that may arise pursuant to such statute shall be limited as follows: a loss or 
condemnation with respect to any Premises shall not in any event give rise to the termination of this 
Agreement in its entirety, but only of the Closing applicable to such Premises. 

22. Access. Acquirer and its authorized representatives shall have the right, at reasonable 
times and upon reasonable notice (by telephone or otherwise) to Transferor, to inspect the Premises 
before the Closing applicable thereto. 

23. Acceptable Funds. All money payable under this Agreement, unless otherwise specified, 
shall be paid by wire transfer to one or more accounts designated by each Party. 
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SCHEDULE 1 

Ski Trail Parcel Description 

Property labeled "Trail l ", Trail 2", Trail 3", Trail 4'', Trail 5'', Trail 6", Trail 7", and "Trail 8" on the 
"Map of Survey Showing Ski Trails & Parcels A, B & C of the Lands of FrontStreet Mountain 
Development, LLC" dated April 25, 2005, and prepared by W.J. Rourke Associates, Licensed Land 
Surveyor, 10264 Saratoga Road, South Glens Falls, NY 12803'', attached hereto as Exhibit V. 

SCHEDULE2 

Parcel A Description 

Property labeled "TO BE CONVEYED FROM THE TOWN OF JOHNSBURG, PARCEL A, 4.147 ± 
AC." on the "Map of Survey Showing Ski Trails & Parcels A, B & C of the Lands of FrontStreet 
Mountain Development, LLC" dated April 25, 2005, and prepared by W.J. Rourke Associates, Licensed 
Land Surveyor, 10264 Saratoga Road, South Glens Falls, NY 12803", attached hereto as Exhibit V. 

SCHEDULE 3 

Parcel B Description 

Property labeled "TO BE CONVEYED FROM THE TOWN OF JOHNSBURG, PARCEL B, 4.400 ± 
AC." on the "Map of Survey Showing Ski Trails & Parcels A, B & C of the Lands of FrontStreet 
Mountain Development, LLC" dated April 25, 2005, and prepared by W.J. Rourke Associates, Licensed 
Land Surveyor, 10264 Saratoga Road, South Glens Falls, NY 12803", attached hereto as Exhibit V. 

SCHEDULE4 

Parcel C Description 

Property labeled "TO BE CONVEYED FROM THE TOWN OF JOHNSBURG, PARCEL C, 8.206 ± 
AC.." on the "Map of Survey Showing Ski Trails & Parcels A, B & C of the Lands of FrontStreet 
Mountain Development, LLC" dated April 25, 2005, and prepared by W.J. Rourke Associates, Licensed 
Land Surveyor, 10264 Saratoga Road, South Glens Falls, NY 12803'', attached hereto as Exhibit V. 
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New York State Department of Environmental Conservation 
Division of Fish, Wildlife & Marine Resources 
New York Natural Heritage Program 
625 Broadway, 5th floor, Albany, New York 12233-4757 
Phone: (518) 402-8935 • FAX: (518) 402-8925 
Website: www.dec.state.ny. 

Tracy Miller 
the LA Group 
40 Long Alley 
Saratoga Springs, NY 12866 

Dear Mr. Miller: 

May 11, 2005 

...., 
~ 
Erin M. Crotty 
Commissioner 

MAY i 2. zons 

In response to your recent request, we have reviewed the New York Natural Heritage 
Program database with respect to an Environmental Assessment for the proposed Trail 
Expansion and Ski Area Improvements for Gore Mountain UMP Amendment - 4,067 acre site -
area as indicated on the map you provided, located in the Town of North Creek, Warren County. 

Enclosed is a report of rare or state-listed animals and plants, significant natural 
communities, and other significant habitats, which our databases indicate occur, or may 
occur, on your site or in the immediate vicinity of your site. The information contained 
in this report is considered sensitive and may not be released to the public without 
permission from the New York Natural Heritage Program. 

The presence of rare species may result in this project requiring additional permits, 
permit conditions, or review. For further guidance, and for information regarding other permits 
that may be required under state law for regulated areas or activities (e.g., regulated wetlands), 
please contact the appropriate NYS DEC Regional Office, Division of Environmental Permits, at 
the enclosed address. 

For most sites, comprehensive field surveys have not been conducted; the enclosed report 
only includes records from our databases. We cannot provide a definitive statement on the 
presence or absence of all rare or state-listed species or significant natural communities. This 
information should not be substituted for on-site surveys that may be required for environment 
impact assessment. 

Our databases are continually growing as records are added and updated. If this proposed 
project is still under development one year from now, we recommend that you contact us again 
so that we may update this response with the most current information. 

Encs. 
cc: Reg. 5, Wildlife Mgr. 

Reg. 5, Fisheries Mgr. 
Peter Nye, Endangered Species Unit, Albany 

srer.e~jA ~ 
~i · es .C/P 



NYNHP SITE #687 

• Location '<ii.splayed on map 

Natural Heritage Report on Rare Species and Ecological Communities 

NY Natural Heritage Program, NYS DEC, 625 Broadway, 5th Floor, Albany, 
NY 12233-4757 
(518) 402-8935 

-This report contains SENSITIVE information that may not be released to the public without permission from the NY Natural Heritage Program. 
-Refer to the User's Guide for explanations of codes, ranks and fields. 
-Loca.tion maps for certain species and communities may not be provided if 1) the species is vulnerable to disturbance, 2) the location and/or extent is not 

precisely known, andlor 3) !he location and/or extent is too large to tiisplay. 

DRAGONFLIES 

and 

DAMSELFLIES 

Ophiogomphus anoma/us Office Use 

~ Extra-striped Snaketail 

COMMUNITIES 

NY Legal Status: 

Last Report: 

County: 

Town: 

Location: 

Directions: 

General Quality 

and Habitat: 

Unlisted, Special Concern 

Warren, Saratoga 

Upper Hudson River 

fllYS Rank: ; Critically imperiled 

Global Rank: ; Vulnerable 

EO Rank: 

Exuviae have been found along a stretch of the Hudson River which extends from approximately 
1 mile north of Lake Luzerne (reached by River Road on the east side of the river at Lake 
Luzerne) north to near where Raymond Brook enters the Hudson River appr 

**For information on the population at this location and management considerations, please 
contact the NYS DEC Regional Wildlife Manager or NYS DEC Endangered Species Unit at 
518-402-8859. 

9207 

ESU 

¥-vernal pool Office Use 

This occurrence of Vernal Pool is considered significant from a statewide perspective by the NY Natural Heritage Program. It is 
either an occurrence of a community type that is rare in the state or a high quality example of a more common community type. By 
meeting specific, documented significance criteria, the NY Natural Heritage Program considers this occurrence to have high 
ecological and conservation value. 

' 2 Records Processed 

NY Legal Status: 

Last Report: 

County: 

Town: 

Location: 

Directions: 

General Quality 

and Habitat: 

Unlisted 

1997-05-07 

Warren 

River Road North Creek 

NYS Rank: 

Global Rank: 

East of Village of North Creek, just northeast of River Road and south of Hudson River. About 
0.7 miles ENE of the junction of Route 28 and Route 28N. 

Very large, essentially undisturbed, closely linked complex of pools with excellent faunal 
diversity. In an intact landscape with scattered displacements. Large vernally flooded pool 
complex in a small swamp on a sandy terrace well elevated above the Hudson River in the 
eastern Adirondack foothills. The pool is bounded by the hummocks of a northern white cedar 
swamp which overlaps with the community. Verysmall patches of shrub swamp are 
associated. The swamp is surrounded by upland forests in a small roadless landscape block. 

May 06, 2005 

4559 

Page 1of1 



Prepared May 3, 2005 by NY Natural Heritage Program, NYS DEC, Albany, New York 
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USERS GUIDE TO NY NATURAL HERITAGE DATA 
New York Natural Heritage Program. 625 Broadway, 51

h Floor, Albany, NY 12233-4757 phone: (5i 8) 402-8935 

NATURAL HERITAGE PROGRAM: The NY Natural Heritage Program is a partnership between the NYS Department of 
Environmental Conservation (NYS DEC) and The Nature Conservancy. Our mission is to enable and enhance conservation of rare 
animals. rare plants. and significant communities. We accomplish this mission by combining thorough field inventories, scientific analyses, 
expert interpretation, and the most comprehensive database on New York's distinctive biodiversity to deliver the highest quality information 
for natural resource planning, protection, and management. 

DATA SENSITIVITY: The data provided in the report are ecologically sensitive and shoutd be treated in a sensitive manner. The report 
is for your in-house use and should not be released, distributed or incorporated in a public document without prior permission from the 
Natural Heritage Program. 

EO RANK: A letter code for the quality of the occurrence of the rare species or significant natural community, based on population size or 
area, condition, and landscape context. · · 

A-E =Extant: A= Excellent, B=Good, C=Fair, D=Poor, E=Extant but with insufficient data to assign a rank of A-0. 
F = Failed to find. Did not locate species during a limited search, but habitat is still there and further field work is justified. 
H =Historical. Historical occurrence without any recent field information. 
X = Extirpated. Field/other data indicates elemenUhabitat is destroyed and the element no longer exists at this location. 
U = E>.1ant/Historical status uncerlain. 
Blank= Not assigned. 

LAST REPORT: The date that the rare species or significant natural community was last observed at this location, as documented in the 
Natural Heritage databases. The format is most often YYYY-MM-DD. 

NY LEGAL STATUS- Animals: 
Categories of Endangered and Threatened spe.cies are defined.in New York State Environmental Conservation Law section 11-0535. 
Endangered, Threatened, and Special Concern species are listed in regulation 6NYCRR 182.5. 

E - Endangered Species: any species which meet one of the following criteria: 
Any native species in imminent danger of extirpation or extinction in New York. 

· Any species listed as endangered by the United States Deparlment of the Interior, as enumerated in the Code of Federal 
Regulations 50 CFR 17.11. 

T - Threatened Species: any species which meet one of the following criteria: 
• Any native species likely to become an endangered species within the foreseeable future in NY. 
• Any species listed as threatened by the U.S. Deparlrnent of 1he Interior. as enumerated in the Code of the Federal Regulations 

50CFR17.11. 
SC - Special Concern Species: those species which are no\ yet recognized as endangered or threatened, but for which documented 

concern exists for their continued welfare in New York. Unlike the first two categories, species of special- concern receive no 
additional legal protection under Environmental Conservation Law section 11-0535 (Endangered and Threatened Species). 

P - Protected Wildlife (defined in Environmental Conservation Law section 11-01.Q;?): wild game, protected wild birds, and endangered 
species of wildlife. 

U - Unprotected (defined in Environmental Conservation Law section 11-0103): the species may be taken al any lime without limit; 
however a license to take may be required. · 

G - Game (defined in Environmental Conservation Law section 11-0103): any of a variety of big game or small game species as staled in 
the Environmental Conservation Law; many normally have an open season for at least pan of the year, and are protected at other 
times. 

NY LEGAL STATUS - Plants: 
The following categories are defined in regulation 6NYCRR part 193.3 and apply to NYS Environmental Conservation Law section 9- 1503. 

E - End;:mgered Species: listed species are those with: 
. 5 or fewer extant sites, or 
. fewer lhan 1,000 individuals, or 
· restricted to fewer than 4 U.S.G.S. 7 Yi minute topographical maps. or 
·species listed as endangered by US. Department of Interior. as enumerated in Code of Federal Regulations 50 CFR 17.11. 

T - Threatened: listed species are !hose with: 
- 6 to fewer lh<in 20 extant siles, or 
. 1.000 lo fewer lhan 3,000 individuals. or 
· restricted to not less than 4 or more than 7 U.S.G S. 7 and Yi minute topographical maps. or 
·listed as threatened by U.S. Department ot Interior, as enumerated in Code of Federal Regulations 50 CFR 17.i 1. 

R - Rare li'.'-led species have: 
. 20 lo 35 extant sites, or 
· 3.000 to 5.000 individuals sl;::itevvicle. continued on b::ick 

https://50CFR17.11
https://defined.in


v ·· t:xp1011aD1y vulnerable: listed species are likely to become threatened in the near future throughout all or a significant por1ion of 
their range within the state if causal factors continue unchecked. 

U · Unprotected; no state status. 

FEDERAL STATUS (PLANTS and ANIMALS): The categories of federal status are defined by the United States Department of the 
Interior as part of the 1974 Endangered Species Act (see Code of Federal Regulations 50 CFR 17). The species listed under this law are 
enumerated in the Federal Register vol. 50, no. 188, pp. 39526 - 39527. The codes below without parentheses are those used in the 
Federal Register. The codes below in parentheses are created by Heritage to deal with species which have different listings in different 
parts of their range, and/or different listings for different subspecies or .varieties. 

(blank)= No Federal Endangered Species Act status. 
LE = The element is formally listed as endangered. 
LT= The element is formally listed as threatened. 
PE = The element is proposed as endangered. 
PT = The element is proposed as threatened. 
C= The element is a candidate for listing. 
LE,LT =The species is formally listed as endangered in part of its range, and as threatened in the other part; or, one or more subspecies or 

varieties is listed as endangered, and the others are listed as threatened. 
LT,PDL ==Populations of the species in New York are formally listed as threatened, and proposed for delisting. 
(LE) = If the element is a full species, all subspecies or varieties are listed as endangered; if the element is a subspecies, the full species is 

listed as endangered. 
LT,T(S/A) =One or more subspecies or populations of the species is formally listed as threatened, and the others are treated a? threatened 

because of similarity of appearance to the listed threatened subspecies or populations. 
PS = Partial status: the species is listed in parts of its range and not in others; or, one or more subspecies or varieties is listed, while the 

others are not listed. · 

GLOBAL AND STATE RANKS (animals, planl.s, ecological communities and others): Each element has a global and state rank as 
determined by the NY Natural Heritage Program. These ranks carry no legal weight. The global rank reflects the raflty of the element 
throughout the world and the state rank reflects the rarity within New York State. lnfraspecific taxa are also assigned a \axon rank to reflect 
the infraspecilic !axon's rank throughout the world. ? = Indicates a question exists about the rank. Range ranks, e.g. S 1 S2. indicate not· 
enough information is available to distinguish between two ranks. 

GLOBAL RANK: 
G1 - Critically imperiled globally because of extreme rarity (5·or fewer occurrences), or very few remaining acres. or miles of stream) or 

especially vulnerable to extinction because of some factor of its biology. 
G2 - Imperiled globally because of rarity (6 - 20 occurrences. or few remaining cicres, or miles of stream) or very vulnerable to extinction 

throughout its range because of other factors. 
G3 - Either rare and local throughout its range (21 to 100 occurrenc.es), or found locally (even abundantly at some of its locations) in a 

restricted range (e.g. a physiographic region), or vulnerable lo extinction throughout its range because of other factors. 
G4 - Apparently secure globally, though ii may be quite rare in parts of its range, especially at the periphery. 
GS - Demonstrably secure globally, though it may be quite rare in parts of its range,-Ospecially at the periphery. 
GH - Historically known. with the expectation that it might be rediscovered_ 
GX - Species believed to be extinct. 

NYS RANK: 
S1 - Typically 5 or fewer occurrences, very few remaining individuals, acres, or miles of stream, or some factor of its biology making ii 

especially vulnerable in New York State. 
S2 - Typically 6 to 20 occurrences. few remaining individuals, acres. or miles of stream, or factors demonstrably making ii very vulnerable 

in New York State. 
S3 - Typically 21 to 100 occurrences, limited acreage. or miles of stream in New York State. 
S4 - Apparently secure in New York State. 
SS - Demonstrably secure in New York State. 
SH - Historically known from New York State, but not seen in the past 15 years. 
SX · Apparently ex1irpaled from New York Stale. 
SZ - Present in New York State only as a transient migrant. 

SxB ancJ SxN. where Sx is one of the codes cibove, 0re used for migratory animals, and refer lo the rarity within New York Sl;:ile of the 
breeding (B)populalions and the non-breeding populations (N), respectively, o1 the species. 

TAXON (Tl RANK: The T-ranks (T1 - T5) are defined the same way as the Global ranks (G1 - GS), but the T-rank refers only to the rarity 
of the subspecific taxon. · 
T 1 through T 5 - See Globcil Rank definitions above 
0 · lndic::ites ;:i question exists whether or not the ICJxon is a good taxonomic enlrty. 
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APPENDIX 3 

VISUAL ANALYSIS 



2005 UMP Amendment Visual Impact Assessment 

1. VISUAL RESOURCE INVENTORY & IMPACT ASSESSEMENT 

1.1 METHODOLOGY 

The following is a discussion of the visual resource inventory and impact assessment performed 
for the new actions proposed in the 2005 Gore Mountain Ski Center UMP amendment (the 
project). The inventory was conducted in April and May 2005 from surrounding roadways and 
other public vantage points. The inventory includes identification of viewpoints within a five
mile radius from which the project may be visible, as well as viewshed analyses, and impact 
assessments for representative viewpoints. ' 

Visual impact is assessed in terms of the anticipated change in visual resources, including 
whether there would be a change in character or quality of the view with respect to significant 
scenic and aesthetic resources. 

1.2 POTENTIAL IMPACTS 

The proposed project is located in the Town of Johnsburg, Warren County, New York, and is 
entirely within the Adirondack Park. Much of the surrounding area is heavily wooded and 
sparsely developed to undeveloped. The ski area is partially visible from local roadways: clearly 
at times, but frequently filtered by topography and mature trees. 

1.2.1 Regional and Local Landscape 

Landscape character is largely determined by the topography, land use, vegetation and water 
features that contribute to area views. In terms of climatic, geological, ecological, and spatial 
characteristics, the Adirondack Park can be considered a single regional landscape, and thus the 
study area is entirely within this single regional landscape. 

The Gore Mountain Ski Center land is classified under the Adirondack Park State Land Master 
Plan as an "Intensive Use Area." The Plan provides guidance so that recreational development 
in Intensive Use Areas remains in a setting and scale in harmony with the relatively wild and 
undeveloped character of the Adirondack Park. 

1.2.2 NYSDEC Visual Policy Resource Inventory 

This section addresses an inventory of visual resources located within the project study area (i.e. 
within a five-mile radius of the project site) in accordance with the NYSDEC Visual Resources 
Assessment Policy (NYS DEC Program Policy DEP-00-2). See Figure 1, "Zone of Potential 
Visibility with Vegetation." 
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2005 UMP Amendment Visual Impact Assessment 

I) A property on or eligible for inclusion in the National or State Register ofHistoric Places 

There are two National Register Sites located within the project study area. These sites 
are: 

@ The Adirondack Forest Preserve: the project site is located entirely within the 
Preserve. 

@ The North Creek Railroad Depot Museum, Railroad Place, North Creek: located 
approximately one to two miles northeast of the project site. 

2) State Parks 

The project site is located entirely within New York State's Adirondack Parl(. 

3) Urban Cultural Parks 

[The State Heritage Areas program has replaced the Urban Cultural Parks program.] 

There are no State Heritage Areas located within the project study area. 

4) The State Forest Preserve 

The project site is located entirely within the Adirondack Park Forest Preserve. Much of 
the surrounding lands to the north and west are also within the Forest Preserve. The ski 
area is bordered to the north by state lands classified as "Wild Forest" under the 
Adirondack Park State Land Use Master Plan. The Siamese Ponds Wilderness area 
adjoins the property to the west. Within the Forest Preserve, the project site is located 
within a State designated "intensive use area." 

5) National Wildlife Refuges, State Game Refuges, or State Wildlife Management Areas 

No such areas are located with the project study area. 

6) National Natural Landmarks 

There are no National Natural Landmarks located within the project study area. 

7) The National Park System, Recreation Areas, Seashores, Forests 

There are no National Park System recreation areas, seashores, or forest within the 
project study area. 

8) Rivers designated as National or State Wild, Scenic or Recreational 

The Hudson River is a State designated recreational river within the study area. The river 
is designated as recreational from approximately six mile up gradient of the mouth of 
North Creek downgradient to Lake Luzerne. 
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2005 UMP Amendment Visual Impact Assessment 

9) A site, area, lake, reservoir or highway designated or eligible for designation as scenic 

The Central Adirondack Trail (Rt. 28) and the Roosevelt-Marcy By-way (including the 
North Creek Railroad Depot Museum) are located within the study area. 

10) Scenic Areas ofStatewide Significance 

No Scenic Areas of Statewide Significance (SASS) are located within the project study 
area. New York State's six SASS areas are located within the Hudson Valley Region of 
southeastern NY. 

11) A State or federally designated trail, or one proposed for designation 

There are New York State DEC hiking trails throughout the Adirondack Park, including 
trails within the study area. The Schaefer Trail is a 4.5-mile long trail that loops around 
the ski center at Gore Mountain, making use of some of the ski trails, as it climbs to the 
mountain's summit. The Trail crisscrosses parts of the project site. 

As part of the Vanderwacker Mountain Wild Forest Final Unit Management Plan, 
NYSDEC has proposed construction of a hiking trail to Moxham Mountain. Moxham 
Mountain is located approximately four miles to the north/northeast of the ski area. Its 
southern face, looking toward Gore Mountain, consists of steep cliffs and an exfoliated 
dome. The ski trails on the northern portion of the existing ski area, as well as the 
proposed ski trails on the northern and eastern expansion areas, will be visible from the 
summit of Moxham Mountain on clear days. 

12) Adirondack Park Scenic Vistas 

There is one scenic vista located within the project study area. It is located on Peaceful 
Valley Road, to the north of the crossroads at Sodom. The project site, however, is not 
visible from the scenic vista point- the view is of the peaks to the north/northeast, and the 
project is located to the west. 

13) State Nature and Historic Preserve Areas 

There are no State Nature or Historic Preserve Areas located within the project study 
area. 

14) Palisades Park 

Palisades Park is located in southeastern New York State, far outside the project area. 

15) Bond Act Properties purchased under Exceptional Scenic Beauty or Open Space 
category 

There are no Bond Act Properties purchased under Exceptional Scenic Beauty or Open 
Space category within the project area. 
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1.2.3 Additional Visual Resources 

Table 1 lists the visual resources identified above as part ofNYSDEC's Visual Resources 
Assessment policy, as well as listing visual resources that were identified as part of the overall 
visual impact assessment. 

TABLE 1. Visual Resources and Potential Viewpoints within the Study Area 

Viewpoint Description Land Use Significance Viewers Potential Selected 
ID# Visibility Viewpoint 

1 Johnsburg Central Institutional Local Trails and Simulation 
School lift equip. 

2 Junction 28N & Main Business/ Local/ Trails and 
St., North Creek residential Recreation/ lift equip. 

Motorist 
3 North Creek Institutional Local Trails and 

Cemetery lift equip. 
4 Rt. 28, north of Highway Local/ Trails and 

Junction of28 & 28N corridor Motorist lift equip. 
5 North Creek Railroad Recreation NRHP Local/ Trails and 

Station Complex Recreation lift equip. 
6 Ski Bowl Complex Recreation Local/ Trails and 

Recreation lift equip. 
7 Roadside, Main St., Residential Local/ Trails and 

south of Motorist lift equip. 
Holcombville 

8 Union Cemetery Institutional Local Trails and 
lift equip. 

9 Austin Pond Residential/ Local/ Trails and 
Recreation Recreation lift equip. 

10 Windover Lake Recreation Local/ Trails and 
Recreation/ lift equip. 

Motorist 
11 and lla The Summit at Gore Residential Residential Trails and 

Mountain lift equip. 
12 Rt 28N, approaching Highway Motorist/ Trails and 

from north toward Corridor Local lift equip. 
North Creek (Sporadic 

views) 
13 Rt 28N, bridge over Highway Motorist/ Some lift Simulation 

Hudson into North Local/ eqmp., 
Creek possibly possibly 

from river? some trails 
14 Rt 28, approaching Highway Scenic By- Motorist Trails and Simulation 

from south into North Corridor way Local lift equip. 
Creek 

** Adirondack Forest NRHP Recreation/ 
Preserve Local/ 

Motorist 

NRHP- National Register Historic Places 
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1.2.4 Viewpoint Selection Process 

The viewpoint selection process included: 1) identification of existing visual resources within the 
five-mile radius study area surrounding the project site; 2) determination of potential project 
visibility from each location identified; and 3) evaluation of project visibility for sensitive 
viewing areas in the project study area in accordance with the NYSDEC visual impact 
assessment policy. 

A field visit was conducted on April 19, 2005 to assist in the determination of potential project 
visibility from the visual resources identified. Prior to the field visit, three tethered weather 
balloons were installed above the tree line at pre-selected locations for landscape orientation and 
viewshed modeling identification purposes. Photographs were taken to document the results of 
the field visit. Follow up visits (without balloons) were conducted on April 29, 2005 and May 3, 
2005 to document additional viewpoints. Selected photos were later used to create photo 
simulations of the proposed conditions. 

1.2.5 Description of Selected Viewpoints 

A total of fourteen viewpoints were selected for visual assessment. See Figure 2, "Photo 
Location Map." These viewpoints provide a comprehensive visual impact assessment from 
locations near and further removed from the project site, as well as from north, south, and east of 
the project (the project will not be visible from the west side of the study area, due to 
topography). Table 1 provides a list of all the inventoried visual resources and potential 
viewpoints, and indicates land use, scenic or historic significance (if any), viewer group, and 
extent of potential project visibility. The three viewpoints selected for project simulation are 
noted on Table 1, and their locations are shown on Figure 2. 

1.2.6 Assessment 

Location 1 Johnsburg Central School: West side of Main Street; south ofvillage 
center; located on hill above Main Street. Taken from school parking lot. 

GPS coordinates 04/19/05 Visual Survey 
N 43 41.581 
WO 73 59.050 

04129105 Visual Survey 
N 43 41.596 
WO 73 59.060 

Balloons A and C were visible from this location. Both balloons were visible with the naked 
eye, but visibility was significantly increased with the use ofbinoculars. 
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Views 
Near View 

Middle View 

Distant View 

Location 2 

GPS coordinates 

School parking lot and fields. 

Across school fields to line of pine trees at far edge of property. 

Gore Mountain ski center, eastern slopes of mountain. No current trails or 
trail cuts are visible. Tops of lift equipment are visible. 

Junction of 28N and Main Street, hamlet of North Creek: Northeast 
comer, looking west; across from Broderick Realty; in front of white 
house. 

04/19/05 Visual Survey 
N 43 41.882 
WO 73 59.142 

Balloons A and C were visible to the naked eye, particularly Balloon C. Visibility of Balloon A 
increased with the use of binoculars. 

Views 
Near View 

Middle View 

Distant View 

Location 3 

GPS coordinates 

Main Street and Rt. 28N up to Rte 28 intersection. 

Uphill to Rt. 28, Pine trees across Rte 28. 

Mountain ridge and eastern slopes of project site. 

Cemetery: East side of Main Street; on hill; across street from outlet of 
small road onto Main Street. 

04/19/05 Visual Survey 
N 43 41.762 
WO 73 59.109 

Balloons A and C were visible to the naked eye. Visibility increased with the use of binoculars. 

Views 
Near View Cemetery and small valley across Main Street; house across street; pine and 

leafless deciduous trees. 

Middle View Beginning of slope up to Rt. 28. 

Distant View Slope and ridgeline of ski mountain. 
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Location 4 

GPS coordinates 

Rt. 28, north of junction of 28 & 28N. 

04119105 Visual Survey 
N 43 41.904 
WO 73 59.348 

Only Balloon C was visible from this location, possibly because the trees on the west side of Rt. 
28 blocked view of Balloon A. Balloon C was clearly visible to the naked eye. 

Views 
Near View 

Middle View 

Distant View 

Location 5 

GPS coordinates 

Rt. 28 and field on west side of road; chain link fence on western edge of 
field; mature trees to the left of the field of view. 

Dense line of conifer trees across fields. 

Ridge where proposed project area will be located, with Balloon C clearly 
visible at top. 

North Creek Railroad Museum & Depot 

04/19/05 Visual Survey 
N 43 42.162 
WO 73 59.338 

The only balloon visible from this location was Balloon C. The railway depot is located in a 
slight depression, on the northern edge of the hamlet center. 

Views 
Near View Railway museum driveway up to Main Street; surrounding outbuildings; 

Main Street. 

Middle View Sand pit across street, trees behind sand pit, hamlet buildings (residential, 
some commercial). 

Distant View Ridge where proposed ski center will be located. 
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Location 6 

GPS coordinates 

Ski Bowl complex: Route 28; western side; access road, just within 
entrance. 

04/19/05 Visual Survey 
N 43 41.640 
WO 73 59.370 

The only balloon visible from this location was Balloon A. Balloon C would have likely been 
visible if it had not popped. 

Views 
Near View 

Middle View 

Distant View 

Location 7 

GPS coordinates 

Chain link fence; field construction zone (sand piles). 

Small ski bowl and slope area, still partially snow covered; many dense tree 
stands. 

Ridge up to main mountain area. 

Main Street, south of Holcombville: roadside, approximately 1000 feet 
east of Rt. 28. 

04/19/05 Visual Survey 
N 43 41.167 
WO 73. 58.885 

Balloon A was faintly visible to the naked eye. Visibility improved significantly with the use of 
binoculars. 

Views 
Near View 

Middle View 

Distant View 

Location 8 

GPS coordinates 

Street in immediate foreground; slight but steep slope rising on western side 
of the road; large pine tree on western side of road. 

Line of birch trees. 

Ski area: trail cuts (some with snow) and lift equipment. 

Union Cemetery (Holcombville). West side of Main Street; adjacent to 
W. Holcomb Street. Top of cemetery slope, to front of west-facing ridge. 

04/19/05 Visual Survey 
N 43 41.313 
WO 73 59.056 
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Balloon A was faintly visible to the naked eye; sunlight angle may have negatively affected 
visibility. The balloon was clearly visible with binoculars. 

Views 
Near View 

Middle View 

Distant View 

Location 9 

GPS coordinates 

Cemetery; pine and deciduous trees. 

Valley toward Rt. 28. 

Ridge and slopes where proposed project area is located. 

Austin Pond: east side of pond; along dirt road; at a shoreline clearing 
about 2000 feet in from Rt. 28. 

Not recorded. 

Balloon A was visible to the naked eye, and significantly more visible with binoculars. 

Views 
Near View Austin pond; opposite shore with small cabin; conifer and deciduous trees. 

Middle View Rt. 28 across the ponds; dense conifer and deciduous woods on opposite side 

Distant View 

Location 10 

GPS coordinates 

of Rt. 28. 

Mountain slopes; ridgelines and peaks. 

Windover Lake: Route 8; roadside pull off; shoreline clearing. 

04/19/05 Visual Survey 
N 43 37.841 
WO 74 00.592 

No balloons were visible from this location, despite the expectation that Balloon C would be 
visible. 

Views 
Near View Grassy clearing on shore; water. 

Middle View Densely forested area across lake; Ward Hill is dominant feature on mid-
right. 

Distant View Western and eastern peaks of current ski center; trail cuts, lift equipment and 
utility cuts; cell tower on western peak. 
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Location 11 The Summit at Gore Mountain: Off of Rt. 28; Summit Ridge Road across 
from Buildings M & N parking lot; to immediate right of lamppost and 
grill. 

GPS Coordinates Visual Survey 04/29/05 
N 43 41.010 
WO 73 58.984 

Views 
Near View Condo/townhouse roofs. 

Middle View Valley across to Gore Mountain; blue water tank. 

Distant View Slopes of Gore; power line cut and top left trail cut (still has some snow). 

Location lla 
on to Rt. 28. 

The Summit at Gore Mountain: Entranceway, immediately before pulling 

GPS Coordinates 

Views 
Near View 

Middle View 

Distant View 

Visual Survey 04/29/05 
N 43 41.066 
WO 73 59.017 

Lower visibility than at Location 11. 
trees. 

Mostly condo/townhouse roofs and 

Middle ground blocked by buildings and roofs. 

Narrow sliver ofridgeline visible in background. 
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Location 12 Route 28N: Roadside; 1.2 miles south of Essex County Line; 0.7 miles 
north of Cobble Creek Road. 

GPS Coordinates Visual Survey 05/03/05 
N 43 44.283 
WO 73 57.922 

Views 
Near View Field that dips into shallow valley; grasses and shrubs; sand pit to the south. 

Middle View Forest- mixed (deciduous and conifer). 

Distant View Gore mountain: upper slopes and peaks; current higher elevation trails 
visible; project area somewhat visible. 

Location 13 Route 28N: Bridge over Hudson River, at north entrance to Hamlet of 
North Creek. 

GPS Coordinates Visual Survey 05/03/05 
N 43 42.023 
WO 73 58.980 

Views 
Near View Hudson River; railroad tracks on south bank. 

Middle View Houses; trees. 

Distant View Gore mountain; ridgeline; project area 

Location 14 Route 28: Roadside; across from The Summit at Gore Mountain 
entranceway; southeastern approach to North Creek. 

GPS Coordinates Visual Survey 05/03/05 
N 43 41.084 
WO 73 59.021 

Views 
Near View Route 28; valley across road. 

Middle View Route 28; valley across road; downward slope and curve ofroad. 

Distant View Current ski area, project area; power line cut; distant peak. 
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1.2.7 Visual Impact Assessment Summary 

Visual impact is assessed in terms of the anticipated change in visual resources, including 
whether there would be a change in character or quality of the view with respect to significant 
scenic and aesthetic resources. 

In general, views of the Gore Mountain Ski Area are limited primarily to its southern and eastern 
exposures. South and Pete Gay Mountains block the views of the ski area from the north and 
west to large degree. 

The ski area is partially visible from local roadways: clearly at times, but frequently filtered by 
topography and mature trees. The views of Gore Mountain from the south are limited primarily 
to NY Route 28 just south of Weavertown, and then again near Holcombville; a number of local 
roadways including Durkin Road, Oven Mountain Road, and Peaceful Valley Road (County 
Route 29); and sections of NY Route 8, between Weavertown and Bakers Mills. The ski area is 
also visible from Route 28N, heading south from Olmstedville toward North Creek. 

The overall appearance of the proposed Gore Mountain Ski Center is simulated in Figures, 3a 
and b, 4a and band Sa and b. The Figures simulate the visual characteristics of the existing 
conditions and of the proposed project as seen from: 

e1 Route 28 across from The Summit at Gore Mountain entranceway, approaching North 
Creek from the southeast and looking north (Figures 3a and 3b ); 

411 The Route 28N bridge over the Hudson River, approaching North Creek from the north 
and looking southwest (Figures 4a and 4b ); and 

411 The Johnsburg Central School athletic fields, looking west/southwest (Figures Sa and 
Sb). 

Trail cuts and new slopes will be visible from these locations, however, the improvements to the 
Gore Mountain Ski Center represent a consolidation of visual impacts occurring in an area 
historically, and currently, used for alpine skiing and other winter sports. As a result visual 
resources will not be negatively impacted. 

G//00030/wp/UMP Amendment/Appendix 3 Visual Assessment 
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TREE CRUISE DATA 





TREE CRUISE DATA BY COMMUNITY TYPE 

Community Type A Community Type B Community Type C Community Type D Community Type E Community Type F Community Type G 

Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total,> 4" Total, 3-4" Total, > 4" 
dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh 

Sugar Maple 0 9.9 81 125.1 22 119.1 94.7 63.4 76.5 63 0 0 34 0 
Beech 0 0.5 8.2 20.2 39.2 22.2 18.2 25.8 189.2 197.2 0 0 0 0 

Yellow birch 0 1.7 0 4.9 0 16.8 12.1 27.4 10.5 11 0 22.6 0 18.6 

White Birch 29 130.2 0 24.4 (J 6 0 24.5 0 33.5 0 0 0 110.9 

White ash 0 0 0 0 0 8.9 12.1 7.4 0 0 0 0 0 0 

Black Cherry 0 0 0 6.5 0 0.4 0 2.7 0 0 0 0 0 0 

Ironwood 0 0 0 0 7 4.3 6.1 0 0 0 0 0 0 0 

Red Spruce 0 1.9 0 10.4 0 0.4 0 0 0 0 727 237.2 0 31.7 

Red Maple 0 0 14.6 27.7 0 4.4 6.1 20.9 0 28.4 0 0 0 1.4 

basswood 0 0 0 0 0 0.6 0 9.2 0 0 0 0 0 0 

Red Oak 0 0 30.9 11.8 0 9.9 0 0 10.5 14.7 0 0 0 0 
Hemlock 0 0.6 0 0 0 0.1 0 5.4 0 0 0 0 0 0 

Balsam Fir 39.4 22 0 6.8 0 0 27.6 4.9 0 0 204 0 193.5 89.9 

Striped Maple 68.5 11.2 0 0 0 0 0 0 0 6.6 0 0 0 0 

Aspen 0 0 0 0 0 0 0 19.7 0 3.4 0 0 0 0 

Mountain Ash 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

total trees/ac 136.9 178 134.7 237.8 68.2 193.1 176.9 211.3 286.7 357.8 931 259.8 227.5 252.5 



TREE CRUISE DATA BY COMMUNITY TYPE 

Community Type H Community Type J Community Type K Community Type M Community Type N Community Type P Community Type Q 

Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" Total, 3-4" Total, > 4" 
dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh 

Sugar Maple 86.8 129.7 0 0 0 0 0 39.8 68 280.1 15.3 105.6 0 0 
Beech 40.8 40.4 0 0 0 0 0 0 144.7 72.1 15.3 39.7 0 0 
Yellow birch 0 38.7 0 0 0 0 0 0 0 0 0 10.6 14.4 31.3 

White Birch 0 1.9 109.8 150.2 109.2 53 217 78 0 0 0 0.6 28.8 108.4 
White ash 0 0 0 0 0 0 0 0 68 3.1 0 4 0 0 
Black Cherry 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Ironwood 0 0 0 0 0 0 0 0 0 0 7.7 6.8 0 0 
Red Spruce 0 0 11.5 17.7 12.8 14.9 0 38.4 0 9.5 0 0 0 32.9 
Red Maple 0 13.9 0 0 0 0 0 0 0 0 0 0.4 0 24.1 
basswood 0 0 0 0 0 0 0 0 0 0 0 5.9 0 0 
Red Oak 0 0 0 0 0 0 0 0 0 0 0 0.9 0 0 
Hemlock 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Balsam Fir 0 10.2 237.4 165.8 263.8 337.4 159.5 101.8 0 0 0 0 43.1 38.9 
Striped Maple 0 0 0 0 0 0 57.5 44.2 0 0 0 2.5 28.8 17.4 
Aspen 0 0 0 0 0 0 0 18.3 0 0 0 0 0 0 
Mountain Ash 0 0 11.5 29.9 12.8 5.7 0 0 0 0 0 0 0 9.2 

total trees/ac 127.6 234.8 370.2 363.6 398.6 411 434 320.5 280.7 364.8 38.3 177 115.1 262.2 



TREE CRUISE DATA BY COMMUNITY TYPE 

Community Type R 

Total, 3-4" Total,> 4" 
dbh dbh 

Sugar Maple 28.8 191.3 
Beech 28.8 25.1 
Yellow birch 0 16.2 
White Birch 0 0 
White ash 0 0 
Black Cherry 0 0 
Ironwood 0 0 
Red Spruce 0 1.8 
Red Maple 0 0 
basswood 0 0 
Red Oak 0 0 
Hemlock 0 0 
Balsam Fir 0 0 
Striped Maple 28.8 0 
Aspen 0 0 
Mountain Ash 0 0 
total trees/ac 86.4 234.4 



2005 UMP AMENDMENT DATA BY TRAIL 

Trail 10-D Trail 10-F Trail 10-G Trail 11-H Trail 11-1 Trail 1i-J 

Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" 

dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh 

Sugar Maple 250 206 189 i .Q25 671 1 ,647 

Beech 619 645 337 191 333 287 
Yellow birch 34 36 145 151 

White Birch 529 514 179 245 733 997 110 50 120 198 

White ash 77 64 

Black Cherry 3 44 

Ironwood 60 37 50 31 
Red Spruce 58 79 19 29 77 '118 5 12 69 
Red Maple 93 38 93 207 
basswood 5 LL 

Red Oak 34 48 85 196 146 

Hemlock 

Balsam Fir 1 ,203 1 ,173 387 270 1.586 1.117 109 76 43 

Striped Maple 22 
Aspen 11 

Mountain Ash 58 92 19 49 77 198 5 14 
Total Trees Cut 1,849 f,858 .604 593 2,473 2,430 938 i,171 756 i,828 1,343 2,891 

Clearing acreage 4.8 i.6 6.7 3.3 9.i 13.5 

All Trees 3-4" 1849 604 2473 938 756 1343 

All Trees >4" 1858 593 2430 1171 1828 2891 

PINK columns refer to trails which were previously approved and no longer proposed for the 2005 UMP Amendment - refer to trail maps for the 20( 

GREEN columns refer to trails which are proposed for the 2005 UMP Amendment - refer to trail maps for the 2005 UMP with the same co:or codin' 



Sugar Maple 

Beech 

Yellow birch 

White Birch 

White ash 

Black Cherry 

Ironwood 

Red Spruce 

Red Maple 

basswood 

Red Oak 

Hemlock 

Balsam Fir 

Striped Maple 

Aspen 

Mountain Ash 

Total Trees .Cut 

Clearing acreage 

All Trees 3-4" 

All Trees >4" 

2005 UMP AMENDMENT DATA BY TRAIL 

Trail 11-K Traii11-L Trail 11-N 

Trees 3-4" Trees> 4" Trees 3-4" Trees > 4" Trees 3-4" Trees> 4" 

dbh dbh dbh dbh dbll dbh 

927 2,047 707 1,625 742 1.492 

354 350 303 281 1,703 1,612 

168 140 76 226 

45 477 209 293 

63 56 78 

65 48 3 

49 30 44 27 61 38 

105 76 3 

139 295 103 222 243 

4 4 5 

295 182 217 145 76 192 

2 1 1 

61 99 48 

106 i7 47 

24 

1,977 3,903 1,373 2;880 2,657 4,258 

Hl.1 13.3 15.9 

1977 1373 2657 

3903 2880 4258 

Trail 12-C 

Trees 3-4" Trees> 4" 
dbh dbh 

104 591 

186 107 

84 

79 381 

42 

2 

33 20 
7 

21 

3 

47 

2 

107 60 

185 30 

694 1;397 

7.4 

694 

1397 

Trail 12-D 

Trees 3-4" Trees> 4" 
dbh dbh 

94 538 

167 96 

77 

91 433 

38 

2 

30 18 

8 

19 

3 

42 

2 

123 69 

214 35 

719 1,380 

7.4 

719 

1380 

Trail 12-E 

Trees 3-4" Trees> 4" 
dbh dbh 

133 388 

290 256 

11 58 

68 355 
0-:::_ 
L~ 

18 ! I 

5 

40 

2 

11 40 

2 

93 52 

161 33 
') 
J 

783 1,267 

5.9' 

783 

1267 



Sugar Maple 

Beech 

Yellow birch 

White Birch 

White ash 

Black Cherry 

Ironwood 

Red Spruce 

Red Maple 

basswood 

Red Oak 

Hemlock 

Balsam Fir 

Striped Maple 

Aspen 

Mountain Ash 

Total Trees Cut 

Clearing acreage 

All Trees 3-4" 

All Trees >4" 

2005 UMP AMENDMENT DATA BY TRAIL 

Trail 12-F Trail 12-H Trai! C-7 Connector Tubing Trail Lift 14 

Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees> 4" Trees 3-4" Trees > 4" 
dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh dbh 

! i 9 374 55 267 717 

256 221 3 540 472 
g 55 6 22 4 9 21 109 

68 347 173 770 691 953 162 78 351 350 95 

22 2 46 
,; 3' 

'18 11 36 2! 

5 24 72 1·19 19 22 39 53 2 

35 10 7 I 77 
2 5 

9 37 19 76 

2 3 2 

92 51 237 139 1,493 1,064 390 499 795 761 6 

160 32 394 70 8 5 12 

3 !O 
4 72 186 19 8 39 63 

729 1,197. 810 1,099 2,339 2,341 590 608 1,223 1,227 893 'l,648 

""' 6.0 6.5 i ,5 3.6 7.0~·' 

729 810 2339 590 1376 893 

1197 1099 2341 608 1383 1648 



 

 

 
 

 
 

 

APPENDIX 6 

STORMWATER DOCUMENTS 

EXAMPLE STORMWATER POLLUTION 
PREVENTION PLAN 
DETAILED STORMWATER MANAGEMENT 
REPORT FOR BUS PARKING LOT 



Stormwater Pollution 
Prevention Plan 

Erosion and Sediment Control Plan 

Gore Mountain 
Typical Trail Construction 

For the 2005 UMP Amendment 

Prepared By 

The LA Group, P.C. 
40 Long Alley 

Saratoga Springs, NY 12866 
Ph. (518) 587-8100 

Operator 

New York State Olympic Regional Development Authority 
216 Main Street 

Lake Placid, NY 12946 

May 2005 



Stormwater Pollution Prevention Plan (}ore MountaLn 2005 UMP ;\mendment 

PREPARER CERTIFICATION OF COMPLIANCE WITH 
FEDERAL, STATE AND LOCAL REGULATIONS 

This Construction Pollution Prevention Plan was prepared in accordance with the New York State 
Department of Environmental Conservation SPDES General Permit for Storm water Discharges from 
Construction Activities (Permit No. GP-02-01), pursuant to Article 17, Titles 7, 8 and Article 70 of the 
Environmental Conservation Law. This SPDES General Permit implements the Federal Clean Water 
Act pertaining to stormwater discharges. 

Construction will begin only after the requirements of SEQRA are met and any necessary Federal, State 
and local permits are issued. 

Signature: 

Name: 

Title: 

Date: 

OWNER POLLUTION PREVENTION PLAN CERTIFICATION 

I certify under penalty of law that this document and all attachments were prepared under my direction 
or supervision in accordance with a system designed to assure that qualified personnel properly gathered 
and evaluated the information submitted. Based on my inquiry of the person or persons who manage the 
system, or those persons directly responsible for gathering the information, the information submitted is, 
to the best of my knowledge and belief, true, accurate, and complete. I am aware that false statements 
made herein are punishable as a Class A misdemeanor pursuant to Section 210.45 of the Penal Law. 

Signature: 

Name: 

Title: 

Date: 

12/2112005 
~-----
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Stormwatcr Pollution Prevenlion Plan Clore Mountain 2005 UMP Amendment 

CONTRACTOR AND SUBCONTRACTOR CERTIFICATION 

I certify under penalty oflaw that I understand and agree to comply with the terms and conditions of the 
SWPPP for the construction site identified in such SWPPP as a condition of authorization to discharge 
stormwater. I also understand that the operator must comply with the terms and conditions of the New 
York State Pollutant Discharge Elimination System (SPDES) general permit for stormwater discharges 
from construction activities and that it is unlawful for any person to cause or contribute to a violation of 
water quality standards. Contractor will be held financially responsible for any and all fines. 

Signature: 

Company: 

Responsible For: 

Date: 

Signature: 

Company: 

Responsible For: 

Date: 

Signature: 

Company: 

Responsible For: 

Date: 

12i2 li2005 
Page 2 

The LA Group, P.C. 
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Stormwater Pollution Prevention Plan Gore Mountain 2005 UMP Amendment 

Stormwater Pollution Prevention Plan 

1. Regulatory Information 

This Stormwater Pollution Prevention Plan (SWPPP) is prepared to inform the landowner 
and construction personnel of the measures to be implemented for controlling runoff and 
pollutants from the site during and after construction activities. The objective of this plan 
is to comply with the New York Department of Environmental Conservation (NYSDEC) 
State Pollutant Discharge Elimination System (SPDES) General Permit for Stormwater 
Discharges from Construction Activities, Permit No. GP-02-01 requirements. Any 
materials conflicts between this plan and the site plans, specification or instructions, must 
be brought to the attention of the design professional. The project may have other 
permits and it is the responsibility of the owner and contractor to know and understand all 
permits. 

2. Project Information 

Gore Mountain 2005 UMP Amendment trail construction 
Peaceful Valley Road 
North Creek, NY 12853 
Nearest Intersection - Peaceful Valley Road and Route 28 
Warren County 

3. Operator Information 

NYS Olympic Regional Development Authority 
216 Main Street 
Lake Placid, NY 12853 
Contact - Mike Pratt 

Phone Number - 518.251.2411 

4. SWPPP Review, Update 

12/2 li2005 

A. SWPPP Review 

Applicable Federal, State, and local regulatory agencies that have jurisdiction may elect 
to review this SWPPP and notify the permittee in writing that the SWPPP does not meet 
the requirements of their regulations. If the SWPPP needs to be revised, the permittee 
and the site contractor will make the required modifications within seven days of such 
notification and submit written certification to the notifying agency that the changes have 
been implemented. A copy of the SWPPP will be kept available on site for review by 
regulatory agencies, engineers, and subcontractors. 

Page 3 
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Stormwater Pollution Prevention Plan Core Mountain 2005 UMP Amendment 

B. SWPPP Update 

The permittee identified in this SWPPP may amend the SWPPP when there is a change in 
one or more of the following project components which has an affect on the potential for 
discharge of pollutants from stormwater runoff associated with construction activities: 

o Design 
o Construction 
• Operation 
e Maintenance 

The SWPPP shall also be updated or amended under the following conditions: 
e If measures identified in the SWPPP become ineffective in eliminating or 

minimizing pollutants from sources identified, or in achieving the general 
objectives of controlling stormwater pollution from permitted construction 
activity. 

e To identify a new subcontractor that will implement any part of the 
SWPPP. 

5. Site Description 

12/21/2005 

A. Project Description 
i. Background Information and Pre-development Conditions 

Gore Mountain is proposing new trails as part of the 2005 UMP Amendment. 
The approximate project site area is >;'acres with a disturbance of 
approximately~ acres. The mountain is currently used as a ski area and the 
proposed new trails are consistent with the findings of the UMP. 

IL Scope of the Project 

See Figure:_ for the proposed development plan. There will be no increase in 
stormwater runoff as a result of the proposed project. Newly constructed trails 
will be seeded for permanent vegetation. 

B. ·•construction Sequence_-No·moret~a:fi;sa9resof distl1rhance can .occur at one time 
without a permissionlctter f!oll1 NYSI)EC. 

Page 4 
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Stonnwater Pollution Prevention Plan <::lore Mountain 2005 TJMP Amendment 

12/2 li2005 

Construction Activities 
(Identify name of planned practices) 

1. Establish Limits of Disturbance. Work areas shall be clearly defined 
by appropriate means. This may include measures such as flagging 
tape or paint marks on trees at the limits of clearing for ski trails, 
marked stakes installed in the ground, or other suitable methods to 
clearly define the limits outside which soil disturbing activities are 
not permitted. 

2. Vegetation Removal. Cut trees and shrubs within defined work areas. 
Wherever feasible chip tree tops and smaller growth on site. 

3. Install Structural Erosion Control. Water bars, silt fence, or straw 
bale dikes. See details in Section 6 below "Stormwater Controls". 

4. Grub Stumps. Stumps shall be grubbed only after structural erosion 
control is in place. Wherever possible, stumps shall be left in place 
or cut to grade in order to hold soil in place. 

5. Prepare Final Grades. Grade disturbed areas to create final as-built 
elevations. Earthwork activities are designed to be localized and not 
involve large quantities of cuts and fills. The need to stockpile soil or 
transport bulk materials across the site is not anticipated. Should the 
need arise to temporarily stockpile soils during grading operations, 
stockpiles shall be surrounded with silt fence. 

6. Stabilize Disturbed Areas: Stabilization shall be put in place as soon 
as practical after final grades are established. Stabilization shall be 
put in place no more than seven days after establishing final grades. 

For ski trails, stabilization will be in the form of seeding. More 
details on acceptable vegetation stabilization measures are provided 
below. 

7. Remove Temporary Structural Erosion Controls. Silt fences and 
other erosion and sediment controls shall be removed only after the 
areas which they are serving have become permanently stabilized by 
vegetative or other means. 

Page 5 
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Stormwater Pollution Prevention Plan Gore Mountain 2005 UMP ;\memlrneut 

12/21/2005 

C. Trail Construction Specifications 

Clearing 
@ Clearing shall consist of the complete cutting and removal of all trees, down timber, 

brush and related growth within the designated areas. Poor risk trees within a 
distance equal to the total height of the tree from any ski trail or lift line may be felled 
and removed. 

• Trees lawfully cut cannot be removed from the premises in any manner but can be 
chipped or used on site by ORDA so long as such method is consistent with the 
guidelines of the State Land Master Plan, the Gore Mountain UMP and Article 8 of 
the ECL. Virtually all trees which are cut for ski trail construction and widening are 
chipped and used on site as fill for construction and erosion control projects. Access 
for the wood chipper on steeper terrain is limited so some trees are buried for use as 
fill and erosion control. 

411 Stumps shall be cut as close to the ground as possible and in no case should they be 
left in excess of 6" high. However, allowances will be made by the construction 
supervisor for unusual situations. The removal of trees by dozing over will not be 
allowed. 

• Trees and down timber may be hauled to yarding areas specified by the construction 
supervisor. 

411 Brush, limb wood, and other small woody debris can be chipped at their source if this 
appears to be more convenient and if it can be done without undue disturbance of the 
terrain. 

@ When completed, the designated areas shall be free of all brush, trees, and related 
growth. 

• All local, state, and federal laws and regulations pertaining to clearing on this 
particular site shall be adhered to. 

• Machinery may not be operated outside the clearing limits without specific 
permission from the construction supervisor. 

"' Bridges or culverts will be used whenever crossing live streams or stream beds during 
skidding operation. 

Rough grading 
"' All clearing shall be rough graded according to a schedule which allows no more than 

600 slope feet of mineral soil (with any single contiguous area no greater than one 
acre) will be exposed on any trail section at any time between the rough grading and 
the fine grading and mulching crews. 

"' Topsoil may be stripped and stock piled for use during fine grading. Topsoil stock 
piles will have straw bales or silt fence staked down on the downhill perimeter. If 
stock piles are to remain for more than a week, they will be mulched. 

@ Rough grading with the use of bulldozers and excavators shall consist of the complete 
shaping of all trails. This will include the removal and burial of all stumps and large 
rocks and the appropriate erosion control methods (i.e. Water bar, straw bales, etc.). 

@ Ski trails, unlike roads, must contain rolls, long radius bumps and dips, to add interest 
and create a quality skiing experience. So disposal of stumps, rocks and related 
debris shall be incorporated into the formation of these desired features whenever 

Page 6 
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Stormwater Pollution Prevention Plan Gore Mountain 2005 UMP Amendment 

12/21/2005 

possible. (The precise location and configuration of trail contours and erosion control 
features are dependent to a great degree upon unknown subsurface conditions. Thus, 
the development of these features can take place only by supervision in the field as 
the rough grading progresses). 

@ Ledges, when they protrude above the desired grade, may be drilled and blasted 
where necessary to permit removal during rough grading. 

e In areas of smooth surface ledge, or ledge just slightly below the natural surface, 
dozing will proceed so as not to disturb valuable existing overburden. 

@ The outside limits of trails are to remain clean and free of any disposed material 
except insofar as the material is needed for proper shaping or drainage. 

e Care shall be exercised so as not to destroy woods growth and the root systems of 
trees bordering the trail. 

• Water bars shall have a 2 - 5% cross slope. Stabilized outlets will be constructed at 
the end of all water bars. They shall be checked at the termination of each work day 
to ensure their proper function. 

111 Water bars, drainages, and culverts shall be extended beyond the cutting limits of the 
trail if this is required to prevent water from running back onto the trail surface. Rip
rap or straw bale dikes will be placed at the discharge ends of all drainages. 

Fine grading and revegetation 
• All trail areas shall be fine graded according to a schedule which allows no more than 

600 slope feet of mineral soil (with no single contiguous area greater than one acre) to 
be exposed on any trail section at any time between the large dozers doing the rough 
grading and the fine grading and mulching crews. 

111 Water bars constructed by the rough grading crews shall be final shaped. 
o All water bars will be lined with a 6 112 foot wide erosion control blanket (North 

American green s75bn), or its equivalent. 
o There shall be no exposed unseeded or unmulched soil prior to weekends, downtime, 

or anticipated rainy periods. 
e Mulching shall consist of the complete covering of all trails, lift lines, and related 

areas with straw. Application should average two tons per acre with three or more 
tons being required in areas of severe rock and steep grades, and 1-1/2 tons or less in 
areas with excellent soil and lower grades. This mulch may be applied by machine or 
manually. Certain areas with severe rock and/or ledge conditions will require hand
padding with straw bats prior to the actual mulching if done by machine. The banks 
or sides of all areas are to be mulched. All water courses are to be left free of straw. 

@ Strict erosion control measures shall be followed at all times. Water bars shall be 
kept established and clean at all times. Any washouts or related erosion will be 
repaired immediately. 

e All vehicle traffic shall be confined to established work roads unless specific 
permission for other travel is received beforehand from the construction supervisor. 
All water bars on work roads shall be placed in their proper condition at the end of 
each work day. 

@ The steps involved in the fine grading process shall take place in sequence so that at 
no time will a fine graded section of over 600 feet be without the proper mulch cover 
to prevent unnecessary erosion. 
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Stormwater Pollution Prevention Plan Gore M.ountain 2005 UMP Amendrneut 

D. Receiving Water(s) (include identification of any TMDL or 303(d) waters) 

Unnamed tributary to North Creek 

E. Soils (include general description and Hydrologic Soil Group) 

The soils at the project site include the Hermon-Lyman, the Tunbridge-Lyman, Colton, 
Lyman-Ricker, and the Marlow complex. 

Hermon = HSG A 
Lyman= HSG CID 
Marlow = HSG C 

F. Attachments - considered part of this SWPPP 

These documents include plans, details, and technical specifications that include, but are 
not limited to, the following (unless otherwise specified, these documents have been 
prepared by The LA Group, P.C.): 

@ General site map. See Site Location Map. 
e Construction Sequence Phases. See 2005 UMP Amendment Plan Figure 

x '' '----" 
Maintenance schedule. 

6. Stormwater Controls 

12/21/2005 

A Stormwater Management Objectives 

Stormwater management for the proposed project will be in the form of temporary 
controls only. As a result of converting forest to grass/meadow, the rate of stormwater 
runoff will not change. There will be no permanent structural stormwater management 
practices installed at this site, as they will not be necessary. 

B. Erosion and Sediment Controls - Structural Practices 
i. Temporary 

@ Water Bars - Water bars shall be installed during construction of ski slopes 
in accordance with the attached specifications and attached detail 5A.4. 
They are to be placed across the slope to reduce the potential for erosion, with 
diversion into a natural vegetation mat or other stabilized outlet. Particular 
attention shall be paid to proper spacing specifications as follows: 

Slope(%) 
<5 

5 to 10 
10 to 20 
20 to 35 

>35 

Water Bar Spacing (ft.) 
125 
100 
75 
50 
25 

(Source: Guidelines for Urban Erosion and Sediment Control, USDASCS, 1997) 
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Stormwater Pollution Prevention Plan Clore MountaLn 2005 UMP Amendment 

12/21/2005 

@ Silt Fence - Where appropriate, silt fence shall be installed in accordance 
with the attached specifications and attached detail 5A.9. Use of silt fence is 
appropriate where there is no concentration of water flowing to the barrier and 
where the drainage area for overland flow does not exceed Yz acre per 100 feet 
of fence. Additionally, maximum allowable slope lengths contributing runoff 
to a silt fence shall be as follows: 

Slope 
Steepness 

2:1 
3:1 
4:1 
5:1 

Flatter Than 5: 1 

Maximum Slope 
Length (ft.) 

50 
75 
125 
175 
200 

(Source: Guidelines for Urban Erosion and Sediment Control, USDASCS, 1997) 

Silt fence structures should be installed anywhere sediment retention is needed 
in and around a construction site. 

• At the toe of highly erodable slopes 
• Around culverts and storm water drainage systems 
• Adjacent to lakes, streams or creeks 
o Around the perimeter of a construction project 

Installation guidelines (See figure 5A.9) 
e Dig a small trench 
@ Unroll silt fence system. Position the post in the back of the trench 

(downhill side) and drive the post into the ground 
e Lay the bottom 6 inches of the fabric into the trench to prevent 

undermining by storm water run-off 
• Backfill the trench and compact 
• It is a good practice to construct the silt fence across a flat area in 

the form of a horseshoe. This aids in pending the runoff and 
allowing sedimentation. 

Maintenance - Silt fences should be inspected periodically for damages such 
as tearing by equipment, animals, or wind and for the amount of sediment 
which has accumulated. Removal of the sediment is generally necessary 
when it reaches 1/3 the height of the silt fence. In situations where access is 
available, machinery can be used; otherwise, it must be removed manually. 
The key elements to remember are: 

111 The sediment deposits should be removed when heavy rain or high 
water is anticipated. 

e The sediment removed should be placed in an area where there is 
no danger of erosion. 

e The silt fence should not be removed until adequate vegetation 
ensures no further erosion of the disturbed slopes. Generally, the 
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Stormwater Pollution Prevention Plan Gore Mountain 2005 UMP Amendment 

l 2i21i2005 

fabric is cut at ground level, the wire and posts removed, the 
sediment spread, and seeding and mulch is applied immediately. 

e1 Straw Bale Dikes - Dikes may be used as a substitute for silt fence ONLY 
where shallow depth to rock precludes the proper installation of silt fence. 
Installation shall be in accordance with the attached specifications and details. 
Dikes shall NOT be used where there is concentrated flow. Dikes shall NOT 
be used where more than 3 months of erosion and sediment control is required 
unless bales are replaced or an additional parallel row of bales is installed 
prior to the original straw bales being in place for 3 months. Length of slope 
above the straw bale dike shall not exceed the following: 

Slope 
Steepness 

2:1 
2.5:1 
3:1 

3.5:1 
4:1 

Maximum Slope 
Length (ft.) 

25 
50 
75 
100 
125 

(Source: Guidelines for Urban Erosion and Sediment Control, USDASCS, 1997) 

Construction specifications (see Figure 5A.8): 
@ Bales shall be placed in a row with ends tightly abutting the 

adjacent bales. 
@ Each bale shall be embedded in the soil a minimum of 4 inches. 
@ Bales shall be securely anchored in place by stakes driven through 

the bales. The first stake in each bale shall be driven toward the 
previously laid bale to force bales together. 

@ Inspection shall be frequent and repair or replacement shall be 
made promptly as needed. 

@ Bales shall be removed when they have served their usefulness, so 
as not to block or impede storm flow or drainage. 

C. Stabilization Practices (including vegetative practices) 
i. Temporary and Permanent 

@ Maintain existing vegetation outside of marked limits of disturbance. Soils 
disturbed for construction of ski trails shall be permanently stabilized by 
successfully establishing an herbaceous ground cover. 

Seeding - A commercially available seed mixture appropriate to the climate 
shall be used to stabilize disturbed areas to be revegetated. The "Adirondack 
Seed Mix" contains the following: 

43.65% Boreal creeping red fescue 
34.3% perennial ryegrass 
17% Kentucky bluegrass 
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Stormwater Pollution Prevention Plan Gore Mountain 2005 UMP Amendmeut 

The boreal red fescue is particularly well suited to the local climate and the 
perennial ryegrass will germinate rapidly and accelerate stabilization. If 
desired, additional ryegrass, perennial or annual, may be used in addition to 
the Adirondack seed mix. 

Seed may be applied by a number of suitable means including broadcasting, 
hydroseeding, or incorporated as part of a geotextile (i.e. Green & Bio Tech 
SureTurf 1000 and 4000 Seeded Mat System®, BIOMAT ®seeded mats). 

The Adirondack Seed Mix will be used to stabilize the widened areas of the 
Twister Trail. An alternative NYSDOT seed mix may be used under those 
special conditions that may be most suitable, including steeper slopes (i.e. > 15 
to 20%), or wherever the Adirondack Mix does not become effectively 
established. This seed mix contains a number of wildflowers as well as sheep 
fescue and annual ryegrass. Components of this mix were chosen by 
NYSDOT because of their ability to produce a root system of varying root 
types, including fibrous shallower roots and deep tap roots. The per acre cost 
for seeding using this mix is approximately $1,140 versus approximately $35 
per acre for the Adirondack Mix specified. 

Mulching - Broadcast seeded areas and hydroseeded areas shall also be 
mulched. Broadcast seeded areas shall be mulched with straw at a rate of 2 to 
3 bales per thousand square feet (100-120 bales per acre). Straw mulch shall 
be secured in place be either driving over the mulched area with a tracked 
vehicle or by applying a non-asphaltic tackifier. 

Hydroseeded areas shall be mulched with straw as described above or with 
wood cellulose mulch applied during the hydroseeding process. Wood 
cellulose mulch shall be applied at a rate of 50 pounds per thousand square 
feet (2,000 pounds per acre). A non-asphaltic tackifier may be included with 
the hydromulch application. 

Fertilization - Seeded areas shall be fertilized at the time of seeding in order 
to promote seed germination and plant growth that will provide stabilization. 
A suitable turf starter fertilizer shall be applied as per dictated by soil test or 
apply 850 pounds of 5-10-10 or equivalent per acre (20 lbs/1,000 sq. ft.) 

D. Additional Controls (if necessary) 

7. Comparison of Pre- and Post-Co11stn1ction Stormwater Runoff - Although the area of 
disturbance is approximately _.:_ acres, there will not be an increase in stormwater 
runoff. The area that will be converted from forest to open trail (grass/meadow) will 
not increase the rate or amount of stormwater runoff. 

] 2/21/2005 

A Stormwater Quantity 
Site Area: acres 
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Storrnwater Pollution Prevention Plan Gore Mountain 2005 UMP Amendment 

12/21/2005 

Total Area of Disturbance: 
Total Acres of New Impervious: 

acres 
0 acres 

B. SfonmvaterQuality-TheWQvvvas palcltl(ltec1usfogthe II1inimum Rvof02. This was 
neceS§(lry becausethere is no existing or11ew imper\lious surface at this site. See 
att'.acned WQv.·cal.culation. 

Water Ql1ality StorageVohlme.WQv; 0.38 acre~.feet ().fstorage 
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Stonmvater Pollution Prevenliou Plan 

12/2 l/2005 

Appendix 1 
Other Controls 
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Stonnwater Pollution Prevention Plan Clore Muuntain 2005 UMP Amendment 

Waste Materials: All waste materials generated during construction will be disposed at a suitable 
landfill, transfer station or C and D landfill. 

Hazardous Waste: The project will not be a generator of hazardous waste and it is not anticipated that 
any hazardous waste will be generated during construction. If there are any materials generated, a 
licensed hazardous waste carrier will be contracted to dispose the hazardous material at a suitable 
disposal site. If hazardous materials are discovered during construction, the work will be stopped until 
the issue is resolved. 

Sanitary Waste: Portable sanitary facilities will be made available to construction personnel and will 
be serviced regularly. 

Offsite Vehicle Tracking: Earthworking equipment involved with the construction will remain on the 
project site and will not regularly egress or ingress the site. Any trucks used to bring in materials or 
remove materials via municipal paved roads will do so over a stabilized construction entrance. If 
significant off-site vehicle tracking begins to occur, the contractor will be directed to institute a daily, or 
as-needed, street sweeping program in the immediate vicinity of the site. 

Timing of Measures/Controls 
• Temporary structural erosion controls will be installed prior to earthwork as per the attached 

plans. 

e A qualified professional shall conduct an assessment of the site prior to the commencement of 
construction and certify in an inspection report that the appropriate erosion and sediment controls 
described in the SWPPP and required by Part III.D of GP-02-01 have been adequately installed 
to ensure overall preparedness of the site for commencement of construction. 

e Structural erosion controls and non-stabilized areas shall be inspected once a week or within 24 
hours after a rainfall of 0.5 inches or more. Copies of the Stabilization Inspection Forms and 
Structural Inspection Forms located at the end of this report shall be completed in full for every 
inspection performed. 

• Areas to be undisturbed for more than 14 days will be temporarily stabilized by seeding. 

0 Disturbed areas will be reseeded and mulched immediately after final contours are re-established 
and no more than 14 days after the completion of construction at that site. 

0 Temporary erosion control devices will not be removed until the area served is stabilized by the 
growth of vegetation and the area is certified as being stabilized by the Erosion Control 
Superintendent. 

0 Any areas that cannot be seeded to turf by October 1 or earlier will receive a temporary seeding. 
The temporary seeding will consist of winter rye seeded at the rate of 120 pounds per acre (2.5 
pounds per 1,000 square feet) or stabilized as per the temporary stabilization for winter 
construction/frozen conditions. 

12i2 l/2005 
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If necessary, the general construction sequence was completed in preparing the SWPPP (see 
Construction Sequence Worksheet). The operator shall prepare a summary of construction status using 
the Construction Sequence Form at the end of this document once every month. Significant deviations 
to the sequence and reasons for those deviations (i.e. weather, subcontractor availability, etc.), shall be 
noted by the contractor. The schedule shall be used to record the dates for initiation of construction, 
implementation of erosion control measures, stabilization, etc. A copy of this table will be maintained at 
the construction site and be updated in addition to the individual Stabilization Inspection Forms and 
Structural Inspection Forms completed for each inspection. 
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Erosion and Sediment Control Inspection 
These are the inspection and maintenance practices that will be used to maintain erosion and sediment 
controls. The practices listed herein shall be implemented in accordance with the attached maintenance 
schedule. 

A maintenance inspection report will be made after each inspection. A copy of the report form to be 
completed by the inspector is attached in Appendix 4. Reports should be compiled and maintained on
site. 

e It is recommended that a rain gage be installed at the site. 

• The Erosion Control Superintendent will supervise day-to-day erosion control activities on the 
site. The Erosion Control Superintendent and his crews will make at least weekly inspections of 
erosion control devices, as well as inspections following any storm event of 0.5 inches or greater. 

• All measures will be maintained in good working order; if repair is necessary, it will be initiated 
within 24 hours ofreport. 

• Built up sediment will be removed from silt fence when it has reached one-third the height of the 
fence. 

Ell Silt fence will be inspected for depth of sediment, tears, to see if the fabric is securely attached to 
the fence posts, and to see that the fence posts are firmly in ground. 

Ell All temporary sediment basins should be inspected for stability and integrity once a week or after 
a storm event of 0.5 inch or more. Any structural failure in sediment basins or trenches that 
serve them will be repaired within 24 hours after detection. 

e All temporary sediment basins or trenches shall be cleaned out when one foot of sediment or half 
the design depth of the trap has accumulated. All spoils shall be removed to a stabilized upland 
area. 

e Seeded and planted areas will be inspected for bare spots, washouts, and healthy growth. If 
necessary, spot reseeding or sodding will be implemented. 
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Temporary Stabilization for Winter Construction/Frozen Conditions 
The following temporary stabilization measures MUST be performed when construction is occurring 
during winter/frozen ground conditions. The following requirements do not supercede any other 
requirements of this SWPPP as they apply to non-frozen ground conditions. 

1. Perimeter erosion control MUST still be installed prior to earthwork disturbance as per this 
SWPPP. 

2. Any area of disturbance that will remain inactive for a period of 14 consecutive days MUST be 
mulched. This includes any previously disturbed areas that are covered with snow. 

3. Mulch MUST consist ofloose straw applied at the rate of 2 to 3 bales (90 to 100 pounds) per 
thousand square feet. 

4. Mulch MUST be applied uniformly over the area of bare soil or bare soil that is covered with 
snow. For the latter condition, mulch MUST be applied on top of snow. 

5. Using a tracked vehicle, mulch MUST be crimped into the bare soil/snow. The tracked vehicle 
MUST be driven across the mulched areas in at least two directions to maximize crimping of 
mulch into the soil/snow. 

6. If mulch gets blown off an area to a significant degree, the site inspector WILL require that an 
area be re-mulched in accordance with Items 2 through 5 above, and this area WILL be included 
on the inspection checklist for the next inspection. 

7. If a particular area repeatedly experiences loss of mulch due to wind, then the inspector WILL 
require that an alternative method be used to secure the mulch in place. Such alternatives may 
include the use of netting, tackifier or other methods deemed appropriate by the inspector. 

8. During periods when snow is melting and/or surface soils are thawing during daytime hours, 
mulched areas MUST be re-tracked (crimped) as per Item 5 above at least once every seven 
days, more frequently if directed by the inspector. Additional mulch may be required to obtain 
complete coverage of an area. Biodegradable erosion control matting may be required on steeper 
slopes. 

9. Additional stabilization measures for non-frozen ground conditions described in this SWPPP 
WILL be implemented at the time deemed appropriate by the inspector. 
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Stormwater Pollution Prevention Plan 

Summer Trail Maintenance Specifications 
General 

Gore Mountain 2005 UMP ;\rnendmeut 

e The annual summer trail maintenance schedule or plan of work should contain regular 
maintenance and repair activity necessary to keep all slopes, trails and facilities in satisfactory 
condition for skiing, safety, aesthetics of the area and quality control of the environment. 

Drainage and erosion control 
e In the spring of the year when the snow starts to melt, water bars should be checked to see that 

the water is flowing. Even with snow cover still on the ground, the partially frozen water bars 
can be re-channeled by the use of hand shovels. The running water will eat its way through the 
snow or ice and eventually open up the water bars. 

e When the snow is all gone these water bars should be checked again to see that they are working 
properly and repairs made if needed. These checks should continue throughout the summer 
months especially before and after major storms. If severe erosion is noticed, the bars should be 
"rip-rapped" with stone or lined with jute matting. The checking interval can be reduced once 
the water bars are stabilized. However, they should always be checked and cleaned out in the 
fall after all the leaves have fallen and in the spring when melting starts. 

@II Culverts and bridge openings should be checked on the same schedule as water bars. They 
should be kept free from obstructions and sediment buildup. 

e Washed and eroded areas should be repaired as soon as the trails dry out enough so that no more 
damage will occur. This repair work should be accomplished by filling in the washed or eroded 
areas with new material, and adding seed and mulch. 

Trails and trail edges 
e Snags, dead trees, undermined and leaning trees, limbs and other debris, rocks, etc. within or 

along the edges of trails should be removed, except that trail edges will be feathered where 
possible to enhance potential Bicknell thrush habitat. 

Seeding 
e To establish permanent cover over all slopes and trails, reseeding may be required from time to 

time. Seeding should be done in the spring after the slopes and trails have dried, (to be 
completed by June 10) or alternatively during the period from August 1 to September 15. 

Mulching 
e Remulching may become necessary ifbare rocks and ledge appear or where reseeding has taken 

place. Mulch should be applied at a rate of 2 tons per acre. 
* Mulching and proper drainage is the key in keeping valuable topsoil in place until a good sod has 

been developed. 
Weed and brush control 

e The best deterrent to weed and brush growth is a dense, well-cared-for sod of grasses and 
legumes. 

Mowing 
e All slopes and trails should be mowed each year or every other year to maintain a low cover and 

to control woody growth. The best time to mow is mid-August after the established grasses have 
gone to seed giving the potential for new growth. The most desirable cutting height is 3-1/2 to 4 
inches. 
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Good Housekeeping and Material Management Practices 
The following good housekeeping and material management practices will be followed on site during 
the construction project to reduce the risk of spills or other accidental exposure of materials and 
substances to stormwater runoff. 

• Materials will be brought on site in the minimum quantities required. 

• All materials stored on site will be stored in a neat, orderly manner in their appropriate 
containers, and if possible, under a roof or other enclosure. 

• Products will be kept in their original containers with the original manufacturer's label. 

ci Substances will not be mixed with one another unless recommended by the manufacturer. 

• Whenever possible, all of a product will be used up before disposal. 

• Manufacturer's recommendations for proper use and disposal will be followed. 

• The construction manager or his designee will inspect daily to ensure proper use and disposal of 
materials on site. 

• The contractor shall prohibit washing of tools, equipment, and machinery in or within 100 feet of 
any watercourse or wetland. 

• All above grade storage tanks are to be protected from vehicle damage by temporary barriers. 

Inventory for Pollution Prevention Plan 
The materials and substances listed below are expected to be on-site during construction. 

• Petroleum for fueling vehicles will be stored in above ground storage tanks. Tanks will either be 
steel with an enclosure capable of holding 110% of the storage tank volume or of a Con-Store, 
concrete encased type typically employed by NYSDOT. Hydraulic oil and other oils will be 
stored in their original containers. Concrete and asphalt will be stored in the original delivery 
trucks. 

• Fertilizer may be stored on site in its original container for a short period of time prior to 
seeding. Original containers will be safely piled on pallets or similar devices to protect from 
moisture. 

• Portable sanitary facilities, which contain chemical disinfectants (deodorants) will be located on
site, with the disinfectants held in the tanl<: of the toilet. 

12/2 li2005 
Page 21 

The LA Group, P.C. 
00030.01 



Stormwater Pollution Prevention Plan Gore Mountain 2005 UMP Amendment 

Hazardous Products 
These practices are used to reduce the risks associated with hazardous materials. 

® Products will be kept in original containers unless they are not resealeable. 

® Original labels and material safety data sheets will be retained; they contain important product 
information. 

• If surplus product must be disposed of, manufacturers' or local and State recommended methods 
for proper disposal will be followed. 

Spill Prevention - Product Specific Practices 
The following product specific practices will be followed on site. 

Petroleum Products: 
• Construction personnel should be made aware that emergency telephone numbers are located in 

this SWPPP. 
• The contractor shall immediately contact NYSDEC in the event of a spill, and shall take all 

appropriate steps to contain the spill, including construction of a dike around the spill and 
placing absorbent material over this spill. 

• The contractor shall instruct personnel that spillage of fuels, oils, and similar chemicals must be 
avoided and will have arranged with a qualified spill remediation company to serve the site. 

• Fuels, oils, and chemicals will be stored in appropriate and tightly capped containers. Containers 
shall not be disposed of on the project site. 

• Fuels, oils, chemicals, material, equipment, and sanitary facilities will be stored/located away 
from trees and at least 100 feet from streams, wells, wet areas, and other environmentally 
sensitive sites. 

• Dispose of chemical containers and surplus chemicals off the project site in accordance with 
label directions. 

@ Use tight connections and hoses with appropriate nozzles in all operations involving fuels, 
lubricating materials or chemicals. 

e Use funnels when pouring fuels, lubricating materials or chemicals. 
® Refueling and cleaning of construction equipment will take place in parking areas to provide 

rapid response to emergency situations. 
"' All on-site vehicles will be monitored for leaks and receive regular preventative maintenance to 

reduce the chance of leakage. Any vehicle leaking fuel or hydraulic fuel will be immediately 
scheduled for repairs and use will be discontinued until repairs are made. 

Fertilizers: 
® Fertilizer will be stored in its original containers on pallets with water resistant coverings. 
® Proper delivery scheduling will minimize storage time. 
@ Any damaged containers will be repaired immediately upon discovery and any released fertilizer 

recovered to the fullest extent practicable. 
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Paints: 
® All containers will be tightly sealed and stored when not required for use. 
® Excess paint will not be discharged to the storm water system or wastewater system, but will be 

properly disposed of according to manufacturers' instructions or State and local regulations. 
Concrete Trucks: 

• Concrete trucks will be allowed to wash out or discharge surplus concrete or drum wash water 
only at designated locations on site. 

Asphalt Trucks: 
• Asphalt trucks shall not discharge surplus asphalt on the site. 

Spill Control Practices 
In addition to the good housekeeping and material management practices discussed in the previous 
sections of this plan, the following practices will be followed for spill prevention and cleanup. The 
construction manager responsible for the day-to-day site operations will be the spill prevention and 
cleanup coordinator. He will designate at least three other site personnel who will receive spill 
prevention and cleanup training. These individuals will each become responsible for a particular phase 
of prevention and cleanup. The names of responsible spill personnel will be posted in the material 
storage area and in the onsite construction office or trailer. 

e Manufacturers' recommended methods for spill cleanup will be clearly posted and site personnel 
will be made aware of the procedures and the location of the information and cleanup supplies. 
Any spill in excess or suspected to be in excess of two gallons will be reported to the NYSDEC 
Regional Spill Response Unit. Notification to the NYSDEC (1-800-457-7362) must be 
completed within two hours of the discovery of the spill. 

® Materials and equipment necessary for spill cleanup will be kept in the material storage area 
onsite. Equipment and materials will include but not be limited to absorbent pads, brooms, dust 
pans, mops, rags, gloves, goggles, activate clay, sand, sawdust, and plastic and metal trash 
containers specifically for this purpose. 

111 All spills will be cleaned up immediately after discovery. 
111 The spill area will be kept well ventilated and personnel will wear appropriate protective clothing 

to prevent injury from contact with spilled substance. 
111 Spills of toxic or hazardous material will be reported to the appropriate State or local government 

agency, regardless of the size. 
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SPILL RESPONSE REPORT 

Within 1 hour of a spill discovery less than 2 gallons in volume the following must be notified: 
Mike Pratt, General Manager Gore Mountain 
518.251.2411 

Within 1 hour of a spill discovery greater than 2 gallons the following must be notified: 
Mike Pratt 
NYSDEC Spill Response Hotline 1-800-457-7362 
Spill Response Contractor 

Material Spilled: 

Approximate Volume: 

Location: 

Distance to nearest down gradient drainage: 

Distance to nearest down gradient open water: 

Temporary control measures in place: 
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Appendix: 4 
Forms for the Stormwater Pollution Prevention Plan 
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Gore Mountain 2005 UMP Amendment 
SWPPP INSPECTION REPORT 

Inspector Name Signature Date of Inspection 

Inspection # ___ _ 

YES NO 
D D 
D D 

D 
D 
D 

D 
D 
D 

Routine Inspection. Date of last inspection: __________ _ 
Inspection following rain event. Date/time of storm ending: ________ _ 

Rainfall amount: 
------------~ 

Recorded by: ______________ _ 
Is this a final site inspection? 
Has site undergone final stabilization? 
If so, have all temporary erosion and sediment controls been removed? 

REPORT CHECKLIST 
Complete the following report checklist and key issue items to attached site plan. 

1. Site Disturbance (Indicate Locations on Plan) 
YES NO 
D D 1.1 Areas previously disturbed, but have not undergone active site work 

in the last 14 days? 
D D 1.2 Areas disturbed within last 14 days? 
D D 1.3 Areas expected to be disturbed in next 14 days? 
D D 1.4 Do areas of steep slopes or complex stabilization issues exist? 

If "YES" explain _____________________ _ 

Additional Comments: 

2. 
YES NO 
D D 

0 D 

D D 

D D 

12/21/2005 

Inspection of Control Devices 

2.1 Perimeter controls (silt fences) installed? 
Type 

2.2 Silt accumulation? 
Amount(%) 

2.3 Inlet protection? 
Type 

2.4 Silt accumulation? 
Amount(%) 
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Additional Comments: 

D D 

D D 

D D 
D D 
D D 
D D 
D D 
D D 

D D 

YES NO 
D D 
D D 

D 
D 
D 
D 

D 

D 
D 
D 
D 

D 

12/21/2005 

3. Stabilization 

3.1 

3.2 

3.3 

3.4 
3.5 
3.6 
3.7 
3.8 
3.9 

Action Items: 

Are all existing disturbed areas contained by control devices? 
Type of devices~~~~~~~~~~~~~~~~~~~~~~ 
Are there areas that require stabilization within the next 14 days? 
Specify Area.~~~~~~~~~~~~~~~~~~~~~~ 
In recently or previously stabilized areas, is there evidence of permanent 
or temporary stabilization measures that have been implemented where 
work has ceased for 14-21 days? 
Is there current snow cover or frozen ground conditions? 
Rills or gullies? 
Slumping/deposition? 
Loss of vegetation? 
Lack of germination? 
Loss of mulching? 

4. Receiving Structures/Water Bodies 
Indicate locations where runoff leaves the project site on the site plan. 

4.2 
4.3 
4.4 

Surface water swale or stream? 
Municipal or community system? 
Indicate drainage pathways. 

Inspect locations where runoff from project site enters the receiving waters and 
indicate if there is evidence of: 
4.5 Rills or gullies? 
4.6 Slumping/deposition? 
4.7 Loss of vegetation? 
4.8 Undermining of structures? 

Action Items: 
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5. General Site Condition 
YES NO 
D D 5.1 

5.2 
Have action items from previous reports been addressed? 
Contractors summary on pertinent progress last 7 days. 

5.3 Anticipated work to be begun in the next 7 days. 

D D 5.4 

D D 5.5 

D D 5.6 
D D 5.7 

Additional Comments: 

Does routine maintenance of protection components occur on a 
regular basis? 
Does cleaning and/or sweeping affected roadways occur, at minimum, 
daily? 
Is debris and litter removed on a monthly basis, or as necessary? 
Is the site maintained in an orderly manner? 

SUMMARY OF ACTION ITEMS 

Action 
1. 

2. 

3. 

4. 

~· 

5. 

6. 

7. 

Action Reported To: 

Company: 

Received By: (Signature) 
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Construction Activities 
(Identify name of planned practices) 

1. Establish Limits of Disturbance. Work areas shall be clearly defined 
by appropriate means. This may include measures such as flagging tape 
or paint marks on trees at the limits of clearing for ski trails marked 
stakes installed in the ground, or other suitable methods to clearly define 
the limits outside which soil disturbing activities are not permitted. 

2. Vegetation Removal. Cut trees and shrubs within defined work areas. 
Wherever feasible chip tree tops and smaller growth on site. 

3. Install Structural Erosion Control. Water bars, silt fence, straw bale 
dikes, wattles. See details in Section 6 below "Stormwater Controls". 

4. Grub Stumps. Stumps shall be grubbed only after structural erosion 
control is in place. Wherever possible, stumps shall be left in place or 
cut to grade in order to hold soil in place. 

5. Prepare Final Grades. Grade disturbed areas to create final as-built 
elevations. Earthwork activities are designed to be localized and not 
involve large quantities of cuts and fills. The need to stockpile soil or 
transport bulk materials across the site is not anticipated. Should the 
need arise to temporarily stockpile soils during grading operations, 
stockpiles shall be surrounded with silt fence. 

6. Stabilize Disturbed Areas: Stabilization shall be put in place as soon 
as practical after final grades are established. Stabilization shall be put in 
place no more than seven days after establishing final grades. 

For ski trails, stabilization will be in the form of seeding. More details 
on acceptable vegetation stabilization measures are provided below. 

7. Remove Temporary Structural Erosion Controls. Silt fences and 
other erosion and sediment controls shall be removed only after the areas 
which they are serving have become permanently stabilized by vegetative 
or other means. 
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STORM WATER POLLUTION PREVENTION PLAN 
PLAN CHANGES, AUTHORIZATION, AND CHANGE CERTIFICATION 

CHANGES REQUIRED TO THE POLLUTION PREVENTION PLAN: 

REASONS FOR CHANGES: 

REQUESTED BY: 

DATE: 

AUTHORIZED BY: 

DATE: 

CERTIFICATION OF CHANGES: 

I certify under penalty of law that this document and all attachments were prepared under my direction 
or supervision in accordance with a system designed to assure that qualified personnel properly gathered 
and evaluated the information submitted. Based on my inquiry of the person or persons who manage the 
system, or those persons directly responsible for gathering the information, the information submitted is, 
to the best of my knowledge and belief, true, accurate, and complete. I am aware that false statements 
made herein are punishable as a Class A misdemeanor pursuant to Section 210.45 of the penal code. 

SIGNATURE: 

DATE: 

G:\Proj-00\00030\wp\2005 UMP Amendment\APA Mailing\0030 2005 UMP Amendment SWPPP(ljn).doc 
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Subcatchment #1 

Subcatchment #2 

Reach #2 Subcatchment #3 

Swale 

Reach #1 

Drainage Diagram for 5037UMP _park_ ex 
Prepared by The LA Group 10/31/2005 

HydroCAD® 7.00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 



5037UMP _park_ex 
Prepared by The LA Group 

Type fl 24-hr Existing 100yr Rainfal/=5.20" 
Page 2 

10/31/2005 HydroCAD® 7.00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 

Time span=5.00-20.00 hrs, dt=0.05 hrs, 301 points 
Runoff by SGS TR-20 method, UH=SCS 

Reach routing by Stor-lnd+ Trans method - Pond routing by Stor-lnd method 

Subcatchment 1 S: Subcatchment #1 Runoff Area=554, 701 sf Runoff Depth=2.23" 
Flow Length=1,866' Tc=16.6 min CN=73 Runoff=37.87 cfs 2.365 af 

Subcatchment 2S: Subcatchment #2 Runoff Area=188,382 sf Runoff Depth=2.24" 
Flow Length=1,103' Tc=9.4 min CN=73 Runoff=16.36 cfs 0.806 af 

Subcatchment 3S: Subcatchment #3 Runoff Area=20,615 sf Runoff Depth=3.82" 

Reach 1 R: Reach #1 

Reach 2R: Reach #2 

Reach 3R: Swale 

Flow Length=130' Tc=1.8 min CN=90 Runoff=3.42 cfs 0.151 af 

Peak Depth=1.20' Max Vel=7.6 fps lnflow=16.36 cfs 0.806 af 
n=0.035 . L=73.0' S=0.0685 '/' Capacity=25.68 cfs Outflow=16.21 cfs 0.805 af 

Peak Depth=1.91' Max Vel=9.0 fps lnflow=38.31 cfs 2.516 af 
n=0.035 L=593.0' S=0.0632 '/' Capacity=24.68 cfs Outflow=37.28 cfs 2.512 af 

Peak Depth=0.68' Max Vel=17.0 fps lnflow=16.21 cfs 0.805 af 
n=0.012 L=426.0' S=0.0728 '/' Capacity=221.90 cfs Outflow=15.92 cfs 0.805 af 

Total Runoff Area::::: 17.532 ac Runoff Volume= 3.322 af Average Runoff Depth::::: 2.27" 



5037UMP _park_ex 
Prepared by The LA Group 

Type II 24-hr Existing 100yr Rainfal/=5.20" 

HydroCAD® 7.00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 

Subcatchment 1 S: Subcatchment #1 

Runoff = 37.87 cfs @ 12.09 hrs, Volume= 2.365 af, Depth= 2.23" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1 OOyr Rainfall=5.20" 

Area (sf) CN Description 
554,701 73 Woods, Fair, HSG C 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 
16.6 1,866 0.1500 1.9 lag/CN Method, Overland flow 

Subcatchment 25: 5ubcatchment #2 

Runoff = 16.36 cfs @ 12.01 hrs, Volume= 0.806 af, Depth= 2.24" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1 OOyr Rainfall=5.20" 

Area (sf) CN Description 
188,382 73 Woods, Fair, HSG C 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

9.4 1, 103 0.2000 1.9 lag/CN Method, Overland flow 

5ubcatchment 35: Subcatchment #3 

Runoff ::: 3.42 cfs @ 11.91 hrs, Volume= 0.151 af, Depth= 3.82" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1 OOyr Rainfall=5.20" 

Area (sf) 
12,301 
8,314 

20,615 

CN Description 
98 Paved parking & roofs 
79 50-75% Grass cover, Fair, HSG C 
90 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) {ft/sec) (cfs) 

1.8 130 0.0600 1.2 lag/CN Method, 
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5037UMP _park_ex 
Prepared by The LA Group 

Type II 24-hr Existing 100yr Rainfal/=5.20" 

HydroCAD® 7.00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 

Reach 1 R: Reach #1 

Inflow Area = 4.325 ac, Inflow Depth = 2.24" for Existing 1 OOyr event 
Inflow = 16.36 cfs @ 12.01 hrs, Volume= 0.806 af 
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Outflow = 16.21 cfs@ 12.02 hrs, Volume= 0.805 af, Atten= 1%, Lag= 0.3 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 7.6 fps, Min. Travel Time= 0.2 min 
Avg. Velocity= 2.9 fps, Avg. Travel Time= 0.4 min 

Peak Depth= 1.20' @ 12.01 hrs 
Capacity at bank full= 25.68 cfs 
Inlet Invert= 1, 115.00', Outlet Invert= 1, 110.00' 
3.00' x 1.50' deep Parabolic Channel, n= 0.035 Length= 73.0' Slope= 0.0685 '/' 

Reach 2R: Reach #2 

Inflow Area = 13.207 ac, Inflow Depth = 2.29" for Existing 1 OOyr event 
Inflow = 38.31 cfs@ 12.09 hrs, Volume= 2.516 af 
Outflow = 37.28 cfs@ 12.13 hrs, Volume= 2.512 af, Atten= 3%, Lag= 2.0 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 9.0 fps, Min. Travel Time= 1.1 min 
Avg. Velocity = 3.1 fps, Avg. Travel Time= 3.2 min 

Peak Depth= 1.91'@ 12.11 hrs 
Capacity at bank full= 24.68 cfs 
Inlet Invert= 1, 110.00', Outlet Invert= 1,072.50' 
3.00' x 1.50' deep Parabolic Channel, n= 0.035 Length= 593.0' Slope= 0.0632 '/' 

Reach 3R: Swale 

Inflow Area= 4.325 ac, Inflow Depth= 2.23" for Existing 100yr event 
Inflow = 16.21 cfs @ 12.02 hrs, Volume= 0.805 af 
Outflow = 15.92 cfs @ 12.03 hrs, Volume= 0.805 af, Atten= 2%, Lag= 0.8 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 17.0 fps, Min. Travel Time= 0.4 min 
Avg. Velocity= 6.2 fps, Avg. Travel Time= 1.1 min 

Peak Depth= 0.68' @ 12.02 hrs 
Capacity at bank full= 221.90 cfs 
Inlet Invert= 1, 110.00', Outlet Invert= 1,079.00' 
4.00' x 2.50' deep Parabolic Channel, n= 0.012 Length= 426.0' Slope= 0.0728 '/' 



5037UMP _park_ex 
Prepared by The LA Group 

Type II 24-hr Existing 10yr Rainfal/=3.80" 
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Time span=5.00-20.00 hrs, dt=0.05 hrs, 301 points 
Runoff by SCS TR-20 method, UH=SCS 

Reach routing by Stor-lnd+Trans method - Pond routing by Stor-lnd method 

Subcatchment 15: Subcatchment #1 Runoff Area=554,701 sf Runoff Depth=1.25" 
Flow Length=1,866' Tc=16.6 min CN=73 Runoff=21.04 cfs 1.328 af 

Subcatchment 2S: Subcatchment #2 Runoff Area=188,382 sf Runoff Depth=1.26" 
Flow Length=1, 103' Tc=9.4 min CN=73 Runoff=9.19 cfs 0.452 af 

Subcatchment 35: Subcatchment #3 Runoff Area=20,615 sf Runoff Depth=2.56" 

Reach 1 R: Reach #1 

Reach 2R: Reach #2 

Reach 3R: Swale 

Flow Length=130' Tc=1.8 min CN=90 Runoff=2.35 cfs 0.101 af 

Peak Depth=0.90' Max Vel=6.6 fps lnflow=9.19 cfs 0.452 af 
n=0.035 L=73.0' S=0.0685 '/' Capacity=25.68 cfs Outflow=9.08 cfs 0.452 af 

Peak Depth=1.39' Max Vel=7.9 fps lnflow=21.34 cfs 1.429 af 
n=0.035 L=593.0' S=0.0632 '/' Capacity=24.68 cfs Outflow=20. 73 cfs 1.426 af 

Peak Depth=0.51' Max Vel=14.5 fps lnflow=9.08 cfs 0.452 af 
n=0.012 L=426.0' S=0.0728 '/' Capacity=221.90 cfs Outflow=8.92 cfs 0.452 af 

Total Runoff Area = 17.532 ac Runoff Volume= 1.881 af Average Runoff Depth = 1.29" 



5037UMP _park_ex 
Prepared by The LA Group 

Type II 24-hr Existing 10yr Rainfa/1=3.80" 

HydroCAD® 7.00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 

Subcatchment 1 S: Subcatchment #1 

Runoff 21.04 cfs@ 12.10 hrs, Volume= 1.328 af, Depth= 1.25" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1 Oyr Rainfall=3.80" · 

Area (sf) CN Description 
554,701 73 Woods, Fair, HSG C 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 
16.6 1,866 0.1500 1.9 Lag/CN Method, Overland flow 

Subcatchment 2S: Subcatchment #2 

Runoff 9.19 cfs @ 12.02 hrs, Volume= 0.452 af, Depth= 1.26" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1 Oyr Rainfall=3.80" 

Area (sf) CN Description 
188,382 73 Woods, Fair, HSG C 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

9.4 1, 103 0.2000 1.9 Lag/CN Method, Overland flow 

Subcatchment 3S: Subcatchment #3 

Runoff 2.35 cfs @ 11.91 hrs, Volume= 0.101 af, Depth= 2.56" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 10yr Rainfall=3.80" 

Area (sf) 
12,301 
8,314 

20,615 

CN Description 
98 Paved parking & roofs 
79 50-75% Grass cover, Fair, HSG C 
90 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

1.8 130 0.0600 1.2 lag/CN Method, 
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5037UMP _park_ex 
Prepared by The LA Group 

Type II 24-hr Existing 10yr Rainfal/=3.80" 

HydroCAD® 7.00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 

Reach 1 R: Reach #1 

Inflow Area = 4.325 ac, Inflow Depth = 1.26" for Existing 1 Oyr event 
Inflow = 9.19 cfs@ 12.02 hrs, Volume= 0.452 af 
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Outflow = 9.08 cfs @ 12.02 hrs, Volume= 0.452 af, Atten= 1 %, Lag= 0.3 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 6.6 fps, Min. Travel Time= 0.2 min 
Avg. Velocity = 2.6 fps, Avg. Travel Time= 0.5 min 

Peak Depth= 0.90'@ 12.02 hrs 
Capacity at bank full= 25.68 cfs 
Inlet Invert= 1, 115.00', Outlet Invert= 1, 110.00' 
3.00' x 1.50' deep Parabolic Channel, n= 0.035 Length= 73.0' Slope= 0.0685 '/' 

Reach 2R: Reach #2 

Inflow Area = 13.207 ac, Inflow Depth = 1.30" for Existing 1 Oyr event 
Inflow = 21.34 cfs @ 12.10 hrs, Volume= 1.429 af 
Outflow = 20. 73 cfs @ 12.14 hrs, Volume= 1.426 af, Atten= 3%, Lag= 2.3 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 7.9 fps, Min. Travel Time= 1.3 min 
Avg. Velocity = 2.6 fps, Avg. Travel Time= 3.8 min 

Peak Depth= 1.39' @ 12.11 hrs 
Capacity at bank full= 24.68 cfs 
Inlet Invert= 1, 110.00', Outlet Invert= 1,072.50' 
3.00' x 1.50' deep Parabolic Channel, n= 0.035 Length= 593.0' Slope= 0.0632 '/' 

Reach JR: Swale 

tnflow Area= 4.325 ac, Inflow Depth = 1.25" for Existing 1 Oyr event 
Inflow = 9.08 cfs @ 12.02 hrs, Volume= 0.452 af 
Outflow = 8.92 cfs@ 12.04 hrs, Volume= 0.452 af, Atten= 2%, Lag= 0.9 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 14.5 fps, Min. Travel Time= 0.5 min 
Avg. Velocity= 5.6 fps, Avg. Travel Time= 1.3 min 

Peak Depth= 0.51'@ 12.03 hrs 
Capacity at bank full= 221.90 cfs 
Inlet Invert= 1, 110.00', Outlet Invert= 1,079.00' 
4.00' x 2.50' deep Parabolic Channel, n= 0.012 Length= 426.0' Slope= 0.0728 '/' 
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Time span=5.00-20.00 hrs, dt=0.05 hrs, 301 points 
Runoff by SCS TR-20 method, UH=SCS 

Reach routing by Stor-lnd+ Trans method - Pond routing by Stor-lnd method 

Subcatchment 15: Subcatchment #1 Runoff Area=554,701 sf Runoff Depth=0.36" 
Flow Length=i ,866' Tc=16.6 min CN=73 Runoff=5.21 cfs 0.382 af 

Subcatchment 2S: Subcatchment #2 Runoff Area=188,382 sf Runoff Depth=0.36" 
Flow Length=1, 103' Tc=9.4 min CN=73 Runoff=2.38 cfs 0.130 af 

Subcatchment 35: Subcatchment #3 Runoff Area=20,615 sf Runoff Depth=1.17" 

Reach 1 R: Reach #1 

Reach 2R: Reach #2 

Reach 3R: Swale 

Flow Length=130' Tc=1.8 min CN=90 Runoff=1.13 cfs 0.046 af 

Peak Depth=0.47' Max Vel=4.6 fps lnflow=2.38 cfs 0.130 af 
n=0.035 L=73.0' S=0.0685 '/' Capacity=25.68 cfs Outflow=2.35 cfs 0.130 af 

Peak Depth=0.70' Max Vel=5.5 fps lnflow=5.36 cfs 0.428 af 
n=0.035 L=593.0' S=0.0632 '/' Capacity=24.68 cfs Outflow=5.15 cfs 0.427 af 

Peak Depth=0.27' Max Vel=10.0 fps lnflow=2.35 cfs 0.130 af 
n=0.012 L=426.0' S=0.0728 '/' Capacity=221.90 cfs Outflow=2.28 cfs 0.130 af 

Total Runoff Area= 17.532 ac Runoff Volume= 0.559 af Average Runoff Depth= 0.38" 
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Prepared by The LA Group 

Type II 24-hr Existing 1yr Rainfal/=2.20" 

HydroCAD® 7.00 s/n 000439 © i 986-2003 Applied Microcomputer Systems 

Subcatchment 1 S: Subcatchment #1 

Runoff = 5.21 cfs @ 12.12 hrs, Volume= 0.382 af, Depth= 0.36" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1yr Rainfall=2.20" 

Area (sf) CN Description 
554,701 73 Woods, Fair, HSG C 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 
16.6 1,866 0.1500 1.9 Lag/CN Method, Overland flow 

Subcatchment 2S: Subcatchment #2 

Runoff = 2.38 cfs @ 12.03 hrs, Volume= 0.130 af, Depth= 0.36" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1yr Rainfall=2.20" 

Area (sf) CN Description 
188,382 73 Woods, Fair, HSG C 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

9.4 1, 103 0.2000 1.9 Lag/CN Method, Overland flow 

Subcatchment 3S: Subcatchment #3 

Runoff = 1.13 cfs @ 11.92 hrs, Volume= 0.046 af, Depth= 1.17" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Existing 1 yr Rainfall=2.20" 

Area (sf) 
12,301 
8,314 

20,615 

CN Description 
98 Paved parking & roofs 
79 50-75% Grass cover, Fair, HSG C 
90 Weighted Average 

Tc Length Slope ·Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

1.8 130 0.0600 1.2 Lag/CN Method, 
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Prepared by The LA Group 

Type II 24-hr Existing 1yr Rainfal/=2.20" 

HydroCAD® 7 .00 s/n 000439 © 1986-2003 Applied Microcomputer Systems 

Reach 1 R: Reach #1 

Inflow Area = 4.325 ac, Inflow Depth = 0.36" for Existing 1 yr event 
Inflow = 2.38 cfs @ 12.03 hrs, Volume= 0.130 af 
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Outflow = 2.35 cfs @ 12.04 hrs, Volume= 0.130 af, Atten= 1 %, Lag= 0.5 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 4.6 fps, Min. Travel Time= 0.3 min 
Avg. Velocity = 2.0 fps, Avg. Travel Time= 0.6 min 

Peak Depth= 0.47'@ 12.04 hrs 
Capacity at bank full= 25.68 cfs 
Inlet Invert= 1, 115.00', Outlet Invert= 1, 110.00' 
3.00' x 1.50' deep Parabolic Channel, n= 0.035 Length= 73.0' Slope= 0.0685 '/' 

Reach 2R: Reach #2 

Inflow Area = 13.207 ac, Inflow Depth= 0.39" for Existing 1yr event 
Inflow = 5.36 cfs @ 12.12 hrs, Volume= 0.428 af 
Outflow = 5.15 cfs @ 12.17 hrs, Volume= 0.427 af, Atten= 4%, Lag= 3.4 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 5.5 fps, Min. Travel Time= 1.8 min 
Avg. Velocity = 2.1 fps, Avg. Travel Time= 4. 7 min 

Peak Depth= 0. 70' @ 12.14 hrs 
Capacity at bank full= 24.68 cfs 
Inlet Invert= 1, 110.00', Outlet Invert= 1,072.50' 
3.00' x 1.50' deep Parabolic Channel, n= 0.035 Length= 593.0' Slope= 0.0632 '/' 

Reach 3R: Swale 

Inflow Area = 
Inflow = 
Outflow = 

4.325 ac, Inflow Depth = 0.36" 
2.35 cfs @ 12.04 hrs, Volume= 
2.28 cfs @ 12.06 hrs, Volume= 

for Existing 1yr event 
0.130 af 
0.130 af, Atten= 3%, Lag= 1.2 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 10.0 fps, Min. Travel Time= 0. 7 min 
Avg. Velocity = 4.3 fps, Avg. Travel Time= 1.6 min 

Peak Depth= 0.27'@ 12.05 hrs 
Capacity at bank full= 221.90 cfs 
Inlet Invert= 1, 110.00', Outlet Invert= 1,079.00' 
4.00' x 2.50' deep Parabolic Channel, n= 0.012 Length= 426.0' Slope= 0.0728 '/' 
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Time span=5.00-20.00 hrs, dt=0.05 hrs, 301 points 
Runoff by SGS TR-20 method, UH=SCS 

Reach routing by Stor-lnd+ Trans method - Pond routing by Stor-lnd method 

Subcatchment 1 S: Subcatchment #1 Runoff Area=448,592 sf Runoff Depth=2.15" 
Flow Length=1,200' Tc=12.0 min CN=72 Runoff=34.37 cfs 1.846 af 

Subcatchment 2S: Subcatchment #2 Runoff Area=8,814 sf Runoff Depth=2.16" 
Flow Length=90' Tc=1.2 min CN=72 Runoff=0.94 cfs 0.036 af 

Subcatchment 3S: Subcatchment #3 Runoff Area=98, 146 sf Runoff Depth=3.32" 
Flow Length=260' Tc=4.1 min CN=85 Runoff=14.40 cfs 0.623 af 

Subcatchment 4S: Subcatchment #4 Runoff Area=151,266 sf Runoff Depth=2.49" 

Reach 1 R: Swale 

Reach 2R: Swale 

Reach 3R: Pipe 

Reach 4R: Swale 

Reach SR: Pipe 

Reach 6R: Swale 

Flow Length=1,470' Tc=9.8 min CN=76 Runoff=14.31 cfs 0.720 af 

Peak Depth=1.30' Max Vel=8.0 fps lnflow=34.37 cfs 1.846 af 
n=0.035 L=776.0' S=0.0528 '/' Capacity=81.71 cfs Outflow=32.73 cfs 1.841 af 

Peak Depth=0.20' Max Vel=3. 7 fps lnflow=0.94 cfs 0.036 af 
n=0.035 L=79.0' S=0.1139 '/' Capacity=119.98 cfs Outflow=0.90 cfs 0.036 af 

Peak Depth=0.40' Max Vel=3.1 fps lnflow=0.90 cfs 0.036 af 
0=12.0" n=0.012 L=58.0' S=0.0050 '/' Capacity=2.73 cfs Outflow=0.90 cfs 0.036 af 

Peak Depth=0.21' Max Vel=2.6 fps lnflow=0.90 cfs 0.036 af 
n=0.035 L=633.0' S=0.0552 '/' Capacity=212.79 cfs Outflow=0.75 cfs 0.036 af 

Peak Depth=1.25' Max Vel=9.1 fps lnflow=14.90 cfs 0.659 af 
0=15.0" n=0.012 L=76.0' S=0.0200 '/' Capacity=9.90 cfs Outflow=9.90 cfs 0.659 af 

Peak Depth=1.06' Max Ve1=4.6 fps lnflow=14.31 cfs 0.720 af 
n=0.035 L=221.0' S=0.0226 '/' Capacity=53.47 cfs Outflow=13.89 cfs 0.719 af 

Reach 7R: Asphalt-lined swale Peak Depth=0.58' Max Vel=9.9 fps lnflow=7.32 cfs 1.493 af 

Pond 1 FB: Forebay 

Pond 1 P: Pond #1 

n=0.014 L=480.0' S=0.0396 '/' Capacity=344.55 cfs Outflow=7.31 cfs 1.493 af 

Peak Elev=1,095. 77' Storage=846 cf lnflow=54.78 cfs 3.219 af 
Discarded=0.13 cfs 0.082 af Primary=54.56 cfs 3.136 af Outflow=54.69 cfs 3.218 af 

Peak Elev=i ,096.24' Storage=60,971 cf lnflow=54.56 cfs 3.136 af 
Discarded=2.13 cfs 1.249 af Primary=7.32 cfs 1.493 af Outflow=9.45 cfs 2.743 af 

Total Runoff Arna= 16.226 ac Runoff Volume= 3.226 af Average Runoff Depth= 2.39" 
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Subcatchment 1 S: Subcatchment #1 

Runoff = 34.37 cfs @ 12.04 hrs, Volume= 1.846 af, Depth= 2.15" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 1 OOyr Rainfall=5.20" 

Area (sf) 
357,704 
90,888 

448,592 

CN Description 
73 Woods, Fair, HSG C 
70 Brush, Fair, HSG C 
72 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (fUft) (fUsec) (cfs) 
12.0 1,200 0.1500 1. 7 Lag/CN Method, Overland flow 

Subcatchment 2S: Subcatchment #2 

Runoff = 0.94 cfs @ 11.91 hrs, Volume= 0.036 af, Depth= 2.16" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 1 OOyr Rainfall=5.20" 

Area (sf) 
4,983 
3,831 
8,814 

CN Description 
73 Woods, Fair, HSG C 
70 Brush, Fair, HSG C 
72 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (fUft) (fUsec) (cfs) 

1.2 90 0.2300 1.2 Lag/CN Method, Overland flow 

Subcatchment 3S: Subcatchment #3 

Runoff 14.40cfs@ 11.94hrs, Volume= 0.623 af, Depth= 3.32" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 1 OOyr Rainfall=5.20" 

Area (sf) CN Description 
4,015 98 Paved parking & roofs 

68,986 89 Gravel roads, HSG C 
12,433 70 Brush, Fair, HSG C 
12,712 73 Woods, Fair, HSG C 
98, 146 85 Weighted Average 
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Tc Length Slope Velocity Capacity Description 
(min) (feet) (fUft) (fUsec) (cfs) 

4.1 260 0.0500 1.1 Lag/CN Method, 

Subcatchment 45: Subcatchment #4 

Runoff = 14.31 cfs@ 12.01 hrs, Volume= 0.720 af, Depth= 2.49" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 100yr Rainfall=5.20" 

Area (sf) 
6,608 

16,943 
25,324 

102,391 
151,266 

CN Description 
98 Paved parking & roofs 
89 Gravel roads, HSG C 
74 >75% Grass cover, Good, HSG C 
73 Woods, Fair, HSG C 
76 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (fUft) (fUsec) (cfs) 

9.8 1,470 0.2500 2.5 lag/CN Method, Overland flow 

Reach 1 R: Swale 

Inflow Area= 10.298 ac, Inflow Depth = 2.15" for Prop 1 OOyr event 
Inflow = 34.37 cfs @ 12.04 hrs, Volume= 1.846 af 
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Outflow = 32.73 cfs@ 12.09 hrs, Volume= 1.841 af, Atten= 5%, Lag= 2.9 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 8.0 fps, Min. Travel Time= 1.6 min 
Avg. Velocity = 2.9 fps, Avg. Travel Time= 4.4 min 

Peak Depth= 1.30'@ 12.06 hrs 
Capacity at bank full= 81.71 cfs 
Inlet Invert= 1,141.00', Outlet Invert= 1,100.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 776.0' Slope= 0.0528 '/' 

Reach 2R: Swale 

Inflow Area = 0.202 ac, Inflow Depth = 2.16" for Prop 1 OOyr event 
Inflow = 0.94 cfs @ 11.91 hrs, Volume= 0.036 af 
Outflow = 0.90 cfs@ 11.92 hrs, Volume= 0.036 af, Atten= 4%, Lag= 0.7 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 3.7 fps, Min. Travel Time= 0.4 min 
Avg. Velocity= 1.2 fps, Avg. Travel Time= 1.1 min 
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Peak Depth= 0.20' @ 11.91 hrs 
Capacity at bank full= 119.98 cfs 
Inlet Invert= 1,141.00', Outlet Invert= 1,132.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 79.0' Slope= 0.1139 '/' 

Reach 3R: Pipe 

Inflow Area::::: 0.202 ac, Inflow Depth ::::: 2.16" for Prop 100yr event 
Inflow ::::: 0.90 cfs @ 11.92 hrs, Volume= 0.036 af 
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Outflow ::::: 0.90 cfs @ 11.93 hrs, Volume= 0.036 af, Atten= 1 %, Lag= 0.6 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 3.1 fps, Min. Travel Time= 0.3 min 
Avg. Velocity= 1.0 fps, Avg. Travel Time= 0.9 min 

Peak Depth= 0.40' @ 11.93 hrs 
Capacity at bank full= 2. 73 cfs 
Inlet Invert= 1,132.00', Outlet Invert= 1,131.71' 
12.0" Diameter Pipe n= 0.012 Length= 58.0' Slope= 0.0050 '/' 

Reach 4R: Swale 

Inflow Area = 0.202 ac, Inflow Depth = 2.16" for Prop 1 OOyr event 
Inflow = 0.90 cfs @ 11.93 hrs, Volume= 0.036 af 
Outflow = 0.75 cfs@ 12.03 hrs, Volume= 0.036 af, Atten= 17%, Lag= 6.2 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 2.6 fps, Min. Travel Time= 4.0 min 
Avg. Velocity= 1.0 fps, Avg. Travel Time= 11.0 min 

Peak Depth= 0.21'@ 11.96 hrs 
Capacity at bank full= 212. 79 cfs 
Inlet Invert= 1,131.71', Outlet Invert= 1,096.75' 
8.00' x 3.00' deep Parabolic Channel, n= 0.035 Length= 633.0' Slope= 0.0552 '/' 

Reach 5R: Pipe 

Inflow Area ::::: 2.455 ac, Inflow Depth = 3.22" for Prop 1 OOyr event 
Inflow = 14.90 cfs@ 11.95 hrs, Volume= 0.659 af 
Outflow = 9.90 cfs @ 11.95 hrs, Volume= 0.659 af, Atten= 34%, Lag= 0.2 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, cit= 0.05 hrs 
Max. Velocity= 9.1 fps, Min. Travel Time= 0.1 min 
Avg~ Velocity= 3.4 fps, Avg. Travel Time= 0.4 min 

Peak Depth= 1.25'@ 11.90 hrs 
Capacity at bank full= 9.90 cfs 
Inlet Invert= 1,096.75', Outlet Invert= 1,095.23' 
15.0" Diameter Pipe n= 0.012 Length= 76.0' Slope= 0.0200 '/' 
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Reach 6R: Swale 

Inflow Area = 3.473 ac, Inflow Depth= 2.49" for Prop 100yr event 
Inflow = 14.31 cfs@ 12.01 hrs, Volume= 0.720 af 
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Outflow = 13.89 cfs@ 12.04 hrs, Volume= 0.719 af, Atten= 3%, Lag= 1.5 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 4.6 fps, Min. Travel Time= 0.8 min 
Avg. Velocity= 1.6 fps, Avg. Travel Time= 2.3 min 

Peak Depth= 1.06'@ 12.03 hrs 
Capacity at bank full= 53.47 cfs 
Inlet Invert= 1, 105.00', Outlet Invert= 1, 100.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 221.0' Slope= 0.0226 '/' 

Reach 7R: Asphalt-lined swale 

Inflow Area = 16.226 ac, Inflow Depth = 1.1 O" for Prop 1 OOyr event 
Inflow = 7.32 cfs@ 12.46 hrs, Volume= 1.493 af 
Outflow = 7.31 cfs@ 12.48 hrs, Volume= 1.493 af, Atten= 0%, Lag= 1.4 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 9.9 fps, Min. Travel Time= 0.8 min 
Avg. Velocity = 6.1 fps, Avg. Travel Time= 1.3 min 

Peak Depth= 0.58'@ 12.47 hrs 
Capacity at bank full= 344.55 cfs 
Inlet Invert= 1,079.00', Outlet Invert= 1,060.00' 
5.00' x 4.00' deep Parabolic Channel, n= 0.014 Length= 480.0' Slope= 0.0396 '/' 

Inflow Area= 
Inflow = 

Pond 1 FB: Forebay 

for Prop 1 OOyr event 
3.219 af 

Outflow = 
Discarded = 
Primary = 

16.226 ac, Inflow Depth = 2.38" 
54. 78 cfs @ 12.06 hrs, Volume= 
54.69 cfs@ 12.07 hrs, Volume= 

0.13 cfs@ 12.07 hrs, Volume= 
54.56 cfs@ 12.07 hrs, Volume= 

3.218 af, Atten= 0%, Lag= 0.2 min 
0.082 af 
3.136 af 

Routing by Stor-lnd method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Peak Elev= 1,095. 77' @ 12.07 hrs Surf.Area= 720 sf Storage= 846 cf 
Plug-Flow detention time= 0.5 min calculated for 3.207 af (100% of inflow) 
Center-of-Mass det. time= 0.4 min ( 792.3 - 791.9 ) 

# Invert 
1 1,095.00' 

Elevation 
(feet) 

1,095.00 
1,100.00 

Avail.Storage Storage Description 
5,480 cf Custom Stage Data (Irregular) Listed below 

Surf.Area 
(sq-ft) 

523 
1,796 

Pe rim. 
(feet) 
91.0 

159.0 

Inc.Store 
(cubic-feet) 

0 
5,480 

Cum.Store 
(cubic-feet) 

0 
5,480 

Wet.Area 
(sq-ft) 

523 
2,013 
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# Routing Invert Outlet Devices 
1 Primary 1,095.00' 30.0' long x 4.0' breadth Broad-Crested Rectangular Weir 
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Head (feet) 0.20 0.40 0.60 0.80 1.00 1.20 1.40 1.60 1.80 2.00 2.50 
3.00 3.50 4.00 4.50 5.00 5.50 
Coef. (English) 2.38 2.54 2.69 2.68 2.67 2.67 2.65 2.66 2.66 2.68 2.72 
2.73 2.76 2.79 2.88 3.07 3.32 

2 Discarded 0.00' 0.010400 fpm E:xfiltration over entire Wetted area 

Discarded OutFlow Max=0.13 cfs@ 12.07 hrs HW=1,095.76' (Free Discharge) 
"t_2=E:xfiltration (Exfiltration Controls 0.13 cfs) 

Primary OutFlow Max=53.48 cfs@ 12.07 hrs HW=1,095.76' (Free Discharge) 
"t_1=Broad-Crested Rectangular Weir (Weir Controls 53.48 cfs@ 2.3 fps) 

Inflow Area= 
Inflow = 

Pond 1 P: Pond #1 

16.226 ac, Inflow Depth= 2.32" for Prop 1 OOyr event 
3.136 af 

Outflow = 
Discarded = 
Primary = 

54.56 cfs @ 12.07 hrs, Volume= 
9.45 cfs @ 12.46 hrs, Volume= 
2.13 cfs @ 12.46 hrs, Volume= 
7.32 cfs@ 12.46 hrs, Volume= 

2.743 af, Atten= 83%, Lag= 23.5 min 
1.249 af 
1.493 af 

Routing by Stor-lnd method, Time Span= 5.00-20.00 hrs, cit= 0.05 hrs 
Peak Elev= 1,096.24'@ 12.46 hrs Surf.Area= 10,814 sf Storage= 60,971 cf 
Plug-Flow detention time= 105.5 min calculated for 2.733 af (87% of inflow) 
Center-of-Mass det. time= 66.3 min ( 856.0 - 789.8 ) 

# Invert Avail.Storage Storage Description 
1 1,090.00' 97,669 cf Custom Stage Data (Irregular) Listed below 

Elevation Surf.Area Pe rim. Inc.Store Cum.Store 
{feet} {sg-ft} {feet} (cubic-feet} {cubic-feet} 

1,090.00 6,560 306.0 0 0 
1,100.00 13,374 446.0 97,669 97,669 

# Routing Invert Outlet Devices 
1 Primary 1,092.00' 12.0" x 83.0' long Culvert Ke= 0.500 

Wet.Area 
{sg-ft} 
6,560 

15,743 

Outlet Invert= 1,080.00' S= 0.1446 '/' n= 0.012 Cc= 0.900 
2 Discarded 0.00' 0.010400 fpm E:xfiltration over entire Wetted area 

Discarded Outflow Max=2.13 cfs @ 12.46 hrs HW=1,096.24' (Free Discharge) 
L2=E:xfiltration (Exfiltration Controls 2.13 cfs) 

Primary OutFlow Max=7.31cfs@12.46 hrs HW=1,096.24' (Free Discharge) 
L1=Culvert (Inlet Controls 7.31 cfs@ 9.3 fps) 
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Time span=5.00-20.00 hrs, dt=0.05 hrs, 301 points 
Runoff by SCS TR-20 method, UH=SCS 

Reach routing by Stor-lnd+Trans method - Pond routing by Stor-lnd method 

Subcatchment 1 S: Subcatchment #1 Runoff Area=448,592 sf Runoff Oepth=1.19" 
Flow Length=1,200' Tc=12.0 min CN=72 Runoff=18.93 cfs 1.024 af 

Subcatchment 25: Subcatchment #2 Runoff Area=8,814 sf Runoff Oepth=1.20" 
Flow Length=90' Tc=1.2 min CN=72 Runoff=0.53 cfs 0.020 af 

Subcatchment 3S: Subcatchment #3 Runoff Area=98, 146 sf Runoff Oepth=2.12" 
Flow Length=260' Tc=4.1 min CN=85 Runoff=9.45 cfs 0.398 af 

Subcatchment 45: Subcatchment #4 Runoff Area=151,266 sf Runoff Oepth=1.45" 

Reach 1 R: Swale 

Reach 2R: Swale 

Reach 3R: Pipe 

Reach 4R: Swale 

Reach 5R: Pipe 

Reach 6R: Swale 

Flow Length=1,470' Tc=9.8 min CN=76 Runoff=8.38 cfs 0.419 af 

Peak Depth=0.98' Max Vel=6. 7 fps lnflow=18.93 cfs 1.024 af 
n=0.035 L=776.0' S=0.0528 '/' Capacity=81.71 cfs Outflow=17.93 cfs 1.020 af 

Peak Depth=0.15' Max Vel=3.1 fps lnflow=0.53 cfs 0.020 af 
n=0.035 L=79.0' S=0.1139 '/' Capacity=119.98 cfs Outflow=0.51 cfs 0.020 af 

Peak Depth=0.29' Max Vel=2.6 fps lnflow=0.51 cfs 0.020 af 
0=12.0" n=0.012 L=58.0' S=0.0050 '/' Capacity=2.73 cfs Outflow=0.50 cfs 0.020 af 

Peak Oepth=0.15' Max Vel=2.2 fps lnflow=0.50 cfs 0.020 af 
n=0.035 L=633.0' S=0.0552 '/' Capacity=212.79 cfs Outflow=0.39 cfs 0.020 af 

Peak Depth=0.99' Max Vel=9.2 fps lnflow=9.64 cfs 0.418 af 
0=15.0" n=0.012 L=76.0' S=0.0200 '/' Capacity=9.90 cfs Outflow=9.51 cfs 0.417 af 

Peak Depth=0.82' Max Vel=4.0 fps lnflow=8.38 cfs 0.419 af 
n=0.035 L=221.0' S=0.0226 '/' Capacity=53.47 cfs Outflow=8.10 cfs 0.418 af 

Reach 7R: Asphalt=lined swale Peak Oepth=0.42' Max Vel=8.2 fps lnflow=3.71 cfs 0.487 af 

Pond 1 FB: Forebay 

Pond 1 P: Pond #1 

n=0.014 L=480.0' S=0.0396 '/' Capacity=344.55 cfs Outflow=3.70 cfs 0.487 af 

Peak Elev=1,095.50' Storage=548 cf lnflow=27.90 cfs 1.855 af 
Oiscarded=0.12 cfs 0.069 af Primary=27.77 cfs 1.786 af Outflow=27.89 cfs 1.854 af 

Peak Elev=1,093.46' Storage=33,81 O cf lnflow=27. 77 cfs 1.786 af 
Discarded=1.69 cfs 1.057 af Primary=3.71 cfs 0.487 af Outflow=5.40 cfs 1.544 af 

Total Runoff Area= 16.226 ac Runoff Volume= 1.860 af Average Runoff Depth= 1.38" 
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5ubcatchment 15: Subcatchment #1 

Runoff = 18.93 cfs@ 12.05 hrs, Volume= 1.024 af, Depth= 1.19" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 10yr Rainfall=3.80" 

Area (sf) 
357,704 
90,888 

448,592 

CN Description 
73 Woods, Fair, HSG C 
70 Brush, Fair, HSG C 
72 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 
12.0 1,200 0.1500 1. 7 Lag/CN Method, Overland flow 

5ubcatchment 25: Subcatchment #2 

Runoff = 0.53 cfs @ 11.91 hrs, Volume= 0.020 af, Depth= 1.20" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 1 Oyr Rainfall=3.80" 

Area (sf) 
4,983 
3,831 
8,814 

CN Description 
73 Woods, Fair, HSG C 
70 Brush, Fair, HSG C 
72 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

1.2 90 0.2300 1.2 Lag/CN Method, Overland flow 

Subcatchment 35: Subcatchment #3 

Runoff = 9.45 cfs @ 11.95 hrs, Volume= 0.398 af, Depth= 2.12" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 10yr Rainfall=3.80" 

Area (sf) CN Description 
4,015 98 Paved parking & roofs 

68,986 89 Gravel roads, HSG C 
12,433 70 Brush, Fair, HSG C 
12,712 73 Woods, Fair, HSG C 
98, 146 85 Weighted Average 
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Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

4.1 260 0.0500 1.1 Lag/CN Method, 

Subcatchment 45: Subcatchment #4 

Runoff = 8.38 cfs@ 12.02 hrs, Volume= 0.419 af, Depth= 1.45" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, cit= 0.05 hrs 
Type II 24-hr Prop 1 Oyr Rainfall=3.80" 

Area (sf) 
6,608 

16,943 
25,324 

102,391 
151,266 

CN Description 
98 Paved parking & roofs 
89 Gravel roads, HSG C 
74 >75% Grass cover, Good, HSG C 
73 Woods, Fair, HSG C 
76 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

9.8 1,470 0.2500 2.5 Lag/CN Method, Overland flow 

Reach 1 R: Swale 

Inflow Area = 10.298 ac, Inflow Depth = 1.19" for Prop 1 Oyr event 
Inflow = 18.93 cfs @ 12.05 hrs, Volume= 1.024 af 
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Outflow = 17.93 cfs@ 12.10 hrs, Volume= 1.020 af, Atten= 5%, Lag= 3.4 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 6.7 fps, Min. Travel Time= 1.9 min 
Avg. Velocity= 2.7 fps, Avg. Travel Time= 4.9 min 

Peak Depth= 0.98' @ 12.07 hrs 
Capacity at bank full= 81.71 cfs 
Inlet Invert= 1,141.00', Outlet Invert= 1,100.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 776.0' Slope= 0.0528 '/' 

Reach 2R: Swale 

Inflow Area= 0.202 ac, Inflow Depth = 1.20" for Prop 1 Oyr event 
Inflow = 0.53 cfs @ 11.91 hrs, Volume= 0.020 af 
Outflow = 0.51 cfs @ 11.93 hrs, Volume= 0.020 af, Atten= 3%, Lag= 0.9 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 3.1 fps, Min. Travel Time= 0.4 min 
Avg. Velocity = 1.1 fps, Avg. Travel Time= 1.2 min 
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Peak Depth= 0.15' @ 11.92 hrs 
Capacity at bank full= 119.98 cfs 
Inlet Invert= 1,141.00', Outlet Invert= 1,132.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 79.0' Slope= 0.1139 '/' 

Reach 3R: Pipe 

Inflow Area= 0.202 ac, Inflow Depth = 1.20" for Prop 1 Oyr event 
Inflow = 0.51 cfs @ 11.93 hrs, Volume= 0.020 af 
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Outflow = 0.50 cfs @ 11.94 hrs, Volume= 0.020 af, Atten= 2%, Lag= 0.6 min 

Routing by Stor-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 2.6 fps, Min. Travel Time= 0.4 min 
Avg. Velocity= 0.9 fps, Avg. Travel Time= 1.0 min 

Peak Depth= 0.29' @ 11.93 hrs 
Capacity at bank full= 2.73 cfs 
Inlet Invert= 1,132.00', Outlet Invert= 1,131.71' 
12.0" Diameter Pipe n= 0.012 Length= 58.0' Slope= 0.0050 '/' 

Reach 4R: Swale 

Inflow Area= 0.202 ac, Inflow Depth = 1.20" for Prop 1 Oyr event 
Inflow = 0.50 cfs @ 11.94 hrs, Volume= 0.020 af 
Outflow = 0.39 cfs@ 12.06 hrs, Volume= 0.020 af, Atten= 22%, Lag= 7.6 min 

Routing by Stor-lnd+Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 2.2 fps, Min. Travel Time= 4.9 min 
Avg. Velocity= 0.9 fps, Avg. Travel Time= 12.2 min 

Peak Depth= 0.15'@ 11.98 hrs 
Capacity at bank full= 212.79 cfs 
Inlet Invert= 1, 131.71 ', Outlet Invert= 1,096. 75' 
8.00' x 3.00' deep Parabolic Channel, n= 0.035 Length= 633.0' Slope= 0.0552 '/' 

Reach 5R: Pipe 

Inflow Area= 2.455 ac, Inflow Depth = 2.04" for Prop 1 Oyr event 
Inflow = 9.64 cfs@ 11.95 hrs, Volume= 0.418 af 
Outflow = 9.51 cfs@ 11.95 hrs, Volume= 0.417 af, Atten= 1 %, Lag= 0.2 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 9.2 fps, Min. Travel Time= 0.1 min 
Avg. Velocity= 3.1 fps, Avg. Travel Time= 0.4 min 

Peak Depth= 0.99'@ 11.95 hrs 
Capacity at bank full= 9.90 cfs 
Inlet Invert= 1,096.75', Outlet Invert= 1,095.23' 
15.0" Diameter Pipe n= 0.012 Length= 76.0' Slope= 0.0200 '/' 
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Reach 6R: Swale 

Inflow Area = 3.4 73 ac, Inflow Depth = 1.45" for Prop 1 Oyr event 
Inflow = 8.38 cfs @ 12.02 hrs, Volume= 0.419 af 
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Outflow = 8.10cfs@ 12.05hrs, Volume= 0.418af, Atten=3%, Lag=1.7min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 4.0 fps, Min. Travel Time= 0.9 min 
Avg. Velocity = 1.4 fps, Avg. Travel Time= 2.6 min 

Peak Depth= 0.82' @ 12.03 hrs 
Capacity at bank full= 53.47 cfs 
Inlet Invert= 1, 105.00', Outlet Invert= 1, 100.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 221.0' Slope= 0.0226 '/' 

Reach 7R: Asphalt-lined swale 

Inflow Area = 16.226 ac, Inflow Depth = 0.36" for Prop 1 Oyr event 
Inflow = 3.71 cfs@ 12.49 hrs, Volume= 0.487 af 
Outflow = 3. 70 cfs @ 12.52 hrs, Volume= 0.487 af, Atten= 0%, Lag= 1. 7 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 8.2 fps, Min. Travel Time= 1.0 min 
Avg. Velocity= 5.2 fps, Avg. Travel Time= 1.5 min 

Peak Depth= 0.42' @ 12.51 hrs 
Capacity at bank full= 344.55 cfs 
Inlet Invert= 1,079.00', Outlet Invert= 1,060.00' 
5.00' x 4.00' deep Parabolic Channel, n= 0.014 Length= 480.0' Slope= 0.0396 '/' 

Inflow Area= 
Inflow = 

Pond 1 FB: Forebay 

for Prop 1 Oyr event 
1.855 af 

Outflow = 
Discarded = 
Primary = 

16.226 ac, Inflow Depth= 1.37" 
27.90 cfs@ 12.05 hrs, Volume= 
27.89 cfs@ 12.06 hrs, Volume= 
0.12 cfs @ 12.06 hrs, Volume= 

27.77 cfs@ 12.06 hrs, Volume= 

1.854 af, Atten= 0%, Lag= 0.2 min 
0.069 af 
1.786 af 

Routing by Stor-lnd method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Peak Elev= 1,095.50' @ 12.06 hrs Surf.Area= 650 sf Storage= 548 cf 
Plug-Flow detention time= 0.6 min calculated for 1.854 af (100% of inflow) 
Center-of-Mass det. time= 0.5 min ( 803.5 - 803.0 ) 

# Invert 
1 1,095.00' 

Elevation 
(feet) 

1,095.00 
1,100.00 

Avail.Storage Storage Description 
5,480 cf Custom Stage Data {Irregular) Listed below 

Surf.Area 
(sq-ft) 

523 
1,796 

Perim. 
(feet) 
91.0 

159.0 

Inc.Store 
(cubic-feet) 

0 
5,480 

Cum.Store 
(cubic-feet) 

0 
5,480 

Wet.Area 
(sq-ft) 

523 
2,013 
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# Routing Invert Outlet Devices 
1 Primary 1,095.00' 30.0' long x 4.0' breadth Broad-Crested Rectangular Weir 
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Head (feet) 0.20 0.40 0.60 0.80 1.00 1.20 1.40 1.60 1.80 2.00 2.50 
3.00 3.50 4.00 4.50 5.00 5.50 
Coef. (English) 2.38 2.54 2.69 2.68 2.67 2.67 2.65 2.66 2.66 2.68 2.72 
2.73 2.76 2.79 2.88 3.07 3.32 

2 Discarded 0.00' 0.010400 fpm Exfiltration over entire Wetted area 

Discarded OutFlow Max=0.12 cfs@ 12.06 hrs HW=1,095.50' (Free Discharge) 
L2=Exfiltraticm (Exfiltration Controls 0.12 cfs) 

Primary OutFlow Max=27.62 cfs @ 12.06 hrs HW=1,095.50' (Free Discharge) 
L1=Broad-Crested Rectangular Weir (Weir Controls 27.62 cfs@ 1.8 fps) 

Inflow Area= 
Inflow = 

Pond 1P: Pond #1 

16.226 ac, Inflow Depth= 1.32" for Prop 1 Oyr event 
1.786 af 

Outflow = 
Discarded = 
Primary = 

27.77 cfs@ 12.06 hrs, Volume= 
5.40 cfs @ 12.49 hrs, Volume= 
1.69 cfs@ 12.49 hrs, Volume= 
3.71 cfs@ 12.49 hrs, Volume= 

1.544 af, Atten= 81 %, Lag= 26.2 min 
1.057 af 
0.487 af 

Routing by Star-Ind method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Peak Elev= 1,093.46' @ 12.49 hrs Surf.Area= 8,919 sf Storage= 33,810 cf 
Plug-Flow detention time= 128.8 min calculated for 1.539 af (86% of inflow) 
Center-of-Mass det. time= 86.9 min ( 886.3 - 799.5 ) 

# Invert Avail.Storage Storage Description 
1 1,090.00' 97,669 cf Custom Stage Data (Irregular) Listed below 

Elevation Surf.Area Perim. Inc.Store Cum.Store 
{feet} {sg-ft} {feet} {cubic-feet} {cubic-feet} 

1,090.00 6,560 306.0 0 0 
1, 100.00 13,374 446.0 97,669 97,669 

# Routing Invert Outlet Devices 
1 Primary 1,092.00' 12.0" x: 83.0' long Culvert Ke= 0.500 

Wet.Area 
{sg-ft} 
6,560 

15,743 

Outlet Invert= 1,080.00' S= 0. 1446 '/' n= 0.012 Cc= 0.900 
2 Discarded 0.00' 0.010400 fpm Exfiltration over entire Wetted area 

Discarded OutFlow Max=1.69 cfs@ 12.49 hrs HW=i ,093.46' (Free Discharge) 
L2=Exfiltration (Exfiltration Controls 1.69 cfs) 

Primary OutFlow Max=3. 71 cfs @ 12.49 hrs HW=1,093.46' (Free Discharge) 
L1=Culvert (Inlet Controls 3.71 cfs@ 4.7 fps) 
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Time span=5.00-20.00 hrs, dt=0.05 hrs, 301 points 
Runoff by SCS TR-20 method, UH=SCS 

Reach routing by Star-Ind+ Trans method - Pond routing by Stor-lnd method 

Subcatchment 1S: Subcatchment #1 Runoff Area=448,592 sf Runoff Depth=0.33" 
Flow Length=1,200' Tc=12.0 min CN=72 Runoff=4.52 cfs 0.284 af 

Subcatchment 2S: Subcatchment #2 Runoff Area=8,814 sf Runoff Depth=0.33" 
Flow Length=90' Tc=1.2 min CN=72 Runoff=0.14 cfs 0.006 af 

Subcatchment 3S: Subcatchment #3 Runoff Area=98,146 sf Runoff Depth=0.86" 
Flow Length=260' Tc=4.1 min CN=85 Runoff=4.00 cfs 0.162 af 

Subcatchment 45: Subcatchment #4 Runoff Area=151,266 sf Runoff Depth=0.46" 

Reach 1 R: Swale 

Reach 2R: Swale 

Reach 3R: Pipe 

Reach 4R: Swale 

Reach 5R: Pipe 

Reach GR: Swale 

Flow Length=1,470' Tc=9.8 min CN=76 Runoff=2.54 cfs 0.133 af 

Peak Depth=0.49' Max Vel=4.4 fps lnflow=4.52 cfs 0.284 af 
n=0.035 L=776.0' S=0.0528 '/' Capacity=81.71 cfs Outflow=4.20 cfs 0.282 af 

Peak Depth=0.08' Max Vel=2.0 fps lnflow=0.14 cfs 0.006 af 
n=0.035 L=79.0' S=0.1139'/' Capacity=119.98cfs Outflow=0.13cfs 0.006af 

Peak Depth=0.15' Max Vel=1.8 fps lnflow=0.13 cfs 0.006 af 
0=12.0" n=0.012 L=58.0' S=0.0050 '/' Capacity=2.73 cfs Outflow=0.12 cfs 0.006 af 

Peak Depth=0.07' Max Vel=1.3 fps lnflow=0.12 cfs 0.006 ~f 
n=0.035 L=633.0' S=0.0552 '/' Capacity=212.79 cfs Outflow=0.08 cfs 0.006 af 

Peak Depth=0.55' Max Vel=7.6 fps lnflow=4.00 cfs 0.168 af 
0=15.0" n=0.012 L=76.0' S=0.0200 '/' Capacity=9.90 cfs Outflow=3.93 cfs 0.168 af 

Peak Depth=0.46' Max Vel=2.8 fps lnflow=2.54 cfs 0.133 af 
n=0.035 L=221.0' S=0.0226 '/' Capacity=53.47 cfs Outflow=2.41 cfs 0.133 af 

Reach 7R: Asphalt-lined swale Peak Depth=0.00' Max Vel=O.O fps lnflow=0.00 cfs 0.000 af 

Pond 1 FB: Forebay 

Pond 1 P: Pond #1 

n=0.014 L=480.0' S=0.0396 '/' Capacity=344.55 cfs Outflow=0.00 cfs 0.000 af 

Peak Elev=i ,095.21' Storage=226 cf lnflow=6.78 cfs 0.583 af 
Discarded=0.10 cfs 0.039 af Primary=6.70 cfs 0.544 af Outflow=6.80 cfs 0.582 af 

Peak Elev=i ,090.83' Storage=8, 109 cf lnflow=6.70 cfs 0.544 af 
Discarded=1.27 cfs 0.539 af Primary=0.00 cfs 0.000 af Outflow=1.27 cfs 0.539 af 

Total Runoff Area= 16.226 ac Runoff Volume= 0.585 af Average Runoff Depth= 0.43" 
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Subcatchment 1 S: 5ubcatchment #1 

Runoff = 4.52 cfs@ 12.06 hrs, Volume= 0.284 af, Depth= 0.33" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, cit= 0.05 hrs 
Type II 24-hr Prop 1yr Rainfall=2.20" 

Area (sf) 
357,704 

90,888 
448,592 

CN Description 
73 Woods, Fair, HSG C 
70 Brush, Fair, HSG C 
72 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 
12.0 1,200 0.1500 1. 7 Lag/CN Method, Overland flow 

5ubcatchment 25: Subcatchment #2 

Runoff = 0.14 cfs@ 11.93 hrs, Volume= 0.006 af, Depth= 0.33" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, cit= 0.05 hrs 
Type II 24-hr Prop 1 yr Rainfall=2.20" 

Area (sf) 
4,983 
3,831 
8,814 

CN Description 
73 Woods, Fair, HSG C 
70 Brush, Fair, HSG C 
72 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

1.2 90 0.2300 1.2 lag/CN Method, Overland flow 

Subcatchment 35: 5ubcatchment #3 

Runoff = 4.00 cfs @ 11.95 hrs, Volume= 0.162 af, Depth= 0.86" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, cit= 0.05 hrs 
Type II 24-hr Prop 1yr Rainfall=2.20" 

Area (sf) CN Descrigtion 
4,015 98 Paved parking & roofs 

68,986 89 Gravel roads, HSG C 
12,433 70 Brush, Fair, HSG C 
12,712 73 Woods, Fair, HSG C 
98, 146 85 Weighted Average 
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Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

4.1 260 0.0500 1.1 Lag/CN Method, 

Subcatchment 45: Subcatchment #4 

Runoff = 2.54 cfs@ 12.03 hrs, Volume= 0. 133 af, Depth= 0.46" 

Runoff by SCS TR-20 method, UH=SCS, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Type II 24-hr Prop 1 yr Rainfall=2.20" 

Area (sf) 
6,608 

16,943 
25,324 

102,391 
151,266 

CN Description 
98 Paved parking & roofs 
89 Gravel roads, HSG C 
74 >75% Grass cover, Good, HSG C 
73 Woods, Fair, HSG C 
76 Weighted Average 

Tc Length Slope Velocity Capacity Description 
(min) (feet) (ft/ft) (ft/sec) (cfs) 

9.8 1,470 0.2500 2.5 Lag/CN Method, Overland flow 

Reach 1 R: Swale 

Inflow Area = 10.298 ac, Inflow Depth= 0.33" for Prop 1yr event 
Inflow = 4.52 cfs @ 12.06 hrs, Volume= 0.284 af 
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Outflow = 4.20 cfs @ 12.15 hrs, Volume= 0.282 af, Atten= 7%, Lag= 5.4 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 4.4 fps, Min. Travel Time= 2.9 min 
Avg. Velocity = 2.0 fps, Avg. Travel Time= 6.5 min 

Peak Depth= 0.49' @ 12.11 hrs 
Capacity at bank full= 81.71 cfs 
Inlet Invert= 1,141.00', Outlet Invert= 1,100.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 776.0' Slope= 0.0528 '/' 

Reach 2R: Swale 

Inflow Area = 0.202 ac, Inflow Depth = 0.33" for Prop 1yr event 
Inflow = 0.14 cfs@ 11.93 hrs, Volume= 0.006 af 
Outflow = 0.13 cfs @ 11.94 hrs, Volume= 0.006 af, Atten= 5%, Lag= 1.0 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 2.0 fps, Min. Travel Time= 0.6 min 
Avg. Velocity= 0.9 fps, Avg. Travel Time= 1.5 min 
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Peak Depth= 0.08' @ 11.94 hrs 
Capacity at bank full= 119.98 cfs 
Inlet Invert= 1,141.00', Outlet Invert= 1,132.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 79.0' Slope= 0.1139 '/' 

Reach 3R: Pipe 

Inflow Area = 0.202 ac, Inflow Depth= 0.33" for Prop 1yr event 
Inflow = 0.13 cfs@ 11.94 hrs, Volume= 0.006 af 
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Outflow = 0.12 cfs@ 11.96 hrs, Volume= 0.006 af, Atten= 5%, Lag= 0.8 min 

Routing by Star-Ind+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 1.8 fps, Min. Travel Time= 0.5 min 
Avg. Velocity= 0.7 fps, Avg. Travel Time= 1.4 min 

Peak Depth= 0.15' @ 11.95 hrs 
Capacity at bank full= 2. 73 cfs 
Inlet Invert= 1, 132.00', Outlet Invert= 1, 131.71' 
12.0" Diameter Pipe n= 0.012 Length= 58.0' Slope= 0.0050 '/' 

Reach 4R: Swale 

Inflow Area= 0.202 ac, Inflow Depth = 0.33" for Prop 1yr event 
Inflow = 0.12 cfs @ 11.96 hrs, Volume= 0.006 af 
Outflow = 0.08 cfs@ 12.17 hrs, Volume= 0.006 af, Atten= 39%, Lag= 12.5 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 1.3 fps, Min. Travel Time= 8.0 min 
Avg. Velocity= 0.8 fps, Avg. Travel Time= 13.8 min 

Peak Depth= 0.07' @ 12.03 hrs 
Capacity at bank full= 212. 79 cfs 
Inlet Invert= 1, 131.71 ', Outlet Invert= 1,096.75' 
8.00' x 3.00' deep Parabolic Channel, n= 0.035 Length= 633.0' Slope= 0.0552 '/' 

Reach 5R: Pipe 

Inflow Area = 2.455 ac, Inflow Depth = 0.82" for Prop 1yr event 
Inflow = 4.00 cfs @ 11.95 hrs, Volume= 0.168 af 
Outflow = 3.93 cfs @ 11.95 hrs, Volume= 0.168 af, Atten= 2%, Lag= 0.2 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 7.6 fps, Min. Travel Time= 0.2 min 
Avg. Velocity= 2.7 fps, Avg. Travel Time= 0.5 min 

Peak Depth= 0.55' @ 11.95 hrs 
Capacity at bank full= 9.90 cfs 
Inlet Invert= 1,096.75', Outlet Invert= 1,095.23' 
15.0" Diameter Pipe n= 0.012 Length= 76.0' Slope= 0.0200 '/' 
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Reach 6R: Swale 

Inflow Area = 3.473 ac, Inflow Depth= 0.46" for Prop 1yr event 
Inflow = 2.54 cfs@ 12.03 hrs, Volume= 0.133 af 
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Outflow = 2.41 cfs@ 12.07 hrs, Volume= 0.133 af, Atten= 5%, Lag= 2.3 min 

Routing by Stor-lnd+ Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 2.8 fps, Min. Travel Time= 1.3 min 
Avg. Velocity = 1.2 fps, Avg. Travel Time= 3.2 min 

Peak Depth= 0.46' @ 12.05 hrs 
Capacity at bank full= 53.47 cfs 
Inlet Invert= 1, 105.00', Outlet Invert= 1, 100.00' 
6.00' x 2.00' deep Parabolic Channel, n= 0.035 Length= 221.0' Slope= 0.0226 '/' 

Reach 7R: Asphalt-lined swale 

Inflow Area = 16.226 ac, Inflow Depth= 0.00" for Prop 1yr event 
Inflow = 0.00 cfs @ 5.00 hrs, Volume= 0.000 af 
Outflow = 0.00 cfs @ 5.00 hrs, Volume= 0.000 af, Atten= 0%, Lag= 0.0 min 

Routing by Stor-lnd+Trans method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Max. Velocity= 0.0 fps, Min. Travel Time= 0.0 min 
Avg. Velocity = 0.0 fps, Avg. Travel Time= 0.0 min 

Peak Depth= 0.00' @ 5.00 hrs 
Capacity at bank full= 344.55 cfs 
Inlet Invert= 1,079.00', Outlet Invert= 1,060.00' 
5.00' x 4.00' deep Parabolic Channel, n= 0.014 Length= 480.0' Slope= 0.0396 '/' 

Inflow Area = 
Inflow = 

Pond 1 FB: Forebay 

for Prop 1 yr event 
0.583 af 

Outflow = 
Discarded = 
Primary = 

16.226 ac, Inflow Depth= 0.43" 
6.78 cfs@ 12.12 hrs, Volume= 
6.80 cfs @ 12.13 hrs, Volume= 
0.10 cfs @ 12.13 hrs, Volume= 
6. 70 cfs @ 12.13 hrs, Volume= 

0.582 af, Atten= 0%, Lag= 0.7 min 
0.039 af 
0.544 af 

Routing by Stor-lnd method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Peak Elev= 1,095.21' @ 12.13 hrs Surf.Area= 575 sf Storage= 226 cf 
Plug-Flow detention time= 0.8 min calculated for 0.582 af ( 100% of inflow) 
Center-of-Mass det. time= 0.6 min ( 828.2 - 827.6) 

# Invert 
1 1,095.00' 

Elevation 
(feet) 

1,095.00 
1,100.00 

Avail.Storage Storage Description 
5,480 cf Custom Stage Data (Irregular) Listed below 

Surf.Area 
(sq-ft) 

523 
1,796 

Pe rim. 
(feet) 
91.0 

159.0 

Inc.Store 
(cubic-feet) 

0 
5,480 

Cum.Store 
(cubic-feet) 

0 
5,480 

Wet.Area 
(sq-ft} 

523 
2,013 
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# Routing Invert Outlet Devices 
1 Primary 1,095.00' 30.0' long x 4.0' breadth Broad-Crested Rectangular Weir 
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Head (feet) 0.20 0.40 0.60 0.80 1.00 1.20 1.40 1.60 1.80 2.00 2.50 
3.00 3.50 4.00 4.50 5.00 5.50 
Coef. (English) 2.38 2.54 2.69 2.68 2.67 2.67 2.65 2.66 2.66 2.68 2.72 
2.73 2.76 2.79 2.88 3.07 3.32 

2 Discarded 0.00' 0.010400 fpm Exfiltration over entire Wetted area 

Discarded OutFlow Max=0.10 cfs @ 12.13 hrs HW=1,095.20' (Free Discharge) 
L2=Exfiltration (Exfiltration Controls 0.10 cfs) 

Primary OutFlow Max=6.57 cfs @ 12.13 hrs HW=1,095.20' (Free Discharge) 
L1=Broad-Crested Rectangular Weir (Weir Controls 6.57 cfs@ 1.1 fps) 

Inflow Area = 
Inflow = 

Pond 1 P: Pond #1 

for Prop 1 yr event 
0.544 af 

Outflow = 
Discarded = 
Primary = 

16.226 ac, Inflow Depth = 0.40" 
6. 70 cfs @ 12.13 hrs, Volume= 
1.27 cfs @ 12. 72 hrs, Volume= 
1.27 cfs @ 12. 72 hrs, Volume= 
0.00 cfs @ 5.00 hrs, Volume= 

0.539 af, Atten= 81 %, Lag= 35.5 min 
0.539 af 
0.000 af 

Routing by Stor-lnd method, Time Span= 5.00-20.00 hrs, dt= 0.05 hrs 
Peak Elev= 1,090.83' @ 12. 72 hrs Surf.Area= 7, 126 sf Storage= 8, 109 cf 
Plug-Flow detention time= 57.6 min calculated for 0.539 af (99% of inflow) 
Center-of-Mass det. time= 54.6 min ( 878.8 - 824.2 ) 

# Invert Avail.Storage Storage Description 
1 1,090.00' 97,669 cf Custom Stage Data (Irregular) Listed below 

Elevation Surf.Area Perim. Inc.Store Cum.Store 
{feet) {sg-ft} {feet) (cubic-feet} {cubic-feet} 

1,090.00 6,560 306.0 0 0 
1,100.00 13,374 446.0 97,669 97,669 

# Routing Invert Outlet Devices 
1 Primary 1,092.00' 12.0" x 83.0' long Culvert Ke= 0.500 

Wet.Area 
(sg-ft} 
6,560 

15,743 

Outlet Invert= 1,080.00' S= 0.1446 '/' n= 0.012 Cc= 0.900 
2 Discarded 0.00' 0.010400 fpm Exfiltration over entire Wetted area 

Discarded Outflow Max=1.27 cfs@ 12.72 hrs HW=1,090.83' (Free Discharge) 
L2=Exfiltration (Exfiltration Controls 1.27 cfs) 

Primary Outflow Max=0.00 cfs@ 5.00 hrs HW=1,090.00' (Free Discharge) 
L1=Culvert (Controls 0.00 cfs) 
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BICKNELL’S THRUSH SURVEYS ON 
GORE MOUNTAIN, 2004-2005 



Bicknell's Thrush Surveys on Gore Mountain, 2004w05 

Leslie Karasin, Program Manager, Wildlife Conservation Society, Saranac Lake, New York 

Christine M. Sousa, Seasonal Wildlife Technician, New York State Department of Environmental 
Conservation, Ray Brook, New York 

Background 
Bicknell' s thrush ( Catharus bicknelli) is a species of special concern in New York State (NYS) 
and has been identified as the Neotropical migrant ofhighest conservation priority in the 
northeast. Habitat loss in U.S. and in their wintering area in the Greater Antilles is ofmajor 
concern. The breeding range of Bicknell' s thrush is naturally fragmented; they are adapted to 
disturbed habitats, such as fir waves, wind throw, ice and snow damage (Rimmer et al. 2001). In 
NYS they are found in high elevation conifer forests, primarily above 3,000 feet in elevation, on 
mountaintops in the Catskills and the Adirondacks. 

Ski slope development resulting in habitat loss and fragmentation is an identified threat on the 
northeastern U.S. in the breeding range of Bicknell's thrush, along with comparable threats such 
as wind farm development. The Olympic Regional Development Authority and the Department 
of Environmental Conservation (DEC) have been working with the Wildlife Conservation 
Society (WCS) and the Vermont Institute of Natural Science (YINS) to learn about potential 
impacts to Bicknell's thrush from ski area development in New York and to identify ways to 
minimize disturbance. These partnerships have resulted in the implementation of a fairly 
extensive monitoring program on Whiteface Mountain performed by WCS, a less intensive 
monitoring effort on Gore Mountain performed by WCS and DEC, and a report by YINS on the 
use of Vermont ski areas by Bicknell's thrush, with applications for Whiteface Mountain. 

This report is specific to the monitoring effort on Gore Mountain, intended to inform the Gore 
Mountain Unit Management (UMP) planning process. The only new action proposed above the 
elevation of 2,800 feet in the current UMP Amendment/Supplemental Environmental Impact 
Statement is the new Hedges novice trail proposed to be constructed on Bear Mountain to 
connect the top of the gondola to the Saddle Lodge. Construction of the 1,270 foot long Hedges 
trail will necessitate the clearing of 6.5 acres of forest that is above 2,800 feet. 

Methods 
Point counts were conducted under acceptable weather conditions at dusk on 10 July 2004 and 
21June2005 at the location of the proposed trail. At each location, observers used a tape 
recorder to play a Bicknell's thrush call for 1 minute and listened for 2 minutes. This playback 
technique is intended to determine presence/absence of the species and follows the protocol used 
by YINS Mountain Birdwatch volunteers during follow-up surveys. In 2004, each location was 
documented using Global Positioning System technology. The 2004 point count locations were 
used in 2005 and 1 additional location was surveyed. Point counts were conducted 
approximately 50m apart. Other boreal species--boreal chickadee (Poecile hudsonica), 



Swainson's thrush (C. ustulatus) winter wren (Troglodytes troglodytes), and white-throated 
sparrow (Zonotrichia albicollis)--were recorded if heard during the 2005 survey. 

Results 
Surveys involving playbacks conducted in 2004 and 2005 did not detect presence of Bicknell's 
thrush at Gore Mountain. In 2005, one white-throated Sparrow, one winter wren, and one 
Swainson's thrush were detected during the survey. 

Discussion 
WCS staff concluded that the absence of Bicknell' s thrush during the 2004 survey was not 
definitive; the survey was conducted late in the breeding season and therefore the results for the 
survey were inconclusive. The 2005 survey was conducted at a more appropriate time in the 
breeding season, and it also yielded no evidence of Bicknell's presence. Field observations 
suggest that, although this area is above the elevation threshold for Bicknell' s thrush to breed, 
the forest type is such that the habitat quality to Bicknell's thrush is probably marginal. Thus, 
cutting the new Hedges trail is not expected to have a significant adverse impact on Bicknell's 
thrush nesting habitat. 

Recommendations made by YINS for cutting and ski slope design on Whiteface Mountain, 
however, are also applicable to Gore Mountain and can help limit disturbance to Bicknell's 
thrush and other breeding birds (Rimmer et al. 2004). These recommendations include: 

.. Initiating cutting and other invasive activities only after 1 August, after most breeding 
birds would have fledged 

.. Limiting trail width to less than 35m 

.. Practicing vegetation management as described in Rimmer et al. (2004), including 
limiting understory cutting and feathering vegetation as appropriate. 

References 
Rimmer, C. C., K. P. McFarland, W. G. Ellison, and J.E. Goetz. 2001. Bicknell's Thrush 

(Catharus bicknelli). In The Birds of North America, No. 592 (A. Poole and F. Gill, 
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Vermont Ski Areas by Bicknell's Thrush: Applications for Whiteface Mountain, New 
York. Vermont Institute ofNatural Science. Woodstock, VT. 



 

 

 
APPENDIX 8 

AWARDS AND RECOGNITION 



Industry Recognition 
May 2005- The National Ski Areas Association awarded Gore Mountain the Silver Eagle Award 
for Excellence in Environmental Education. Gore received this award for its unique Northwoods 
Knowledge program that transforms every gondola ride into an educational expe1ience, its 
"Fourth Grade Discovery Day" environmental field trips, and its cooperation with community to 
provide educational experiences. Finalists were Big Mountain, Montana, and Mammoth 
Mountain, California. 

May 2000- The Skiing Company awarded Gore Mountain the Silver Eagle Award for Excellence 
in Environmental Group Relations at the National Ski Areas Association Annual Convention. 
Gore received this award for its proactive work with environmental groups such as the 
Adirondack Council, Residents Committee to Protect the Adirondacks, Adirondack Mountain 
Club, Trout Unlimited, Sierra Club, and Audubon Society. Finalists were Aspen Skiing 
Company, Colorado and Copper Mountain, Colorado. 

Fall 1999- Gore Mountain was one of twenty-four parties invited to attend the 
Environmental Protection Agency's Sustainable Industry Mountain Resort 
Development Stakeholder Meeting. 

1995- Gore Mountain was one of the thirty presenters, and the only representative of 
the ski industry, to the Environmental Concerns Task Force at the White House 
Conference on Travel and Tourism. 



National Recognition 

12>§i
THE MAUAWIE llf ~llE SKI LIF~ 

November 2004 
"Top 100 Instructors" 
Of the thousands of instructors nationwide, two Gore Mountain ski instructors, BJ prior and Mark Lacek, were 
voted to this top honor. 

October 2004 
One of "The All-Time, Undisputed, Absolute Best Trails" 
THE RUMOR at GORE MOUNTAIN 
"The bumps on Rumor are insane. The top is often groomed flat, but the rest is one long glorious bump bash 
that'll test the wiriest physique. And on powder days? Sublime." -Moira McCarthy 

October 2004 
"Top 10 Mountain for Value & Weather" 

October 2003 
"Top 10 Mountain for Value & Lifts" 

October 2002, October 2001, & October 2000 · 
"Top 10 Mountain for Value" 

December 2001 
"Weekend at Gore" Favorable four-page feature article noting Ski Bowl interconnect "The 
mountain's future may lie even farther down this north slope." -Casey Seifer 



I 
December 2004 
"Tales from the Ski-Area Crypt: Will the North Creek Ski Bowl Live 
Again?" "It's been almost 30 years since the lifts turned at the North Creek Ski Bowl in 
Johnsburg, New York••• that dormant period may soon end." Ben Hewitt 

October 2002 
"State of the Eastern Trees" Report. 
"Skiers have been navigating the trees at Gore since ski trains took skiers to the now-abandoned 
North Creek Ski Bowl (which eventually will be resurrected as part of the resort) .•• With the installation 
of the new Top Ridge Triple from Straightbrook Canyon to the top of Bear Mountain, skiers can sample 1 O acres 
between balsam and spruce at the top and yellow birch and maple at the bottom." John Dostal 

November 2000 
One of the "10 Great Unknowns" 
"Up until four years ago, Gore was destined to remain a Great Unknown. Then its owners, the taxpayers of New 
York State, permitted their politicians to spend more than $14 million on improvements, which tripled 
snowmaking capacity, added new lifts, cut new trails, and, last year, opened a new peak: Bear Mountain." Paul 
McMorris 

November 2000 
"A Top 5 Makeover Mountain" Due to recent improvements including the new Northwoods 
Gondola and the development of Bear Mountain peak 



Regional Recognition 

January 2004- Warren Country Board of Supervisors Proclamation
Stating "Recreation and tourism is the major industry of Warren County and the 
State of New York and Gore Mountain Ski Center should be commended for their 
commitment to development of this Adirondack Jewel" and congratulating "Gore 
Mountain and the State of New York for their commitment which has made the 
Gore Mountam SIUCenter ancrme surrounchng area a dest1nation-wlri-c-h-s-e-rve-nrs-a 
model of exceptional recreation and economic opportunities for both the residents 
and tourists who visit the area." 

Metroland newspaper readers voted Gore "Best 
Skiing/Snowboarding" in 1999, 2000, 2001, 2002, and 2004. 

WINNER 

Gore Mountain 
Best Skiiing I 
Snowboarding 



Gore Mountain was voted Best Ski Area in 2004 by the readers of 
Capital Region Living Magazine. 



P:ress 

"Group Plans Hotels for North Creek" 
"Plans also include connecting the ski bowl to the rest of Gore's ski trails through lifts, 
an essential connection for the planned resort area." 

Jason McCord, Post-Star, 4/2/05 

"Hill's Comeback Stirs Memories" 
"Of course, it's not the size or the pitch of North Creek Ski Bowl that makes its rebirth 
so significant. It's the history that stands behind this little hill, the ski pioneers of the 
1930's whose hard work and determination helped create the North Creek Ski Bowl 

~~·~~~{lnd slLapgjfzgskLindJJ~tryjntQ what it is today." _ __. ·~·=-c•. ·-="--"----"·-·····--· _ -------·------ ____ ---·-··- ____ _ 

Eric Vohr, Albany Times Union, 1/27/05 

"Plenty Planned for Whiteface, Gore" 
"In the not to distant future, some Gore trails will connect to the old Ski Bowl, making 
for an even greater ski-rider experience. And I expect North Creek in general will be 
rewarded with a whole new flux of avid skier-rider visitors." 

Dick Healy, Troy Record, 3/17 /05 

"Ski Bowl Sale Close to Reality" 
"If the project does take place, it is a big deal. Gore has long had the potential to be a 
major resort in the Northeast. It has the terrain and the access to compete with many 
of the areas that now draw visitors from downstate metropolitan areas to New England. 
North Creek was a big destination when ski trains ran weekly front New York to North 
Creek ill the 1930s. Many there now imagine North Creek as a big destination once 
again." 

Phil Johnson, Amsterdam Recorder, 2/24/05 

"Tiny Steps Adding Up for Gore" 
"But there has been a significant increase in skiers coming to Gore from southern New 
York, New Jersey, eastern Pennsylvania and even eastern Connecticut. The 
combination of continued improvements .. .is being noticed. Gore seems to improve 
every year and this winter is no exception. 

The area has a very modest bed base right now. But there are reports the old North 
Creek Ski Bowl property that has been on the real estate market for a year now is close 
to being bought, with development on the mind of potential owners. If that came 
about, if would have a major impact not only on the ski mountain, but the entire North 
Creek area as well." 

Phil Johnson, Amsterdam Recorder, 12/23/04 

"Hoping to Open a New Trail to Prosperity" 



"'Connecting Gore Mountain with North Creek will help make the town a destination 
resort and help to capture some of the $100 million New Yorkers spend annually skiing 
in Vermont,' Hevesi said. 

The state has long sought ways to snatch some of the skiers lured to the Green 
Mountain State by Vermont's glitzy advertising campaigns, bustling ski towns and 
huge privately owned resorts." 

Alan Wechsler, Times Union, 3/17/04 

"Gore Mountain Still an Overlooked Gem" 
"On my recent visit, several of my colleagues glimpsed the past and the future when 

~=~~~====they skied backcountry from today's Gore tot the old Bowl. Someday (soon, it's hoped) 
both the ski train and the Ski Bowl skiing may be reborn ... " 

Mitch Kaplan, Bergen Record, 03/04 

"Gore Mountain Ski Center May Soon Become the Economic Stimulus 
Warren County Hoped it Would Be" 
"Today,for instance, there are 50%fewer lodgings within a JO-mile radius of the 
slopes than can be found at competing ski resorts." 

Anthony F. Hall, Lake George Mirror, 2/04 

"Gore Set for 40th Anniversary" 
"The Bowl was a much smaller version of Gore, however it offered challenging terrain, 
moguls galore and for those fortunate enough to have skied it, the ever twisting, 
dipping Hudson Trail ... Many speculate that at some future date Gore, and the Ski 
bowl will be connected which will add considerable ski/snowboard acreage, ultimately 
helping North Creek to further develop its bedbase and commercial potential." 

Dick Healy, Troy Record, 2/5/04 

"Gore is Unable to Keep a Secret" 
"The North Creek Ski Bowl, one of four mountain tops on the original range, has been 
made into a tubing park but will be redeveloped to provide tubing and skiing." 

Rich Fisher, New Jersey's Star-Ledger, 1/22/04 
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COMMENT LETTERS 
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5 Riverside Drive • P .0. Box: 135 · Chestertown, NY 12811 
(518) 494-5500 ·FAX (518) 494-3008 

January 3, 2006 

Mr. Michael Pratt - General Manager 
Gore Mountain Ski Center 
P.O. Box 470, Peaceful Valley Road 
North Creek, NY 
12853 

RE: 2005 Unit Management Plan amendment to the Gore Mountain 2002-2007 Unit Management Plan 

Dear Mike: 

I am writing you today to express my complete support for the proposed inter-connect between Gore Mountain 
Ski Center and the North Creek Ski Bowl. 

My interest in this project is both personal and professional. For the past 18 years I have been employed by 
Lincoln Logs Ltd, a log home manufacturer based in Chestertown, NY. As Gore expands its services, lifts/trails 
and over-all skier capacity, our company benefits significantly. We employ nearly 100 people locally (all within 
40 miles of North Creek). Our local sales model located in Warrensburg, NY is directly linked to the success of 
Gore Mountain Ski Center. As the mountain grows, so does our company. A high percentage of our local 
customers are people who ski Gore and desire a 'home base' near the mountain. To me, connecting Gore 
Mountain and the North Creek Ski Bowl is a 'no-brainer'. It will undoubtedly provide the entire region, including 
Lincoln Logs, an economic boost that is long over due. 

Mike, I grew up in North Creek. I learned how to ski as a 5-year-old at 'Little Gore' (the ski bowl); I worked in the 
ski shop at Gore through my teen age years; and am now, along with my family, a Gore season pass holder. I 
have seen first-hand the hardship caused by the division between Gore Mountain, the ski bowl and the village of 
North Creek. As skiers regularly by-pass North Creek as they come and go to Gore Mountain Ski Center, 
North Creek and its general public continue to miss out on the full economic impact that Gore has to offer. 
Connecting Gore Mountain Ski Center to the North Creek Ski Bowl will make it possible for the town to finally 
become a true partner with Gore Mountain Ski Center. I cannot over-state just how wonderful it would be if 
skiers had access to Gore without actually leaving the village of North Creek. North Creek would finally become 
a destination ski town and when that happens, every business in the area will benefit and with that, more jobs 
would become available for the local people wishing to remain in the area. 

Mike, thank you for your nonstop efforts in making this area a remarkable place to visit and an even better place 
to live! 

Sincerely, 

Jeff LaPell 
Chief Operating Officer 



THE 

G R u p 

January 16, 2006 

Gore Mountain Ski Center 
Michael Pratt, General Manager 
Peaceful Val!ey Road 
North Creek, NY 12853 

mislibarton.com 

The Barton Group 
1557 State Route a 
Lake Geon.;Je, NY 12845 

Telephone 51a~198·5462 

!Facsimile 519-100-6729 

Re: 2005 Unit Management Plan Amendment to the Gore Mountain 2002-2007 
Unit Management Plan 

Dear Mr. Pratt, 

The Barton Group notes the opportunity for comment regarding Gore Mountain Ski Area's 
proposed Amendment to the 2002-2007 Unit Management Plan for the New York State lands the 
Ski Area occupies. 

Our company owns lands on Gore Mountain just to the north of the Gore Mountain Ski Area and 
these lands share a long property line with the Ski Area. We therefore take a special interest in the 
future plans for the properties managed by the Olympic Regional Development Authority that are 
the subject of the proposed Unit Management Plan Amendment. We have reviewed these plans 
and considered our position. 

The Barton Group fully supports these plans and the proposed amendment. 

We believe, in particular, that an expanded lift and trail network and facilitles reinforcing the 
connection to the North Creek Ski Bowl will increase the enjoyment of skiers using the Gore 
Mountain Ski Area and that this will make Gore Mountain Ski Area a more attractive destination 
and draw more skiers to the area. This, in tum, will improve the economy of the greater Gore 
Mountain Region and bring benefits to our community. 

We have observed over many years the manner in which ORDA has managed the public lands for 
which they are responsible. We are confident based on our observation that ORDA will continue to 
execute their responsibility for these existing and proposed expanded facilit1es in accordance with 
the highest standards of environmental stewardship and sound economic principles_ 

The Barton Group looks forward to seeing these beneficial changes and to a continuation of the 
excellent relationship we have enjoyed with you and the other members of Gore Mountain Ski Area 
Management 

Best wishes in bringing these changes ta speedy realization. 

Sincerely yours, 

THE BARTON GROUP 

Charles H. Bracken, Jr. 
Chairman 



ADIRONDACK REGIONAL CHAMBER OF COMMERCE 

Mr. Michael Pratt 
Gore Mountain Ski Center 
Peaceful Valley Road 
North Creek, NY 12853 

January 23, 2006 

RE: Unit Management Plan Amendment to the Gore Mountain 
2002-2007 Unit Management Plan 

Dear Mr. Pratt: 

On behalf of the 900 members of the Adirondack Regional Chamber of Commerce who 
employ more than 15,000 people in Warren and Washington Counties in New York, I am writing 
to express our support for the proposed improvements to Gore Mountain and the Forest Preserve 
lands that will enhance public access and the overall skiing experience for visitors to Gore 
Mountain. Best of all, the approval and implementation of this plan will provide for a stronger 
interconnect between Gore Mountain Ski Center and the Historic North Creek Ski Bowl and the 
hamlet of North Creek. 

The fact is that our region's outdoor sports industry is a key economic sector driving our 
region's economy and helping us to expand economic opportunity in winter, spring, summer and 
fall. With competition for outdoor sports enthusiasts coming from all over the world, it is 
absolutely essential that our region identify innovative public-private partnerships to expand and 
enhance our capacity to serve this visitor segment. The amendments proposed to the 2002 UMP 
will help to make Gore Mountain a destination ski resort and will help to improve the regional 
economy and will draw new businesses to the hamlet of North Creek. 

More than the jobs, new business and tax revenues to be realized through the completion 
of this project, it is important to note that this project will enhance our region's ability to attract 
new families to live in our region and to help us encourage our high school graduates to return 
after they complete their college studies. Right now, one of the most significant challenges that 
serves as a barrier to corporate job growth is the challenge of finding and attracting human talent 
to meet local private sector needs. This project - - particularly the interconnect with the ski bowl -
- will transform this facility into an even more successful family-fun attraction and a new amenity 
that our region will use as a key component of its marketing to attract skilled workers. 

With all of this in mind, the ARCC wishes to offer its support for an expedited approval 
of this project. As such, please let me know if there is anything that we can do to encourage a 
favorable outcome for this amendment to the management plan. 

5 WARREN STREET/CIVIC CENTER PLAZAj GLENS FALLS, NEW YORK 12801 
Voice: (518) 798-1761 Fax: (518) 792-4147 
e-mail: frontdesk@adirondackchamber.org Website: www.adirondackchamber.org 
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Residents' Committee to Protect the Adirondacks 
P.O. Box 27, 7 Ordway Lane, North Creek, NY 12853-0027 

January 31, 2006 

Mr. Michael Pratt 

Phone (518) 251-4257, Fax (518) 251-5068 
RCPA@frontiemet.net,www.rcpa.org 

Gore Mountain Ski Area 
Olympic Regional Development Association 
P0Box470 
North Creek, NY 12853 

RE: RCPA Comments on Gore Mountain Intensive Use Area 2005 
Amendments to the 2002 Unit Management Plan 

Dear Mike, 

The Residents' Committee to Protect the Adirondacks (RCP A) congratulates 
the NYS Olympic Regional Development Authority (ORDA) on completion 
and public release of the proposed amendments to the 2002 Gore Mountain 
Ski Area Unit Management Plan. This Plan will greatly advance management 
of Gore Mountain, protect natural resources, and improve public use. 

The RCPA supports the Gore Mountain Ski Area, managed by ORDA, and 
hopes that it prospers and is successful in the coming decade. The local area 
depends on the jobs and the alpine downhill skiing opportunities provided by 
Gore Mountain to residents and visitors of all ages. The family alpine skiing 
opportunities provided at Gore Mountain, without the commercial intrusions 
so common at surrounding alpine ski areas, are exceptional and should 
continue. This uncluttered, uncommercialized ski experience is rare in the 
northeast U.S. and should be valued and protected. 

The RCPA recognizes that the proposed amendments seek to modify the 2002 
UMP approved by the Adirondack Park Agency (AP A). The RCPA has 
reviewed the draft 2005 Amendments to the Gore Mountain Intensive Use 
Area UMP. While the RCPA is very supportive of the direction ORDA is 
taking by working collaboratively with the greater Johnsburg community to 
develop a bold vision for this ski area, we are concerned about a range of 
issues and make a number ofrecommendations below. 

Disappointment with Efforts to Improve Flawed Bear Mountain Skiing 
Experience 

The RCPA is disappointed that ORDA has delayed work to improve access 
from the Northwoods Gondola on the summit of Bear Mountain to 
intermediate and beginner trails. The gondola is the most popular way for 
skiers to be transported up the mountain, but ORDA's work to date to improve 
access from Bear Mountain to Cloud (via or around Fairview) or the 
Sunway/Showcase/Wild Air trails via Foxlair has been a failure. ORD A's 
failure has created a seriously flawed skiing experience for families, beginner 
and novice skiers. This has also resulted in unnecessary injuries due to the 
poor planning and design for skier access off of Bear Mountain. 

I 



This unfortunate situation is amplified on cold weather days when high winds force the great majority 
of skiers to utilize the gondola. The 2002 Gore Mountain UMP had stated improvements to Bear 
Mountain were the priority, but these improvements have not yet been made. Further, RCPA had been 
informed that these improvements would be undertaken in the summer of 2005, but were not. 
Unfortunately, it appears ORDA has placed planning for a larger, expanded ski area to be more 
important than fixing deficiencies that exist in the current ski area. RCPA calls upon ORDA to improve 
public access from the Bear Mountain Summit its top priority in the 2005 Amendments. 

Partnership with Town of Johnsburg 

The RCPA finds that ORDA has the legislative authority to enter into a long-term contract/lease with 
the Town of Johnsburg to manage Town facilities associated with the Town of Johnsburg Ski Bowl. 
RCPA also recognizes that a number of ORD A's proposed actions regarding facilities development and 
building trails and lifts on private lands owned by the Town of Johnsburg will necessitate a pennit from 
the AP A. The expansion to the Town ofJohnsburg Ski Bowl and the proposal for a 250+/- unit 
development associated with the town Ski Bowl raises many issues that concern the RCPA and will 
have long-term impacts on the greater Johnsburg community. These issues will be examined during 
review of these projects by the AP A and Town of Johnsburg. 

Is the Gore Mountain Expansion a Catalyst for Private Land Subdivision and Development? 

RCPA is concerned about the underlying objectives of the expansion of the Gore Mountain Ski Area to 
the Town of Johnsburg Ski Bowl. Will this improve the public alpine ski experience? Or, is this an 
effort to boost land development in the greater Johnsburg area? The management of state-owned 
facilities by ORDA has long been viewed as a partnership in the Adirondack Park between the state and 
local communities to boost economic development. The RCP A recognizes that the AP A Act calls for 
the optimum conservation and development of the Adirondack Park by the State ofNew York, but fmds 
that the expansions proposed in the 2005 Amendments crosses a threshold where seemingly the State of 
New York actively promotes land development. RCP A is troubled by this direct partnership in land 
development and sees it as an unwelcome precedent. 

RCPA notes that between 1990-2004, 222 new houses were permitted in the Town of Johnsburg. In 
addition to the Front Street proposal for 250+/- new units there are a number ofother townhouse and 
subdivision proposals in the greater Gore Mountain area. The expansion of the Gore Mom1tain Ski Area 
is largely viewed as a catalyst for land development. The open space landscape that today dominates the 
Adirondack Park will be degraded by poorly planned development. The RCPA calls upon ORDA to 
assess and evaluate the impacts of its operation, in current form and at proposed expanded levels, upon 
property values and development trends of the greater Johnsburg area. The report issued by the 
Comptroller's Office is inadequate to evaluate the impact of Gore Mountain operations on property 
values and development trends in the greater Johnsburg area. 

Schedule for Implementation and Estimated Budget 

Other UMPs recently developed by the DEC and approved by the APA contain an appendix of the 
"Schedule for Implementation and Estimated Budget." The Gore Mountain Intensive Use Area now has 
many activities approved in the 1995 UMP, 2002 UMP, and proposed Amended 2005 UMP that will 
seemingly be undertaken in the next several years. The RCPA calls upon ORDA to develop a 5-year 
Schedule for Implementation and Estimated Budget that details and enumerates a schedule of activities 
for the next five years. This Schedule for Implementation and Estimated Budget should prioritize 
activities as well as provide estimates ofneeded public expenditures. 

RCPA is very concerned about how ORDA prioritizes actions over the next few years given the varied 
interests surrounding management of Gore Mountain. RCP A believes that ORD A should publicly state 
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its priorities in the UMP Amendment. Improvements to the existing ski area should be accomplished 
before further planning or work is undertaken to expand the Gore Mountain Ski Area to Burnt Ridge or 
the Johnsburg Ski Bowl. RCPA proposes the following schedule of priorities: 

fill Complete work on the "Hedges" trail to improve ski access from Bear Mountain; 
fill Complete work to build new Ski School Learning Center in old gondola building; 
fill Complete widening of existing trails such as Wild Air approved in 1995 and 2002 UMPs; 
fill Complete work on Pod 10 trails; and, 
• Complete work on New York Ski Educational Foundation (NYSEF) building. 

RCPA calls upon the APA to withhold approval of expansion of the Burnt Ridge and Town of 
Johnsburg Ski Area plans until badly needed improvements are completed to the existing facilities at 
Gore Mountain. 

Accidents Reports and Analysis 

RCP A calls upon ORD A to publish information on the numbers of skier accidents that resulted in 
injuries and the locations of these accidents as part of the 2005 Amendments. 

Energy Use Trends and Analysis 

RCPA calls upon ORDA to publish energy consumption and trends, both from current use and with 
proposed activities, as part of the 2005 Amendments. 

Wildlife Impacts 

The recent UMP approved for Whiteface Mountain committed ORDA to a plan to evaluate its impacts 
on the Bicknell Thrush. RCP A believes that a similar approach should be undertaken on Gore Mountain 
as data on the existence of the Bicknells Thrush is provided for only one year. There are confirmed 
reports on the presence ofBicknells Thrush in previous years. It appears that the Hedges trail and trail 
lOH (Sagamore) run through identified Bicknell Thrush habitat. 

Education and Interpretation 

RCP A applauds ORD A for its inventive efforts and commitment to public interpretation and education 
about the Adirondack Park in its facilities. 

Towers and Private Contracts 

RCPA calls upon ORDA for full disclosure of all contracts, permits, work plans and any other materials 
associated with telecommunications installations/equipment on the Gore Mountain Fire Tower and the 
other telecommunications towers on the summit of Gore Mountain. 

Invasive Species 

It appears that the UMPs for the Gore Mountain Intensive Use Area do not include any actions 
regarding invasive species. RCPA also urges ORDA to get involved with the APA and Department of 
Environmental Conservation (DEC) to participate in the completion of the Inter~Agency Work Plan for 
Management of Terrestrial Invasive Plant Species on State Land. Invasive species travel in disturbed 
areas and it is likely that a number of species are present in the Gore Mountain area. RCP A calls upon 
ORDA to include in its Schedule for Implementation and Estimated Budget an inventory and control 
program for invasive species. 

3 



On behalf of the Board of Directors of the Residents' Committee to Protect the Adirondacks, please 
let me extend our gratitude for the opportunity to provide our comments on this draft plan. 

Sincerely, 

Peter Bauer 
Executive Director 

Cc: AP A State Lands Staff 

4 
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THE ADIRONDACK COUNCIL 
Defending the East's Last Great Wilderness 

February 1, 2006 

Mike Pratt 
Gore Mountain Ski Center 
Peaceful Valley Road 
North Creek, NY 12853 

Dear Mr. Pratt: 

The Adirondack Council thanks the Olympic Regional Development Authority 
(ORDA) for the opportunity to comment on the Gore Mountain 2005 Amendment to 
the 2002-2007 Unit Management Plan. The Adirondack Council is a not-for-profit 
conservation organization with 18,000 members from throughout the Park, the state, 
and the country. Our mission is to ensure the ecological integrity and wild character of 
New York's Adirondack Park. Although the ecological integrity and wild character of 
much of Gore Mountain were long ago sacrificed to please the interests of the winter 
ski economy, developments at Gore Mountain can have implications far beyond the 
few thousand acres directly affected by the ski runs; hence, the Council's concern. 

The Adirondack Council wishes to remind ORDA of the fundamental concerns that 
arise with any industrial ski development: habitat fragmentation, disturbance of 
wildlife, water diversions, pollution, and sprawl. These concerns are addressed to 
some extent in the 2002 UMP and 2005 amendment, but the measures to counter these 
threats are inadequate. In particular, ORDA needs to do a much better job of assessing 
the ski area's impacts on property values and development trends, and needs to 
prevent the ski area from becoming a catalyst for sprawl. We urge that ORDA take 
every feasible measure to keep forested habitat intact; minimize noise, motorized 
incursions, and other disturbances to wildlife; curtail water diversions, particularly 
from the Hudson River, whose waters should be kept in their natural course; prevent 
air, water, and noise pollution; and discourage strip development and urban and 
exurban sprawl. 

The Council is pleased to see trail mileage reduced in potential Bicknell's Thrush 
habitat and other measures taken to afford this rare bird ample opportunities to breed 
in its ever-dwindling summer range. ORDA should continue studying and monitoring 
potential Bicknell' s Thrush habitat, and prevent any harmful uses in this area. Also, 

The mission of the ADIRONDACK COUNCIL is to ensure the ecological integrity and wild character of the ADIRONDACK PARK. 
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Gore Mountain's recreation year should not be extended to include spring or summer in or near any 
potential Bicknell' s Thrush habitat. 

The Council is displeased to see an overall increase in trail mileage and acreage to be cleared. While the 
extra forty or so acres to be cleared may seem minor, all the little cuts here at Gore Mountain and 
elsewhere in the vicinity add up to serious fracturing of the southeastern Adirondack Park's forested 
matrix. We ask that a more thorough cumulative-effects analysis be undertaken before additional forest is 
cleared, including new initiatives for the Ski Bowl and major housing developments proposed for 
Johnsburg and North Creek. Tree-cutting must be kept to an absolute minimum as any further clearing 
will only exacerbate the damage caused by previous fragmentation. 

The stated goal ofmaking "Gore a destination ski resort" concerns the Council. A small ski area that 
serves the recreational interests of local people and other New Yorkers may be an asset to the area. 
However, a destination ski resort attracting tens of thousands of people a year is not in keeping with the 
conservation purposes for which the Adirondack Park was established. The Park was not created 
primarily for recreational purposes, and the protection of its natural resources should be of utmost 
concern. The heavy traffic and development that come with major ski resorts are at cross-purposes with 
the goal of protecting truly sustainable natural and human communities in the Adirondack Park. ORDA 
should not be attempting to keep up with for-profit ski resorts that are not located within state protected 
areas. Instead of expanding Gore Mountain ski area, ORDA should focus on improving the skiing 
experience in the already developed area. 

In sum, the Adirondack Council is pleased that the Olympic Regional Development Authority has 
managed Gore Mountain ski area in such a way that it has received recognition from the ski industry and 
press for its environmental stewardship. ORDA's ultimate success in making Gore Mountain ski area a 
model for environmental stewardship will be closely correlated with the degree to which you succeed in 
minimizing the ecological footprint of the ski facilities and related developments. 

Thank you, 

< <--=~~

Cnavis 
Conservation Director 

cc: Ross Whaley and Dick Lefebvre, AP A 
Denise Sheehan, DEC 
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Adirondack Park Agency, Chairman 
Route 86 
Ray Brook, NY 12977 

January 271
h, 2006 

Re: North Creek Gore Mountain Interconnect 

Dear Sir, 

Rebuilding ofthe North Creek Ski Bowl will not make it a viable ski area 
without a physical ski com:iection to the State Gore Mountain Ski Center. As 
a businessperson from North Creek I find fault with ORDA's representation 
that ifyou develop Burnt Mountain it will create the Tovro.'s connection to 
Gore. For forty plus years skiers have driven up Route 28 and taken a left to 
Gore Mountmn (sometimes as many as 1,000 cars per day) without even 
seeing or spending inoney in North Creek. Today. like in the 1930's the way 
to connect North Creek to Gore is by using the Gore - Pete Gay Range of 
mountains. A high speed quad detachable lift should start at the Ski Bowl and 
run west to the Little Pete-Gay saddles (2100 feet ofvertical traveling 9500 
feet) see Plan A. The time 'to connect North Creek to the Oore Mt Alpine 

·skiers has finally come. Ten years from now ORDA can come back and 
develop Burnt Mowitain after the Pete-Gay North Creek Ski Bowl have been 
connected.. 

The main problem with Pete Gay is that ORDA, EnCon, the APA and the 
Town have violated Article 14 and misclassified the Gore Range thereby 
restricting the intensive use area ofNorth Creek)s 1947 m:Ilendment to Article 
14 allowing downhill skiing on Gore (Gore, Black, Bear. & Burnt 
Mountains), Pete Gay (Big Pete Gay, Little Pete 0-ay> Rabbit Pond and North 
Creek Ski Bowl) and South Mountain (in North River). It is interesting to 
note that in 1987 Ned I-Iairkness and Thomas Jorlmg amended article 14 rold 
removed South Mountain from the :intensive use area. As you can see by 
ORDNs plans the error in misclassifying the land by the present EnCon 
Administrsil:ion has forced ORDA and the Engineers to pu.-::h Gore's expansion 
to the south. 

I recommend that the North Creek connection plans be changed. so that North 
Creek is connected to Gore M.ountain via P-Gay which is the way the North 
Creek Ski Bowl became the main hub for skiing in the 1930's, 1940's, l 950's 
and 1960,s. 
In regards to the New Ski Bowl. replacement .lift I recommend the following 
corrections: (see ma:p) 
1. A High Speed Quad Detachable lift should go from the base ofthe Ski 

Bowl (elv. 1020,) to the top ofthe Ski Bowl (clv. 2020). The ne\l'./lift 
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corrects the alignment oftbe old T-Bar which was short ofthe top ofthe 
Ski Bowl (100" vertical). 
2. The trails should be cut curvilinear and follow the fall lines. l'he third 

trail (12~1) to the North traverses the full line and will leave a big scar 
on th.e mountainside. 

3. Rabbit Pond should follow the old trail (12-J) down to the new 
development property. 

4. The lift connecting the North Creek Ski Bowl parking lot to the Gore 
Mt Ski Center parking lot is expensive and practically useless. This 
lift should be taken off the plan and hopefully the State will not waste 
our money. We have an excellent 1 million dollar :road between the 
two parking lots. Cars, buses mid vans are a much more economic 
way to move people. 

5. When they build the Burnt Mt Lift it should start at the bottom. ofthe 
French Settlement (elv. 1060' near the entrance to Gore). 

Sincerely, 

. .'). ? iI '/ ./,J~ ---
Patrick J. Cw:mingbam 
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Caffry & Flower 
ATTORNEYS AT LAW 

100 BAY STREET 
GLENS FALLS, NEW YORK 12801 

(518)792-1582 •FAX: 793-0541 
JOHN W. CAFFRY 

KRISTINE K. FLOWER 

ILONA E. COYLE 

Michael Pratt 
General Manager 
Gore Mountain Ski Center 
Peaceful Valley Road 
North Creek, NY 12853 

January 31, 2006 

VIA FAX AND MAIL 

Re: 2005 Gore Mountain UMP Amendment 

Dear Mr. Pratt: 

Of Counsel 
R. CASE PRIME 

Paralegals 
MELISSA L. BAKER 

HEATHER K. SHOUDY BRECHKO 

The entire premise of the proposed 2005 Gore Mountain Draft 
Unit Management Plan Amendment ("DUMPA"), that Gore Mountain can 
and should become a "dest~nation ski resort", and a "ski-in/ski
out" resort, is specious. As a supplemental Environmental Impact 
Statement ("SEIS"), the DUMPA segments the review of the 
FrontStreet Mountain Development project, which violates the 
State Environmental Quality Review Act ("SEQR"). 

Other than the new trail connecting the Gondola and the 
Saddle Lodge, new trail 10-H, a few infrastructure proposals, and 
the dropping of the previously approved Bear Mountain tubing 
area, this amendment to the UMP should be rejected. 

NORTH CREEK CAN NOT BECOME A SKI-IN/SKI-OUT VILLAGE 

The DUMPA and the 2003 Comptroller's Economic Impact Study, 
which is Appendix 1 to the DUMPA, repeatedly ref er to the idea 
that the private FrontStreet resort hotel and condo project, and 
connecting Gore to the North Creek Ski Bowl, will make Gore a 
ski-in/ski-out resort, by connecting it to the hamlet of North 
Creek. This premise appears to be based upon an unsupported 
assumption, with no analysis to back it up. 

In reality, it is literally impossible for North Creek and 
Gore to become a ski-in/ski out resort combination. They are 
separated by NYS Route 28, and downtown North Creek is about 1/4 
to ~mile away from the base of the Ski Bowl. It is physically 
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impossible to ski from one to the other, except possibly during a 
blizzard, before the snowplows get out and clear Route 28. Thus, 
the North Creek ski-in/ski out village concept is fictitious. 
Skiers staying in North Creek will still have to drive in an 
automobile to get to the Ski Bowl base, just the same as they do 
now to get to the current Gore base lodge. 

The only real ski-in/ski-out capability will be for the 
FrontStreet development, which will directly adjoin the Ski Bowl. 
Thus, it is obvious that the true intent of the Gore-Ski Bowl 
interconnect is to subsidize the development of the privately 
owned FrontStreet project. This is a violation of the Forever 
Wild Clause of NYS Constitution Article 14, Section 1, and also a 
violation of the Gift Clause of the Constitution, Article 7, 
Section 8. 

THE "DESTINATION SKI RESORT" CONCEPT IS DUBIOUS 

Gore will probably never be a "destination ski resort", no 
matter how much money is thrown at it by the State of New York. 
For a ski area so far north, it lacks suitable terrain, and it is 
not properly managed, and so it will not attract that market 
segment in large numbers. The current usage statistics in the 
DUMPA bear that out, with about 40% of the current users coming 
from within a two hour drive of Gore. 

Gore has almost no true beginner terrain, other than the 
Poma lift, a few often-closed trails on the North Chair, and one 
trail on the Sunway Chair. The new proposed new trail areas do 
not appear likely to significantly change that. The topography 
of those areas appears to be similar to the existing intermediate 
areas that dominate Gore. 

Gore also has very limited expert terrain. Other than a few 
too-short-to-bother-skiing trails on the Summit (High Peaks) 
Chair, there are only 3 true expert trails on the entire mountain 
(Double Barrel, Rumor and Lies). All of the other so-called 
expert trails are over-groomed, and are not steep enough, to 
qualify as true expert terrain. Also, all of them are very 
short. 

Therefore, Gore lacks the variety of terrain necessary to 
attract a large enough following to become a destination ski 
resort. There are some destination ski areas that, like Gore, 
lack expert terrain, such as Stratton and Okemo. However, they 
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have more beginner terrain, and are much closer to the New York 
metropolitan area, and so are much easier to reach. Gore does 
not, and will not, offer anything that they do not offer, so 
there will be no incentive for people to bypass them and drive 
farther. 

Moreover, ski areas such as Stratton and Okemo do a far 
better job than Gore of snowmaking and grooming, thereby offering 
a better skiing experience for beginner and intermediate skiers 
who place a high value on these services. This occurs despite 
the fact that Gore has an almost unlimited supply of water for 
snowmaking, which many ski areas lack. 

There are destination ski areas farther north than Gore, 
such as Whiteface, Stowe, Jay Peak, Mad River Glen and Sugarbush. 
Unlike Gore, all of these offer significant amounts of expert 
skiing, and some have more true beginner terrain than Gore, and 
so they can attract a wider audience. 

THE DUMPA/SEIS VIOLATES SEQR BY SEGMENTING THE 
ENVIRONMENTAL REVIEW OF THE FRONTSTREET PROJECT 

It is clear from the DUMPA/SEIS that the proposed revisions 
to the Gore Mountain UMP are intended to facilitate the planned 
FrontStreet project. This is confirmed by statements made to the 
media by numerous public officials and FrontStreet officials, as 
shown by the enclosed articles and press releases, including one 
from Governor Pataki. 

Thus, the failure of the DUMPA/SEIS to assess the 
environmental impacts of the FrontStreet project is a 
segmentation of the SEQR review, and is a violation of SEQR. See 
6 NYCRR § 617.2(ag); 6 NYCRR § 617.3(g). Even if the FrontStreet 
project is an APA Class A or Class B Regional Project, and 
therefore exempt from SEQR review as a Type II action (see 6 
NYCRR § 617.S(c) (36) ), because it is integrally tied to the 
proposed DUMPA revisions, the Frontstreet project's impacts must 
still be assessed with those of the current UMP revisions. 

Even if one of the proposed actions is a Type II action, and 
therefore exempt from SEQR's EIS process, ORDA must still act 
consistently with SEQR. A Type II action is only exempt from 
SEQR's process. See 6 NYCRR § 617.S(a). It is not exempt from 
the SEQR statute and its broader policies, including its broader 
mandate to protect the environment. The courts have specifically 



Comments by John Caf fry 4 January 31, 2006 
2005 Gore Mountain DUMPA 

held that, even when an action being reviewed by APA as a Class A 
or Class B Regional Project is exempt from the SEQR EIS process 
as a Type II action (6 NYCRR § 617.5(a)), APA must still conform 
to the SEQR statute. See Dudley Road Association v. APA, 214 
A.D.2d 274, 280 (3d Dept. 1995); Friedman v. APA, 165 A.D.2d 33, 
36 (3d Dept. 1991). See also West Village Committee v. Zagata, 
171 M.2d 454, 459-460 (1996), aff'd, 242 A.D.2d 91 (3d Dept. 
1998) (applying this rule to all agencies, not just APA). 

When reviewing such Type II actions, APA is still bound to 
review their cumulative impacts, review alternatives to the 
proposed action, and otherwise follow the mandates of the SEQR 
statute at ECL § 8-0103(6) to interpret all laws under its 
jurisdiction consistent with SEQR and its policies. Dudley Road, 
supra; Friedman, supra. The same is true of ORDA. West Village 
Committee, supra. 

Therefore, ORDA can not proceed with the DUMPA without a 
full consideration of the FrontStreet project's impacts under 
SEQR's policies contained in ECL Article 8, including 
consideration of alternatives, cumulative impacts, protection of 
the environment, and avoiding or mitigating adverse impacts to 
the maximum extent practicable, pursuant to ECL § 8-0103(6) and 
§ 8-0109, among other requirements of ECL Article 8. See Dudley 
Road, supra; Friedman, supra; West Village, supra. 

The potential adverse environmental impacts of the 
FrontStreet development include: 

~ Traffic impacts 
~ Visual impacts 
~ Induced growth 
~ Wildlife impacts 
~ Water quality impacts 
~ Light pollution 
~ Impacts to community character resulting from housing costs 

being driven up by new development. See Chinese Staff & 
Workers Ass'n v. City of New York, 68 N.Y.2d 359 (1986); 6 
NYCRR §§ 617.7(c) (1) (iv), (v), (viii), (x). 

Overall, if the FrontStreet project succeeds, it could 
destroy the North Creek community as it currently exists. Living 
there would become unaffordable for current local residents, just 
like has happened in Lake Placid, the Mad River Valley, Stowe and 
other ski towns. A few real estate developers will benefit, 
while many long-time local residents will be driven from their 



Comments by John Caffry 
2005 Gore Mountain DUMPA 

5 January 31, 2006 

homes by high taxes, rising rents and soaring housing prices. 
Many ski areas located in destination resort areas must import 
workers from outside of the area or the country, once the local 
residents are priced out of the housing market. The potential 
effects of this occurrence must be assessed. Chinese Staff, 
supra. 

Until now, Gore has managed to provide jobs for local 
residents, without making the community unaffordable for them. 
All of that could change if this project, and others like it, are 
built. While, as discussed above, the success of the destination 
resort concept is questionable, its potential impacts must still 
be assessed under SEQR, as part of the SEQR review of the DUMPA. 

Lastly, the DUMPA map (Figure 1-1) fails to show what parts 
of the FrontStreet property will be traded to the Town and what 
parts will be retained by FrontStreet and developed. This 
creates the misleading impression that all of the property will 
be given to the Town. The maps in the enclosed articles show 
that this is not true. The pre-swap and post-swap boundaries 
should be clearly delineated. 1 

The SEIS should be put on hold until it is revised to 
include an assessment of the impacts of the FrontStreet project. 
Hopefully, ORDA will do this voluntarily. 

SKI BOWL UPGRADE IMPACTS WERE NOT ASSESSED 

The DUMPA fails to assess potential noise impacts on the 
hamlet of North Creek from snowmaking operations at the Ski Bowl. 
If the DUMPA is approved, such operations would be occurring more 
often, and much closer to the hamlet, than they currently do. 
Most snowmaking occurs at night, when people are trying to sleep. 

Likewise, the DUMPA fails to assess traffic impacts from 
increased skier traffic at the Ski Bowl. This traffic may come 

It is also interesting to see in Appendix 2b that the 
Town of Johnsburg and FrontStreet propose to transfer development 
rights among different parcels of land. To my knowledge, that is 
not permitted under the APA Act under most circumstances, 
although this is not an ORDA issue, and will have to be resolved 
by APA. 
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from growth in total skier days, or from a shifting of skiers 
from the current base area to the new Ski Bowl base area. 

These impacts must be assessed under SEQR, as well as under 
the APA private land development regulations. 

The statement on page 5-3 that ORDA can remove cut trees 
from the Forest Preserve is of questionable legality, and at a 
minimum, oversimplifies the issue. The DUMPA should analyze this 
issue under all applicable DEC policies for tree cutting in the 
Forest Preserve, including, but not limited to, those that may be 
specifically applicable to the 3 Forest Preserve ski areas. 

EXISTING SKI AREA ISSUES 

The remnants of the old (circa 1967) Gondola should be 
removed before any further capital projects are funded at Gore. 
It is shameful that the State of New York has allowed the rusting 
towers and dilapidated terminals to remain as a scar on the 
landscape of the Forest Preserve for several years. Nor will 
this eyesore help Gore to become a "destination resort" as long 
as it remains in full view of skiers. The failure to remove this 
eyesore violates Guideline for Management· and Use for Intensive 
Use Areas #2 of the Adirondack Park State Land Master Plan, which 
requires that intensive use areas "should be ... managed ... so 
as to blend in with the Adirondack environment and to have the 
minimum adverse impact possible on surrounding state lands ... ". 

From the topo maps, the new Gondola-Saddle Lodge 
interconnect trail appears as if it will be an improvement over 
what I recently heard one skier refer to as "Iceview". However, 
the proposed route crosses significantly steep terrain, and 
unless it is very carefully planned, designed and carried out, it 
is still unlikely to provide a true beginner connection from the 
Gondola to the North and East sides of the mountain. 

Gore's track record in this regard leaves a lot to be 
desired. When the Fairview trail was first built, it too was 
proposed as a blue or green trail, and instead turned out to be 
extremely steep and icy. A similar problem occurred with the 
Foxlair trail. Judging from the topography, the same problem 
could occur again, unless due care is taken. 

Indeed, from the map, it appears that the proposed trail 
will cross a very steep spot, even though there appears to be 
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some less steep terrain just to the east, between the proposed 
location and Fairview. Also, this is one of the windiest spots 
on the mountain. Consideration should be given to making the 
trail very flat and narrow, similar to a snowcat road or the 
Wood-In trail going to the Summit Chair, to allow trees to shield 
it from the wind, if suitable terrain for such a route can be 
found. 

If and when the new connector trail is built, Fairview 
should be closed and allowed to revegetate. It serves no useful 
purpose. 

It appears from the map that the new trail 10-H will cross 
Straight Brook below the existing bridge near the Topridge Chair. 
The cost of another bridge across this ravine would be 
prohibitive and the new trail would come out below the base of 
the lift. I assume that this is just a mapping error. In any 
event, the trail should connect to the Topridge trail above the 
existing bridge. 

No reason is given for dropping previously approved trail 
10-G. From the map, this appears to provide some interesting 
terrain and could help to keep expert skiers (and faster not-so
expert skiers) off of much of the Sunway trail, which is 
designated for family skiing. It would also provide a more 
interesting way off of Bear Mountain for expert skiers. At 
present, the entire run from Bear Mountain, or the Saddle Lodge, 
to the base presents no challenges for any skier above the 
intermediate level. Consideration should be given to retaining 
this proposed trail. 

It may also be interesting to consider building a new trail 
connecting proposed trail 10-H, in the vicinity of the old 
Gondola mid-station, to lower Sunway. This too would provide 
expert skiers with a more challenging route to the base from the 
upper mountain, something that is sorely lacking at Gore, and 
keep more faster skiers off of most of Sunway. 

A small cross-over connector trail should be made between 
Sunway, opposite the bottom of the Foxlair trail, and the 
Showcase trail, so that persons riding the Gondola or coming down 
from the upper mountain can ski Showcase. Among other benefits, 
this would remove many faster skiers from Sunway, increasing 
skier safety. 
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Finally, I commend ORDA on the decision to drop the proposed 
tubing area on top of Bear Mountain, which was one of the most 
baffling, and inappropriate, proposals in the current UMP. 

CONCLUSION 

Gore is a convenient place for local and Capital District 
residents to ski. The chances of it ever being much more than 
that are remote. Throwing away money on creating more 
duplicative intermediate skiing, and subsidizing a private real 
estate development scheme, will not change that. In addition, 
the DUMPA violates SEQR by segmenting the review of the 
FrontStreet project, violates the Constitution, and should not be 
approved. 

Thank you for the opportunity to comment on the DUMPA. I 
look forward to reviewing a revised DUMPA, which addresses these 
concerns, before it is submitted to APA for approval. 

JWC/djm 
enc. 

cc: Matt Millea, Executive Chamber 
Adirondack Park Agency 
Judith Enck, OAG 
Hon. William Thomas, Town of Johnsburg 
Mac Crikelair, Frontstreet 
(via mail, w/enc.) 
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FOR IMMEDIATE RELEASE: 
July 19, 2005 

GOVERNOR TOURS NORTH CREEK SKI BOWL 

Proposal Would Redevelop Ski Bowl and Connect to Gore Mountain 

Governor George E. Pataki today toured the North Creek Ski Bowl with Town of Johnsburg and 
Warren County officials as well as members of the New York Olympic Regional Development 
Authority (ORDA) to get a first-hand look at proposed development that would connect the area 
to Gore Mountain and help provide a boost to the local economy. 

"Gore Mountain is a top-notch ski area that draws thousands of visitors each year to the North 
Country," Governor Pataki said. "I applaud local officials and ORDA for their ongoing efforts that 
are helping to reinvigorate the local community and the entire region. This project holds the 
potential to bring further economic development to the area and create a new winter ski and 
snowboard destination that can compete with the best resorts in the Northeast." 

Gore Mountain and the Ski Bowl are currently operated separately by ORDA. A tubing hill with 
handle tow is offered at the Ski Bowl for day and night-time winter activities. 

Local officials and the Warren County Economic Development Corp. have been working with 
ORDA on a proposal to redevelop the North Creek Ski Bowl by connecting the venue with Gore 
Mountain and increasing access to Main Street businesses in the historic hamlet of North Creek. 
The proposal envisions a new ski lift, new trails, additional snowmaking and other amenities that 
would enable skiers to travel back and forth from Gore to the Ski Bowl, which is located less than 
one mile from Main Street in North Creek. Connecting the two venues would generate millions in 
additional economic activity for the region and allow the area to compete with larger ski resorts 
in Vermont. The proposed expansion is included in an amendment to ORDA's Unit Management 
Plan for Gore Mountain. 

Senator Betty Little said, "Developing the North Creek Ski Bowl and linking it to Gore Mountain 
will create new skiing opportunities, supporting tourism and offering visitors expanded access to 
the mountain. The local economy will benefit from this connection as well as from the 
development of the Ski Bowl Village. I look forward to working with Governor Pataki, ORDA and 
local officials to ensure this project becomes a reality." 

Assemblywoman Theresa R. Sayward said, "The cooperation between state and local agencies as 
well as private individuals has truly worked to benefit North Creek and the surrounding areas. 
The proposal we explored today continues the momentum of economic development that 
enhances the lives of our North Country residents." 

William Thomas, Chairman of the Warren County Board of Supervisors and Supervisor of the 
Town of Johnsburg, said, "It has been the Town's desire to re-establish significant skiing at the 
ski bowl that would provide a connection to the State ski center and help boost local tourism and 
our downtown business community. I thank Governor Pataki for his past support for the region 
and stand ready to work with he and Congressman Sweeney as well as our local elected officials 
to make this a reality for the People of Warren County, Town of Johnsburg and the State of New 
York. 

ORDA President and CEO Ted Blazer said, "ORDA is working with the Town of Johnsburg and 
Warren County officials to further the benefits in North Creek for skiing and recreation. This 
project will aid economic development opportunities in the area." 

In addition, the Town-owned Ski Bowl property is adjacent to 320 acres of privately owned land 
that holds potential for private development. The property has recently been acquired by 
FrontStreet Mountain Development LLC., a private development company with plans to build a 
Ski Bowl Village that would include residential housing, retail shops and restaurants, an 
Adirondack-style hotel, spa and 9-hole golf course. The development would be subject to 
approval by the Adirondack Park Agency. 

The historic North Creek Ski Bowl opened in the early 1930s and was one of the first commercial 
ski areas in the country. Riders could board trains in Manhattan and disembark at the North 
Creek rail station, which has recently been renovated with support from the State. Plans are also 
underway to re-establish passenger rail service from Saratoga Springs to North Creek. 

In June 2001, Governor Pataki announced $1.8 million in transportation funds to restore 40 miles 
of track between the Town of Corinth in Saratoga County and the Hamlet of North Creek. The rail 
line project hopes to expand existing tourist railroad service from North Creek south to Thurman, 
Hadley and Corinth, with the long-term goal of extending service to the newly-refurbished 
Amtrak station in Saratoga Springs. 

Since 1995, the State of New York has contributed over $23 million in capital improvements at 
Gore Mountain, including the installation of the $5 million Northwoods Gondola in 1999. The 
project was followed by the development of the Topridge section of the mountain that included 
construction of trails with double chair, base lodge and on-mountain lodge improvements, 
updated grooming equipment and increased water capacity for snowmaking through the Hudson 
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March 31, 2005 

FrontStreet Project to Enable Skiing at Old Gore Ski Bowl 

FrontStreet Mountain Development, LLC, a private investment company, announced today that it has 
acquired 323 acres of land located in North Creek, New York at the site of the Old Gore Ski Bowl. 
This property was part of the historic Old Gore Ski Bowl, one of the first ski areas in the North East 
and the site of the first Ski Patrol. FrontStreet plans to enable public skiing on the portion of the Ski 
Bowl that has been in private hands and closed for decades. This will include the reopening of the 
Hudson Trail which was a favorite of the many North Country skiers. 

The Ski Bowl is adjacent to the Gore Mountain Ski Area, one of the largest ski areas in the East. Gore 
is operated by the Olympic Regional Development Authority (ORDA). The Town of Johnsburg, 
ORDA and the Warren County Economic Development Corporation (WCEDC) have been working 
collectively to connect Gore Mountain and the Town Park, which contains a portion of the Ski Bowl. 
FrontStreet plans to cooperate with these organizations to combine the public and private sections to 
enable public skiing at the entire Ski Bowl area, as part of the program to connect this area to Gore 
Mountain proper. 

In addition, FrontStreet intends to work closely with the Town, the Adirondack Park Agency (AP A) 
and other regulatory I environmental organizations to create an appropriate development project to 
utilize the remaining portions of this unique property. The project concept and details are currently 
being designed to include a ski-in I ski-out venue with lodges, single family homes, condominiums, as 
well as hotel and retail space. 

It is anticipated that the connection of Gore Mountain and the Ski Bowl, coupled with the restoration 
of the full Ski Bowl, will bring significant economic growth and opportunity to the surrounding Town 
of Johnsburg and the North Country in general. The FrontStreet project will support this objective 
and help create new opportunities for employment, generate increased revenue to the community and 
help support the local tax base. 

As FrontStreet develops the specific plans for this project, it will provide information to interested 
community members. An initial public information meeting will be organized to discuss the project 
with community organizations and Town committees. A web-based information vehicle will also be 
implemented. 
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Specializing in distinctive vacation homes and investment 
RE i\HO rt properties 

Mark Bergman - Adirondack Country Homes Realty Inc 

Ski Bowl Project News 

Ambitious Ski Bowl projects hinges on agency's 
decisions 

By CHRISTINE MARGIOTTA 
Updated: 1/11/2006 6:44:32 AM 

NORTH CREEK -- The rusty skeletons of 
chairlifts creaked back and forth in a chilly 
breeze Monday, dangling on a skinny wire 
that hasn't carried a skier since 1976. 

•• At the North Creek Ski Bowl, scattered ski 
tracks weave through the snow around 
the old lift poles, shadowed by Gore 
Mountain. Even on this unseasonably 
warm January afternoon -- seemingly 
perfect for a quick ski -- not a soul is in 
sight, save a few maintenance workers in 
the Town of Johnsburg's garage below. 

Though now a ghost of its former self, 
this neglected ski lift is on the verge of 
resurrection. The town of Johnsburg is set 

to turn it into a new, triple-chair lift that leads to the Ski Bowl's intermediate and 
expert-level terrain, and ultimately, the trails at Gore. 

It's one part of an enormous effort to transform the Ski Bowl from a quiet 
snow-tubing haven into a winter destination that rivals the best ski resorts in the 
Northeast. 

The Adirondack Park Agency will present the Ski Bowl expansion project as an 
amendment to Gore Mountain's plan for future development at a 9 a.m. meeting 
Thursday at APA headquarters in Ray Brook. 

Members of the public and other state agencies, such as the Olympic Regional 
Development Authority, will be able to submit comments on the project until Feb. 9, 
when the APA is scheduled to form a consensus on the project, said ORDA spokesman 
Sandy Caligiore said. 

"We'll really have a barometer as to how the public feels about a development like 
this in the Adirondacks," Caligiore said. 

The town of Johnsburg has already secured $800,000 in state and federal funding to 
renovate the ski hut on the property and is now in the process of applying for a 
$520,000 grant from the state Office of Small Cities to build the triple-chair lift, said 
Town Supervisor William Thomas. 

Meanwhile, Sen. Elizabeth Little, R-Queensbury, will watch for Ski Bowl funding in the 
final budget of George Pataki's gubernatorial career, to be revealed next week. 

About $11 million is needed to build the larger lift that will link the Ski Bowl with Gore 
Mountain. 
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Though she doubts the project will get its own line item, Little was optimistic. 

"It would be nice if it would," she said Tuesday. 

A multimillion-dollar project that will sweeten the pot -- or in this case, the bowl -- for 
the state is just months away from an Adirondack Park Agency decision crucial to its 
future. 

That $200 million private project, spearheaded by Mac Crikelair of Fronstreet 
Mountain Development, would build 175 townhouses, 20 single-family homes, two 
inns, a member-exclusive lodge, an equestrian center, a golf course and a restaurant 
at the Ski Bowl. 

Ultimately, the private development and the ski lifts would give people staying in 
homes or hotels at the Ski Bowl direct access to Gore Mountain. They would be able 
to ski from the top of the mountain down into the quaint, but struggling, hamlet of 
North Creek -- an approximately 30-minute downhill run. 

If the agency approves the project, it will set off a domino effect of land swaps -- one 
of which includes property needed to build the larger ski lift connecting the Ski Bowl 
to Gore. 

"We're ready to go forward," Thomas said. "But obviously (Crikelair) needs his 
approval from the Park Agency to do his development before anything can move 
forward." 

Approval of the development guarantees the town will undergo a revaluation 
sometime within the next two years. Residents already wrestling with high property 
taxes worry they won't be able to afford the taxes generated by the sharp increase in 
property values. 

But Thomas believes the project will do more good than harm in the end. 

An impact study from the state Comptroller's Office showed that linking Gore 
Mountain with the Ski Bowl could bring as much as $45 million into the region's 
economy. Thomas and Town Councilman Sterling Goodspeed said the Ski Bowl project 
could initially provide as many as 300 new jobs. 

APA spokesman Keith McKeever said the project is already in good standing with the 
agency, after some "cooperative" pre-application meetings. 

The APA expects to receive the application sometime within the next month and could 
take up to three months after that to approve or deny the project. 

"We've been working very well together," McKeever said. "I can't say we're going to 
rubber-stamp it, but there's been a very good relationship with the applicant and the 
town on the project." 

Gov. George Pataki did visit the North Creek Ski Bowl last July and praised the 
development project, but he made no formal funding pledge. 

No applications for state money have yet been submitted. 
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minimal, he saids Same goes for the impact on 
infrastructure needs, especially when weighed 
against the benefits. 

"When you put up 200 townhouses at 450 
(thousand dollars) each, that's an enormous 
boon," he said, noting the riches will be shared 
too. "Warrensburg will feel it. Chestertown 
will feel it. I think the town will maintain a 
wonderful rural character, but there will be a 
huge economic benefit to the region." 
Transortation Bill Includes Ski Bowl Funding 
The 2005 Transportation, Treasury, Housing and Urban Development 
Appropriations bill passed in The House of Representatives on November 
18th. Included in this bill is an additional $500,000- of funding for the 
Gore Mountain to North Creek Ski Bowl interconnection project. This 
brings the federal funding brought home by U.S. Rep. John Sweeney to 
$750K to date. Thank you Representative Sweeney for leading the way on 
this critical project! Isn't it time for Albany to join in? 

-----~~~----~-----
.- Ski Bowl Village: A New Era for North Creek 

By Linda Ellingsworth 

(This article appears in the "Gore Mountain Lake George Region Guide") 

After years of diligent work by town, county and state officials, 
Gore Mountain management, real estate agents and developers, North 
Creek is poised to become the site one of the Northeast's major ski resorts. 
The final piece fell into place in 2005, as the 300-acre site adjoining the 
historic North Creek Ski Bowl was sold to a developer who plans to create 
a world-class resort called "Ski Bowl Village" on the site. In addition, 
significant state and federal funding has been pledged to build a ski lift that 
will connect Gore Mountain to the Ski Bowl and the new village. 

"This has so much potential, and will improve the quality of life in 
the town," said Realtor Mark Bergman of Adirondack Country Homes. 
Bergman brokered the sale of the site to Front Street Mountain 
Development, a company founded by David Crikelair of Connecticut. 
Crikelair is a former treasurer of Texaco whose father owned a large farm 
in Riparius. The Crikelair family has a long history of skiing at Gore 
Mountain, said Bergman, including participation in the mountain's racing 
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program. 
"They thought this looked like an interesting venture," Bergman 

said. David Crikelair has appointed his 28-year-old son Mac as project 
manager for the development. 

"The property was of interest to us," said Mac Crikelair. "We kept 
saying, 'we hope it gets done right'." When no one else stepped forward to 
develop the property, the Crikelair family decided to jump in. "We figured 
we could have a lot of fun with this," Mac said. "We already know a lot 
people here on the mountain." Crikelair noted that he is the fourth 
generation in his family in the area, and has been skiing at Gore since he 
was two years old. 

The Crikelairs have been working closely with the Town of 
Johnsburg. They've also held public meetings for the townspeople, hired 
the LA Group to assist with planning, and have been working with Gore 
Mountain, the Olympic Regional Development Authority (ORDA) and the 
Adirondack Park Agency (APA). "It's been a good opportunity to pool 
everyone's ideas," said Crikelair. "We've had input from the local 
community about the historic ski trails at the Ski Bowl, and we've talked 
with Mike Pratt (Gore Mountain General Manager) about how he wants 
the new ski trails positioned." The overall plan will be submitted to the 
AP A in the near future, he said. 

Johnsburg Town Supervisor Bill Thomas is ecstatic about the 
development. "We are looking forward to becoming the premier ski 
attraction in the East," he said. "We've reached the point where all the hard 
work will pay off." He points to 2005 as the year that the "three legs" of 
the project came together: a private developer came forward; the state 
committed millions of dollars to the Ski Bowl, and the town began work 
with the developer to make the project a reality. 

The project's scope is impressive. Ski Bowl Village will be a 
"totally integrated village" at the base of the Ski Bowl, said Bergman. 
Upon completion, the village will host more than 200 residential units that 
will be comprised of 170 to 180 townhouses and 25 single family 
residences. The townhouses will be constructed in Adirondack Great Camp 
style architecture, featuring natural materials such as log, stone and even 
garnet. Wherever possible, materials will be obtained locally. "These will 
be first class residences that will sell in the $400,000 price range," he 
commented. 

Ski Bowl Village will also include a 30-room bed & breakfast/inn, 
a 60-room inn, and a 125-room hotel. A private member-based lodge 
named Hudson Lodge will be built as well. Similar to a country club, 
Hudson Lodge will accommodate 100 families who will pay an initiation 
fee to join. With half of the memberships already verbally sold, ''there will 
be a waiting list," Bergman predicted. 

Other amenities include an 18-hole golf course, a day spa and an 
equestrian center. The equestrian center will have horse boarding facilities 
and an arena, and will provide access to the area's trail system. It is these 
facilities that will help North Creek become a four-season resort, said 
Bergman. 
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Ski Bowl Vlllage will be bmlt rn three phases, which will overlap. 
Phase I is slated to start in April 2006, with the construction of 
approximately 20 to 40 townhouses, the 30-room bed & breakfast and 
Hudson Lodge, which will be open by the 2006-2007 ski season. "For 
Phase 1, we're trying to add things that won't compete with the town," said 
Crikelair. "We want to encourage people to interact with the town." 

Crikelair also noted that the extent of Phase I is somewhat 
dependent on the amount of state funding for the ski lifts that will connect 
to Gore. "If the full connection is funded," he said, "Phase I will be 
larger." 

Phase 2 will include construction of the hotel, and Phase 3 will see 
the building of the single family residences. Bergman said that he already 
had several commitments to buy townhouses (clarification - not selling 
yet!). "There's little doubt we will sell out Phase I pre-construction," he 
commented. 

Beyond bringing more people to North Creek, there is also a direct 
local economic benefit. Ski Bowl Village stands to add $600,000 to the tax 
base of Johnsburg, said Bergman. "And the owners of these townhouses 
will not use a lot of town services," he added. All roads in the development 
will be private and not maintained by the town. Ski Bowl Village will also 
have its own wastewater treatment plant. 

Of course, without the connector lift to Gore Mountain, the 
proposed village would never come to pass. In the past year, Congressman 
John Sweeney has obtained $250,000 in federal funds for the project, said 
Thomas, and has pledged another $500,000 for 2006. Through State 
Senator Betty Little's advocacy, $5.5 million has been earmarked to help 
build the lift that will connect the North Creek Ski Bowl to Gore. 

"There are a lot of challenges ahead," said Thomas, "but this is very 
exciting." In the future, he hopes to obtain grant money to build a 
substantial base lodge at the Ski Bowl that will be used by ORDA in the 
winter, and the townspeople in the summer months. And ifthe train 
connection can be completed to Saratoga, there will be a need for a 
gondola to shuttle skiers from the North Creek train station to the Ski 
Bowl. Thomas also envisions lighting the slopes on the Ski Bowl, and 
replacing the single chair lift with a triple chair. 

Supervisor Thomas sees all these developments as positive signs 
for an area that has seen more than its share of economic strife. "This is 
very good for the community," he commented. "With this type of growth, 
North Creek and the whole area will prosper." 
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Governor Pataki tours North Creek Ski Bowl 

Tuesday, Jul. 19, 2005 

Proposal Would Redevelop Ski Bowl and Connect to Gore Mountain 

Governor George E. Pataki today toured the North Creek Ski Bowl with 
Town of Johnsburg and Warren County officials as well as members of the 
New York Olympic Regional Development Authority (ORDA) to get a 
first-hand look at proposed development that would connect the area to 
Gore Mountain and help provide a boost to the local economy. 

"Gore Mountain is a top-notch ski area that draws thousands of visitors 
each year to the North Country," Governor Pataki said. "I applaud local 
officials and ORDA for their ongoing efforts that are helping to reinvigorate 
the local community and the entire region. This project holds the potential 
to bring further economic development to the area and create a new winter 
ski and snowboard destination that can compete with the best resorts in 
the Northeast." 

Gore Mountain and the Ski Bowl are currently operated separately by 
ORDA. 
A tubing hill with handle tow is offered at the Ski Bowl for day and 
night-time winter activities. 

Local officials and the Warren County Economic Development Corp. have 
been working with ORDA on a proposal to redevelop the North Creek Ski 
Bowl by connecting the venue with Gore Mountain and increasing access to 
Main Street businesses in the historic hamlet of North Creek. The proposal 
envisions a new ski lift, new trails, additional snowmaking and other 
amenities that would enable skiers to travel back and forth from Gore to 
the Ski Bowl, which is located less than one mile from Main Street in North 
Creek. Connecting the two venues would generate millions in additional 
economic activity for the region and allow the area to compete with larger 
ski resorts in Vermont. The proposed expansion is included in an 
amendment to ORDA's Unit Management Plan for Gore Mountain. 

Senator Betty Little said, "Developing the North Creek Ski Bowl and linking 
it to Gore Mountain will create new skiing opportunities, supporting 
tourism and offering visitors expanded access to the mountain. The local 
economy will benefit from this connection as well as from the development 
of the Ski Bowl Village. I look forward to working with Governor Pataki, 
ORDA and lo~al officials to ensure this project becomes a reality." 

Assemblywoman Theresa R. Sayward said, "The cooperation between state 
and local agE!ncies as well as private individuals has truly worked to benefit 
North Creek and the surrounding areas. The proposal we explored today 
continues the momentum of economic development that enhances the 
lives of our North Country residents." 

William Thomas, Chairman of the Warren County Board of Supervisors and 
Supervisor of the Town of Johnsburg, said, "It has been the Town's desire 
to re-establish significant skiing at the ski bowl that would provide a 
connection to the State ski center and help boost local tourism and our 
downtown business community. I thank Governor Pataki for his past 
support for the region and stand ready to work with he and Congressman 
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Sweeney as well as our local elected officials to make this a reality for the 
People of Warren County, Town of Johnsburg and the State of New York. 

ORDA President and CEO Ted Blazer said, "ORDA is working with the Town 
of Johnsburg and Warren County officials to further the benefits in North 
Creek for skiing and recreation. This project will aid economic development 
opportunities in the area." 

In addition, the Town-owned Ski Bowl property is adjacent to 320 acres of 
privately owned land that holds potential for private development. The 
property has recently been acquired by FrontStreet Mountain Development 
LLC., a private development company with plans to build a Ski Bowl Village 
that would include residential housing, retail shops and restaurants, an 
Adirondack-style hotel, spa and 9-hole golf course. The development would 
be subject to approval by the Adirondack Park Agency. 

The historic North Creek Ski Bowl opened in the early 1930s and was one 
of the first commercial ski areas in the country. Riders could board trains 
in Manhattan and disembark at the North Creek rail station, which has 
recently been renovated with support from the State. Plans are also 
underway to re-establish passenger rail service from Saratoga Springs to 
North Creek. 

In June 2001, Governor Pataki announced $1.8 million in transportation 
funds to restore 40 miles of track between the Town of Corinth in Saratoga 
County and the Hamlet of North Creek. The rail line project hopes to 
expand existing tourist railroad service from North Creek south to 
Thurman, Hadley and Corinth, with the long-term goal of extending service 
to the newly-refurbished Amtrak station in Saratoga Springs. 

Since 1995, the State of New York has contributed over $23 million in 
capital improvements at Gore Mountain, including the installation of the $5 
million Northwoods Gondola in 1999. The project was followed by the 
development of the Topridge section of the mountain that included 
construction of trails with double chair, base lodge and on-mountain lodge 
improvements, updated grooming equipment and increased water capacity 
for snowmaking through the Hudson River Pipeline Project. 
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Constantine Sidamon-Eristoff 

Thank you for the opportunity to review the CJore Mountain 2005 Amendment to the 

Chairman 
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Alexander Zagoreos 
Treasurer 

The Olympic Regional Development Authority 
PO Box470 

Alice DelBosco 
Secretary Peaceful Valley Road 

Rick Lazio 
North Creek, NY 12853 

Marian Heiskell 
Stewardship Chairs Jan. 31, 2006 
Polly Bruckmann 
Erin Crotty Dear Mr. Pratt: 
Margot Paul Ernst 
Gladys Goldmann 
David Manning 
James Melius Unit Management Plan and the supplemental environmental impact statement. We 
Gerhard f. Neumaier appreciate the earlier briefing you gave to the conservation groups on this UMP and the 
Barbara Newman 

alternatives ORDA is considering in your continuing efforts to upgrade this ski centerRoss Pepe 
Roger B. Sai!lant, Ph.D. and make (]ore Mountain more of a destination ski center. We agree that such a 
Norman Shapiro development will be a great benefit to the town of Johnsburg and the hamlet of North 
Peggy Shepard 
Viginia Stowe Creek. 
John Wilkinson 

David f. Miller Our comments on the proposed UMP amendment and EIS are as follows: 
Executive Director 

AUDUBON CENTERS Audubon New York is the state office of the National Audubon Society. We are a non
IN NEW YORK STATE . profit conservation organization with 50,000 members in 30 chapters across New York 
Constitution Marsh State. Our mission is to conserve and restore natural ecosystems, focusing on birds,
Audubon Center 

other wildlife and their habitats for the benefit of humanity and the earth's biological P.O. Box 174 
Cold Spring, NY 10516 diversity. 
Tel: 845-265-2601 

Theodore Roosevelt In New York, as in many other states, Audubon has identified bird species of special 
Audubon Center concern and bird conservation areas of similar special concern, !r.nown as Important
134 Cove Road 
Oyster Bay, NY rr771 Bird Areas. We have not identified CJore Mountain as an IBA, but other extensive areas 
Tel: 516-922-3200 have been so identified. We do, however, have a special concern for species that live in 
Prospect P;1rk high elevation habitat. In the UMP and the EIS, ORDA has undertaken surveys on the 
Audubon Center ski mountain for one species of special interest to us, Bicknell's Thrush, but there are 
95 Prospect Park West also other species ofprime interest to the conservation community that have similar 
Brooklyn, NY 11215 

Tel: 718-965-8951 high-elevation spruce-fir habitat needs, such as Bay-breasted and Blackpoll Warblers. 
The former is considered a species of continental concern and the latter a species ofRheinstrom Hill and 

Buttercup Farm regional conce1n and responsibility. 
Audubon Centers 
P.O. Box 1 

We would like to suggest that, in the time between now and when the new trailCraryville, NY 12521 

Tel: 518-325-5203 construction work is undertaken on the mountain, that ORDA invest in more 

Kaler's Pond comprehensive bird studies over more of the mountain. We have made a similar request 
Audubon Center of the company proposing to place a wind turbine farm on neighboring Pete CJay 
P.O. Box 865 Mountain. We do not believe we have a sufficiently detailed picture of bird and other 
Center Moriches, 

wildlife on this mountain. NY 11934 
Tel: 631-878-5576 



Of immediate and specific concern is the proposed C-7 trail connecting the top of the gondola 
with Saddle Lodge. From a skiers perspective this trail is certainly needed for the many 
intermediate skiers who take the gondola to the top only to be confronted by two very difficult 
diamond trails to come down. However, from an ornithological perspective the WCS studies 
done to date are far from the final word on bird life on this high-elevation area. We understand 
that the Bicknell's Thrush surveys to date did not detect the presence of this species on two 
separate occasions in 2004 and 2005, but further surveys would be of great benefit to us all. 

We appreciate the wealth of detail in the UMP and EIS document describing the alternative trail 
patterns and the accompanying maps. We understand that some new trails are being proposed on 
state property, some on the town ski bowl property, and some on the privately owned adjacent 
property to the north of the public lands. However, it is not clear which project is the preferred 
option. Nor is it clear what the business and ownership relationship will be between ORDA, the 
town of Johnsburg, and the private development company named in the UMP/EIS. Given this 
confusion, we would suggest at this time that ORDA either: a) make the UMP and EIS very clear 
as to the options and the preferences; orb) restrict new trail development to the ORDA and town 
ski bowl properties presently owned by the town. Mixing public and private interests in the way 
suggested in this document could well lead to some costly mistakes that are better avoided now 
rather than litigated later. 

Until these land purchase and land swap arrangements are completed we would respectfully 
suggest that the alternative trail additions proposed as 11-I, 11-J, 11-K, 11-L, and 11-N be the 
preferred trails. 

Sincerely, 

J/f & 
/r_;/,~ 
Graham L. Cox 
Coordinator of Forest and Open Space programs 

cc NYSDEC Commissioner Denise Sheehan 
AP A Chairman Ross Whaley 
APA Executive Director Richard LeFebvr 
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February 6, 2006 

Ross "Whaley, Chainnan 
Adirondack Park Agency 
P.O. Box 99 
Ray Brook, New York 12977 

RE: Comments on Gore Mountain Amendment to the 2002-2007 Unit Management 
Plan (UMP) and Supplemental Environmental Impact Statement (SEIS) . 

Dear Chairman Ross Whaley and Agency Commissioners: 

The Association for. the Protection of the Adirondacks has reviewed the Gore Mountain 
Amendment to the 2005 UMP and the Supplemental Environmental Impact Statement 
(SEIS) and. we wish to offer the following comments, concerns and recommendations. 

The Association recognizes the significant work that Mike Pratt of Gore-ORDA, town 
officials, principals of the Front Street Partnership, In.c., LCC and the public have made to 
improve the North Creek ski bowl in tandem with other economic development in the 
community and with improvements at the Gore Mountain Intensive Use Area. 

While the Association has not taken a position. on the overall project, we do wish to 
understand this project more fully and comprehensively. Frankly, we believe that there 
has been insufficient time for truly worthwhile an.d in.elusive public participation and 
understanding of the proposed action. It is a complex project and the amendment and 
supplemental environmental impact statern.ent (SEIS) materi.als have only been available 
for less than one month. We urge that the Adirondack Park Agency extend the comment 
deadline a mfaimum of 45 days to allow the public to have suffident time to consider the 
materials and to review additional infonnation that may be lacking. 

We also find the current Gore amendment and (SEIS) in need of significant strengthening 
regarding some important ethical, municipal and environmental issues that require fat 
more coverage in the documents and public: comment. 

The specific comments and concems that we request be addressed in the final UMP 
amendment and SEIS are as follows, discussed under separate headings without priority to 
order: 

Thank you for considering the Association in youf Esme Planning 
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The Gore UMP is a Classic Case of Project Segmentation. 

Quite simply, the Gore UMP amendments are intimately linked to other development 
proposals, and they must be assessed as an interrelated package ofprivate, Town, and 
State projects. To do otperwisc is to fly in the face of the clear mandate of the State 
Environmental Quality Review Act (SEQRA) to avoid project segmentation. Gore 
officials and project participants assert no direct linkage between the private developers 
Front Street Partnership, Inc. LLC and the Gore Mountain Intensive Use Area. 
SpecifJ.ca.lly, the proposed ORDNTown agreements for operation of the Ski Bowl facility 
are critically important to the interests of a private developer whose large project has yet 
to undergo any review by the Adirondack Park Agency. These linkages are significant 
and ORDA's disavowal of them is concerning. 

For example, what future development impacts would be fostered by implementing the 
amendment that now supports town interests an.d the interests ofone developer? How 
can the Agency fairly consider approval of the curren.t UMP amendment and SEIS in the 
context of this segmentation, not having true knowledge of the related development that 
may be proposed by Front Street Partn.ers now, or in the future? In considering approval 
of this UMP amendment and SEIS, how can the Agency fulJy evaluate build-out 
implications of the proposed private development, and the possible spin-off impacts to 
state land resources at Gore Mountain Ski Area and its intensive use lands, or adjacent 
and nearby state land resources? 

The Association finds these questions impossible to address in the review of the present .. " 

UMP amendm.ents before the Agency. We further question the appropriateness of a State 
authority like ORDA, that is first and foremost required to protect and preserve the 
Forest Preserve lands under its control, to encourage and to facilitate large-scale 
development on the park's private lands. 

ORDA's UMP Amendments Contravene the SLMP's Primary Mandate 

We remind the Agency that the Adirondack State Land Master Plan (ASLMP) calls for 
the following key provisions wit11in intensive use ski areas: 

tlze "primary maru1.gement guideline ••. will be to provide thepublic opportunities 
for ...downhill skiing ...in a setting and on a scale that are in harmony with the 
relatively wild and undeveloped chanu1ter ofthe Adirondack Park. " 

The ASLMP further stipulates that 

"All intensive use facilities slwuld be located, designed and ma:ruzged to have the 
minimum adverse impact possible on surrm:mding state lan.ds aml nearby private 
holdings. " 
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With such clear and unequivocal guidance for intensive use ski areas within the Master 
Plan, the Adirondack Park Agency is fully required in our view to assess the likely long 
term impacts of the linked development on the hamlet and low intensity use lands, as well 
as the adverse impacts upon the ski bowl property in addition to Gore Mountain lands 
and facilities. This should be done in conjunction with the UMP amendment process, not 
at some future date. 

Moreover, the UMP amendment's assertions, both direct and implied, that these facilities 
ar.e needed to permit Gore Mountain to compete with private ski "destination resorts'' in 
Vennont or elsewhere is incongruous with sustain.ing the state ski facility at Gore "in a 
setting and on a scale that are in harmony with the relatively wild character of the 
Adirondack Park." Striving to maximize recreational potential at Gore so as to compete 
directly with major private ski resorts elsewhere also runs directly contrary to the 
"forever wild" covenant ofArticle XIV of the State Constitution, as well as the specific 
ski area am.endment and the Adirondack State Land Master Plan. 

We believe it is the Agency's responsibility to place a check on State ski area growth and. 
development where it run.s counter to the Master Plan or the constitution. We further 
believe that the Agency should require a comprehensive assessment of the past, current 
and expected total build-out of all trails, roadways, parking areas and other facilities at 
the Gore Mountain intensive use area must be prepared an.d evaluated. 

Visual Impacts of the Proposed Project 

The Association believes that the final UMP amendment and SEIS must more fully 
evaluate the visual impacts of expected powedines, snow-making facilities, sk\ lift towers 
and cabling, any new road construction, and all outbuildings (especially those at higher or 
clearly visible elevations at Gore and the Ski Bowl) in addition to the planned "trail cut" 
ar.eas. · 

The "impacts" section of the UMP amendment and SEIS and the "alternatives" sections 
should much more fully address the impact of the proposed project, facilities, and new 
trails on the ASLMP's goaJ ofpreserving the wild and undeveloped nature of the state's 
intensive use ski area lands of the Forest Preserve. 

Constitu.tiona.l and environmental issues associated with greater than 25 percent 
increase in tree cutting on and off the Forest Preserve 

The Association expresses concern that the UMP amendment proposes nearly doubling 
the size of Forest Preserve acreage impacted by timber felling and clear cutting from the 
previously approved 49 acres to approximately 88 acres in total cut areas. While the 
UMP amendment asserts that final trail mileage at Gore will reach 35.4 miles, thus being 
within the 40-mile approved limit under the constitutional amendment, there is no listing 
ofhistorical, current and proposed trails and lengths. 
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Moreover, regarding the impact of the new traU mileage and lift development, the UMP 
amendment and SEIS fail to adequately address the impacts of the changes proposed on 
the ASLMP's overall goals for maintaining the relatively wild an.d undeveloped character 
of ski area intensive use lands. 

Concerns over storm water runoff, erosion controls and protection of water quality 
within the North Hudson River Corridor as well as town and village water resources 

The stormwater pollution prevention plan (SWPPP) is clearly only a boilerplate outline of 
measures to be taken at ORDA facilities in order to control the impacts of stormwater 
runoff. Despite the in.clusion of rough drainage maps and appendices of technical data 
regarding specific subcatchment stormwater control for a 100-year storm, there is no 
clear site~specific, comprehensive stormwater control engineering plan for the proposed 
development that the public can adequately understand. or evaluate. 

Given the important linkages in this project both on and off mountain, and the potential 
for significant impacts for soil erosion and water quality, we urge that ORDA provide a 
far more detailed and comprehensive engineering plan for sto:nnwater runoff in the final 
UMP amendment and SEIS. 

The fin.al plan should also make clear the e:ic.pected increases in water intake, snowmaking 
and facility use, a.nd any impacts from such activities in the final plan.. 

Lack of any comprehensive assessment of energy impacts, or demand increases 
associated with the project 

The plan stipulates that the proposed actions both on and offmoW1tain (on. public and 
adjacent or nearby private lands) will in.crease regional revenues from real estate 
development ski center recreational activity increases and ski tourism from $ 21. 7 million 
annually to $ 44.9 million annually. IronieaJly, the UMP am.endment and SEIS suggest 
without foundation that no revisions arc necessary for the prior UMP's section lO on the 
effects on the use and conservation ofenergy. 

Clearly, the UMP amendment and SEIS must be significantly strengthened to assess 
adequately and forthrightly the critical nature of the likely impacts and growth of energy 
consumption, needs, and incT.eased demands from this proposed amendment impacting 
both the Gore Ski area, the ski bowl, and private lands development on hamlet and low 
intensity use lands. 

Noise and Other Impacts to the Hamlet and Character of North Creek 

ORDA's proposed development of the Ski Bowl would bring marked changes and 
significant development and greatly increased recreational use within the hamlet ofNorth 
Creek. The final UMP amendment and SEIS should fully evaluate the impacts of this 
project on the hamlet character ofNorth Creek as well as specifically evaluating the 
likely impacts of tr.affic, noise (from lifts and snowmaking), construction, etc. The final 
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documents should fully assess these impacts and describe strategies or proposals to 
protect the hamlet character from undue adverse impacts that might otherwise result. 

Thank you for your consideration of our comments on this important action. 

Sincerely, 

Daniel R. Plumley 
Director ofPark Protection 

cc: 

R. Lefebvre, APA 
H. Keeshaw, Af'A 
M. Pratt, Gore - ORDA 
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APPENDIX 10 

RESPONSES TO SUBSTANTIVE PUBLIC COMMENTS 
ON THE PUBLIC REVIEW DRAFT OF THE 2005 UMP AMENDMENT AND 

SUPPLEMENTAL DRAFT ENVIRONMENTAL IMPACT STATEMENT (SDEIS) 

1.0 Comment Letters Received 

Copies of letters submitted during the public cor,nment period are included in Appendix 9, 
and are listed below. 

1. Lincoln Logs® Ltd., 1/3/06 
2. The Barton Group, l/16/06 
3. Adirondack Regional Chamber of Commerce, 1123106 
4. Resident's Committee to Protect the Adirondacks, 1/31/06 
5. Adirondack Council, 2/1/06 
6. Cunningham's Ski Barn, 1/27/06 
7. Caffry & Flower, 1/31/06 
8. Adirondack Mountain Club, 2/1/06 
9. Audubon New York, 1131106 (received 2/8/06) 
10. Association For the Protection of The Adirondacks, 2/6/06 (received 2/10/06) 

Letters 1, 2 and 3 expressed support for the 2005 UMP Amendment/SEIS and contained 
no specific comments that required any replies or changes to the Public Draft document. 
These letters of support are hereby acknowledged. 

Letters 8, 9 and 10 were received after the close of the SEQ RA Public Comment Period 
as announced in the 12/28/05 edition of the Environmental Notice Bulletin. Nonetheless, 
these letters have been responded to in the preparation of the 2005 UMP Amendment and 
this FEIS. 

2.0 Responses to Comments 

This section contains substantive comments received during the public comment period 
as well as responses to these substantive comments. Appendix 11 of this document, 
entitled "Errata", provides a summary of changes that were made to the Public Review 
Draft of the 2005 UMP Amendment/SEIS in response to substantive public comment. 

2.1 Resident's Committee to Protect the Adirondacks, Peter Bauer, 1/31/06 

Comment 1 
The corn.mentor feels that, in order to improve the skiing experience for families, 
beginning skiers and novices, ORDA should focus their efforts on previously approved 
actions aimed at improving the skiing on Bear Mountain, and give the implementation of 



these previously approved Actions priority over New Actions contained in the 2005 UMP 
Amendment. 

Response 1 
The Bear Mountain experience is being improved through the actions of the 2005 UMP 
Amendment. Gore Mountain and ORDA have recognized the need to make other 
improvements on Bear Mountain, as evidenced by other Actions included in the 2002 
UMP. However, due to the sensitivity of the area as potential Bicknell's thrush habitat, 
Gore Mountain and ORDA have not implemented these Actions and have studied the site 
and habitat as requested in 2002. The creation of the new novice trail from the top of 
Bear Mountain to the Saddle Lodge, as proposed in the 2005 UMP Amendment, is 
designed to improve the skiing experience for less experienced skiers, as requested in this 
comment. At this time this Action is included in the 2005 UMP Amendment with full 
consideration of the relationship to Bicknell's thrush. See the Response to Residents 
Committee To Protect The Adirondacks Comment 4, below. 

Comment 2 
The commentor questioned whether the proposed connection to the North Creek Ski 
Bowl is intended to improve the alpine skiing experience or if this an effort to boost land 
development in the greater Johnsburg Area? 

Response 2 

The primary purpose of the proposed connection is to improve the alpine skiing 
experience in compliance with provisions in Article XIV, Section 1 of the New York 
State Constitution which authorize ski trails and appurtenances thereto on Gore arid Pete 
Gay mountains. Incidental positive economic benefits to the region were, however, also 
considered during the development of the proposal. 

Comment 3 
The commentor is concerned that the actions proposed in the 2005 UMP Amendment 
will cause secondary and cumulative impacts that will result in poorly planned 
development that will cause an increase in property values and increased development 
pressure in the greater Johnsburg area. As per comment 1 above, the commentor believes 
that priority should be given to previously approved Actions approved in the 2002 UMP 
as opposed to New Actions proposed in the 2005 Amendment. 

Response 3 
The issues of Growth Inducing, Secondary and Cumulative Impacts were addressed in 
the 2002 UMP; "The Supplemental UMP is likely to cause growth in the lodging, 
housing, restaurant and retail sectors. Such growth is directly regulated by the AP A 
outside of the Hamlet of North Creek. Within the hamlet, such growth is consistent with 
the North Creek Action Plan. Induced growth is likely to have positive impacts such as 
the creation ofjobs, taxes and spending. 
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There are no other sources of growth in the Johnsburg community, other than subdivision 
activity which is itself probably, in part, a result of the presence of Gore Mountain. Few 
cumulative impacts are, therefore anticipated." 2002-2007 Final UMP/EIS, pages viii 
and ix, April 2002 

Section 9 of the Public Draft of the 2005 Amendment, "Growth Inducing, Secondary and 
Cumulative Impacts", states "There are no revisions to the growth inducing, secondary 
and cumulative impacts presented in the 2002 UMP. 2005 Amendment Public Draft, 
page 9-2 

It is important to reiterate that there are local (Town of Johnsburg) and regional 
(Adirondack Park Agency) planning regulations governing land use and development in 
"the greater Johnsburg area", and that adherence to these regulations will insure that any 
secondary growth will occur in an appropriate and beneficial manner and in accordance 
with local and regional planning goals. , 

Comment4 
The commentor requests that ORDA develop a specific 5-year schedule for 
implementation ofNew Actions and previously approved Actions, including yet-to-be
completed actions from the 1995 and 2002 UMP Updates, on a year-by-year basis, 
including an estimated budget for each year of this 5-year period. A suggested list of 
priorities was provided: 

.. Complete work on the Hedges trail to improve Access from Bear Mountain, 
• Complete the new Ski School Leaming Center in the old gondola building, 
• Complete previously (1995 and 2002 UMP) approved trail widening, 
• Complete work on Pod 10 trails, 
e Complete work on the NYSEF building. 

Response 4 
The priorities for implementing actions are continually being evaluated and reviewed by 
ORDA and Gore Mountain Management, in consultation with DEC and AP A where 
appropriate. Many of the suggested actions are, in fact, high priorities. However, 
limitations of capital, industry trends, infrastructure age and capacity, and consumer 
demands will determine the actual implementation schedule. 

Comment 5 
The commentor requests that ORDA publish information on the number of skier 
accidents and the location of these accidents. 
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Response 5 
The Management of Gore Mountain places the highest priority on providing a safe 
facility. The information requested is irrelevant to the UMP Amendment which is being 
proposed. 

Comment 6 
The commentor requests that ORDA provide energy consumption figures from both 
current use as well as the New Actions proposed in the 2005 Amendment. 

Response 6 
Section X (10) of the 2002 UMP, entitled "Effects on the Use and Conservation and 
Energy" addresses this comment. The energy consumption figures do not change from 
the 2002 UMP. Snowmaking capacities are remaining unchanged. Lift design is being 
manipulated so total load is approximately the same. The 2002 UMP proposed lifts and 
trails to connect Gore Mountain with the North Creek Ski Bowl. The 2005 UMP 
Amendment merely relocates these lifts and trails into a better alignment and 
configuration. Because the proposed New Actions in the 2005 Amendment will not 
result in any significant increases in energy use, Section 10 of the Public Draft of the 
2005 Amendment states, "No revisions are necessary. Refer to the 2002 UMP." 2005 
Amendment Public Draft, page 10-1. Likewise, on page 2-11 of the Public Draft under 
the Heading "4. Annual Energy Consumption", the Public Draft states, "No revision to 
this section is necessary. Refer to the 2002 UMP." 

Comment 7 
The commentor believes that there should be ongoing study of potential impacts to 
Bicknell's thrush just as there is ongoing work on Whiteface Mountain. 

Response 7 
The ongoing work at Whiteface Mountain is a result of on-site studies, conducted by, 
among others, WCS, that documented the presence of Bicknell's Thrush on Whiteface 
Mountain. WCS is the same organization that conducted studies at Gore Mountain, and 
contributed to the preparation of the Public Draft of the 2005 UMP Amendment. (See 
Public Draft Appendix 7, "Bicknell's Thrush Surveys on Gore Mountain, 2004-2005"). 
WCS did not observe any Bicknell's Thrush in their 2004-2005 Gore Mountain studies. 

Appropriate additional studies will be undertaken at Gore Mt. if and when any other New 
Actions are proposed in or near potential Bicknell' s Thrush habitat. 

Comment8 
The commentor requests full disclosure of all materials associated with 
telecommunication installations/equipment on the Gore Mountain Fire Tower. 
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Response 8 
There are no Actions in the 2005 Amendment related to the Gore Mountain Fire Tower, 
thus this subject is beyond the scope of this Amendment. Furthermore, as stated in the 
2002 UMP, the Gore Mountain Fire Tower is managed by NYSDEC. See page 3-13 of 
the 2002 UMP/FEIS, page 4-7 of the 2002 UMP/DEIS, and a 12/8/99 Memorandum from 
NYSDEC included in Appendix 2 of the 2002 UMP/DEIS. Gore Mountain and ORDA 
have no telecommunications equipment, nor any contracts for such equipment, on the 
Fire Tower. 

Comment 9 
The commentor stated that the 2005 Amendment lacks information on invasive species. 

Response 9 
See pages 5-3 and 5-4 of the Public Draft of the 2005 UMP Amendment under the 
heading "Invasive/Exotic Plants", that provide a description of specific measures on how 
ORDA proposes to address the issue of terrestrial invasive plant species, including a 
description of proposed cooperative efforts with NYSDEC and NYSAP A. 

2.2 Adirondack Council, John Davis, 1/31/06 

Comment 1 
The commentor feels that ORDA needs to provide additional information on the potential 
impacts on property values, development trends and potential secondary and cumulative 
impacts that could result from the actions included in the proposed 2005 Amendment. 

Response 1 
See the response to substantively similar Residents Committee To Protect The 
Adirondacks Comment 3 in Section 2.1, above. 

Comment 2 
The commentor believes that ORDA should continue studying and monitoring potential 
impacts to Bicknell's thrush, including giving consideration to not extending spring or 
summer recreational activities in or near potential Bicknell's thrush habitat. 

Response 2 
See the response to substantively similar Residents Committee To Protect The 
Adirondacks Comment 7 in Section 2.1, above. 

The Public Draft of the 2005 UMP Amendment does not propose to extend spring or 
summer recreational activities in or near Bicknell' s Thrush habitat. Page 2-11 of the 
Public Draft, under the heading "3. Non-Ski Season Use", states, "No revision to this 
section is necessary. Refer to the 2002 UMP." 
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Comment 3 
The commentor states that tree cutting should be kept to a minimum in order to prevent 
exacerbation ofprevious forest fragmentation and other potential environmental and 
social impacts. 

Response 3 
Page 5-4 of the Public Draft of the 2005 UMP Amendment provides that "only areas 
absolutely necessary for construction of ski trails, ski lifts, and other proposed 
improvements will be cleared ofvegetation. All other areas will be maintained in a 
natural state." All tree cutting and other activities related to the proposal will be in 
compliance with Article XIV, Section 1 of the New York State Constitution and 
NYSDEC tree cutting policies. 2005 Public Draft UMP Amendment, page 5-1; 2002 
Final UMP/EIS, page vii. 

Gore Mountain is classified as an Intensive Use Area for the purpose of providing skiing 
and other outdoor recreational opportunities. The extent ofallowable development is 
specified in Article XIV. The development proposed in the 2005 UMP Amendment is 
well within these Constitutional limits. 

Comment 4 
The commentor is concerned that the goal of making Gore Mountain a destination ski 
resort is not keeping with the purposes for which the Adirondack Park was established. 

Response 4 
The Adirondack Park was initially established for the purpose of delineating the area in 
which State land acquisition was to be focused. In 1971, the legislature created the 
Adirondack Park Agency to regulate the development of private land within the 
Adirondack Park and to develop guidelines for the management of State lands located 
within the Adirondack Park. Virtually of the State land within the Adirondack Park is 
Forest Preserve land under the jurisdiction of the Department of Environmental 
Conservation. Presumably, compliance with the Adirondack Park Agency's rules and 
regulations pertaining to private land within the Park and the Adirondack Park State Land 
Master Plan for state lands within the Park, as well as the rules and regulations of the 
Department of Envi~onmental Conservation, displays consistency with the "purposes for 
which the Adirondack Park was established." Both the Adirondack Park Agency and the 
Department of Environmental Conservation are "involved agencies" in the SEQ RA 
review of this UMP Amendment and will issue SEQRA Findings Statements on this 
UMP Amendment. Furthermore, the Adirondack Park Agency is responsible for 
reviewing this UMP Amendment, and other Unit Management Plans, for their 
consistency with the Adirondack Park State Land Master Plan, and the Commissioner of 
Environmental Conservation must approve this amendment before it becomes effective. 

The Adirondack Park itself already is a "destination" recreation area and is visited by 
hundreds of thousands of people each year for a variety of recreational experiences 
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including, but not limited to hiking, camping, fishing, boating, sightseeing, 
snowmobiling, cross country skiing, etc., as well as for downhill skiing. State law does 
not preclude the Adirondack Park from being considered as a "destination." In fact, the 
Adirondack Park State Land Master Plan clearly recognizes the importance of Forest 
Preserve land as a place for public recreation. 

2.3 Cunningham's Ski Barn, Patrick Cunningham, 1/31/06 

Comment 1 
The corrimentor believes that a better way of connecting Gore Mountain to North Creek 
would be to create ski trails and lifts to connect Pete Gay Mountain and South Mountain 
with the existing Ski Area. Specific recommendations are provided. Previous land use 
classification actions by NYS have made this alternative infeasible. 

Response 1 
This concept for future development has been reviewed but rejected for inclusion as part 
of this Amendment. Many of the suggested concepts may be worthy of consideration 
when the next Gore Mountain Unit Management Plan Update is prepared. The Pete Gay 
interconnection has been determined to be an incredibly long distribution lift that would 
funnel all traffic to the north side of Gore or require a long return run to the Ski Bowl 
Base. This configuration did not pass the "stand-alone test", and was thus ruled out as a 
preferred option. The Pete Gay Lift, as a distribution lift, requires other actions for it to 
be successful. One of the goals of the planning for Gore Mountain has been to have each 
action compliment, but not depend on, the next action. For this reason, the Pete Gay Lift 
was not a preferred option. 

Comment 2 
The cornmentor feels that the proposed lift connecting the base of the Historic North 
Creek Ski Bowl with the base of Gore Mountain is not practical. 

Response 2 
As stated on page 1-2 of the Public Draft, the gondola will provide a 2-way connection 
between the base area of Gore Mountain and the base area of the North Creek Ski Bowl. 
This connection will be critical in early and late season, when all lifts and trails are not 
open. The Lift will be available 12 months a year and will be an important attraction and 
amenity to the guests. 
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2.4 Caffry & Flower, John Caffry, 1/31/06 

Comment I 
The cornmentor states that the Gore UMP amendment/SEIS violates SEQR by 
segmenting the environmental review of the FrontStreet development proposal. 

Response I 
Segmentation has no applicability to the entirely separate and independent actions being 
proposed by the Olympic Regional Development Authority (a New York State Public 
Authority) and FrontStreet Development (a private entity proposing a project referenced 
as Ski Bowl Village at Gore Mountain). These are two separate "actions" under SEQRA 
(ECL Article 8) as that term is defined in that statute. 

To suggest that an amendment to the Gore Mountain Unit Management Plan (UMP) 
constitutes a component of the "whole action" regarding the Ski Bowl Village project 
proposal reflects a misunderstanding of both the SEQRA statute and these two underlying 
actions. No one component of either of these actions is related. They may complement 
each other functionally for economic/recreational benefits, but these actions are 
completely independent of each other, and from a regulatory review perspective, will be 
approved, denied or modified independent of each other. 

Under 6NYCRR 617.2(ag) Segmentation is defined as the division of the environmental 
review of an action such that various activities or stages are addressed as though they 
were independent, unrelated activities, needing individual determinations of significance. 

Specifically, the proposal does not constitute segmentation for a number of reasons: 

There is no common purpose or goal between ORDA's request for a UMP 
Amendment and FrontStreet Development's project proposal; 

There is no common reason for these two proposals being completed at or 
about the same time; 

The properties involved in these two proposals are in separate and distinct 
ownership governed by regulatory rules and laws completely unrelated, as a 
matter ofNYS Constitutional law and other State statutes, to each other; 

There is no component or segment of thee two proposals which relate in any 
way to an identifiable overall plan; 

No single component or segment of these proposals are functionally 
dependent on each other. The Gore Mountain Ski Center improvements such 
as additional ski trails and ski lifts proposed by ORDA in the UMP 
Amendment are functionally independent from and can go forward in 
exclusion of the FrontStreet development proposal, and vice versa: the 
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FrontStreet development proposal could go forward without the approval of 
the UMP amendment; 

With regard to regulatory approvals, no one approval of a phase or segment of 
either of these two proposals commits any involved State agency to approval 
of subsequent phases or segments. The adoption of the Gore UMP 
Amendment by ORDA and NYSDEC in no way pre-determines the approval 
of the FrontStreet development proposal. 

The UMP process is governed by the State Land Master Plan (SLMP) and 
Section 816 of the Adirondack Park Agency Act which only applies to public 
lands owned by the People of the State of New York, under the care and 
custody of the Department of Environmental Conservation pursuant to the 
Environmental Conservation Law, and protected by Article XIV of the State 
Constitution. This body oflaw has no applicability to privately-owned lands 
in the Adirondack Park, including the FrontStreet Development project 
proposal. 

The FrontStreet Development project is subject to the Adirondack Park Land 
Use and Development Plan and Section 809 of the Adirondack Park Agency 
Act which guide subdivision, and new land use development on private land 
within the Park. Class A and Class B project review pursuant to Section 809 
is given specific statutory recognition under SEQRA and therefore treated as a 
Type II action under 6 NYCRR Part 617 to allow the procedures of the AP A 
Act to address potential impacts of private development. 

Simply stated, an argument that these two undertakings are a violation of the 
segmentation principle pursuant to SEQRA stems from a misunderstanding of the actual 
proposals (emphasized by the fact that FrontStreet Development has not submitted a 
permit application to either local or State regulatory agencies), resulting in a 
misapplication of the SEQRA statute with regard to both of these undertakings. 

Comment 2 
The commentor believes that, contrary to the findings of the proposed UMP Amendment, 
including the 2003 NYS Comptroller's Economic Impact Study, a ski-in/out connection 
to the hamlet of North Creek is impractical given the presence ofNYS Route 28. The 
commentor also feels that the intent of the proposed connection is merely to subsidize the 
development of the proposed private FrontStreet project. This is in violation of clauses 
of the NYS Constitution, including the Forever Wild clause and Gift clause. 

Response 2 
The Office of the New York State Comptroller's report referenced in this comment is 
located in Appendix 1 of the 2005 UMP Amendment. This report examines an 
interconnect between the main trail network of the Gore Mountain Ski Center and the 
Hamlet ofNorth Creek, including the reestablishment of ski trails at the Historic North 
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Creek Ski Bowl, which was proposed and approved in the 2002 UMP, and is a key 
element in establishing this interconnect. 

The 2002 UMP established the interconnect with the North Creek Ski Bowl and Gore 
Mountain. The concept of bringing the skiers closer to the business district and the 
regional amenities is still achieved through this Amendment. The physical impediment of 
NYS Route 28 is acknowledged, but offering the perception of close proximity and the 
Town's goal of offering a free local shuttle will minimize traffic and increase the 
business levels of the regional businesses. As stated in the 2002 Unit Management Plan, 
"The actions in the UMP are consistent with the local planning documents such as the 
Johnsburg Master Plan and the North Creek Action Plan. The UMP contains specific 
actions and commitments to foster cooperation and links between the Ski Center and 
community, such as the connection of Gore Mountain to the North Creek Ski Bowl." 
2002 Final UMP/EIS, page viii, April 2002 

Neither the 2002 UMP, nor this proposed 2005 Amendment thereto, propose to provide a 
direct skiing link to the Hamlet proper. In order for this direct skiing link to even be 
feasible, a lift would have to be connected between the Hamlet and either the Ski Bowl or 
Gore Mountain. Likewise, a ski bridge over Route 28 would have to be constructed to 
make this physical connection. Neither of these actions is proposed, nor were they 
contemplated, as part of the 2002 UMP or this 2005 UMP Amendment. 

The interconnect between Gore Mountain and the North Creek Ski Bowl were proposed 
in the 2002 UMP to expand the skiable terrain at Gore Mountain, improve the skier 
experience, re-open the Historic Ski Bowl as well as provide the contact between Gore 
Mountain and the Hamlet ofNorth Creek. The actions in the 2005 UMP Amendment 
merely improve that contact and in no way are intended to subsidize private development. 
These actions are contemplated in 2002, well before FrontStreet purchased the lands of 
Monter. The revised lift and trail alignment are now proposed since the lands are now 
available to improve the interconnect which were not available in 2002. 

In general, the development of State facilities often has incidental economic benefits for 
landowners in nearby areas. For instance, the decision on where to locate exits on the 
Northway likely had a positive economic benefit for those who owned land near those 
exits. Indeed, the mere acquisition of land by the State for inclusion in the Forest 
Preserve will often have a positive economic impact on the value of privately-owned 
adjacent lands. Such incidental and unavoidable economic benefits do not violate the gift 
provision of the New York State Constitution. An interpretation of the Constitution 
which means that the development of ski trails and appurtenances thereto on Gore 
Mountain is unconstitutional if it results in incidental, unavoidable positive economic 
impacts on neighboring landowners could effectively prevent the development of any 
new trails on Gore Mountain and, in effect, render meaningless the constitutional 
authorization for the development of the ski trails. 
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Comment 3 
The com.mentor believes it is doubtful that Gore will ever become a destination ski resort 
given what the com.mentor believes to be the following perceptions of Gore; 

® Lack of suitable terrain 
@ Improper management 
• 40% of the users come from within a 2 hour drive 

Response 3 
The Adirondack Mountain Region's premier industry is Tourism. The Adirondack Park, 
as well as the Gore Mountain Region, is already a destination. Gore Mountain destination 
business is already 60% of its total. 

The UMP balances the types of terrain to ski industry standards, and the implementation 
of the UMP will ultimately determine the level of success Gore Mountain achieves. The 
addition of the North Creek Ski Bowl terrain to Gore Mountain will add approximately 
400 vertical feet to Gore's skiable terrain. This will approach a total mountain height of 
just under 2,500 feet, making Gore Mountain the sixth greatest vertical in the East. Only 
a handful of areas in the Eastern U.S. have 2,500 vertical feet of terrain as exciting as 
Gore. Very few other Eastern ski areas have the potential that Gore Mountain has. 

Comment4 
The com.mentor feels that Figure 1-1 is misleading, and the property boundaries that 
would be established as a result of the land exchange between the Town of Johnsburg and 
FrontStreet should be clearly illustrated. 

Response 4 
Figure 1-2 in the Public Draft of the 2005 UMP Amendment is entitled "Trails on 
Privately Owned Lands", and illustrates (scale 1" = 700') the lands to be obtained by the 
Town of Johnsburg and the ski trails that will be operated and maintained by ORDA. 
These include the green ski trails within the red and black property boundary of 
FrontStreet Lands. Also, Appendix 2 of the Public Draft of the 2005 UMP Amendment 
included Town of Johnsburg Resolution #89 expressing support for taking the steps 
necessary to advance the exchange of lands between the Town and Frontstreet Mountain 
Development, LLC that would transfer lands for the new ski trails to the Town of 
Johnsburg. 

Subsequent to the writing of the Public Draft of the 2005 UMP Amendment, the Town of 
Johnsburg and FrontStreet Mountain development, LLC both signed a document that is 
entitled "the Master Agreement". Included in the Master Agreement is a series of maps, 
including a map prepared by a NYS Licensed Surveyor (l "=200') showing the lands to 
be exchanged by the signatory parties to the Agreement. 

Appendix 2 of the Public Draft of the UMP, "Documents of Record", has been updated 
and now also includes a copy of the Master Agreement, including the survey map of the 
lands to be exchanged. 
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Comment 5 
The comrnentor states that noise impacts from increased snowmaking at the Ski Bowl 
were not assessed. 

Response 5 
The 2005 Amendment does not propose any significant increase in snowmaking since the 
trails approved in the 2002 UMP have merely been reconfigured. Thus, there will be no 
significant increase in noise levels as a result of the 2005 Amendment. It is noteworthy 
to mention, that all modem snowmaking equipment strives for efficient production. 
Simply stated, the modern equipment uses less air than the antiquated equipment, so the 
noise levels are decreased. 

Comment 6 
The comrnentor believes that traffic impacts from increased traffic at the Ski Bowl were 
not assessed. 

Response 6 
Section V .B. l of the 2002 Amendment, "Transportation", addressed traffic issues. 
Specific measures are provided to mitigate potential traffic impacts, but these mitigation 
measures are to be implemented only when they are warranted by sufficiently significant 
increases in skier use. Neither the Actions proposed and approved in the 2002 UMP, nor 
the New Actions in this 2005 Amendment, will result in such increases in skier levels 
requiring implementation of these mitigation measures. 

Section 5.B.1 of the Public Draft of the 2005 Amendment states, "No revisions to this 
section are necessary. Refer to the 2002 UMP." 

Comment 7 
The comrnentor requests that the remnants of the old (1967) gondola be removed. It is 
the comrnentor' s position that the old gondola is an eyesore and is in violation of the 
Adirondack Park State Land Master Plan requirements for Intensive Use Areas. 

Response 7 
The components of the 1967 Gondola are being removed. The Gore Mountain Staff 
removed, and recycled as scrap steel, 3 towers in the summer of2005, and more will be 
removed this summer. It should be noted that the previous public buildings associated 
with the gondola are targeted for remodeling, and the historic loading barn will become 
the Leaming Center. 
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Comment 8 
The commentor provides a number of recommendations for ski trail planning, including 
the following. (Each recommendation is addressed individually.) 

@ unless it is very carefully planned, designed and carried out, the new trail 
proposed to connect the top ofthe gondola to the saddle lodge is unlikely to 
provide a true beginner connection, 

The proposed trail is carefully and well planned. It will be a "green" designated trail, 
suitable for the novice skier to safely traverse. 

@ the Fairview trail should be closed and allowed to revegetate ifand when the 
new connector trail is built, 

The commentor's opinion is appreciated, however, many skiers enjoy Fairview which 
provides a challenging connection between the Gondola and Saddle Lodge. 

@ trail 10-H should connect with Topridge above the existing bridge, thus 
eliminating the need for another bridge crossing ofStraight Brook, 

That is how the previously approved trail is planned. 

e trail 10-G should be retained and not abandoned in order to provide expert 
terrain, 

The commentor's opinion is acknowledged. 

111 consideration should be given to building a new trail to connect proposed trail 
10-H to lower Sunway to provide additional expert terrain, 

The trail will have a divergence where one side will lead down towards Sunway, 
utilizing a portion of the original gondola liftline, as the commentor suggests. 

111 a connector trail should be built between Sunway and Showcase to increase 
skiers on Showcase, lessen the number ofskiers on Sunway, and improve skier 
safety. 

The commentor's opinion is acknowledged. 

2.5 Adirondack Mountain Club, Marisa Tedesco, 211/06 

Comment 1 
The commentor states that the Public Draft of the 2005 UMP Amendment should also 
include that tree cutting must also comply with NYSDEC's Lands and Forestry Policy 
LF-91-2 pertaining to cutting and removal of trees on Forest Preserve Lands. 
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Response I 
The following language will be added to page 5-3 of the Public Draft where tree cutting 
is discussed, "tree removal must also comply with the Department of Environmental 
Conservation's (DEC's) Lands and Forest Policy LF-91-2 entitled 'Cutting Removal or 
Destruction of Trees and Endangered or Rare Plants on Forest Preserve Lands.' " 

2.6 Audubon New York, Graham Cox, 1/31/06 

Comment I 
The commentor requests that more comprehensive bird studies be undertaken on more of 
the mountain, including supplementing the earlier work performed by WCS on Bear 
Mountain. 

Response I 
See response to substantively similar Comment 7 from the Residents Committee to 
Protect the Adirondacks in Section 2.1, above. 

Comment 2 
The commentor states that the Public Draft is not clear which trails are being constructed 
on State Land, Town Land and private land and what the business and ownership 
relationships are between these entities. 

Response 2 
The preferred alternative layouts of the trail locations are clearly shown on Figure 1-1 of 
the Public Draft, including the boundaries of State, Town and Private lands. Figure 1-2 
in the Public Draft of the 2005 UMP Amendment is entitled "Trails on Privately Owned 
Lands'', and illustrates (scale 1" = 700') the lands to be obtained by the Town of 
Johnsburg (also see below regarding the recent Master Agreement) and the ski trails that 
will be operated and maintained by ORDA. These include the green ski trails within the 
red and black property boundary of FrontStreet Lands. 

Furthermore, Section LG of the Public Draft, "New Actions Outside oflntensive Use 
Land" (Public Draft pp.1-8 through 1-10) described the relationship between these 
entities, including a subsection entitled "Ownership and Operation". 

Also, as per the response to Comment 4 from Caffry and Flower in Section 2.4, above, 
"Subsequent to the writing of the Public Draft of the 2005 UMP Amendment, the Town 
of Johnsburg and FrontStreet Mountain development, LLC both signed a document that 
is entitled "the Master Agreement". Included in the Master Agreement is a series of 
maps, including a map prepared by a NYS Licensed Surveyor (l "=200') showing the 
lands to be exchanged by the signatory parties to the Agreement. 
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Appendix 2 of the Public Draft of the UMP, 'Documents of Record', has been updated 
and now also includes a copy of the Master Agreement, including the survey map ofthe 
lands to be exchanged." 

2. 7 The Association for the Protection of the Adirondacks, Daniel Plumley; 
216106 

Comment 1 
The commentor feels that the allocated public comment period was not long enough. 

Response 1 
The length of the SEQRA DEIS public comment period, as announced in the Notice of 
DEIS Completion contained in the December 28, 2005 issue of the Environmental Notice 
Bulletin, was in compliance with the requirements of SEQRA (6NYCRR Section 
617.9.a.3). 

However, public comments on the draft are important, and the comments contained in the 
commentor' s letter are being addressed in thi.s FEIS although the commentor' s letter was 
submitted after the publicized close of the SEQRA public comment period. 

Comment 2 
The commentor believes that Gore UMP represents segmentation under SEQRA. 

Response 2 
See the response to substantively similar Comment 1 from Caffry & Flower in Section 
2.4, above. 

Comment 3 
The commentor feels that ORDA's UMP Amendments do not conform with the 
Adirondack Park State Land Masterplan. 

Response 3 
The Adirondack Park Agency, not the Olympic Regional Development Authority, is the 
regulatory agency that evaluates Unit Management Plans for lands within the Park for 
their compliance with the Adirondack Park State Land Masterplan (APSLMP), and the 
Agency will be making this compliance determination. 

This document that is the subject of this FEIS is a proposed Amendment to the 2002-
2007 Gore Mountain Unit Management Plan Update. In 2002 the Adirondack Park 
Agency determined that the 2002-2007 UMP Update was in compliance with the 
Adirondack Park State Land Masterplan. 
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The AP A is conducting a similar APSLMP compliance review of this proposed 
Amendment concurrent with the SEQRA review of the proposed Amendment. The 
Amendment should be on the agenda for the Agency's March 2006 meetings. 

Furthermore, the Adirondack Park Agency participated as a SEQRA Involved Agency for 
the original 2002-2007 UMP Update, and is also an Involved Agency for the SEQRA 
review of this UMP Amendment. 

Comment4 
The commenter feels that, in addition to the proposed trail cuts, other elements such as 
power lines, snowmaking facilities, ski lift towers and cabling, new road construction and 
all outbuildings should be more fully evaluated in the visual impact assessment. 

Response 4 
No new power line cuts are proposed in the 2005 Amendment. 

No new snowmaking facilities are proposed in the 2005 Amendment. See response to 
substantively similar Comment 5 from Caffry & Flower in Section 2.4, above. 

Ski towers and lifts would be located within the vegetation cuts illustrated in the Visual 
Impact Assessment in Appendix 3 of the 2005 Amendment Public Draft. 

No new road construction is proposed in the 2005 Amendment. 

The only "new outbuilding" proposed in the 2005 Amendment is an expansion of the 
existing NYSEF building in the base area, which is not visible from surrounding areas. 

Comment 5 
The commentor is concerned about the amount of tree cutting on Forest Preserve Lands 
proposed in the 2005 Amendment. 

Response 5 
See the response to substantively similar Comment 3 from the Adirondack Council in 
Section 2.2, above. 

Comment 6 
The commentor feels that (a) the SWPPP is not site-specific and lacks detail sufficient for 
public review, and (b) that impacts from increased snowmaking water intake needs to be 
evaluated. 
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Response 6 
(a) As stated in the Table of Contents of the Public Draft, Appendix 6 is an "Example 
Stormwater Pollution Prevention Plan". Furthermore, page 5-8 of the Public Draft states 
the following, 

"Appendix 6 contains an example Stormwater Pollution Prevention Plan (SWPP) that 
was prepared for typical ski trail construction. Site-specific SWPPPs will be prepared for 
all construction activities regulated by NYSDEC's General Permit No. GP-02-01. 

A site-specific SWPPP will be prepared for all construction activities including trail 
construction. The plans will include erosion and sediment control components and will 
address stormwater runoff. Subcatchment areas and all watercourses and wetlands will 
be identified in the SWPPP as well as an assessment of any potentially significant 
changes in peak discharges and stormwater volumes between the pre and post 
development conditions for the areas affected by this plan. Appropriate stormwater 
management practices will also be included in the SWPPP. This may include sheet flow 
to wooded areas, water bars, pipe slope drains, etc and, if necessary, structural practices 
such as sediment basins and detention basins. The goal is to minimize erosion and 
protect watercourses and wetlands from sediment and other pollutants. A site-specific 
SWPPP will be submitted to the APA and DEC Natural Resources staff for review and 
approval prior to the commencement of construction." 

The example SWPPP contained in Appendix 6 is of sufficient detail for public review, 
and the appropriate regulatory agencies with their technical expertise will review the 
project-specific plans. 

(b) No increases in snowmaking water withdrawals are proposed in the 2005 
Amendment. 

Comment 7 
The commentor feels that the 2005 Amendment does not adequately address the topic of 
energy consumption. 

Response 7 
See the response to substantively similar Comment 6 from the Residents Committee to 
Protect the Adirondacks in Section 2.1, above. 

Comment8 
The commenter feels that the development of the Ski Bowl will impact the character of 
North Creek, including such things as traffic and noise. 
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Response 8 
Community character issues were addressed in response to substantively similar 
Comment 3 from the Residents Committee to Protect the Adirondacks in Section 2.1, 
above. 

Traffic issues were addressed in the response to substantively similar Comment 5 from 
Caffry & Flower in Section 2.4, above. 

Noise issues were addressed in response to the substantively similar Comment 6 from 
Caffry & Flower in Section 2.4, above. 
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APPENDIX 11 

ERRATA 
For the 

2005 Gore Mountain UMP Amendment/SEIS 

The following changes have been made to the Public Draft of the 2005 Gore Mountain 
UMP Amendment/SD EIS during preparation of the SFEIS and prior to submission to 
NYSDEC for final acceptance. 

Some changes are being made as a result of comments received from regulatory agencies 
and the public during the SEQ RA comment period as well as the AP A APSLMP review 
process. Other changes are being made in order to include additional information that 
was generated subsequent to the preparation of the Public Draft/SDEIS. The following is 
a list of changes that have been made to the Public Draft/SD EIS. 

1. Section 6.D, No-Action Alternative - The version of this section in the Public 
Draft has been deleted and has been replaced by the following. 

"The no-action alternative to this UMP update is the continuing implementation of the 
approved 2002-2007 UMP Update." 

2. A copy of the November 3, 2005 Master Agreement between the Town of 
Johnsburg and FrontStreet Mountain Development, LLC has been added to 
Appendix 2, Documents of Record. The Table of Contents has been amended 
accordingly. 

3. The following language has been added to page 5-3 where tree 
cutting is discussed, 

"tree removal must also comply with the Department of Environmental Conservation's 
(DEC's) Lands and Forest Policy LF-91-2 entitled 'Cutting Removal or Destruction of 
Trees and Endangered or Rare Plants on Forest Preserve Lands." 

4. The Table of Contents has been revised to include new Appendix 9, Comment 
Letters; new Appendix 10, Responses to Substantive Public Comments on the 
Public Review Draft of the 2005 UMP Amendment; and new Appendix 11, 
Errata. 
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