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SECTION I

Advertisement and Notice to Bidders

Sealed Bids for the AL Tech Specialty Steel Corp., OU3 On-Site Structures, project will be
received by the New York State Department of Environmental Conservation, Division of
Management and Budget Services, Bureau of Expenditures, 625 Broadway, 10th Floor, Albany,
New York, 12233-5027, until the time of 11:00 AM, Eastern Standard Time, on the date of
Tuesday, September 15, 2020. Timely Bids will be publicly opened and read aloud at the above
time and date. Governor Cuomo’s Executive Order 202.11 allows for the non-public opening of
Bids; provided, however, that, where practical, public entities shall record or live stream the Bid
opening so that the public has the opportunity to view such Bid openings. The Department
reserves such right if conditions require a non-public Bid opening. Electronically transferred
Bids will not be accepted.

NYSDEC considers this to be essential construction under Governor Cuomo’s Executive Order
202.6. NYSDEC has developed guidance concerning our determination of essential construction
activities under Executive Order 202.6 for the Brownfield, Superfund and Spill Response
programs. This has been posted at Environmental Cleanup and Brownfields - COVID-19 Update

The advertised project involves the implementation of remedial activities selected for Operable
Unit No. 3 - On-Site Structures at the AL Tech Specialty Steel Corp. site located in the Town of
Colonie, Albany County, New York. Remedial activities include, but are not limited to,
characterization, cleaning, demolition and offsite disposal of 22 primary industrial steel-making
structures and appurtenances. Additional removals shall include ancillary structures such as the
clarifier tank, lime storage tanks, above ground storage tanks, underground storage tanks,
support sheds, utility poles, concrete barricades with and without bollards, secondary concrete
containment structures and substation transformer racks. Water present in vaults, pits or other
subgrade structures shall be evacuated and treated prior to discharge to a Department-provided
outfall. Restoration of the site shall follow removal of structures.

The estimated value of this work is between $15,000,000.00 and $20,000,000.00.

Contract Documents are available in electronic format at no charge. Electronic copies of
non-biddable Contract Documents, Drawings, Specifications, Proposal forms, Addenda, and a
separate Limited Site Data Document may be downloaded from the Department website
Remediation Procurement Opportunites. Printed copies of (fees apply), and FTP link to, biddable
Contract Documents are available upon request from the Division of Environmental Remediation,
625 Broadway, 12th Floor, Albany, New York, 12233-7017, Attn: Benjamin Rung at (518) 402-
9826 or benjamin.rung@dec.ny.gov .

In addition to the documents mentioned above, the Department is providing Bidders, through the
aforementioned FTP link, with high-resolution aerial imagery of the site viewable by use of a third-
party software. Bidders interested in viewing the imagery can do so by; registering an account
and downloading the viewer for free from Bentley ContextCapture Viewer, and downloading the
AL Tech Oblique Imagery file from the FTP site. The Department does not endorse or require use
of Bentley products and will not provide technical support. Use is at the risk of the Registrant and
subject to any and all user and/or licensing agreements which may be imposed by or afforded to

https://www.dec.ny.gov/chemical/brownfields.html
http://www.dec.ny.gov/chemical/59233.html
mailto:benjamin.rung@dec.ny.gov
https://store.bentley.com/en/products/iware/1000CCV--ContextCapture-Viewer?_ga=2.196284908.1919460607.1595612451-317041010.1595612451


Contract No. D011842

I-2

Bentley, its parent or subsidiary companies. The Department is providing this imagery for
informational purposes only and does not guarantee accuracy of representation or measurements
which may be made by a potential Bidder using the viewer and data file.

Proposals will be accepted only from Bidders who attend the Pre-Bid Conference. All Proposals
must be made on the Bid Form(s) provided in the Contract Documents, and thereafter enclosed
in the envelope which will be provided by the Department at the Pre-Bid Conference. Each
Proposal must be accompanied by a Deposit or Bid Bond in the amount of five percent (5%) of
Proposer’s Bid amount. All Bidders must attend the Pre-Bid Conference to receive special
requirements and/or instruction for the Contract. The Pre-Bid Conference will be held on
Wednesday, August 19, 2020 at the AL Tech Specialty Steel Corp. site located at the
intersection of Lincoln Ave. and Spring St. Rd., Town of Colonie (Watervliet), New York. The site
is entered from Lincoln Ave. In an effort to reduce group size, two (2) Pre-Bid Conference
assemblies will be offered on the aforementioned date, only one needs to be attended. The first
will begin at 9:00 AM and the second shall begin at 1:00 PM, Eastern Standard Time.

Attendees must pre-register for a Pre-Bid Conference by emailing the DEC Project Manager,
Benjamin Rung at benjamin.rung@dec.ny.gov. Please provide name(s) of attendee, company
represented, contact information and indicate preferred Pre-Bid Conference session. Efforts will
be made to accommodate preferred time; however, group sizing is paramount and some
attendees may be asked to join the alternate gathering.

Attendees must be OSHA 40-hour HAZWOPER (29 CFR 1910.120) certified to enter upon the
site for participation in the Pre-Bid Conference and tour. Level-D PPE will be required at a
minimum to participate in the site tour.

Due to conditions present at the site, the following additional equipment is recommended for the
site tour:

· A powerful flashlight,
· Sturdy comfortable footwear; a comprehensive tour of the site will take two or more hours,

Attendees are encouraged to review the New York State Department of Health Information on
Novel Coronavirus. Attendees travelling to the Pre-Bid Conference from outside of New York
State shall review and self-implement restrictions or requirements which may be in place at the
time of travel. Current travel advisories and restrictions can be found at NYSDOH Covid-19 Travel
Advisory. It is the responsibility of the traveler to adhere to New York State guidelines and
restrictions.

In order to reduce the Coronavirus risk at this project site during the Pre-Bid Conference all
attendees are requested to adhere to the following guidelines at a minimum:

Implement social distancing such as not shaking hands and maintaining a distance of at least six
(6) feet from other attendees. Per Executive Order 202.17, any individual who is over age two
and able to medically tolerate a face-covering shall be required to cover their nose and mouth
with a mask or cloth face-covering when in a public place and unable to maintain, or when not
maintaining, social distance.

Given the increased potential for virus transmission at group events, we ask that you respect the
following access restrictions when attending or sending representatives to the Pre-Bid
Conference:

mailto:benjamin.rung@dec.ny.gov
https://coronavirus.health.ny.gov/home
https://coronavirus.health.ny.gov/home
https://coronavirus.health.ny.gov/covid-19-travel-advisory?gclid=EAIaIQobChMImvvUpt2B6wIVBq_ICh2wpA7XEAAYASAAEgKiAPD_BwE
https://coronavirus.health.ny.gov/covid-19-travel-advisory?gclid=EAIaIQobChMImvvUpt2B6wIVBq_ICh2wpA7XEAAYASAAEgKiAPD_BwE
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· Do NOT travel to this site if you are experiencing flu-like symptoms including but not limited
to fever, chills, cough, sore throat, diarrhea, vomiting, runny or stuffy nose, muscle or body
aches, headaches, fatigue;

· Do NOT travel to this site if, within 14 days of attendance, you have travelled for business
or pleasure to a CDC-restricted location including: Brazil, China, Iran, most European
Countries, United Kingdom and Ireland. Current guidance can be found at CDC COVID-
19 Travel Recommendations by County;

· Do NOT travel to this site if, within 14 days of attendance, you have been in direct contact
with a person diagnosed with COVID-19 or suspected of having COVID-19.

Bidders should make every effort to send only one (1) representative to the Pre-Bid Conference,
but in no case will more than two (2) representatives be allowed to participate in the Pre- Bid
Conference.

ATTENDANCE IS MANDATORY AS A CONDITION OF BIDDING.

Minority-, Women-, and Service-Disabled Veteran-Owned businesses are encouraged to submit
bids in response to this solicitation. The New York State Department of Environmental
Conservation is an Equal Opportunity/Affirmative Action Employer.

The Contractor shall adhere to the New York State Department of Environmental Conservation
Guidelines Regarding Permissible Contacts During a Procurement and the Prohibition of
Inappropriate Lobbying Influence. For the purpose of this Notice to Bidders, the Director of the
Division of Environmental Remediation, Michael J. Ryan, 625 Broadway, 12th Floor, Albany, New
York, 12233-7011, shall be the Department's designated Representative. Any questions,
however, shall be directed to Benjamin Rung, the Department’s Project Manager and Designated
Contact, at (518) 402-9813 or benjamin.rung@dec.ny.gov.

Bidders may receive announcements of future procurement opportunities by signing up for the
NYSDEC – DER electronic mailing list (“listserv”) at –
https://public.govdelivery.com/accounts/NYSDEC/subscriber/new

Basil Seggos, Commissioner

https://www.cdc.gov/coronavirus/2019-ncov/travelers/map-and-travel-notices.html
https://www.cdc.gov/coronavirus/2019-ncov/travelers/map-and-travel-notices.html
mailto:benjamin.rung@dec.ny.gov
https://public.govdelivery.com/accounts/NYSDEC/subscriber/new


Contract No. D011842

II-1

SECTION II

Terms and Definitions

Wherever used in the Contract Documents, the following terms (or pronouns in
place of terms) have the meanings indicated which are applicable to both the singular
and plural thereof:

Addenda - Written or graphic instruments issued prior to the date for opening of Bids
which interpret or modify the Contract Documents by way of changes, clarifications,
corrections, or the provision of additional information.

Administrative Agreement - A written explanation of the Contract Documents, signed
by Department, Engineer and Contractor on or after the Effective Date of the Agreement
and dealing with procedural or administrative aspects of the Contract Documents which
do not change the contract price.

Agreement - The written agreement between Department and Contractor covering the
Work to be performed. Other Contract Documents may be attached to Section VI -
Agreement and made a part thereof, as/if provided therein.

Application for Payment – Billing invoice in the form required by Department on which
Contractor must request progress or final payments and which is to include such
supporting documentation as is required by the Contract Documents.

As-built Documents - documents conforming to the requirements outlined in Section VIII
- General Conditions, Article 5.19.

Bid - The written offer or “Proposal” of the Bidder, submitted pursuant to Article 5 of
Section III of the Bidding Documents on the form(s) provided.

Bidder - The person, partnership, corporation, joint venture or other allowable
combination thereof, who has submitted a Bid. Bidder may also be referred to as “Offerer”
or “Proposer” throughout the Bidding Documents and Contract Documents.

Bid Security - The security designated in the Bidding Documents to be furnished by the
Bidder as guarantee that he/she will enter into a Contract with Department for the
performance of the Work, if the Work involved in the Bid is awarded to that Bidder.

Bidding Documents - The Advertisement and Notice to Bidders, Bidding Information and
Requirements, the Bid Forms and Attachments, and the proposed Contract Documents,
including all Addenda.

Bonds - Instruments of security furnished by Contractor and its Surety in accordance with
the Contract Documents. This refers to the labor and material payment Bond,
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performance Bond, and those other instruments of security required by the Contract
Documents.

Change Order - A document prepared and recommended by Engineer, signed by
Contractor and Department and approved by Comptroller. A Change Order authorizes an
addition, deletion or revision in the Work, or an adjustment in Contract Price or Contract
Time, or any combination thereof, issued on or after the Effective Date of the Agreement.

Claim – Contractor’s demand or assertion; seeking as a matter of right, adjustment,
interpretation, additional money, extension of time or other relief with respect to terms of
the Contract.

Commissioner – The Commissioner of the New York State Department of Environmental
Conservation.

Comptroller - The Comptroller of the Office of the New York State Comptroller.

Contract Documents - The Agreement, Addenda, Contractor's Bid, including
documentation accompanying the Bid and any post-Bid documentation submitted prior to
the Notice of Award, all bid forms and attachments required by Section V, the General
Conditions, the Supplementary Conditions, the Standard Specifications, the
Supplementary Specifications, Appendix A, Appendix B, Appendix C, Appendix D,
Measurement for Payment, Advertisement, Terms and Definitions, Bidding Information
and Requirements, Supplementary Bid Information and Requirements, and the Drawings,
together with all amendments, modifications and supplements issued pursuant to
paragraphs 2.4 and 2.5 of Article 2 of  the General Conditions on or after the Effective
Date of the Agreement.

Contract Price - The money payable by Department to Contractor under the Contract
Documents.

Contract Time - The number of days permitted by the Agreement for completion of Work.
This number may be stated, or, implied by a requirement that all work be completed by a
certain date.

Contractor - The person, partnership, corporation, joint venture, or other allowable
combination thereof, who has entered into the Contract with Department for the Work.
The term "Contractor" means Contractor or its authorized representative.

Correction Period - The period of time within which the Contractor shall promptly, without
cost to Department and in accordance with Department's written instructions, either
correct Defective Work, or if it has been rejected by Department, remove it from the site
and replace it with non-defective Work, pursuant to paragraph 12.12 of the General
Conditions.
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Cost and Pricing Data - Refers to all data available to and relied upon by Contractor in
negotiating, pricing, or performing Work covered by a Change Order, or a Proposed
Change Order, or involved in a claim. Sample Cost and Pricing Data include data and
supporting documents pertaining to labor wages and material rates, crew mixes, labor
productivity, payroll costs, price catalogs, quotations from and payments to
Subcontractors, Suppliers or others, equipment production rates, equipment costs, sales
and use taxes, cost of premiums for Bonds and Insurances, costs related to the
determination of general and administrative overhead, site office overhead, profit,
estimates  and estimating guides, Contractor's computations and projections, and all of
the relevant assumptions made by Contractor in pricing or figuring increases or decreases
in Contract Price or Contract Time.

Cost of the Work Involved - The sum of all costs necessarily incurred and paid by
Contractor in the proper performance of the Work involved.

Day - A calendar day consisting of 24 hours lasting from midnight to midnight on any two
consecutive dates.

Defective Work - Work that is unsatisfactory, faulty or deficient, or does not conform to
the Contract Documents, or does not meet the requirements of any inspection, reference
standard, test or approval referred to in the Contract Documents, or has been damaged
prior to Engineer's recommendation of final payment; unless responsibility for the
protection thereof has been assumed by Department at Substantial Completion in
accordance with paragraphs 13.8 or 13.10 of the General Conditions.

Delivery - Shall be effective on the date of receipt by the addressee.

Department - The New York State Department of Environmental Conservation.

Department Representative(s) - Employee(s) of Department engaged in Department
activities relating to the work, but not responsible for day to day administration of the
Project.

Design Engineer - The individual, partnership, corporation, joint venture, or any
allowable combination thereof, who prepared and sealed the Contract Documents that
were advertised for bid by Department.

Designated Contact(s) - Individuals to whom all contacts can properly be made during
the Restricted Period in relation to the Permissible Contacts during a Procurement and
Prohibition of Inappropriate Lobbying Influence clause of the Contract Documents. The
Project Manager shall serve as the Department’s Designated Contact for the Contract.

Designated Representative to Resolve Disputes- Department employee responsible
for resolving all disputes between Contractor and Project Manager, as identified in the
Supplementary Bidding Information and Requirements.
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Dispute - A Claim that is not resolved pursuant to Article 8.10 of Section VIII - General
Conditions, becomes a Dispute to be resolved under Article VIII – Dispute Resolution of
Appendix B – Standard Clauses for All New York State Department of Environmental
Conservation Contracts.

Drawings, Plans - The Drawings, Plans or reproductions thereof, which show location,
character, dimensions, and details of the Work to be performed and which are referred to
in the Contract Documents.

Effective Date of the Agreement - The date on which the Agreement is executed by
Comptroller.

Employee - Any person working on the project mentioned in the Contract of which these
specifications are a part, and who is under the direction or control, or receives
compensation from Contractor or Subcontractor.

Engineer - The individual, partnership, corporation, joint venture, or any allowable
combination thereof, or any entity named as Engineer in the Agreement, who will have
the rights and authority assigned to Engineer in the Contract Documents. The term
"Engineer" means the Engineer or its authorized representative.

Equipment - All machinery and equipment, together with the necessary supplies for
upkeep and maintenance, and also tools and apparatus necessary for the proper
execution and acceptable completion of the Work.

Field Order - A written order issued by Engineer to Contractor which orders minor
changes in the Work in accordance with Article 9.2 of the General Conditions not involving
an adjustment in the Contract Price or the Contract Time.

Law(s) - Applicable laws, rules, regulations, ordinances, codes or orders of a Federal or
New York State court.

Material - Any approved material acceptable to Department and conforming to the
requirements of the specifications.

Notice of Intent to Award - The written notice by Department to a Bidder stating that
upon compliance by that Bidder with the conditions enumerated therein, within the time(s)
specified, Department intends to process Contract through the appropriate New York
State contract reviews.

Notice to Proceed - The Department’s written notice of Agreement execution by the
Comptroller, stating pertinent information with which Contractor must comply and, where
applicable, authorizing Contractor to proceed with Work at the site.
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Overhead - General and administrative costs (whether at the site or in Contractor's
principal or branch offices) and all other miscellaneous costs not assigned to a specific
payment item as identified in Articles 9, 10 and 11 of the General Conditions.

Partial Utilization - Placing a portion of the Work in service for the purpose for which it
is intended (or a related purpose) before reaching Substantial Completion for all the Work.

Physical Completion - The Work and all parts thereof have been completed to the
satisfaction of Department.

Progress Schedule - Drawings, data computer reports, and narratives disclosing
Contractor's approach to the Work; the associated Early Schedule, Late Schedule and
Float times, as supported by the Critical Path Method (CPM) or Bar Chart Diagram; the
Schedule of Values; and the Schedule of Shop Drawing submissions.

Project - The term “Project” means work at the same Site carried out pursuant to one or
more sets of Contract Documents.

Project Field Representative - Department employee assigned responsibility for the day
to day administration of the Project.

Progress Payment - Payment made to the Contractor as the result of an Application for
Payment which accurately reflects the Contract work completed to date.

Project Manager - Department employee identified in the Supplementary Bidding
Information and Requirements, responsible for administration of work required by
Contract Documents and supervision of the Project Field Representative(s).

Proposed Change Order - A document prepared on a form furnished by the Department
which is to be used: 1) by Department when requiring that Contractor figure the potential
effect on Contract Price or Contract Time of a proposed change, (the proposed change
is ordered upon signing by Department), or 2) by Contractor to notify Department that in
the opinion of Contractor a change is required to respond to differing or unforeseen
physical conditions under which the Work is to be performed as provided in paragraph
3.7 of Article 3 of the General Conditions or to emergencies under paragraph 5.23 of
Article 5 of the General Conditions, or has been ordered in a Field Order, or in Engineer's
approval of a Shop Drawing or sample, or in Engineer's written interpretation or
clarification of the requirements of the Contract Documents. When signed by Department,
a Proposed Change Order may or may not fully adjust Contract Price or Contract Time
but is evidence that the change directed or documented by the Proposed Change Order
will be incorporated in a subsequently issued Change Order following negotiations as to
its effect, if any, on Contract Price or Contract Time.

Resident Engineer - The authorized representative of Engineer who is assigned to the
site or any part thereof.
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Resident Project Representative(s) - Person acting as assistant to the Resident
Engineer who is assigned to the site or any part thereof.

Resident Superintendent - The authorized representative of Contractor who is assigned
to the site or any part thereof.

Restricted Period - The time period which runs from Contract bid advertisement to
Contract execution by the Comptroller.

Retainage - A percentage of a Progress Payment withheld by the Department from a
Contractor as guaranty that all contract requirements will be satisfactorily completed.

Request for Interpretation - A document prepared on a form furnished by the
Department which is to be used by the Contractor to request interpretation or clarification
of the Contract Requirements by the Engineer.

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data which
are specifically prepared by or for Contractor to illustrate some portion of the Work; and
all illustrations, brochures, standard schedules, performance charts, instructions,
diagrams and other information prepared by a Supplier and submitted by Contractor to
illustrate material or equipment for some portion of the Work.

Site – The horizontal and vertical area requiring Work by Contractor, as bounded by and
represented in the Contract Documents.

Specifications - Those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards and workmanship
as applied to the Work and certain administrative details applicable thereto.

Subcontractor - An individual, partnership, corporation, joint venture or other allowable
combination thereof, having a direct contract with Contractor or with any other
Subcontractor for the performance of a part of the Work at the site. Also, Sub-Contractor.

Substantial Completion - The Work, or a specified part thereof, has progressed to the
point where, in the opinion of Engineer as evidenced by Engineer's definitive Certificate
of Substantial Completion, it is sufficiently complete, in accordance with the Contract
Documents (with the exception of the minor items identified during inspection described
in paragraph 13.6 of the General Conditions), so that it can be utilized continuously for
the purposes for which it is intended. Substantial Completion of the Work, or specified
part thereof, may be achieved either upon completion of Pre-Operational Testing or Start-
up Testing, depending upon the requirements of the Contract Documents. The terms
"substantially complete" and "substantially completed" as applied to any Work refer to
Substantial Completion thereof.

Supplier - A manufacturer, fabricator, supplier, distributor, vendor, or other entity
providing materials or components for the Project.
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Testing, Pre-Operational - All testing, associated trim-out activities  and specified
manufacturer or supplier training required prior to placing the facilities in service, including
but not limited to manufacturer or supplier installation checks; leak, disinfection and
pressure tests; removal or erection of temporary components; tie-ins; flushing and
chemical/mechanical cleaning operations; specified performance tests; and other
necessary non-operating adjustments, cold-alignment checks, corrections, housekeeping
and spare parts stocking required of Contractor to demonstrate to Department and
Engineer that individual components of the Work have been properly erected and do
operate in accordance with the Contract Documents, and that they can be placed in
service and utilized continuously for their intended purposes.

Testing, Start-Up - Follows Pre-Operational Testing.  Start-up Testing  commences by
placing portions of the Work in service under interim conditions, continues through initial
utilization of the facilities under design media, and culminates with predefined trial
utilization tests during which Contractor is to operate the Work, or specified parts thereof,
under actual and simulated operating conditions and performing as defined in the
Contract Documents, for the purposes of:  a) making such minor adjustments and
changes as may be found necessary to comply with the requirements of the Contract
Documents, and b) complying with the Start-up Test requirements outlined in the Contract
Documents.

Total Float - Number of working days by which a part of the Work identified in the
progress schedule may be delayed without necessarily extending the corresponding
Contract Time(s).

Underground Facilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels or other such facilities or attachments, and any encasements containing
such facilities which have been installed underground to furnish any of the following
services or materials:  electricity, gases, steam, liquid petroleum products, chemicals,
telephone or other communications, cable television, sewage and drainage removal,
traffic or other control systems or water.

Work - Any and all obligations, duties, responsibilities, labor, materials, equipment,
temporary facilities, and incidentals, and the furnishing thereof, necessary to complete
the construction assigned to or undertaken by Contractor pursuant to the Contract
Documents. Also, the entire completed construction or the various separately identifiable
parts thereof required to be furnished under the Contract Documents. Work is the result
of performing services, furnishing labor, and furnishing and incorporating materials and
equipment into the construction, all as required by the Contract Documents.
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SECTION III

Bidding Information and Requirements

ARTICLE 1 - Address for Notices

It is understood and agreed between the parties that Department's Representative(s) for
the implementation of this Agreement, or for approval and direction called for therein,
shall be the individual(s) named in Article 2 of Section IV, "Supplementary Bidding
Information and Requirements."

Whenever it is provided in this Agreement that notice shall be given or other
communications sent to Department, such notices or communications shall be delivered
or sent to the Project Manager at the address set forth in Article 2 of Section IV,
"Supplementary Bidding Information and Requirements." However, the Bid submittal
should be addressed as stated in Article 3 – Bid Instruction below.

ARTICLE 2 - Interpretation of Bidding Documents

The Department shall make no interpretation of the meaning of the Bidding Documents
orally. All questions regarding the intent or meaning of the Bidding Documents shall be
submitted in writing to the Project Manager at the address set forth in Article 2 of Section
IV, "Supplementary Bidding Information and Requirements". The reply to same, when
deemed necessary, will be made available by Addendum. To be given consideration, all
inquiries must be received in writing at the address set forth in Article 2 of Section IV,
"Supplementary Bidding Information and Requirements", at least ten (10) days prior to
the date fixed for the opening of Bids, or by the date indicated by Department. Any and
all interpretations, and any supplemental instructions will be in the form of written
Addendum(s) made available in electronic format. Failure of any Bidder to receive any
such Addendum(s) shall not relieve said Bidder from any obligation under its Bid as
submitted. All Addendum(s) so issued shall become part of the Bidding Documents.

All pre-bid inquiries answered by means other than Addendum shall not be binding.

ARTICLE 3 - Bid Instructions

Department invites sealed Bids, on the forms attached hereto and submitted in the
envelopes provided to: New York State Department of Environmental Conservation,
Division of Management and Budget Services, Bureau of Expenditures, 625 Broadway,
10th Floor, Albany, New York, 12233-5027.

The outside of the envelope must bear the name and address of the Bidder, the Site
Name, Site Number and Contract Number from the cover of the Contract Documents and
specification book and be clearly marked as "Bid."
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Department may consider non-responsive any Bid not prepared and submitted in
accordance with the provisions hereof, may waive any informalities or irregularities in any
Bid, or may reject any or all Bids. Bids that are illegible or that contain any omission,
erasures, alterations, additions, conditions, or items not called for in the Bidding
Documents, or that contain other irregularities of any kind, may be rejected as non-
responsive. The failure or omission of any Bidder to obtain or examine any form,
instrument, document, or Bidding Documents, or any part thereof, shall in no way relieve
any Bidder from any obligation in respect to its Bid. Complete sets of Bidding Documents
shall be used in preparing Bids; neither Department nor Engineer assume any
responsibility for errors or misinterpretations resulting from the use of incomplete sets of
Bidding Documents.

Department is responsible for providing Addendum(s) only to those persons or firms
recorded as having attended the mandatory Pre-Bid Conference.

Department and Engineer make copies of Bidding Documents available only for the
purpose of obtaining Bids on the Work and do not authorize any other use of the Bidding
Documents.

Each Bid must be submitted on the official form which is furnished by Department. All
blank spaces in the Bid must be filled in as noted, and no change shall be made in the
phraseology of the Bid or in the items mentioned therein.

The Bidder shall sign, in the space provided in the Bid form, with his or her usual
signature. An officer of a corporation or a member of a partnership signing for the Bidder,
shall place his or her signature and title after the word "By" under the name of the
Contractor. The same procedure shall apply to the Bid of a joint venture by two or more
Bidders; however, if the signature is by an Agent or Attorney-in-fact for the parties of the
joint venture, then the Bid shall be accompanied by evidence of his or her authority to act
on behalf of all parties of the joint venture.

The Bidder shall complete that portion of the Bid form requesting a statement of the
Addendum(s) which have been received, by Addendum(s) number and date. If no
Addendum(s) have been received, insert the word, "NONE." Failure to complete this
portion of the Bid form may result in a Bid being declared non-responsive at Department's
option.

Each Bid shall specify in words and figures, the correct gross sum, in the manner
hereafter described for which the Work shall be performed according to the Bidding
Documents together with a unit price expressed in words and figures for each separate
items for which such a price is required. The lowest Bid shall be determined by
Department on the basis of the total sum for which the entire Work will be performed,
arrived at by a correct computation of all items specified in the Bidding Documents at the
prices stated in the Bid. Department reserves the right to reject any Bid in which the Bid
prices appear to constitute an unbalanced Bid for the work.
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In the event there is a discrepancy in any Bid between the unit prices and the extended
totals, the unit prices shall govern. In the event there is a discrepancy in any Bid between
the prices written in figures and the unit or lump sum prices written in words, the prices
written in words shall govern. Department may reject as non-responsive Bids which do
not contain a price for every numbered item contained in the Bid form, or, may insert a
zero for every numbered item that does not contain a price.

Unless Department gives instructions to the contrary, the Bidder shall use no more than
three decimal places in the cents column under unit Bid price items. If Bidder uses more
than three decimal places without such instructions, Department may round off the Bid
item to three decimal places.

The Bidder is responsible for examining supplemental information which is available for
inspection, upon request, at the address for notices in Article 1 of this Section.

Department will not accept any Bid which has been transmitted electronically (e.g. via
Facsimile, Telephone, Telegraph, email, text) or which has been received after the
designated bid opening time except where there is evidence that the bid arrived on time
but was mishandled by the Department. A late Bid will be returned unopened with
notification of the reason for non-acceptance.

Bids will only be accepted from persons or firms who have attended the mandatory Pre-
Bid Conference.

ARTICLE 4 - Modification or Withdrawal of Bid

Permission will not be given to modify or explain by letter, telegram, telephone or
otherwise, any Bid after it has been deposited with the Department except that a Bid may
be withdrawn, modified, and resubmitted prior to the date and time for opening the Bids.
After such date and time, no Bid may be withdrawn by a Bidder except as provided by
law, and provided further that: 1.) the Bidder files a duly signed written notice of a Bid
mistake with Department within two (2) business days after the day of the Bid opening,
and 2.) within three (3) business days thereafter demonstrates to the reasonable
satisfaction of Department that there has been a material and substantial mistake in the
preparation of the Bid. If these two conditions are not met, then the bid bond would be
forfeited.

Prior to submittal of Bid, a Bidder may alter or correct a unit price, or a lump sum item,
which has been entered on the Bid form by crossing out the entry, entering the new figure
above or below the crossed-out entry, and initialing on the line of change. The crossing
out of entries shall be with ink or typed. All new entries and initials shall be legibly
handwritten with ink or typed. Any ambiguity arising from entries altered or corrected on
the Bid Form may be cause for Department's rejection of the Bid as non-responsive.

If the Bid is made by an individual, the business address shall be given. If made by a
corporation, the names and business addresses of the president, secretary and treasurer
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shall be given. If made by a partnership, the names and business addresses of the
partners shall be given.

Department reserves the right to disqualify Bids, before or after opening, upon evidence
of collusion with intent to defraud or other illegal practices upon the part of the Bidder.

All Bids submitted by an individual, a firm or partnership, a corporation or association,
which submits more than one Bid for the same Work under the same or different name
shall be rejected.

ARTICLE 5 - Required Bid Submittals

The following are to be submitted within the time periods indicated. At the option of
Department, failure to make or amend a submittal will constitute proof that the Bidder has
abandoned all rights and interests in the contract; that the Bid Security is forfeited to
Department as liquidated damages; and that the Work may be awarded to another Bidder
in a manner consistent with Law.

a) The following items are to accompany Contractor's Bid submitted to Department as
required in Article 3. The applicable forms and instructions can be found in Section
V – Consolidated Bid Form Acknowledgements, Article 1:

· Form of Bid (completed and endorsed)

· Bid Bond or Certified Check

· Offerer Disclosure of Prior Non-Responsibility Determinations (completed and
endorsed)

· Vendor Assurance of No Conflict of Interest or Detrimental Effect (endorsed)

· In the case of a legally constituted joint venture, the Bidders must submit a copy
of the written joint venture agreement with their Bid. Each member can only be
part of one (1) joint venture. The agreement shall clearly define the relationship
and services to be performed by each member, identify the authorized
representative for each member, designate the lead principal participant, provide
proof of insurance, identify percent equity share held by each member, and
include any other relevant information.

o The Bidder must also submit a statement signed by the Bidder’s authorized
representative acknowledging that such entities will be required to provide
evidence of joint and several liability for the Bidder’s obligations under the
Contract. If the entity is an LLC, a statement signed by the bidder’s
authorized representative acknowledging that such entities will be required
to provide guarantees of the Bidder’s obligations under the Contract.



Contract No. D011842

III-5

o If the joint venture has not yet been legally formed, then the Bidder must
submit a description of the proposed legal structure and draft copies of the
underlying documents, including: a) all significant terms of the joint venture
or partnership, including the rules relative to the administration of the joint
venture, limited liability company or partnership, including dealing with
deadlock situations; b) description of how the joint venture, limited liability
company or partnership will operate administratively and technically; and
c) a teaming agreement or comparable document setting forth the equity
member’s agreement to form the organization.

· Sexual Harassment Prevention Certification (see Article 26 below)

b) The following items shall be submitted to the Project Manager within five (5) days of
notification that the Bidder is the apparent low Bidder. The applicable forms and
instructions can be found in Section V – Consolidated Bid Form Acknowledgements,
Article 2:

· Off-site permitted facility to receive material along with a copy of the facilities
permit

· Plan of Operations (Work Plan) and Progress Schedule, Health and Safety Plan,
Sampling Plan, and QA/QC Plan

· Statement of Surety's intent, complete and signed by a duly authorized surety
company licensed to do business in the State of New York

· A description of projects completed by Bidder documenting its experience in this
type of work

· Completed NYS Vendor Responsibility Questionnaire (CCA-2) or an affidavit of
no change (if appropriate). If the forms are filed using Office of the New York
State Comptroller (OSC) online VendRep System, a letter certifying that the
forms have been so completed and submitted must be sent to the Project
Manager. In the case of a joint venture, each member will be required to complete
and submit a Vendor Responsibility Questionnaire or an affidavit of no change (if
appropriate). (Must be bound separately if submitting a paper copy of the Vendor
Responsibility Questionnaire.)

· The Contractor agrees to submit an MWBE Utilization Plan and Work Force
Utilization Plan either prior to or at the time of the execution of the contract. The
Contractor agrees to use such MWBE Utilization Plan for tracking the
performance of MWBE’s on the Contract Pursuant to the prescribed MWBE
goals.
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· An Authorizing Resolution stating that a certain individual has the authority to
sign the Contract on behalf of the firm.

· Endorsed Executive Order No. 177 Certification (Anti-Discriminatory Policies and
Practices)

· Any other information that demonstrates the Bidder's ability to perform the work
described herein

· Low bidders may be asked to submit additional information to demonstrate
competency

c) The following items shall be submitted to the Project Manager within 14 days from
the date of the Notice of Intent to Award letter from Department. The applicable forms
and instructions can be found in Section V – Consolidated Bid Form
Acknowledgements, Article 3:

· Executed Agreement (four (4) endorsed/inked originals)

· Performance Bond with Power of Attorney & Surety Financial Statement
(original and three copies)

· Labor & Materials Bond with Power of Attorney & Surety Financial Statement
(original and three copies)

· Bid Breakdown of Items (original) (see Article 12 below)

· Certificates of Insurance (original)

· M/WBE-EEO Utilization Plan (original). If the forms are filed using the
Department’s electronic M/WBE System, a letter certifying that the forms have
been so completed and submitted must be sent to the Project Manager.

· Service-Disabled Veteran-Owned Business (SDVOB) Utilization Plan (original)
as detailed in Appendix D

ARTICLE 6 - Bid Security and Bonds

Bid Security shall be made payable to Department in an amount not less than five percent
(5%) of the Bidder's gross sum Bid. The Bid Security shall be in the form of either a
certified or bank check upon an incorporated bank or trust company, or a Bid Bond issued
by a surety satisfactory to Department.

Department will accept only Bonds from a surety company licensed to write Bonds of
such character and amount under the laws of New York State and which are listed on the
U.S. Department of the Treasury, Department Circular 570.
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Attorneys-in-fact who sign Bonds shall file with such Bonds a certified copy of their Power
of Attorney to sign Bonds and to conduct business in the State of New York.

The Bid Security of a Bidder awarded a Contract for the Work will be retained until such
Bidder has executed the Agreement and furnished the required bonds and insurance,
whereupon the Bid Security will be returned. If the Bidder fails to execute and deliver the
Agreement, other required documents and furnish the required bonds and insurance
within fourteen (14) days after the Notice of Intent to Award, Department may annul the
Notice of Intent to Award, and the Bid Security of that Bidder will be forfeited to
Department. The Bid Security of any Bidder whom Department believes to have a
reasonable chance of receiving the award may be retained by Department until the earlier
of either; the 45th day after the Bid opening, or seven (7) days after the Effective Date of
the Agreement, whereupon Bid Security furnished by such Bidders will be returned. Bid
Security of other Bidders will be returned after the Bid opening.

ARTICLE 7 - Approval of "or Equal" or Substitution Equipment, Systems or Items

There shall be no approval given by Department or Engineer during the bidding period or
prior to Award of Contract for any "or equal" or substitution equipment, systems or items.

ARTICLE 8 - Other Contracts and Occupancy

Department may award other contracts in connection with this Work. Contractor shall not
have exclusive occupancy of the real property within or adjacent to the limits of the Work.

In case of interference between the operations of utility owners and different contractors,
Department will be the sole judge of the rights of each contractor and the sequence of
work necessary to expedite the completion of the entire Project. In all such cases,
Department's decision shall be accepted as final.

ARTICLE 9 - Taxes

Department is exempt from the payment of sales and compensating use taxes of the
State of New York and of cities and counties on all materials, equipment and supplies
sold to Department pursuant to this Contract. Also exempt from such taxes are purchases
by Contractor and its Subcontractors of materials, equipment and supplies to be sold to
Department pursuant to this Contract, including tangible personal property to be
incorporated in any structure, building, or other real property forming part of the Project.
These taxes are therefore not to be included in the Bid. The cost of all other taxes under
the Contract shall be included in the Bid prices for the several items of the Contract.
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ARTICLE 10 - Experience and Financial Statements

In accordance with New York State Executive Order No. 170, a Contract shall only be
awarded to a responsible Bidder capable of performing and completing the Work in a
satisfactory manner. The NYS Vendor Responsibility Questionnaire, instructions for
which are included in Section V, "Bid Forms and Attachments" must be completed and
submitted by the apparent low Bidder within five (5) days after the apparent low Bidder
has been so notified.

Failure of the apparent low Bidder to timely submit the complete, properly executed
questionnaire within five (5) days may result in disqualification.

Before Department will consent to any subcontracts at or over $10,000 in value, the
proposed subcontractor must submit the complete, properly executed NYS Vendor
Responsibility Questionnaire. Any delay in the progression of work caused by the failure
of a subcontractor to comply with these requirements will be attributable to Contractor
and any additional costs will be Contractor's responsibility.

The low Bidder shall demonstrate its responsibility to perform and complete Work by
submitting a statement of its experience and the experience of any Subcontractor which
the low Bidder intends to use to perform the Work. Department may require the low Bidder
to further demonstrate its responsibility to perform and complete Work by submitting an
additional experience and financial statement or information seven (7) days after bid
opening or within seven (7) days of Department request, which shall include at a
minimum, information pertaining to the Bidder's financial resources. The submitted
financial information shall be certified by a Certified Public Accountant and shall be
submitted in the form required by Department. This can also apply to Contractor's
Subcontractors.

In the case of a joint venture, each member must meet the experience requirements
specified in Article 17 of this Section. A bid cannot be submitted by a Bidder, including a
joint venture, where the Bidder or one of the members of a joint venture has less than
three (3) years satisfactory experience in construction of the work to be performed, unless
the Bidder or member of a joint venture is a successor in interest to a pre-existing
company which meets the required minimum of three (3) years satisfactory experience in
construction of the work to be performed.

All on-site personnel are required to have 40-hour Occupational Safety and Health
Administration (OSHA) training plus a current eight-hour refresher, baseline medical
monitoring, plus a current yearly physical, and training and current fit testing for respirator
use if applicable.

Additionally, the successful Contractor must be compliant with Section X – Standard
Specifications, SPEC 01 35 29 – Contractor’s Health and Safety Plan and the OSHA
Standards and Regulations contained in Title 29, Code of Federal Regulations, Part 1910
and 1926 (20 CFR 1910 and 1926) and subsequent additions and/or modifications, the
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New York State Labor Law Section 876 (Right-to-Know Law), the Standard Operating
Safety Guidelines by the United States Environmental Protection Agency (EPA), Office of
Emergency and Remedial Response and the Occupational Safety and Health Guidance
Manual for Hazardous Waste Site Activities (NIOSH, OSHA, USCG, and EPA) provide
the basis for the safety and health program. Additional specifications within this section
are in addition to OSHA regulations and reflect the positions of both the EPA and the
National Institute for Occupational Safety and Health (NIOSH) regarding procedures
required to ensure safe operations at abandoned hazardous waste disposal sites.

ARTICLE 11 - Preliminary Progress Schedule

The Preliminary Progress Schedule shall consist of a narrative description and a time-
scaled critical path method diagram or bar chart diagram as specified in Section X –
Standard Specifications, SPEC 01 32 16 – Progress Schedule. The narrative in the
Preliminary Progress Schedule shall describe the order in which Bidder proposes to
perform the Work pursuant to the specified Contract Time(s) and Work sequence
conditions indicated in or required by the Bidding Documents. It shall also indicate
proposed starting and completion dates for Work expressed in terms of days elapsed
from the Notice to Proceed associated with each division of the Specifications within each
major structure or geographical area of Work. Activities shall further identify significant
submittals, approvals and associated deliveries, significant testing, major Department
responsibilities, and responsibilities of affected utilities and third parties. The narrative
shall include monthly percentages of completion for the Work in relation to the rate of
progress anticipated in the Preliminary Progress Schedule.

ARTICLE 12 - Bid Breakdown

The Bid breakdown shall be submitted by the apparent low Bidder within fourteen (14)
days after the date of the Notice of Intent to Award letter. Discrepancies, ambiguities or
conflicts in the Bid breakdown shall be resolved in accordance with the terms and
conditions set forth in Article 8.10 of Section VIII the General Conditions.

A Bidder submitting a Bid breakdown and awarded a Contract for the Work agrees and
understands that those prices for separable parts of the Work disclosed on the Bid
breakdown, where they are applicable and determined to be reasonable by Department
may be used for the purposes of: a.) measurement and payment, b.) increase(s) or
decrease(s) in the Contract Price due to adjustments in quantities to the separable parts
of the Work, and c.) Change Orders or Proposed Change Orders which add or deduct
like Work.

ARTICLE 13 - Subsurface and Technical Information

If boring logs and other subsurface information were made available for the inspection of
Bidders, please note that such data were obtained with reasonable care and were
recorded in good faith by Department, Engineer or the Design Engineer.
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The soil and rock descriptions shown are as determined by a visual inspection of the
samples from the various explorations unless otherwise noted. The observed
groundwater levels and/or groundwater conditions indicated thereon are as recorded at
the time of the exploration. These levels and/or conditions may vary considerably,
according to the prevailing climate, rainfall and other factors, including the passage of
time.

Similarly, data concerning leachate were obtained with reasonable care and recorded in
good faith. The location and concentrations of leachate may vary considerably according
to the prevailing climate, rainfall and other factors, including the passage of time. Bidders
may rely upon accuracy of the subsurface technical data as to where (location) and when
(exact time) data was obtained; but not upon non-technical data, interpretations or
opinions contained therein or for the completeness thereof.

When reports showing data obtained by investigations and tests at the site by
Department, Engineer or the Design Engineer are included with the Bidding Documents,
or made available to Bidders as set forth in the Bidding Documents, it is expressly
understood and agreed that technical data, but not any non-technical data, interpretations
or opinions contained in such reports, are incorporated by reference into the Contract
Documents. Bidders may rely upon the accuracy of all such technical data contained in
such reports as to where (location) and when (exact time) such technical data was
obtained, unless the Bidding Documents limit any other basis upon which such technical
data may be relied upon. It is further expressly understood and agreed that the use of any
technical data contained in such reports is subject to all of the conditions and limitations
set forth in the Bidding Documents.

Subsurface and technical information is made available to Bidders in good faith so that
they may be aware of the information utilized for design and estimating purposes.
Department makes no representations or warranties, express or implied, as to the
completeness of this information or data, nor is such disclosure intended as a substitute
for personal investigations, interpretations, and judgment of the Bidder.

ARTICLE 14 - Underground Facilities

The locations of Underground Facilities were ascertained with reasonable care and
recorded in good faith from various sources, including the records of municipal and other
public service corporations, and therefore such locations may only be approximate.
Department does not assume responsibility for the accuracy or completeness of such
locations.

ARTICLE 15 - Examination of Bidding Documents and Site

It is the responsibility of each Bidder, before submitting a Bid to: a.) examine the Bidding
Documents thoroughly, b.) visit and visually inspect the site during the Pre-Bid
Conference required pursuant to Article 3 of Section IV, "Supplementary Bidding
Information and Requirements," c.) become familiar with local conditions that may affect
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cost, schedule, performance or furnishing of the Work, d.) become familiar with applicable
Laws that may in any manner affect cost, schedule, performance or furnishing of the
Work, e.) study and carefully correlate Bidder's observations with the Bidding Documents,
and f.) notify the Project Manager identified in Article 1 of this Section promptly after
discovering any conflicts, ambiguities, errors or inconsistencies in the Bidding
Documents.

It is the responsibility of each Bidder to obtain any additional documents, information or
data which pertain to the physical conditions (surface, subsurface and Underground
Facilities) at or contiguous to the site which may affect cost, schedule, progress,
performance or furnishing of the Work and which Bidder deems necessary to determine
its Bid for performing and furnishing the Work in accordance with the Bidding Documents.

The submission of a Bid constitutes an incontrovertible representation by Bidder that
Bidder has taken steps reasonably necessary to ascertain the nature and location of the
Work, and that Bidder has investigated and accounted for in the preparation of the Bid:
a.) Governmental requirements and all reasonably foreseeable general and local
conditions that may affect cost, schedule, performance or furnishing of the Work.
Examples of such conditions include: 1.) conditions bearing upon the transportation,
disposal, handling and storage of materials, 2.) the availability and suitability of labor,
water, electric power, telephone, sanitary services, and roads, 3.) weather, river stages,
tides or similar conditions at or contiguous to the site, 4.) physical conditions of the site,
and 5.) the character of equipment and facilities needed preliminary to and during Work
performance, b.) character, quality and quantity of surface, subsurface and Underground
Facilities at or contiguous to the site, insofar as this information is reasonably
ascertainable from the Drawings and Specifications included as part of the Bidding
Documents, from the reports referenced in the Supplementary Bid Information. and from
the documents, information and data regarding physical conditions at or contiguous to the
site obtained by Bidder, and c.) Bidding Documents to be sufficient in scope and detail to
indicate and convey understanding of all terms and conditions affecting cost, schedule,
performance and furnishing of the Work.

Any Failure to take the actions described in this Article will not relieve that Bidder from
responsibility for estimating properly the difficulty, cost of, and schedule for successfully
performing the Work, or from performing the Work successfully without an increase in
Contract Price or an extension in Contract Time.

Department, Engineer, or Design Engineer do not assume any responsibility for any
conclusions or interpretations made by any Bidder based on the information made
available by the Bidding Documents. Nor does Department, or Engineer assume any
responsibility for any understanding reached or representation made concerning
conditions which can affect the cost, schedule, progress, furnishing and performance of
the Work prior to execution of the Contract, unless that understanding or representation
is expressly stated in the Bidding Documents.
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In an itemized contract, the estimate of quantities of work to be done and materials to be
furnished is approximate and is given only as a basis of calculation upon which the award
of the contract is to be made. Department does not assume any responsibility that the
quantities estimated will be the actual quantities required; Contractor may not claim
misunderstanding or deception because of such estimates of quantities or of the
character of the work, location, or other condition pertaining thereto. Department may
increase or diminish any or all of the quantities of work mentioned above or omit any of
them, as deemed necessary or as being in the best interest of Department.

ARTICLE 16 - Subcontractors, Suppliers or Others

Unless otherwise agreed in writing by Department, Contractor shall subcontract no more
than the percentage (%) of the total cost of the work under its contract as may be provided
by the Contract Documents in Article 6 of Section IV, "Supplementary Bidding Information
and Requirements". Procedures for approval of Subcontractors, Suppliers or other
persons or organizations, after execution of the Agreement, are set forth in the General
Conditions and the Supplementary Conditions.

ARTICLE 17 - Award of Contract

The Contract will be awarded to the lowest, responsive and responsible Bidder(s) that
has prepared acceptable required submittals, in the opinion of Department, as stipulated
in Article 5 of this Section.

To the extent permitted by applicable Law, Department reserves the right to reject any
and all Bids, to waive any and all informalities or irregularities, to disregard all
nonconforming, nonresponsive, or conditional Bids, or to re-advertise for Bids.

In order to be considered responsive, a Bid shall be completed, signed and be responsive
in all respects to the Bidding Documents unless informalities are waived by Department.

In order to be considered responsible, a Bidder must establish to the complete satisfaction
of Department and Engineer, as a minimum, that it has adequate and satisfactory
experience and financial resources to meet the obligations under the Contract and award
of the Contract would be in the best interest of the State. A Bidder's prior experience shall
be considered satisfactory when among other factors, its performance of prior work was
timely, of good quality, in compliance with any contract requirements including contracted
costs and schedule, and in compliance with applicable Law. The Bidder must have a
minimum of three (3) years satisfactory experience in construction of the work to be
performed. This experience must include, but not be limited to, the removal, demolition,
excavation, transportation, and handling of hazardous waste and contaminated
environmental media and materials. Experience must also include the handling and
treatment of contaminated water generated from hazardous waste operations. For work
to be deemed satisfactory, the work must have been performed with required oversight
from United States Environmental Protection Agency (USEPA), Department, or an
equivalent state environmental regulatory agency (i.e., New Jersey DEP, Pennsylvania
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DER, etc). Brownfield cleanup work qualifies for the experience requirement. The bidder
cannot meet the minimum experience requirements through the use of subcontractor(s).

Department may conduct such investigations as it deems necessary to assist in the
evaluation of any Bid and to establish the responsibility in terms of satisfactory experience
and financial ability of the Bidder, and of any proposed subcontractors. Department may
reject the Bid of any Bidder which it deems not to be responsible and may reject
performance of Work by any Subcontractor which it deems is not responsible.

It is the intent of the Department that the Work will be awarded within 45 calendar days
after the opening of bids; to the lowest responsive, responsible Bidder whose bid
conforms to the requirements of the Contract Documents. Bids may not be withdrawn,
altered or revoked during this 45-day period except as provided by law and specified
within Article 4 of this Section. Even after the expiration of such 45-day period,
Department may accept a Bid and award the work to any Bidder whose bid has not been
unequivocally withdrawn or revoked prior to the mailing of written Notice of the Award to
the successful Bidder. For purposes of the preceding sentence, withdrawal or revocation
of a Bid shall not occur until Department receives an unequivocal written statement to
that effect.

ARTICLE 18 - Time is of the Essence

Time is of the essence for the performance of Work required by the Contract Documents.

ARTICLE 19 - Applicability of Federal, State and Local Law

Any Bid and any Contract awarded pursuant to a Bid shall be subject to and governed by
applicable Law.

It is the responsibility of each Bidder to be informed of and comply with federal, state and
local Laws, affecting the cost, schedule, progress, performance or furnishing of the Work.
This requirement includes, but is not limited to, applicable regulations concerning
minimum wages, nondiscrimination in employment, affirmative action, protection of public
and employee safety and health, environmental protection, fire protection and permits,
and fees and licensing.

ARTICLE 20 - M/WBE and EEO Requirements

The M/WBE and EEO provisions of Appendix B are required provisions for this contract.
The Bidder is required to comply with State regulations 9NYCRR Part 543 entitled,
"Requirements and Procedures Regarding Business Participation Opportunities for
Minorities and Women on State Contracts."

The selected Bidder shall be required to make good-faith efforts to subcontract at least
the percentage stipulated in Section VII of Appendix B, of the contract price to NYS



Contract No. D011842

III-14

Certified Minority Business Enterprise(s) (MBE) and Women Business Enterprise(s)
(WBE), respectively.

In accordance with Executive Law Article 15-A, Department is required to make available
the NYS Directory of Certified Minority and Women Owned Business Enterprises. Empire
State Development has put the Minority and Women’s Business Development Directory
on the Internet at https://ny.newnycontracts.com. Support will be available from 9:00 a.m.
to 5:00 p.m., Monday through Friday, except for NYS holidays. If assistance is needed
call (855) ESD-4MWBE or (855) 373-4692. For additional information and assistance
regarding NYS Certified M/WBE's, please contact the Department’s Minority and
Women's Business Programs Unit at (518) 402-9240.

Pursuant to New York State Executive Law Article 15-A, and the attending rules and
regulations, an approvable M/WBE Utilization Plan and Work Force Utilization Plan shall
be required prior to or at the time of the execution of the Contract.

Contractor shall be required to provide equal opportunities to minorities and women with
regard to all jobs necessary for the performance of work or contracts required by the
project. In doing so, Contractor agrees to make good-faith efforts to employ minorities
and women for at least the percentage stipulated in Section VII of Appendix B, of the work
force hours required for the completion of the project. Different occupational category
work force participation goals may be used to meet these overall goals for work force
participation. Contractor shall not discriminate against employees or applicants for
employment because of race, creed, color, national origin, sex, age, disability, or marital
status, and shall undertake or continue existing programs of affirmative action to ensure
that minority group persons and women are afforded equal opportunity without
discrimination. Such programs shall include, but not be limited to, recruitment,
employment, job assignment, promotion, upgrading, demotion, transfer, layoff,
termination, rates of pay or other forms of compensation, and selection for training or
retraining, including apprenticeship and on-the-job training.

As required by Department, Contractor shall request of each employment agency, labor
union, or authorized representative of workers with which it has a collective bargaining or
other agreement or understanding and which is involved in the performance of the
contract with the Agency to furnish a written statement that such employment agency,
labor union, or representative shall not discriminate because of race, creed, color,
national origin, sex, age, disability, or marital status, and that such union or representative
will cooperate in the implementation of Contractor's obligations hereunder.

Contractor shall include the provisions of Section VII of Appendix B in every subcontract
or purchase order in such a manner that the subcontractor shall be required to comply
with such provisions with respect to its work in conjunction with the contract with
Department.

https://ny.newnycontracts.com/
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ARTICLE 21 – Participation Requirements for New York State Certified Service-
Disabled Veteran-Owned Businesses

Article 17-B of the New York State Executive Law provides for more meaningful
participation in public procurement by certified Service-Disabled Veteran-Owned
Businesses (SDVOBs), thereby further integrating such businesses into New York State’s
economy. The Department recognizes the need to promote the employment of service-
disabled veterans and to ensure that certified service-disabled veteran-owned
businesses have opportunities for maximum feasible participation in the performance of
Department contracts.

In recognition of the service and sacrifices made by service-disabled veterans and in
recognition of their economic activity in doing business in New York State, Bidders are
strongly encouraged and expected to consider SDVOBs in the fulfillment of the
requirements of the Contract. Such participation may be as subcontractors or suppliers,
as protégés, or in other partnering or supporting roles. To obtain more information
regarding the utilization of SDVOBs including how to find and contact them, please use
the contact information below or go to the Division of Service Disabled Veteran’s Business
Development (DSDVBD) website at: https://ogs.ny.gov/veterans .

The contractor must make good faith efforts to subcontract a goal of six percent (6%) of
the contract amount to New York State Certified Service-Disabled Veteran-Owned
Businesses (SDVOBs), for purposes of providing meaningful participation by SDVOBs.
Appendix D further defines the SDVOB provisions required by Executive Law, Article 17B.

ARTICLE 22 - Permissible Contacts During a Procurement and Prohibition of
Inappropriate Lobbying Influence

Chapter 1 of the Laws of 2005, as amended by Chapter 596 of the Laws of 2005
(collectively referred to as the “Lobbying Law”), makes major changes to the Legislative
Law and State Finance Law relative to lobbying on government procurements. More
specifically, the Lobbying Law creates two new sections in the State Finance Law: Section
139-j addresses restrictions on “contacts” during the procurement process; and Section
139-k addresses the disclosure of contacts and the responsibility of offerer(s)1 during the
procurement process. The Lobbying Law applies to all procurements initiated on or after
January 1, 2006. In this regard, a procurement means a contract or agreement involving
an annual expenditure in excess of $15,000 for a commodity, service, technology, public
work, or construction; purchase, sale or lease of real property; or revenue contract.

In conformity with the Lobbying Law, during a procurement’s restricted period2 the only
New York State Department of Environmental Conservation (Department) officer(s) or

1 Individual or entity, or any employee, agent, consultant or person acting on behalf of such individual or entity, that contacts the Department about
a procurement during the restricted period.

2 The period of time commencing with the earliest public notice, advertisement or solicitation of a Request for Proposals (RFP), Invitation for Bids
(IFB), solicitation of proposals or any other method for soliciting responses from offerers intending to result in a procurement contract by the

https://ogs.ny.gov/veterans
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employee(s) that the offerer may “contact” is/are the Department designated contact
person(s) for that procurement. In this regard, “contact” means any oral, written, or
electronic communication under circumstances where a reasonable person would infer
that the communication was intended to influence a procurement. Exceptions to this rule
include:

· submission of a written proposal in response to an RFP, IFB or any other
solicitation method;

· submission of written questions as part of an RFP, IFB or other solicitation
method where all written questions and written responses will be provided to
all offerer(s);

· participation in a pre-proposal or pre-bid conference scheduled as part of an
RFP, IFB or other solicitation process;

· written complaints by an offerer that the Department designated contact for a
procurement fails to respond to in a timely manner;

· negotiations with the Department following tentative award;
· contacts between designated Department staff and offerer to request the

review of a contract award; and
· communications with the Department regarding an appeal, protest or other

review of a procurement, participation in an administrative or judicial
proceeding regarding a procurement, and complaints regarding a
procurement made to the Attorney General, Inspector General, District
Attorney, or State Comptroller.

An offerer shall not, under any circumstances, attempt to influence a Department
procurement in a way that violates or attempts to violate: Public Officers Law Section
73(5), relating to gifts intended to influence; or Public Officers Law Section 74, relating to
the code of ethics for employees of state agencies, public authorities and public benefit
corporations, members of the New York State Legislature, and Legislative employees.

An offerer who contacts the Department designated contact person for a procurement
during the restricted period must be prepared to provide the following information: name,
address, telephone number, place of principal employment and occupation of the person
or organization making the contact, and whether the person/organization making the
contact is the offerer or is retained, employed or designated by or on behalf of the offerer
to appear before or contact the Department about the procurement.

An offerer that submits a proposal, bid or other response to a Department RFP, IFB or
other solicitation method must: certify that it understands and agrees to comply with these
guidelines regarding permissible contacts during a procurement and the prohibition of
inappropriate lobbying influence; and disclose whether any governmental entity has,
within the prior four years, found the offerer non-responsible due to a violation of the
Lobbying Law or the intentional provision of false or incomplete information. Further, all
Department procurement contracts will contain: a certification by the offerer that all

Department, and ending with the final contract award and approval by the Department, and the Office of the State Comptroller (if required).
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information provided to the Department with respect to the Lobbying Law is complete,
true and accurate; and a provision authorizing the Department to terminate the contract
in the event such information is found to be intentionally false or incomplete.

The Department will investigate all allegations of violations of the Department guidelines
regarding permissible contacts during a procurement and the prohibition of inappropriate
lobbying influence. A finding that an offerer has knowingly and willfully committed such a
violation may result in a determination that the offerer and its subsidiaries are non-
responsible and therefore ineligible for award of the procurement contract. A second
determination of non-responsibility for such a violation within four (4) years of the first
such determination may render the offerer and its subsidiaries ineligible to submit a bid
or proposal or be awarded a procurement contract for four (4) years from the date of the
second determination. The Department will notify the New York State Office of General
Services (OGS) of any determination of non-responsibility or debarments due to violations
of the Lobbying Law.

If you require further guidance on the new Lobbying Law, you are encouraged to visit the
Advisory Council on Procurement Lobbying website at the following address:
https://jcope.ny.gov/lobbying-laws-and-regulations, where Frequently Asked Questions
(FAQ’s) and answers adopted by the council have been posted. A copy of the new
Procurement Lobbying Law is also available on this website.

ARTICLE 23 – Diesel Emissions Reduction Act 2006

In 2007, New York State passed legislation establishing the Diesel Emissions Reduction
Act 2006 (DERA). This Act amended the Environmental Conservation Law (ECL) by
adding Section 19-0323 which requires the use of best available retrofit technology
(BART) and ultra-low sulfur diesel fuel (ULSD) for heavy duty vehicles owned or operated
by, including on behalf of, state agencies and state or regional public authorities. The
Department has promulgated regulations (6 NYCRR Part 248) to provide guidance on
provisions of the law. The regulations may be found on the Department’s website at
http://www.dec.ny.gov/regs/2492.html.

The Contractor must comply with the specifications and provisions of ECL Section 19-
0323 and 6 NYCRR Part 248, which require the use of Best Available Retrofit Technology
(BART) and Ultra Low Sulfur Diesel (ULSD), unless specifically waived by the
Department. Qualifications for a waiver under this law will be the responsibility of the
Contractor.

ARTICLE 24 – Environmental Protection Fund Acknowledgment

If applicable, in recognition of a portion of the Department funds utilized for any work
completed under this Contract, the Contractor agrees to acknowledge in any
communication to the public, that such funding was provided from the Environmental
Protection Fund as administered by the New York State Department of Environmental
Conservation.

https://jcope.ny.gov/lobbying-laws-and-regulations
http://www.dec.ny.gov/regs/2492.html
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ARTICLE 25 – Executive Order 177

Executive Order No. 177, Prohibiting State Contracts with Entities that Support
Discrimination, orders that New York State’s government will not do business with entities
that promote or tolerate discrimination or infringement on the civil rights and liberties of
New Yorkers. New York State is dedicated to ensuring that all individuals are treated
equally, regardless of their age, race, creed, color, national origin, sexual orientation,
gender identity, military status, sex, marital status, disability, or other protected basis. To
that end, New York has enacted numerous laws, regulations, and policies, and will
continue to aggressively enforce its strong protections against discrimination to the
maximum extent allowable by law.

In order to comply with this order, the Contractor is required to complete the Executive
Order No. 177 Certification which certifies that it does not have institutional policies or
practices that fail to address the harassment and discrimination of individuals on the basis
of their age, race, creed, color, national origin, sex, sexual orientation, gender identity,
disability, marital status, military status, or other protected status under the Human Rights
Law.

ARTICLE 26 - Sexual Harassment Prevention Certification

State Finance Law §139-l requires bidders on state procurements to certify that they have
a written policy addressing sexual harassment prevention in the workplace and provide
annual sexual harassment training (that meets the minimum requirements of section two
hundred one-g of the NYS Labor Law and Department of Labor’s model policy and
training standards) to all its employees.

Where competitive bidding is required pursuant to statute, rule or regulation, every bid
made to the state or any public department or agency of the state must contain the
following statement:

“By submission of this bid, each bidder and each person signing on behalf of any bidder
certifies, and in the case of a joint bid each party thereto certifies as to its own
organization, under penalty of perjury, that the bidder has and has implemented a written
policy addressing sexual harassment prevention in the workplace and provides annual
sexual harassment prevention training to all of its employees.  Such policy shall, at a
minimum, meet the requirements of section two hundred one-g of the labor law.”

Bids that do not contain the certification will not be considered for award; provided
however, that if the bidder cannot make the certification, the bidder shall provide a signed
statement with their bid detailing the reasons why the certification cannot be made. After
review and consideration of such statement, the Department may reject the bid or may
decide that there are sufficient reasons to accept the bid without such certification.
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Bidders are required to sign and submit the Sexual Harassment Prevention Certification
form included in Section V, Article 1(g). If the bidder cannot make the certification then a
signed statement must be submitted with the bid detailing the reasons why the
certification cannot be made.
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SECTION IV

Supplementary Bidding Information and Requirements

ARTICLE 1 - Location and Description of Project

The New York State Superfund Inactive Hazardous Waste Disposal Site Registry Number
for this project is 401003. The Project is located at Lincoln Avenue and Spring Street
Road, Town of Colonie, Albany County, New York. Access to the site is from both Lincoln
Avenue and Spring Street Road.

The project involves the implementation of remedial activities at the AL Tech Specialty
Steel Corp., OU3 On-Site Structures, site located in the Town of Colonie, Albany County,
New York. These activities include, but are not limited to, characterization, cleaning,
demolition and offsite disposal of 22 primary industrial steel-making structures and
appurtenances. Additional removals shall include ancillary structures such as the clarifier
tank, lime storage tanks, above ground storage tanks, underground storage tanks,
support sheds, utility poles, concrete barricades with and without bollards, secondary
concrete containment structures and substation transformer racks. Water present in
vaults, pits or other subgrade structures shall be evacuated and treated prior to discharge
to a Department-provided outfall. Restoration of the site shall follow removal of structures.

ARTICLE 2 - Department Representatives

Project Manager – Benjamin Rung, P.E., Division of Environmental Remediation, 12th
Floor, 625 Broadway, Albany, New York, 12233-7017, Phone: (518) 402-9813 E-mail:
benjamin.rung@dec.ny.gov

Section Chief – David Harrington, P.E., Division of Environmental Remediation, 12th
Floor, 625 Broadway, Albany, New York, 12233-7017, Phone: (518) 402-9813 E-mail:
david.harrington@dec.ny.gov

Designated Representative to Resolve Disputes – Michael Ryan, Designated Individual
to Resolve Disputes, Division of Environmental Remediation, 12th Floor, 625 Broadway,
Albany, New York, 12233-7012, Phone: (518) 402-9764 E-mail:
michael.ryan@dec.ny.gov

Project Field Representative – Kristopher Keenan and/or John Nead, Division of
Environmental Remediation, 12th Floor, 625 Broadway, Albany, New York, 12233-7017,
Phone: (518) 402-9813 E-mail: kristopher.keenan@dec.ny.gov, john.nead@dec.ny.gov

Engineer – AECOM USA, Inc., 257 West Genesee Street, Suite 400, Buffalo, New
York 14202-2657 Attn: Michael Gutmann, P.G. Phone: (716) 345-4649 E-mail:
mike.gutmann@aecom.com

mailto:benjamin.rung@dec.ny.gov
mailto:benjamin.rung@dec.ny.gov
mailto:michael.ryan@dec.ny.gov
mailto:kristopher.keenan@dec.ny.gov
mailto:john.nead@dec.ny.gov
mailto:mike.gutmann@aecom.co
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ARTICLE 3 - Pre-Bid Conference

A Pre-Bid conference will be held on Wednesday, August 19, 2020, at the project site
located at Lincoln Avenue and Spring Street Road, at the times of 9:00AM and 1:00 PM
Eastern Standard Time to view the Project area. The Pre-Bid Conference is held to
discuss the requirements of the Bidding Documents, the protocols for performing the
work, the conditions existing at the work site, and to provide for visual inspection of the
Site by Bidders. Bidders will be required to sign an attendance sheet to document their
presence at the mandatory Pre-Bid Conference. Department will accept Bids only from
those bidders who attend the Pre-Bid Conference. Attendance is mandatory as a
condition of Bid and pre-registration is required.

ARTICLE 4 - Additional Bid Submittals

Experience in performance of the Scope of Work (SOW) and in accordance with Section
III, Article 17, Paragraph 4, and there again presented in Section IX – Supplementary
Conditions shall be demonstrated in writing and presented to the Department within five
(5) days of Department’s Notice of Apparent Low Bid per Section III, Article 5, (b).

ARTICLE 5 - Other Available Documents

The following Documents are available for Contractor's review in preparing the Bid:

A. Plant Layout of Storm Water System (May 1988)
B. API Separator and Outfall Intercepts (November 1989)
C. API Separator Diagram (February 1990)
D. Industrial Chemical Survey (December 1992)
E. Preliminary Engineering Evaluation for Discharge to Albany County Sewer District

(December 1992)
F. Outfall Sewer Study (January 1997)
G. Engineering Report Outfall Sewer Project (October 2000)
H. Sewer Outfall Construction Report (June 2001)
I. Decontamination and Demolition of Melt Shop/Baghouse/Caster Building

Construction Certification Report (March 2004)
J. Closure Report for Altx, Inc. Waste Water Treatment Plant (April 2009)
K. Altx, Inc. Status Report on Environmental Activities (June 2009)
L. MACTEC Product Removal Summary (November 2015)
M. MACTEC Galbestos Investigation Report (November 2015)
N. Main Plant Area Investigation Report (November 2015)
O. Focused Feasibility Study Report (July 2017)
P. Remedial Investigation Report Main Plant Area (MPA) (November 2017)
Q. Kromma Kill and Lincoln Avenue Trunk Sewer As-Built Drawings (February 1969)
R. Summary Report Waste Characterization (URS, May 2020)
S. Record of Decision (March 2018)
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ARTICLE 6 - Subcontracting

The maximum subcontracting allowed for this contract is forty percent (40%) unless a
higher percentage is approved by Department in writing.

ARTICLE 7 - Type of Schedule

Contractor shall provide a Critical Path Method (CPM) type of schedule as described in
Section X, Spec 01 32 16 - Progress Schedule.

ARTICLE 8 - Wage Rates

The Department requires, for the work under this contract, that the Contractor and its
subcontractor pay at least the prevailing wage rate and pay or provide the prevailing
supplements, including premium rates for overtime pay, as issued by the State Labor
Department. The current wage rates are included within the contract documents, Section
XIII – Wage Rates and Associated Contract Requirements.

The Contractor is responsible for any additional costs related to new determinations of
the wage rates. The annual determination of the prevailing rates of wages and
supplements are usually published on May 31st of each year and are in effect July 1st

through June 30th. New determinations will supersede the original schedule or any prior
issued annual determination. Any rate change from a previously issued determination
becomes effective July 1st, regardless of whether the new determination has been
received by the Contractor.

Every contractor and subcontractor shall submit to the Engineer within thirty (30) days
after issuance of its first payroll, and every thirty (30) days thereafter, a transcript of the
original payroll records, subscribed and affirmed as true under penalty of perjury, as
provided by Article 8, Section 220, of the NYS Labor Law. The Engineer shall receive and
maintain such payroll records. The original payrolls and transcripts must be preserved for
three (3) years from the date of completion of the project. The current prevailing wage
rate schedule must be posted in a prominent and accessible place on the site of the public
work project.
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SECTION V

Bid Forms and Acknowledgements

ARTICLE 1(a) - Contract Bid Form and Acknowledgment for Construction at the AL Tech
Specialty Steel Corp. OU3 On-Site Structures site.

The Bidder hereby declares that either personally or through authorized representative(s), Bidder
has carefully examined all Bidding Documents and has personally or through authorized
representative(s) inspected the actual location of the work, together with the local sources of
supply; and understands all terms and conditions of Bidding Documents.  Bidder further
understands that in signing this Bid, the right to plead any misunderstanding regarding the same
is waived.

Pursuant to and in compliance with the Bidding Documents, the Bidder hereby offers to furnish
all labor, materials, supplies, equipment and other facilities and appurtenances, necessary or
proper for, or incidental to, the construction and completion of this Contract, as required by and
in strict compliance with the applicable provisions of all Contract Documents, for the following unit
and/or lump sum prices.

The undersigned shall meet the required submittal time periods listed in Section III - Bidding
Information and Requirements, Article 5 - Required Bid Submittals.

The undersigned hereby designates the following office as the office to which such Notice of Intent
to Award and Notice of Award may be emailed, mailed, or delivered:

Attention:
Company Name:
Street Address:
City, State, Zip (+4):
Email Address:
Phone Number:
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BID
New York State Department of Environmental Conservation

AL TECH SPECIALTY STEEL CORP.
OU3 ON-SITE STRUCTURES

Site Number: 401003
Town of Colonie, Albany County

Payment Item
Number

Description Unit Estimated
Quantity

Unit or Lump
Sum Price

Total Amount
($)

Words Figures
UC-1 Site Services DAY 387

UC-2 Health and
Safety DAY 387

UC-3
Excavation of
Soil/Fill From
Machine Pits

CY 3,749

UC-4

Handling,
Transport, and

Off-Site Disposal
of Non-

Hazardous
Waste

TON 10,573

UC-5

Handling,
Transport, and

Off-Site Disposal
of Hazardous

Waste

TON 4,720

UC-6

Handling,
Transport, and

Off-Site Disposal
of Hazardous

Debris

TON 6,694
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UC-7

Handling,
Transport, and

Off-Site Disposal
of Radiologic

Waste
(TENORM)

TON 1,260

UC-8

Handling,
Transport, and

Off-Site Disposal
of ACM – Non-

Hazardous

TON 12,470

UC-9

Handling,
Transport, and

Off-Site Disposal
of ACM -

Hazardous

TON 756

UC-10 Clean Common
Fill CY 11,081

UC-11 Chain Link
Fencing LF 1,000

UC-12 Winter
Shutdowns DAYS 132

LS-1

Site Preparation /
Site Facilities /
Mobilization /

Demobilization

LUMP SUM 1

LS-2 Surveys LUMP SUM 1

LS-3

Asbestos
Abatement and

Building
Demolition

LUMP SUM 1

LS-4

Process
Equipment

Removal and
Decontamination

LUMP SUM 1

LS-5

Dewatering and
Contact Water

Treatment LUMP SUM 1
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Contractor Authorized Representative Contractor Name Date

LS-6

Demolition of
Aboveground and
Belowground Oil
Vaults, Tanks,

Ancillary
Structures,

Transformer
Pads, Bollards,
and Chambers

LUMP SUM 1

GRAND TOTAL BID: $ _________________________________________________________________________________________
(Price in figures)
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The undersigned acknowledges the receipt of the following Addenda and agrees to be bound by
all Addenda issued by Department whether or not listed herein.

Addendum Number Date of Addendum

Accompanying this proposal is bid security in the amount of $ , said security is
in the form of certified check(s) totaling $ , and/or Bid Bond totaling
$ which shall become the property of the Department if this proposal shall be
accepted by the Department, or, should the undersigned fail to execute and return the Contract
in a timely manner, or fail to comply with the requirements of the Bidding Documents.

Corporate Seal
(If no seal, write “No Seal” and sign) Legal Name of Person, Partnership, or Corporation

By
Print Name and Title

Signature Date

Please Complete Information Requested Below (as applicable):

The P.O. Box Address of the Bidder is:  ________________________________

Federal Identification Number is: ________________________________

(ACKNOWLEDGMENT)

State of                            )
s.s.:

County of                         )

On the day of in the year , before me, the undersigned, a Notary Public in
and for said State, personally appeared , personally known to
me or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s)
is (are) subscribed to the within instrument and acknowledged to me that he/she/they executed
the same in his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument,
the individual(s), or the person upon behalf of which the individual(s) acted, executed the
instrument.

(Seal) _________________________________________
Notary Public



Contract No. D011842

V-6

ARTICLE 1(b) Bidder’s/Proposer’s Certification

Non-Collusive Bidding and Nondiscrimination in Employment in Northern Ireland MacBride Fair
Employment Principles and State Ethics Law Principles and Procurement Lobbying Law

BY SUBMISSION OF THIS BID/PROPOSAL, AND BY SIGNING HEREUNDER THE BIDDER/
PROPOSER, AND EACH PERSON SIGNING ON BEHALF OF SUCH PARTY CERTIFIES, AND IN
THE CASE OF A JOINT BID/PROPOSAL, EACH PARTY THERETO CERTIFIES AS TO ITS OWN
ORGANIZATION, UNDER PENALTY OF PERJURY, THAT TO THE BEST OF HIS/HER
KNOWLEDGE AND BELIEF:

A. Non Collusion, State Finance Law §139-d

1) The prices in this Bid have been arrived at independently without collusion, consultation,
communication, or agreement, for the purpose of restricting competition, as to any matter relating
to such prices with any other Bidder or with any competitor;

2) Unless otherwise required by law, the prices which have been quoted in this Bid have not been
knowingly disclosed by the Bidder and will not knowingly be disclosed by the Bidder prior to
opening, directly or indirectly, to any other Bidder or to any competitor; and

3) No attempt has been made or will be made by the Bidder to induce any other person, partnership
or corporation to submit or not to submit a Bid for the purpose of restricting competition.

B. MacBride Fair Employment Principles, State Finance Law §165(5)

1) it or any individual or legal entity in which the Bidder/Proposer holds a ten-percent (10%) or
greater ownership interest, or any individual or legal entity that holds a 10% or greater ownership
in the Bidder/Proposer, either: (answer yes or no to one or both of the following, as applicable).

2) Has business operations in Northern Ireland:

Yes or No (check answer) If yes, complete #3

3) Shall take lawful steps in good faith to conduct any business operations that it has in Northern
Ireland in accordance with the MacBride Fair Employment Principles relating to non-discrimination
in employment and freedom of workplace opportunity, regarding such operations in Northern
Ireland and shall permit independent monitoring of its compliance with such Principles.

Yes or No (check answer)

C. State Ethics Law Provision

By submittal of this bid, the undersigned hereby certifies, for and on behalf of the bidder, that he is familiar
with the following provisions of the State Ethics Law provisions applicable to post employment restrictions
affecting former state employees: POL §73(8)(a)(i) the two year ban, and §73(8)(a)(ii), the life time bar,
and that submittal of this bid is not in violation of either provision, and that no violation will occur by
entering into a contract or in performance of the contractual services, and further that the bidder
recognizes that the Department may rely upon this certification.

Except as follows: (attach information if needed)
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(Bidder/Proposer is to make full disclosure of any circumstances which could affect its ability to perform
in complete compliance with the cited laws.  Any questions as to the applicability of these provisions
should be addressed to the New York State Joint Commission on Public Ethics, 540 Broadway, Albany,
NY 12207 or by phone (518) 408-3976.

D. Procurement Lobbying Affirmation

The Undersigned affirms that it understands and agrees to comply with the procedures of the New York
State Department of Environmental Conservation relative to permissible contacts as required by State
Finance Law §139-j (3) and §139-j (6) (b).

Print Name, Title

Signature, Date
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ARTICLE 1(c) – Bid Security (Page to Attach)

If Bid Security is a Bid Bond, use Bid Bond form and provide certified power of attorney.
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ARTICLE 1(d) - Bid Bond

Know all men by these presents, that we, the undersigned , as
Principal, and _____________________, as Surety, are hereby held and firmly bound unto New
York State Department of Environmental Conservation in the penal sum of _________________
for the payment of which, will and truly to be made, we hereby jointly and severally bind ourselves,
our heirs, executors, administrators, successors and assigns.  Signed this day of ______
20 .

The condition of the above obligation is such that whereas the Principal has submitted to New
York State Department of Environmental Conservation certain Bid, attached hereto and hereby
made a part hereof to enter into a contract in writing, for the Former AL TECH Specialty Steel,
OU3 On-Site Structures site, Contract No. D011842, Site No. 401003

Now, Therefore

a) If said Bid shall be rejected, or in the alternate,

b) If said Bid shall be accepted and the principal shall execute and deliver a contract in the
Form of Contract attached hereto (properly completed in accordance with said Bid) and
shall furnish a bond for the faithful performance of said contract, and for the payment of
all persons performing labor or furnishing materials in connection therewith, and shall in
all other respects perform the agreement created by the acceptance of said Bid.

Then this obligation shall be void, otherwise the same shall remain in force and effect; it being
expressly understood and agreed that the liability of the Surety for any and all claims hereunder
shall, in no event, exceed the penal amount of this obligation as herein stated.

The Surety, for value received, hereby stipulates and agrees that the obligation of said Surety
and its bond shall be in no way impaired or affected by any extension of the time within which the
Owner may accept such Bids; and said Surety does hereby waive notice of any such extension.

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals,
and such of them as are corporations have caused their corporate seals to be hereto affixed and
these presents to be signed by their proper officers, the day and year first set forth above.

Corporate Seal(s) – Principal & Surety
(If no seal, write “No Seal” and sign)

By
Principal  (Print Name and Title)

Principal (Signature and Date)

By
Surety (Print Name and Title)

Surety (SignatureandDate)
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- ACKNOWLEDGMENT BY SURETY COMPANY -

State of )
s.s.:

County of )

On this day of , 20 before me personally came
to me known, who being by me duly sworn, did

depose and say that he/she resides in ___________ _(city, state), that he/she is
the _ __________ (title) of __________ (firm), the corporation
described in and which executed the within instrument; that he/she knows the seal of said
corporation; that the seal affixed to said instrument is such corporate seal; that it was so affixed
by the order of the Board of Directors of said corporation and that he/she signed his/her name
thereto by like order; and that the liabilities of said company do not exceed its assets as
ascertained in the manner provided by the laws of the State of New York.

(Seal) _________________________________________
Notary Public

- ACKNOWLEDGMENT BY PRINCIPAL -

State of )
s.s.:

County of )

On the day of , 20 , before me, the undersigned notary public,
personally appeared , known to me or proved to me on
the basis of satisfactory evidence to be the individual(s) whose names(s) is (are) subscribed to
the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the
individual(s), or the person upon behalf of which the individual(s) acted, executed the
instrument.

(Seal) _________________________________________
Notary Public



Contract No. D011842

V-11

ARTICLE 1(e) - Offerer Disclosure of Prior Non-Responsibility Determinations
(Page 1 of 2)

Name of Individual or Entity Seeking to Enter into the Procurement Contract:

Name: ________________________________________________________________

Address: ______________________________________________________________

Name and Title of Person Submitting this Form:

Name: ____________________________________

Title: _____________________________________

Contract Procurement Number: D011842

Date: ________

1. Has any Governmental Entity made a finding of non-responsibility regarding the individual or
entity seeking to enter into the Procurement Contract in the previous four years?

Yes No (If yes, answer questions 2.– 4., if no, go to question 5.)

2. Was the basis for the finding of non-responsibility due to a violation of State Finance Law
§139-j?

Yes No

3. Was the basis for the finding of non-responsibility due to the intentional provision of false or
incomplete information to a Governmental Entity?

Yes No

4. If you answered yes to any of the above questions, please provide details regarding the finding
of non-responsibility below.

Governmental Entity:

Date of Finding of Non-responsibility:

Basis of Finding of Non-Responsibility: Provide details under separate cover, endorse, date and
provide marked as Supplement to Article 1(e).
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ARTICLE 1(e) - Offerer Disclosure of Prior Non-Responsibility Determinations
(Page 2 of 2)

5. Has any Governmental Entity or other governmental agency terminated or withheld a
Procurement Contract with the above-named individual or entity due to the intentional
provision of false or incomplete information?

Yes No (If yes, provide details below.)

Governmental Entity:

Date of Termination or Withholding of Contract:

Basis of Termination or Withholding: Provide details under separate cover, endorse, date and
provide marked as Supplement to Article 1(e).

Offerer Certification:

Offerer certifies that all information provided to the New York State Department of Environmental
Conservation with respect to State Finance Law §139-k is complete, true and accurate.

Signature: ___________________________________

Date: ___________________________________

Name: ___________________________________

Title: ___________________________________

This form must be signed by an authorized executive or legal representative and returned
with the bid/proposal.
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ARTICLE 1(f) – Vendor Assurance of No Conflict of Interest or Detrimental Effect
(Page 1 of 2)

The Firm offering to provide services pursuant to this Procurement/Contract, as a contractor, joint
venture contractor, subcontractor, or consultant, attests that its performance of the services
outlined in this Procurement/Contract does not and will not create a conflict of interest with nor
position the Firm to breach any other contract currently in force with the State of New York.

Furthermore, the Firm attests that it will not act in any manner that is detrimental to any State
project on which the Firm is rendering services. Specifically, the Firm attests that:

1. The fulfillment of obligations by the Firm, as proposed in the response, does not violate any
existing contracts or agreements between the Firm and the State;

2. The fulfillment of obligations by the Firm, as proposed in the response, does not and will not
create any conflict of interest, or perception thereof, with any current role or responsibility that the
Firm has with regard to any existing contracts or agreements between the Firm and the State;

3. The fulfillment of obligations by the Firm, as proposed in the response, does not and will not
compromise the Firm’s ability to carry out its obligations under any existing contracts between the
Firm and the State;

4. The fulfillment of any other contractual obligations that the Firm has with the State will not affect
or influence its ability to perform under any contract with the State resulting from this Procurement;

5. During the negotiation and execution of any contract resulting from this Procurement, the Firm
will not knowingly take any action or make any decision which creates a potential for conflict of
interest or might cause a detrimental impact to the State as a whole including, but not limited to,
any action or decision to divert resources from one State project to another;

6. In fulfilling obligations under each of its State contracts, including any contract which results
from this Procurement, the Firm will act in accordance with the terms of each of its State contracts
and will not knowingly take any action or make any decision which might cause a detrimental
impact to the State as a whole including, but not limited to, any action or decision to divert
resources from one State project to another;

7. No former officer or employee of the State who is now employed by the Firm, nor any former
officer or employee of the Firm who is now employed by the State, has played a role with regard
to the administration of this contract procurement in a manner that may violate section 73(8)(a) of
the State Ethics Law; and
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ARTICLE 1(f) – Vendor Assurance of No Conflict of Interest or Detrimental Effect
(Page 2 of 2)

8. The Firm has not and shall not offer to any employee, member or director of the State any gift,
whether in the form of money, service, loan, travel, entertainment, hospitality, thing or promise,
or in any other form, under circumstances in which it could reasonably be inferred that the gift
was intended to influence said employee, member or director, or could reasonably be expected
to influence said employee, member or director, in the performance of the official duty of said
employee, member or director or was intended as a reward for any official action on the part of
said employee, member or director.

Firms responding to this Procurement/Contract should note that the State recognizes that conflicts
may occur in the future because a Firm may have existing or new relationships.

The State will review the nature of any such new relationship and reserves the right to terminate
the contract for cause if, in its judgment, a real or potential conflict of interest cannot be cured.

Signature: ___________________________________

Date: ___________________________________

Name: ___________________________________

Title: ___________________________________

This form must be signed by an authorized executive or legal representative and returned
with the bid/proposal.
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ARTICLE 1(g) - Sexual Harassment Prevention Certification Form

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies,
and in the case of a joint bid each party thereto certifies as to its own organization, under
penalty of perjury, that the bidder has and has implemented a written policy addressing sexual
harassment prevention in the workplace and provides annual sexual harassment prevention
training to all of its employees.  Such policy shall, at a minimum, meet the requirements of
section two hundred one-g of the labor law.

Company Name:_______________________________________________________________

Signature:____________________________________________________________________

Print Name and Title:___________________________________________________________

Date:_____________________

If the above certification cannot be made, the bidder must submit a signed statement below
detailing the reasons why the certification cannot be made.

__________________________________________________________________________
__________________________________________________________________________
__________________________________________________________________________
__________________________________________________________________________
__________________________________________________________________________
_____

Company Name:_______________________________________________________________

Signature:____________________________________________________________________

Print Name and Title:___________________________________________________________

Date:_____________________
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ARTICLE 2(a) - Statement of Surety's Intent

To: New York State Department of Environmental Conservation

We have reviewed the Bid of:

(Contractor)

Having its place of business at:

(Address)

For the Project:

FORMER AL TECH SPECIALTY STEEL, OU3 ON-SITE STRUCTURES, 401003

Bids for which will be received on ________________ (Bid Opening Date) and wish to advise that
should this Bid of Contractor be accepted and the Contract awarded to Contractor, it is our present
intention to become surety on the Performance Bond and Labor and Material Payment Bond
required by the Contract.

Any arrangement for the Bonds required by the Contract is a matter between Contractor and
ourselves and we assume no liability to Department or third parties if for any reason we do not
execute the requisite bonds.

We, the undersigned, are duly licensed to do business in the State of New York.

Attest, and Attach Power of Attorney:

Corporate Seal
(If no seal, write "No Seal" and sign) Surety Name, Title

Surety’s Authorized Signature(s), Date

Telephone Number and email address for
Bonding Company

Telephone Number and email address for
Bonding Broker
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Article 2(b) - M/WBE-EEO Utilization Plan and Work Force Utilization

Contractor must submit M/WBE-EEO Utilization Plan after being issued Notice of Intent to
Award in accordance with Article 5c. of Section III. Quarterly reporting is required throughout
the term of the contract and Contractors will receive quarterly reminders from the M/WBE-EEO
compliance unit.

Contractors are invited to file the required forms online or may choose to complete and submit
paper forms. Instructions are available at: http://www.dec.ny.gov/about/48854.html

If submitting paper forms, The M/WBE-EEO Utilization Plan and/or quarterly reports shall be
sent directly to:

NYS Department of Environmental Conservation
Division of Management and Budget Services
Minority and Women's Business Programs Unit
625 Broadway, 10th Floor
Albany, New York 12233-5028

Contractors opting to file electronic forms can obtain the appropriate forms from the website.
The Contractor will be able to amend the forms either online, through the quarterly report
process, or by contacting the M/WBE-EEO compliance specialist.

M/WBE Directory on the Internet

Empire State Development has put the Minority and Women-Owned Business Directory on the
Internet. The Internet address is https://ny.newnycontracts.com/ . Support will be available from
9:00 a.m. to 5:00 p.m., Monday through Friday, except for NYS holidays. If assistance is
needed, call (855)-ESD-4MWBE or (855)-373-4692.

http://www.dec.ny.gov/about/48854.html
https://ny.newnycontracts.com/
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Article 2 (c) - Instructions for Completing the New York State Vendor Responsibility
Questionnaire CCA-2

- Please Read Before Completing Questionnaire -

Contractors must submit a Vendor Responsibility Questionnaire CCA-2 form after being
announced the low bidder for any competitively bid contract of $10,000 or more, or when
proposed for subcontract work valued at $10,000 or more. The Department may require
additional information deemed necessary for its review.

Contractors are invited to file the required Vendor Responsibility Questionnaire online via the
New York State VendRep System or may choose to complete and submit a paper
questionnaire. To enroll in and use the New York State VendRep System, see the VendRep
System Instructions available at: http://www.osc.state.ny.us/vendrep/systeminit.htm or go
directly to the VendRep System online at https://portal.osc.state.ny.us. For direct VendRep
System user assistance, the Office of the State Comptroller’s Help Desk may be reached at
866-370-4672 or 518-408-4672 or by email at helpdesk@osc.state.ny.us. Contractors opting to
file a paper questionnaire can obtain the appropriate questionnaire from the VendRep website
www.osc.state.ny.us/vendrep or contact the Office of the State Comptroller’s Help Desk.

The enrollment process in the VendRep System can take several days. Contractors are
encouraged to enroll prior to submitting bids to ensure meeting the timeframes for certification.

Contractors electing to file the Vendor Responsibility Questionnaire online shall certify to the
Department, via a letter, within the timeframe designated in the Instructions to Bidders, that the
questionnaire has been updated. The Contractor will be able to supply any additional
information requested by the Department, by updating the online questionnaire and notifying the
Department via letter, that it has been recertified.

Throughout the contract term, the Contractor is required to notify the Department in writing of
any changes in Contractor's vendor responsibility disclosure related to the Contractor
commencing bankruptcy proceedings; filings against the Contractor for relief under bankruptcy;
Contractor making general assessment for benefit of creditors; a Court appointing a party to
take charge of the Contractor's property; Contractor's inability to pay debts; or the Contractor
being found in violation of laws and regulations of any public body having jurisdiction.

If the Contractor elects to file a paper copy directly with the Department, a completed original
CCA-2 Form must be submitted within the timeframe designated in the Instructions to Bidders.
Submit completed questionnaires marked “CONFIDENTIAL” to:

NYS Department of Environmental Conservation
Division of Environmental Remediation
Benjamin Rung, Project Manager
625 Broadway, 12th Floor
Albany, New York 12233-7017

http://www.osc.state.ny.us/vendrep/systeminit.htm
https://portal.osc.state.ny.us/
mailto:helpdesk@osc.state.ny.us
http://www.osc.state.ny.us/vendrep
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Article 2 (d) – Authorizing Resolution

The Contractor is required to submit an Authorizing Resolution stating that a certain individual
has the authority to sign the Contract on behalf of the firm.
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ARTICLE 2(e) – Executive Order No. 177 Certification

The New York State Human Rights Law, Article 15 of the Executive Law, prohibits discrimination
and harassment based on age, race, creed, color, national origin, sex, pregnancy or pregnancy-
related conditions, sexual orientation, gender identity, disability, marital status, familial status,
domestic violence victim status, prior arrest or conviction record, military status or predisposing
genetic characteristics.

The Human Rights Law may also require reasonable accommodation for persons with disabilities
and pregnancy-related conditions. A reasonable accommodation is an adjustment to a job or work
environment that enables a person with a disability to perform the essential functions of a job in
a reasonable manner. The Human Rights Law may also require reasonable accommodation in
employment on the basis of Sabbath observance or religious practices.

Generally, the Human Rights Law applies to:

· all employers of four or more people, employment agencies, labor organizations and
apprenticeship training programs in all instances of discrimination or harassment;

· employers with fewer than four employees in all cases involving sexual harassment; and,
· any employer of domestic workers in cases involving sexual harassment or harassment

based on gender, race, religion or national origin.

In accordance with Executive Order No. 177, the Bidder hereby certifies that it does not have
institutional policies or practices that fail to address the harassment and discrimination of
individuals on the basis of their age, race, creed, color, national origin, sex, sexual orientation,
gender identity, disability, marital status, military status, or other protected status under the
Human Rights Law. Executive Order No. 177 and this certification do not affect institutional
policies or practices that are protected by existing law, including but not limited to the First
Amendment of the United States Constitution, Article 1, Section 3 of the New York State
Constitution, and Section 296(11) of the New York State Human Rights Law.

Contractor: ___________________________________

Signature: ___________________________________

Name: ___________________________________

Title: ___________________________________

Date: ___________________________________
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ARTICLE 3(a) - Instructions for Insurance

Please refer to Contract Documents Section VIII, Article 4, and any Addenda if applicable, for the
types and amounts of insurance required for this contract, as well as the necessary forms and
endorsement requirements.

Should you require any assistance with fulfilling these requirements, please contact Janice
Mangino in the Department’s Bureau of Contract & Grant Development by phone at 518-402-
9247 or by e-mail at andrew.lindberg@dec.ny.gov . She will assist you by further explaining the
insurance requirements or contacting your insurance company directly. Please include the
contract number D011842 in the subject line of all correspondence.

If you do not require assistance, please:

1. Request that your insurance provider note the Department’s specific contract number
D011842 in the Description of Operations box on the ACORD form.

2. List the following address on the Workers’ Compensation and Disability Benefits
Certificates as Entity Requesting Proof of Coverage and on the ACORD forms and
endorsements as the Certificate Holder:

State of New York and the NYS Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau E
Benjamin Rung, Project Manager
625 Broadway, 12th Floor
Albany, NY 12233-7017

3. Submit all required insurance certificates and applicable endorsements to the following
address:

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau E
Benjamin Rung, Project Manager
625 Broadway, 12th Floor
Albany, NY 12233-7017

mailto:andrew.lindberg@dec.ny.gov
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ARTICLE 3(b) - Instruction for Performance Bond and Labor and Material Payment Bond

1) The performance bond and the labor and material payment bond are to be only submitted
by the bidder who receives the Notice of Intent to Award letter from Department.

2) Use the forms that are included in the Contract Documents. DO NOT RETYPE THE
FORMS.

3) Attach a SEPARATE certified power of attorney and surety financial statement to EACH
bond (i.e., one set attached to performance bond and one set attached to labor and
material payment bond)

4) Performance Bond and Labor and Materials Payment Bond must be secured by the surety
and notarized within three (3) days of the date the Contractor signs the agreement.
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ARTICLE 3(c) - Performance Bond (page 1 of 3)

Date Bond Executed:
NYSDEC-DER Site Number: 401003
Date Contract Executed by Principal:
Principal: (Name and Address)

Surety (Name and Address - Indicate State of incorporation and location of principal office)

Full and Just Sum of Bond
(Express in Words)

(Express in Numbers)

Know all men by these presents, that we, the Principal and Surety, above named, are held
and firmly bound unto the New York State Department of Environmental Conservation for and on
behalf of the People of the State of New York, hereinafter called the Department, in full and just
sum of the amount stated above, good and lawful money of the United States of America, to the
payment of which said sum, well and truly to be made, we bind ourselves, our heirs, executors
and administrators, successors and assigns, jointly and severally, firmly by these presents.

Whereas, the Principal has entered into a certain written contract with the Department, covering
the project and specification above;

Now, Therefore, the condition of this obligation is such, that if the Principal shall well, truly and
faithfully comply with and perform all of the terms, covenants and conditions of said contract on
their (his, its) part to be kept and performed, according to the true intent and meaning of said
contract, and shall protect the Department and the People of the State of New York against, and
pay any and all amounts, damages, costs and judgments which may or shall be recovered against
the Department or the State of New York may be called upon to pay to any person or corporation
by reason of any damages arising or growing out of the doing of said work, or the repair or
maintenance thereof, or the manner of doing the same, or the neglect of the Principal, or their
(its) agents or servants, or the improper performance of the work by the Principal, or their (its)
agents or servants, or the infringement of any patent or patent rights by reason of the use of
materials furnished or work done as aforesaid or otherwise, then this obligation shall be null and
void, otherwise to remain in full force and virtue.
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ARTICLE 3(c) - Performance Bond (page 2 of 3)

And the Surety, for value received, hereby stipulates and agrees, if requested to do so by the
department to fully perform and complete the work mentioned and described in the contract and
specifications, pursuant to the terms, conditions and covenants thereof, if for any cause, the
Principal fails or neglects to so fully perform and complete the work; and the Surety further
agrees to commence the work of completion within twenty days after notice thereof from the
Department, and to complete the work with all due diligence.

And the Surety, for value received hereby stipulates and agrees that no change, extension,
alteration or addition to the terms of this contract or specifications, accompanying the same, shall
in any way affect its obligation on this bond, and it does hereby waive notice of any such change,
extension, alteration or addition.

In Testimony Whereof, the Principal, and the authorized officers of the Surety have caused this
instrument to be signed and sealed on the date shown above.

Signed, sealed and delivered in the presence
of:

Corporate Seal of Principal (if a Corporation)

Corporate Seal of Surety Company

Principal Organization
By

Print Name, Title

Signature, Date

Surety

Business Address
By

Print Name, Title

Signature, Date

Attest
Print Name, Title

Signature, Date
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ARTICLE 3(c) - Performance Bond (page 3 of 3)

- ACKNOWLEDGMENT BY SURETY COMPANY -

State of                          )
s.s.:

County of                       )

On this day of , 20 before me personally came
to me known, who being by me duly sworn, did

depose and say that he/she resides in ___________ _(city, state), that he/she is
the _ __________ (title) of __________ (firm), the corporation
described in and which executed the within instrument; that he/she knows the seal of said
corporation; that the seal affixed to said instrument is such corporate seal; that it was so affixed
by the order of the Board of Directors of said corporation and that he/she signed his/her name
thereto by like order; and that the liabilities of said company do not exceed its assets as
ascertained in the manner provided by the laws of the State of New York.

(Seal) _________________________________________
Notary Public

- ACKNOWLEDGMENT BY PRINCIPAL -

State of                          )
s.s.:

County of                       )

On the day of , 20 , before me, the undersigned notary public,
personally appeared , known to me or proved to me on
the basis of satisfactory evidence to be the individual(s) whose names(s) is (are) subscribed to
the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the
individual(s), or the person upon behalf of which the individual(s) acted, executed the
instrument.

(Seal) _________________________________________
Notary Public



Contract No. D011842

V-26

ARTICLE 3(d) - Labor and Material Payment Bond (page 1 of 3)

Date Bond Executed:
NYSDEC-DER Site Number: 401003
Date Contract Executed By Principal:
Principal: (Name and Address)

Surety (Name and Address - Indicate State of incorporation and location of principal office)

Full and Just Sum of Bond
(Express in Words)

(Express in Numbers)

Know all men by these presents, That We, the Principal and the Surety above named,
are held and firmly bound unto the Department of Environmental Conservation for and on behalf
of the People of the State of New York, in full and just sum of the amount stated above, good and
lawful money of the United States of America, to the payment of which said sum, well and truly to
be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly
and severally, firmly by these presents.

Whereas, the Principal has entered into a certain written contract with the Department of
Environmental Conservation, covering the project and specification indicated above.

Now, Therefore, the condition of this obligation is such, that if the Principal shall promptly
pay all moneys due to all persons furnishing labor and materials to him or his subcontractors in
the prosecution of the work provided for in the contract, then this obligation shall be void,
otherwise to remain in full force and effect;

Provided, however, that the Comptroller of the State of New York having required the
Principal to furnish this bond in order to comply with the provisions of Section 137 of the State
Finance Law, all rights and remedies on this bond shall inure solely to such persons and shall be
determined in accordance with the provisions, conditions and limitations of said Section to the
same extent as if they were copied at length herein; and
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ARTICLE 3(d) - Labor and Material Payment Bond (page 2 of 3)

Further, provided, that the place of trial of any action on this bond shall be in the county in
which the contract was to be performed, or if the contract was to be performed in more than one
county, then in any such county, and not elsewhere.

In Testimony Whereof, the Principal and the authorized officers of the Surety have caused this
instrument to be signed and sealed on the date shown above.

Signed, sealed and delivered in the presence
of:

Corporate Seal of Principal (if a Corporation)

Corporate Seal of Surety Company

Principal Organization
By

Print Name, Title

Signature, Date

Surety

Business Address
By

Print Name, Title

Signature, Date

Attest
Print Name, Title

Signature, Date
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ARTICLE 3(d) - Labor and Material Payment Bond (page 3 of 3)

- ACKNOWLEDGMENT BY SURETY COMPANY -

State of                          )
s.s.:

County of                       )

On this day of , 20 before me personally came
to me known, who being by me duly sworn, did

depose and say that he/she resides in ___________ _(city, state), that he/she is
the _ __________ (title) of __________ (firm), the corporation
described in and which executed the within instrument; that he/she knows the seal of said
corporation; that the seal affixed to said instrument is such corporate seal; that it was so affixed
by the order of the Board of Directors of said corporation and that he/she signed his/her name
thereto by like order; and that the liabilities of said company do not exceed its assets as
ascertained in the manner provided by the laws of the State of New York.

(Seal) _________________________________________
Notary Public

- ACKNOWLEDGMENT BY PRINCIPAL -

State of                          )
s.s.:

County of                       )

On the day of , 20 , before me, the undersigned notary public,
personally appeared , known to me or proved to me on
the basis of satisfactory evidence to be the individual(s) whose names(s) is (are) subscribed to
the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the
individual(s), or the person upon behalf of which the individual(s) acted, executed the
instrument.

(Seal) _________________________________________
Notary Public
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ARTICLE 3(e) – SDVOB Utilization Plan

Contractor must submit a Service-Disabled Veteran-Owned Business (SDVOB) Utilization Plan
after being issued a Notice of Intent to Award in accordance with Section III, Article 5.c.
Quarterly reporting is required throughout the term of the contract.

For additional information regarding the SDVOB Utilization Plan and quarterly reporting
including information on how to obtain the forms, the contractor should contact the Department’s
SDVOB lead at:

SDVOB Program Lead
Bureau of Contract and Grant Development
New York State Department of Environmental Conservation
625 Broadway, 10th Floor
Albany, NY 12233-1080

Phone: 518-402-9240
Email: sdvob@dec.ny.gov

mailto:sdvob@dec.ny.gov
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Contract No. D011842

SECTION VI

Agreement

This Agreement, by and between the New York State Department of Environmental
Conservation (hereinafter referred to as Department) having offices at 625 Broadway, Albany, New
York 12233 and, (Bidder name)

a corporation organized and existing under the laws of the State of ,

a partnership, consisting of ,

an individual conducting business as ,

hereinafter called “Contractor", the location of whose principal office is,
.

WITNESSETH
Whereas, Department is empowered by law to obtain services; the performance of these services is
essential to Department; and Department, after fully examining all of its internal capabilities and
thoroughly investigating all possible alternative approaches, has determined that certain tasks can best
be accomplished through a contract;

Whereas, Contractor hereby represents that it is capable of providing the services which are the subject
matter of this Contract;

Now Therefore, Department and Contractor, in consideration of the mutual covenants hereinafter set
forth agree as follows:

ARTICLE 1 - Defined Terms
Terms used in the Agreement which are defined in the Contract Documents have the intent and
meanings assigned to them in the Contract Documents.

ARTICLE 2 - Work
As indicated or specified in the Contract Documents, Contractor shall complete in a timely and
workmanlike manner, any and all obligations, duties and responsibilities, and provide any and all labor,
materials, equipment, temporary facilities, and incidentals necessary to complete the construction
generally identified and shown on the plans and Contract Documents entitled:

New York State Department of Environmental Conservation
Division of Environmental Remediation
Site Name: AL Tech Specialty Steel Corp. OU3 On-Site Structures
Contract No. D011842
Date: August, 2020
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ARTICLE 3 - Engineer
A E C O M  U S A ,  I n c . shall assume all duties and responsibilities of and have the rights and
authority assigned to Engineer in the Contract Documents in connection with completion of the Work
in accordance with the Contract Documents.

ARTICLE 4 - Contract Documents

The Documents which comprise the entire Contract between Department and Contractor concerning
the Work consist of the following:

4.1 Appendices A, B, C & D
4.2 Engineer's written clarifications and interpretations
4.3 Change Orders
4.4 Administrative Agreements
4.5 Field Orders
4.6 Proposed Change Orders signed by Department
4.7 Approved Shop Drawings
4.8 Addenda
4.9 Agreement (including all Appendices)
4.10 Measurement for Payment
4.11 Bid Forms and Attachments Exclusive of Bonds and Insurance Certificates
4.12 Drawings, Plans
4.13 Supplementary Specifications
4.14 Supplementary Conditions
4.15 Standard Specifications
4.16 General Conditions
4.17 Supplementary Bidding Information and Requirements
4.18 Bidding Information and Requirements
4.19 Terms and Definitions
4.20 Advertisement
4.21 Bonds and Insurance Certificates

In the event of a conflict between the documents set forth above, they shall be entitled to priority
according to the order in which they are listed.

ARTICLE 5 - Contractor's Representations

In order to induce Department to enter into this Agreement, Contractor makes the following
representations:

5.1 Contractor has familiarized itself with the nature and extent of the Contract Documents, Work,
site, locality, and all local conditions and applicable Laws that in any manner may affect cost,
schedule, progress, performance or furnishing of the Work.

5.2 Contractor has studied carefully all reports of explorations and tests of subsurface conditions
and drawings of physical conditions which are identified in Information to Bidders, as provided
in the General Conditions, and accepts the determination set forth in said Section to the extent
of the technical data contained in such reports and drawings upon which Contractor is entitled to
reply.

5.3 Contractor has obtained and carefully studied all such examinations, investigations,
explorations, tests, reports and studies which pertain to the subsurface or physical conditions
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at or contiguous to the site or otherwise may affect the cost, schedule, progress, performance
or furnishing of the Work as Contractor considers necessary for the performance or furnishing
of the Work at the Contract Price, within the Contract Time and in accordance with the other
terms and conditions of the Contract Documents, including specifically the provisions of Article
3 of the General Conditions; and no additional examinations, investigations, explorations, tests,
reports, studies or similar information or data are or will be required by Contractor for such
purposes.

5.4 Contractor has reviewed and checked all information and data shown or indicated on the
Contract Documents with respect to existing Underground Facilities. No additional
examinations, investigations, explorations, tests, reports, studies or similar information or data
in respect of said Underground Facilities are or will be required by Contractor in order to perform
and furnish the Work at the Contract Price, within the Contract Time and in accordance with the
other terms and conditions of the Contract Documents, including specifically the provisions of
Article 3 of the General Conditions.

5.5 Contractor has correlated (or assumes responsibility for correlating) the results of all such
observations, examinations, investigations, explorations, tests, reports and studies with the
terms and conditions of the Contract Documents.

5.6 Contractor has given Engineer written notice of all conflicts, errors or discrepancies discovered
in the Contract Documents and, any written resolution thereof is acceptable to Contractor.

5.7 General Responsibility: The Contractor shall at all times during the Contract term remain
responsible. The Contractor agrees, if requested by the Commissioner or his or her designee,
to present evidence of its continuing legal authority to do business in New York State,
integrity, experience, ability, prior performance, and organizational and financial capacity.
Additional responsibilities required of the Contractor in order to perform and furnish the Work
at the Contract Price, within the Contract Time and in accordance with the other terms and
conditions of the Contract Documents, are specified within the provisions of Article 5 of the
General Conditions.

ARTICLE 6 - Contract Term

The number of days within which, or alternatively, the dates by which, the Work, or any specified part
thereof, is to be completed (the Contract Times) are set forth as follows:

6.1 The Work will be Substantially Completed within five-hundred sixty-seven (567) calendar days
from the Effective Date of the Agreement, plus twenty (20) calendar days.

6.2 Separable parts of the Work, if specified in an Attachment A to this Agreement, will be
Substantially Completed within the number of days stated in Attachment A from the Effective Date
of the Agreement, plus twenty (20) calendar days.

6.3 The Work will be completed and ready for final payment in accordance with the General
Conditions within five-hundred ninety-seven (597) calendar days from the Effective Date of the
Agreement, plus twenty (20) calendar days.

6.4 Department and Contractor recognize that the Contract Time(s) specified in paragraphs 6.1,
6.2 (if applicable) and 6.3 above are of the essence of this Agreement, and that Department
may suffer financial loss if the Work is not completed within the Contract Time(s) specified
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above, plus any extensions thereof allowed in accordance with the General Conditions, as
amended or supplemented in the Supplementary Conditions.

6.5 Accordingly, Contractor agrees to forfeit and pay Department as liquidated damages, and not as
a penalty, the amount of t w o - t h o u s a n d  o n e - h u n d r e d dollars ($2,100.00) for each
day that expires after the Contract Time specified in paragraph 6.1 above for Substantial
Completion until the Work is Substantially Complete. Contractor further agrees to pay
Department as liquidated damages, and not as a penalty, each of the amounts set forth in
Attachment A to this Agreement, if used, for each day that expires after each of the contract
times specified therein until each of the separable parts of the work is substantially complete.
After Substantial Completion of the Work, if Contractor shall neglect, refuse or fail to complete
the remaining work within the contract time or any proper extension thereof granted by
Department, Contractor shall pay Department as liquidated damages, and not as a penalty, the
amount of o n e - t h o u s a n d  s e v e n - h u n d r e d dollars ($1,700.00) for each day that
expires after the Contract Time specified in paragraph 6.3 above for completion and readiness
for f ina l payment. These liquidated damages are additive and represent a reasonable
estimate, in lieu of any such proof, of Department's extra expenses for Inspection, engineering
services, administrative costs, and interim excess operating costs for each day that expires
after the associated Contract Time.

6.6 In addition to the liquidated damage amounts set forth in paragraph 6.5 above, Contractor
agrees to pay Department's additional actual damages arising out of the types of expenses
itemized below for each day that expires after each of the Contract Times specified in paragraph
6.2 above for Completion of each of the designated parts of the Work until each of the
designated parts of the Work achieves the specified completion. These actual damages are
additive and shall equal Department's expenditures for costs other than those itemized in
paragraph 6.5, including, but not limited to, delay damage settlements or awards related to other
separate contracts, delay penalties or fines imposed by regulatory agencies, contract damage
and loss of use, excess financing costs, and professional fees and related expenses incurred
thereto.

ARTICLE 7 - Alterations and Omissions

Department reserves the right, at any time during the progress of the work, to alter the plans or omit
any portion of the work as it may deem reasonably necessary for the public interest; making
allowances for additions and deductions with compensation made in accordance with the Contract
Documents.

ARTICLE 8 - Determinations as to Variances

In case of any ambiguity in the Contract Documents, the matter must be immediately submitted to
the Representative of Department designated in the Contract Documents, who shall adjust the same,
Representative’s decision in relation thereto shall be final and conclusive upon the parties.

ARTICLE 9 - Payment Procedures

Contractor shall submit Applications for Payment on standard form in accordance with the General
Conditions. Applications for Payment will be processed by Engineer as provided in the General
Conditions, as amended or supplemented in the Supplementary Conditions and in accordance with
Section 139-f of the State Finance Law.
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9.1 Progress Payments. Contractor shall submit Applications for Payments to Engineer for review
no more frequently than monthly in accordance with paragraph 13.2 of the General Conditions
from the date when the Contract Time commences to run. Department shall make progress
payments against the Contract Price on the basis of Contractor's Applications for Payment
as recommended by Engineer as provided below. All progress payments will be calculated on
the basis of the progress of the Work measured by the Schedule of Values established
pursuant to paragraph 1.4.3 of the General Conditions. Progress payments will also be made
for materials pertinent to the Contract in accordance with the General Conditions. Contractor
shall provide complete and accurate billing invoices to the Department in order to receive
payment. Billing invoices submitted to the Department must contain all information and
supporting documentation required by the Contract, the Department, and the State Comptroller.

Payments for expenditures incurred under this contract will be rendered electronically to the
Recipient/Contractor/Vendor unless payment by paper check is expressly authorized by
the Commissioner of the Department (Commissioner), in the Commissioner's sole discretion,
due to extenuating circumstances. Such electronic payment shall be made in accordance with
ordinary State procedures and practices. The Recipient/Contractor/ Vendor shall comply
with the Office of the New York State Comptroller's (OSC) procedures to authorize electronic
payments. Authorization forms are available at the OSC website at https://www.osc.state.ny.us,
by e-mail at epunit@osc.state.ny.us or by telephone at (518) 474-4032. The
Recipient/Contractor/Vendor acknowledges that it will not receive payment under this
Contract if it does not comply with t h e OSC's electronic payment procedures, except where
the Commissioner has expressly authorized payment by paper check as set forth above.

9.1.1 Prior to Substantial Completion of the Work, progress payments will be made less five percent
(5%) the aggregate of payments (i.e. retainage) previously made and less an amount necessary
to satisfy any claims, liens, or judgments against Contractor which have not been suitably
discharged.

9.2 Payment upon substantial completion. When the work, or major portions thereof, as
contemplated in the Contract Documents, is substantially completed, Contractor shall submit
to Department, an Application for Payment in accordance with the General Conditions for
the remaining amount of the contract balance or amount due for that major portion
completed. Department will pay the remaining Contract balance, or amount due for that
major portion completed, less two times the value of any remaining items to be completed
and an amount necessary to satisfy any claims, liens, judgments against Contractor which have
not been suitably discharged. Payment for remaining items will be made upon their completion.

9.3 Final Payment. Upon final completion of the physical Work and acceptance of the Work in
accordance with the General Conditions, Department shall pay the remainder of the Contract
Price as recommended by Engineer.

ARTICLE 10 - No Estimate on Contractor's Noncompliance

It is further agreed that so long as Contractor has not complied with any lawful or proper direction
concerning the work or material given by Department, Contractor shall not be entitled to have
any estimate made for the purpose of payment, nor shall any estimate be rendered on account of work
done or material furnished until Contractor has fully and satisfactorily complied with such direction.

ARTICLE 11 - Delays, Inefficiencies, and Interference

mailto:,
mailto:,
mailto:epunit@osc.state.ny.us
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Contractor agrees to make no claim for any consequential damages attributable to any delays, or act in
the performance of this contract which are not directly occasioned by any act or omission to act by the
State or any of its representatives. In the event Contractor completes the work prior to the contract
completion date set forth in the proposal, Contractor hereby agrees to make no claim for extra costs
due to delays, interferences or inefficiencies in the performance of the work.

1) Contractor further agrees that it has included in its bid prices for the various items of the Contract
any additional costs for delays, inefficiencies, or interferences affecting the performance or
scheduling of Contract work caused by, or attributable to, the following instances:

a. The work or the presence on the Site of any third party, including but not limited to that
of other contractors or personnel employed by the State, or by other public bodies,
by railroad, transportation or utility companies or corporations, or by private enterprises,
or any delay in progressing such work by any third party.

b. The existence of any facility or appurtenance owned, operated, or maintained by any
third party.

c. The act, or failure to act, of any other public or governmental body, including, but not
limited to, approvals, permits, restrictions, regulations or ordinances.

d. Restraining orders, injunctions, or judgments issued by a court.

e. Any labor boycott, strike, picketing or similar situation.

f. Any shortages of supplies or materials required by the contract work.

g. Any situation which was, or should have been, within the contemplation of the parties at
the time of entering into the contract.

ARTICLE 12 - Postponement, Suspension or Termination

12.1 Department shall have the right to postpone, suspend or terminate this Contract in whole or in
part for the convenience of Department. If, after termination for cause of Contractor it is
determined that no cause existed for termination of Contractor, such termination shall be
deemed to have been made for the convenience of Department.

12.2 If this Contract is terminated by Department for convenience or cause, Department shall make
payment on an equitable basis for all work performed in accordance with the Contract Documents
prior to termination in accordance with paragraphs 12.3 and 12.4 below.

12.3 If this contract is terminated for cause, no payment shall be made for anticipated profit on
unperformed work or services. Additionally, Department may adjust any payment due to
Contractor at the time of termination to account for any additional costs to Department because
of Contractor's default.

12.4 If this contract is terminated for convenience, payment shall be made for any services rendered
and expenses incurred prior to the termination, in addition to termination settlement costs
reasonably incurred by Contractor which had become firm prior to the termination.
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12.5 Upon termination of this Contract under this Agreement, Department may take over the work
or may award or negotiate a contract with another party to complete work required by these
Contract Documents.

12.6 Termination for Non-Responsibility: Upon written notice to the Contractor, and a reasonable
opportunity to be heard with appropriate Department officials or staff, the Contract may be
terminated by the Commissioner, or his or her designee, at the Contractor’s expense where
the Contractor is determined by the Commissioner, or his or her designee, to be non-responsible.
In such event, the Commissioner, or his or her designee, may complete the contractual
requirements in any manner he or she may deem advisable and pursue available legal or
equitable remedies for breach.

12.7 Suspension of Work (for Non-Responsibility): The Commissioner, or his or her designee, in his
or her sole discretion, reserves the right to suspend any or all activities under this Contract, at
any time, when he or she discovers information that calls into question the responsibility of the
Contractor. In the event of such suspension, the Contractor will be given written notice outlining
the particulars of such suspension. Upon issuance of such notice, the Contractor must comply
with the terms of the suspension order. Contract activity may resume at such time as the
Commissioner, or his or her designee, issues a written notice authorizing a resumption of
performance under the Contract.

ARTICLE 13 – Completion of Physical Work and Final Acceptance

The time within which Department may bring an action on the Contract against Contractor shall
be computed from the date of completion of the physical Work. In accordance with Section 138(a) of
the State Finance Law, Contractor shall notify Department in writing that the physical Work has
been completed. The date of completion must be no more than thirty (30) days prior to the date of the
notice. This notice must be delivered personally, or, by either registered or certified mail, return receipt
requested, to the exact address given below.

New York State Department of Environmental Conservation
Division of Environmental Remediation
David Harrington,
Chief - Remedial Bureau E, Section A
625 Broadway, 12th Floor
Albany, New York 12233-7017

If Department disagrees with the date set forth in the notice, it will so advise Contractor in writing within
thirty (30) days of receipt of the notice. This notice will be delivered by either registered or certified mail,
return receipt requested, to Contractor’s address as shown in this Agreement.

If Department accepts Contractor's date of completion of physical Work, Department's final acceptance
of work shall be as of that date.

When, in the opinion of Department, Contractor has fully performed the physical Work under the
Contract, Department shall notify Contractor in writing of final acceptance.

ARTICLE 14 - Final Payment

After the final acceptance of the work, Engineer shall prepare a final agreement of the work performed
and the materials placed and shall compute the value of such work and materials under and according
to the terms of the contract. This agreement shall be certified, as to its correctness, by Engineer
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and submitted for final approval to Department. The Representative of Department designated in the
Contract Documents shall have the right to reject the whole or any portion of the final agreement,
should the said certificate of Engineer be found or known to be inconsistent with the terms of the
agreement or otherwise improperly given and upon failure of Contractor to provide requested
documentation including but not limited to that regarding payment of wages, suppliers or
subcontractors. All certificates upon which partial payments may have been made being merely
estimates, shall be subject to correction in the final certificate or final agreement.

ARTICLE 15 - Disposition of Documents and Data

Upon final acceptance of work under this Contract or termination of this Contract pursuant to this
Agreement, or upon written demand of Department, Contractor shall promptly deliver or otherwise make
available to Department all data, drawings, reports, estimates, and such other information and materials
as may have been accumulated by Contractor in performing this Contract.

All documents and data are to be submitted in electronic format to the Engineer and Department. The
Engineer/Department will not approve a final payment unless, and until, all documents and data
generated in support of the Contract have been submitted in accordance with the electronic submission
protocols. Information on the format of data submissions can be found at:
http://www.dec.ny.gov/chemical/62440.html . Information on document submissions can be found at:
http://www.dec.ny.gov/regulations/2586.html.

ARTICLE 16 – Applicable Law; Jurisdiction; Service of Legal Process

Contractor agrees:

16.1 That this Agreement is subject to and governed by all applicable federal and New York State law.

16.2 To procure all necessary licenses and permits.

16.3 To voluntarily and irrevocably submit to the jurisdiction of a New York State Court of competent
jurisdiction, to resolve any dispute or controversy arising out of this Contract.

16.4 That the venue of any action at law or in equity commenced against Department arising out of
a Project in one of Department's regions, shall be in the county in that region where Department
regional headquarters is located.

16.5 That the service of legal process or any notices in connection with a dispute or controversy
arising out of this Contract, by United States registered mail, postage prepaid, addressed to
the Designated Representative of Department at the address stated in the Contract. Documents
shall constitute good and valid service of process upon Engineer.

16.6 To waive any defense based on or alleging lack of jurisdiction, improper venue, or invalid
service, if there is compliance with paragraphs 16.3 and 16.4 in this Article.

16.7 This Contract may be presented in court as conclusive evidence of the foregoing agreement.

ARTICLE 17 - Sales and Use Tax Exemption

Contractor represents that this project has been bid in such a manner that Department has full
advantage of available exemptions from sales and compensating use taxes. Accordingly, Contractor
agrees to make all payment requests in a manner which affords Department full advantage of such

http://www.dec.ny.gov/chemical/62440.html
http://www.dec.ny.gov/regulations/2586.html
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exemptions. Further, Contractor agrees to complete and to require all subcontractors and material men
to complete a Contractor Exempt Purchase Certificate in the name of the New York State Department
of Environmental Conservation, which shall be furnished to all persons, firms or corporations from
whom they purchase materials, equipment or supplies which are tax exempt by reason of the fact
that they will be sold to Department, or will be used as an integral component in the construction,
rehabilitation, or improvement of any structure of building required by the Contract Documents.

Contractor agrees to maintain and keep, and to contractually require all subcontractors and material
men to maintain and keep, records relating to the tax exemption of material, equipment and Supplies
for a period of six years. The six- (6) year period shall commence to run as of the date of final payment.

ARTICLE 18 - Effective Date

This Contract and all Contract Documents shall take effect as of the date it is approved and
filed by the state Comptroller.

ARTICLE 19 – Vendor Responsibility

The Department recommends that vendors file a required Vendor Responsibility Questionnaire online via
the New York State VendRep System.  To enroll in and use the New York State VendRep System, see
the VendRep System Instructions available at: http://www.osc.state.ny.us/vendrep/vendor_index.htm or
go directly to the VendRep System online at https://portal.osc.state.ny.us .

Vendors must provide their New York State Identification Number when enrolling. To request
assignment of a Vendor ID or for VendRep System assistance, contact the Office of the State
Comptroller’s Help Desk at 866-370-4672 or 518-408-4672 or by email at:
ciohelpdesk@osc.state.ny.us. Vendors opting to complete and submit a paper questionnaire can obtain
the appropriate questionnaire from the VendRep website www.osc.state.ny.us/vendrep or may contact
the Department of the Office of the State Comptroller’s Help Desk for a copy of the paper form.

ARTICLE 20 - Contract Price

The maximum payment which Department shall pay to Contractor, and which Contractor agrees to
accept as full payment for its work under this Agreement, is the total of:

Bid

$ (Express Sum in Words)

$ (Express Sum in Figures)

Plus/Minus executed change order(s)

http://www.osc.state.ny.us/vendrep/vendor_index.htm
https://portal.osc.state.ny.us/
mailto:ciohelpdesk@osc.state.ny.us
http://www.osc.state.ny.us/vendrep
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SIGNATURE PAGE

IN WITNESS WHEREOF, this Contract has been duly executed by the parties hereto on the day and
year appearing following their respective signatures.

Agency Certification: "In addition to the acceptance of this Contract, I also certify that original copies of
this signature page will be attached to all other exact copies of this Contract."

CONTRACTOR SIGNATURE DEPARTMENT SIGNATURE

By: By:

Print Name: Print Name:

Title: Title:

Dated: Dated:

ATTORNEY GENERAL SIGNATURE COMPTROLLER SIGNATURE

Approved:
Thomas P. DiNapoli
State ComptrollerApproved as to Form:

Dated: Dated:

Contractor Acknowledgement
State of _____________________)

) ss.:
County of ___________________)

On the _______day of ___________ in the year _____, before me, the undersigned, a Notary Public
in and for said State, personally appeared _________________________, personally known to me
or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s) is (are)
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the individual(s),
or the person upon behalf of which the individual(s) acted, executed the instrument.

____________________________________ Notary Public
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STANDARD CLAUSES FOR NYS CONTRACTS 

 
The parties to the attached contract, license, lease, amendment 
or other agreement of any kind (hereinafter, "the contract" or 
"this contract") agree to be bound by the following clauses 
which are hereby made a part of the contract (the word 
"Contractor" herein refers to any party other than the State, 
whether a contractor, licenser, licensee, lessor, lessee or any 
other party): 
 
1. EXECUTORY CLAUSE.  In accordance with Section 41 
of the State Finance Law, the State shall have no liability under 
this contract to the Contractor or to anyone else beyond funds 
appropriated and available for this contract. 
 
2. NON-ASSIGNMENT CLAUSE.  In accordance with 
Section 138 of the State Finance Law, this contract may not be 
assigned by the Contractor or its right, title or interest therein 
assigned, transferred, conveyed, sublet or otherwise disposed of 
without the State’s previous written consent, and attempts to do 
so are null and void.  Notwithstanding the foregoing, such prior 
written consent of an assignment of a contract let pursuant to 
Article XI of the State Finance Law may be waived at the 
discretion of the contracting agency and with the concurrence 
of the State Comptroller where the original contract was subject 
to the State Comptroller’s approval, where the assignment is 
due to a reorganization, merger or consolidation of the 
Contractor’s business entity or enterprise. The State retains its 
right to approve an assignment and to require that any 
Contractor demonstrate its responsibility to do business with 
the State.  The Contractor may, however, assign its right to 
receive payments without the State’s prior written consent 
unless this contract concerns Certificates of Participation 
pursuant to Article 5-A of the State Finance Law. 
 
3. COMPTROLLER'S APPROVAL.  In accordance with 
Section 112 of the State Finance Law (or, if this contract is with 
the State University or City University of New York, Section 
355 or Section 6218 of the Education Law), if this contract 
exceeds $50,000 (or the minimum thresholds agreed to by the 
Office of the State Comptroller for certain S.U.N.Y. and 
C.U.N.Y. contracts), or if this is an amendment for any amount 
to a contract which, as so amended, exceeds said statutory 
amount, or if, by this contract, the State agrees to give 
something other than money when the value or reasonably 
estimated value of such consideration exceeds $25,000, it shall 
not be valid, effective or binding upon the State until it has been 
approved by the State Comptroller and filed in his office.  
Comptroller's approval of contracts let by the Office of General 
Services is required when such contracts exceed $85,000 (State 
Finance Law § 163.6-a). However, such pre-approval shall not 
be required for any contract established as a centralized contract 
through the Office of General Services or for a purchase order 
or other transaction issued under such centralized contract. 
 
4. WORKERS' COMPENSATION BENEFITS. In 
accordance with Section 142 of the State Finance Law, this 
contract shall be void and of no force and effect unless the 

Contractor shall provide and maintain coverage during the life 
of this contract for the benefit of such employees as are required 
to be covered by the provisions of the Workers' Compensation 
Law. 
 
5. NON-DISCRIMINATION REQUIREMENTS.  To the 
extent required by Article 15 of the Executive Law (also known 
as the Human Rights Law) and all other State and Federal 
statutory and constitutional non-discrimination provisions, the 
Contractor will not discriminate against any employee or 
applicant for employment, nor subject any individual to 
harassment, because of age, race, creed, color, national origin, 
sexual orientation, gender identity or expression, military 
status, sex, disability, predisposing genetic characteristics, 
familial status, marital status, or domestic violence victim status 
or because the individual has opposed any practices forbidden 
under the Human Rights Law or has filed a complaint, testified, 
or assisted in any proceeding under the Human Rights Law.  
Furthermore, in accordance with Section 220-e of the Labor 
Law, if this is a contract for the construction, alteration or repair 
of any public building or public work or for the manufacture, 
sale or distribution of materials, equipment or supplies, and to 
the extent that this contract shall be performed within the State 
of New York, Contractor agrees that neither it nor its 
subcontractors shall, by reason of race, creed, color, disability, 
sex, or national origin:  (a) discriminate in hiring against any 
New York State citizen who is qualified and available to 
perform the work; or (b) discriminate against or intimidate any 
employee hired for the performance of work under this contract.  
If this is a building service contract as defined in Section 230 of 
the Labor Law, then, in accordance with Section 239 thereof, 
Contractor agrees that neither it nor its subcontractors shall by 
reason of race, creed, color, national origin, age, sex or 
disability:  (a) discriminate in hiring against any New York 
State citizen who is qualified and available to perform the work; 
or (b) discriminate against or intimidate any employee hired for 
the performance of work under this contract.  Contractor is 
subject to fines of $50.00 per person per day for any violation 
of Section 220-e or Section 239 as well as possible termination 
of this contract and forfeiture of all moneys due hereunder for 
a second or subsequent violation. 
 
6. WAGE AND HOURS PROVISIONS.  If this is a public 
work contract covered by Article 8 of the Labor Law or a 
building service contract covered by Article 9 thereof, neither 
Contractor's employees nor the employees of its subcontractors 
may be required or permitted to work more than the number of 
hours or days stated in said statutes, except as otherwise 
provided in the Labor Law and as set forth in prevailing wage 
and supplement schedules issued by the State Labor 
Department.  Furthermore, Contractor and its subcontractors 
must pay at least the prevailing wage rate and pay or provide 
the prevailing supplements, including the premium rates for 
overtime pay, as determined by the State Labor Department in 
accordance with the Labor Law.  Additionally, effective April 
28, 2008, if this is a public work contract covered by Article 8 
of the Labor Law, the Contractor understands and agrees that 
the filing of payrolls in a manner consistent with Subdivision 3-
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a of Section 220 of the Labor Law shall be a condition precedent 
to payment by the State of any State approved sums due and 
owing for work done upon the project. 
 
7. NON-COLLUSIVE BIDDING CERTIFICATION.  In 
accordance with Section 139-d of the State Finance Law, if this 
contract was awarded based upon the submission of bids, 
Contractor affirms, under penalty of perjury, that its bid was 
arrived at independently and without collusion aimed at 
restricting competition.  Contractor further affirms that, at the 
time Contractor submitted its bid, an authorized and responsible 
person executed and delivered to the State a non-collusive 
bidding certification on Contractor's behalf. 
 
8. INTERNATIONAL BOYCOTT PROHIBITION.  In 
accordance with Section 220-f of the Labor Law and Section 
139-h of the State Finance Law, if this contract exceeds $5,000, 
the Contractor agrees, as a material condition of the contract, 
that neither the Contractor nor any substantially owned or 
affiliated person, firm, partnership or corporation has 
participated, is participating, or shall participate in an 
international boycott in violation of the federal Export 
Administration Act of 1979 (50 USC App. Sections 2401 et 
seq.) or regulations thereunder.  If such Contractor, or any of 
the aforesaid affiliates of Contractor, is convicted or is 
otherwise found to have violated said laws or regulations upon 
the final determination of the United States Commerce 
Department or any other appropriate agency of the United 
States subsequent to the contract's execution, such contract, 
amendment or modification thereto shall be rendered forfeit and 
void.  The Contractor shall so notify the State Comptroller 
within five (5) business days of such conviction, determination 
or disposition of appeal (2 NYCRR § 105.4). 
 
9. SET-OFF RIGHTS.  The State shall have all of its common 
law, equitable and statutory rights of set-off.  These rights shall 
include, but not be limited to, the State's option to withhold for 
the purposes of set-off any moneys due to the Contractor under 
this contract up to any amounts due and owing to the State with 
regard to this contract, any other contract with any State 
department or agency, including any contract for a term 
commencing prior to the term of this contract, plus any amounts 
due and owing to the State for any other reason including, 
without limitation, tax delinquencies, fee delinquencies or 
monetary penalties relative thereto.  The State shall exercise its 
set-off rights in accordance with normal State practices 
including, in cases of set-off pursuant to an audit, the 
finalization of such audit by the State agency, its 
representatives, or the State Comptroller. 
 
10.  RECORDS.  The Contractor shall establish and maintain 
complete and accurate books, records, documents, accounts and 
other evidence directly pertinent to performance under this 
contract (hereinafter, collectively, the "Records").  The Records 
must be kept for the balance of the calendar year in which they 
were made and for six (6) additional years thereafter.  The State 
Comptroller, the Attorney General and any other person or 
entity authorized to conduct an examination, as well as the 

agency or agencies involved in this contract, shall have access 
to the Records during normal business hours at an office of the 
Contractor within the State of New York or, if no such office is 
available, at a mutually agreeable and reasonable venue within 
the State, for the term specified above for the purposes of 
inspection, auditing and copying.  The State shall take 
reasonable steps to protect from public disclosure any of the 
Records which are exempt from disclosure under Section 87 of 
the Public Officers Law (the "Statute") provided that:  (i) the 
Contractor shall timely inform an appropriate State official, in 
writing, that said records should not be disclosed; and (ii) said 
records shall be sufficiently identified; and (iii) designation of 
said records as exempt under the Statute is reasonable.  Nothing 
contained herein shall diminish, or in any way adversely affect, 
the State's right to discovery in any pending or future litigation. 
 
11. IDENTIFYING INFORMATION AND PRIVACY 
NOTIFICATION.  (a) Identification Number(s).  Every 
invoice or New York State Claim for Payment submitted to a 
New York State agency by a payee, for payment for the sale of 
goods or services or for transactions (e.g., leases, easements, 
licenses, etc.) related to real or personal property must include 
the payee's identification number.  The number is any or all of 
the following: (i) the payee’s Federal employer identification 
number, (ii) the payee’s Federal social security number, and/or 
(iii) the payee’s Vendor Identification Number assigned by the 
Statewide Financial System.  Failure to include such number or 
numbers may delay payment. Where the payee does not have 
such number or numbers, the payee, on its invoice or Claim for 
Payment, must give the reason or reasons why the payee does 
not have such number or numbers. 
 
(b) Privacy Notification.  (1)  The authority to request the above 
personal information from a seller of goods or services or a 
lessor of real or personal property, and the authority to maintain 
such information, is found in Section 5 of the State Tax Law.  
Disclosure of this information by the seller or lessor to the State 
is mandatory. The principal purpose for which the information 
is collected is to enable the State to identify individuals,  
businesses  and others who have been delinquent in filing tax 
returns or may have understated their tax liabilities and to 
generally identify persons affected by the taxes administered by 
the Commissioner of Taxation and Finance.  The information 
will be used for tax administration purposes and for any other 
purpose authorized by law. (2) The personal information is 
requested by the purchasing unit of the agency contracting to 
purchase the goods or services or lease the real or personal 
property covered by this contract or lease. The information is 
maintained in the Statewide Financial System by the Vendor 
Management Unit within the Bureau of State Expenditures, 
Office of the State Comptroller, 110 State Street, Albany, New 
York 12236. 
 
12. EQUAL EMPLOYMENT OPPORTUNITIES FOR 
MINORITIES AND WOMEN.  In accordance with Section 
312 of the Executive Law and 5 NYCRR Part 143, if this 
contract is:  (i) a written agreement or purchase order 
instrument, providing for a total expenditure in excess of 
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$25,000.00, whereby a contracting agency is committed to 
expend or does expend funds in return for labor, services, 
supplies, equipment, materials or any combination of the 
foregoing, to be performed for, or rendered or furnished to the 
contracting agency; or (ii) a written agreement in excess of 
$100,000.00 whereby a contracting agency is committed to 
expend or does expend funds for the acquisition, construction, 
demolition, replacement, major repair or renovation of real 
property and improvements thereon; or (iii) a written agreement 
in excess of $100,000.00 whereby the owner of a State assisted 
housing project is committed to expend or does expend funds 
for the acquisition, construction, demolition, replacement, 
major repair or renovation of real property and improvements 
thereon for such project, then the following shall apply and by 
signing this agreement the Contractor certifies and affirms that 
it is Contractor’s equal employment opportunity policy that: 
 
(a)  The Contractor will not discriminate against employees or 
applicants for employment because of race, creed, color, 
national origin, sex, age, disability or marital status, shall make 
and document its conscientious and active efforts to employ and 
utilize minority group members and women in its work force 
on State contracts and will undertake or continue existing 
programs of affirmative action to ensure that minority group 
members and women are afforded equal employment 
opportunities without discrimination.  Affirmative action shall 
mean recruitment, employment, job assignment, promotion, 
upgradings, demotion, transfer, layoff, or termination and rates 
of pay or other forms of compensation; 
 
(b)  at the request of the contracting agency, the Contractor shall 
request each employment agency, labor union, or authorized 
representative of workers with which it has a collective 
bargaining or other agreement or understanding, to furnish a 
written statement that such employment agency, labor union or 
representative will not discriminate on the basis of race, creed, 
color, national origin, sex, age, disability or marital status and 
that such union or representative will affirmatively cooperate in 
the implementation of the Contractor's obligations herein; and  
 
(c)  the Contractor shall state, in all solicitations or 
advertisements for employees, that, in the performance of the 
State contract, all qualified applicants will be afforded equal 
employment opportunities without discrimination because of 
race, creed, color, national origin, sex, age, disability or marital 
status. 
 
Contractor will include the provisions of "a," "b," and "c" 
above, in every subcontract over $25,000.00 for the 
construction, demolition, replacement, major repair, 
renovation, planning or design of real property and 
improvements thereon (the "Work") except where the Work is 
for the beneficial use of the Contractor.  Section 312 does not 
apply to:  (i) work, goods or services unrelated to this contract; 
or (ii) employment outside New York State.  The State shall 
consider compliance by a contractor or subcontractor with the 
requirements of any federal law concerning equal employment 
opportunity which effectuates the purpose of this clause.  The 

contracting agency shall determine whether the imposition of 
the requirements of the provisions hereof duplicate or conflict 
with any such federal law and if such duplication or conflict 
exists, the contracting agency shall waive the applicability of 
Section 312 to the extent of such duplication or conflict.  
Contractor will comply with all duly promulgated and lawful 
rules and regulations of the Department of Economic 
Development’s Division of Minority and Women's Business 
Development pertaining hereto. 
 
13. CONFLICTING TERMS.  In the event of a conflict 
between the terms of the contract (including any and all 
attachments thereto and amendments thereof) and the terms of 
this Appendix A, the terms of this Appendix A shall control. 
 
14. GOVERNING LAW.  This contract shall be governed by 
the laws of the State of New York except where the Federal 
supremacy clause requires otherwise. 
 
15. LATE PAYMENT.  Timeliness of payment and any 
interest to be paid to Contractor for late payment shall be 
governed by Article 11-A of the State Finance Law to the extent 
required by law. 
 
16. NO ARBITRATION.  Disputes involving this contract, 
including the breach or alleged breach thereof, may not be 
submitted to binding arbitration (except where statutorily 
authorized), but must, instead, be heard in a court of competent 
jurisdiction of the State of New York. 
 
17. SERVICE OF PROCESS.  In addition to the methods of 
service allowed by the State Civil Practice Law & Rules 
("CPLR"), Contractor hereby consents to service of process 
upon it by registered or certified mail, return receipt requested.  
Service hereunder shall be complete upon Contractor's actual 
receipt of process or upon the State's receipt of the return 
thereof by the United States Postal Service as refused or 
undeliverable.  Contractor must promptly notify the State, in 
writing, of each and every change of address to which service 
of process can be made.  Service by the State to the last known 
address shall be sufficient.  Contractor will have thirty (30) 
calendar days after service hereunder is complete in which to 
respond. 
 
18. PROHIBITION ON PURCHASE OF TROPICAL 
HARDWOODS. The Contractor certifies and warrants that all 
wood products to be used under this contract award will be in 
accordance with, but not limited to, the specifications and 
provisions of Section 165 of the State Finance Law, (Use of 
Tropical Hardwoods) which prohibits purchase and use of 
tropical hardwoods, unless specifically exempted, by the State 
or any governmental agency or political subdivision or public 
benefit corporation. Qualification for an exemption under this 
law will be the responsibility of the contractor to establish to 
meet with the approval of the State. 
 
In addition, when any portion of this contract involving the use 
of woods, whether supply or installation, is to be performed by 
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any subcontractor, the prime Contractor will indicate and 
certify in the submitted bid proposal that the subcontractor has 
been informed and is in compliance with specifications and 
provisions regarding use of tropical hardwoods as detailed in 
§ 165 State Finance Law. Any such use must meet with the 
approval of the State; otherwise, the bid may not be considered 
responsive. Under bidder certifications, proof of qualification 
for exemption will be the responsibility of the Contractor to 
meet with the approval of the State. 
 
19. MACBRIDE FAIR EMPLOYMENT PRINCIPLES.  In 
accordance with the MacBride Fair Employment Principles 
(Chapter 807 of the Laws of 1992), the Contractor hereby 
stipulates that the Contractor either (a) has no business 
operations in Northern Ireland, or (b) shall take lawful steps in 
good faith to conduct any business operations in Northern 
Ireland in accordance with the MacBride Fair Employment 
Principles (as described in Section 165 of the New York State 
Finance Law), and shall permit independent monitoring of 
compliance with such principles. 
 
20.  OMNIBUS PROCUREMENT ACT OF 1992. It is the 
policy of New York State to maximize opportunities for the 
participation of New York State business enterprises, including 
minority- and women-owned business enterprises as bidders, 
subcontractors and suppliers on its procurement contracts. 
 
Information on the availability of New York State 
subcontractors and suppliers is available from: 
 

NYS Department of Economic Development 
Division for Small Business 
Albany, New York  12245 
Telephone:  518-292-5100 
Fax:  518-292-5884 
email: opa@esd.ny.gov 
 

A directory of certified minority- and women-owned business 
enterprises is available from: 
 

NYS Department of Economic Development 
Division of Minority and Women's Business Development 
633 Third Avenue 
New York, NY 10017 
212-803-2414 
email: mwbecertification@esd.ny.gov 
https://ny.newnycontracts.com/FrontEnd/VendorSearchPu
blic.asp 

 
The Omnibus Procurement Act of 1992 (Chapter 844 of the 
Laws of 1992, codified in State Finance Law § 139-i and Public 
Authorities Law § 2879(3)(n)–(p)) requires that by signing this 
bid proposal or contract, as applicable, Contractors certify that 
whenever the total bid amount is greater than $1 million: 
 
(a)  The Contractor has made reasonable efforts to encourage 
the participation of New York State Business Enterprises as 
suppliers and subcontractors, including certified minority- and 

women-owned business enterprises, on this project, and has 
retained the documentation of these efforts to be provided upon 
request to the State; 
 
(b) The Contractor has complied with the Federal Equal 
Opportunity Act of 1972 (P.L. 92-261), as amended;  
 
(c) The Contractor agrees to make reasonable efforts to provide 
notification to New York State residents of employment 
opportunities on this project through listing any such positions 
with the Job Service Division of the New York State 
Department of Labor, or providing such notification in such 
manner as is consistent with existing collective bargaining 
contracts or agreements.  The Contractor agrees to document 
these efforts and to provide said documentation to the State 
upon request; and  
 
(d) The Contractor acknowledges notice that the State may seek 
to obtain offset credits from foreign countries as a result of this 
contract and agrees to cooperate with the State in these efforts. 
 
21. RECIPROCITY AND SANCTIONS PROVISIONS.  
Bidders are hereby notified that if their principal place of 
business is located in a country, nation, province, state or 
political subdivision that penalizes New York State vendors, 
and if the goods or services they offer will be substantially 
produced or performed outside New York State, the Omnibus 
Procurement Act 1994 and 2000 amendments (Chapter 684 and 
Chapter 383, respectively, codified in State Finance Law 
§ 165(6) and Public Authorities Law § 2879(5)) ) require that 
they be denied contracts which they would otherwise obtain.  
NOTE:  As of October 2019, the list of discriminatory 
jurisdictions subject to this provision includes the states of 
South Carolina, Alaska, West Virginia, Wyoming, Louisiana 
and Hawaii. 
 
22. COMPLIANCE WITH BREACH NOTIFICATION 
AND DATA SECURITY LAWS.  Contractor shall comply 
with the provisions of the New York State Information Security 
Breach and Notification Act (General Business Law § 899-aa 
and State Technology Law § 208) and commencing March 21, 
2020 shall also comply with General Business Law § 899-bb. 
 
23. COMPLIANCE WITH CONSULTANT 
DISCLOSURE LAW. If this is a contract for consulting 
services, defined for purposes of this requirement to include 
analysis, evaluation, research, training, data processing, 
computer programming, engineering, environmental, health, 
and mental health services, accounting, auditing, paralegal, 
legal or similar services, then, in accordance with Section 163 
(4)(g) of the State Finance Law (as amended by Chapter 10 of 
the Laws of 2006), the Contractor shall timely, accurately and 
properly comply with the requirement to submit an annual 
employment report for the contract to the agency that awarded 
the contract, the Department of Civil Service and the State 
Comptroller.   
 

mailto:opa@esd.ny.gov
mailto:opa@esd.ny.gov
mailto:mwbecertification@esd.ny.gov
mailto:mwbecertification@esd.ny.gov
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp
https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp
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24. PROCUREMENT LOBBYING. To the extent this 
agreement is a "procurement contract" as defined by State 
Finance Law §§ 139-j and 139-k, by signing this agreement the 
contractor certifies and affirms that all disclosures made in 
accordance with State Finance Law §§ 139-j and 139-k are 
complete, true and accurate.  In the event such certification is 
found to be intentionally false or intentionally incomplete, the 
State may terminate the agreement by providing written 
notification to the Contractor in accordance with the terms of 
the agreement.   
 
25. CERTIFICATION OF REGISTRATION TO 
COLLECT SALES AND COMPENSATING USE TAX BY 
CERTAIN STATE CONTRACTORS, AFFILIATES AND 
SUBCONTRACTORS.   
To the extent this agreement is a contract as defined by Tax Law 
§ 5-a, if the contractor fails to make the certification required 
by Tax Law § 5-a or if during the term of the contract, the 
Department of Taxation and Finance or the covered agency, as 
defined by Tax Law § 5-a, discovers that the certification, made 
under penalty of perjury, is false, then such failure to file or 
false certification shall be a material breach of this contract and 
this contract may be terminated, by providing written 
notification to the Contractor in accordance with the terms of 
the agreement, if the covered agency determines that such 
action is in the best interest of the State. 
 
26.  IRAN DIVESTMENT ACT.  By entering into this 
Agreement, Contractor certifies in accordance with State 
Finance Law § 165-a that it is not on the “Entities Determined 
to be Non-Responsive Bidders/Offerers pursuant to the New 
York State Iran Divestment Act of 2012” (“Prohibited Entities 
List”) posted at: https://ogs.ny.gov/list-entities-determined-be-
non-responsive-biddersofferers-pursuant-nys-iran-divestment-
act-2012 
 
Contractor further certifies that it will not utilize on this 
Contract any subcontractor that is identified on the Prohibited 
Entities List.  Contractor agrees that should it seek to renew or 
extend this Contract, it must provide the same certification at 
the time the Contract is renewed or extended.  Contractor also 
agrees that any proposed Assignee of this Contract will be 
required to certify that it is not on the Prohibited Entities List 
before the contract assignment will be approved by the State. 
 
During the term of the Contract, should the state agency receive 
information that a person (as defined in State Finance Law 
§ 165-a) is in violation of the above-referenced certifications, 
the state agency will review such information and offer the 
person an opportunity to respond.  If the person fails to 
demonstrate that it has ceased its engagement in the investment 
activity which is in violation of the Act within 90 days after the 
determination of such violation, then the state agency shall take 
such action as may be appropriate and provided for by law, rule, 
or contract, including, but not limited to, imposing sanctions, 
seeking compliance, recovering damages, or declaring the 
Contractor in default. 
 

The state agency reserves the right to reject any bid, request for 
assignment, renewal or extension for an entity that appears on 
the Prohibited Entities List prior to the award, assignment, 
renewal or extension of a contract, and to pursue a 
responsibility review with respect to any entity that is awarded 
a contract and appears on the Prohibited Entities list after 
contract award. 
 
27. ADMISSIBILITY OF REPRODUCTION OF 
CONTRACT.  Notwithstanding the best evidence rule or any 
other legal principle or rule of evidence to the contrary, the 
Contractor acknowledges and agrees that it waives any and all 
objections to the admissibility into evidence at any court 
proceeding or to the use at any examination before trial of an 
electronic reproduction of this contract, in the form approved 
by the State Comptroller, if such approval was required, 
regardless of whether the original of said contract is in 
existence. 
 
 

https://ogs.ny.gov/list-entities-determined-be-non-responsive-biddersofferers-pursuant-nys-iran-divestment-act-2012
https://ogs.ny.gov/list-entities-determined-be-non-responsive-biddersofferers-pursuant-nys-iran-divestment-act-2012
https://ogs.ny.gov/list-entities-determined-be-non-responsive-biddersofferers-pursuant-nys-iran-divestment-act-2012
https://ogs.ny.gov/list-entities-determined-be-non-responsive-biddersofferers-pursuant-nys-iran-divestment-act-2012
https://ogs.ny.gov/list-entities-determined-be-non-responsive-biddersofferers-pursuant-nys-iran-divestment-act-2012
https://ogs.ny.gov/list-entities-determined-be-non-responsive-biddersofferers-pursuant-nys-iran-divestment-act-2012
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APPENDIX B

Standard Clauses for All New York State Department 
of Environmental Conservation Contracts

The parties to the attached contract, license, lease, grant, amendment or other agreement of any kind (hereinafter 
"the contract" or "this contract") agree to be bound by the following clauses which are hereby made a part of the contract. 
The word "Contractor" herein refers to any party to the contract, other than the New York State Department of 
Environmental Conservation (hereinafter "Department"). 

I. Postponement, suspension, abandonment or 
termination by the Department: 

The Department shall have the right to postpone, suspend, 
abandon or terminate this contract, and such actions shall in 
no event be deemed a breach of contract.  In the event of 
any termination, postponement, delay, suspension or 
abandonment, the Contractor shall immediately stop work, 
take steps to incur no additional obligations, and to limit 
further expenditures. Within 15 days of receipt of notice, the 
Contractor shall deliver to the Department all data, reports, 
plans, or other documentation related to the performance of 
this contract, including but not limited to source codes and 
specifications, guarantees, warranties, as-built plans and 
shop drawings.  In any of these events, the Department shall 
make settlement with the Contractor upon an equitable basis 
as determined by the Department which shall fix the value of 
the work which was performed by the Contractor prior to the 
postponement, suspension, abandonment or termination of 
this contract.  This clause shall not apply to this contract if 
the contract contains other provisions applicable to 
postponement, suspension or termination of the contract. 

II. Indemnification and Hold harmless The
Contractor agrees that it will indemnify and save harmless 
the Department and the State of New York from and against 
all losses from claims, demands, payments, suits, actions, 
recoveries and judgments of every nature and description 
brought or recovered against it by reason of any omission or 
tortious act of the Contractor, its agents, employees, 
suppliers or subcontractors in the performance of this 
contract.  The Department and the State of New York may 
retain such monies from the amount due Contractor as may 
be necessary to satisfy any claim for damages, costs and the 
like, which is asserted against the Department and/or the 
State of New York. 

III. Conflict of Interest
(a) Organizational Conflict of Interest.  To the best of the 
Contractor's knowledge and belief, the Contractor warrants 
that there are no relevant facts or circumstances which could 
give rise to an organizational conflict of interest, as herein 
defined, or that the Contractor has disclosed all such relevant 
information to the Department. 

(1)  An organizational conflict of interest exists when the 
nature of the work to be performed under this contract may, 

without some restriction on future activities, impair or 
appear to impair the Contractor's objectivity in performing 
the work for the Department. 

(2)  The Contractor agrees that if an actual, or potential 
organizational conflict of interest is discovered at any time 
after award, whether before or during performance, the 
Contractor will immediately make a full disclosure in 
writing to the Department.  This disclosure shall include a 
description of actions which the Contractor has taken or 
proposes to take, after consultation with the Department, to 
avoid, mitigate, or minimize the actual or potential conflict. 

(3)   To the extent that the work under this contract requires 
access to personal, proprietary or confidential business or 
financial data of persons or other companies, and as long as 
such data remains proprietary or confidential, the Contractor 
shall protect such data from unauthorized use and disclosure 
and agrees not to use it to compete with such companies. 

(b) Personal Conflict of Interest: The following provisions 
with regard to management or professional level employee 
personnel performing under this contract shall apply until 
the earlier of the termination date of the affected 
employee(s) or the duration of the contract. 

(1) A personal conflict of interest is defined as a relationship 
of an employee, subcontractor employee, or consultant with 
an entity that may impair or appear to impair the objectivity 
of the employee, subcontractor employee, or consultant in 
performing the contract work.  The Contractor agrees to 
notify the Department immediately of any actual or potential 
personal conflict of interest with regard to any such person 
working on or having access to information regarding this 
contract, as soon as Contractor becomes aware of such 
conflict. The Department will notify the Contractor of the 
appropriate action to be taken. 

(2) The Contractor agrees to advise all management or 
professional level employees involved in the work of this 
contract, that they must report any personal conflicts of 
interest to the Contractor. The Contractor must then advise 
the Department which will advise the Contractor of the 
appropriate action to be taken. 
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(3) Unless waived by the Department, the Contractor 
shall certify annually that, to the best of the Contractor's 
knowledge and belief, all actual, apparent or potential 
conflicts of interest, both personal and organizational, as 
defined herein, have been reported to the Department. 
Such certification must be signed by a senior executive 
of the Contractor and submitted in accordance with 
instructions provided by the Department.  Along with 
the annual certification, the Contractor shall also submit 
an update of any changes in any conflict of interest plan 
submitted with its proposal for this contract.  The initial 
certification shall cover the one-year period from the 
date of contract award, and all subsequent certifications 
shall cover successive annual periods thereafter.  The 
certification is to be submitted no later than 45 days after 
the close of the previous certification period covered. 

(4) In performing this contract, the Contractor 
recognizes that its employees may have access to data, 
either provided by the Department or first generated 
during contract performance, of a sensitive nature which 
should not be released without Department approval.  If 
this situation occurs, the Contractor agrees to obtain 
confidentiality agreements from all affected employees 
working on requirements under this contract including 
subcontractors and consultants.  Such agreements shall 
contain provisions which stipulate that each employee 
agrees not to disclose, either in whole or in part, to any 
entity external to the Department, Department of Health 
or the New York State Department of Law, any 
information or data provided by the Department or first 
generated by the Contractor under this contract, any 
site-specific cost information, or any enforcement 
strategy without first obtaining the written permission of 
the Department.  If a Contractor, through an employee 
or otherwise, is subpoenaed to testify or produce 
documents, which could result in such disclosure, the 
Contractor must provide immediate advance notification 
to the Department so that the Department can authorize 
such disclosure or have the opportunity to take action to 
prevent such disclosure.  Such agreements shall be 
effective for the life of the contract and for a period of 
five (5) years after completion of the contract. 

(c) Remedies - The Department may terminate this 
contract in whole or in part, if it deems such termination 
necessary to avoid an organizational or personal conflict 
of interest, or an unauthorized disclosure of information. 
If the Contractor fails to make required disclosures or 
misrepresents relevant information to the Department, 
the Department may terminate the contract, or pursue 
such other remedies as may be permitted by the terms of 
Clause I of this Appendix or other applicable provisions 
of this contract regarding termination. 

(d) The Contractor will be ineligible to make a proposal 
or bid on a contract for which the Contractor has 

developed the statement of work or the solicitation 
package 

(e) The Contractor agrees to insert in each subcontract or 
consultant agreement placed hereunder (except for 
subcontracts or consultant agreements for well drilling, 
fence erecting, plumbing, utility hookups, security guard 
services, or electrical services) provisions which shall 
conform substantially to the language of this clause, 
including this paragraph (e), unless otherwise authorized 
by the Department. 

If this is a contract for work related to action at an 
inactive hazardous waste site, the following 
paragraph shall apply to those Contractors whose 
work requires the application of professional 
judgment: It does not apply to construction 
contracts. 

(f) Due to the scope and nature of this contract, the 
Contractor shall observe the following restrictions on 
future hazardous waste site contracting for the duration 
of the contract. 

(1) The Contractor, during the life of the work 
assignment and for a period of three (3)  years after the 
completion of the work assignment, agrees not to enter 
into a contract with or to represent any party with respect 
to any work relating to remedial activities or work 
pertaining to a site where the Contractor previously 
performed work for the Department under this contract 
without the prior written approval of the Department. 

(2) The Contractor agrees in advance that if any 
bids/proposals are submitted for any work for a third 
party that would require written approval of the 
Department prior to entering into a contract because of 
the restrictions of this clause, then the bids/proposals are 
submitted at the Contractor's own risk, and no claim 
shall be made against the Department to recover 
bid/proposal costs as a direct cost whether the request 
for authorization to enter into the contract is denied or 
approved. 

IV. Requests for Payment All requests for
payment by the Contractor must be submitted on forms 
supplied and approved by the Department.  Each 
payment request must contain such items of information 
and supporting documentation as are required by the 
Department, and shall be all-inclusive for the period of 
time covered by the payment request.
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V. Compliance with Federal requirements   To
the extent that federal funds are provided to the Contractor 
or used in paying the Contractor under this contract, the 
Contractor agrees that it will comply with all applicable 
federal laws and regulations, including but not limited to 
those laws and regulations under which the Federal funds 
were authorized.  The Contractor further agrees to insert in 
any subcontract hereunder, provisions which shall conform 
substantially to the language of this clause.

VI. Independent Contractor The Contractor shall
have the status of an independent contractor.  Accordingly, 
the Contractor agrees that it will conduct itself in a manner 
consistent with such status, and that it will neither hold itself 
out as, nor claim to be, an officer or employee of the 
Department by reason of this contract.  It further agrees 
that it will not make any claim, demand or application to the 
Department for any right or privilege applicable to an 
officer or employee of the Department, including but not 
limited to worker's compensation coverage, unemployment 
insurance benefits, social security coverage, or retirement 
membership or credit. 

VII. Compliance with applicable laws

(a)  Prior to the commencement of any work under this 
contract, the Contractor is required to meet all legal 
requirements necessary in the performance of the contract.  
This includes but is not limited to compliance with all 
applicable federal, state and local laws and regulations 
promulgated thereunder. It is the Contractor's responsibility 
to obtain any necessary permits, or other authorizations.  
By signing this contract, the Contractor affirmatively 
represents that it has complied with said laws, unless it 
advises the Department otherwise, in writing.  The 
Department signs this contract in reliance upon this 
representation. 

(b)  During the term of this contract, and any extensions 
thereof, the Contractor must remain in compliance with said 
laws.  A failure to notify the Department of noncompliance 
of which the Contractor was or should have been aware, 
may be considered a material breach of this contract. 

VIII. Dispute Resolution The parties agree to the
following steps, or as many as are necessary to resolve 
disputes between the Department and the Contractor. 

(a)  The Contractor specifically agrees to submit, in the 
first instance, any dispute relating to this contract to the 
designated individual, who shall render a written decision 
and furnish a copy thereof to the Contractor.  

(1)  The Contractor must request such decision in writing 
no more than fifteen days after it knew or should have 
known of the facts which are the basis of the dispute. 

(2) The decision of the designated individual shall be the 
final DEC determination, unless the Contractor files a 
written appeal of that decision with the designated appeal 
individual (ADAI@) within twenty days of receipt of that 
decision.

(b) Upon receipt of the written appeal, the DAI, will review 
the record and decision. Following divisional procedures in 
effect at that time, the DAI will take one of the following 
actions, with written notice to the Contractor. 

(1) Remand the matter to the program staff for further 
negotiation or information if it is determined that the matter 
is not ripe for review; or 
(2) Determine that there is no need for further action, and 
that the determination of the designated individual is 
confirmed; or 
(3) Make a determination on the record as it exists. 

(c)   The decision of the DAI shall be the final DEC 
decision unless the Contractor files a written appeal of that 
decision with the Chair of the Contract Review Committee 
(ACRC@) within twenty days of receipt of that decision. 

The designated individual to hear disputes is: 

_Michael Cruden, Director, Remedial Bureau E 
(Name and Title) 

___________________________________________
(Address)

___________________________________________ 
(Telephone)

The designated appeal individual to review decisions is: 

____________________________________________ 
(Name and Title) 

____________________________________________ 
(Address) 

____________________________________________ 
(Telephone) 

The Chair of the Contract Review Committee is: 

Department of Environmental Conservation 
Nancy W. Lussier Chair 
Contract Review Committee 
625 Broadway, 10th Floor 
Albany, NY 12233-5010 
Telephone: (518) 402-9228 

NYS Dept of Env. Conservation - Env. Remediation
625 Broadway, 12th Floor, Albany, NY 12233-7017

(518) 402-9764

George Heitzman, Asst. Division Director

NYS Dept of Env. Conservation - Env. Remediation

(518) 402-9706

625 Broadway, 12th Floor, Albany, NY 12233-7012
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(d) Upon receipt of the written appeal, the Chair of the 
CRC, in consultation with the members of the CRC and the 
Office of General Counsel, will take one of the following 
actions, or a combination thereof, with written notice to the 
Contractor. 

(1) Remand the matter to program staff for additional fact 
finding, negotiation, or other appropriate action; or 

(2) Adopt the decision of the DAI; or 

(3) Consider the matter for review by the CRC in 
accordance with its procedures.  

(e) Following a decision to proceed pursuant to (d) 3, above, 
the Chair of the CRC shall convene a proceeding in 
accordance with the CRC's established contract dispute 
resolution guidelines.  The proceeding will provide the 
Contractor with an opportunity to be heard.  

(f) Following a decision pursuant to (d) 2 or (d) 3, the CRC 
shall make a written recommendation to the Assistant 
Commissioner for Administration who shall render the final 
DEC determination.  

(g) At any time during the dispute resolution process, and 
upon mutual agreement of the parties, the Office of 
Hearings and Mediation Services (OHMS) may be 
requested to provide mediation services or other appropriate 
means to assist in resolving the dispute.  Any findings or 
recommendations made by the OHMS will not be binding 
on either party.   

(h) Final DEC determinations shall be subject to review 
only pursuant to Article 78 of the Civil Practice Law and 
Rules. 

(i) Pending final determination of a dispute hereunder, the 
Contractor shall proceed diligently with the performance of 
the Contract in accordance with the decision of the 
designated individual.  Nothing in this Contract shall be 
construed as making final the decision of any administrative 
officer upon a question of law. 

(j) Notwithstanding the foregoing, at the option of the 
Contractor, the following shall be subject to review by the 
CRC:  Disputes arising under Article 15-A of the 
Executive Law (Minority and Women Owned Business 
participation), the Department's determination with respect 
to the adequacy of the Contractor's Utilization Plan, or the 
Contractor's showing of good faith efforts to comply 
therewith.  A request for a review before the CRC should 
be made, in writing, within twenty days of receipt of the 
Department's determination. 

(k) The CRC will promptly convene a review in accordance 
with Article 15-A of the Executive Law and the regulations 
promulgated thereunder. 

IX. Labor Law Provisions

(a) When applicable, the Contractor shall post, in a location 
designated by the Department, a copy of the New York 
State Department of Labor schedules of prevailing wages 
and supplements for this project, a copy of all 
re-determinations of such schedules for the project, the 
Workers' Compensation Law Section 51 notice, all other 
notices required by law to be posted at the site, the 
Department of Labor notice that this project is a public 
work project on which each worker is entitled to receive the 
prevailing wages and supplements for their occupation, and 
all other notices which the Department directs the 
Contractor to post.  The Contractor shall provide a surface 
for such notices which is satisfactory to the Department.  
The Contractor shall maintain such notices in a legible 
manner and shall replace any notice or schedule which is 
damaged, defaced, illegible or removed for any reason.  
Contractor shall post such notices before commencing any 
work on the site and shall maintain such notices until all 
work on the site is complete. 

(b) When appropriate, contractor shall distribute to each 
worker for this Contract a notice, in a form provided by the 
Department, that this project is a public work project on 
which each worker is entitled to receive the prevailing wage 
and supplements for the occupation at which he or she is 
working.  Worker includes employees of Contractor and 
all Subcontractors and all employees of suppliers entering 
the site.  Such notice shall be distributed to each worker 
before they start performing any work of this contract.  At 
the time of distribution, Contractor shall have each worker 
sign a statement, in a form provided by the Department, 
certifying that the worker has received the notice required 
by this section, which signed statement shall be maintained 
with the payroll records required by the following 
paragraph (c). 

(c) Contractor shall maintain on the site the original 
certified payrolls or certified transcripts thereof which 
Contractor and all of its Subcontractors are required to 
maintain pursuant to the New York Labor Law Section 220. 
Contractor shall maintain with the payrolls or transcripts 
thereof, the statements signed by each worker pursuant to 
paragraph (b). 

(d) Within thirty days of issuance of the first payroll, and 
every thirty days thereafter, the Contractor and every 
subcontractor must submit a transcript of the original 
payroll to the Department, which transcript must be 
subscribed and affirmed as true under penalty of perjury. 
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X.    Offset In accordance with State Law, the Department 
has the authority to administratively offset any monies due 
it from the Contractor, from payments due to the Contractor 
under this contract. The Department may also (a) assess 
interest or late payment charges, and collection fees, if 
applicable; (b) charge a fee for any dishonored check; (c) 
refuse to renew certain licenses and permits. 

XI. Tax Exemption Pursuant to Tax Law Section 1116,
the State is exempt from sales and use taxes.  A standard 
state voucher is sufficient evidence thereof. For federal 
excise taxes, New York=s registration Number 14740026K 
covers tax-free transactions under the Internal Revenue 
Code. 

XII. Litigation Support In the event that the Department
becomes involved in litigation related to the subject matter 
of this contract, the Contractor agrees to provide 
background support and other litigation support, including 
but not limited to depositions, appearances, and testimony. 
Compensation will be negotiated and based on rates 
established in the contract, or as may otherwise be provided 
in the contract.  

XIII   Equipment Any equipment purchased with funds 
provided under this contract, shall remain the property of 
the Department, unless otherwise provided in the contract. 
The Contractor shall be liable for all costs for maintaining 
the property in good, usable condition.  It shall be returned 
to the Department upon completion of the contract, in such 
condition, unless the Department elects to sell the 
equipment to the Contractor, upon mutually agreeable 
terms. 

XIV. Inventions or Discoveries Any invention or
discovery first made in performance of this Contract shall 
be the property of the Department, unless otherwise 
provided in the contract. The Contractor agrees to provide 
the Department with any and all materials related to this 
property. At the Department=s option, the Contractor may 
be granted a non-exclusive license.  

XV. Patent and Copyright Protection
If any patented or copyrighted material is involved in or 
results from the performance of this Contract, this Article 
shall apply.   

(a) The Contractor shall, at its expense, defend any suit 
instituted against the Department and indemnify the 
Department against any award of damages and costs made 
against the Department by a final judgment of a court of last 
resort based on the claim that any of the products, services 
or consumable supplies furnished by the Contractor under 
this Contract infringes any patent, copyright or other 
proprietary right; provided the Department gives the 
Contractor: 

(1) prompt written notice of any action, claim or threat of 
infringement suit, or other suit, and 

(2) the opportunity to take over, settle or defend such action 
at the Contractor=s sole expense, and 

(3) all available information, assistance and authority 
necessary to the action, at the Contractor=s sole expense. 

(4) The Contractor shall control the defense of any such 
suit, including appeals, and all negotiations to effect 
settlement, but shall keep the Department fully informed 
concerning the progress of the litigation.  

(b) If the use of any item(s) or parts thereof is held to 
infringe a patent or copyright and its use is enjoined, or 
Contractor believes it will be enjoined, the Contractor shall 
have the right, at its election and expense to take action in 
the following order of precedence: 

(1) procure for the Department the right to continue using 
the same item or parts thereof; 

(2) modify the same so that it becomes non-infringing and 
of at least the same quality and performance; 

(3) replace the item(s) or parts thereof with noninfringing 
items of at least the same quality and performance; 

(4) if none of the above remedies are available, discontinue 
its use and eliminate any future charges or royalties 
pertaining thereto.  The Contractor will buy back the 
infringing product(s) at the State=s book value, or in the 
event of a lease, the parties shall terminate the lease.  If 
discontinuation or elimination results in the Contractor not 
being able to perform the Contract, the Contract shall be 
terminated. 

(c) In the event that an action at law or in equity is 
commenced against the Department arising out of a claim 
that the Department's use of any item or material pursuant to 
or resulting from this Contract infringes any patent, 
copyright or proprietary right, and such action is forwarded 
by the Department to the Contractor for defense and 
indemnification pursuant to this Article, the Department 
shall copy all pleadings and documents forwarded to the 
Contractor together with the forwarding correspondence 
and a copy of this Contract to the Office of the Attorney 
General of the State of New York.  If upon receipt of such 
request for defense, or at any time thereafter, the Contractor 
is of the opinion that the allegations in such action, in whole 
or in part, are not covered by the indemnification set forth in 
this Article, the Contractor shall immediately notify the 
Department and the Office of the Attorney General of the 
State of New York in writing and shall specify to what 
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extent the Contractor believes it is and is not obligated to 
defend and indemnify under the terms and conditions of this 
Contract.  The Contractor shall in such event protect the 
interests of the Department and State of New York and 
secure a continuance to permit the State of New York to 
appear and defend its interests in cooperation with 
Contractor as is appropriate, including any jurisdictional 
defenses which the Department and State shall have. 

(d) The Contractor shall, however, have no liability to the 
Department under this Article if any infringement is based 
upon or arises out of:  (1) compliance with designs, plans, 
or specifications furnished by or on behalf of the 
Department as to the items; (2) alterations of the items by 
the Department; (3) failure of the Department to use 
updated items provided by the Contractor for avoiding 
infringement; (4) use of items in combination with 
apparatus or devices not delivered by the Contractor; (5) use 
of items in a manner for which the same were neither 
designed nor contemplated; or (6) a patent or copyright in 
which the Department or any affiliate or subsidiary of the 
Department has any direct or indirect interest by license or 
otherwise. 

(e) The foregoing states the Contractor's entire liability for, 
or resulting from, patent or copyright infringement or claim 
thereof. 

XVI. Force Majeure The term Force Majeure shall
include acts of God, work stoppages due to labor disputes or 
strikes, fires, explosions, epidemics, riots, war rebellion, 
sabotage or the like.  If a failure of or delay in performance 
by either party results from the occurrence of a Force 
Majeure event, the delay shall be excused and the time for 
performance extended by a period equivalent to the time 
lost because of the Force majeure event, if and to the extent 
that: 

(a) The delay or failure was beyond the control of the party 
affected and not due to its fault or negligence; and 

(b) The delay or failure was not extended because of the 
affected party=s failure to use all reasonable diligence to 
overcome the obstacle or to resume performance 
immediately after such obstacle was overcome; and 

(c) The affected party provides notice within (5) days of the 
onset of the event, that it is invoking the protection of this 
provision. 

XVII. Freedom of Information Requests The
Contractor agrees to provide the Department with any 
records which must be released in order to comply with a 
request pursuant to the Freedom of Information Law.  The 
Department will provide the contractor with an opportunity 
to identify material which may be protected from release 

and to support its position. 

XVIII. Precedence In the event of a conflict between the
terms of this Appendix B and the terms of the Contract 
(including any and all attachments thereto and amendments 
thereof, but not including Appendix A), the terms of this 
Appendix B shall control.  In the event of a conflict 
between the terms of this Appendix B, and the terms of 
Appendix A, the terms of Appendix A shall control. 

XIX. Article 15-Requirements

PARTICIPATION BY MINORITY GROUP 
MEMBERS AND WOMEN WITH RESPECT TO 
STATE CONTRACTS: REQUIREMENTS AND 
PROCEDURES

(a) General Provisions 

(1)The Department is required to implement the provisions 
of New York State Executive Law Article 15-A and 5 
NYCRR Parts 142-144 (“MWBE Regulations”) for all 
State contracts as defined therein, with a value (1) in excess 
of $25,000 for labor, services, equipment, materials, or any 
combination of the foregoing or (2) in excess of $100,000 
for real property renovations and construction.   

(2)The Contractor to the subject contract (the “Contractor” 
and the “Contract,” respectively) agrees, in addition to any 
other nondiscrimination provision of the Contract and at no 
additional cost to the New York State Department  (the 
“Department”, to fully comply and cooperate with the 
Department in the implementation of New York State 
Executive Law Article 15-A.  These requirements include 
equal employment opportunities for minority group 
members and women (“EEO”) and contracting 
opportunities for certified minority and women-owned 
business enterprises (“MWBEs”).  Contractor’s 
demonstration of “good faith efforts” pursuant to 5 NYCRR 
§142.8 shall be a part of these requirements. These
provisions shall be deemed supplementary to, and not in 
lieu of, the nondiscrimination provisions required by New 
York State Executive Law Article 15 (the “Human Rights 
Law”) or other applicable federal, state or local laws. 

(3)Failure to comply with all of the requirements herein 
may result in a finding of non-responsiveness, 
non-responsibility and/or a breach of contract, leading to 
the withholding of funds or such other actions, liquidated 
damages pursuant to Section VII of this Article or 
enforcement proceedings as allowed by the Contract. 
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(b) Contract Goals
(1)For purposes of this procurement, the Department
hereby establishes an overall goal of 0% for Minority 
and Women-Owned Business Enterprises (“MWBE”)
participation, (based on the current availability of qualified
MBEs and WBEs).

(2)For purposes of providing meaningful participation by 
MWBEs on the Contract and achieving the Contract Goals 
established in Section II-A hereof, Contractor should 
reference the directory of New York State  Certified 
MWBEs found at the following internet address; 

http ://

Additionally, the Contractor is encouraged to contact the 
Division of Minority and Woman Business Development 
((518) 292-5250; (212) 803-2414; or (716) 846-8200) to 
discuss additional methods of maximizing participation by 
MWBEs on the Contract.  

(3)Where MWBE goals have been established herein, 
pursuant to 5 NYCRR §142.8, Contractor must document 
“good faith efforts” to provide meaningful participation by 
MWBEs as subcontractors or suppliers in the performance 
of the Contract.  In accordance with Section 316-a of 
Article 15-A and 5 NYCRR §142.13, the Contractor 
acknowledges that if Contractor is found to have willfully 
and intentionally failed to comply with the MWBE 
participation goals set forth in the Contract, such a finding 
constitutes a breach of contract and the Contractor shall be 
liable to the Department for liquidated or other appropriate 
damages, as set forth herein. 

(c) Equal Employment Opportunity (EEO) 

(1) Contractor agrees to be bound by the provisions of 
Article 15-A and the MWBE Regulations promulgated by 
the Division of Minority and Women's Business 
Development of the Department of Economic Development 
(the “Division”).  If any of these terms or provisions 
conflict with applicable law or regulations, such laws and 
regulations shall supersede these requirements. Contractor 
shall comply with the following provisions of Article 15-A: 

(i)Contractor and Subcontractors shall undertake 
or continue existing EEO programs to ensure that 
minority group members and women are afforded 
equal employment opportunities without 
discrimination because of race, creed, color, 
national origin, sex, age, disability or marital 
status.  For these purposes, EEO shall apply in the 

areas of recruitment, employment, job assignment, 
promotion, upgrading, demotion, transfer, layoff, 
or termination and rates of pay or other forms of 
compensation. 

(ii)The Contractor shall submit an EEO policy 
statement to the Department within seventy two 
(72) hours after the date of the notice by 
Department to award the Contract to the 
Contractor. 

(iii)If Contractor or Subcontractor does not have 
an existing EEO policy statement, the Department 
may provide the Contractor or Subcontractor a 
model statement.  This statement can be found at 
the link provided in Section 8. 

(iv)The Contractor’s EEO policy statement shall 
include the following language: 

a. The Contractor will not discriminate
against any employee or applicant for
employment because of race, creed,
color, national origin, sex, age, disability
or marital status, will undertake or
continue existing EEO programs to
ensure that minority group members and
women are afforded equal employment
opportunities without discrimination, and
shall make and document its
conscientious and active efforts to
employ and utilize minority group
members and women in its work force.

b. The Contractor shall state in all
solicitations or advertisements for
employees that, in the performance of the
contract, all qualified applicants will be
afforded equal employment opportunities
without discrimination because of race,
creed, color, national origin, sex, age,
disability or marital status.

c. The Contractor shall request each
employer Department, labor union, or
authorized representative of workers with
which it has a collective bargaining or
other agreement or understanding, to
furnish a written statement that such
employer Department, labor union, or
representative will not discriminate on
the basis of race, creed, color, national
origin, sex age, disability or marital status
and that such union or representative will
affirmatively cooperate in the
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implementation of the Contractor's 
obligations herein. 

d. The Contractor will include the
provisions of Subdivisions (a) through (c)
of this Subsection 4 and Paragraph “E” of
this Section III, which provides for
relevant provisions of the Human Rights
Law, in every subcontract in such a
manner that the requirements of the
subdivisions will be binding upon each
subcontractor as to work in connection
with the Contract.

e. EEO Contract Goals for the purposes of
this procurement, the Department hereby
establishes a goal of  10% Minority
Labor Force Participation, 10% Female
Labor Force Participation.

(2) Staffing Plan Form 

To ensure compliance with this Section, the 
Contractor shall submit a staffing plan to 
document the composition of the proposed 
workforce to be utilized in the performance of the 
Contract by the specified categories listed, 
including ethnic background, gender, and Federal 
occupational categories. Contractors shall 
complete the Staffing plan form and submit it as 
part of their bid or proposal or within a reasonable 
time, but no later than the time of award of the 
contract.  

(3) Workforce Employment Utilization Report Form 
(“Workforce Report”) 

(i) Once a contract has been awarded and 
during the term of Contract, Contractor is 
responsible for updating and providing 
notice to the Department of any changes 
to the previously submitted Staffing Plan. 
This information is to be submitted on a 
quarterly basis during the term of the 
Contract to report the actual workforce 
utilized in the performance of the 
Contract by the specified categories listed 
including ethnic background, gender, and 
Federal occupational categories. The 
Workforce Report must be submitted to 
report this information. 

(ii) Separate forms shall be completed by 
Contractor and any subcontractor 
performing work on the Contract. 

(iii) In limited instances, Contractor may not 
be able to separate out the workforce 
utilized in the performance of the 
Contract from Contractor's and/or 
subcontractor's total workforce. When a 
separation can be made, Contractor shall 
submit the Workforce Report and 
indicate that the information provided 
related to the actual workforce utilized on 
the Contract. When the workforce to be 
utilized on the contract cannot be 
separated out from Contractor's and/or 
subcontractor's total workforce, 
Contractor shall submit the Workforce 
Report and indicate that the information 
provided is Contractor's total workforce 
during the subject time frame, not limited 
to work specifically under the Contract.  

(2) Contractor shall comply with the provisions of the 
Human Rights Law, all other State and Federal 
statutory and constitutional non-discrimination 
provisions.  Contractor and subcontractors shall 
not discriminate against any employee or applicant 
for employment because of race, creed (religion), 
color, sex, national origin, sexual orientation, 
military status, age, disability, predisposing 
genetic characteristic, marital status or domestic 
violence victim status, and shall also follow the 
requirements of the Human Rights Law with 
regard to non-discrimination on the basis of prior 
criminal conviction and prior arrest. 

(d) MWBE Utilization Plan 

(1) The Contractor represents and warrants that Contractor 
has submitted an MWBE Utilization Plan either prior to, or 
at the time of, the execution of the contract. 

(2) Contractor agrees to use such MWBE Utilization Plan 
for the performance of MWBEs on the Contract pursuant to 
the prescribed MWBE goals set forth in Section III-A of 
this Appendix. 

(3)Contractor further agrees that a failure to submit and/or 
use such MWBE Utilization Plan shall constitute a material 
breach of the terms of the Contract. Upon the occurrence of 
such a material breach, Department shall be entitled to any 
remedy provided herein, including but not limited to, a 
finding of Contractor non-responsiveness. 

(e) Waivers 

(1)For Waiver Requests Contractor should use Waiver 
Request Form. 
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(2)If the Contractor, after making good faith efforts, is 
unable to comply with MWBE goals, the Contractor may 
submit a Request for Waiver form documenting good faith 
efforts by the Contractor to meet such goals.  If the 
documentation included with the waiver request is 
complete, the Department shall evaluate the request and 
issue a written notice of acceptance or denial within twenty 
(20) days of receipt. 

(4) If the Department, upon review of the MWBE 
Utilization Plan and updated Quarterly MWBE Contractor 
Compliance Reports determines that Contractor is failing or 
refusing to comply with the Contract goals and no waiver 
has been issued in regards to such non-compliance, the 
Department may issue a notice of deficiency to the 
Contractor.  The Contractor must respond to the notice of 
deficiency within seven (7) business days of receipt.  Such 
response may include a request for partial or total waiver of 
MWBE Contract Goals. 

(f) Quarterly MWBE Contractor Compliance Report 

Contractor is required to submit a Quarterly MWBE 
Contractor Compliance Report Form to the Department by 
the 10th day following each end of quarter over the term of 
the Contract documenting the progress made towards 
achievement of the MWBE goals of the Contract. 

(g) Liquidated Damages - MWBE Participation 

(1)Where Department determines that Contractor is not in 
compliance with the requirements of the Contract and 
Contractor refuses to comply with such requirements, or if 
Contractor is found to have willfully and intentionally 
failed to comply with the MWBE participation goals, 
Contractor shall be obligated to pay to the Department  
liquidated damages. 

(2) Such liquidated damages shall be calculated as an 
amount equaling the difference between:  

(i) All sums identified for payment to MWBEs had 
the Contractor achieved the contractual MWBE 
goals; and 

(ii) All sums actually paid to MWBEs for work 
performed or materials supplied under the 
Contract. 

(3) In the event a determination has been made which 
requires the payment of liquidated damages and such 
identified sums have not been withheld by the Department, 
Contractor shall pay such liquidated damages to the 
Department within sixty (60) days after they are assessed by 
the Department unless prior to the expiration of such 
sixtieth day, the Contractor has filed a complaint with the 

Director of the Division of Minority and Woman Business 
Development pursuant to Subdivision 8 of Section 313 of 
the Executive Law in which event the liquidated damages 
shall be payable if Director renders a decision in favor of the 
Department. 

(h) Forms

The following forms referenced in Article XVIII 3-A-3, 3B, 
3C and 5A can be found at 
http://www.dec.ny.gov/about/48854.html
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Appendix C 
 

Standard Clauses for Ethics in all NYSDEC Contracts 
 
The parties to the attached contract, license, lease, grant, amendment or other agreement of any kind 
(hereinafter "the contract" or "this contract") agree to be bound by the following clauses which are hereby 
made a part of the contract. The word “Offeror” herein refers to any party submitting an application, bid, 
proposal, or other documents in response to this procurement. The word "Contractor" herein refers to 
any party to the contract, other than the New York State Department of Environmental Conservation 
(hereinafter "Department"). 
 
I. Conflict of Interest 
 

A. Procurement Phase: 
 

1. An Offeror will disclose any existing or contemplated relationship with any other person or entity, 
including relationships with any member, shareholders of 5% or more, parent, subsidiary, or 
affiliated firm, which would constitute an actual or potential conflict of interest or appearance of 
impropriety, relating to other clients/customers of the Offeror or former officers and employees of 
the Agencies and their Affiliates, in connection with the Offeror rendering services enumerated in 
this procurement. If a conflict does or might exist, the Offeror will describe how the Offeror would 
eliminate or prevent it. This description will include, but not be limited to what procedures will be 
followed to detect, notify the Agencies of, and resolve any such conflicts. 

 
2. The Offeror must disclose whether it, or any of its members, shareholders of 5% or more, parents, 

affiliates, or subsidiaries, have been the subject of any investigation or disciplinary action by the 
New York State Joint Commission on Public Ethics or its predecessor State entities (collectively, 
“Commission”), and if so, a brief description must be included in the Offeror’s response indicating 
how any matter before the Commission was resolved or whether it remains unresolved. 

 
3. The Offeror/Contractor has provided a form (Vendor Assurance of No Conflict of Interest or 

Detrimental Effect attached hereto as Attachment 4), signed by an authorized executive or legal 
representative attesting that the Offeror’s/Contractor’s performance of the services does not and 

will not create a conflict of interest with, nor position the Offeror/Contractor to breach any other 
contract currently in force with the State of New York, that the Offeror/Contractor will not act in 
any manner that is detrimental to any State project on which the Offeror/Contractor is rendering 
services. 

 
B. Contract Phase: 

 
1. The Contractor hereby reaffirms the attestations made in its proposal and covenants and represents 

that there is and shall be no actual or potential conflict of interest that could prevent the Contractor's 
satisfactory or ethical performance of duties required to be performed pursuant to the terms of this 
contract. The Contractor shall have a duty to notify the Department immediately of any actual or 
potential conflicts of interest. 
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2. In conjunction with any subcontract under this contract, the Contractor shall obtain and deliver to 
the Department, prior to entering into a subcontract, a Vendor Assurance of No Conflict of Interest 
or Detrimental Effect form, signed by an authorized executive or legal representative of the 
subcontractor. The Contractor shall also require in any subcontracting agreement that the 
subcontractor, in conjunction with any further subcontracting agreement, obtain and deliver to the 
Department a signed and completed Vendor Assurance of No Conflict of Interest or Detrimental 
Effect form for each of its subcontractors prior to entering into a subcontract. 

 
3. The Department and the Contractor recognize that conflicts may occur in the future because the 

Contractor may have existing or establish new relationships. The Department will review the 
nature of any relationships and reserves the right to terminate this contract for any reason, or for 
cause, if, in the judgment of the Department, a real or potential conflict of interest cannot be cured. 

 
4. In performing this contract, the Contractor recognizes that its employees may have access to 

data, either provided by the Department or first generated during contract performance, of a 
sensitive nature which should not be released without prior Department approval. If this situation 
occurs, the Contractor agrees to obtain confidentiality agreements from all affected employees 
working on requirements under this contract including subcontractors and consultants. Such 
agreements shall contain provisions which stipulate that each employee agrees not to disclose, 
either in whole or in part, to any entity external to the Department, Department of Health or the 
New York State Department of Law, any information or data provided by the Department or 
first generated by the Contractor under this contract, any site-specific cost information, or any 
enforcement strategy without first obtaining the written permission of the Department. If a 
Contractor, through an employee or otherwise, is subpoenaed to testify or produce documents, 
which could result in such disclosure, the Contractor must provide immediate advance notification 
to the Department so that the Department can authorize such disclosure or have the opportunity to 
take action to prevent such disclosure. Such agreements shall be effective for the life of the 
contract and for a period of five (5) years after completion of the contract. 

 
5. The Department may terminate this contract in whole or in part, if it deems such termination 

necessary to avoid a conflict of interest, or an unauthorized disclosure of information. If the 
Contractor fails to make required disclosures or misrepresents relevant information to the 
Department, the Department may terminate the contract, or pursue such other remedies as may 
be allowed by law or other applicable provisions of this contract regarding termination. 

 
6. The Contractor will be ineligible to make a proposal or bid on a contract for which the Contractor 

has developed the statement of work or the solicitation package. 
 

7. If this is a contract for work related to action at an inactive hazardous waste site, the following 

paragraph shall apply to those Contractors whose work requires the application of 

professional judgment: It does not apply to construction contracts. 

 
Due to the scope and nature of this contract, the Contractor shall observe the following 
restrictions on future hazardous waste site contracting for the duration of the contract. 

 
a. The Contractor, during the life of the work assignment and for a period of three (3) years 

after the completion of the work assignment, agrees not to enter into a contract with or to 
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represent any party with respect to any work relating to remedial activities or work pertaining 
to a site where the Contractor previously performed work for the Department under this 
contract without the prior written approval of the Department. 

 
b. The Contractor agrees in advance that if any bids/proposals are submitted for any work for 

a third party that would require written approval of the Department prior to entering into a 
contract because of the restrictions of this clause, then the bids/proposals are submitted at the 
Contractor's own risk, and no claim shall be made against the Department to recover 
bid/proposal costs as a direct cost whether the request for authorization to enter into the 
contract is denied or approved. 

 
II. PUBLIC OFFICERS LAW 
 
Contractors, consultants, vendors, and subcontractors may hire former State Agency or Authority 
employees. However, as a general rule and in accordance with New York Public Officers Law, former 
employees of the State Agency or Authority may neither appear nor practice before the State Agency or 
Authority, nor receive compensation for services rendered on a matter before the State Agency or 
Authority, for a period of two years following their separation from State Agency or Authority service. In 
addition, former State Agency or Authority employees are subject to a “lifetime bar” from appearing 
before the State Agency or Authority or receiving compensation for services regarding any transaction in 
which they personally participated or which was under their active consideration during their tenure with 
the State Agency or Authority. 
 
III. ETHICS REQUIREMENTS 
 
The Contractor and its subcontractors shall not engage any person who is, or has been at any time, in the 
employ of the State to perform services in violation of the provisions of the New York Public Officers 
Law, other laws applicable to the service of State employees, and the rules, regulations, opinions, 
guidelines or policies promulgated or issued by the New York State Joint Commission on Public Ethics, 
or its predecessors (collectively, the “Ethics Requirements”).  
 
The Contractor certifies that all of its employees and those of its subcontractors who are former employees 
of the State and who are assigned to perform services under this contract shall be assigned in accordance 
with all Ethics Requirements. During the Term, no person who is employed by the Contractor or its 
subcontractors and who is disqualified from providing services under this contract pursuant to any Ethics 
Requirements may share in any net revenues of the Contractor or its subcontractors derived from this 
Contract. The Contractor shall identify and provide the State with notice of those employees of the 
Contractor and its Subcontractors who are former employees of the State that will be assigned to perform 
services under this Contract, and make sure that such employees comply with all applicable laws and 
prohibitions.  
 
The State may request that the Contractor provide it with whatever information the State deems 
appropriate about each such person’s engagement, work cooperatively with the State to solicit advice from 
the New York State Joint Commission on Public Ethics, and, if deemed appropriate by the State, instruct 
any such person to seek the opinion of the New York State Joint Commission on Public Ethics. The State 
shall have the right to withdraw or withhold approval of any subcontractor if utilizing such subcontractor 
for any work performed hereunder would be in conflict with any of the Ethics Requirements. The State 
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shall have the right to terminate this Contract at any time if any work performed hereunder is in conflict 
with any of the Ethics Requirements. 
 
IV. SUBCONTRACTING 
 
The Contractor agrees not to subcontract any of its services, unless as indicated in its proposal, without 
the prior written approval of the Department. Approval shall not be unreasonably withheld upon receipt 
of written request to subcontract. 
 
The Contractor may arrange for a portion/s of its responsibilities under this Contract to be subcontracted 
to qualified, responsible subcontractors, subject to prior approval of the Department. If the Contractor 
decides to subcontract a portion of the services, the subcontractors must be clearly identified and the nature 
and extent of its involvement in and/or proposed performance under this contract must be fully explained 
by the Contractor to the Department. As part of this explanation, the subcontractor must submit to the 
Department a completed Vendor Assurance of No Conflict of Interest or Detrimental Effect form, as 
required by the Contractor prior to execution of this contract. 
 
The Contractor retains ultimate responsibility for all services performed under the contract. 
 
All subcontracts shall be in writing and shall contain provisions, which are functionally identical to, and 
consistent with, the provisions of this contract including, but not limited to, the body of this contract, 
Appendix A – Standard Clauses for New York State Contracts, Appendix B – Standard Clauses for All 
New York State Department of Environmental Conservation Contracts, Appendix C - Standard Clauses 
for Ethics in all New York State Department of Environmental Conservation Contracts, and the 
Solicitation Document. 
 
Unless waived in writing by the Department, all subcontracts between the Contractor and subcontractors 
shall expressly name the State, through the Department, as the sole intended third party beneficiary of 
such subcontract. The Department reserves the right to review and approve or reject any subcontract, as 
well as any amendment to said subcontract(s), and this right shall not make the Department or the State a 
party to any subcontract or create any right, claim, or interest in the subcontractor or proposed 
subcontractor against the Department. 
 
The Department reserves the right, at any time during the term of the contract, to verify that the written 
subcontract between the Contractor and subcontractors is in compliance with all of the provisions of this 
Section and any subcontract provisions contained in this contract. The Contractor shall give the 
Department immediate notice in writing of the initiation of any legal action or suit which relates in any 
way to a subcontract with a subcontractor or which may affect the performance of the Contractor’s duties 
under the contract. Any subcontract shall not relieve the Contractor in any way of any responsibility, duty 
and/or obligation of the contract. 
 
If at any time during performance under this contract total compensation to a subcontractor exceeds or is 
expected to exceed $100,000, or as otherwise requested by the Department that subcontractor shall be 
required to submit and certify a Vendor Responsibility Questionnaire.
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Appendix E 

 
PARTICIPATION OPPORTUNITIES FOR NEW YORK STATE 

CERTIFIED SERVICE-DISABLED VETERAN-OWNED BUSINESSES 
 

Article 17-B of the New York State Executive Law provides for more meaningful participation in 
public procurement by certified Service-Disabled Veteran-Owned Businesses (“SDVOB”), 
thereby further integrating such businesses into New York State’s economy. the Department 
recognizes the need to promote the employment of service-disabled veterans and to ensure that 
certified service-disabled veteran-owned businesses have opportunities for maximum feasible 
participation in the performance of Department contracts.  
 
In recognition of the service and sacrifices made by service-disabled veterans and in recognition 
of their economic activity in doing business in New York State, Bidders are expected to consider 
SDVOBs in the fulfillment of the requirements of the Contract. Such participation may be as 
subcontractors or suppliers, as protégés, or in other partnering or supporting roles. 
 
The following link includes additional information regarding the responsibilities associates with 
the Department’s SDVOB program: http://www.dec.ny.gov/about/108183.html 
 
I. Contract Goals 

 
A. The Department hereby establishes an overall goal of 6% for SDVOB participation, based 

on the current availability of qualified SDVOBs. For purposes of providing meaningful 
participation by SDVOBs, the Bidder/Contractor should contact the Department’s SDVOB 
lead with questions regarding compliance with SDVOB participation goals at: 
 
Mark Krisanda 
Contract Management Specialist/SDVOB Program Lead 
Bureau of Contract and Grant Development 
New York State Department of Environmental Conservation 
625 Broadway – 10th Floor, Albany, NY 12233-1080 
Phone #: (518) 402-9240 
sdvob@dec.ny.gov  
 
or reference the directory of New York State Certified SDVOBs found at: 
https://ogs.ny.gov/veterans/Docs/CertifiedNYS_SDVOB.pdf. Additionally, following 
Contract execution, Contractor is encouraged to contact the Office of General Services’ 
Division of Service-Disabled Veterans’ Business Development at 518-474-2015 or 
VeteransDevelopment@ogs.ny.gov to discuss additional methods of maximizing 
participation by SDVOBs on the Contract.  
 

B. Contractor must document “good faith efforts” to provide meaningful participation by 
SDVOBs as subcontractors or suppliers in the performance of the Contract (see clause 
IV below). 

http://www.dec.ny.gov/about/108183.html
mailto:sdvob@dec.ny.gov
https://ogs.ny.gov/veterans/Docs/CertifiedNYS_SDVOB.pdf
mailto:VeteransDevelopment@ogs.ny.gov
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II. SDVOB Utilization Plan  
 

A. Pursuant to 9 NYCRR § 252.2(i), Contractors are required to submit a completed SDVOB 
Utilization Plan on Form SDVOB 100 prior to contract execution. 
 

B. The Utilization Plan shall list the SDVOBs that the Bidder intends to use in the 
performance of the Contract, a description of the work that the Bidder intends the SDVOB 
to perform to meet the goals on the Contract, the estimated dollar amounts to be paid to 
an SDVOB, or, if not known, an estimate of the percentage of Contract work the SDVOB 
will perform. By signing the Utilization Plan, the Bidder acknowledges that making false 
representations or providing information that shows a lack of good faith as part of, or in 
conjunction with, the submission of a Utilization Plan is prohibited by law and may result 
in penalties including, but not limited to, termination of a contract for cause, loss of 
eligibility to submit future bids, and/or withholding of payments. Any modifications or 
changes to the agreed participation by SDVOBs after the Contract award and during the 
term of the Contract must be reported on a revised SDVOB Utilization Plan and submitted 
to the Department.  
 

C. The Department will review the submitted SDVOB Utilization Plan and advise the 
Bidder/Contractor of the Department’s acceptance or issue a notice of deficiency within 
20 days of receipt.  
 

D. If a notice of deficiency is issued, Bidder/Contractor agrees that it shall respond to the 
notice of deficiency, within seven (7) business days of receipt, by submitting to the 
Department, a written remedy in response to the notice of deficiency. If the written remedy 
that is submitted is not timely or is found by the Department to be inadequate, the 
Department shall notify the Bidder/Contractor and direct the Bidder/Contractor to submit, 
within five business days of notification by the Department, a request for a partial or total 
waiver of SDVOB participation goals on SDVOB 200. Failure to file the waiver form in a 
timely manner may be grounds for disqualification of the bid or proposal. 
 

E. The Department may disqualify a Bidder’s bid or proposal as being non-responsive under 
the following circumstances: 
 
(a) If a Bidder fails to submit an SDVOB Utilization Plan;  
(b) If a Bidder fails to submit a written remedy to a notice of deficiency;  
(c) If a Bidder fails to submit a request for waiver; or  
(d) If the Department determines that the Bidder has failed to document good faith 

efforts.  
 

F. If awarded a Contract, Contractor certifies that it will follow the submitted SDVOB 
Utilization Plan for the performance of SDVOBs on the Contract pursuant to the 
prescribed SDVOB contract goals set forth above. 
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G. Contractor further agrees that a failure to use SDVOBs as agreed in the Utilization Plan 
shall constitute a material breach of the terms of the Contract. Upon the occurrence of 
such a material breach, the Department shall be entitled to any remedy provided herein, 
including but not limited to, a finding of Contractor non-responsibility. 
 

III. Request for Waiver 
 

A. Prior to submission of a request for a partial or total waiver, Bidder/Contractor shall 
speak to the Department’s Designated Contacts for guidance. 
 

B. Pursuant to 9 NYCRR § 252.2(m), a Bidder/Contractor that is able to document good faith 
efforts to meet the goal requirements, as set forth in clause IV below, may submit a 
request for a partial or total waiver on Form SDVOB 200, accompanied by supporting 
documentation. A Bidder may submit the request for waiver at the same time it submits 
its SDVOB Utilization Plan. If a request for waiver is submitted with the SDVOB Utilization 
Plan and is not accepted by the Department at that time, the provisions of clauses II (C), 
(D) & (E) will apply. If the documentation included with the Bidder’s/Contractor’s waiver 
request is complete, the Department shall evaluate the request and issue a written notice 
of acceptance or denial within 20 days of receipt. 
 

C. Contractor shall attempt to utilize, in good faith, the SDVOBs identified within its SDVOB 
Utilization Plan, during the performance of the Contract. Requests for a partial or total 
waiver of established goal requirements made subsequent to Contract award may be 
made at any time during the term of the Contract to the Department, but must be made 
no later than prior to the submission of a request for final payment on the Contract.  
 

D. If the Department, upon review of the SDVOB Utilization Plan and Monthly SDVOB 
Compliance Report (SDVOB 101) determines that Contractor is failing or refusing to 
comply with the contract goals and no waiver has been issued in regards to such non-
compliance, the Department may issue a notice of deficiency to the Contractor. The 
Contractor must respond to the notice of deficiency within seven business days of receipt. 
Such response may include a request for partial or total waiver of SDVOB contract goals. 
 
Waiver requests should be sent to: 
 
Mark Krisanda 
Contract Management Specialist/SDVOB Program Lead 
Bureau of Contract and Grant Development 
New York State Department of Environmental Conservation 
625 Broadway – 10th Floor, Albany, NY 12233-1080 
Phone #: (518) 402-9240 
sdvob@dec.ny.gov  
 

mailto:sdvob@dec.ny.gov
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IV. Required Good Faith Efforts 
 
Pursuant to 9 NYCRR § 252.2(n), Contractors must document their good faith efforts 
toward utilizing SDVOBs on the Contract. Evidence of required good faith efforts shall 
include, but not be limited to, the following:  
 
(1) Copies of solicitations to SDVOBs and any responses thereto.  
 
(2) Explanation of the specific reasons each SDVOB that responded to Bidders / 

Contractors’ solicitation was not selected. 
 
(3) Information describing the specific steps undertaken to reasonably structure the 

Contract scope of work for the purpose of subcontracting with, or obtaining supplies 
from, certified SDVOBs. 

 
(4) Other information deemed relevant to the waiver request. 
 

V. Quarterly SDVOB Contractor Compliance Report 
 
Pursuant to 9 NYCRR § 252.2(q), the Contractor is required to report quarterly SDVOB 
Contractor Compliance to the Department during the term of the Contract for the 
preceding month’s activity, documenting progress made towards achieving the Contract 
SDVOB goals. This information must be submitted using form SDVOB 101 distributed by 
the Department’s SDVOB program and should be completed by the Contractor and 
submitted to the Department, by the 20th day of October, January, April, and July during 
the term of the Contract, for that quarter’s activity to:  
 
Mark Krisanda 
Contract Management Specialist/SDVOB Program Lead 
Bureau of Contract and Grant Development 
New York State Department of Environmental Conservation 
625 Broadway – 10th Floor, Albany, NY 12233-1080 
Phone #: (518) 402-9240 
sdvob@dec.ny.gov  
 

VI. Breach of Contract and Damages 
 
Pursuant to 9 NYCRR § 252.2(s), any Contractor found to have willfully and intentionally 
failed to comply with the SDVOB participation goals set forth in the Contract, shall be 
found to have breached the contract and Contractor shall pay damages as set forth 
therein. 

mailto:sdvob@dec.ny.gov
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SECTION VIII

General Conditions

ARTICLE 1 - Preliminary Matters

Copies of Documents:

1.1 Department shall furnish to Contractor without charge up to five (5) copies of the Contract
Documents. Additional copies of the Contract Documents will be furnished, upon request, at the
cost of reproduction.

Preconstruction Conference:

1.2 No later than twenty (20) calendar days after the Effective Date of the Agreement, but before
Contractor starts the Work, a conference will be held on a date and at a location set by Department
to:

1.2.1 Review, item by item, the requirements of this Article;

1.2.2 Review the qualifications of Contractor’s resident superintendent and the qualifications
of any Subcontractors and Suppliers of Contractor;

1.2.3 Discuss Contractor’s plans for complying with the requirements of Article 5 –
Contractor’s Responsibilities of the General Conditions;

1.2.4 Formalize procedures for processing of Administrative Agreements, Payment
Applications, Shop Drawings and other submittals, Change Orders and Proposed
Change Orders, and Contractor requests for clarifications and interpretation of Contract
Documents;

1.2.5 Establish a working understanding among the parties as to the Work; and

1.2.6 Discuss any conflicts, errors or discrepancies that Contractor has discovered by review
of the Contract Documents.

Commencement of Contract Time and Start of Work at Site:

1.3 Before starting, Contractor shall carefully study and compare the Contract Documents and check
and verify pertinent figures shown thereon and all applicable field measurements. Contractor shall
immediately report in writing to Engineer any conflict, error or discrepancy which Contractor may
discover and shall obtain a written interpretation or clarification from Engineer before proceeding
with any Work affected thereby.

1.4 Before a Contractor may commence Work on the site but no later than ten (10) calendar days
after Notice of Award, Contractor shall submit to Engineer for review and acceptance:
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1.4.1 An interim progress schedule indicating Contractor’s anticipated schedule for the Work
for the first three (3) months in detail and for the remainder of the Work in summary form.
If Contractor doesn’t intend to perform Work on the date when Contract Time
commences, Contractor must notify Department as soon as possible in writing when
work will commence so inspection services can be scheduled to minimize cost to the
Department. The interim progress schedule shall include the information specified in
paragraphs 1.4.2 and 1.4.3.

1.4.2 An interim schedule of Shop Drawing(s), material(s), sample collection, and analytical
test result submissions covering the various stages of Work detailed in the first three (3)
months of the interim Progress Schedule; and

1.4.3 An interim Schedule of Values on the form provided by Engineer covering the various
stages of Work detailed in the first three (3) months of the interim Progress Schedule.
Such prices will include an appropriate amount of overhead and profit applicable to each
item of Work which will be confirmed in writing by Contractor at the time of submission.

1.5 Contractor shall start to perform the Work on the date specified in the Notice to Proceed in a
manner consistent with the Contract Documents. No Work shall be done prior to the date specified
in the Notice to Proceed unless written permission to do so is given by the Department to the
Contractor.

Finalizing Interim Schedules:

1.6 Contractor shall submit a proposed progress schedule to finalize the interim schedules submitted
in accordance with paragraph 1.4 and the requirements of the Progress Schedule Section of the
Standard Specification no later than twenty (20) days after starting work at the site. The progress
schedule shall be acceptable to Engineer and Department as providing an orderly progression of
the Work to completion within the Contract Time, but such acceptance will not relieve Contractor
from full responsibility for the progress or scheduling of the Work. The schedule of Shop
Drawing(s), material(s), sample collection, and analytical test results submissions shall be
acceptable to Engineer and Department as providing a workable arrangement for processing the
submissions. The Schedule of Values shall be acceptable to Engineer and Department as to form
and substance. The first Application for Payment shall not be processed unless Contractor has
submitted acceptable schedules.

ARTICLE 2 - Contract Documents: Intent, Amending, Reuse

Intent:

2.1 The Contract Documents comprise the entire agreement between Department and Contractor
concerning the Work. The Contract Documents are complementary; what is called for by one is
as binding as if called for by all.

2.2 The Contract Documents describe a functionally complete Project (or part thereof) to be
constructed in accordance with the Contract Documents. Any work, materials or equipment that
may be necessary to satisfactorily complete the contract must be supplied whether or not
specifically called for. When words which have a well-known technical or trade meaning are used
to describe Work, materials or equipment, such words shall be interpreted in accordance with that
meaning. Reference to standard specifications, manuals or codes of any technical society,
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organization or association, or to the Laws of any governmental authority, whether such reference
be specific or by implication, shall mean the latest standard specification, manual, code or Laws
in effect at the time of opening of Bids (or, on the Effective Date of the Agreement if there were
no Bids), even though reference may be specifically made to an earlier standard. If there is any
conflict or discrepancy between standard specifications, manuals, or codes of any technical
society, organization or association, or between Laws, the Engineer shall determine which shall
apply and shall be binding on Contractor. Contractor has a duty to comply with the latest standard
specification, manual, code, or Laws in effect at the time of opening of bids, without any increase
in Contract Price or extension in Contract Time. Clarifications and interpretations of the Contract
Documents shall be issued by Engineer as provided in paragraph 8.4. However, no provision of
any referenced standard specification, manual or code (whether or not specifically incorporated
by reference in the Contract Documents) shall be effective to change the duties and
responsibilities of Department, Contractor or Engineer or any of their consultants, agents or
employees from those set forth in the Contract Documents. If there is any conflict or discrepancy
between the provisions of the Contract Documents and any such referenced standard
specification, manual, or code of any technical society, organization or association, the provisions
of the Contract Documents will take precedence.

2.3 If during the performance of the Work, Contractor finds a conflict, error or discrepancy in the
Contract Documents, Contractor shall so report to Engineer in writing at once and before
proceeding with the Work affected thereby and shall obtain a written interpretation or clarification.

Engineer will promptly investigate the matter and respond to Contractor. Until such interpretation
or clarification is obtained from Engineer, any Work done by Contractor after the discovery of such
a conflict, error or discrepancy, which is directly or indirectly affected by same, will be at
Contractor’s own risk and Contractor shall bear all cost arising therefrom. In resolving such
conflicts, errors or discrepancies, the Contract Documents shall be given preference in the
following order:

2.3.1 First, in accordance with the order of preference stated in the conflicting parts of the
Contract Documents as provided by Article 4 of the Agreement;

2.3.2 In all cases, figured dimensions shall govern over scaled dimensions, but Work not
dimensioned shall be as directed, and Work not particularly shown, identified, sized, or
located shall be the same as similar parts that are shown or specified. Detail Drawings
shall govern over general Drawings, larger scale Drawings take precedence over
smaller scale Drawings, Change Order or Proposed Change Order Drawings govern
over Contract Drawings, and approved Shop Drawings govern over Contract Drawings.
Specifications shall govern as to products, execution and workmanship, and Drawings
shall govern as to locations, dimensions, or quantities to be furnished. Further, in all
cases where specifications, notes or details in two or more Specifications, or in two or
more Drawings, conflict, the requirement calling for the larger quantities, or higher quality
product or workmanship shall prevail and be binding on Contractor, unless otherwise
directed by Engineer.

Amending and Supplementing Contract Documents:

2.4 The Contract Documents may be amended to provide for additions, deletions and revisions in the
Work or to modify the terms and conditions thereof in one or more of the following ways as defined
in Section 2, "Terms and Definitions."
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2.4.1 An Administrative Agreement,

2.4.2 A Change Order (pursuant to Article 9), or

2.4.3 A Proposed Change Order signed by Department (pursuant to Article 9).

Contract Price and Contract Time may only be changed by a Change Order.

2.5 In addition, the requirements of the Contract Documents may be supplemented, and minor
variations and deviations in the Work may be authorized, not involving an adjustment in Contract
Price or Contract Time, in one or more of the following ways:

2.5.1 A Field Order (pursuant to Article 8.4),

2.5.2 Engineer’s approval of a Shop Drawing or sample (pursuant to Article 5.23 thru 5.29),
or

2.5.3 Engineer’s written interpretation or clarification (pursuant to Article 8.3).

Reuse of Documents:

2.6 Neither Contractor nor any Subcontractor or Supplier or other person or organization shall have
or acquire any title to or ownership rights in any of the Drawings, Specifications or other
Documents (or copies of any thereof) prepared by or bearing the seal of Engineer or Design
Engineer; and they shall not reuse any of them on extensions of the Project or any other project
without the written consent of Engineer, Design Engineer, and Department.

ARTICLE 3 - Availability of Lands; Physical Conditions; Reference Points

Availability of Lands:

3.1 As indicated in the Contract Documents, Department shall make available the lands upon which
the Work is to be performed, rights-of-way and easements for access thereto, and such other
lands as are designated for the use of Contractor.- Easements or other authority for permanent
structures or permanent changes in existing facilities will be obtained and paid for by Department,
unless otherwise provided in the Contract Documents. If Contractor believes that any delay in
Department’s furnishing of these lands or easements entitles Contractor to an extension of the
Contract Time, Contractor may make a request therefore as provided in Article 10 of the General
Conditions. If Department and Contractor are unable to agree concerning such an extension, a
claim may be made as provided in Articles 9, 10 and 11 of the General Conditions.

3.2 Any lands and easements for access not furnished by Department which Contractor deems
necessary for the Work, including but not limited to requirements for temporary construction
facilities, access and egress, or for storage of materials, shall be provided by Contractor at no
increase in Contract Price nor extension in Contract Time. Contractor shall obtain all necessary
permits and written approvals from the appropriate jurisdictional agencies and property owner(s)
for use of premises not furnished by Department as described above, and for the use of all off-
site areas needed for the Work including but not limited to off-site borrow pits, and waste and
disposal areas. If permits and approvals do not specify the required treatment, if any, of said areas
during and at the completion of the Work, the Progress Schedule must describe such treatment.
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Copies of all permits and approvals applicable to said areas shall be filed with the Engineer before
utilization of any said areas. Contractor shall have sole responsibility for any property damage or
personal injuries occasioned by an act or omission of Contractor in respect to all lands, and
easements obtained pursuant to this paragraph.

3.3 Engineering survey horizontal and vertical control reference points for construction which are
specified in the Contract Documents or which in Engineer’s judgment are necessary to enable
Contractor to proceed with the Work, will be provided by Department. Contractor shall be
responsible for laying out the Work using such reference points, shall protect and preserve the
established reference points; and shall make no changes or relocations without the prior written
approval of Engineer. Contractor shall notify Engineer in writing whenever any reference point is
lost or destroyed or requires relocation because of necessary changes in grades or locations; and
shall be responsible for the accurate replacement or relocation of such reference points by a New
York State licensed surveyor at Contractor’s expense.

Physical Conditions and Existing Structures:

3.4 Explorations and Reports: Reference is made to the Supplementary Bidding Information and
Requirements for identification of those reports of explorations and tests of conditions at the site
that have been utilized by the Design Engineer in preparation of the Contract Documents; and for
identification of those drawings of physical conditions in or relating to existing surface structures
(except Underground Facilities referred to in paragraphs 3.5 and 3.6) which are at or contiguous
to the site that have been utilized by Design Engineer in preparation of the Contract Documents.
Contractor may rely upon the accuracy of the technical data contained in such reports, as to the
location where and at the point in time when data was obtained, but not upon non-technical data,
interpretations or opinions contained therein or for the completeness thereof for Contractor’s
purposes. Except as indicated in the Bidding Information and Requirements Section and, in
paragraphs 3.9 and 3.10, Contractor shall have full responsibility with respect to subsurface
conditions which Contractor could reasonably expect or foresee by reason of the technical data
and Contractor’s inspection of the site, and with respect to physical conditions in or relating to
such surface structures.

Physical Conditions - Underground Facilities Shown or Indicated:

3.5 The information and data shown or indicated in the Contract Documents with respect to existing
Underground Facilities at or contiguous to the site is based on information and data furnished to
the Design Engineer by the owners of such Underground Facilities or by others. Unless it is
otherwise expressly provided in the Supplementary Conditions:

3.5.1 Department shall not be responsible for the accuracy or completeness of any such
information or data; and,

3.5.2 Contractor shall have responsibility: a) for reviewing and checking all such information
and data; b) for locating all Underground Facilities shown or indicated in the Contract
Documents as to depth and alignment in advance of installations, backfilling or other
work required by the Contract Documents; c) for coordination of the Work with the
owners of such Underground Facilities during construction, d) for the safety and
protection thereof, and e) for repairing any damage thereto resulting from the Work. The
cost of and the time required to perform the responsibilities outlined in this paragraph
will be considered as having been included in the Contract Price and in Contractor’s
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schedule for the performance of the Work within the prescribed Contract Time(s) and
Contractor shall not be entitled to additional payment therefor.

3.5.3 Contractor shall excavate and uncover all Underground Facilities to be crossed or
paralleled by the proposed Work a sufficient time in advance to permit change in line
and grade of the existing Underground Facility or the proposed Work if the location of
the existing Underground Facility should interfere with the Work. Further, a reasonable
interval of time, up to thirty (30) days, will be allowed to Engineer and Department in
order to resolve issues relating to Underground Facilities shown or indicated which are
determined to interfere with the Work. This interval of time will be considered as having
been included in the Contract Price and in Contractor’s schedule for the performance of
the Work within the Contract Time unless otherwise agreed to in writing by Department.
If more than thirty (30) days is consumed in resolving such issues, no claim will be
allowed unless: 1) Contractor has given the notice required in paragraph 3.7 of the
General Conditions, and 2) within fifteen (15) days thereafter, Contractor has submitted
to Department a written Proposed Change Order claim in accordance with the
requirement of Article 9, 10 and 11 of the General Conditions and the Standard
Specifications.

3.5.4 Where it is necessary for the Work to be close to or between other underground facilities
or structures for short distances, Contractor shall shore, block, and protect the other
underground facilities or structures to the satisfaction of the utility agency, state agency,
municipality or private owner having ownership or jurisdiction over said underground
facilities on structures.

3.5.5 Access to various municipal structures shall not be obstructed by Contractor to prevent
use of hydrants, valves, manholes, fire alarms, etc. Contractor is to make no connections
to existing water mains, or operate valves on existing mains, or otherwise interfere with
the operation of the existing water distribution system, without first giving written notice
to the owners of such municipal structures and securing their written approval, and
satisfactory fulfillment of applicable permits, fees, or requirements of the proposed
action.

Underground Facilities Not Shown or Indicated:

3.6 If an Underground Facility is uncovered or revealed at or contiguous to the site which was not
shown or indicated in the Contract Documents and which Contractor could not reasonably have
been expected to be aware of, Contractor shall promptly after learning thereof and before
performing any Work affected thereby (except in an emergency as permitted by paragraph 5.23),
identify the owner of such Underground Facility and give written notice of such uncovering to that
owner and to Engineer and Department. Engineer and Department will promptly review the
situation to determine the extent to which the Contract Documents should be modified to reflect
and document the consequences of the existence of the Underground Facility and take prompt
action to amend the Contract Documents to the extent necessary. During such time, Contractor
shall be responsible for the safety and protection of such Underground Facility as provided in
paragraph 5.20.

3.6.1 Contractor shall schedule excavation and uncovering Work to begin a sufficient time in
advance to allow Engineer’s review and the possible amendment to the Contract
Documents if unanticipated Underground Facilities are discovered as described in
paragraph 3.6. Further, up to thirty (30) days, will be allowed to Engineer and



Contract No. D011842

VIII - 7

Department to resolve issues and problems related to a report of newly discovered
Underground Facilities, not shown or indicated. This interval of time will be considered
as having been included in the Contract Price and in Contractor’s schedule for the
performance of the Work within the Contract Time and Contractor shall not be entitled
to any additional payment therefor.

3.6.2 No claim by Contractor under paragraph 3.6 of the General Conditions will be allowed
unless more than thirty (30) days has elapsed and 1) Contractor has given the notice
required in paragraph 3.7 of the General Conditions, and 2) within fifteen (15) days
thereafter, Contractor has submitted to Department a written Proposed Change Order
claim in accordance with the requirements of Articles 8, 9, 10 and 11 of the General
Conditions, and the Standard Specifications.

Report of Differing Site Conditions:

3.7 If Contractor believes that any subsurface or physical condition uncovered or revealed at the site
renders materially inaccurate any information in the Contract Documents or technical data on
which Contractor was entitled to rely as provided in paragraph 3.4, Contractor shall, immediately
after becoming aware thereof and before performing any Work in connection therewith (except in
an emergency as permitted by paragraph 5.23), notify Department and Engineer in writing about
the inaccuracy or difference to allow Department and Engineer to make any necessary changes
to minimize the cost of the Work.

3.8 Engineer’s and Department’s Review: Engineer and Department will promptly review the pertinent
conditions, determine the necessity of obtaining additional explorations or tests with respect
thereto, and notify Contractor in writing of findings and conclusions. Immediately thereafter,
Department shall perform or cause to be performed any necessary or appropriate additional
investigations and tests with respect to the newly discovered conditions and furnish copies to
Contractor.

3.9 Possible Document Change: If Engineer concludes that there is a material error in the Contract
Documents or that because of newly discovered conditions a change in the Contract Documents
is required, a Proposed Change Order or a Change Order will be issued as provided in Article 9
to reflect and document the consequences of the inaccuracy or difference, provided Department
has not exercised its right to suspend or terminate under Article 14 of Section 8, "General
Conditions", Appendix B, or Article 12 of Section 6 "Agreement."

3.10 Possible Contract Adjustment: An increase or decrease in the cost of, or the time required to
perform any part of the Work, whether or not affected by such differing conditions, and a
corresponding adjustment in Contract Price or Contract Time in accordance with Articles 9, 10
and 11 of the General Conditions, or any combination thereof, may be allowable to the extent that
they are attributable to any such inaccuracy or difference which Contractor could not reasonably
have been expected to anticipate or be aware of. If Department and Contractor are unable to
agree as to the adjustment in Contract Price or Contract Time, or if Engineer concludes that there
is not a material error in the Contract Documents, or that the uncovered or revealed condition
could reasonably have been anticipated by Contractor, and Contractor disagrees, a claim may be
made therefor as provided in Articles 9, 10 and 11 of the General Conditions.

3.11 No claim by Contractor under paragraph 3.10 of the General Conditions will be allowed unless:
1) Contractor has given the written notice required in paragraph 3.7 of the General Conditions,
and 2) within fifteen (15) days thereafter, Contractor has submitted to Department a written
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Proposed Change Order substantiating in detail Contractor’s proposed adjustments in
accordance with the requirements of Articles 9, 10 and 11 of the General Conditions, and the
Standard Specifications.

3.12 Responsibilities and Allowances: Contractor shall schedule excavation and uncovering of Work
to begin a sufficient time in advance to allow Engineer’s review as described in paragraph 3.8,
and Department’s issuance of a Change Order or a Proposed Change Order as described in
paragraph 3.9 in connection with a report of differing conditions. Further, a reasonable interval of
time, not less than thirty (30) days will be allowed to Engineer and Department for those functions
required to resolve any report of differing conditions. This interval of time will be considered as
having been included in the Contract Price and in Contractor’s schedule for the performance of
the Work within the Contract Time. If more than thirty (30) days is used, no claim will be allowed
unless (1) Contractor has given the written notice required in paragraph 3.7 of the General
Conditions, and (2) within fifteen (15) days thereafter, Contractor has submitted to Department a
written Proposed Change Order claim in accordance with the requirements of Articles 8, 9, 10
and 11 of the General Conditions, and the Standard Specifications.

ARTICLE 4 - Bonds and Insurance

Performance and Other Bonds:

4.1 Contractor shall furnish performance, labor and material payment Bonds, each in an amount at
least equal to the Contract Price as security for the faithful performance and payment of all
Contractor’s obligations under the Contract Documents. These Bonds shall remain in effect until
at least one year after the date when final payment is made, unless otherwise provided by Law
or by the Contract Documents. Contractor shall also furnish such other Bonds as are required by
the Supplementary Conditions. All Bonds shall: a) be in the form prescribed by the Contract
Documents; and b) be executed by such Sureties as are named in the current list of "Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and As Acceptable
Reinsuring Companies" as published by the U.S. Treasury Department. Also the surety shall be
licensed to do business in New York State. All Bonds signed by an agent must be accompanied
by an original or a certified true copy of the agent's power of attorney. Contractor’s failure to submit
and keep in effect a Bond or form of financial security acceptable to Department in the manner
required by this paragraph shall be cause for termination. Contractor shall give written notice to
Department and reference the site number and project name, if the surety on any Bond furnished
by Contractor is declared bankrupt, becomes insolvent, its right to do business is involuntarily
terminated by any state or federal agency, it ceases to meet the requirements of paragraph 4.1,
Contractor, if required by Department, shall within fourteen (14) days substitute another Bond or
Surety, in an acceptable form of financial security. The top of all bonds shall have "NYSDEC-DER
Site No. 401003, Contract No. D011842".

If the provision of any bond requires that the surety be notified of any change in the Work, it shall
be Contractor’s responsibility to so notify the surety. Contractor shall furnish Department any
modified bond.
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Insurance - All Types:

4.2 The Contractor agrees to procure and maintain at its own expense and without expense
to the Department insurance of the kinds and amounts hereinafter provided by insurance
companies licensed to do business in the State of New York, covering all operations under
this Contract.

The Contractor shall furnish to the Department a certificate or certificates with the appropriate
endorsements showing that it has complied with this Article. The insurance documentation shall
provide that:

a. Liability and protective liability insurance policies shall provide primary and non-
contributory coverage to the NYS Department of Environmental Conservation for any
claims arising from the Contractor’s Work under this contract, or as a result of the
Contractor’s activities. Insurance policies will not be accepted that:

o remove or restrict blanket contractual liability located in the “insured contract”
definition (as stated in Section V, Number 9, Item f in the ISO CGL policy) so as to
limit coverage against claims that arise out of work; or

o remove or modify the “insured contract” exception to the employer liability
exclusion; or

o do not cover the additional insured for claims involving injury to employees of the
named insured or subcontractors.

b. The Contractor shall provide fully completed ACORD 855 New York Construction
Certificate of Liability Insurance Addendum along with specified General Liability
certificate and accompanying endorsements.

c. The State of New York, NYS Department of Environmental Conservation, its officers,
agents and employees, Division of Environmental Remediation, Remedial Bureau E, 625
Broadway, 12th Floor, Albany, NY 12233-7017, shall be listed as Certificate Holder on all
liability insurance certificate(s), as additional insureds on endorsement(s) and on
additional supporting documentation.

d. The policies shall include a waiver of subrogation endorsement in favor of the Department
as an additional insured. The endorsement shall be on ISO Form number CG 24 04 or a
similar form with same modification to the policy.

e. Policies shall not be changed or canceled until thirty (30) days prior written notice has
been given to the Department; as evidenced by an endorsement or declarations page.

f. Insurance documentation shall disclose any deductible, self-insured retention, aggregate
limit or any exclusion to the policy that materially changes the coverage required by the
Contract.

g. Endorsements in writing must be added to and made part of the insurance contract for the
purpose of changing the original terms to reflect the revisions and additions as described.
A copy of these endorsements must be provided to the Department.
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h. Applicable insurance policy number(s) referenced on the ACORD form must be
referenced in the supporting documentation requested by the Department and supplied
by the insurance company (e.g. endorsement page, declarations page, etc.).

i. When coverage is provided by a non-admitted carrier, a copy of the declarations page
along with the ELANY stamped certification wording affixed to the certificate of insurance
must be provided to ensure that the excess line insurance has met all of the requirements
for a valid excess line transaction in accordance with Article 21 of the New York State
Insurance Law.

j. Worker’s Compensation and Disability Benefits certificates shall name the New York State
Department of Environmental Conservation, Division of Environmental Remediation,
Remedial Bureau E, 625 Broadway, 12th Floor, Albany, NY 12233-7017, as entity
requesting proof of coverage.

k. This Contract shall be void and of no effect unless the Contractor procures the required
insurance policies and maintains them until acceptance or completion of the work,
whichever event is later. If at any time during the term of this contract the coverage
provisions and limits of the policies required herein do not meet the provisions and limits
set forth in the Contract or proof thereof is not provided to the Department, the Contractor
shall immediately cease Work on the Project. The Contractor shall not resume Work on
the Project until authorized to do so by the Department. Any delay, time lost, or additional
cost incurred as a result of the Contractor not having insurance required by the Contract
or not providing proof of same in a form acceptable to the Department, shall not give rise
to a delay claim or any other claim against the Department. Should the Contractor fail to
provide or maintain any insurance required by this contract, or proof thereof is not provided
to the Department, the Department may withhold further contract payments, treat such
failure as a breach or default of this contract, and/or, after providing written notice to the
Contractor, require the Surety “if any” to secure appropriate coverage and/or purchase
insurance complying with the Contract and charge back such purchase to the Contractor.

l. Should the Contractor engage a subcontractor, the Contractor shall endeavor to impose
the insurance requirements of this document on the subcontractor, as applicable.  The
Contractor shall determine the required insurance types and limits, commensurate with
the work of the subcontractor and maintain the certificate or certificates and
endorsements for all subcontractors hired as part of the Contractor’s records.

The following types and amounts of insurance are required for this Contract:

4.2.1 Workers’ Compensation: For work to be performed in New York State, the Contractor shall
provide and maintain full New York State coverage during the life of this contract for the benefit
of such employees as are required to be covered by the New York State Workers’ Compensation
Law.

If the agreement involves work on or near a shoreline, a U.S. Longshore and Harbor Workers’
Compensation Act and/or Jones Act policy as applicable must be provided. Any waiver of this
requirement must be approved by the Agency and will only be granted in unique or unusual
circumstances.
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Evidence of Workers’ Compensation and Employers Liability coverage must be provided on one
of the following forms specified by the Chairman of the New York State Workers’ Compensation
Board:

FORM # FORM TITLE
C-105.2 Certificate of Workers’ Compensation Insurance (September 2007, or

most current version)
U-26.3 State Insurance Fund Version of the C-105.2 form
SI-12/
GSI-105.2

Certificate of Workers’ Compensation Self-Insurance

CE-200 Certificate of Attestation of Exemption (when Contractor meets the
requirements.)

All forms are valid for one year from the date the form is signed/stamped, or until policy expiration,
whichever is earlier.

Please note - ACORD forms are NOT acceptable proof of New York State Workers’
Compensation Insurance coverage.

Additional information can be obtained at the Workers’ Compensation website:
http://www.wcb.ny.gov/content/main/Employers/Employers.jsp

4.2.2 Disability Benefits: For work to be performed in New York State, the Contractor shall provide
and maintain coverage during the life of this contract for the benefit of such employees as are
required to be covered by the New York State Disability Benefits Law. Any waiver of this
requirement must be approved by the Department of Environmental Conservation and will only
be granted in unique or unusual circumstances.

Evidence of Disability Benefits coverage must be provided on one of the following forms specified
by the Chairman of the New York State Workers’ Compensation Board:

FORM # FORM TITLE
DB-120.1 Certificate of Insurance Coverage under the New York State Disability

Benefits Law
DB-155 Certificate of Disability Self-Insurance
CE-200 Certificate of Attestation of Exemption (when Contractor meets the

requirements.)

All forms are valid for one year from the date the form is signed/stamped, or until policy expiration,
whichever is earlier.

Please note - ACORD forms are NOT acceptable proof of New York State Disability
Benefits Insurance coverage.

Additional information can be obtained at the Workers’ Compensation website:
http://www.wcb.ny.gov/content/main/Employers/Employers.jsp

4.2.3 Commercial General Liability Insurance: Contractor shall provide and maintain Commercial
General Liability Insurance (CGL) covering the liability of the Contractor for bodily injury, property

http://www.wcb.ny.gov/content/main/Employers/Employers.jsp
http://www.wcb.ny.gov/content/main/Employers/Employers.jsp
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damage, and personal/advertising injury arising from all work and operations under this contract.
The limits under such policy shall not be less than the following:

· Each Occurrence limit – $5,000,000
· General Aggregate – $8,000,000
· Products/Completed Operations – $8,000,000
· Personal & Advertising Injury - $1,000,000
· Damage to Rented Premises - $50,000
· Medical Expense - $5,000

Coverage shall include, but not be limited to, the following:

· Premises liability;
· Independent contractors;
· Blanket contractual liability, including tort liability of another assumed in a contract;
· Defense and/or indemnification obligations, including obligations assumed under this contract
· Cross liability for additional insureds;
· Products/completed operations for a term of no less than 3 years, commencing upon acceptance

of the work, as required by the contract;
· Explosion, collapse, and underground hazards;
· Contractor means and methods; and
· Liability resulting from Section 240 or Section 241 of the New York State Labor Law.

The following ISO forms must be endorsed to the policy:
CG 20 10 11 85 or an equivalent – Additional Insured-Owner, Lessees or Contractors
CG 25 03 11 85 or an equivalent – Designated Construction Project(s) general aggregate limit
(only required for construction contracts).

Limits may be provided through a combination of primary and umbrella/excess liability policies.
The CGL aggregate shall be endorsed to apply on a per project basis for construction contracts.

4.2.4 Business Automobile Liability: Contractor shall provide and maintain Business Automobile
Liability insurance covering liability arising out of the use of any registered motor vehicle in
connection with the contract, including owned, leased, hired and non-owned vehicles. Such policy
shall have a combined single limit for Bodily Injury and Property Damage of at least $1,000,000.

If the Contractor does not own, lease or hire any registered motor vehicles or will not be using
any vehicles on State Land proof of Business Automobile Liability Insurance shall not be required
for this Contract.  However, Contractor is required to execute Business Automobile Liability
Insurance Attestation.

The Contractor shall assume full responsibility and liability that owners and operators of any
registered motor vehicles entering State Land to conduct work under this contract carry the same
Business Automobile Liability Insurance of the kinds and amounts listed above. NYS Department
of Environmental Conservation reserves the right to request proof of the same.
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4.2.5 Environmental Liability: Contractor shall procure, or otherwise obtain through an approved
subcontractor, and maintain in full force and effect throughout the term of the contract, and for
two years after completion hereof, pollution legal liability insurance with limits of not less than
$5,000,000 providing primary coverage for bodily injury and property damage, including loss of
use of damaged property or of property that has not been physically injured. Such policy shall
provide coverage for actual, alleged or threatened emission, discharge, dispersal, seepage,
release or escape of pollutants, including any loss, cost or expense incurred as a result of any
cleanup of pollutants or in the investigation, settlement or defense of any claim, suit, or
proceedings against the Department of Environmental Conservation arising from the Contractor’s
work.

This requirement applies to mold as well, if excluded in the commercial general liability policy.

If vehicles are to be used for transporting hazardous materials, the Contractor shall also provide
pollution liability broadened coverage for covered autos (endorsement CA 99 48 03 06 or CA 01
12 03 06) as well as proof of MCS 90.

4.2.6 Professional Liability: The Contractor shall procure and maintain during and for a period of three
(3) years after completion of this contract, Professional Liability Insurance in the amount of
$2,000,000 issued to and covering damage for liability imposed on the Contractor by this contract
or law arising out of any negligent act, error, or omission in the rendering of or failure to render
professional services required by this contract. The professional liability insurance may be issued
on a claims-made policy form, in which case the Contractor shall purchase at its sole expense,
extended Discovery Clause coverage of up to three (3) years after work is completed if coverage
is cancelled or not renewed. The Contractor shall provide coverage for its negligent act, error or
omission in rendering or failing to render professional services required by this contract arising
out of specifications, installation, modification, abatement, replacement or approval of products,
materials or processes containing pollutants, and the failure to advise of or detect the existence
or the proportions of pollutants.

Should any subcontractor(s) or supplier(s) retained by the Contractor provide professional
services requiring design (i.e. the signature, stamp or certification of a licensed professional), the
Contractor shall collect Professional Liability Insurance from the subcontractor(s) or supplier(s)
and retain said insurance as part of the contract documents.

4.2.7 Contractor’s Equipment: The Contractor shall secure, pay for, and maintain Property Insurance
necessary for protection against the loss of owned, borrowed or rented capital equipment and
tools, including any tools owned by employees, and any tools or equipment, staging towers, and
forms owned, borrowed or rented by the Contractor. The requirement to secure and maintain such
insurance is solely for the benefit of the Contractor. Failure of the Contractor to secure such
insurance or to maintain adequate levels of coverage shall not render the Department or their
agents and employees responsible for any losses; and the Department, their agents and
employees shall have no such Liability.

4.2.8 Owners and Contractors Protective Liability: The Contractor shall obtain Owners/Contractors
Protective Liability (OCP) Policy as follows:

· For work related to street, road, highway, and/or bridge work
o Form CG 00 09, Owners and Contractors Protective Liability Coverage form – Coverage

for Operations of the Designated Contractor; AND
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o Form CG 00 14, Special Protective and Highway Liability Policy – New York Department
of Transportation

· For projects not related to street, road, highway, and/or bridge work
o Form CG 00 09, Owners and Contractors Protective Liability Coverage form – Coverage

for Operations of the Designated Contractor ONLY

The policy shall be written on a project basis for the benefit of the People of the State of New
York, the Department, its officers, agents, and employees, with respect to all operations under
this contract by the Contractor or its subcontractors, including in such coverage any omissions
and supervisory acts of the Department, its officers, agents, and employees.

The State of New York and the NYS Department of Environmental Conservation, Division of
Environmental Remediation, Remedial Bureau E, 625 Broadway, Albany, NY 12233-7012 shall
be the Named Insured in the OCP Policy, which shall be promptly furnished to the Department.
OCP policy limits shall be no less than $1 Million (Each Occurrence) / $2 Million (General
Aggregate).

4.2.9 Umbrella and Excess Liability: When the limits of the CGL, Auto, and/or Employers’ Liability
policies procured are insufficient to meet the limits specified, the Contractor shall procure and
maintain Commercial Umbrella and/or Excess Liability policies with limits in excess of the primary;
provided, however, that the total amount of insurance coverage is at least equal to the
requirements set forth above. Such policies shall follow the same form as the primary.

ARTICLE 5 - Contractor’s Responsibilities

Supervision and Superintendence:

5.1 Contractor shall supervise and direct the Work required by the contract competently and
efficiently, devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the Work in accordance with the Contract Documents. Contractor shall be
responsible for the means, methods, techniques, sequences and procedures of construction;
except that Contractor shall not be responsible for the negligence of others in the design or
selection of a specific means, method, technique, sequence or procedure of construction which
is indicated in and required by the Contract Documents. Contractor shall be responsible to see
that the finished Work conforms with the Contract Documents.

5.2 Contractor shall keep on the Site of the Work at all times during its progress, a competent and
reliable resident superintendent, who shall not be replaced without written approval of
Department. The superintendent will be Contractor’s representative at the site and shall have
authority to act on behalf of Contractor. All communications given to the superintendent shall be
as binding as if given to Contractor.

5.2.1 Department may require immediate replacement of the superintendent upon written
notice for cause.

5.2.2 The superintendent and similar authorized representatives of any Subcontractors as
requested by Department or Engineer shall attend all meetings pertaining to the Work.
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5.2.3 Whenever the superintendent is not present for performance of a particular part of the
Work and Engineer is not able to give to Contractor, through the superintendent,
information relative to an interpretation of the Contract Documents, or relative to
disapproval or rejection of materials or the performance of such work, Engineer may so
inform the worker in charge of such Work. Information so given shall be binding as if
given to superintendent.

5.2.4 Contractor shall issue all communications to Department through Engineer except as
provided by Contract Documents. All written correspondence to Engineer shall be
copied to Department.

Labor, Working Hours, Materials and Equipment:

5.3 Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work
and perform construction as required by the Contract Documents. Contractor shall, at all times,
employ labor and equipment which shall be sufficient to prosecute the several classes of work to
full completion in the manner and time specified. All workers must have sufficient skill, experience
and Health and Safety training required to perform properly the work assigned them. All workers
engaged on special or skilled work shall have had sufficient experience in such work to perform
properly and satisfactorily including operation of any equipment involved. Any person employed
by Contractor or Subcontractor whom the Engineer or Department may determine incompetent
or unfit to perform the work shall be at once discharged or reassigned and not again be employed
on Work in connection with this Contract. The Contractor may request review by Department
regarding the discharge of such employee(s). Contractor shall at all times maintain good discipline
and order at the site. Except in connection with the safety or protection of persons or the Work or
property at the site or adjacent thereto, and except as otherwise indicated in the Contract
Documents, all Work at the site shall be performed during normal working hours as defined in
paragraph 5.3.1 below, and Contractor shall not permit overtime Work or the performance of Work
during hours other than normal Working hours without: a) prior written notice to Engineer;
b) Department’s written consent; and c) written approval from the New York State Department of
Labor as required by law.

5.3.1 Normal working hours shall be defined as a normal working schedule which a) does not
exceed eight hours per working day, occurring between the hours set forth at the pre-
construction conference, or if none are set forth, beginning no earlier than 7:00 a.m. and
ending at no later than 5:00 p.m.; and b) does not exceed 40 hours per week, excluding
overtime Work, Work on Saturdays, Sundays, and Federal- or New York State-observed
holidays. Work during other than normal working hours may be scheduled by Contractor
by first obtaining written permission from Department and as provided in Section 5.3.
Department shall be entitled to recover extra costs incurred in providing inspection
related to Work done during other than normal working hours in accordance with
paragraph 5.3.5 below.

5.3.2 If Contractor, for convenience, voluntarily chooses to schedule Work during hours other
than normal working hours at no increase in Contract Price, Contractor shall submit
details of such proposed schedule with the interim Progress Schedule described in
paragraph 1.6 of the General Conditions. Any Progress Schedule calling for Work
outside of normal working hours shall be reviewed for acceptance by Engineer and
Department and must be in accordance with the requirements of the New York State
Labor Law and Articles 1.6 and 5.3 of the General Conditions.
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5.3.3 If at any time subsequent to the submission and approval of the Progress Schedule
pursuant to the General Conditions and the Standard Specifications, an event or delay
not meeting the requirements for extensions in Contract Time set forth in Articles 9, 10
and 11 of the General Conditions occurs, and requires Contractor to schedule Work
during hours other than normal working hours for Contractor’s convenience and at no
increase in Contract Price, Contractor shall submit, at least ten (10) working days in
advance of the acceleration period, a proposed revised accelerated schedule for review
by Engineer and Department. If Department accepts the revised accelerated Progress
Schedule, Department will so notify Contractor in writing.

5.3.4 If the accelerated Progress Schedule pursuant to paragraph 5.3.2 or 5.3.3 is accepted
by Department, Contractor shall reimburse Department for all extra costs incurred in
providing inspection during hours other than normal working hours in accordance with
paragraph 5.3.5 below. Acceptance by Department of the accelerated Progress
Schedule shall not justify an increase in Contract Price; any increase in Contractor’s cost
to perform the Work, or any part thereof, whether or not affected by Contractor’s initiated
acceleration proposal, shall remain the responsibility of Contractor.

5.3.5 Contractor shall reimburse Department for the extra costs incurred in providing
inspection during hours other than normal working hours when Department considers
that the additional hours are due to Contractor’s inefficiencies or delays. Reimbursement
may include but may not be limited to costs for Engineer, Resident Project
Representatives, administrative expenses and other related costs. Reimbursement for
Engineer’s charges shall be in amounts equal to Engineer’s charges to Department for
inspection during hours other than normal working hours under the terms of Engineer’s
agreement with Department. In the event Contractor fails to pay such costs within 30
days after receipt of an invoice from Department, a Change Order or Proposed Change
Order may be issued incorporating the unpaid amounts, and Department shall be
entitled to an appropriate decrease in Contract Price.

5.3.6 Department may direct Contractor to accelerate if the progress of Work indicates
Contractor may not be able to complete the contract within the contract terms. Contractor
shall be responsible for all increased costs due to the acceleration.

5.4 Unless otherwise specified in the Contract Documents, Contractor shall furnish and assume full
responsibility for all materials, equipment, labor, transportation, construction equipment and
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, storage
areas, temporary facilities and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up and completion of the Work.

5.4.1 All water for testing, flushing and construction shall be furnished by Contractor. If water
is available from Department and Department agrees to its use, Contractor shall connect
to Department’s water system at a point approved by Department. Department will
charge Contractor for water used in performing the above functions in accordance with
Department’s established rate schedule. There shall be installed at each and every
connection to any water supply: (a) a meter accepted by Department or Owner of water
supply, and (b) a backflow preventer device accepted by the New York State Department
of Health.

5.4.2 In the event that Contractor wishes to utilize water from a source other than the
Department’s facilities as a substitute source of test water, Contractor shall submit



Contract No. D011842

VIII - 17

sufficient information in accordance with paragraph 5.7.2 of the General Conditions to
allow Engineer to evaluate the substitution. Additionally, such information shall include
a description of the necessary equipment and temporary facilities needed to implement
the substitute and an estimate of the costs savings anticipated. In the event that the
substitution is accepted by Engineer pursuant to the requirements of paragraph 5.7.3 of
the General Conditions and allowed by Department, and the supply of water is
inadequate in quantity or quality, Contractor shall be responsible for obtaining other
sources of test water at no increase in Contract Price or extension in Contract Time.

5.4.3 Contractor shall light the parts of the Work performed during working hours in the
manner required by law and as required by Engineer or Department.

5.5 Except as otherwise provided in the Contract Documents, all materials shall be of good quality,
good condition and new, and all equipment shall be new, or should be in good working order and
of good quality. As required by Engineer, Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the kind and quality of materials and equipment. All materials and
equipment shall be applied, installed, connected, erected, used, cleaned and conditioned in
accordance with the instructions of the applicable Supplier except as otherwise provided in the
Contract Documents.

5.5.1 Contractor shall provide to Department for Department’s benefit through Engineer all
manufacturers' warranties for materials, and products incorporated into the Work, or
required by the Contract Documents to be furnished by Contractor.

5.5.2 Contractor shall obtain from manufacturers of all materials and products complete
information as to any special condition, or restriction to be applied in the use of these
items. Should the manner or method of installation, specified performance or test results
as set forth in the Specifications be contrary to the manufacturer's recommendations for
installation and use of the product, the Contractor shall notify Engineer of same for
appropriate action. Lack of such notification shall constitute a certification and guarantee
by Contractor that Specification requirements will be met by such materials and products
to be incorporated.

5.5.3 Contractor shall submit data on all products to be incorporated into the Work required
by the Contract Documents, including but not limited to complete maintenance
instructions (including preventive maintenance and operating requirement data) and
parts lists in sufficient detail to facilitate ordering replacements, in accordance with the
procedures set forth in the Special Supplementary Conditions, the Standard
Specifications or the Supplementary Specifications.

Adjusting Progress Schedule:

5.6 Contractor shall report on the status of and any revisions to the Progress Schedule to Engineer
and Department by delivering Progress Schedule status and update submittals to Engineer in
accordance with the Specifications and Article 1.6 of the General Conditions. If Contractor does
not adequately update the Schedule, Department may reject Contractor’s requests for payment,
provided that Department gives Contractor ten (10) days written notice of its intention to do so.
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"Or-Equal" or Substitute Items:

5.7.1 Whenever materials or equipment are specified or described in the Contract Documents
by using the name of a proprietary item or the name of a particular Supplier, the naming
of the item is intended to establish the type, function, quality, performance and design
criteria required. Unless the name is followed by words indicating that no "or equal" or
substitution is permitted, materials or equipment of other Suppliers may be accepted by
Engineer if sufficient information is submitted by Contractor to allow Engineer to
determine that the material or equipment proposed is equivalent or equal to that named.
The procedure for review by Engineer will include the following as supplemented in the
Contract Documents. Requests for review of "or equal" or substitute items of material
and equipment will not be accepted by Engineer from anyone other than Contractor. If
Contractor wishes to furnish or use an "or equal" or substitute item of material or
equipment, Contractor shall make written application to Engineer for acceptance thereof,
certifying that the proposed "or equal" or substitute shall perform the functions and
achieve the results called for by the general design, be similar and of equal substance
and quality to that specified and be suited to the same use as that specified.

5.7.1.1 The application shall state that the evaluation and acceptance by Engineer
of the proposed "or equal" or substitute shall not prejudice completion of the
Work, or any part thereof, within the Contract Time, or contract times
(including Contractor’s achievement of Substantial Completion on time),
whether or not acceptance of the "or equal" or substitute for use in the Work
would require a change in the Work, or any part thereof, or would require the
Department or others having a contract with Department for Work on the
Project to adapt the Contract Documents to the proposed "or equal" or
substitute; and whether or not incorporation or use of the "or equal" or
substitute in connection with the Work is subject to payment of any license
fee or royalty. All variations of the proposed "or equal" or substitute from that
specified shall be identified in the application and available maintenance,
repair and replacement services shall be indicated. The application shall also
contain an itemized estimate of all increases or decreases in the following
costs: 1) the cost of, or the time required to perform any part of the Work,
and the corresponding adjustments in Contract Price and Contract Time,
resulting directly or indirectly from evaluation and acceptance of the
proposed substitute, including, but not as a way of limitation, costs and
delays associated with redesign, or claims of other contractors affected by
the resulting "or equal" or substitute, and 2) increases or decreases in
operating, maintenance, repair, replacement or spare part costs, all of which
shall be considered by Engineer in evaluating the proposed "or equal" or
substitute. In rendering a decision, Department and Engineer shall at a
minimum, have access to any available Total Float in the approved Progress
Schedule. Engineer may require Contractor to furnish at Contractor’s
expense additional data about the proposed "or equal" or substitute.

5.7.2 If a specific means, method, technique, sequence or procedure of construction is
indicated in or required by the Contract Documents, Contractor may furnish or utilize a
substitute only if first approved by Engineer. Contractor shall submit in writing sufficient
information to allow Engineer to determine that the substitute proposed is equivalent to
that indicated or required by the Contract Documents. The procedures for review by
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Engineer established by paragraph 5.7.1, and as may be supplemented in the Contract
Documents, will apply to reviews under this paragraph.

5.7.3 Engineer shall be allowed a reasonable time as determined by Department within which
to evaluate each proposed "or equal" or substitute. Engineer and Department shall be
the sole judge of acceptability and no "or equal" or substitute shall be ordered, installed
or utilized without Engineer’s prior written acceptance which will be evidenced by either
a Change Order or an approved Shop Drawing. Department may require Contractor to
furnish at Contractor’s expense a special performance guarantee or other financial
security with respect to any substitute. Engineer will keep record of the time required by
Engineer and Engineer’s consultants in evaluating "or equals" or substitutions proposed
by Contractor and in making changes in the Contract Documents occasioned thereby.
Whether or not Engineer accepts an "or equal" or proposed substitute, Department shall
be entitled to an offset against any payment due Contractor for the charges of Engineer
and Engineer’s consultants for evaluating each proposed "or equal" or substitute after
the second submittal on such item. In the event that substitute materials or equipment
are accepted and are less costly than the originally specified materials or equipment,
then the net difference in cost shall benefit Department, and an appropriate Change
Order or Proposed Change Order shall be executed to reflect the difference in cost. If
Engineer or Department determine that the deduction proposed by Contractor does not
reflect the net difference in cost, then this shall be adequate justification to reject the
proposed substitute. Additional construction and/or engineering costs identified after
Department’s acceptance of the proposal and resulting from installation of an "or equal"
or substitute shall be borne by Contractor.

Subcontractors, Suppliers and Others:

5.8.1 Contractor shall not employ nor award Work to Subcontractors in excess of the amount
specified in Article 6 of the Supplementary Bidding Information and Requirements
Section. Such percentage may be increased by an Administrative Agreement if, during
performance of the Work, Contractor requests an increase and Department at its sole
discretion determines that the increase would be to Department’s advantage. Contractor
shall submit to Department a statement stating the character and amount of the work to
be subcontracted and the party to whom it is proposed to subcontract the work.
Contractor shall not employ any Subcontractor, Supplier or other person or organization
whether initially or as a substitute, unless first approved by Department.

5.8.2 Wherever Work to be performed by Contractor or by a Subcontractor is dependent upon
Work of other Subcontractor(s) or the work of separate contractor(s), then Contractor
shall require such Subcontractor(s) whose Work is so dependent to:

5.8.2.1 Provide necessary notices of delay, data or other requirement(s) for
performance of dependent Work or work of separate contractor(s),

5.8.2.2 Supply and/or install items to be built into dependent Work or work of
separate contractor(s),

5.8.2.3 Make provisions for dependent Work or work of separate contractor(s),

5.8.2.4 Examine previously placed dependent Work or work of separate
contractor(s),
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5.8.2.5 Check and verify dimensions of previously placed dependent Work or work
of separate contractor(s),

5.8.2.6 Notify Engineer in writing immediately upon determining previously placed
dependent Work or work of separate contractor(s), the dimensions of which
are unsatisfactory or will prevent a satisfactory installation of Work,

5.8.2.7 Not proceed with Work until the unsatisfactory dependent conditions which
prevent satisfactory installation of Work have been corrected.

Installation of Work by Contractor or by a Subcontractor in any given area shall constitute
acceptance by Contractor or by such Subcontractor of all previously placed dependent
Work or work of separate contractor(s) and after such acceptance Contractor shall not
make any claims for additional costs based on alleged deficiencies in such Work.

5.8.3 Whenever other Contractor(s) will perform portion(s) of the work that depend on the
Contractor’s portion of the Work; Contractor shall provide all of the notices and
information listed in 5.8.2 to such other Contractor(s) in a timely manner.

5.9 Contractor shall be responsible and liable to Department and Engineer for Contractor’s acts and
omissions and all acts and omissions of the Subcontractors, Suppliers and other persons and
organizations performing or furnishing any of the Work under a contract with any level of
Subcontractor or Supplier. Nothing in the Contract Documents shall create any contractual
relationship between Department or Engineer and any such Subcontractor, Supplier or other
person or organization. Department or Engineer may furnish to any Subcontractor or Supplier, to
the extent practicable, evidence of the payments made to Contractor on account of specific Work
done.

5.10 The various sections, divisions and subdivisions of the Standard and Supplementary
Specifications and the identifications of any Drawings shall not control Contractor in dividing the
Work among Subcontractors or Suppliers or delineating the Work to be performed by any
specific trade. The Standard Specifications, Supplementary Specifications, and Drawings are
complementary to each other and are to be read as a whole. Anything mentioned or shown in a
division of such Specifications, or Drawings, or in a specific trade Drawing shall be effective as if
shown in all divisions of such Specifications and in all Drawings. In addition to the requirements
of paragraphs 5.24 through 5.30 of the General Conditions, shop drawings of a specific trade
shall be compared to and coordinated with those from other trades by Contractor before
submission to Engineer.

5.11 All Work performed for Contractor by a Subcontractor will be pursuant to an appropriate
agreement between Contractor and the Subcontractor which specifically binds the Subcontractor
to the applicable terms and conditions of the Contract Documents for the benefit of Department.

Patent Fees and Royalties:

5.12 Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process,
product, device or intellectual processes which is the subject of patent rights or copyrights held
by others, both when a particular invention, design, process, product or device is specified in the
Contract Documents for use in the performance of the Work and otherwise. It is the intent of the
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parties that whenever Contractor is required or desires to use any design, device, material or
process covered by letters, patent, trademark or copyright, the right for such use shall be provided
for by suitable legal agreements with the patentee or owner, and a copy of this agreement shall
be filed with Engineer. However, whether or not such agreement is made or filed as noted,
Contractor and Contractor’s surety in all cases shall indemnify and hold harmless Department
and Engineer and their employees as provided in Appendix B.

Permits:

5.13 Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for any
permits or licenses required for performance of Work. Contractor shall pay all governmental
charges and inspection fees necessary for the prosecution of the Work, which are applicable at
the time of opening of Bids, or if there are no Bids on the Effective Date of the Agreement.
Contractor shall pay all charges for connections or disconnections required by the Work to
Underground Facilities or utilities owned by third parties.

Laws and Regulations:

5.14.1 Contractor shall comply with all Laws applicable to performance of the Work. Except
where otherwise expressly required by applicable Laws or Contract Documents, neither
Department nor Engineer shall be responsible for monitoring Contractor’s compliance
with any Laws.

5.14.2 If Contractor observes that the Contract Documents are at variance with any applicable
Laws, Contractor shall immediately give Engineer prompt written notice thereof, and any
necessary changes will be authorized by one of the methods set forth in paragraph 2.4
and 2.5 of the General Conditions. If Contractor performs any Work knowing or having
reason to know that it is contrary to such Laws, and without such notice to Engineer,
Contractor shall bear all costs arising therefrom; however, it shall not be Contractor’s
primary responsibility to make certain that the Specifications and Drawings are in
accordance with such Laws.

Taxes:

5.15 Contractor shall pay all sales, consumer, use and other similar taxes required to be paid by
Contractor in accordance with the Laws of the State of New York which are applicable during the
performance of the Work. Materials, supplies and equipment incorporated into the Work or sold
to New York State are exempt from New York State sales tax.

Use of Premises:

5.16 Contractor shall confine the use and storage of construction equipment, the storage of materials
and equipment and the operations of workers to the Project site and land and areas identified in
and permitted by the Contract Documents and other land and areas permitted by applicable Laws,
rights-of-way, permits and easements, and shall not unreasonably encumber the premises with
construction equipment or other materials or equipment. Unless otherwise provided in the
Contract Documents, use of Department’s facilities at or contiguous to the site by Contractor for
storage of materials or equipment shall not be permitted. Contractor shall assume full
responsibility for any damage to any such land or area, or to the owner or occupant thereof or of
any land or areas contiguous thereto, resulting from the acts or omissions of Contractor. Should
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any claim be made against Department or Engineer by any such owner or occupant because of
the performance of the Work, Contractor shall promptly attempt to settle with such other party by
agreement or otherwise resolve the Claim. Contractor shall indemnify and hold Department
harmless in accordance with the provisions of Appendix B.

5.16.1 Temporary buildings (e.g., storage sheds, trailers, shops, offices) and utilities may be
erected by Contractor only with the approval of Engineer and shall be built without
additional expense to Department. Such temporary buildings and utilities shall remain
the property of Contractor and shall be decontaminated as necessary and removed by
Contractor at his expense upon completion of the Work; the buildings and utilities may
be abandoned and remain at the site with the written consent of Department.

5.16.2 When materials are transported for performance of the Work, vehicles shall not be
loaded beyond the loading capacity recommended by the manufacturer of the vehicle or
prescribed by Federal, State, or local law or regulation. When it is necessary to cross
curbs, sidewalks or work which is completed or underway on site, Contractor shall
protect them from damage, and shall repair any damage caused.

5.16.3 Notwithstanding the designation of site boundaries or the indication of temporary fences
or barricades, the provisions of the Contract Documents governing certain phases or
portions of the Work may require that certain operations be carried out beyond the site
boundaries. Trenching, utility Work, site development, landscaping, other Work, if
required beyond such designated limits, shall be scheduled in such a manner as to
cause or occasion a minimum of inconvenience or disturbance to or interference with
the normal operation of Department, abutting owners and the public. Contractor shall
obtain Department’s prior approval and all necessary approvals from others, including
but not limited to public authorities and utility companies for such operations, and shall
conduct such operations expeditiously and restore the affected area to its original
condition immediately upon completion of such operations, unless otherwise specified
in the Contract Documents.

5.16.4 All existing walks, roadways, paved or landscaped areas on which temporary driveways
or walks are rerouted shall be restored to their original condition, immediately upon
completion of the phases or portions of the Work for which such features were disturbed
unless otherwise specified in the Contract Documents.

5.16.5 Pumping, draining and control of surface and ground water will be carried out so as to
avoid endangering the Work or any adjacent facility or property, or interrupting,
restricting or otherwise infringing or interfering with the use thereof, or exceeding the
limits allowed by Contract Documents, or applicable Law.

5.17 During the progress of the Work, Contractor shall keep the Site free from accumulations of waste
materials, rubbish and other debris resulting from the Work. At the completion of the Work
Contractor shall remove all waste materials, rubbish and debris from and about the premises as
well as all tools, appliances, construction equipment and machinery, and surplus materials, and
shall leave the Site clean and ready for Department. Contractor shall restore all pavement,
sidewalks, driveways, fences, shrubs, lawns, trees and any other public or private property
damaged as a result of the Work under this Contract. All such replacement shall be done in
accordance with the applicable specifications and no separate or extra payment will be made
unless specifically provided for in the Payment Items. In all cases, said replacement shall be at
least equal to the original conditions.
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5.18 Contractor shall not load nor permit any part of any structure to be loaded in any manner that will
endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to
stresses or pressures that will endanger it.

As-Built Documents:

5.19 Contractor shall maintain in a safe place at the Site one (1) as-built document which shall consist
of all Drawings, Specifications, Addenda, Field Orders, Proposed Change Orders, Change
Orders, field test records, construction photographs, and written interpretations and clarifications
(issued pursuant to paragraph 8.3) in good order and annotated to show all changes made during
construction. Contractor will be required to review with Engineer the status of all as-built
documents in connection with Engineer’s evaluation of an Application for Payment. Pursuant to
paragraph 13.2.1 of the General Conditions, failure to maintain a current file of such as-built
documents up-to-date may be just cause to recommend withholding of payments for Work
performed. These as-built documents together with all approved samples and a copy of all
approved Shop Drawings shall be available to Engineer for reference at the Site. Upon completion
of the Work, these as-built documents, samples and Shop Drawings shall be delivered to
Engineer for Department. Failure by Contractor to produce acceptable as-built documents of the
above listed items shall be cause for reduction of Contract Price in an amount equal to
Department’s cost of generating or producing the as-built documents.

Health, Safety and Protection:

5.20 Contractor shall be responsible for initiating, maintaining and supervising all health and safety
precautions and programs in connection with the Work which include but are not limited by the
Contract Documents and Contractor’s Health and Safety Plan. Contractor shall take all necessary
precautions for the health and safety of, and shall provide the necessary protection to prevent
damage, injury or loss to all employees and other persons and organizations who may be affected
thereby. Contractor shall comply with all applicable Laws of any public body having jurisdiction
for the health and safety of persons or property in order to protect them from damage, injury or
loss; and shall erect and maintain all necessary safeguards for such health, safety and protection.
Contractor shall notify owners of Underground Facilities and utility owners when performance of
the Work may affect them, and shall cooperate with them in the protection, removal, relocation
and replacement of their property. In addition to any requirements imposed by Laws, Contractor
shall shore up, brace, underpin, and protect as may be necessary, all foundations and other parts
of all existing structures adjacent to and adjoining the site which are in any way affected by the
excavations or other operations connected with performance of the Work under the Contract.

5.21 All damage, injury or loss to any property referred to in the above paragraph caused, directly or
indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier or any other person or
organization directly or indirectly employed by any of them to perform or furnish any of the Work
or caused by anyone for whose acts any of them may be liable, shall be remedied by Contractor;
provided that Contractor shall not be responsible for damage or loss attributable to defects in the
Drawings or Specifications or to the acts or omissions of Department or Engineer or anyone
employed by either of them or anyone for whose acts either of them may be liable, and to the
extent not attributable, directly or indirectly, in whole or in part, to the fault or negligence of
Contractor. Contractor’s duties and responsibilities for the safety and protection of the Work shall
continue until such time as all the Work is completed and Engineer has issued a written notice to
Department and Contractor in accordance with paragraph 13.11 that the Work is acceptable,
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except as otherwise expressly provided in connection with Substantial Completion. Department
has the right to suspend Work or terminate this contract for cause for Contractor’s failure to comply
with any health and safety plan required by the Contract Documents or Law.

5.22 Contractor shall designate a responsible representative at the site whose duty shall be the
prevention of accidents. This person shall be Contractor’s superintendent unless otherwise
designated in writing by Contractor to Department.

Emergencies:

5.23 In emergencies affecting or threatening to affect the safety or protection of persons or the Work
or property at the site or adjacent thereto when prompt action is required and there is no
reasonable opportunity for prior consultation with Engineer or Department, then Contractor,
without special instruction or authorization from Engineer or Department, is obligated to act to
prevent or mitigate threatened damage, injury or loss. Contractor shall give Engineer prompt
telephonic or electronic notice followed by written notice thereof, including any significant changes
in the Work or variations from the Contract Documents which Contractor believes have been
caused thereby. If Engineer determines that a change in the Contract Documents is required
because of the action taken in response to an emergency, an Administrative Agreement, Field
Order, Proposed Change Order or Change Order shall be issued to document the consequences
of the changes or variations. Contractor shall give Engineer and Department name and number
of contact for emergencies during non-Work hours.

Shop Drawings and Samples:

5.24 After checking and verifying all field measurements and after complying with applicable
procedures specified in the Contract Documents, Contractor shall submit to Engineer for review
and approval in accordance with the accepted schedule of Shop Drawing submissions (see
paragraph 1.4, hereof) six (6) physical copies and one electronic copy of all Drawings plus
additional copies as required by Contractor, unless otherwise specified in the Contract
Documents. All such Shop Drawings shall bear a stamp or other specific written indication that
Contractor has satisfied the requirements of the Contract Documents with respect to the review
of the submissions including but not limited to paragraph 5.26 below. All submissions shall be
identified as Engineer may require. The data shown on the Shop Drawings shall be complete with
respect to quantities, dimensions, specified performance and design criteria, materials and similar
data to enable Engineer to review the information as required.

5.25 Contractor shall also submit to Engineer for review and approval with such promptness as to
cause no delay in Work, all samples required by the Contract Documents. Contractor shall check
all samples, shall identify them clearly as to material, Supplier, pertinent data such as catalog
numbers and the use for which intended, and shall submit with them a written certification that
Contractor has satisfied the requirements of the Contract Documents with respect to the review
of such submissions including but not limited to subparagraph 5.26 below.

5.26 Before submission of each Shop Drawing or sample, Contractor shall certify that all quantities,
dimensions, specified performance criteria, installation requirements, materials, catalog numbers
and similar data with respect thereto have been reviewed or that each Shop Drawing or sample
has been coordinated with other Shop Drawings and samples and with the requirements of the
Work and the Contract Documents.
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5. 27 At the time of each such submission, Contractor shall give Engineer specific written notice of each
variation that the Shop Drawings or samples may have from the requirements of the Contract
Documents, and, in addition, shall cause a specific notation of each such variation to be made on
each Shop Drawing submitted to Engineer for review and approval.

5.28 Engineer will review and approve or disapprove Shop Drawings and samples within 14 days.
However, Engineer’s review and approval of Shop Drawings will be only for conformance with the
design concept of the Project and for compliance with the information given in the Contract
Documents and shall not extend to the accuracy of other matters that may be contained in the
submittals, including but not limited to such matters as dimensions, quantities, performance of
equipment and systems proposed by Contractor, Contractor’s means, methods, techniques,
sequences or procedures of construction (except where a specific means, method, technique,
sequences, and procedures of construction is indicated in or required by the Contract Documents)
or to safety precautions or program incident thereto, the correctness of which shall remain the
sole responsibility of Contractor. The review and approval of a separate item as such will not
indicate approval of the assembly in which the item functions.

5.28.1 When reviewed by Engineer, each submittal of Shop Drawings and samples will be
returned to Contractor as either "Approved", "Approved as Noted", "Resubmit with
Revisions", or "Disapproved." Submittals stamped as "Approved" or "Approved as
Noted" will indicate Engineer’s approval thereof, subject to the provisions of paragraph
5.28.

5.28.2 Contractor shall revise and correct Shop Drawings and samples and resubmit them to
Engineer for Engineer’s second review and return pursuant to paragraph 5.29.
Contractor shall direct specific attention in writing to revisions other than the corrections
called for by Engineer on previous submittals.

5.28.3 Costs associated with Engineer’s review and return of a Shop Drawing or sample
submission other than ones submitted pursuant to paragraph 5.7 of this Section shall be
borne by Contractor after the Engineer’s second (2nd) review. Department’s charges to
Contractor for additional reviews will be equal to Engineer’s charges to Department
under the terms of Engineer’s agreement with Department. In the event Contractor fails
to pay such costs within 30 days after receipt of an invoice from Department, funds will
be withheld from payment requests and at the completion of the Work, a Change Order
or proposed Change Order will be issued incorporating the unpaid amount, and
Department will be entitled to an appropriate decrease in Contract Price.

5.28.4 After the Engineer’s second (2nd) review, delays associated with Contractor’s resubmittal
and Engineer’s review and return of a particular Shop Drawing or sample submission
shall be the responsibility of Contractor. Such delays shall not justify an increase in
Contract Price nor an extension in Contract Time.

5.29 Engineer’s review and approval of Shop Drawings or samples shall not relieve Contractor from
responsibility for any variation from the requirements of the Contract Documents unless
Contractor has in writing called Engineer’s attention to each such variation at the time of
submission as required by paragraph 5.27 and Engineer has given written approval of each such
variation by a specific written notation thereof incorporated in or accompanying the Shop Drawing
or sample approval; nor will any approval by Engineer relieve Contractor from responsibility for
errors or omissions in the Shop Drawings or from responsibility for complying with paragraph 5.26.
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5.30 Where a Shop Drawing or sample is required by the Specifications, any related Work performed
prior to Engineer’s review and approval of the pertinent submission will be the sole expense and
responsibility of Contractor.

Continuing the Work:

5.31 Contractor shall carry on the Work and adhere to the Progress Schedule during all Claims or
Disputes with Department. No work shall be delayed or postponed pending resolution of any
Claims or Disputes, except as permitted by Article 14 of the General Conditions or as Contractor
and Department may otherwise agree in writing.

Weather Protection:

5.32 Contractor shall be responsible for initiating, maintaining and supervising all weather protection
precautions and programs in connection with the Work. Additional weather protection provisions,
if applicable, are set forth in the Supplementary Conditions, Standard Specifications or
Supplementary Specifications.

Cutting and Patching of Work:

5.33 Contractor shall be responsible for all cutting of masonry and other materials, and all fitting, drilling
or patching which may be necessary to complete the Work or to make its several parts fit together
properly, whether or not such Work is expressly specified in the Contract Documents.

5.34 Contractor shall not damage or endanger any portion of the Work or the work performed by
Department or by any separate contractors by cutting, patching or otherwise altering any work, or
by excavation. Contractor shall not cut or otherwise alter work performed by Department or any
separate contractors except with the written consent of Department and of such separate
contractor. Contractor shall not unreasonably withhold from Department or any separate
contractor consent to cutting or otherwise altering the Work.

Quality Control:

5.35 Reference is made to the Supplementary Conditions, Standard Specifications and Supplementary
Specifications for the identification of Contractor’s quality control system requirements under the
Contract.

Project Meetings:

5.36 Contractor, along with appropriate Subcontractors, suppliers and manufacturers, shall attend
weekly, or at an interval agreed to by the Department, project meetings at the site or as requested
by Department or Engineer, for the purpose of discussing and resolving matters concerning the
various elements of the Work.

Notification of Emergency Services:

5.37 Contractor shall notify all local Police, Fire Department and Ambulance Services at least twenty-
four (24) hours in advance of construction across or adjacent to existing roadways in order that
such services might be aware of any disrupted access.
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Conflicts between Contract Documents and Site:

5.38 Contractor shall notify Engineer and Department immediately upon discovering any conflicts,
ambiguities, error or inconsistencies in the Contract Documents, between the Contract
Documents and the actual Site Conditions, or between the Contract Documents and work being
done by others. Failure to promptly notify the Engineer and Department may invalidate
Contractor’s request for an increase in Contract Price and/or Time.

ARTICLE 6 - Other Work

Related Work at Site:

6.1 Department may perform other work related to the Project at the site by Department’s own forces,
have other work performed by utility owners, or enter into other contracts for such other work.

6.2 Contractor shall afford each utility owner and other contractor who is a party to a direct contract
with Department (or Department, if Department is performing the additional work with
Department’s employees) proper and safe access to the site and a reasonable opportunity for the
introduction and storage of materials and equipment and the execution of such work, and shall
properly connect the Work with theirs. Contractor shall do all the Work that may be required to
make its several parts come together properly and integrate with other work. Contractor shall only
alter the work of others with the written consent of Engineer and notice to the other contractors
whose work will be affected, and shall not endanger any work of others by altering their work. The
duties and responsibilities of Contractor under this paragraph are for the benefit of such utility
owners and other contractors.

6.3 If any part of Contractor’s Work depends for proper execution or results upon the work of any
such other contractor, utility owner or Department, Contractor shall inspect and promptly report
to Engineer in writing any delays, defects or deficiencies in such work that render it unavailable
or unsuitable for such proper execution and results. Contractor’s failure to report shall constitute
an acceptance of the other work as fit and proper for integration with Contractor’s Work except
for latent or non-apparent defects and deficiencies in the other work.

ARTICLE 7 - Department’s Responsibilities

7.1 Department may issue communications to Contractor through Engineer.

7.2 In case of termination of the employment of Engineer, Department shall appoint an engineer
whose status under the Contract Documents shall be the same as the former Engineer.

7.3 Department shall promptly furnish the data as required under the Contract Documents and shall
make payments to Contractor promptly after they are due as provided in Article 13.

7.4 Department is represented by the Project Field Representative, the Project Manager and the
Designated Representative whose duties and authority are set forth in the Contract Documents.
Department is also represented by Engineer.
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7.5 Department will not be responsible for Contractor’s means, methods, techniques, sequences or
procedures of construction, or the safety precautions and programs incident thereto, unless the
Contract Documents specifically impose such a duty on Department. Department will not be
responsible for Contractor’s failure to perform or furnish the Work in accordance with the Contract
Documents.

7.6 Department will not be responsible for the acts or omissions of Contractor or of any Subcontractor,
any Supplier, or of any other person or organization performing or furnishing any of the Work.

ARTICLE 8 - Engineer’s Duties and Responsibilities

Project Representation:

8.1 The duties and responsibilities and the limitations of authority of Engineer during construction are
set forth in the Contract Documents. Engineer’s Resident Engineer will assist Engineer in
inspecting the performance of the Work. The duties, and authorities of any Resident Engineer
and Resident Project Representatives are set forth in the Contract Documents. Secondarily
Department is represented as set forth in article 7.4 of the General Conditions.

Visits to Site:

8.2 Engineer shall make any on-site inspections necessary to check the quality or quantity of the
Work and to determine if the Work is proceeding in accordance with the Contract Documents.
Engineer’s duty to visit the site shall in no way be construed to relieve Contractor of its duty to
perform the Work in conformance with the Contract Documents.

Clarifications and Interpretations:

8.3 Engineer or Department shall issue with reasonable promptness written clarifications or
interpretations of the requirements of the Contract Documents (in the form of Drawings or
otherwise) as Engineer or Department may determine necessary, which shall be consistent with
or reasonably inferable from the overall intent of the Contract Documents.

Authorized Variations in Work:

8.4 Engineer may authorize minor variations in the Work from the requirements of the Contract
Documents which do not involve an adjustment in the Contract Price or the Contract Time and
are consistent with the overall intent of the Contract Documents. These may be accomplished by
a Field Order and will be binding on Contractor who shall perform the Work involved promptly. If
Contractor believes that a Field Order justifies an increase in Contract Price or an extension in
Contract Time, Contractor shall be required to deliver a written notice thereof to Engineer in
accordance with the provisions of Article 9 of the General Conditions. If Department and
Contractor are unable to agree as to amount and extent thereof, a claim may be made pursuant
to Articles 10 and 11 of the General Conditions.

Rejecting Defective Work:

8.5 Engineer, based on its inspections, reports of its Resident Engineer, other information available
to it and its professional experience and training, or the direction of Department, may disapprove
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or reject Work at any time during the construction of the Work, which Engineer believes to be
Defective Work. Engineer shall also have authority to require special inspection or testing of the
Work as provided in paragraphs 12.4 through 12.10 of the General Conditions, whether or not the
Work is fabricated, installed, or completed. When Contractor has been notified by Engineer of
disapproval or rejection of Defective Work, Contractor shall take immediate action to correct same
at no additional cost.

Shop Drawings, Change Orders and Payments:

8.6 Engineer’s responsibilities regarding Shop Drawings and samples, are set forth in paragraphs
5.24 through 5.30 of the General Conditions. If Contractor believes that Engineer’s approval of a
Shop Drawing or sample justifies an increase in Contract Price or an extension in Contract Time,
Contractor shall be required to deliver a written notice thereof to Engineer in accordance with the
provisions of Article 9 of the General Conditions. If Department and Contractor are unable to
agree as to amount and extent thereof, a claim may be made pursuant to Articles 10 and 11 of
the General Conditions.

8.7 Engineer’s duties regarding Change Orders are set forth in Articles 9, 10 and 11 of the General
Conditions.

8.8 Engineer’s duties regarding Applications for Payment, etc., are set forth in Article 13 of the
General Conditions.

Determinations for Unit Prices:

8.9 Engineer will review and make preliminary determinations on the actual quantities and
classifications of acceptable Unit Price Work performed by Contractor. Engineer will review such
preliminary determinations with Contractor, before rendering a written decision thereon by
recommendation of an Application for Payment or otherwise. Department shall review and
approve Engineer’s determinations. Department’s decisions thereon shall be final unless within
ten (10) days after the date of any such decision, Contractor delivers to Department and to
Engineer written notice of disagreement with Engineer’s Determination including written
documentation supporting such position.

Engineer’s Determinations and Claims:

8.10 Engineer shall interpret the Contract Documents and determine the acceptability of the Work
thereunder subject to Department’s right to modify or overrule Engineer’s determination after
consultation with Engineer and Contractor. Claims or other matters relating to the acceptability of
the Work or the interpretation of the requirements of the Contract Documents pertaining to the
performance and furnishing of the Work, or in respect to changes in the Contract Price or Contract
Time will be referred to Engineer in writing with a request for a formal determination in accordance
with this paragraph. Engineer shall render such determination in writing within a reasonable time.
Written notice of Contractor’s disagreement with Engineer’s Determination constituting a Claim
shall be delivered by Contractor to Engineer and Department within ten days after receipt. Written
documentation supporting such position shall be submitted to Department within thirty (30) days
of Engineer’s Determination, unless the Department allows an extension of time to submit
additional information.
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8.10.1 A written demand or written assertion by Contractor seeking the payment of money is not
a Claim under this Article until certified as required below. Contractor shall submit with the
claim a certification executed by Contractor’s Authorized Representative specified in the
Contract Documents that:

8.10.1.1 The Claim is made in good faith,

8.10.1.2 Supporting Cost and Pricing Data are current, accurate, and complete to
the best of the Contractor’s knowledge and belief, and

8.10.1.3 The amount of the Claim accurately reflects the adjustments in Contract
Price or Contract Time for which Contractor believes Department is liable.

8.10.2 Contractor agrees that all unresolved claims shall be subject to the Dispute Resolution
procedures as provided in Article VIII of Appendix B to the Agreement.

8.10.3 Contractor shall proceed diligently with performance of Work under this Contract, and
comply with any decision of Engineer or Department pending final resolution of any
request for relief, Claim, appeal, or action arising under the Contract.

Limitations on Engineer’s Responsibilities:

8.11 Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as
allowed," "as approved," or terms of like effect or import are used, or the adjectives
"unreasonable," "unsuitable," "acceptable," "proper," or "satisfactory," or adjectives of like effect
or import are used to describe a requirement, direction, review or judgment of Engineer as to the
Work, it is intended that such requirement, direction, review or judgment will be solely to evaluate
the Work for compliance with the Contract Documents unless there is a specific statement
indicating otherwise. The use of any such term or adjective shall not be effective to assign to
Engineer any duty or authority to supervise or direct the furnishing or performance of the Work or
any duty or authority to undertake responsibility contrary to the provisions of paragraph 8.12 or
8.13.

8.12 Engineer will not be responsible and Contractor remains responsible for Contractor’s means,
methods, techniques, sequences and procedures of construction, and the safety precautions and
programs incident thereto, unless Contract Documents specifically impose such a duty on
Engineer. Engineer will not be responsible for Contractor’s failure to perform or furnish the Work
in accordance with the Contract Documents.

8.13 Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor,
any Supplier, or of any other person or organization performing or furnishing any of the Work.

ARTICLE 9 - Changes in the Work

9.1 Department may, at any time or from time to time and without notice to any surety, order additions,
deletions or revisions in the Work or other requirements, which the performance of, or compliance
with, is established in the provisions of the Contract Documents. These changes will be initiated
by Proposed Change Orders, in Administrative Orders and authorized by Change Orders. Upon
receipt of an Administrative Order, or Proposed Change Order, the Contractor shall proceed with
the Work involved. All such Work involved shall be performed in accordance with the applicable
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conditions of the Contract Documents. If an Administrative Order or Proposed Change Order
causes an increase or decrease in the Contract Price or an extension or shortening of the Contract
Time, an equitable adjustment will be made in a duly executed Change Order. The value of any
work covered by a Proposed Change Order or a Change Order for an increase or decrease in the
Contract Price or the Contract Time, hereafter called the "Work involved", shall be determined by
one of the following methods:

9.2 Department may order minor changes in the Work which do not involve an adjustment in the
Contract Price or in the Contract Time and are consistent with the overall intent and purpose of
the Contract Documents. Such minor changes will be authorized by a Field Order which shall be
binding on Department and Contractor who shall perform such changes promptly. If Contractor
believes that a Field Order justifies an increase in the Contract Price or the Contract Time,
Contractor shall make written notification in accordance with Article 8.10 of the General
Conditions within three (3) days and provide documentation within 15 days in a Proposed Change
Order to Engineer.

9.3 Additional work performed without authorization of a Proposed Change Order will not entitle
Contractor to an increase in the Contract Price or an extension in the Contract Time, except in
the case of emergency work as provided in paragraph 5.23 of the General Conditions and except
in the case of uncovering Work as provided in paragraph 12.9 and 12.10 of the General
Conditions.

9.4 When changes in the Work, involving adjustments to the Contract Price or Contract Time are
contemplated by Department, pursuant to paragraph 9.1, Contractor may be requested to submit
a cost proposal prior to being authorized to proceed with the change. If Department and
Contractor are unable to agree and Department orders the change, or if Department pursuant to
Engineer’s review and decision concludes that the written direction, instruction, interpretation or
clarification, approval, decision or determination does not require an increase in Contract Price or
extension in Contract Time, Contractor will be required to carry on with the Work involved and
adhere to the Progress Schedule. Contractor proposals substantiating the amount and extent of
any proposed adjustment in Contract Price or Contract Time shall become due within three (3)
days of receipt (or issuance) of a Proposed Change Order initiated by Department (or Contractor),
and shall be submitted in accordance with Articles 8, 9, 10 and 11 of the General Conditions. Any
delays in the submittal of Contractor proposals relative to adjustments in Contract Price or
Contract Time will not justify a delay or constitute basis for an increase in Contract Price or an
extension in Contract Time. Unless Contractor gives written notice of intent to appeal
Department’s determination or to file a claim in accordance with Article 8 of the General
Conditions, within said thirty (30) days of the issuance of a Proposed Change Order or the
rejection of a Proposed Change Order, Department’s determination shall be final and binding
upon Contractor.

9.5 Upon receipt of a cost proposal from Contractor, pursuant to paragraph 9.4 above, and if
Department agrees with the increase or decrease in the Contract Price or Contract Time,
Department shall authorize the change in the Work by issuing a Proposed Change Order and
shall begin preparation of a Change Order covering the Work involved.



Contract No. D011842

VIII - 32

9.5.1 A Change Order shall also be any other written order, including direction, instruction,
interpretation, determination, or decision embodied in a Field Order, or in a response to a request
for clarification or interpretation of the requirements of the Contract Documents, or in an approval
of a Shop Drawing or sample, or in a decision relating to a report or differing or unforeseen
conditions or the acceptability of Work or Administrative Order which causes any change,
provided that Contractor gives Engineer and Department a dated written notice identifying the
written order and stating circumstances and other information required in this Article and in
Articles 8, 10 and 11 of the General Conditions indicating that Contractor considers the written
order a Proposed Change Order.

9.5.2 Contractor quotations substantiating the amount or extent of any proposed adjustment
in Contract Price or Contract Time shall cover all known amounts or extents to which
Contractor is entitled as a result of the proposed change. Pursuant to this requirement
of the Contract Documents, Contractor acknowledges and agrees to the following
waivers when executing Change Orders or Proposed Change Orders authorized in
accordance with paragraph 9.4 of the General Conditions:

9.5.2.1 Contractor acknowledges and agrees that the adjustments in Contract Price
and Contract Time stipulated in this Change Order represent full
compensation for all increases or decreases in the cost of, or the time
required to perform the entire Work under the Contract, arising directly or
indirectly from this Change Order, including this and all previous Change
Orders. Acceptance of this waiver constitutes an agreement between
Department and Contractor that the Change Order represents an all-
inclusive, mutually agreed upon adjustment to the Contract for all direct,
indirect and consequential costs and delays, and that Contractor shall waive
all rights to file a claim on this Proposed Change Order after it is properly
executed.

9.5.2.2 Acceptance by Contractor is evidence of mutual accord and satisfaction for
those adjustments in Contract Price and Contract Time stipulated in this
Proposed Change Order, that Contractor shall submit detailed supporting
data within fifteen (15) days in accordance with Articles 10 and 11 of the
General Conditions to allow negotiation of outstanding issues, and that the
changes ordered and documented by this Proposed Change Order will be
incorporated into a future Change Order subsequent to agreement on all
outstanding issues.

9.6 If the provision of any bond requires that the surety be notified of any change in the Work, it shall
be Contractor’s responsibility to so notify the surety and the amount of each applicable bond shall
be adjusted accordingly. Contractor shall furnish proof to Department of such adjustment.

9.7 No claim by Contractor for an adjustment under this Article of the General Conditions shall be
allowed if asserted after the date of final payment under this Contract.

ARTICLE 10 - Change of Contract Price or Time

10.1 The Contract Price constitutes the total compensation, subject to authorized adjustments, payable
to Contractor for performing the Work. All duties, responsibilities and obligations assigned to or
undertaken by Contractor shall be at its own expense without any change in the Contract Price
or the Contract Time.
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10.2 The Contract Price and the Contract Time may only be changed by a duly executed Change
Order.

10.3 The value of the Work involved shall be determined by one of the following methods:

10.3.1 Where the Work involved is covered by unit prices contained in the Contract Documents,
those unit prices shall be used to determine the cost of the Work involved.

10.3.2 Where the Work involved is not covered by unit prices contained in the Contract
Documents, by application of mutually agreed upon unit prices to the quantities of the
items of Work involved.

10.3.3 By mutual acceptance of a lump sum.

10.3.4 On the basis of the cost of the Work involved as provided in paragraph 10.4 of this Article
plus a Contractor’s fee for overhead and profit as provided in paragraph 10.7 of this
Article.

10.3.5 Where the Department and Contractor cannot agree on any of the methods described
above, and Department directs Contractor to proceed with the Work involved as
provided in Article 10 of the General Conditions.

10.4 The Cost of the Work involved shall include the following items and shall not include any of the
costs disallowed under this Article 10 of the General Conditions:

10.4.1 Payroll costs of employees in the direct employ of the Contractor in the performance of
the Work involved in job classifications agreed upon by Department and Contractor.
Payroll costs shall include, but shall not be limited to, salaries and wages plus the cost
of fringe benefits which shall include social security contributions, unemployment, excise
and payroll taxes, workers or workmen's compensation, health and retirement benefits,
and sick leave applicable thereto. Such employees may include foremen at the site but
shall not include employees in the job classifications itemized in paragraphs 10.6.1. The
costs of performing the Work involved during other than normal working hours, as
defined in paragraph 5.3.1, shall be included in the above to the extent authorized by
Department and as required by Law.

10.4.2 Cost of all materials and equipment furnished and incorporated into the Work involved,
including costs of transportation and storage thereof, and suppliers' field services
connected therewith. All cash discounts shall accrue to Contractor unless Department
deposits funds with Contractor with which to make payments, in which case, the cash
discounts shall accrue to Department. All trade discounts, rebates and refunds, and all
returns from sale of surplus materials and equipment shall accrue to Department, and
Contractor shall make provisions so that they may be obtained.

10.4.3 Payments made by Contractor to subcontractors who perform a part of the Work
involved. If required by Department, Contractor shall obtain competitive bids from
prospective subcontractors acceptable to Contractor and shall deliver such bids to
Department who will then determine which bids will be accepted. If a subcontract
provides that the subcontractor is to be paid on the basis of cost plus a fee, the
subcontractor's cost shall be determined in the same manner as Contractor’s cost of the
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Work involved. All subcontracts shall be subject to the provisions of the Contract
Documents, insofar as applicable.

10.4.4 Costs of special consultants, including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys and accountants, employed for services specifically
related to the Work involved to the extent authorized in writing by Department.

10.4.5 Costs of Contractor owned equipment - Contractor shall be reimbursed for his ownership
and operating costs for self-owned equipment employed on the Work involved. The rates
of reimbursement shall be as listed on EquipmentWatch.com, its successor or
equivalent, in effect on the date of issuance of the applicable Change Order or Proposed
Change Order, or prior to performing the Work in a claim for an increase or decrease in
the Contract Price and applied in the following manner.

10.4.5.1 Ownership costs - The equipment rates for ownership costs include
depreciation on the original purchase, insurance, applicable taxes, interest
on investment, storage, repairs, mobilization to and demobilization from the
site of the Work involved, and profit reimbursement will be made for the hours
on the Work involved. In no event shall the equipment rate billed to
Department be at rates exceeding those described below.

10.4.5.2 Less than eight (8) hours of actual use or necessary for availability as
approved by Engineer: The daily rate or the product of the hours of actual
use multiplied by the hourly rate, whichever is less.

10.4.5.3 Between eight (8) hours and 40 hours of actual use: The weekly rate or the
product of the hours of actual use used divided by eight (8) and multiplied by
the daily rate, whichever is less.

10.4.5.4 Between 40 hours and 176 hours of actual use: The monthly rate or the
product of the hours of actual use divided by 40 multiplied by the weekly rate,
whichever is less.

10.4.5.5 Over 176 hours of actual use: The product of the hours of actual use divided
by 176 multiplied by the monthly rate.

10.4.5.6 Operating costs including fuel, lubricants, other operating expendables, and
preventive and field maintenance. Operating costs do not include the
operator's wages. Contractor shall be reimbursed the product of the hours of
actual use multiplied by the estimated operating cost per hour.

10.4.5.7 The geographic area adjustment factor and the Rate adjustment tables for
federal aid projects shall be applied to the equipment ownership rates.

10.4.5.8 The rates used shall be those in effect at the time the Work involved is to be
done as listed in the then current EquipmentWatch.com, is successor or
equivalent.

10.4.5.9 In the event that a rate is not established in EquipmentWatch.com, its
successor or equivalent, for a particular piece of equipment, Department will
establish rates for ownership and operating costs.
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10.4.5.10 Equipment to be used by Contractor shall be specifically described by
manufacturer and model number and be of suitable size and capacity to
accomplish the Work involved. In the event Contractor elects to use
equipment of a higher rental rate than equipment suitable for the Work
involved, payment will be made at the rate applicable to the suitable
equipment. Department and Engineer shall determine the suitability of the
equipment. If there is a differential in the rate of pay of the operator of
oversized or higher rate equipment, the rate paid for the operator will likewise
be related to the suitable equipment.

10.4.5.11 Transportation, loading and unloading, installation, dismantling and removal
costs shall be included only if such construction equipment and machinery is
imported to the site solely to perform the Work involved in the Change Order
Proposed Change Order, or Claim. All equipment costs shall cease when the
use thereof is no longer necessary to perform the Work involved or the
equipment cannot be used to perform the Work involved due to contractor
actions or inactions. Payroll costs for employees operating the equipment
shall be in accordance with paragraph 10.4.1 of the General Conditions.

10.4.5.12 Actual equipment use time documented by Engineer shall be on the basis
that the equipment was on and used at the site. In addition to the leasing
rate, equipment operational costs shall not exceed the estimated hourly
operation rate as set forth in EquipmentWatch.com, is successor or
equivalent. Daily records listing the equipment units and their respective
operators, identification code, and actual usage and certified at the end of
each day by Engineer shall be the record upon which actual equipment use
shall be based. For multiple shift work sequences, the allowable equipment
rate for second or third shifts shall not exceed 50-percent (50%) of the base
rate. Idle equipment at the site and necessary to perform the Work involved
but not in actual use shall be paid at the rate determined above. Idle time
shall include a reasonable time allowance to and from the site, and be as
documented by Engineer.

10.4.6 Costs of Contractor rented equipment.

10.4.6.1 In the event Contractor must rent a specific piece of equipment, payment will
be the actual rental rate for the piece of equipment for the time that it is used
on the Work involved or required by Department to be present, not to exceed
the rental rate in EquipmentWatch.com, is successor or equivalent, plus the
reasonable cost of moving the equipment onto and away from the site of the
Work involved.

10.4.6.2 Contractor shall also be reimbursed for the operating cost of the rented
equipment if that cost is not included in the rental cost. The operating cost
shall be determined in the same manner as specified for Contractor owned
equipment above. If contractor owned equipment is available on site to
complete the work, Contractor shall be reimbursed only at the rate for owned
equipment and there shall not be any reimbursement for transportation of
equipment to or from site.
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10.4.6.3 In the event area practice dictates the rental of fully manned or fueled and
maintained equipment, payment will be made on the basis of an invoice for
the rental of the fully manned, fueled and/or maintained equipment, including
all costs incidental to its use, plus costs of moving to and from the site of the
Work involved, provided the rate is substantiated by area practice.

10.4.6.4 Transportation, loading and unloading, installation, dismantling and removal
costs shall be included only if such construction equipment and machinery is
imported to the site solely to perform the Work involved in the Change Order,
Proposed Change Order, or Claim. All equipment costs shall cease when the
use thereof is no longer necessary to perform the Work involved or the
equipment cannot be used to perform the Work involved due to Contractor
actions or inactions. Payroll costs for employees operating the equipment
shall be in accordance with paragraph 10.4.1 of the General Conditions.

10.4.7 The maximum amount of reimbursement for the ownership costs of Contractor owned
equipment or for the rental costs of rented equipment shall be limited to the original
purchase price of the equipment as listed in EquipmentWatch.com, is successor or
equivalent. In the specific event where the reimbursement is limited by the original
purchase price, Contractor shall be reimbursed for the operating cost per hour for each
hour of actual use.

10.4.8 Supplemental costs due solely in connection with the Work involved to include the
following:

10.4.8.1 The necessary transportation, travel and subsistence expenses of
Contractor’s employees who are solely employed in the Work involved.

10.4.8.2 Costs, including transportation and maintenance, of all materials, supplies,
equipment, machinery, appliances, office and temporary facilities at the site
required, but excluding hand tools, protective clothing and other
consumables which are used or consumed in connection with the Work
involved and are individually valued at less than $100.00.

10.4.8.3 Sales, consumer use, or similar taxes for which Contractor is liable, exclusive
of New York State and local sales taxes for materials, supplies and
equipment incorporated into the Work.

10.4.8.4 Royalty payments and fees for licenses and permits.

10.4.8.5 Costs of utilities at the site including but not limited to electricity, telephone,
fuel, heat, water, property rental and sanitary facilities.

10.5 The amount of credit to be allowed by Contractor to Department for any individual change in the
Work which results in a net decrease in cost shall be the amount of the actual net decrease plus
a deduction in Contractor’s fee equal to one-half of the fee derived from the application of
paragraphs 10.7.2.1, 10.7.2.2 and 10.7.2.3 of this Article.

10.5.1 When more than one individual change is covered by one Proposed Change Order or
Change Order, the adjustment in Contractor’s fee shall be the sum of the individual fees
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computed on each individual change in accordance with paragraphs 10.7.2.1 through
10.7.2.4.

10.6 The cost of the Work involved shall not include any of the following, all of which are to be
considered general and overhead costs covered by the Contractor’s fee:

10.6.1 Payroll costs and other compensation of Contractor’s executives, principals (of
partnership and sole proprietorships), general managers, engineers, architects,
estimators, attorneys, superintendents, administrators, auditors, accountants,
purchasing and contracting agents, expeditors, timekeepers, clerks and other personnel
employed by Contractor, at the site or not, for general administration of the Work
including any Change Orders, and who are not specifically included in the agreed upon
schedule of job classifications referred to in paragraph 10.4.1 of this Article.

10.6.2 Expenses of Contractor’s principal and branch offices other than Contractor’s office at
the site. Costs derived from the computation of an extended or unabsorbed home office
overhead rate by application of the Eichleay, Allegheny, Burden Fluctuation, or other
similar methods.

10.6.3 Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work involved and charges against Contractor for delinquent
payments.

10.6.4 Cost of premiums for all bonds and insurance whether or not Contractor is required by
the Contract Documents to purchase and maintain the same.

10.6.5 Costs incurred in the preparation of Proposed Change Orders or Change Orders or in
preparation or filing of claims.

10.6.6 Expenses of Contractor associated with anticipated lost profits or lost revenues, lost
income or earnings, lost interest on earnings or unpaid retainage.

10.6.7 Small tools used or consumed in the performance of the Work involved having an
individual value of less than $100.00.

10.6.8 Costs due to negligence of Contractor or any subcontractor anyone directly or indirectly
employed by them for whose acts any of them may be liable, including, but not limited
to correction of defective work, disposal of equipment or material wrongly supplied and
repairing any damage to property.

10.6.9 Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in paragraph 10.4 of this Article, all of which are to
be considered general and overhead costs covered by the Contractor’s fee.

Contractor’s Fee:

10.7 The Contractor’s fee for general and administrative overhead costs (whether at the site or in
Contractor’s principal or branch offices), small tools and profit on the Work involved shall be
determined by negotiations in accordance with this paragraph.
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10.7.1 Contractor shall negotiate with Department for reasonable overhead rates and fair and
reasonable profit based on assumptions of risk, exposure to weather, size of the change,
labor to material ratio, equipment requirements, and time of performance.

10.7.2 In no case shall the Contractor’s fee exceed the following percentages of the various
percentages of the Cost of the Work involved.

10.7.2.1 For costs incurred under paragraph 10.4.1 (Payroll Costs) of this Article, the
Contractor’s fee shall not exceed fifteen percent (15%).

10.7.2.2 For costs incurred under paragraph 10.4.2 (Costs of Materials and
Equipment) of this Article, the Contractor’s fee shall not exceed ten percent
(10%).

10.7.2.3 For costs incurred under paragraph 10.4.3 (Cost of Subcontracts) of this
Article, the Contractor’s fee shall not exceed five percent (5%) and the
subcontractor's fee shall not exceed ten percent (10%).

10.7.2.4 For costs incurred under paragraph 10.4.3 of this Article, for work performed
by a subcontractor's subcontractor, the Contractor’s and the first
subcontractor's fees shall not exceed five percent (5%) each and the second
subcontractor's fee shall not exceed ten percent (10%).

10.7.2.5 No fee shall be paid on the costs itemized under paragraphs 10.4.4 and
10.4.5 nor on subcontractors' fees derived in accordance with paragraphs
10.7.2.3 and 10.7.2.4.

10.7.3 No fee shall be paid on premium portion of wages nor on increased wages due to delays.

10.8 Changes in the Contract Price due to changes in the Contract Time.

10.8.1 An increase in the Contract Price due solely to delays causing extensions in the Contract
Time will be allowed only if the delays to the Work, or parts thereof, arise from acts or
omissions of Department or Engineer which are longer than the time period(s) provided
for review(s) or decision(s) as provided for in the Contract Documents, and provided
further that the delays arise from changes in the Work covered by Proposed Change
Orders or Change Orders prepared pursuant to Article 9 of the General Conditions or
from suspensions of Work pursuant to paragraph 14.1 of the General Conditions.
However, no adjustment in the Contract Price shall be made under this paragraph for
the following reasons:

10.8.1.1 For any extensions granted in the Contract Time to the extent that
performance would have been so extended by any other cause including fault
or negligence of Contractor or subcontractors, suppliers or other persons or
organizations.

10.8.1.2 For any acceleration alternative in lieu of an extension proposed by
Contractor, to the extent that the acceleration costs exceed those in
connection with the alternative extension in Contract Time.
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10.8.1.3 For which a Contract Price is provided or excluded under any other provision
of the Contract Documents.

10.8.1.4 For delays which are covered by or which could be covered by reallocating
the Total Float or a portion of it.

10.8.2 Recovery of damages for delay on account of extensions in Contractor’s Progress
Schedule or in connection with acceleration alternatives thereof will be allowed only
when said delays extend the Work, or a part thereof, beyond the applicable Contract
Time(s).

10.8.3 It is further expressly agreed and understood that Contractor will not be entitled to any
compensation or damages on account of delays which meet the requirements of
paragraph 10.12.3 of the General Conditions for time extensions but which can or could
have been avoided by reallocating portions of the Total Float. Under this requirement, it
is further understood and agreed that the only remedies for delays which are figured to
cause an extension in the Contract Time or form the basis for a proposal for an
acceleration alternative thereof solely due to the use of Total Float will consist of an
increase in Contract Time only and shall exclude Contractor’s right to recover any delay
damages or compensation from Department.

10.9 In submitting proposals or asserting claims for changes under this Article, Contractor
acknowledges and agrees that no adjustment shall be made: 1) for any escalation costs for any
part of the Work which is not delayed beyond the applicable latest possible dates specified in the
approved Progress Schedule, or 2) for any acceleration costs incurred without prior authorization
from Department, or 3) for which an adjustment has been provided for, limited as to extent, or
excluded under any other provision of the Contract Documents.

10.10 Contractor quotations substantiating the amount or extent of any proposed adjustment in Contract
Price or Contract Time shall cover all known amounts or extents (direct, indirect and overhead)
to which Contractor is entitled as a result of the proposed change. Pursuant to this requirement,
Contractor acknowledges and agrees to the following waivers when executing Proposed Change
Orders and Change Orders authorized in accordance with Article 9:

10.10.1 Contractor acknowledges and agrees that the adjustments in Contract Price and
Contract Time stipulated in the Change Order represent full compensation for all
increases or decreases in the cost of, or the time required to perform, the entire Work
under the Contract arising directly or indirectly from the Change Order. Acceptance of
this waiver constitutes an agreement between Contractor and Department that the
Change Order represents an all-inclusive, mutually agreed upon, adjustment to the
Contract for all direct, indirect and consequential costs and delays, and that Contractor
will waive all rights to file a claim on the Change Order after it is duly executed.

10.10.2 Acceptance by Contractor is evidence of mutual accord and satisfaction for those
adjustments in the Contract Price and Contract Time stipulated in the Proposed Change
Order, that Contractor will submit detailed supporting data within fifteen (15) days in
accordance with Articles 10 and 11 of the General Conditions to allow negotiation of
outstanding issues, and that the changes ordered and documented by the Proposed
Change Order will be incorporated into a future Change Order subsequent to agreement
on all outstanding issues.
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10.11 Additional costs incurred due to acceleration or additional work performed by Contractor without
an agreed upon Proposed Change Order will not entitle Contractor to an increase in Contract
Price or Contract Time, except in the case of emergency work as provided in paragraph 5.23 of
the General Conditions or in the case of uncovering Work as provided in paragraph 12.9 of the
General Conditions.

10.12 The Contract Time may be changed only by a duly executed Change Order. Any proposal for an
extension or shortening of the Contract Time shall be based on a Proposed Change Order in
accordance with the provisions of this Article.

10.12.1 Contractor requests substantiating the extent of increase in the Contract Time shall be
delivered to Engineer within fifteen (15) days of the event causing the proposed need
for the extension in the Contract Time unless Department, in writing, allows an additional
period of time. Contractor shall prove that the delays have materialized or will materialize
despite reasonable, prudent, and diligent efforts to prevent such delays and meet the
criteria set forth in this Article. Any delays by Contractor in submittal of proposals will not
justify a delay or be basis for an extension of the Contract Time.

10.12.2 Extensions in Contract Time due to delays to parts of the Work will not be granted until
all Total Float available for those parts of the Work has been used.

10.12.3 An extension in the Contract Time will not be granted unless Contractor can
demonstrate, through an analysis of the Progress Schedule approved in accordance
with the applicable provisions of the Standard Specifications, that the delay in
completing the applicable parts of the Work within the applicable Contract Time(s) arises
from unforeseeable causes beyond the control and without the fault or negligence of
Contractor or its Subcontractors, Suppliers or other persons or organizations, and which
Contractor could not have guarded against, and that such causes do or will cause
extension of the schedule for that part of the Work beyond the applicable Contract Time.
Examples of such causes include 1) acts of God or of the public enemy, 2) fires, floods,
epidemics, quarantine restrictions, 3) strikes, freight embargoes, 4) unusually severe
weather, 5) delays of Subcontractors or Suppliers at any tier arising from unforeseeable
causes beyond the control and without fault or negligence of both Contractor and the
Subcontractors, Suppliers or other persons organizations.

10.12.4 All time limits stated in the Contract Documents are of the essence. They have been
developed by taking into account:

10.12.4.1 The scope of the Work under the Contract Documents;

10.12.4.2 Reasonable time for performance of the Work, or parts thereof, as a whole;
and,

10.12.4.3 The perceived sensitivity of the Work, or parts thereof, as a whole, to the
potential delaying effect of causes meeting the requirements of paragraph
10.12.3.

10.12.4.4 Therefore, and as long as delays meeting the requirements of paragraph
10.12.3 are not to be considered by Contractor in the initial development of
the Progress Schedule pursuant to paragraph 1.6 of the General Conditions
and the Progress Schedule Section of the Standard Specifications, the initial
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Progress Schedule developed by Contractor could show Total Float with
respect to the Contract Time, or contract Times. Pursuant to the Float sharing
requirements of the Contract Documents (as set forth in the provisions of
Progress Schedule Section of the Standard Specifications) any such Total
Float materializing between Contractor’s completion of the Work, or part
thereof, as anticipated by Contractor’s approved progress Schedule, and the
corresponding Contract Time(s) will be available to Department, Engineer,
Contractor and others to absorb delays that cannot be mitigated by any other
means.

10.12.5 The provisions of Section 10.11 of this Article shall govern and be applicable to the
following:

10.12.5.1 Changes in Contract Time initiated by Department or Contractor due to
delays which meet the requirements of paragraph 10.12.4.

10.12.5.2 Contractor proposals to accelerate the Progress Schedule, in lieu of the
alternate extension of Contract Time, due to delays meeting the
requirements of paragraph 10.12.3.

10.12.6 The provisions of paragraphs 10.11, 10.12.2, and 10.12.3 shall exclude recovery for
damages arising out of an acceleration alternative to an extension in Contract Time on
account of delays not meeting the requirements for extensions in Contract Time set forth
in this Article.

10.12.7 The provisions of this Article 10 shall not exclude recovery for damages (including
compensation for additional professional services and court costs) for delay by either
party, except as otherwise specifically disallowed in this Article and in other provisions
of the Contract Documents.

10.13 Failure, refusal or neglect by Contractor to comply with the time requirements for delivery of
written Proposed Change Orders or notice of a claim shall be considered to be a waiver by
Contractor of any request or claiming for extension in Contract Time.

10.13.1 Contractor proposals (or claims) substantiating Contractor’s proposed adjustment in
Contract Price shall be delivered within the time period stipulated in paragraph 9.3 and
9.4, unless Department in writing, allows an additional period of time to ascertain
accurate cost data. Contractor shall prove that additional costs were necessarily
incurred, despite Contractor’s reasonable, prudent, and diligent efforts to prevent such
costs and which meet the criteria set forth in this Article. Any delays in the submittal of
Contractor proposals relative to adjustments in Contract Price will not justify a delay or
constitute basis for an increase in Contract Price or an extension in Contract Time.

10.13.2 Contractor proposals (or claims) shall be submitted on forms required by Contract
Documents and shall remain firm for a period of at least 60 days from delivery of the
proposal (or claim). Proposals (or claims) shall include itemized estimates of all costs
and schedule adjustments that will result directly or indirectly from the changes
described. Unless otherwise specified, itemized estimates shall be in accordance with
the requirements of this Article of the General Conditions and in sufficient detail to
reasonably permit an analysis by Engineer and Department of all quantities involved,
labor and payroll costs, productivity rates, material costs, Subcontractor and Supplier
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costs, supplemental costs as described in paragraph 10.4.8, special consultant costs as
described in paragraph 10.4.4, equipment costs, general and administrative overhead
costs, field office overhead costs, and profit and shall cover all aspects of the Work
involved in the change, whether such was deleted, added, changed, or impacted. Any
amount claimed for Subcontractors, Suppliers or other persons or organizations shall be
similarly supported. Itemized schedule adjustments shall be sufficiently detailed to
permit an analysis of effects on the Progress Schedule as required in the Standard
Specifications.

ARTICLE 11 - Unit Price Work and Cash Allowances

Cash Allowances:

11.1 Contractor shall include in the Contract Price all cash allowances named in the Contract
Documents and all Work covered by those cash allowances shall be performed for an amount not
to exceed those allowances without prior approval in writing by Engineer.

11.1.1 The allowances include the cost to Contractor (less any applicable trade discounts) of
materials labor and equipment required by the allowances to be delivered at the site,
and all applicable taxes; and the cost documentation requirements of Articles 9, 10, 11
apply to cash allowances.

11.1.2 Prior to final payment, an appropriate Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on account of Work covered by
allowances, and the Contract Price shall be correspondingly adjusted.

Unit Price Work:

11.2 Where the Contract Documents provide that all or part of the Work to be performed on the basis
of Unit Prices, the following shall apply:

11.2.1 The original Contract Price shall include the sum of the bid unit prices for each separately
identified item of Unit Price Work times the estimated quantity of each item as indicated
on the Contract Bid Form.

11.2.2 Unless otherwise provided by the Contract Documents, the estimated quantities of Unit
Price Work are not guaranteed and are solely for the purpose of comparing Bids and
determining the initial Contract Price.

11.2.3 Engineer shall determine the actual quantities and classifications of Unit Price Work
performed by Contractor and will review with Contractor preliminary determinations
before recommending an Application for Payment for those items.

11.2.4 Contractor shall have included overhead and profit in the price of each separately stated
unit price item bid.

11.2.5 The unit price of an item of Unit Price Work shall be subject to re-evaluation, negotiation,
and possible adjustment under the following conditions:
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11.2.5.1 If the total cost of a particular item of Unit Price Work changes by $30,000 or
five-percent (5%) or more of the total Contract Price, whichever is less, and
the variation in the quantity of that particular item of Unit Price Work
performed by Contractor differs by more than fifteen-percent (15%) from the
estimated quantity of such item indicated in the Agreement; and

11.2.5.2 If Contractor justifies and adequately documents to the Department’s
satisfaction additional expenses have been incurred as a result thereof, or

11.2.5.3 If Department believes that the quantity variation entitles Department to an
adjustment in the Unit Price,

Either Department or Contractor may make a request for an adjustment in the Contract
Price in accordance with the Contract Documents. If the parties are unable to agree as
to the effect of any such variations in the quantity of Unit Price Work performed, a claim
may be made.

11.2.6 The negotiated Unit Price shall be applicable only to the variation in quantities above
one-hundred and fifteen percent (115%) or below eighty-five percent (85%) of the
quantities estimated or indicated.

11.2.7 If Department or Contractor believes that the quantity variation requires an extension or
shortening in Contract Time, either party shall within seven (7) working days of
knowledge of the variation in quantities, submit a written Proposed Change Order to the
other party and to Engineer, and substantiate the request within fifteen (15) days
thereafter in accordance with the analysis and documentation provisions of the Standard
and Supplementary Specifications.

ARTICLE 12 - Warranty and Guarantee; Tests and Inspections; Correction,
Removal or Acceptance of Defective Work

Warranty and Guarantee:

12.1 Contractor warrants and guarantees to Department that all Work shall be in accordance with the
Contract Documents and shall not be defective. Immediate notice of all defects shall be given to
Contractor by Engineer. All defective Work, whether or not in place, may be rejected, corrected
or accepted as provided in this Article.

12.1.1 The obligations of Contractor under this paragraph 12.1 shall be in addition to and not
in limitation of any obligation imposed upon it by special guarantees required by the
Contract Documents or by Law.

12.1.2 Notwithstanding anything in these Contract Documents to the contrary, when a particular
item of equipment or part of the Work reaches Substantial Completion upon successful
performance of Pre-operational Testing, and a) is not placed in continuous service until
the commencement of the Correction Period, or b) is placed in continuous service upon
reaching Substantial Completion (as a segment of a completed Project) but use will be
limited until all segments of the Project reach substantial completion thereby
commencing the Correction Period, and notwithstanding anything in the Contract
Documents to the contrary, Contractor shall maintain the particular item of equipment or
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part of the Work in good order and in proper working condition during the period between
the particular Substantial Completion date and the commencement of the Correction
Period, and for such maintenance Contractor shall receive no adjustment in Contract
Price. Also Contractor shall maintain the warrantees and guarantees required under
paragraph 12.1 of the General Conditions in full force and effect during the period
between the particular item's Substantial Completion date and the commencement of
the Correction Period, and for such warranties and guarantees Contractor shall receive
no adjustment in Contract Price.

12.1.3 The warrantees and guarantees provided by Contractor under paragraph 12.1 of the
General Conditions shall remain in full force and effect from the date of Substantial
Completion of the Work, or part thereof, until one year after the date of commencement
of the Correction Period or such a longer period as may be prescribed by Law or the
terms of any applicable specific warranty or guarantee required by the Contract
Documents or by any specific provision of the Contract Documents.

One Year Correction Period:

12.2 If within the period from the date of Substantial Completion of a particular item of equipment or a
designated part of the Work to one (1) year after the commencement of the Correction Period, or
such longer period as may be prescribed by Federal or New York State Law or by the terms of
any applicable special guarantee required by the Contract Documents or by any specific provision
of the Contract Documents, the particular item of equipment or designated part of the Work is
found to be defective, Contractor shall promptly, without an adjustment in Contract Price and in
accordance with Department’s or Engineer’s written instructions, either correct such Defective
Work, or if it has been rejected by Department or Engineer, remove it from the site and replace it
with Work which conforms to the requirements of the Contract Documents. Department or
Engineer may direct the correction or removal and replacement of Defective or rejected Work. In
addition to any other remedies which Department may have, Contractor shall pay the indirect and
consequential costs of such correction or removal and replacement, including but not limited to
fees and charges of engineers, architects, attorneys and other professionals, any additional
expenses incurred by Department due to delays to others performing work under a separate
contract with Department, and other contractual obligations, if the Defective Work is not corrected
or the rejected Work is not removed and replaced within 30 days of the Department’s or
Engineer’s written rejection or request for rejection of Work unless otherwise provided for in
writing. In the event that Contractor fails to pay such costs within 30 days after receipt of an invoice
from Department, a Change Order or Proposed Change Order may be issued incorporating the
unpaid amount, and Department shall be entitled to an appropriate decrease in the Contract Price.
If the parties are unable to agree as to the amount thereof, a claim may be made therefore as
provided in Articles 8, 9 and 10 of the General Conditions.

12.2.1 At the date of Substantial Completion of the Work, the parties have agreed on the date
for commencement of the Correction Period. However, Department may at its sole
option advance or delay the date for commencement of the Correction Period, and
Contractor’s obligations to extend warranties and guarantees in accordance with
paragraphs 12.1.2 and 12.1.3 or to maintain the Work in accordance with paragraph
12.1.2 and 12.1.3 until then shall remain absolute. Applicable Change Orders or
Proposed Change Orders shall be executed by the parties to adjust the Contract Price,
as appropriate, on the basis of the unit prices declared in Contractor’s Bid for extended
warranty and extended maintenance requirements.
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12.2.2 No later than 30 days before the date for commencement of the Correction Period,
Engineer shall notify Contractor in writing of the date upon which the Correction Period
is expected to commence, and Contractor shall ensure that the parts of the Work which
reached Substantial Completion upon successful performance of Pre-operational
Testing but were not placed in continuous service, are ready in their entirety by such
date for use by Department as contemplated in the Contract Documents. In addition to
any other damages payable by Contractor under these Contract Documents, Contractor
shall also be liable for any damages suffered by Department on account of the parts of
the Work which reached Substantial Completion upon successful performance of Pre-
operational Testing but were not placed in continuous service at the beginning of the
Correction Period because they were not ready for continuous utilization for the
purposes for which they are intended.

12.2.3 Each month during the period between the date of Substantial Completion of parts of
the Work which reached Substantial Completion upon successful performance of Pre-
operational Testing and the date of commencement of the Correction Period, Contractor
shall certify to Engineer in writing that the said parts of the Work are being properly
maintained and will be ready for use by Department upon commencement of the
Correction Period.

12.2.4 During the period described in Section 12.2.3 until commencement of the Correction
Period, Contractor shall bear all risks of injury, loss, or damage to any part of the Work
arising from the elements or from any other cause. Contractor shall rebuild, repair,
restore, and make good at no cost to Department all injuries, losses, or damage to any
portion of the Work occasioned by any cause and shall at no expense to Department
provide suitable drainage and erect such temporary structures and take all other actions
as are necessary for the protection of the Work. Suspension of the Work or the granting
of an extension in Contract Time for any cause shall not relieve Contractor of its
responsibility for the Work as herein specified.

12.2.5 Contractor’s responsibilities under this Paragraph 12.2 are in addition to, not in lieu of,
all other obligations imposed by these Contract Documents.

Access to Work:

12.3 Representatives of Department, Engineer, and representatives of testing agencies and
governmental agencies with jurisdictional interests will have access to the Work at all times for
observation, inspection and testing. Contractor shall provide proper and safe conditions for such
access. Inspections, tests or observations by Engineer, Department or third parties may be
performed to provide information to Department on the progress of the Work, however, this
provision is not intended to create any duty or obligation to Contractor by Department or Engineer,
nor is the information provided intended to fulfill Contractor’s obligations under the Contract.

Tests and Inspections:

12.4 Contractor shall give Engineer timely notice of readiness of the Work for all required inspections,
tests or approvals.

12.5 If a Law specifically requires any Work or part thereof, to be inspected, tested or approved,
Contractor shall assume full responsibility therefor, pay all costs in connection therewith and
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furnish to Engineer the required certificates of inspection, testing or approval. Except as provided
in Article 5, Contractor shall be responsible for and shall pay all costs in connection with any
inspection or testing required in connection with Department’s or Engineer’s acceptance of
materials or equipment proposed or submitted to Department and Engineer for approval prior or
subsequent to Contractor’s purchase thereof for incorporation in the work. The cost of all
inspections, tests and approvals in addition to the above which are required by the contract
documents shall be paid by Contractor.

12.6 All inspections, tests or approvals other than those required by Law to be performed or given by
public body having jurisdiction over the Work or any part thereof, shall be performed by
organizations acceptable to Department and Engineer. Contractor shall perform sufficient
inspection and testing of the Work to support the warranty and guarantee requirements of
paragraph 12.1 and 12.2 of the General Conditions. Reference is made to the Supplementary
Conditions, Standard Specifications and Supplementary Specifications for provisions applicable
to the procurement of an independent testing laboratory.

12.7 If any Work, including the work of others, which is to be inspected, tested or approved is covered
without written concurrence of Engineer, it must, if requested by Engineer, be uncovered for
inspection. Such uncovering shall be at Contractor’s expense unless Contractor has given
Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted
with reasonable promptness in response to such notice.

12.8 Neither inspections by Engineer nor inspections, tests or approvals by others shall relieve
Contractor from Contractor’s obligations to perform the Work in accordance with the Contract
Documents.

Uncovering Work:

12.9 If any work is covered contrary to the written request of Engineer, it must, if requested by
Engineer, be uncovered for Engineer’s inspection and replaced at Contractor’s expense.

12.10 If Engineer considers it necessary or advisable that covered Work be inspected by Engineer or
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose or
otherwise make available for observation, inspection or testing as Engineer may require, that
portion of the Work in question, furnishing all necessary labor, material and equipment.

12.10.1 If it is found that such Work is Defective, Contractor shall bear all direct, indirect and
consequential costs of such uncovering, exposure, observation, inspection and testing,
and of satisfactory reconstruction, including but not limited to fees and charges of
engineers, architects, attorneys and other professionals, any additional expenses
incurred by Department due to delays to others performing work under a separate
contract with Department, and other contractual obligations, Contractor shall further bear
the responsibility for keeping the Work on schedule and shall not be entitled to any
extension of Contract Time or recovery of any delay damages due to the uncovering.

12.10.2 If, however, such Work is not found to be Defective, Contractor shall be allowed an
increase in the Contract Price or an extension of the Contract Time, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing and
reconstruction pursuant to Articles 9, 10 and 11.



Contract No. D011842

VIII - 47

12.10.3 When covered Work is uncovered and found to be Defective, all direct, indirect and
consequential costs as established in paragraph 12.10.1 shall be paid by Contractor. In
the event that Contractor fails to pay such costs within thirty (30) days after receipt of an
invoice from Department, a Change Order or Proposed Change Order may be issued
incorporating the unpaid amount as an appropriate reduction in the Contract Price, and
if the parties are unable to agree as to the amount thereof, the Contractor may make a
claim therefore as provided in Articles 9 and 10 of the General Conditions.

Department May Stop the Work:

12.11 If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials
or equipment, or fails to furnish or perform the Work in such a way that the completed Work will
conform to the Contract Documents, Department may order Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated; however, this right of
Department to stop the Work shall not give rise to any duty on the part of Department to exercise
this right for the benefit of Contractor or any other party.

12.11.1 Contractor shall bear all direct, indirect and consequential costs of such order to
Contractor to stop Work including but not limited to fees and charges of engineers,
architects, attorneys and other professionals, any additional expenses incurred by
Department due to delays to others performing work under a separate contract with
Department, and other contractual obligations, and Contractor shall further bear the
responsibility for maintaining schedule and shall not be entitled to any extension of
contract time or recovery of any delay damages due to the order to stop Work.

12.11.2 In the event that Contractor fails to pay such costs within thirty (30) days after receipt of
an invoice from Department, a Change Order or Proposed Change Order may be issued
incorporating the unpaid amount as an appropriate reduction in the Contract Price. If the
parties are unable to agree as to the amount thereof, the Contractor may make a claim
therefore as provided in Articles 8, 9, 10, and 11 of the General Conditions.

Correction or Removal of Defective Work:

12.12 If required by Engineer, Contractor shall promptly, as directed, either correct all defective Work,
whether or not fabricated, installed or completed, or, if the Work has been rejected by Engineer,
remove it from the site and replace it with non-defective Work that conforms with the Contract
Documents. Contractor shall bear all direct, indirect and consequential costs of such correction
or removal including but not limited to fees and charges of engineers, architects, attorneys and
other professionals, any additional expenses incurred by Department due to delays to others
performing work under a separate contract with Department, and other contractual obligations.
Contractor shall further bear the responsibility for keeping the Work on schedule and shall not be
entitled to any extension in Contract Time or recovery of any delay damages due to the correction
or removal. In the event that Contractor fails to pay such costs within thirty days after receipt of
an invoice from Department, a Change Order or Proposed Change Order may be issued
incorporating the unpaid amount, as an appropriate reduction in the Contract Price. If the parties
are unable to agree as to the amount thereof, the Contractor may make a claim therefore as
provided in Articles 8, 9, 10, and 11 of the General Conditions.
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Acceptance of Defective Work:

12.13 If, instead of requiring correction or removal and replacement of defective Work, Department
prefers to accept it, Department may do so. Contractor shall bear all direct, indirect and
consequential costs attributable to Department’s evaluation and determination to accept such
Defective Work, such costs to include but not be limited to fees and charges of engineers,
architects, attorneys and other professionals, any additional expenses incurred by Department
due to delays to others performing work under a separate contract with Department, and other
contractual obligations. Contractor shall further bear the responsibility for keeping the Work on
schedule and shall not be entitled to any extension in Contract Time or recovery of any delay or
acceleration damages due to Department’s evaluation and determination to accept such
Defective Work. If any such acceptance occurs prior to Engineer’s recommendation of final
payment, a Change Order may be issued incorporating the necessary revisions in the Contract
Documents with respect to the Work; and Department shall be entitled to an appropriate reduction
in the Contract Price. In the event that Contractor fails to pay such costs within thirty (30) days
after receipt of an invoice from Department, or if the parties are unable to agree as to the amount
thereof, Contractor may make a claim therefore as provided in Articles 8, 9, 10, and 11 of the
General Conditions. If the acceptance occurs after final payment, an appropriate amount will be
refunded by Contractor to Department.

Department May Correct Defective Work:

12.14 If Contractor fails within a reasonable time after written notice of Engineer to proceed to correct
and to correct Defective Work or to remove and replace rejected Work as required by Engineer,
or if Contractor fails to perform the Work in accordance with the Contract Documents, or if
Contractor fails to comply with any other provision of the Contract Documents, Department may,
after seven (7) days' written notice to Contractor, correct and remedy any such deficiency. To the
extent necessary to complete corrective and remedial action, Department may exclude Contractor
from all or part of the site, take possession of all or part of the work and suspend or terminate
Contractor’s services related thereto, take possession of Contractor’s tools, appliances,
construction equipment and machinery at the site and incorporate in the Work all materials and
equipment stored at the site or for which Department has paid Contractor but which are stored
elsewhere. Contractor shall allow Department, and Department’s representatives, agents and
employees such access to the site as may be necessary to enable Department to exercise the
rights and remedies provided by this paragraph and the Contract Documents. All direct, indirect
and consequential costs of Department in exercising such rights and remedies will be charged
against Contractor in an amount approved as to reasonableness by Engineer, a Change Order
will be issued incorporating the necessary revisions in the Contract Documents with respect to
the Work, and Department shall be entitled to an appropriate decrease in the Contract Price. If
the parties are unable to agree as to the amount thereof, Contractor may make a claim therefore
as provided in Article 8, 9, 10, and 11. Such direct, indirect and consequential costs shall include
but not be limited to fees and charges of engineers, architects, attorneys and other professionals,
all costs of delay and all costs of repair and replacement of work of others destroyed or damaged
by correction, removal or replacement of Contractor’s Defective Work. Contractor shall not be
allowed an extension of the Contract Time because of any delay in performance of the Work
attributable to the exercise by Department of Department’s rights and remedies hereunder.
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ARTICLE 13 - Payments to Contractor and Completion

Schedule of Values:

13.1 The schedule of values established as provided in paragraph 1.4 and 1.6 of the General
Conditions shall serve as the basis for progress payments. Progress payments for Unit Price
Work shall be based on the number of units completed. Department will furnish Application for
Payment forms.

Application for Progress Payment:

13.2 At least fourteen (14) days before each progress payment is scheduled to be submitted to the
Department, Contractor shall submit to Engineer for review an Application for Payment on forms
furnished by Department filled out and signed by Contractor covering the Work completed as of
the date of the Application and accompanied by such supporting documentation as is required by
the Contract Documents. If payment is requested on the basis of materials and equipment not
incorporated in the Work but delivered and suitably stored at the site or at another location agreed
to in writing, the Application for Payment shall also be accompanied by bills of sale, invoices or
other documentation supporting the cost, together with documents warranting that Department
has received the materials and equipment free and clear of all liens, charges, security interests
and encumbrances (each and all of these terms are hereinafter referred to as "Liens"). Each
Application for Payment shall contain a certification by Contractor that progress payments
received from Department on account of the Work have been applied by Contractor and its
Subcontractors to discharge in full all of Contractor’s and its Subcontractors' obligations stated in
the prior Application for Payment, and that Contractor has verified the accuracy of the progress
reported to have been completed by Contractor or its Subcontractors in the Application for
Payment. Notwithstanding any other provisions of the Contract Documents to the contrary, neither
Department nor Engineer are under any duty or obligation whatsoever to any Subcontractor or
Supplier to insure that payments due and owing by Contractor to any of them are or will be made.
Such parties shall rely only on Contractor’s surety bonds for remedy of nonpayment by Contractor.
The amount of retainage with respect to progress payments will be as provided for by the laws of
New York State.

13.2.1 An Application for Payment a) will not be approved if the as-built documents, including
but not limited to Drawings legibly marked in accordance with Contract Documents to
record actual construction, are not kept current, and b) will not be approved until the
completed as-built documents, showing all variations between the Work as actually
constructed and as originally shown on the Drawings and other Contract Documents,
have been inspected by Engineer. For the purpose of this paragraph, the as-built
documents will be considered current if they include all of the documents itemized in
paragraph 5.19 together with any other information that supplements or changes the
original Contract Documents which has been delivered or otherwise made known to
Contractor prior to the time when Application for Payment is to be reviewed by Engineer.

13.2.2 An Application for Payment will not be approved until Contractor has submitted and
Engineer has reviewed the Progress Schedule and submittals required in Contract
Documents which are due prior to that Application for Payment.
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Contractor’s Warranty of Title:

13.3 Contractor warrants and guarantees that title to all Work, materials and equipment covered by
any Application for Payment, whether or not incorporated in the Project, shall pass to Department
no later than the time of payment free and clear of all Liens.

Review of Applications for Progress Payment:

13.4 Engineer shall, within five (5) days after receipt of each Application for Payment, either
recommend payment in writing and present the Application to Department or return the
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend
payment. In the latter case, Contractor may make the necessary corrections and resubmit the
application. After presentation of the application for payment with Engineer’s recommendation,
the amount recommended shall be paid in accordance with New York State Law upon approval
of the Department.

13.5 Department may refuse to make payment of the full amount recommended by Engineer for one
or more of the following reasons: claims have been made against Department on account of
Contractor’s performance, or furnishing of the Work, Liens have been filed in connection with the
Work, there are other facts or circumstances entitling Department to a set-off against the amount
recommended, or Department has determined that Work performed by Contractor does not
conform to Contract Documents including, but not limited to, moneys payable by Contractor to
Department pursuant to the requirements of Articles 5 and 12 of the General Conditions. In the
event of such refusal to pay the full recommended amount, Department must give Contractor
prompt written notice (with a copy to Engineer) stating the reasons for such action.

Substantial Completion:

13.6 When Contractor considers all or part of the Work ready for its intended use, Contractor shall
notify Department and Engineer in writing that the Work or specified part thereof, is substantially
complete except for items specifically listed by Contractor as incomplete, and request that
Engineer issue a certificate of Substantial Completion for the Work, or such specified part thereof.
Within a reasonable time thereafter, not to exceed 30 days, Department, Contractor and Engineer
shall make an inspection of the Work, or specified part thereof, to determine the status of
completion. If Engineer or Department does not consider the Work, or specified part thereof,
substantially complete, Engineer shall notify Contractor in writing giving the reasons therefor, after
consultation with the Department. If Engineer considers the Work, or part thereof, substantially
complete, Engineer shall prepare and deliver to Department a tentative certificate of Substantial
Completion for the Work, or part thereof, which shall fix the date of Substantial Completion. There
shall be attached to the certificate a list of items to be completed or corrected before final payment,
and Engineer’s written recommendation as to a division of responsibilities between Department
and Contractor pending final payment including but not limited to security, operation, safety,
maintenance, heat, utilities, insurance and warranties. Department shall have seven (7) days after
receipt of the tentative certificate with attachments during which to make written objection to
Engineer as to any provisions of the referenced submittals and to direct a revision of the tentative
certificate. Unless Department and Contractor agree otherwise in writing and so inform Engineer
or Department directs the revision of the certificate of Substantial Completion for the Work, or
specified part thereof, Engineer’s recommendation will be binding on Contractor until final
payment.
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13.7 Department shall have the right to exclude Contractor from the Work, or part thereof, after the
date of Substantial Completion for the Work, but Department shall allow Contractor reasonable
access to complete or correct items on the tentative list.

Partial Utilization:

13.8 Department may use any finished part of the Work which has specifically been identified in the
Contract Documents, or which Department, Engineer, and Contractor agree constitutes a
separately functioning and usable part of the Work that can be used by Department without
significant interference with Contractor’s performance of the remainder of the Work, may be
accomplished prior to Substantial Completion of all the Work subject to the following:

13.8.1 Department at any time may direct Contractor in writing to permit Department to use any
such part of the Work which Department believes to be ready for its intended use and
substantially complete. Contractor may certify to Department and Engineer that said part
of the Work is substantially complete and request Engineer to issue certificate of
Substantial Completion for that part of the Work. Within a reasonable time after such
direction, Department, Contractor and Engineer shall make an inspection of that part of
the Work to determine its status of completion. If Engineer does not determine that part
of the Work to be substantially complete, Engineer will notify Department and Contractor
in writing giving the reasons therefor. The provisions of paragraphs 13.6 and 13.7 will
apply with respect to certification of Substantial Completion of that part of the Work and
the division of responsibility in respect thereof and access thereto.

13.8.2 Department may at any time direct Contractor in writing to permit Department to take
over operation of any such part of the Work although it is not substantially complete. A
copy of such request will be sent to Engineer and within a reasonable time thereafter
Department, Contractor and Engineer shall make an inspection of that part of the Work
to determine its status of completion and will prepare a list of the items remaining to be
completed or corrected thereon before final payment. If Contractor does not object in
writing to Department and Engineer that such part of the Work is not ready for separate
operation by Department, Engineer shall submit to Department a list of items to be
completed or corrected together with a written recommendation as to a division of
responsibilities between Department and Contractor, including but not limited to security,
operation, safety, maintenance, utilities, insurance and warranties pending final payment
for such Work. Department shall have seven (7) days to make written objection to
Engineer’s list and recommended division of responsibilities, or to direct a revision
thereof. Such directed revision, or otherwise objected list and recommended division of
responsibilities, shall become binding upon Department and Contractor at the time when
Department takes over such operation unless they shall have agreed otherwise in
writing. During such operation and prior to Substantial Completion of such part of the
Work, Department shall allow Contractor reasonable access to complete or correct items
on said list and to complete other related Work.

Final Inspection:

13.9 Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete,
Engineer will make a final inspection with Department and Contractor and will notify Contractor in
writing of all particulars in which this inspection reveals that the Work is incomplete or defective.
Contractor shall immediately take such measures as are necessary to remedy such deficiencies.
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Final Application for Payment:

13.10 After Contractor has completed all corrections to the satisfaction of Engineer and Department and
delivered all maintenance and operating instructions, schedules, guarantees, Bonds, certificates
of inspection, marked-up record documents (as provided in paragraph 5.19) and other documents
- all as required by the Contract Documents, and after Engineer has indicated that the Work is
acceptable (subject to the provisions of paragraph 13.12), Contractor may make application for
final payment following the procedures for progress payments. The final Application for Payment
shall be accompanied by all documentation called for in the Contract Documents, together with
complete and legally effective releases or waivers satisfactory to Department of all Liens arising
out of or filed in connection with the Work. In lieu thereof and as provided for by the laws of New
York State and approved by Department, Contractor may furnish receipts or releases in full and
an affidavit of Contractor that such receipts and releases include all labor, services, material and
equipment for which a Lien could be filed, and that all payrolls, material and equipment bills, and
other indebtedness connected with the Work for which Department or Department’s property
might in any way be responsible, have been paid or otherwise satisfied; and consent of the surety,
if any, to final payment. If any Subcontractor or Supplier fails to furnish a release or receipt in full,
Contractor may furnish a Bond or other collateral satisfactory to Department to indemnify
Department against any Lien.

Final Payment and Acceptance:

13.11 If, on the basis of Engineer’s inspection of the work during construction and final inspection, and
Engineer’s review of the final application for payment and accompanying documentation,
Engineer has determined that the work has been completed in substantial conformance with the
Contract Documents and Contractor’s other obligations under the Contract Documents have been
fulfilled, Engineer will, within ten (10) days after receipt of the final application for payment,
indicate in writing Engineer’s recommendation of payment and present the application to
Department for payment along with a certificate that the work was completed in substantial
conformance with the contract documents. Thereupon Engineer will give written notice to
Department and Contractor that the work is acceptable subject to the provisions of paragraph
13.13. Otherwise, Engineer will return the application to Contractor, indicating in writing the
reasons for refusing to recommend final payment, in which case Contractor shall make the
necessary corrections and resubmit the Application. After presentation to Department of the
application and accompanying documentation, in appropriate form and substance, and with
Engineer’s recommendation and certification of substantial conformance with the Contract
Documents, final payment will be paid by Department to Contractor in accordance with New York
State Law. If Department believes deficiencies exist, it will so notify Engineer and Contractor in
writing.

13.12 If, through no fault of Contractor, final completion of the Work is significantly delayed and if
Engineer so confirms, Department shall, upon receipt of Contractor’s final Application for Payment
and recommendation of Engineer, and without terminating the Agreement, make payment of the
balance due for that portion of the Work fully completed and accepted.

Waiver of Claims:

13.13 The making and acceptance of final payment will constitute:
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13.13.1 A waiver of all claims by Department against Contractor, except claims arising from
unsettled Liens, from Defective Work appearing after final inspection pursuant to
paragraph 13.11 or from failure to comply with the Contract Documents or the terms of
any special guarantees specified therein; however, it will not constitute a waiver by
Department of any claims or rights with respect to Contractor’s continuing obligations
under the Contract Documents; and

13.13.2 A waiver of all claims by Contractor against Department other than those previously
made in writing and still unsettled.

ARTICLE 14 - Suspension of Work and Termination

Department May Suspend Work:

14.1 Department may for its convenience, order Contractor in writing at any time to suspend the Work
or any portion thereof for such a period of time as Department may determine to be appropriate.
A suspension of Work order will fix the date on which the Work, or portion thereof, will be resumed.
Contractor shall resume the Work, or portion thereof, on the date so fixed.

14.1.1 If the performance of the Work or portion thereof is suspended for a period of time which
exceeds the Total Float available in the approved Progress Schedule for the portion or
portions controlling the Work affected by a suspension of Work order pursuant to
paragraph 14.1, or by an act of Department or Engineer in the administration of the
Contract, or by Department’s or Engineer’s failure to act within the applicable latest dates
substantiated in the approved Progress Schedule, Contractor will be allowed an
increase in Contract Price or an extension in Contract Time, or both, necessarily caused
by such suspension which extends the applicable latest dates in the approved Progress
Schedule. However, no adjustment will be made under this paragraph of the General
Conditions for any suspension to the extent: 1) that performance would have been so
suspended by any other cause, including the fault and negligence of Contractor, or 2)
for which an adjustment is provided, limited as to extent, or excluded under any other
provision of the Contract Documents.

14.1.2 Contractor shall deliver to Engineer a written Proposed Change Order including at a
minimum, justification for the request within seven (7) days or earlier if so required
elsewhere in the Contract Documents, of the act or failure to act which Contractor
believes gives rise to an adjustment in Contract Price or Contract Time pursuant to
paragraph 14.1.1. Failure by Contractor to comply with the time requirements for delivery
of written Proposed Change Orders will be considered to be a waiver by Contractor of
any request for adjustment or claim for an increase in Contract Price or Contract Time
for the period of time during which the Proposed Change Order has not been submitted.

14.1.3 Contractor’s proposal with all supporting data shall be delivered within 15 days of such
notice or within twenty-two (22) days of such occurrence, whichever is later, unless
Department allows an additional period of time to obtain more accurate data. Contractor
shall prove that additional costs and delays were necessarily incurred which meet the
criteria set forth in Articles 9, 10 and 11 of the General Conditions, despite Contractor’s
reasonable, prudent, and diligent efforts to prevent such costs or delays.
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14.2 In addition to the provisions of Appendix B, if Department stops Work in accordance with Article
12.11 of the General Conditions or suspends Contractor’s services in accordance with Article
12.11, or suspends the work or any portion thereof because of Contractor’s failure to prosecute
the work and to protect persons and property, Contractor shall not be entitled to an extension of
Contract Time or an increase in Contract Price.

Department May Terminate:

14.3 Department may serve written notice upon Contractor and its surety that it intends to terminate
the Contract for cause upon the date specified which shall not be less than seven (7) days from
the date of the notice. Such notice shall contain the reasons for the intended termination which
shall be effective on the date specified unless Contractor shall cease the violation(s) or make
arrangements which are satisfactory to the Department to address the violation(s). Upon
termination, the Department may exclude Contractor from the site and take possession of the
Work and of all Contractor’s tools, appliances, construction equipment and machinery at the site
and use the same to the full extent they could be used by Contractor without liability to Contractor
for trespass or conversion, incorporate in the work all materials and equipment stored at the site
or for which Department has paid Contractor but which are stored elsewhere, and finish the Work
as Department may deem expedient. In such case Contractor shall not be entitled to receive any
further payment until the Work is finished. If the unpaid balance of the Contract Price exceeds the
direct, indirect and consequential costs of completing the Work including but not limited to fees
and charges of engineers, architects, attorneys and other professionals and court costs, such
excess will be paid to Contractor. If such costs exceed such unpaid balance, Contractor shall pay
the difference to Department. Such costs incurred by Department will be approved as to
reasonableness by Engineer and incorporated in a Change Order or Proposed Change Order.

Department may terminate for cause upon the occurrence of any one or more of the following
events:

14.3.1 If Contractor commences a voluntary case under any chapter of the Bankruptcy Code,
as now or hereafter in effect, or if Contractor takes any equivalent or similar action by
filing a petition or otherwise under any other federal or state law in effect at such time
relating to the bankruptcy or insolvency;

14.3.2 If a petition is filed against Contractor under any chapter of the Bankruptcy Code as now
or hereafter in effect at the time of filing, or if a petition is filed seeking any such
equivalent or similar relief against Contractor under any other federal or state law in
effect at the time relating to bankruptcy or insolvency;

14.3.3 If Contractor makes a general assignment for the benefit of creditors;

14.3.4 If a trustee, receiver, custodian or agent of Contractor is appointed under applicable law
or under contract, whose appointment or authority to take charge of property of
Contractor is for the purpose of enforcing a lien against such property or for the purpose
of general administration of such property for the benefit of Contractor’s creditors;

14.3.5 If Contractor admits in writing an inability to pay its debts generally as they become due;

14.3.6 If Contractor fails to perform the Work in accordance with the Contract Documents,
including, but not limited to, failure to supply sufficient skilled workers, or suitable
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materials or equipment, or failure to adhere to the progress schedule established under
paragraph 1.6 as revised from time to time or failure to submit an updated schedule as
required by paragraph 5.6;

14.3.7 If Contractor disregards Laws or Regulations of any public body having jurisdiction;

14.3.8 If Contractor disregards the authority of Engineer;

14.3.9 If Contractor filed certification in accordance with New York State Finance Law §139-k
which was intentionally false or intentionally incomplete; or

14.4 Where Contractor’s services have been so terminated by Department, the termination shall not
affect any rights or remedies of Department against Contractor then existing or which may
thereafter accrue. Any retention or payment or moneys due Contractor by Department will not
release Contractor from liability.

14.5 The Department may without cause and without prejudice to any other right or remedy terminate
the Contract for convenience upon seven (7) days written notice to Contractor, it’s surety and
Engineer, and elect to abandon the Work and terminate the Agreement. In such case, Contractor
shall be paid for all Work accepted by Department.

Contractor May Stop Work or Terminate:

14.6 If, through no act or fault of Contractor, Engineer fails to act on any Application for Payment within
thirty (30) days after it is submitted, or Department fails for one hundred and twenty (120) days to
pay Contractor any sum finally determined to be due by Department, then Contractor may, upon
seven (7) days' written notice to Department and Engineer, terminate the Agreement and recover
from Department payment for all Work accepted by Department. In lieu of terminating the
Agreement, if Engineer has failed to act on an Application for Payment or Department has failed
to make any payment as aforesaid, Contractor may upon seven (7) days written notice to
Department and Engineer stop the Work until payment of all amounts then due. The provisions
of this paragraph shall not relieve Contractor of the obligations under paragraph 5.31 to carry on
the Work in accordance with the progress schedule and without delay during disputes and
disagreements with Department.

ARTICLE 15 - Miscellaneous

Notice and Service:

15.1 The term “notice” in this Article shall refer to any notice required under the Contract for claims
(delay, change order, extra work, liquidated damages, etc.) or initial contract disputes against the
Department. When notice is required to be sent by the Contractor to the Department, it must be
in writing and provided within 15 calendar days of the date that the Contractor knew or should
have known of the facts that form the basis of the claim or dispute. Notice should be as factually
complete as possible, and contractors should have a continuing duty to promptly provide the
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agency with information about conditions of the claim. If a claim or dispute involves a matter of
life, health or safety, notice must be made immediately to the Department.

15.1.1 The Contractor shall give the Department immediate notice in writing of the initiation of
any legal action or suit which relates in any way to a subcontract with a subcontractor or
which may affect the performance of the Contractor’s duties under the contract.

15.1.2 The written notice must be addressed and delivered to the Project Manager at the
address provided in Article 2 of Section IV.

15.1.3 Written notice may be provided by the Contractor to the Department in one of the three
methods to achieve actual notice: (i) first class mail and email; (ii) certified mail and first-
class delivery; or (iii) overnight mail and first-class delivery. The written notice shall
contain a sufficient description of the claim or dispute pursuant to the provisions of the
Contract.

15.1.4 Upon receipt of the written notice from the Contractor, the Department shall provide a
written acknowledgment of receipt of notice. The Department’s failure to provide written
acknowledgment shall not be deemed a breach of contract or alter the Contractor’s
obligation to provide timely notice.

15.1.5 Any notice to or demand upon Contractor shall be deemed served if delivered to
Contractor’s representative at the site or if delivered to the individual proprietor if
Contractor is an individual, to a partner if Contractor is a partnership or to an officer of
the corporation if Contractor is a corporation, at the office of Contractor specified in the
Contract Documents, or if deposited in the United States mail in a sealed, postage
prepaid envelope, addressed to the principal office of Contractor listed in the Contract
Documents, or emailed to the electronic address provided in Section V- Bid Forms and
Acknowledgement and followed by written notice.

15.1.6 Any written notice or other communication to Contractor’s Surety or Sureties shall be
delivered or mailed to the home office of the Surety or Sureties, or to the agent or agents
who executed the Bonds on behalf of the Surety or Sureties.

15.1.7 Any such notice or demand shall be deemed to have been given or made as of the time
of actual delivery, or, in the case of mailing, at the time of actual receipt thereof.

Computation of Time:

15.2 When any period of time is referred to in the Contract Documents by days, it will be computed to
exclude the first and include the last calendar day of such period. If the last calendar day of any
such period falls on a Saturday or Sunday or on a day made a legal holiday by the State of New
York, such day will be omitted from the computation. This does not apply to contract completion
time as set forth in Article 6 of the Agreement.

General:

15.3 Should Department or Contractor suffer injury or damage to person or property because of an act
or omission to act of the other party, its employees or agents or others for whose acts the other
party is legally liable, a Claim may be made therefore, in writing to the other party within a
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reasonable time of the first observance of such injury or damage. The provisions of this paragraph
shall not be construed as a substitute for or a waiver of the provisions of any applicable statute of
limitations or repose.

15.4 The duties and obligations imposed by these General Conditions and the rights and remedies
available to the parties hereunder, including but not limited to the warranties, guarantees and
obligations imposed upon Contractor by Contract Documents and all of the rights and remedies
available to Department thereunder, are in addition to, and are not to be construed in any way as
a limitation of, any rights and remedies available to any or all of them which are otherwise imposed
or available by New York State Laws, by special warranty or guarantee or by other provisions of
the Contract Documents. The provisions of this paragraph shall be as effective as if repeated
specifically in the Contract Documents in connection with each particular duty, obligation, right
and remedy. All representations, warranties and guarantees made in the Contract Documents
shall survive final payment and termination or completion of the Agreement.

15.5 The obligation of Contractor to maintain the Work, or any part thereof, until the completion of the
Correction Period shall survive final payment and termination or completion of the Agreement.

No Waiver of Legal Rights:

15.6.1 Inspection by Engineer or by any of its duly authorized representatives, any
measurement or report by Engineer, any order by Department for the payment of money,
any payment for or acceptance or possession of any Work or any extension in Contract
Time or any possession taken by Department shall not operate as a waiver of any
provision of the Contract Documents, or any power therein preserved to Department, or
of any right to damages therein provided. Any Waiver of any breach of this Contract shall
not be held to be a waiver of any other or subsequent breach.

15.6.2 Department reserves the right to correct any error that may be discovered in any
estimate that may have been paid, and to adjust the same to meet the requirements of
the Contract Documents. Department further reserves the right, should proof of
Defective Work on the part of Contractor be discovered after the final payment has been
made, to claim, and recover by process of law, such sums as may be sufficient to correct
the error, or make good the defects in the Work.

15.6.3 Any waiver of any provision of the Contract Documents shall be specific, shall apply only
to the particular item or matter concerned and shall not apply to other similar or dissimilar
items or matters.

Affidavit and Release of Lien:

15.7.1 When the Work has been completed, Contractor shall execute a final release of Lien
and an Affidavit declaring that all bills have been paid in full, and that the requirements
of the New York State Labor Law have been complied with.

15.7.2 These documents will be furnished to Department on the forms provided by Department.

15.7.3 Contractor shall be responsible for obtaining and submitting these forms to Department
for all subcontractors involved in the Work.
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Recovery Rights Subsequent to Final Payment:

15.8 Department reserves the right, should an error be discovered in an Application for Payment or
should proof of Defective Work or materials used by or on the part of Contractor be discovered
after the final payment has been made, to claim and recover from Contractor or his Surety, or
both, by process of law, such sums as may be sufficient to correct the error or make good the
defects in the Work and materials.

General Guarantee:

15.9 Neither the final acceptance, nor final payment by Department, nor any provision of the Contract
Documents, nor partial or entire use of the Work by Department, shall constitute an acceptance
of Work not done in accordance with the Contract Documents or relieve Contractor of liability in
respect to any express warranties or responsibility for faulty materials or workmanship. Contractor
guarantees the remedy of all Defective Work and payment for all damage to other Work, persons
or property resulting therefrom which shall occur within one (1) year from the date of final
acceptance unless a longer period is required by Contract Documents, by Law, or by standard
practice. Department will give notice of observed Defective Work with reasonable promptness.
Contractor shall ensure that its Surety shall be bound with and for Contractor in the faithful
observance of this General Guarantee.

Audit; Access to Records:

15.10.1 In addition to the rights of access set forth in Appendix A, if Contractor has submitted
Cost and Pricing Data in connection with the pricing of any Change Order, Proposed
Change Order or Claim related to this Contract, Department and Engineer or any of their
duly authorized representatives shall have the right to examine and audit all books,
ledgers, records, and documents pertinent to all Cost and Pricing data available and
relied upon by Contractor including but not limited to that used by Contractor in the
determination of its Bid for the Work, in order to evaluate the accuracy, completeness,
and currency of the Cost or Pricing data.

15.10.2 Contractor shall make available at Contractor’s office at all reasonable times the
materials described in paragraph 15.10.1 above, for examination, audit, or reproduction,
until six (6) years after final payment under this Contract.

15.10.2.1 If this Contract is completely or partially terminated, the records relating to
the Work terminated shall be made available for six (6) years after any
resulting final termination settlement.

15.10.2.2 Records pertaining to appeals under Article 8 of Appendix B of the
Agreement, to litigation or the settlement of claims arising under or relating
to the performance of this Contract shall be made available until disposition
of such appeals, litigation, or claims.

15.10.3 A provision stating that all the requirements of this Article of the General Conditions are
applicable to Subcontracts under this Contract exceeding $50,000 in value shall be
inserted by Contractor in all such subcontracts.

Price Reduction for Defective Cost or Pricing Data:
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15.11.1 This provision shall become operative only for any Change Order, or Proposed Change
Order or claim settlement under this Contract involving aggregate increases and/or
decreases in costs, plus applicable profits, of more than $10,000; except that this
provision shall not apply to any amendment to the Contract for which the price of the
Work involved in the amendment is:

15.11.1.1 Based on adequate price competition;

15.11.1.2 Based on established catalog or market prices of commercial items sold in
substantial quantities to the general public, or

15.11.1.3 Set by New York State law.

15.11.2 If any price, including profit, negotiated in connection with any Change Order, Proposed
Change Order or claim settlement under this provision, was increased because: 1)
Contractor or a Subcontractor, Supplier, other person or organization furnished Cost and
Pricing Data that were not complete, accurate, and current as certified in its Certificate
of Current Cost or Pricing Data; 2) a designated or prospective Subcontractor, Supplier,
other person or organization furnished Contractor Cost and Pricing Data that were not
complete, accurate, and current as certified in the Contractor’s Certificate of Current
Cost and Pricing Data; or 3) any of these parties furnished data of any description that
were not accurate, the price shall be changed accordingly and the Contract shall be
adjusted to reflect the change. This right to a change in Contract Price is limited to that
resulting from defects in data relating to amendments to the Contract for which this
provision becomes operative under paragraph 15.11.1 above.

15.11.3 Any decrease in Contract Price under paragraph 15.11.2 above due to defective data
from a designated or prospective Subcontractor, Supplier, other person or organization
that was not subsequently awarded the Subcontract or purchase order shall be limited
to the amount, plus applicable overhead and profit markup, by which 1) the actual
Subcontract or purchase order or 2) the actual cost to Contractor, if there was no
Subcontract or purchase order, was less than the prospective Subcontract or purchase
order, cost estimate submitted by Contractor; provided, that the actual Subcontract or
purchase order price was not itself affected by defective cost or Pricing data.

15.11.4 Before awarding any Subcontract or purchase order which exceeds or can be
reasonably expected to exceed $150,000 when entered into, or pricing any Change
Order or Proposed Change Order or claim settlement involving a pricing adjustment
expected to exceed $10,000, Contractor shall require the Subcontractor, Supplier, other
person or organization to submit Cost or Pricing data (actually or by specific identification
in writing), unless the price is:

15.11.4.1 Based on adequate price competition;

15.11.4.2 Based on established catalog or market prices of commercial items sold in
substantial quantities to the general public; or

15.11.4.3 Set by New York State law.
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15.11.5 Contractor shall require such Subcontractor, Supplier, other person or organization to
certify in the form prescribed in the Contract Documents, that to best of its knowledge
and belief, the data submitted under paragraph 15.11.4 is accurate, complete, and
current as of the date of agreement on the negotiated price of the Subcontract, purchase
order, Change Order, Proposed Change Order, or claim settlement affecting the
Subcontract.

15.11.6 Contractor shall make the provisions of this Article applicable to all Subcontracts or
purchase orders that exceed or can be reasonably expected to exceed $150,000.

No Waiver:

15.12.1 The rights and remedies set forth in the Contract Documents are not exclusive and are
in addition to any other rights and remedies provided by law or equity. The duties and
obligations imposed by the Contract Documents and the rights and remedies available
thereunder shall be in addition to and not a limitation of any duties, obligations, rights
and remedies otherwise imposed or available by New York State law.

15.12.2 No act or omission by Department or Contractor shall constitute a waiver of any right or
duty afforded any of them under the Contract Documents, nor shall any such act or
omission constitute an approval of or acquiescence in any breach thereunder, except as
may be specifically agreed in writing.

Comparable or Equivalent Terms:

15.13.1 Contractor warrants, represents and guarantees that all of the prices, terms, warranties
and benefits granted to Department under the Contract are comparable to or better than
the equivalent terms, prices, warranties and benefits offered to any other existing
customer for similar Work.

15.13.2 In addition to the other remedies available, Department may demand repayment for any
excess payment, plus interest thereon, for failure of Contractor to comply with paragraph
15.13.1.

Unlawful Provisions Deemed Stricken:

15.14.1 If the Contract Documents contain any unlawful provisions, such unlawful provisions
shall be of no effect. Any provision determined to be unlawful by a court of competent
jurisdiction, shall be deemed stricken from the Contract Documents without affecting the
validity of the remaining provisions of the Contract Documents.

All Legal Provisions Included:

15.15.1 All provisions of Law required to be included in the Contract Documents shall be and
are inserted herein. If through mistake, neglect, oversight or otherwise, any such
provision has not been included or included in improper form, upon the application of
either party, the Contract Documents shall be amended in writing at no increase in
Contract Price nor extension in Contract Time, so as to comply with the Law.

No Estoppel:
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15.16 Department or any officer, employee, servant or agent thereof, shall not be estopped, bound or
precluded by any determination, return, decision, approval, order, letter, payment or certificate
made or given by Engineer or any other officer, employee, servant or agent of Department, at any
time, either before or after final completion and acceptance of the Work and payment therefor:

15.16.1 From showing the true and correct amount, classification, quality, and character of the
Work completed and materials furnished by Contractor or any other person under the
Contract, or from showing at any time that any determination, return, decision, approval,
order, letter, payment, or certificate is untrue and incorrect, or improperly made in any
particular, or that the Work or the materials or any part thereof, do not in fact conform to
the Contract Documents; or,

15.16.2 From demanding the recovery of any overpayments made to Contractor, or such
damages as Department may sustain by reason of failure to perform each and every
term, provision or condition of the Contract in accordance with its terms.

Prohibited Interests:

15.17 No official of Department who is authorized in such capacity on behalf of Department to negotiate,
make, accept or approve or to take part in the negotiating, making or approving any architectural,
engineering, inspection, construction or material supply contract or any Subcontractor in
connection with the Work or the Project of which the Work is a part, shall be knowingly permitted
by Contractor to become directly or indirectly interested personally in this Contract or in any part
thereof. No officer, employee, architect, attorney, engineer or project representative of or for
Department who is authorized in such capacity and in behalf of Department to exercise any
executive, supervisory or other similar function in connection with the Work or the Project of which
the Work is a part shall be knowingly permitted by Contractor to become directly interested
personally in this Contract or in any part thereof.

No Third-Party Beneficiary:

15.18 Contractor acknowledges and agrees that it is not a third party beneficiary to any other agreement
between the Department and any third party and/or any work product prepared or work performed
for the Department by any third party, including but not limited to the contract between and/or
work or work product performed by the Engineer; that nothing in the bid documents or the contract
document shall be construed so as to give the contractor any legal or equitable claim, right or
remedy against any other party with whom the Department has contracted, including but not
limited to the Engineer; that nothing in any separate agreement between Department and any
third party, including but not limited to the Engineer shall be construed to give the contractor any
legal or equitable claim, right or remedy against such third party; rather such agreements are
acknowledged and agreed to be intended to be for the sole exclusive benefit of the parties thereto.
Contractor further acknowledges and agrees that its sole rights and remedies in connection with
its bidding and performance of the work to be performed by it under the bid documents and
contract documents are limited to such rights and remedies as are provided under the bid
documents and contract documents. Further, contractor acknowledges and agrees that no claim
against any third party, including but not limited to the Engineer, which is in separate contractual
privity with the Department, shall arise out of such contractor’s or the Engineer’s performance of
services for the Department pursuant to such separate contract.
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Nothing herein shall release or waive any direct claim which the Department may have against
any such separate contractor, including the Engineer, pursuant to the terms of the Department’s
contract with such third party.

Should any direct claim be brought by contractor against any third party in separate direct
contractual relationship with the Department, contractor agrees to reimburse to the Department
and to such separate contractor, including Engineer, their reasonable and necessary costs,
including legal fees, incurred in the defense of such claim or claims.
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SECTION IX

Supplementary Conditions

These Supplementary Conditions (SC) amend or supplement the provisions, as indicated below,
of the Contract Documents. All provisions which are not so amended or supplemented remain in
full force and effect.

The terms used in these Supplementary Conditions will have the meanings indicated in Section
II – Terms and Definitions. Additional terms, if any, used in these Supplementary Conditions have
the meanings indicated below, which are applicable to both the singular and plural thereof.

Section III, Article 5
As identified in the Contract Documents, the Bidder is the person, partnership, corporation, joint
venture or other combination thereof, who has submitted a Bid

Bids of a joint venture by Bidders signed by an agent or attorney-in-fact for the joint venture shall
be accompanied by evidence of his or her authority to act on behalf of all members of the joint
ventures. Joint ventures are limited to two (2) members and each member can only be a part of
one (1) joint venture.

A bid cannot be submitted by a Bidder, including a joint venture, where the Bidder or one of the
members of the joint venture has less than three years’ experience, but consists of principles
and/or staff with more than three years’ experience, unless the Bidder or member of a joint venture
is a successor in interest to a pre-existing company which meets the required minimum of three
years’ experience.

Section III, Article 17
The Department reminds Bidders of the requirements set forth in the identified Section and Article;
the Bidder must have a minimum of three (3) years satisfactory experience in construction of the
work to be performed. This experience must include:

1. Demolition of heavy industrial facilities including the removal and disposal of asbestos
containing materials.

2. Decontamination of process and factory operations equipment and structural members
for recycling and reclamation.

3. The removal, demolition, excavation, transportations, and handling of hazardous waste
and contaminated environmental media and materials.

4. The handling and treatment of contaminated water from hazardous waste operations.

For work to be deemed satisfactory, the work must have been performed with required oversight
from USEPA, NYSDEC, or an equivalent environmental regulatory state agency (i.e., New Jersey
DEP, Pennsylvania DER, etc.). Brownfield cleanup work qualifies for the experience requirement.
The Bidder cannot meet the minimum experience requirements through the use of
subcontractor(s).
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Section VIII, Article 4.2.c

The CONTRACTOR shall name the State of New York, New York State Department of
Environmental Conservation, AECOM USA, Inc., and Town of Colonie as additional insured
and shall provide each of those entities with certificate(s) of insurance indicating the same.

SC1.0-PROTECTIONOFON-SITEUTILITIES

The Contractor's attention is directed to the existing utilities running throughout the work. The
Contractor is required to take any and all precautions necessary to locate, support and protect
these utilities during construction. All costs associated with protecting, supporting, locating,
digging test pits, etc., of all utilities or process pipelines shall be included in the prices bid for
all work.

The locations of all utilities shown on the contract drawings are based on available in-house
information furnished by the owner and utility companies and public agencies with lines and
property in the vicinity of the proposed work areas and are not guaranteed to be complete or
accurate. The contractor shall obtain utility markouts on all public and private properties in
accordance with all local and state requirements where work under this contract is to be
performed. Prior to any excavation or construction, the contractor shall notify the owner, all
utility companies and applicable agencies and request a markout of their lines and properties in
the field in the area of the proposed work. In addition, on the project site (outside of public right-
of-way), the contractor shall provide the services of an independent utility markout service
subcontractor qualified to locate and mark out all utilities in the vicinity of the work using the
appropriate equipment and methods available prior to construction. The subcontractor shall
survey (location/elevation) and prepare a utilities location as-built drawing for use by the
contractor in performance of the work under this contract.

Prior to any excavation, in addition to utility location and markouts performed by the contractor,
local and state required services and the independent markout service subcontractor, the
contractor shall accurately locate existing utilities by probing test holes and excavating test pits
where existing underground utilities are known to exist in the vicinity of the new work and at
maximum intervals of 25 feet along the route or within the area of the proposed work.   The
contractor shall survey (location/elevation) and prepare an as-built drawing of all underground
utilities encountered while constructing test pits and/or test hole probes for use in performance
of the work under this contract. The contractor shall backfill/restore the holes and pits and mark
out the existing utilities and take extreme caution against damaging the utilities during excavation
or sheeting installation.

Schedules for maintenance of utility markouts on public and private property shall be consistent
with New York State law throughout the duration of the Contract.

During construction/excavation, the contractor shall locate each utility by hand digging methods
prior to the use of mechanical excavation equipment. During construction/excavation, if the
contractor encounters evidence of suspected unmarked utilities, such as magnetic tape or other
underground markers, the contractor shall promptly determine the location of the suspected utility,
if any, before proceeding with the work. The contractor shall cooperate with the Owner and the
utility companies involved to avoid delay or interference of service normally performed by their
lines and properties.
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The contractor shall be responsible for all costs associated with pre-project construction utility
survey(s)/markout(s), the construction of the test holes and test pit work, and utility as-builts for
this project, as well as protection and hand digging operations to verify location of all utilities
during construction.

SC 2.0 – BID PROTEST GUIDELINES

The intent and purpose of these guidelines is to set forth the procedure to be utilized when an
interested party challenges a contract bid award solicited by the Division of Environmental
Remediation and routed to the Office of the State Comptroller (OSC) for approval pursuant to the
provisions of Section 112 of the State Finance Law.

The protestor is responsible for complying with the restrictions on “contacts” under the
Procurement Lobbying Law (State Finance Law, Section 139-j). All protests must be submitted to
the Designated Department Contact listed in the Contract Documents.

1. The bid protest must be submitted within ten (10) Business days of the Department’s
Notification of Intent to Award letter being sent to the apparent low bidder.

2. The bid protest must be submitted in writing and must contain specific factual and/or legal
allegations setting forth the basis on which the protesting party challenges the contract
award. The notice of protest must be filed by the signatory of the bid or by an attorney
representing the bidder. Any filing deadlines may be waived by the Department at its own
discretion.

3. The Designated Department Contact will promptly submit the notice of protest, a bid
protest summary and relevant bid documents to the Division of Management and Budget
Services and the Office of General Counsel (OGC).

4. Once the formal notice of protest is filed, the Department, at its sole discretion, may
continue or suspend the contract award process until the protest is resolved and a final
Department determination is made.

5. As set forth in Section III, Article 17, of the Contract Documents, the Department reserves
the right to reject any and all bids, to waive any and all informalities or irregularities, to
disregard all nonconforming, nonresponsive, or conditional Bids, or to re-advertise for
bids.”
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SECTION 01 25 00 - SUBSTITUTION PROCEDURES

PART 1 – GENERAL

1.1 SCOPE

A. Section includes:

1. Administrative and procedural requirements for selecting materials and equipment for
the Project.

2. Procedural requirements for substitutions of materials and equipment.

3. Procedural requirements for substitute construction methods or procedures, when
construction methods or procedures are specified.

4. This section supplements the requirements of Article 5.7 of the General Conditions.

B. A proposed substitute will not be accepted for review if:

1. Approval would require changes in design concept or a substantial revision of the
Contract Documents.

2. Approval would delay completion of the Work or the work of other contractors.

3. Substitution request is indicated or implied on a Shop Drawing or other submittal, or
on a request for interpretation or clarification, and is not accompanied by
CONTRACTOR’s formal and complete request for substitution.

C. If proposed substitute is not approved, CONTRACTOR shall provide the specified materials,
equipment, method, or procedure, as applicable.

D. Approval of a substitute does not relieve CONTRACTOR from requirement for submitting
Shop Drawings and other submittals in accordance with the Contract Documents.

E. ENGINEER and DEPARTMENT have the right to rely upon the completeness and accuracy
of the information included in CONTRACTOR’s request for approval of a substitute, and
CONTRACTOR accepts full responsibility for the completeness and accuracy thereof.

F. When approved substitute is defective or fail to perform in accordance with the Contract
Documents, responsibility for remedying the defect or failure resides solely with
CONTRACTOR and Supplier.

1.2 SUBSTITUTE MATERIALS AND EQUIPMENT

A. Requests for approval of substitute items of materials or equipment will be evaluated in
accordance with the requirements of the Article 5.7 of the General Conditions.

C. Procedure:
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1. Submit requests for substitution in accordance with requirements for furnishing
submittals, as indicated in Section 01 33 00, Submittal Procedures.

2. Submit separate request for each proposed substitute.

3. Submit request for substitution using forms attached to this Section.  Complete all
information requested on each form and enclose with the forms supplementary
information as required. In addition to requirements of the General Conditions and
information required on substitution request forms, include with each substitute
request the following:

a. Identification of the materials and equipment (as applicable), including
manufacturer’s name and address.

b. Manufacturer’s literature with description of the materials and equipment,
performance and test data, and reference standards with which materials and
equipment comply.

c. Samples, when appropriate.

d. Name and address of similar projects on which the materials and equipment
were used, date of installation, and names and contact information (including
telephone number) for the facility operations and maintenance manager.

1.3 SUBSTITUTE CONSTRUCTION METHODS OR PROCEDURES

A. Where construction methods or procedures are specified, for a period of 15 days after the
Effective Date of the Contract, ENGINEER will consider CONTRACTOR’s written requests
for substitute construction methods or procedures shown or specified in the Contract
Documents.

B. The provisions of the General Conditions, as may be modified by the Supplementary
Conditions, regarding substitute items of materials and equipment are hereby extended to
apply to substitute construction methods or procedures.

C. Procedure:

1. Submit requests for substitution in accordance with requirements for furnishing
submittals, as indicated in Section 01 33 00, Submittal Procedures.

2. Submit separate request for each proposed substitute.

3. Submit request for substitution using forms attached to this Section.  Complete all
information requested on each form and enclose with the forms supplementary
information as required.  In addition to requirements of the General Conditions and
information required on substitution request forms, include with each substitute
request the following:

a. Detailed description of proposed method or procedure.
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b. Itemized comparison of the proposed substitution with the specified method or
procedure.

c. Drawings illustrating method or procedure.

d. Other data required by ENGINEER to establish that proposed substitution is
equivalent to specified method or procedure.

1.4 CONTRACTOR’S REPRESENTATIONS

A. In submitting request for substitution, CONTRACTOR represents that:

1. CONTRACTOR has read, fully understands and complies with the provisions
regarding substitutes as indicated in the General Conditions, as may be modified by
the Supplementary Conditions.

2. Substitution request is complete and includes all information required by the Contract
Documents.

3. CONTRACTOR certifications required by the General Conditions, as may be
modified by the Supplementary Conditions, are valid and made with
CONTRACTOR’s full knowledge, information, and belief.

4. CONTRACTOR will provide the same or better guarantees or warranties for proposed
substitute as for the specified materials, equipment, methods, or procedures, as
applicable.

5. CONTRACTOR waives all Claims for additional costs or extension of time related to
proposed substitute that subsequently may become apparent.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION

3.1 ATTACHMENTS

A. The documents listed below and attached following this Section’s “End of Section”
designation, are part of this Specification Section.

1. Substitution Request Form (two pages).

2. Product Substitution Checklist (one page).

END OF SECTION 01 25 00
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SUBSTITUTION REQUEST

Project:

To:

Re:

Substitution Request Number:

From:

Date:

Engineer Project. No.

Contract For:

Specification Title:

Section: Page:

Description:

Article/Paragraph:

Proposed Substitute:

Manufacturer: Address: Phone:

Trade Name: Model No.:

Installer: Address: Phone:

History: New product 1 to 4 years old 5 to 10 years old More than 10 years old

Differences between proposed substitute and specified item:

Point-by-point comparative data attached — REQUIRED BY THE CONTRACT DOCUMENTS

Reason for not providing specified item:

Similar Installation:

Project: Engineer:

Address: Department:

Date Installed:

Proposed substitution affects other parts of Work: No Yes; explain

Savings to Owner for accepting substitute: ($ )
(attach detailed, itemized estimate)

Proposed substitute changes Contract Time: No Yes [Add] [Deduct] days.
(clarify whether change is to Substantial Completion, Milestone, or time for readiness for final payment)

Supporting Data Attached: Drawings Product Data Samples Tests Reports



SUBSTITUTION REQUEST
(Continued)

Substitute product, method, or procedure is subject to payment of licensing fee or royalty (check if “yes” and attach information)

Substitute product, method, or procedure is patented or copyrighted (check if “yes” and attach information)

The undersigned certifies:
· Representations in the General Conditions and in Section 01 25 00, Substitution Procedures, regarding substitutions are valid.
· Same or better warranty and guarantee will be furnished for proposed substitution as for specified item.
· Same maintenance service and source of replacement parts, as applicable, is available.
· Proposed substitute will have no adverse effect on other trades and will not affect or delay Progress Schedule.
· Cost data as stated above is complete.  Claims for additional costs or time related to accepted substitution which may subsequently become

apparent are waived.
· Proposed substitute does not affect dimensions and functional clearances.
· Payment will be made for Engineer’s review and changes, if any, to the design and Contract Documents, and construction costs caused by the

substitute.
· Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

Submitted by:

Signed by:

Firm:

Address:

Telephone:

Attachments:

ENGINEER’S REVIEW AND ACCEPTANCE (OR NON-ACCEPTANCE) WILL BE DOCUMENTED IN A FIELD ORDER OR CHANGE
ORDER, AS APPROPRIATE.

Additional Comments: Contractor Subcontractor Supplier Manufacturer Engineer
Other:

Adapted from CSI Form No. 13.0B, 2004 edition



PRODUCT SUBSTITUTION CHECKLIST

Date:

Engineer Proj No.:

Filing No.:

Re:

Manufacturer’s Project No.:

Contract For:

Item Equivalence:

Is the submitted item equivalent to the specified item?

Does it serve the same function?

Does it have the same dimensions?

Does it have the same appearance?

Will it last as long?

Does it comply with the same codes, and standards and performance requirements?

Has the item been used locally, and where are the projects?

Has a problem occurred with the item, and what was the remedy?

Effect on the Project:

Will the substitute affect other aspects of the construction?

Are any details affected and are changes required?

What is the cost of the changes?

Who pays for the required changes?

Are Contract Times affected?

Effect on the Warranty:

How does the proposed warranty differ from the specified warranty?

Does the manufacturer have a track record of standing behind the warranty?

Adapted from CSI Form No. 20.3, 1998 edition
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SECTION 01 26 00 - CONTRACT MODIFICATION PROCEDURES

PART 1 – GENERAL

1.1 SCOPE

A. Description.

1. This Section provides requirements which are in addition to provisions of the General
Conditions (Articles 9 and 10), as may be modified by the Supplementary Conditions,
and includes:

a. Requests for interpretation.

b. Minor changes in the Work and Field Orders.

c. Proposed Change Order Request.

d. Proposed Change Orders.

e. Approved Change Orders.

B. Submit Contract modification documents to ENGINEER, addressed to the contact person as
specified in the preconstruction conference, and in accordance with Section 01 31 26,
Electronic Communication Protocols.

C. Retain at CONTRACTOR’s office and at the Site complete copy of each Contract
modification document and related documents, and ENGINEER’s response.

1.2 REQUESTS FOR INTERPRETATION

A. General.

1. Transmit written requests for interpretation to ENGINEER.  CONTRACTOR may
prepare and transmit requests for interpretation.

2. Prepare and transmit request for interpretation to obtain clarifications or interpretations
of the Contract Documents. Report conflicts, errors, ambiguities, and discrepancies in
the Contract Documents by requesting an interpretation in accordance with General
Conditions.

3. Do not transmit request for interpretation when other form of communication is
appropriate, such as CONTRACTOR’s submittals, requests for approvals of
substitutes, notices, ordinary correspondence, or other form of communication.
Improperly prepared or inappropriate requests for interpretation will be returned
without response or action by ENGINEER.

4. Do not submit request for interpretation or clarification when:
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a. answer may be obtained by observations at the Site; or

b. required information is clearly indicated in the Contract Documents; or

c. required information is included in industry standards referenced in the Contract
Documents or Supplier’s instructions that are consistent with the Contract
Documents; or

d. are reasonably inferable from any of foregoing.

5. CONTRACTOR shall have sole financial responsibility for requests for interpretations
or clarifications that are submitted late, out of sequence, or that are unnecessary.

B. Procedure.

1. Transmit requests for interpretation in accordance with Section 01 31 26, Electronic
Communication Protocols, and requirements of this Section. Include with each
request for interpretation a separate letter of transmittal.

2. ENGINEER will provide timely review of requests for interpretation.  Allow
sufficient time for review and response.

3. ENGINEER will maintain log of requests for interpretation. Upon request, copy of
log will be transmitted to CONTRACTOR.

4. ENGINEER’s response to requests for interpretation will be transmitted in accordance
with Section 01 31 26, Electronic Communication Protocols, and requirements of this
Section.  Each response to a request for interpretation will include a separate letter of
transmittal.

5. ENGINEER’s written response to each request for interpretation will be distributed to:

a. CONTRACTOR.

b. DEPARTMENT.

c. ENGINEER.

6. If ENGINEER requests additional information to make an interpretation,
CONTRACTOR requesting the interpretation shall transmit the information requested
within ten days, unless ENGINEER allows additional time, via correspondence
referring to request for interpretation number.

6. Interpretations that One or Both Parties Believes Entails a Change to the Contract:

a. If CONTRACTOR believes that a change in the Contract Price or Contract
Times or other change to the Contract is required as a result of ENGINEER’s
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interpretation, so advise ENGINEER in writing before proceeding with the
Work associated with the request for interpretation.

b. If, after this initial communication, CONTRACTOR believes that change in
Contract Price, Contract Times, both, or other relief with respect to the terms of
the Contract is necessary, recourse shall be in accordance with the Contract
Documents.

C. Preparation of Requests for Interpretation:

1. Prepare each request for interpretation on the “Request for Interpretation” form
included with this Section, or other form acceptable to ENGINEER.

2. Number each request for interpretation as follows: Numbering system shall be the
Contract number and designation followed by a hyphen and three-digit sequential
number.  Example: First request for interpretation on the general contract for project
titled, “Contract A15” would be, “RFI No. A15-GC-001”.

3. In space provided on form, describe the interpretation requested.  Provide additional
sheets as necessary.  Include text and sketches as required in sufficient detail to
describe the need for an interpretation.

4. When applicable, request for interpretation shall include CONTRACTOR’s
recommended resolution.

1.3 MINOR CHANGES IN THE WORK AND FIELD ORDERS

A. General:

1. Field Orders, when required, will be initiated and issued by ENGINEER.

2. Field Orders authorize minor variations in the Work but do not change the Contract
Price or Contract Times.

3. Field Orders will be in the form of Engineers Joint Contract Documents Committee
document EJCDC® C-942, “Field Order”.

4. ENGINEER will maintain a log of Field Orders issued.

B. Procedure.

1. Field Orders will be transmitted in accordance with Section 01 31 26, Electronic
Communication Protocols, and requirements of this Section.  Each Field Order will
include a separate letter of transmittal.

2. Each Field Order will be distributed to:

a. CONTRACTOR.

b. DEPARTMENT.
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c. ENGINEER.

3. Field Orders that One or Both Parties Believes Entails a Change to the Contract Price
or Contract Times:

a. If CONTRACTOR or DEPARTMENT believes that a change in the Contract
Price or Contract Times or other change to the Contract is required as a result of
a Field Order, so advise ENGINEER in writing before proceeding with the
Work associated with the Field Order in accordance with General Conditions,
Section VIII, Article 8.10.

b. If, after this initial communication, CONTRACTOR believes that change in
Contract Price, Contract Times, both, or other relief with respect to the terms of
the Contract is necessary, recourse shall be in accordance with the General
Conditions.

4. If the Field Order is unclear, submit request for interpretation.

1.4 PROPOSED CHANGE ORDER REQUEST

A. General:

1. Proposed Change Order Request may be initiated by ENGINEER or DEPARTMENT
in accordance with General Conditions, Article 9.1.

2. Proposed Change Order Request are for requesting the effect on the Contract Price and
the Contract Times and other information relative to contemplated changes in the
Work.  Proposed Change Order Request do not authorize changes or variations in the
Work, and do not change the Contract Price or Contract Times or terms of the
Contract.

3. Proposed Change Order Request will be furnished using the “Proposed Change Order
Request” form included with this Section.

B. Procedure.

1. Proposal Change Order Request will be transmitted in accordance with Section
01 31 26, Electronic Communication Protocols, and requirements of this Section.
Each Proposed Change Order Request will include a separate letter of transmittal.

2. Each signed Proposed Change Order Request will be transmitted to:

a. CONTRACTOR.

b. DEPARTMENT.

c. ENGINEER.
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3. Transmit request for interpretation to clarify conflicts, errors, ambiguities, and
discrepancies in Proposal Request.

4. Upon receipt of Proposed Change Order Request, CONTRACTOR shall prepare and
transmit to ENGINEER a Prosed Change Order, in accordance with the Contract
Documents, for the proposed Work described in the Proposed Change Order Request.

1.5 PROPOSED CHANGE ORDERS

A. General.

1. Prepare and transmit written Proposed Change Order to ENGINEER in response to
each Proposed Change Order Request; or when CONTRACTOR believes a change in
the Contract Price or Contract Times or other change to the terms of the Contract is
required; or to appeal an initial decision by ENGINEER concerning the requirements
of the Contract Documents or relating to the acceptability of the Work under the
Contract Documents; contest a set-off against payment due; or seek other relief under
the General Conditions.

B. Procedure.

1. Prepare and transmit Proposed Change Order within time limits indicated in the
General Conditions, as may be modified by the Supplementary Conditions.

2. Transmit Change Proposals in accordance with Section 01 31 26, Electronic
Communication Protocols, and requirements of this Section.  Include with each
Proposed Change Order all required supporting documentation and a separate letter of
transmittal.

3. ENGINEER’s Review and Requests for Interpretation:

a. ENGINEER will review and act on each Proposed Change Order in accordance
with, and within the time limits indicated in, the General Conditions, as may be
modified by the Supplementary Conditions.

b. When, ENGINEER requests additional information to render a decision, submit
required information within three days of receipt of ENGINEER’s request,
unless ENGINEER allows more time. Submit the required information via
correspondence that refers to the specific Proposed Change Order number.

c. DEPARTMENT shall transmit to ENGINEER such comments, if any, that
DEPARTMENT has on the Change Proposal, within 30 days of
DEPARTMENT’s receipt of the Proposed Change Order.

d. ENGINEER will render a written decision on the Proposed Change Order.
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e. ENGINEER’s response to Proposed Change Order will be transmitted in
accordance with Section 01 31 26, Electronic Communication Protocols, and
requirements of this Section, the General Conditions, and the Supplementary
Conditions.

4. ENGINEER’s response to each Proposed Change Order will be distributed to:

a. CONTRACTOR.

b. DEPARTMENT.

c. ENGINEER.

5. If Proposed Change Order is recommended for approval by ENGINEER and is
approved by DEPARTMENT, an Approved Change Order will be issued or, when
applicable, an appropriate use of contingency allowance will be authorized by
DEPARTMENT.

6. If parties do not agree on terms for the change, DEPARTMENT or CONTRACTOR
may file a Claim against the other, in accordance with the General Conditions, as may
be modified by the Supplementary Conditions.

C. Preparation of Change Proposals:

1. Each Proposed Change Order shall be submitted on the “Proposed Change Order”
form included with this Section, or other form acceptable to ENGINEER.

2. Number each Proposed Change Order as follows: Numbering system shall be the
Contract number and designation followed by a hyphen and three-digit sequential
number.  Example: First Change Proposal for the general contract for project named
“Contract A15” would be, “Proposed Change Order No. A15-GC-001”.

3. In space provided on Change Proposal form:

a. Describe scope of each proposed change.  Include text and sketches on
additional sheets as required to provide detail sufficient for ENGINEER’s
review and response. If a change item is submitted in response to Proposed
Change Order Request, write in as scope, “In accordance with Proposed Change
Order Request No.” followed by the Proposal Request number. Submit written
clarifications, if any, to scope of change.

b. Submit justification for each proposed change.  If change is in response to
Proposed Change Order Request, write in as justification, “In accordance with
Proposed Change Order Request No.” followed by the proposed change order
request number.

c. List the total change in the Contract Price and Contract Times for each separate
change item included in the Proposed Change Order Request.
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4. Unless otherwise directed by ENGINEER, attach to the Proposed Change Order
detailed breakdowns of pricing (Cost of the Work and CONTRACTOR’s fee)
including:

a. List of Work tasks to accomplish the change.

b. For each task, labor cost breakdown including labor classification, total hours
per labor classification, and hourly cost rate for each labor classification.

c. Construction equipment and machinery to be used, including manufacturer,
model, and year of manufacture, and number of hours for each.

d. Detailed breakdown of cost of materials and equipment to be incorporated into
the Work, including quantities, unit costs, and total cost, with Supplier’s written
quotations.

e. Breakdowns of the Cost of the Work and fee for Subcontractors, including
labor, construction equipment and machinery, and materials and equipment
incorporated into the Work, other costs, and Subcontractor fees (e.g., overhead
and profit).

f. Breakdown of other costs eligible, in accordance with the General Conditions
and the Supplementary Conditions under “Cost of the Work” provisions.

g. Other information required by ENGINEER.

h. CONTRACTOR’s fees applied to eligible CONTRACTOR costs and eligible
Subcontractor costs.

i. The change order backup shall be completed using the NYS Standard MURK
2018 (or current) format. DEPARTMENT will provide electronic version for
CONTRACTOR use.

1.6 APPROVED CHANGE ORDERS

A. General:

1. Approved Change Orders will be recommended by ENGINEER (when required by the
General Conditions), and will be approved and signed by DEPARTMENT and
CONTRACTOR, to authorize additions, deletions, or revisions to the Work, or
changes to the Contract Price or Contract Times.

2. Approved Change Orders will be in the form of EJCDC® C-941, “Change Order”.

B. Procedure.

1. Approved Change Orders for signature by CONTRACTOR will be transmitted in
accordance with Section 01 31 26, Electronic Communication Protocols, and
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requirements of this Section.  Each Change Order will include a separate letter of
transmittal.  CONTRACTOR shall print three originals of Approved Change Order for
CONTRACTOR’s signature.

2. CONTRACTOR shall promptly sign each original Approved Change Order and,
within five days of receipt, return all originals to ENGINEER.

3. ENGINEER will sign each original Approved Change Order and forward them to
DEPARTMENT.

4. After approval and signature by DEPARTMENT, original Approved Change Orders
will be distributed as indicated below.

5. Original, signed Approved Change Orders will be distributed as follows:

a. CONTRACTOR: One original.

b. DEPARTMENT: One original.

c. ENGINEER: One original.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION

3.1 ATTACHMENTS

A. The forms listed below, following this Section’s “End of Section” designation, are part of
this Specifications Section:

1. Request for Interpretation form (one page).

2. Proposed Change Order Request (one page).

3. Proposed Change Order (one page).

4. Field Order EJCDC C-942.

END OF SECTION 01 26 00
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REQUEST FOR INTERPRETATION

DEPARTMENT:
_________________________________________________________________________
Project Name: ____________________________________________________________________

Contractor: RFI No. ________________________
Date Transmitted: _____________________________ Date Received: ____________________
Date Response Requested: _______________________ Date Response Transmitted: _________

Subject: _________________________________
Specification Section and Paragraph: ________________________________
_________________________________________________________________________________
Drawing References: ______________________________

INTERPRETATION REQUESTED:

Signature: Date:
_______________

ENGINEER’S RESPONSE:

Signature: Date: _________________
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PROPOSED CHANGE ORDER REQUEST

DEPARTMENT:
_________________________________________________________________________
Project Name: ____________________________________________________________________

Proposal Request No.: __________________ Date:

Contract Name and No.:

Contractor:

Other Contracts Involved in Proposed Change: ___________________________________________

TO CONTRACTOR: Please submit a complete Change Proposal for the proposed modifications
described below.  If the associated Change Proposal is approved, a Change Order or allowance
authorization will be issued to authorize adjustment so the scope of the Work. This Proposal Request
is not a Change Order, Work Change Directive, Field Order, or an authorization to proceed with the
proposed Work described below.

SCOPE OF PROPOSED WORK:

1. Item:

2. Item:

3. Item:

Proposal requested by:

Signature of Requestor: ______________________________________________________________
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PROPOSED CHANGE ORDER

DEPARTMENT:
_________________________________________________________________________
Project Name: ____________________________________________________________________

Change Proposal No.: ________________________ Date:

Submitted in Response to Proposal Request No.: _________________________________________

Contract Name and No.:
Contractor:

Subject: __________________________________________________________________________
________________________________________________________________________________

The following changes to the Contract are proposed:

SCOPE OF WORK: (attach and list supporting information as required)

1. Item:

2. Item:

JUSTIFICATION:
1. Item:

2. Item:

CHANGES IN CONTRACT PRICE AND CONTRACT TIMES:
We propose that the Contract Price and Contract Times be changed as follows:

For Contract Price, attach detailed cost breakdowns for Contractor and Subcontractors, Supplier quotations, and
other information required.
For the Contract Times, state increase, decrease, or no change to Contract Times for Substantial Completion,
readiness for final payment, and Milestones, if any.  If increase or decrease, state specific number of days for changes
to the Contract Times.

Contract Times (days)
Description Amount Substantial Final

1.  Item $0.00 0 0
2.  Item $0.00 0 0
Total This Change Proposal $0.00 0 0

Changes to Milestones, if any:  _____________________________________________________

Contractor represents that supporting data attached to this Change Proposal are accurate and
complete. The requested time or price adjustment indicated in this Change Proposal is the entire
adjustment to which Contractor believes it is entitled as a result of the proposed change(s) indicated
herein.
Change Proposal by:

Signature of Proposer: _______________________________________________________________
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NEW YORK DEPARTMENT OF ENVIRONMENTAL CONSERVATION
Field Order No.

Date of Issuance: Site Name:

Owner: DEC Owner’s Contract No.:

Contractor: Site No.:

Engineer:

Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions
Paragraph 9.2, for minor changes in the Work without changes in Contract Price or Contract Times.  If Contractor
considers that a change in Contract Price or Contract Times is required, submit written notification in accordance with
Paragraph 8.10 within 3 days and provide documentation within 15 days in a Proposed Change Order to Engineer.

Reference:
Specification(s) Drawing(s) / Detail(s)

Description:

Attachments:

ISSUED: RECEIVED:

By: By:
Engineer (Authorized Signature) Contractor (Authorized Signature)

Title: Title:

Date: Date:

Copy to: DEC Project Manager and DEC Designated Representative

May 2019
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MURK 2018
INSTRUCTIONS FOR THE USE OF FORCE ACCOUNT FORMS

(4/18)
2018 FORCE ACCOUNT FORMS

Current form (2018) is will support dates back to 2015.  New form is issued and re-numbered every year to update the Workers
Compensation Limit.  Dates outside the correct range on the cover sheet will return "INVALID"  for Workers Compensation year.

SHEET NUMBERING
Sheets 1 and 2 are always the Cover Sheet and Summation. Number all other sheets used, sequentially by Form Number.  Example, if 3 -
MURK 21s are used, they would be numbered 3, 4 and 5 of [total].  Next would be MURK 22s, if only 1, it would be numbered 6 of [total].
Backup documentation and MURK 31s are NOT to be included in the numbering sequence.

FORCE ACCOUNT COVER SHEET
Fields with a white background are open for data entry, fields with a light green background are calculated and locked to prevent editing.
The Contractor Role field has two selectable options, Prime Contractor and Subcontractor.
If the Subcontractor option is selected, 5% markup and insurance for prime will be added on the MURK 20 Summation sheet.
The Contract Number (D#), Contractor Name, Item Number and Work Item Description are auto-populated onto all the form headers.
The Construction Employment Payroll Limitation (CEPL) Program Rate Year is determined based on the policy renewal date entered.
The CEPL Program Weekly Limit is based on the Rate Year and adjusted annually on July 1 every year.
The "Checked By: _______" line is for NYSDOT Use Only.

MURK 20                                            FORCE ACCOUNT SUMMATION
There are no Contractor Entries allowed on the MURK 20 Summation Form.
The following values are taken from the FA Cover:
- Required Insurances (CGL, Umbrella, Special Protective, etc.) Basis (Payroll or Total Sales)
- Required Insurances Rate
- Profit and Overhead on Labor (%)
- Profit and Overhead on Materials (%)
- Profit and Overhead on Equipment (%)
- Contractor Representative Name
LABOR Subtotal = Wages + Fringes + Workers' Comp + Std Labor Markup + Cash Fringe Markup.
TOTAL LABOR = Labor Subtotal + Profit & Overhead.
FA TOTAL = Labor (autofill) + Materials (autofill) + Equipment (autofill) + Services (autofill) + Insurance (autofill).
Total Sheets Submitted (Including Cover) - This will populate the [total] number onto all sheets as Sheet 1 of [total].

MURK 21                                  WEEKLY SUMMARY OF FORCE ACCOUNT LABOR
Enter complete name including Last Name, First Name as those individuals appear on Certified Payrolls.
Do not use informal or nicknames.  (e.g. Smith, Robert as the individual's name appears on  the Certified Payroll, not Bob Smith.)
Enter complete Trade and Group.  Abbreviations are acceptable. (e.g. Enter a Laborer in Group A as  LAB-A).
Only the Standard Labor markup is allowed.
The Weekly Labor Summary supports 10 Labor Summaries, using up to 16 employees per summary, on sheet 21-2, 21-3, etc.
Enter Wages for Employees in multiple trades on the same sheet, using multiple rows and the same identifier (e.g. L-3 for 2 rows).
Contractors may opt to use employer ID# instead of generic L-1, L-2 identifiers.
Premium Rate (OT Rate) includes the Regular Rate and the Premium Additive.
Employee WC Wages includes Fringes in cash, but does NOT include Premium portion of Overtime.
Employee WC Wages column sums WC wages for Employees working in multiple trades shown on multiple rows.
Workers Compensation Insurance is limited based on the Construction Employment Payroll Limitation (CEPL) Program Weekly Limit.
The following values are taken from the FA Cover:

-  Construction Employment Payroll Limitation (CEPL) Program Weekly Limit (determined from the Rate Year)
-  Worker's Compensation Insurance Rate

MURK 22                                      FORCE ACCOUNT SUMMARY OF MATERIALS
The Summary supports 4 pages of Materials, using up to 18 entries per sheet, additional Materials sheets are 22-2, 22-3, and 22-4.
Sales taxes are only paid on temporary materials, permanent materials are not subject to sales taxes.
Sales taxes are a part of the material cost of temporary materials.

MURK 23                                       FORCE ACCOUNT SUMMARY OF EQUIPMENT
The Summary supports 4 pages of Equipment, using up to 18 entries per sheet, additional Equipment sheets are 23-2, 23-3, and 23-4.
Multiply the Monthly Blue Book Rate by the rate adjustment factor (age) and regional adjustment factor before entry.
The Ownership rate is calculated from the Monthly Blue Book Rate using the formula (Monthly Rate / 176).
Standby is paid at 50% of the ownership rate, with no operating cost.
Contractors should use the Fleet Sharing Option from Equipment Watch (the Blue Book Vendor) to establish a separately identified
Equipment Fleet for each Contract (D#) and Force Account.  Contractors should print the "Rental Rate Blue Book Adjustment Rate" Report
and include a copy with the submission of the Force Account to the Engineer.
The Fleet Sharing Option provides a consolidated report of all the equipment in the identified fleet that is easy to review.

MURK 24                                       FORCE ACCOUNT SUMMARY OF SERVICES
Services are based on invoiced cost to the Contractor.

MURK WZTC             FORCE ACCOUNT SUMMARY OF TEMPORARY WORK ZONE TRAFFIC CONTROL DEVICES
Temporary WZTC Devices are paid for on a daily basis.  Blank lines at the end are for devices that are not listed.

BACKUP
Page is unlocked, and available for Contractor to calculate/document any pertinent information not supported by the forms.
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(4/18)

Region:
Contract Number:
Contractor Name:
Contractor Role:
Item Number:
Work Description:

Work Started:
Work Completed:
Date Submitted:
Submitted By:
EIC or Designee Name:

Standard Labor Markup:
Cash Fringe Markup (Only for Fringes paid in cash/payroll check):
Worker's Compensation Policy Start Date:
Worker's Compensation Rate Year (Begins 7/1 - Ends 6/30 of Next Year):
Construction Employment Payroll Limitation (CEPL) Program Applicable:
Construction Employment Payroll Limitation (CEPL) Program Weekly Limit:
Worker's Compensation Insurance Rate:
Required Insurances (CGL, Umbrella, Special Protective, etc.) Cost Basis              -
Payroll or Total Sales:
Required Insurances Rate:
Overhead and Profit - Labor:
Overhead and Profit - Materials:
Overhead and Profit - Equipment:
Added Insurances (CGL, Umbrella, Special Protective, etc.) Cost Basis              -
Payroll or Total Sales:
Added Insurance Rate (Prime for Subcontracted Work):

Total Sheets Submitted (Including Cover):

Prime Contractor

Work Description

6.4%

NOTE:  This spreadsheet applies to contracts with Lettings of January 2015 and later.  It will be updated annually to
incorporate new Workers Compensation Limits, which are typically issued in April and effective for the WC Rate Year
(7/1 - 6/30).

Force Account Rates

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
FORCE ACCOUNT COVER SHEET

Enter Information in the unshaded (white) cells ONLY

Dates

MURK 2018

0.00%

Payroll

15.0%

0.00%

YES

15.00%
10.00%
10.00%

Total Sales

0.00%

# of MURK Forms ONLY
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Contract No. Contractor Item No.

Pay Period Ending Wages (Gross) Fringes Cash Fringes
Workers'

Comp
Insurance

Sheet Cost Sheet Cost

1/0/1900 -$ -$ -$ -$ 22-1 -$ 23-1 -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

-$ -$ -$ -$

WZTC Devices -$

Subtotals -$ -$ -$ -$

15.00%

6.40%

Matl's Subtotal -$ Equip Subtotal -$

15.00% P&O on Matl's -$ P&O on Equip -$

Total Materials -$ Total Equipment -$

Labor Basis Payroll Services $0.00

Materials Insurance Rate 0.00% P.& O. (5%) $0.00

Equipment Cost Basis $0.00 Total Services $0.00

SUBTOTAL

Insurance Rate 0.00%

Cost Basis $0.00

Checked By:    _________________ Date
CONTRACTOR CERTIFICATION: - I certify, to the best of my knowledge and
belief, that the equipment used on this work was of the proper size, that
material taken from stock as designated above is charged at fair market value,
and that the account herein shown is an accurate statement of
labor, materials and equipment used.

Date

0

ENGINEER CERTIFICATION: Materials invoices, equipment rates from
Equipment Watch Cost Recovery, and insurance back up have been verified.
The costs are found to be reasonable and accurate for the work performed.

1/0/00

For NYSDOT

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
FORCE ACCOUNT SUMMATION

Work Description

$0.00

-$Subtotal (Wages + Fringes + WC + SLM + CFM)

P&O on Labor -$

$0.00Prime Markup for Sub Work (5%)

Services

1/0/1900

FOR SUBCONTRACTED WORK

ADDED INSURANCE

TOTAL $0.00

TOTAL FORCE ACCOUNT

Cash Fringe Markup (CFM)

$0.00

$0.00

Added Insurance f/Subcontract Work $0.00

$0.00

Insurance $0.00

$0.00

-$

-$

EQUIPMENTLABOR

SERVICES

MATERIAL

INSURANCE

Total Labor -$

Std Labor Markup (SLM)
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Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate 0.00% WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

Work Description

Contract No.

$0.00

Contractor

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

Hourly Rates Hours for Period Cash Fringe
Amount

Fringes
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A B C D E F
Extended PerCent Eligible Total

ID Contractor Invoice Unit Of Quantity Unit Cost Sales Tax Taxes Cost
No. Stock No. Measure Cost A x B C x D C + E

M-1 -$ -$ -$

M-2 -$ -$ -$

M-3 -$ -$ -$

M-4 -$ -$ -$

M-5 -$ -$ -$

M-6 -$ -$ -$

M-7 -$ -$ -$

M-8 -$ -$ -$

M-9 -$ -$ -$

M-10 -$ -$ -$

M-11 -$ -$ -$

M-12 -$ -$ -$

M-13 -$ -$ -$

M-14 -$ -$ -$

M-15 -$ -$ -$

M-16 -$ -$ -$

M-17 -$ -$ -$

M-18 -$ -$ -$

Checked By:    _________________ Total -$ -$ -$

Work Description

Material

MURK 22-1 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF MATERIALS

ContractorContract No. Item No. and Description

Description
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A B C D E F G H
Hours In Standby Blue Book Ownership Ownership Operating Operating Total

ID Model Equipment Type Model Use or Hours Monthly Rate Cost Rate Cost Cost
No. Year No. Required w/Factors C / 176 AxD+(BxD/2) per Hour A x F E + G

E-1 $0.00 $0.00 $0.00 $0.00

E-2 $0.00 $0.00 $0.00 $0.00

E-3 $0.00 $0.00 $0.00 $0.00

E-4 $0.00 $0.00 $0.00 $0.00

E-5 $0.00 $0.00 $0.00 $0.00

E-6 $0.00 $0.00 $0.00 $0.00

E-7 $0.00 $0.00 $0.00 $0.00

E-8 $0.00 $0.00 $0.00 $0.00

E-9 $0.00 $0.00 $0.00 $0.00

E-10 $0.00 $0.00 $0.00 $0.00

E-11 $0.00 $0.00 $0.00 $0.00

E-12 $0.00 $0.00 $0.00 $0.00

E-13 $0.00 $0.00 $0.00 $0.00

E-14 $0.00 $0.00 $0.00 $0.00

E-15 $0.00 $0.00 $0.00 $0.00

E-16 $0.00 $0.00 $0.00 $0.00

E-17 $0.00 $0.00 $0.00 $0.00

E-18 $0.00 $0.00 $0.00 $0.00

Checked By:    _________________ Total $0.00 $0.00 $0.00

Contract No.

MURK 23-1 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF EQUIPMENT
Sheet

Contractor Item No. and Description

Manufacturer

Work Description
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A
ID
No.

WZ-1 Each

WZ-2 Each

WZ-3 Each

WZ-4 Each

WZ-5 Each

WZ-6 Each

WZ-7 Each

WZ-8 Sq Foot

WZ-9 Each

WZ-10 Each

WZ-11 Foot

WZ-12 Sq Foot

WZ-13 Each

WZ-14 Each

WZ-15

WZ-16

WZ-17

WZ-18

Checked By:    _________________

Total Cost

C

-$

Work Description

Material
Description

0.20$

B

Unit Cost / Day

Type II Construction Barricade w/Lights

Type II Construction Barricade

Unit of Measure

Drums w/Lights

Cones

Drums

1.50$

Quantity (No x Days)

MURK WZTC (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF TEMPORARY WORK ZONE TRAFFIC CONTROL DEVICES

Contract No. Contractor Item No. and Description

-$

Type III Construction Barricade

Type III Construction Barricade w/Lights

Construction Signs

Sign Stand – (FHWA approved)

0.65$

0.85$

0.40$

0.60$

0.05$

0.10$

Sign Stand – Tripod w/Flag Holder

Temporary Concrete Barrier

Steel Road Plates

Vertical Panels

Tubular Markers

1.70$

0.10$

1.25$

0.55$

0.65$

0.20$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$

-$
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Item No. and Description

ID
No.

S-1

S-2

S-3

S-4

S-5

S-6

S-7

S-8

S-9

S-10

S-11

S-12

S-13

S-14

S-15

Checked By:    _________________ Total for Period $0.00

Contractor

Service

Contract No.

MURK 24 (4/18)

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION
FORCE ACCOUNT SUMMARY OF SERVICES

Cost

Work Description

Service Provider
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A B C D E F
Extended PerCent Eligible Total

ID Contractor Invoice Unit Of Quantity Unit Cost Sales Tax Taxes Cost
No. Stock No. Measure Cost A x B C x D C + E

M-19 -$ -$ -$

M-20 -$ -$ -$

M-21 -$ -$ -$

M-22 -$ -$ -$

M-23 -$ -$ -$

M-24 -$ -$ -$

M-25 -$ -$ -$

M-26 -$ -$ -$

M-27 -$ -$ -$

M-28 -$ -$ -$

M-29 -$ -$ -$

M-30 -$ -$ -$

M-31 -$ -$ -$

M-32 -$ -$ -$

M-33 -$ -$ -$

M-34 -$ -$ -$

M-35 -$ -$ -$

M-36 -$ -$ -$

Checked By:    _________________ Total -$ -$ -$

MURK 22-2 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF MATERIALS

Contract No. Contractor Item No. and Description

Material

Work Description

Description
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A B C D E F
Extended PerCent Eligible Total

ID Contractor Invoice Unit Of Quantity Unit Cost Sales Tax Taxes Cost
No. Stock No. Measure Cost A x B C x D C + E

M-37 -$ -$ -$

M-38 -$ -$ -$

M-39 -$ -$ -$

M-40 -$ -$ -$

M-41 -$ -$ -$

M-42 -$ -$ -$

M-43 -$ -$ -$

M-44 -$ -$ -$

M-45 -$ -$ -$

M-46 -$ -$ -$

M-47 -$ -$ -$

M-48 -$ -$ -$

M-49 -$ -$ -$

M-50 -$ -$ -$

M-51 -$ -$ -$

M-52 -$ -$ -$

M-53 -$ -$ -$

M-54 -$ -$ -$

Checked By:    _________________ Total -$ -$ -$

MURK 22-3 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF MATERIALS

Contract No. Contractor Item No. and Description

Material

Work Description

Description
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A B C D E F
Extended PerCent Eligible Total

ID Contractor Invoice Unit Of Quantity Unit Cost Sales Tax Taxes Cost
No. Stock No. Measure Cost A x B C x D C + E

M-55 -$ -$ -$

M-56 -$ -$ -$

M-57 -$ -$ -$

M-58 -$ -$ -$

M-59 -$ -$ -$

M-60 -$ -$ -$

M-61 -$ -$ -$

M-62 -$ -$ -$

M-63 -$ -$ -$

M-64 -$ -$ -$

M-65 -$ -$ -$

M-66 -$ -$ -$

M-67 -$ -$ -$

M-68 -$ -$ -$

M-69 -$ -$ -$

M-70 -$ -$ -$

M-71 -$ -$ -$

M-72 -$ -$ -$

Checked By:    _________________ Total -$ -$ -$

MURK 22-4 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF MATERIALS

Contract No. Contractor Item No. and Description

Material

Work Description

Description



of # of MURK Forms ONLY

A B C D E F G H
Hours In Standby Blue Book Ownership Ownership Operating Operating Total

ID Model Equipment Type Model Use or Hours Monthly Rate Cost Rate Cost Cost
No. Year No. Required w/Factors C / 176 AxD+(BxD/2) per Hour A x F E + G

E-19 $0.00 $0.00 $0.00 $0.00

E-20 $0.00 $0.00 $0.00 $0.00

E-21 $0.00 $0.00 $0.00 $0.00

E-22 $0.00 $0.00 $0.00 $0.00

E-23 $0.00 $0.00 $0.00 $0.00

E-24 $0.00 $0.00 $0.00 $0.00

E-25 $0.00 $0.00 $0.00 $0.00

E-26 $0.00 $0.00 $0.00 $0.00

E-27 $0.00 $0.00 $0.00 $0.00

E-28 $0.00 $0.00 $0.00 $0.00

E-29 $0.00 $0.00 $0.00 $0.00

E-30 $0.00 $0.00 $0.00 $0.00

E-31 $0.00 $0.00 $0.00 $0.00

E-32 $0.00 $0.00 $0.00 $0.00

E-33 $0.00 $0.00 $0.00 $0.00

E-34 $0.00 $0.00 $0.00 $0.00

E-35 $0.00 $0.00 $0.00 $0.00

E-36 $0.00 $0.00 $0.00 $0.00

Checked By:    _________________ Total $0.00 $0.00 $0.00

Manufacturer

Contract No. Contractor Item No. and Description

Work Description

MURK 23-2 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF EQUIPMENT
Sheet



of # of MURK Forms ONLY

A B C D E F G H
Hours In Standby Blue Book Ownership Ownership Operating Operating Total

ID Model Equipment Type Model Use or Hours Monthly Rate Cost Rate Cost Cost
No. Year No. Required w/Factors C / 176 AxD+(BxD/2) per Hour A x F E + G

E-37 $0.00 $0.00 $0.00 $0.00

E-38 $0.00 $0.00 $0.00 $0.00

E-39 $0.00 $0.00 $0.00 $0.00

E-40 $0.00 $0.00 $0.00 $0.00

E-41 $0.00 $0.00 $0.00 $0.00

E-42 $0.00 $0.00 $0.00 $0.00

E-43 $0.00 $0.00 $0.00 $0.00

E-44 $0.00 $0.00 $0.00 $0.00

E-45 $0.00 $0.00 $0.00 $0.00

E-46 $0.00 $0.00 $0.00 $0.00

E-47 $0.00 $0.00 $0.00 $0.00

E-48 $0.00 $0.00 $0.00 $0.00

E-49 $0.00 $0.00 $0.00 $0.00

E-50 $0.00 $0.00 $0.00 $0.00

E-51 $0.00 $0.00 $0.00 $0.00

E-52 $0.00 $0.00 $0.00 $0.00

E-53 $0.00 $0.00 $0.00 $0.00

E-54 $0.00 $0.00 $0.00 $0.00

Checked By:    _________________ Total $0.00 $0.00 $0.00

Manufacturer

Contract No. Contractor Item No. and Description

Work Description

MURK 23-3 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF EQUIPMENT
Sheet



of # of MURK Forms ONLY

A B C D E F G H
Hours In Standby Blue Book Ownership Ownership Operating Operating Total

ID Model Equipment Type Model Use or Hours Monthly Rate Cost Rate Cost Cost
No. Year No. Required w/Factors C / 176 AxD+(BxD/2) per Hour A x F E + G

E-55 $0.00 $0.00 $0.00 $0.00

E-56 $0.00 $0.00 $0.00 $0.00

E-57 $0.00 $0.00 $0.00 $0.00

E-58 $0.00 $0.00 $0.00 $0.00

E-59 $0.00 $0.00 $0.00 $0.00

E-60 $0.00 $0.00 $0.00 $0.00

E-61 $0.00 $0.00 $0.00 $0.00

E-62 $0.00 $0.00 $0.00 $0.00

E-63 $0.00 $0.00 $0.00 $0.00

E-64 $0.00 $0.00 $0.00 $0.00

E-65 $0.00 $0.00 $0.00 $0.00

E-66 $0.00 $0.00 $0.00 $0.00

E-67 $0.00 $0.00 $0.00 $0.00

E-68 $0.00 $0.00 $0.00 $0.00

E-69 $0.00 $0.00 $0.00 $0.00

E-70 $0.00 $0.00 $0.00 $0.00

E-71 $0.00 $0.00 $0.00 $0.00

E-72 $0.00 $0.00 $0.00 $0.00

Checked By:    _________________ Total $0.00 $0.00 $0.00

Manufacturer

Contract No. Contractor Item No. and Description

Work Description

MURK 23-4 (4/18)
NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

FORCE ACCOUNT SUMMARY OF EQUIPMENT
Sheet



MURK 21-2 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

FringesHourly Rates

Contract No. Contractor

Hours for Period Cash Fringe
Amount

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

Work Description



MURK 21-3 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

FringesHourly Rates

0
Contract No. Contractor

Hours for Period Cash Fringe
Amount

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

0 0
Work Description



MURK 21-4 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

FringesHourly Rates

0
Contract No. Contractor

Hours for Period Cash Fringe
Amount

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

0 0
Work Description



MURK 21-5 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

FringesHourly Rates

0
Contract No. Contractor

Hours for Period Cash Fringe
Amount

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

0 0
Work Description



MURK 21-6 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

FringesHourly Rates

0
Contract No. Contractor

Hours for Period Cash Fringe
Amount

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

0 0
Work Description



MURK 21-7 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

Contract No. Contractor

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

Work Description

Fringes

0

Hourly Rates

0

Hours for Period Cash Fringe
Amount

0



MURK 21-8 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

Contract No. Contractor

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

Work Description

Fringes

0

Hourly Rates

0

Hours for Period Cash Fringe
Amount

0



MURK 21-9 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

Contract No. Contractor

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

Work Description

Fringes

0

Hourly Rates

0

Hours for Period Cash Fringe
Amount

0



MURK 21-10 (4/18)

Pay Period Ending

Workers' Compensation Limit = Sheet of # of MURK Forms ONLY
Workers' Compensation Rate 0.00% WC Insurance (J) = WC Rate * Gross Wages (up to WC Limit)

A B C D E F G H I J K
Employee Trade Gross Employee WC

ID Last Name, First Name & Regular Premium Regular Premium Regular Premium Wages WC Wages Insurance
No. Group Rate Rate Fringe Fringe Hours Hours (AxE)+(BxF) G+H-Prem OT (I x WC Rate) (C x E)+(D x F)

L-1 -$ -$ -$ -$

L-2 -$ -$ -$ -$

L-3 -$ -$ -$ -$

L-4 -$ -$ -$ -$

L-5 -$ -$ -$ -$

L-6 -$ -$ -$ -$

L-7 -$ -$ -$ -$

L-8 -$ -$ -$ -$

L-9 -$ -$ -$ -$

L-10 -$ -$ -$ -$

L-11 -$ -$ -$ -$

L-12 -$ -$ -$ -$

L-13 -$ -$ -$ -$

L-14 -$ -$ -$ -$

L-15 -$ -$ -$ -$

L-16 -$ -$ -$ -$

Checked By:    _________________ Totals for Pay Period 0.00 0.00 -$ -$ -$ -$ -$

Labor rates have been verified with certified payrolls and prevailing wage schedules

Contract No. Contractor

$0.00

NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Item No. and Description

WEEKLY SUMMARY OF FORCE ACCOUNT LABOR

Work Description

Fringes

0

Hourly Rates

0

Hours for Period Cash Fringe
Amount

0



01 29 73-1

SECTION 01 29 73 - SCHEDULE OF VALUES

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. CONTRACTOR shall prepare and submit to ENGINEER for acceptance a Schedule
of Values that allocates cost to each item of the Work. Schedule of Value list of line
items shall correspond to each aspect of the Work, established in Section III, Article
12, Section V, Contract Bid Form and Section XII, Measurement and Payment.

2. Upon request of ENGINEER, support values with data that substantiate their
correctness.

3. Submit preliminary Schedule of Values to ENGINEER for initial review.
CONTRACTOR shall incorporate ENGINEER’s comments into the Schedule of
Values and resubmit to ENGINEER. ENGINEER may require corrections and re-
submittals until Schedule of Values is acceptable.

4. Schedule of Values may be used as a basis for negotiating price of changes, if any, in
the Work.

5. Schedule of Values and the Progress Schedule updates specified in Section 01 32 16,
Progress Schedule, will be basis for preparing each Application for Payment.

1.2 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Submit to ENGINEER Schedule of Values in the form and quantity required in
Section 01 33 00, Submittal Procedures, and in accordance with Section 01 31 26,
Electronic Communication Protocols.

2. Content of Schedule of Values submittals shall be in accordance with Article 1.3 of
this Section.

3. Timing of Submittals:

a. Submit preliminary Schedule of Values within ten days following the date that
the Contract Times commence running in accordance with the Notice to
Proceed.

b. Submittal of the Schedule of Values for acceptance by ENGINEER shall be in
accordance with the General Conditions, Articles 1.4 and 1.6a. ENGINEER will
not accept Applications for Payment without an acceptable Schedule of Values.

c. When required by ENGINEER, promptly submit updated Schedule of Values to
include cost breakdowns for changes in the Contract Price.



01 29 73-2

1.3 SCHEDULE OF VALUES FORMAT AND CONTENT

A. Organization and Major Elements of Schedule of Values

1. Prepare Schedule of Values on the “progress estimate” or “continuation sheets”, as
applicable, of the Application for Payment form indicated in Section 01 29 76,
Progress Payment Procedures.

2. Organization in Accordance with General Conditions Section V, Bid Form and
Section XII, Measurement and Payment:

a. Organize the Schedule of Values by the Bid Schedule of Values.

b. Label each row in the Schedule of Values with the appropriate Bid Item
number.  Include an amount for each row in the Schedule of Values.

c. List sub-items of major items as identified in Section XII, measurement and
payment for each item on the Bid Form.

3. Include in Schedule of Values unit price payment items with their associated quantity.
Provide in the Schedule of Values detailed breakdown of labor, equipment, materials

and other direct costs (ODCs) for each unit prices when required by ENGINEER.

B. Requirements for preliminary Schedule of Values and Schedule of Values are:

1. Subcontracted Work:

a. Schedule of Values shall show division of Work between CONTRACTOR and
Subcontractors.

b. Line items for Work to be done by Subcontractor shall include the word,
“(SUBCONTRACTED)”.

2. Apportionment between Materials and Equipment, and Installation:

a. Schedule of Values shall include breakdown of costs for materials and
equipment, installation, and other costs used in preparing the Bid by
CONTRACTOR and each Subcontractor.

b. List purchase and delivery costs for materials and equipment for which
CONTRACTOR may apply for payment as stored materials, when required by
the ENGINEER.

3. Sum of individual values shown on the Schedule of Values shall equal the total of
associated payment item. Sum of payment item totals in the Schedule of Values shall
equal the Contract Price.

4. Overhead and Profit: Include in each line item a directly proportional amount of
CONTRACTOR’s overhead and profit.  Do not include overhead and profit as
separate item(s).



01 29 73-3

5. Include separate line item for each work item under both lumps sum and unit price
items in accordance with Section XII, Measurement and Payment.

6. Project Record Documents:

a. Include in the Schedule of Values a line item with appropriate value for Project
record documents.

b. If adequate record documents are maintained, up to 50 percent of the value of
the record documents line item will be eligible for payment, spread evenly over
those progress payments in which construction at the Site is performed.

c. Remainder of Project record documents line item will be eligible for payment
when complete record documents are submitted in accordance with the General
Conditions. If record documents submitted are unsatisfactory to ENGINEER,
amount may be reduced via set-offs in accordance with the Contract
Documents.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 29 73



01 29 73-4

THIS PAGE WAS LEFT INTENTIONALLY BLANK



01 31 19 - 1

SECTION 01 31 19 – PRE-CONSTRUCTION CONFERENCE AND PROGRESS MEETINGS

PART 1 – GENERAL

1.1 SCOPE

A. CONTRACTOR shall attend Pre-Construction Conference prior to mobilization, and progress
meetings throughout the Work.

B. Representatives of CONTRACTOR, subcontractors and suppliers shall attend progress meetings and
shall be qualified and authorized to act on behalf of the entity each represents.

C. The CONTRACTOR shall cooperate fully in the participation of all meetings and provide
representatives and all necessary accommodations.

1.2 PRE-CONSTRUCTION CONFERENCE

A. A Pre-Construction Conference shall be held between the CONTRACTOR, ENGINEER, and the
DEPARTMENT. Attendance by the CONTRACTOR's superintendent, quality control personnel,
safety department personnel, and the superintendent of all major subcontractors will be required.

B. The ENGINEER will make arrangements for an acceptable site for the conference. The ENGINEER
will take minutes of the conference and distribute copies to all participants for review and comment
at the next progress meeting.

1.3 CONSTRUCTION PROGRESS MEETINGS

A. Progress meetings and/or conferences will take place at the project site or some other location
satisfactory to both the DEPARTMENT and the CONTRACTOR.  All expenses associated with
providing a location and facility for the meetings shall be borne by the CONTRACTOR.

B. The DEPARTMENT/ENGINEER will schedule and administer a mandatory progress meeting once
every two weeks (biweekly), unless otherwise directed by the DEPARTMENT, and such additional
meetings as deemed necessary to raise significant questions, establish new guidelines, introduce new
aspects to the project or other items that will affect the progress of work if requested by either the
ENGINEER or the CONTRACTOR. The ENGINEER will prepare the agenda. The
CONTRACTOR shall attend all progress meetings, providing the staff necessary to address items on
the agenda and other issues that could come up. The CONTRACTOR shall provide two-week look-
ahead and look-behind schedules to the ENGINEER prior to each meeting.

C. The ENGINEER will be responsible for recording the minutes of meetings and will include all
significant proceedings and decisions.  The ENGINEER will distribute the minutes to each
participant at the meeting and to agencies parties affected by decisions made at the meeting.

PART 2 – PRODUCTS

(NOT APPLICABLE)



01 31 19 - 2

PART 3 – EXECUTION

(NOT APPLICABLE)

END OF SECTION 01 31 19



01 31 26-1

SECTION 01 31 26 - ELECTRONIC COMMUNICATION PROTOCOLS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section establishes the procedures with which the parties will comply regarding
transmission or exchange of electronic data for the Project.

2. CONTRACTOR shall provide labor, materials, tools, equipment, services, utilities,
and incidentals shown, specified, and required for complying with this Section
throughout the Project.

3. This Section does not supersede the General Conditions, as may be modified by the
Supplementary Conditions, regarding transmitting of the Contract Documents to
CONTRACTOR after the Effective Date of the Contract.

4. In addition to the requirements of this Section, comply with requirements for exchange
of electronic data in the following:

a. Section 01 32 16, Progress Schedule.

b. Section 01 32 33, Photographic Documentation.

c. Section 01 33 00, Submittal Procedures.

d. Section 01 78 39, Project Record Documents.

B. Coordination:

1. CONTRACTOR shall require all Subcontractors and Suppliers to comply with the
electronic communication protocols established in this Section.

1.2 TERMINOLOGY

A. The following words or terms are not defined but, when used in this Section, have the
following meaning:

1. “Electronic data” means information, communications, drawings, or designs created or
stored for the Project in electronic or digital form.

2. “Confidential information” means electronic data that the transmitting party has
designated as confidential and clearly marked with an indication such as
“Confidential”, “Business Proprietary”, or similar designation.

3. “Written” or “in writing” means any and all communications, including without
limitation a notice, consent, or interpretation, prepared and sent to an address provided
in the Contract Documents or otherwise agreed upon by the parties and ENGINEER
using a transmission method sent forth in this Section that allows the recipient to print
or store the communication.  Communications transmitted electronically are presumed
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received when sent in conformance with this Paragraph 1.2.A.3.

1.3 TRANSMISSION OF ELECTRONIC DATA

A. Transmission of electronic data constitutes a warrant by the transmitting party to the
receiving party that the transmitting party is one or more of the following:

1. The copyright owner of the electronic data.

2. Has permission from the copyright owner to transmit the electronic data for its use on
the Project.

3. Is authorized to transmit confidential information.

B. Receiving party agrees to keep confidential information confidential and not to disclose it to
another person except to (1) its employees, (2) those who need to know the content of the
confidential information to perform services or construction solely and exclusively for the
Project, or (3) its Consultants, Contractors, Subcontractors, and Suppliers whose contracts
include similar restrictions on the use of electronic data and confidential information.

C. Transmitting party does not convey any right in the electronic data or in the software used to
generate or transmit such data.  Receiving party may not use electronic data unless
permission to do so is provided in the Contract Documents, or in a separate license.

D. Unless otherwise granted in a separate license, receiving party’s use, modification, or further
transmission of electronic data, as provided the Contract Documents, is specifically limited
to the design and construction of the Project in accordance with this Section, and nothing
contained in this Section conveys any other right to use the electronic data for any other
purpose.

E. Means of Transmitting Electronic Data: Unless otherwise indicated in Table 01 31 26-A of
this Section or elsewhere in the Contract Documents, transmission of electronic data for the
Project will generally be via:

1. E-mail and files attached to e-mail.  Maintain e-mail system capable of transmitting
and receiving files not less than 20 megabytes (MB) file size.

1.4 ELECTRONIC DATA PROTOCOLS

A. Comply with the data formats, transmission methods, and permitted uses set forth in Table
01 31 26-A, Electronic Data Protocol Table, below, when transmitting or using electronic
data on the Project.  Where a row in the table has no indicated means of transmitting
electronic data, use for such documents only printed copies transmitted to the receiving party
via appropriate delivery method.
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TABLE 01 31 26-A
ELECTRONIC DATA PROTOCOL TABLE (E-MAIL ATTACHMENTS)

Electronic Data
Data

Format
Transmitting

Party
Transmission

Method
Receiving

Party
Permitted

Uses Notes
1.4.A.1.  Project communications

General communications &
correspondence

EM,
PDF

D, E, C EM, EMA D, E, C R

Meeting notices and agendas EM,
PDF

E EM, EMA D, C R

Meeting minutes PDF E EM, EMA D, C R
1.4.A.2. Contractor's submittals to
Engineer

Shop Drawings PDF C EMA E M (1) (1)
Product data PDF C EMA E M (1) (1)
Informational and closeout
submittals:

PDF C EMA E M (1) (1)

Documentation of delivery of
maintenance materials submittals

PDF C EMA E M (1)

1.4.A.3.  Engineer’s return of reviewed
submittals  to Contractor

Shop Drawings PDF E EMA O., C R
Product data PDF E EMA O., C R
Informational and closeout
submittals:

PDF E EMA O., C R

Documentation of delivery of
maintenance materials submittals

PDF E EMA O. C R

1.4.A.4.  Contract Modifications
Documents

Requests for interpretation to
Engineer

PDF C, D EMA E M (1) (1)

Engineer’s interpretations (RFI
responses)

PDF E EMA C, D R

Engineer’s clarifications to
Contractor

EM,
PDF

E EM, EMA C, D R

Engineer's issuance of Field Orders PDF E EMA C, D R
Potential Change Orders PDF E, D EMA C R
Change Proposals – submitted to
Engineer

PDF C EMA D, E S

Change Proposals – Engineer’s
response

PDF E EMA C, D

Change Orders (for Contractor
signature)

PDF E EMA C R (2)

1.4.A.5.  Applications for Payment (3)
1.4.A.6.  Claims and other notices (4)
1.4.A.7.  Closeout Documents

Record drawings (As-Builts) DWG
and PDF

C EMA E, D M (5) (5)

Other record documents PDF C EMA E. D M (5) (5)
Contract closeout documents
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B. Key to Electronic Data Protocol Table:

Data Format:

EM .msg, .htm, .txt, .rtf, e-mail text
W .docx, Microsoft® Word 2007 or later
EX .xlsx, Microsoft® Excel 2007 or later
PDF .pdf. Portable Document Format
DWG .dwg. Autodesk AutoCAD 2013 drawing.

Transmitting Party:

D DEPARTMENT
C CONTRACTOR
E ENGINEER

Transmission Method:

EM Via e-mail
EMA As an attachment to an e-mail transmission
CD Delivered via compact disc
PW Posted to Project website
FTP FTP transfer to receiving FTP server

Receiving Party:

D DEPARTMENT
C CONTRACTOR
E ENGINEER

Permitted Uses:

S Store and view only
R Reproduce and distribute
I Integrate (incorporate additional electronic data without

modifying data received)
M Modify as required to fulfill obligations for the Project

Notes:

(1) Modifications by ENGINEER to CONTRACTOR’s submittals and
requests for interpretations are limited to printing out, marking-up,
and adding comment sheets.

(2) May be distributed only to affected Subcontractors and Suppliers.
Print out, sign document, and return executed (“wet”) signatures to
ENGINEER after Department Approval.

(3) Submit printed Applications for Payment with original (“wet”)
signatures.
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(4) Submit notices, including Claims, in accordance with the notice
provisions of the General Conditions.

(5) Submit record drawings in native CAD format indicated when
CONTRACTOR has executed ENGINEER’s standard agreement
for release of electronic files. In addition, always submit record
drawings as a PDF file.  Comply with requirements of Section
01 78 39, Project Record Documents.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 31 26
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SECTION 01 32 16 - PROGRESS SCHEDULE

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. Prepare and submit Progress Schedules in accordance with the General Conditions (as
may be modified by the Supplementary Conditions) and this Section, unless otherwise
accepted by ENGINEER.

2. Maintain and update Progress Schedules.  Submit updated Progress Schedules as
specified in this Section unless otherwise directed by ENGINEER.

3. ENGINEER’s acceptance of the Progress Schedule, and comments or opinions
concerning the activities in the Progress Schedule shall not control CONTRACTOR’s
independent judgment relative to means, methods, techniques, sequences, and
procedures of construction. CONTRACTOR is solely responsible for complying with
the Contract Times.

1.2 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Interim Schedule:

a. Submit an interim schedule indicating CONTRACTOR’s anticipated schedule
for the Work for the first three (3) months in detail and for the remainder of the
Work in summary form in accordance with Article 1.4 of the General
Conditions.

2. Progress Schedules:

a. Submit preliminary Progress Schedule in accordance with the General
Conditions, Section VIII, Article 1.6.  Submit in accordance with Section
01 33 00, Submittal Procedures and Section 01 31 26, Electronic
Communication Protocols.

b. Preliminary Progress Schedule shall consist of a CPM Diagram and schedule
narrative.

c. After making revisions in accordance with ENGINEER’s comments on the
preliminary Progress Schedule, submit the Progress Schedule in accordance
with the General Conditions.  Submit in accordance with Section 01 33 00,
Submittal Procedures. This schedule will constitute the Baseline Schedule.

d. Bi-monthly (every two weeks) project schedules with a 2-week look ahead shall
be submitted in Excel format.
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e. Project schedule status reports shall be submitted based on the current approved
project schedule and show the previous two weeks and succeeding two weeks as
of the corresponding project meeting date.  The schedule shall be updated for
actual progress.

f. Submit updated Baseline Progress Schedule with schedule narrative as part of
the monthly Contractor’s Application for Payment. If a Progress Schedule
remains unchanged from one payment application to the next, submit a written
statement to that effect.

g. Furnish each Progress Schedule submittal with letter of transmittal complying
with requirements of Section 01 33 00, Submittal Procedures, and specifically
indicating the following:

1) Listing of activities and dates that have changed since the previous Progress
Schedule submittal.

2) Discussion of problems causing delays, anticipated duration of delays, and
proposed countermeasures.

3. Recovery Schedules: Submit in accordance with this Section, and other provisions of
the General Conditions.

4. Accelerated Schedules may be submitted for in accordance with General Conditions
Section VIII, Article 5.3.

5. Adjusted Project Schedules shall be submitted in accordance with General Conditions
Section VIII, Article 5.6.

6. If CONTRACTOR doesn’t intend to perform Work on the date with the Contract
Time commences, CONTRACTOR must notify the DEPARTMENT as soon as
possible in writing when work will commence. An interim schedule shall be submitted
in accordance with Section VIII, Article 1.4.  Within 20 days after starting work at the
site, an updated Baseline Project Schedule shall be provided to the ENGINEER for
review.

7. ENGINEER reviewed project schedules shall be managed as Record Documentation.

A.3 PROGRESS SCHEDULE FORMAT AND CONTENT

A. Format:

1. Type:
a. Gantt chart prepared using software such as Microsoft Project 2007 or later

edition, Oracle Primavera P6, Oracle Primavera Project Planner – P3, or similar
software.

3. Sheet Size: 11x17, unless otherwise accepted by ENGINEER.

4. Time Scale: Indicate first date of each work week.
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5. Organization:

a. Indicate on the separate Schedule of Submittals dates for submitting and
reviewing Shop Drawings, Samples, and other submittals.

b. Group deliveries of materials and equipment into a separate sub-schedule that is
part of the Progress Schedule.

c. Group construction into a separate sub-schedule (that is part of the Progress
Schedule) by activity.

d. Group critical activities that dictate the rate of progress (the “critical path”) into
a separate sub-schedule that is part of the Progress Schedule. Clearly indicate
the critical path on the Progress Schedule. At minimum activities should align
with Bid Form.

e. Organize each sub-schedule item in accordance with the approved Schedule of
Values.

6. Activity Designations: Indicate title and related Specification Section number.

7. Deliver schedules in both working file and PDF formats with the accompanying
narrative.

B. Content: Progress Schedules shall indicate the following:

1. Dates for shop-testing, as applicable.

2. Delivery dates for materials and equipment to be incorporated into the Work.

3. Dates for beginning and completing each phase of the Work by activity and by trade.

4. Dates for start-up and check-out, field-testing, and instruction of operations and
maintenance personnel.

5. Dates corresponding to the Contract Times, and planned completion date associated
with each Milestone (if any), Substantial Completion, and readiness for final payment.

C. Coordinate the Progress Schedule with the Schedule of Submittals.

D. Progress Schedules anticipating achievement of Substantial Completion ahead of the
corresponding Contract Time(s), but with zero Contract Float as opposed to positive
Contract Float, will be returned as either "Approved as Noted," "Resubmit with Revisions,"
or "Disapproved."  Submittals stamped as "Approved as Noted" will indicate ENGINEER's
approval thereof, subject to the limitations set forth, including ENGINEER's computation of
the appropriate Contract Float implied by the anticipated early completion.

E. Any float identified in the approved (or approved as noted) Baseline Schedule will be
available for the project.  The use of float shall be documented in each progress payment. If
the CONTRACTOR disputes the availability of Contract Float and proposes that



01 32 16-4

compensation for delay shall be measured from the anticipated early completion date(s) as
opposed to the corresponding Contract Time(s), CONTRACTOR agrees and understands
that said proposal will represent a request to the DEPARTMENT that the approved Progress
Schedule be evaluated as a substitute Progress Schedule for the purposes of changing the
Contract Time(s) to those supported by the CONTRACTOR's early-completion Progress
Schedule.  Evaluation of that substitution will be in accordance with the requirements of the
General Conditions and will require additional supporting data that explains and
substantiates the basis of the anticipated Early Schedules.  Such supporting data shall consist
of:  1) notice of any scheduled Work during hours other than normal work hours, 2)
information related to rates of production including pertinent quantities, crew sizes, man-day
requirements, major items of equipment, etc., for Critical and other significant Activities, 3)
express or implied contingency allowances figured in for Activities for such factors as
weather, delays, activities of DEPARTMENT and ENGINEER to respond to reports of
differing site conditions, and other relevant factors.  Acceptance of that substitution will be
evidenced by a Change Order shortening the Contract Time, or Contract Times accordingly,
but maintaining the Contract Price and the provisions for liquidated and actual damages set
forth in the Agreement.

1.4 RECOVERY SCHEDULES

A. Recovery Schedules – General:

1. When updated Progress Schedule indicates that the ability to comply with the Contract
Times falls five or more days behind schedule, and the delay is within the control of
CONTRACTOR, and there is no corresponding Change Order or Work Change
Directive to support an extension of the Contract Times, CONTRACTOR shall
prepare and submit a Progress Schedule demonstrating CONTRACTOR’s plan to
accelerate the Work to achieve compliance with the Contract Times (“recovery
schedule”) for ENGINEER’s acceptance.

2. Submit recovery schedule within five days after submittal of updated Progress
Schedule where need for recovery schedule is indicated.

B. Implementation of Recovery Schedule:

1. At no additional cost to DEPARMENT, do one or more of the following: furnish
additional resources (additional workers, additional construction equipment, increased
work hours or additional shifts, and other resources), provide suitable materials,
expedite procurement of materials and equipment to be incorporated into the Work,
and other measures necessary to complete the Work within the Contract Times.

2. Upon acceptance of recovery schedule by ENGINEER, incorporate recovery schedule
into the next Progress Schedule update.

C. Lack of Action:

1. CONTRACTOR’s refusal, failure, or neglect to take appropriate recovery action, or to
submit a recovery schedule, shall constitute reasonable evidence that CONTRACTOR
is not prosecuting the Work or separable part thereof with the diligence that will
ensure completion within the Contract Times.  Such lack of action shall constitute
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sufficient basis for Department to exercise remedies available to Department under the
General Conditions.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 32 16
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SECTION 01 32 33 - PHOTOGRAPHIC DOCUMENTATION

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. Furnish photographic documentation for the following:

a. Pre-construction.

b. Construction progress.

c. Final.

B. Image Quality:

1. Photographic documentation shall be in color.

2. Photographic images shall be suitably staged and set up (“framed”), focused, and shall
have adequate lighting to illuminate the Work and conditions that are the subject of
the photograph.

1.2 QUALITY ASSURANCE

A. At the Site, CONTRACTOR shall be responsible for photo documenting daily   activity, the
photographic subjects, views, and angles will vary with progress of the Work.

1.3 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Pre-construction Photographic Documentation: Submit acceptable pre-construction
photographic documentation (prints and digital files) prior to mobilizing to and
disturbing the Site. Submit pre-construction photographic documentation not later than
the first Application for Payment, unless other schedule for pre-construction
photographic documentation is accepted by ENGINEER.

2. Construction Progress Photographic Documentation: Submit acceptable construction
progress photographic documentation (prints and digital files) not less-often than
monthly.  Submit with each Application for Payment, unless otherwise agreed to by
ENGINEER.

3. Qualifications Statements:

a. When requested by ENGINEER, prior to starting photographic documentation,
submit photographer qualifications and record of experience.  List of



01 32 33-2

construction photography experience shall include the following for each
project:

1) Project name and location

2) Nature of construction.

3) Photographer’s client with contract information.

4) Approximate duration of photographer’s services.

B. Closeout Submittals: Submit the following:

1. Final Photographic Documentation: Submit acceptable final photographic
documentation (prints and digital files) prior to requesting the final inspection by
ENGINEER, not otherwise provided under Paragraph A (2.).

2. Photographic Documentation shall be considered part of the Record Documentation.

1.4 PHOTOGRAPHIC DOCUMENTATION – GENERAL

A. Digital Files of Photographs:

1. For each photograph taken, furnish high-quality digital image in “JPG” file format
compatible with Microsoft Windows 7 and higher operating systems.

2. Image resolution shall be sufficient for clear, high-resolution prints.  Minimum
resolution shall be 150 dots per inch (dpi). Minimum size of digital images shall be
equal to specified print size.

3. Do not imprint date and time in the image.

4. Electronic image filename shall describe the image; do not submit filenames
automatically created by digital camera.  For example, an acceptable electronic
filename would be, “Dewatering Building – Looking West at Centrifuge No. 2.jpg”.

5. Form of Digital Submittal – Images on temporary storage devices or through file
transfer:

a. Submit digital files on compact discs (CD).

b. Submit three copies of each temporary storage device with digital files of
photographic images.

b. Include file index for each file transfer containing photographic documentation:

1) Date(s) photographs were taken.

2) Name of Owner.
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3) Name of the Site.

4) Project name.

5) Photographer name and address.

1.5 PRE-CONSTRUCTION PHOTOGRAPHIC DOCUMENTATION

A. Pre-construction Photographic Documentation:

1. Obtain and submit pre-construction photographic documentation to record Site
conditions prior to construction. Photographs shall document work areas of all prime
contracts under the Project.

2. Pre-construction photographs are not part of required number of construction progress
photographs specified in Article 1.6 of this Section.

3. Furnish pre-construction video of all work areas included in all prime contracts on the
Project, including indoor and outdoor work areas and staging areas.

B. If disagreement arises on the condition of the Site and insufficient pre-construction
photographic documentation was submitted prior to the disagreement, restore the grounds or
area in question to extent directed by ENGINEER and to satisfaction of ENGINEER.

1.6 CONSTRUCTION PROGRESS PHOTOGRAPHIC DOCUMENTATION

A. Progress Photographs:

1. Take photographs not less often than twice per month.

2. Take not less than 20 photographs each time photographer is at the Site.

3. Obtain and submit interior and exterior photographic documentation of each structure
in the work area as directed by ENGINEER at the time photographic documentation is
taken.

1.7 FINAL PHOTOGRAPHIC DOCUMENTATION

A. Final Photographs:

1. Take photographs at time and day acceptable to ENGINEER.  Work documented in
final (record) photographs shall be generally complete, including major features of
completed work, as determined by the ENGINEER and DEPARTMENT.

PART 2 – PRODUCTS (NOT USED)
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PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 32 33
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SECTION 01 33 00 – SUBMITTAL PROCEDURES

PART 1 – GENERAL

1.1 SCOPE

A. This section includes the administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples and other submittals.

1.2 SUBMITTALS

A. Submittal Transmittal Template:  Prior to beginning construction, the CONTRACTOR shall
submit, for review and approval, a submittal transmittal template that shall be used as the basis
for all future submittals.  The minimum requirements of the submittal letter are described herein
in Section 1.3.

1.3 GENERAL REQUIREMENTS

A. Coordination: Preparation and processing of submittals will be coordinated with performance of
construction activities.

1. Each submittal will be coordinated with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Transmittal of different types of submittals for related parts of the work will be coordinated
so processing will not be delayed because of the need to review submittals concurrently for
coordination. The ENGINEER reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

B. Submittals Schedule: The schedule will comply with the requirements below.

C. Processing Time: ENGINEER will review and approve or disapprove Shop Drawings and
samples within 14 days of receipt from CONTRACTOR.    The ENGINEER will process all
submittals promptly, but a reasonable time should be allowed for this, for the Shop Drawings
being revised and resubmitted, and for time required to return the approved Shop Drawings to
CONTRACTOR.

D. Identification: A permanent label or title block will be placed on each submittal for identification.

1. The name of firm or entity that prepared each submittal will be indicated on a label or title
block.

2. A space approximately 6 x 6 inches will be provided on the label or beside the title block to
record the CONTRACTOR’s review and approval markings and action taken by the
ENGINEER.

3. The following information will be included on the label or title block to process and record
the action taken:
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a. Project name

b. Date

c. Name of CONTRACTOR

d. Name of supplier

e. Name of manufacturer

f. Submittal Numbering:  Each submittal shall include a submittal number and revision
identifier if applicable.  Submittal number will be followed by a decimal point and then a
sequential number (e.g., 15000.01, 15000.02, etc.).  Resubmittals shall include an
alphabet suffix after and the decimal point (e.g., 15000.01A)

g. Number and title of Specification Section

h. Drawing number and detail references as appropriate

i. Location(s) where product is to be installed, as appropriate

j. Other necessary identification

E. Manufacturer’s Literature: When providing manufacturer’s literature, cut sheets, charts, etc. that
contain information for more than one make, model, or product, the CONTRACTOR shall mark
(highlight or encircle) the make, model, or product being provided.

F. Transmittal: A transmittal form shall accompany each submittal.  A single transmittal form may
accompany multiple submittals if the submittals pertain to the same work item.

Transmittal Form: The CONTRACTOR will provide locations on the transmittal form for the
following information:

a. Project Name

b. Date

c. Destination (To)

d. Source (From)

e. Names of CONTRACTOR, manufacturer, and supplier

f. Specification section number

g. Submittal number

h. Drawing numbers and detail references, as appropriate
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i. Submittal title or description

j. Name of transmitter

1. If submittals vary from the requirements of the Contract, the CONTRACTOR shall note such
variation(s) on the letter of transmittal.

G. Resubmittals: Resubmittals will be made in the same form and number of copies as the initial
submittal.

1. The date and content of previous submittals will be noted

2. The date and content of revision will also be noted in label or title block

PART 2 – PRODUCTS

2.1 SUBMITTAL SCHEDULE

A. Submittal Schedule: The CONTRACTOR shall submit a technical submittal schedule as shown
in the attached table to the ENGINEER no later than 10 days after being given Notice to Proceed
by the DEPARTMENT. The schedule shall be designed so that submittals can be approved prior
to commencement of work and so the CONTRACTOR can complete their work on
schedule. This schedule shall be approved by the ENGINEER before commencement of the
review of technical submittals.

B. Submittal numbers shown on the table are preliminary and presented as a guideline. Submittal
numbers may have to be modified based on the chronology and number of submittals or other
requirements. The CONTRACTOR shall supply all submittals required to satisfy the Contract
Documents and as required by the ENGINEER.

2.2 AS-BUILT DOCUMENTS

A. As-Built Documents: The CONTRACTOR shall submit as-built documents as outlined in these
Contract Documents.  All as-built documents shall be submitted as a set of Contract Documents,
clearly and neatly marked-up in red ink.

2.3 CONTRACT SCHEDULE

A. Contract Schedule:  The CONTRACTOR shall submit a schedule for the work as specified in
Section 01 32 16.

PART 3 – EXECUTION

3.1 REVIEW

A. Each submittal will be reviewed and checked for coordination with other Work of the Contract
and for compliance with the Contract Documents.
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B. The CONTRACTOR shall review submittals from suppliers and manufacturers before
transmitting them to the ENGINEER to assume proper coordination of the work.

C. Each submittal shall include the project name and location, submittal number, Specification
Section title, date of CONTRACTOR’s approval, and a statement certifying that the submittal has
been reviewed, checked and approved for compliance with the Contract Documents.

3.2 COORDINATION

A. All associated drawings or other submittals relating to a complete assembly of various parts
necessary for a complete unit shall be submitted at the same time, each with its own submittal
number as described above.

B. All items of electrical and mechanical equipment constituting an operating system shall be
submitted at the same time, and shall include drawings, diagrams or other information showing or
describing how the system operates as a whole.  Each submittal shall receive its own submittal
number as described above.

C. In the event that the CONTRACTOR obtains approval for equipment or material not specified or
shown in the Contract Documents, the CONTRACTOR shall make all changes to the work
necessary to accommodate the material or equipment at no cost to the DEPARTMENT.

D. Submittals shall be submitted well in advance of the need for the material or equipment
for construction and with ample allowance for the time required to make delivery of
material or equipment after data covering such is approved by the ENGINEER.

E. The CONTRACTOR shall assume the risk for all materials or equipment which are fabricated
and/or delivered prior to approval of corresponding required submittals for the materials or
equipment.

3.3 SUBMITTAL SCHEDULING

A. The CONTRACTOR shall provide all submittals in a time frame that will support completion of
the project, in accordance with the contract completion date.  The submittal schedule shall take
into account the ENGINEER’s review time.  Delays due to rejection of submittals shall not be
justification for an extension of the Contract Time.

1. The CONTRACTOR shall include submittals in the Progress Schedule.

2. The Progress Schedule shall identify priority submittals on the basis of extended delivery
times or other factors impacting the construction schedule.

B. The ENGINEER will review the CONTRACTOR’s Submittals, and will provide a response back
to the CONTRACTOR, with a designation of either “Approved”, “Approved as Noted”,
“Resubmit with Revisions”, or “Disapproved”.  Upon receipt of either a “Resubmit with
Revisions” or “Disapproved” designation for a submittal, the CONTRACTOR shall make the
necessary corrections as directed by the ENGINEER and re-submit the submittal within 14 days.
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END SECTION 01 33 00
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01 35 29-1

SECTION 01 35 29 - CONTRACTOR’S HEALTH AND SAFETY PLAN

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. CONTRACTOR shall prepare and maintain a written, Site-specific, health and safety plan
(SSHASP), and conduct all construction activities in safe manner that avoids:

a. injuries to employees, Subcontractors, and other persons with an interest at or near the
Site;

b. employee exposures to health hazards above occupational limits established by Laws or
Regulations, American Conference of Governmental Industrial Hygienists (ACGIH),
Occupational Health and Safety Administration (OSHA), and Nuclear Regulatory
Commission (NRC), as applicable;

c. exposure of the public and DEPARTMENT’s employees to air contaminants above
levels established for public exposure by the USEPA, NRC, and by other authorities
having jurisdiction at the Site;

d. significant increases in concentrations of contaminants in soil, water, or sediment near
the Site; or

e. violations of OSHA Regulations, or other Laws or Regulations.

2. The CONTRACTOR is solely responsible and liable for the health and safety of all on-site
personnel and any off-site community potentially impacted by the remediation.

3. This section describes the minimum health and safety requirements for this project including
the requirements for the development of a written SSHASP.  All on-site workers must comply
with the requirements of the SSHASP.  The CONTRACTOR's SSHASP must comply with all
applicable federal and state regulations protecting human health and the environment from the
hazards posed by activities during this site remediation.

4. Consistent disregard for the provision of these health and safety specifications shall be deemed
just and sufficient cause for immediate stoppage of work and/or termination of the Contract or
any Subcontract without compromise or prejudice to the rights of the DEPARTMENT or the
ENGINEER.

5. The safety and health of the public and project personnel and the protection of the environment
will take precedence over cost and schedule considerations for all project work.  Any
additional costs will be considered only after the cause for suspension of operations is
addressed and work is resumed. The ENGINEER's on-site representative and the
CONTRACTOR's Superintendent will be kept appraised, by the Safety Officer, of conditions
which may adversely affect the safety and health of project personnel and the community.  The
ENGINEER may stop work for health and safety reasons.  If work is suspended for health
and/or safety reasons, it shall not resume until approval is obtained from the ENGINEER.  The
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cost of work stoppage due to health and safety is the responsibility of the CONTRACTOR
under this Contract.

6. The CONTRACOR shall perform asbestos abatement in accordance with Section 02 82 13.

1.2 QUALITY ASSURANCE

A. Qualifications:

1. Preparer of SSHASP:

a. Engage a Certified Industrial Hygienist (CIH), accredited by the American Board of
Industrial Hygiene, or Certified Safety Professional certified by the Board of Certified
Safety Professionals, to prepare or supervise preparation of SSHASP. The CIH must
have a minimum of two years of experience in hazardous waste site remediations or
related industries and have a working knowledge of federal and state occupational health
and safety regulations.

b. SSHASP preparer shall be thoroughly familiar with: (i) Laws and Regulations and
industry standards of safety and protection relating to health and safety pertaining to the
Work; (ii) the requirements of the Contract Documents relative to health, safety, and
protection; (iii) health and safety hazards associated with the Work and appropriate
protections therefor; and (iv) CONTRACTOR’s and DEPARTMENT’s safety programs.

c. SSHASP preparer shall have previously prepared site-specific health and safety plans for
not less than five construction projects similar in nature, scope, and complexity to the
Work.

d. Submit preparer’s qualifications with SSHASP.

2. Safety Officer:

a. The designated Safety Officer (SO) must have, at a minimum, two years of experience in
the remediation of hazardous waste sites or related field experience. The SO must have
formal training in health and safety and be familiar with federal and state regulations
governing occupational health and safety.  The SO must be certified in CPR and first aid
and have experience and training in the implementation of personal protection and air
monitoring programs.  The SO must have "hands-on" experience with the operation and
maintenance of real-time air monitoring equipment.  The SO must be thoroughly
knowledgeable of the operation and maintenance of air-purifying respirators (APR) and
supplied-air respirators (SAR) including SCBA and airline respirators.

3. Health and Safety Technicians:

a. The Health and Safety Technician (HST) must have one year of hazardous waste site or
related experience and be knowledgeable of applicable occupational health and safety
regulations.  The HST must be certified in CPR and first aid.  The HST will be under
direct supervision of the SO during on-site work.  The HST must be familiar with the
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operations, maintenance and calibration of monitoring equipment used in this
remediation.  An HST will be assigned to each work crew or task in potentially
hazardous areas.

B. Regulatory Requirements: Laws and Regulations applying to the Work under this Section include,
but are not limited to:

1. 29 CFR 1904 (OSHA), Recording and Reporting Occupational Injuries and Illnesses.

2. 29 CFR 1910 (OSHA), Occupational Safety and Health Standards.

3. 29 CFR 1926 (OSHA), Safety and Health Regulations for Construction.

4. 49 CFR 171.8, Transportation, Definitions and Abbreviations.

5. 40 CFR 261.3, 264, and 265, Resource Conservation and Recovery Act (RCRA).

1.3 SUBMITTALS

A. CONTRACTOR’s SSHASP, in accordance with this Section. Submit within times indicated in
Article 1.4 of this Section.

B. Job safety analyses (JSA) submittals for each action required for the Work that is not covered
in CONTRACTOR’s SSHASP.

C. Reports:

1. Health and safety reports.

2. Accident reports.

D. Qualifications Statements:

1. Qualifications for SSHASP preparer, including copy of valid, applicable certifications.

1.4 SSHASP AND JSA SUBMITTALS

A. Timing of Submittals:

1. Submit SSHASP the sooner of: seven days prior to pre-construction conference, or 30 days
prior to CONTRACTOR’s scheduled mobilization at the Site.

2. Do not perform Work at the Site until written SSHASP has been accepted by ENGINEER.

3. When an element of the Work or work activity is not covered by the SSHASP, prepare and
submit a JSA and obtain ENGINEER’s acceptance of JSA before performing the work activity
or activities covered by such JSA.

4. Delays in the Work Associated with Submittal or Review of SSHASP and JSAs:
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a. Notwithstanding other provisions of the Contract Documents, changes in the Contract
Price or Contract Times will not be authorized due to delay by CONTRACTOR in
developing, submitting, revising, or obtaining acceptance of the SSHASP.

B. Limitations of ENGINEER’s Review of SSHASP and JSAs:

1. ENGINEER’s review and acceptance of SSHASP and JSAs (if any) will be only to determine
if the topics covered in SSHASP comply with the Contract Documents and specific
requirements of safety documents referenced therein (such as DEPARTMENT’s safety
programs, if any).

2. ENGINEER’s review and acceptance will not extend to safety measures, means, methods,
techniques, procedures of construction, or whether representations made in the SSHASP and
JSAs (if any) comply with Laws and Regulations, or standards of good practice.

3. CONTRACTOR’s responsibility for safety and protection at the Site shall be as indicated in
the Contract Documents.  Nothing associated with ENGINEER’s review or acceptance of
SSHASP or JSAs will create or imply any obligation by ENGINEER to oversee or become, in
any way, responsible for CONTRACTOR’s safety obligations under the Contract Documents.

1.5 CONTRACTOR’S HEALTH AND SAFETY PROGRAM

A. General:

1. Known prior use(s) of the Site are indicated.

2. The Site is classified as hazardous waste site.  Presence of Constituents of Concern (if any),
where known to DEPARTMENT and ENGINEER, are indicated in the reports and drawings
(if any) of such Hazardous Environmental Conditions listed in the Limited Site Data
Document.

3. Each employer working at the Site shall develop and implement a written SSHASP for their
employees and other individuals for whom such employer is responsible.

4. When applicable (including when the Site includes one or more Hazardous Environmental
Conditions), SSHASP shall comply with 29 CFR 1904, 29 CFR 1910, 29 CFR 1926, and other
Laws and Regulations.

B. Location:

1. Retain at the Site a copy of complete SSHASP, JSAs (if any), and related information.

2. Retain copy of SSHASP, JSAs (if any), and related information at CONTRACTOR’s project
office.

3. Throughout the Project, update as necessary all copies of SSHASP, JSAs, and related
information.
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4. Copies of SSHASP, JSAs, and other related information shall be made available to
CONTRACTOR’s employees, Subcontractors, Suppliers, DEPARTMENT, and ENGINEER
immediately upon request.

C. SSHASP Content: SSHASP shall address and include the following:

1. Address safety and health hazards of each phase of operations at the Site and shall include
requirements and procedures for employee protection.

2. CONTRACTOR’s organizational structure and other information required by Paragraph 1.5.D
of this Section.

3. Comprehensive work plan.

4. Job safety and health risk or hazard analysis for each task and operation found in the work
plan.

5. Employee training assignments including copies of OSHA 40-hour, 24-hour supervised field
activities, eight-hour supervisors, and eight-hour refresher training certificates for each
CONTRACTOR and Subcontractor employee assigned to the Project.

6. Personal protective equipment (PPE) to be used by employees for each task and activity
performed. Include respirator fit test certificates for CONTRACTOR and Subcontractor
employees assigned to the Project.

7. Medical Surveillance Requirements: Medical clearance certificates for all CONTRACTOR and
Subcontractor employees assigned to the Project. The physical examination shall also include
but not be limited to the following minimum requirements:

a. Complete blood profile;

b. Blood chemistry to include: chloride, CO2, potassium, sodium, BUN, glucose, globulin,
total protein, albumin, calcium, cholesterol, alkaline phosphatase, triglycerides, uric
acid, creatinine, total bilirubin, phosphorous, lactic dehydrogenase, SGPT, SGOT;

c. Urine analysis;

d. "Hands on" physical examination to include a complete evaluation of all organ systems
including any follow-up appointments deemed necessary in the clinical judgement of the
examining physician to monitor any chronic conditions or abnormalities;

e. Electrocardiogram;

f. Chest X-ray (if recommended by examining physician in accordance with good medical
practice);

g. Pulmonary function;

h. Audiometry - To be performed by a certified technician, audiologist, or physician.  The
range of 500 to 8,000 hertz should be assessed.
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i. Vision screening - Use a battery (TITMUS) instrument to screen the individual's ability
to see test targets well at 13 to 16 inches and at 20 feet.  Tests should include an
assessment of muscle balance, eye coordination, depth perception, peripheral vision,
color discrimination, and tonometry.

j. Tetanus booster shot (if no inoculation has been received within the last five years); and

k. Complete medical history.

8. Frequency and types of air monitoring, personnel monitoring, and environmental sampling
techniques and instrumentation to be used, including methods of maintenance and calibration
of monitoring and sampling equipment.

9. Site control measures, including procedures for:

a. preventing trespassing;

b. preventing unqualified or unprotected workers from entering restricted areas;

c. preventing “tracking” of contaminants out of the Site;

d. maintaining log of employees at the Site and visitors to the Site;

e. communicating routes of escape and gathering points.

f. ensuring safe handling of Constituents of Concern during the Work, including
excavating, handling, loading, and transporting activities.  Include procedures for
ensuring safety when working in or proximity to Hazardous Environmental Conditions,

g. delineating “hot” (e.g., contaminated), “cold”, and support zones;

h. locating personnel and equipment decontamination zones; and

i. decontamination.
j. first aid facilities including fully equipped first air station and routine replenishment of

supplies.

k. sanitary facilities including potable drinking water, washing facilities and portable
toilets.

l. The CONTRACTOR shall be responsible for maintaining a log of security incidents and
visitor access granted.

m. The CONTRACTOR shall require all personnel having access to the project site to sign-
in and sign-out and shall keep a record of all site access.

n. All approved visitors to the site shall be briefed by the SO on safety and security,
provided with temporary identification and safety equipment, and escorted throughout
their visit.
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o. Site visitors shall not be permitted to enter the hazardous work zone unless approved by
the DEPARTMENT.

p. Project sites shall be posted, "Warning Hazardous Work Area, Do Not Enter Unless
Authorized," and access restricted by the use of a snow fence or equal at a minimum.
Warning signs shall be posted at a minimum of every 500 feet.

10. Plan for safe and effective responses to emergencies, including necessary PPE and other
equipment.

11. Community Protection Plan consisting of the following:

a. Develop, as part of this HASP, a Community Protection Plan (CPP). The CPP shall
outline those steps to be implemented to protect the health and safety of surrounding
human population and the environment.

b. Air Monitoring consisting of the following:

1. As part of the Air Monitoring Program, use real-time monitoring and
documentation sampling to determine if off-site emission, as a result of site work,
poses a threat to the surrounding community.

2. Provide real-time air monitoring for volatile compounds and particulate levels as
the perimeter of the work area as necessary. Include the following:

a.) Volatile organic compounds must be monitored at the downwind perimeter
of the work area on a continuous basis. If total organic vapor levels exceed
5 ppm above background, work activities shall be halted and monitoring
continued under the provisions of a Vapor Emission Response Plan. All
readings shall be recorded and be available for State (DEC & DOH)
personnel to review.

b). Particulates shall be continuously monitored at the 4 documentation
sampling stations for a total of 4 dust monitors. If the downwind particulate
level is 150 ug/m3      greater than the upwind particulate level, dust
suppression techniques shall be employed. All readings shall be recorded
and be available for State (DEC & DOH) personnel to review.

c. Vapor Emission Response Plan consisting of the following:

1. If the ambient air concentration of organic vapors exceed 5 ppm above background
at the perimeter of the work area, activities shall be halted and monitoring
continued. If the organic vapor level decreases below 5 ppm above background,
work activities may resume. If the organic vapor levels are greater than 5 ppm over
background but less than 225 ppm over background at the perimeter of the work
area, activities may resume provided the organic vapor level 200 feet downwind of
the work area or half the distance to the nearest residential or commercial structure,
whichever is less, is below 5 ppm over background.
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2. If the organic vapor level is above 25 ppm at the perimeter of the work area,
activities shall be shutdown. When work shutdown occurs, downwind air
monitoring as directed by the SO shall be implemented to ensure that vapor
emission does not impact the nearest residential or commercial structure at levels
exceeding those specified in the Major Vapor Emission section.

d. Major Vapor Emission consisting of the following:

1. If any organic levels greater than 5 ppm over background are identified 200 feet
downwind from the work area or half the distance to the nearest residential or
commercial property, whichever is less, all work activities shall be halted.

2. If, following the cessation of the work activities, or as the result of an emergency,
organic levels persist above 5 ppm above background 200 feet downwind or half
the distance to the nearest residential or commercial property from the work area,
the air quality shall be monitored within 20 feet of the perimeter of the nearest
residential or commercial structure (20 Foot Zone).

3. If efforts to abate the emission source are unsuccessful and if organic vapor levels
are approaching 5 ppm above background and persist for more than 30 minutes in
the 20 Foot Zone, the Major Vapor Emission Response Plan shall automatically be
placed into effect.

4. However, the Major Vapor Emission Response Plan shall be immediately placed
into effect if organic vapor levels are greater than 10 ppm above background levels.

e. Major Vapor Emission Response Plan consisting of the following:

1. Upon activation, the following shall be undertaken:

a) All Emergency Response Contracts as listed in the Subpart titled “Emergency
Response and Contingency Plan” paragraph titled “Telephone List.”

b) The local police authorities shall immediately be contacted by the SO and
advised of the situation. Coordinate with local officials to arrange for
notification and evacuation of the surrounding community.

c) Frequent air monitoring shall be conducted at 30 minutes intervals within the
20 Foot Zone. If two successive readings below action levels are measured,
air monitoring say be halted or modified by the SO.

2. The Air Monitoring Program shall include real-time air monitoring and shall be
conducted at the perimeter of the site. Particulates should be continuously
monitored upwind, downwind and on Site at temporary particulate monitoring
stations. If the downwind particulate level is more than 2.5 times greater than the
upwind particulate level and greater than 150 ug/m3, then dust suppression
techniques shall be employed. This is a general action level. A site-specific action
level shall be developed based on available analytical data. All readings shall be
recorded and be available for ENGINEER, DEPARTMENT, and NYSDOH
personnel to review.
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3. Coordinate with local officials to arrange for notification and evacuation of the
surrounding community in the event that off-site emissions pose a threat.

f. Odor control consisting of the following:

1. Foam active work areas to reduce odors if odor complaints are received from nearby
residences during site activities. Odor masking agents or other odor control methods
may be used subject to ENGINEER’s review. Continue odor suppression during
each day that odor complaints are received.

g. Off-Site Spill Response consisting of the following:

1. Produce as part of the HASP a Spill Response Plan, also coordinated with local
officials, in case of an off-site spill of either liquid or solid wastes. The plan shall
include transportation routes and times, as well as the minimum requirements set
forth in the Subpart titled “On-Site Spill Containment Plan.” The driver shall be
supplied with Material Safety Data Sheets (MSDSs), a 24-hour emergency phone
number, and instructions for reporting emergencies to local agencies and the project
site.

12. Spill containment program. Comply with Section 01 35 44, Spill Prevention Control and
Countermeasures Plan.

13. Requirements for complying with Section 01 35 43.13, Environmental Procedures for
Hazardous Materials.

D. CONTRACTOR’s Organizational Structure:

1. Organizational structure portion of the SSHASP shall refer to or incorporate information on
specific chain of command and specify the overall responsibilities of supervisors and
employees, and shall include the following:

a. Name and contact information for CONTRACTOR’s “competent person(s)” for various
work-related activities.

b. Name and contact information for CONTRACTOR’s safety representative.

c. Designation of general supervisor who has responsibility and authority to direct
operations involving handling of Constituents of Concern and work in or near Hazardous
Environmental Conditions.

c. Other personnel required for operations involving Constituents of Concern and
Hazardous Environmental Conditions and emergency response, and general functions
and responsibilities of each.

d. Lines of authority, responsibility, and communication.

2. Review and update organizational structure as necessary to reflect current status of work
activities on the Project and status of personnel.
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E. Work Plan:

1. Comprehensive work plan portion of SSHASP shall refer to or incorporate information on the
following:

a. Tasks and objectives of work activities, onsite operations, and logistics and resources
necessary to achieve such tasks and objectives.

b. Anticipated activities and CONTRACTOR’s normal operating procedures.

c. Personnel and equipment requirements for implementing the work plan.

1.6 ACCIDENT REPORTING AND INVESTIGATION

A. Comply with 29 CFR 1904.29, including using OSHA Forms 300, 300A, and 301 (or equivalent) to
document all accidents that result in bodily injury.

B. Accident Report Submittals:

1. Submit copies of completed accident reports to DEPARTMENT and ENGINEER within 24
hours of the accident.

2. By the tenth day of each month, submit monthly summary of accident reports from the prior
month. Monthly summary report shall indicate for each accident the root cause and
descriptions of corrective actions to reduce the probability of similar accidents.

3. Submit to DEPARTMENT and ENGINEER a copy of all accident and health or safety hazard
reports received from OSHA or other authority having jurisdiction within 24 hours of
CONTRACTOR’s receipt.

C. Based upon results of accident investigation, modify the SSHASP as required by changing tasks or
procedures to prevent reoccurrence of accident.

D. Post current copy of CONTRACTOR’s OSHA 300A report, Summary of Work-related Injuries and
Illnesses, at conspicuous place at the Site during period of February 1 through April 30 of each year.

1.7 DAILY HEALTH AND SAFETY FIELD REPORTS

A. Submit to DEPARTMENT and ENGINEER daily health and safety field reports.

B. Content of CONTRACTOR’s Daily Health and Safety Field Reports: Reports shall include, but not
necessarily be limited to, the following:

1. Weather conditions.

2. Delays encountered in construction

3. Acknowledgment of deficiencies noted along with corrective actions taken on current and
previous deficiencies.
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4. Daily health and safety air monitoring results (when air monitoring is performed).

5. Documentation of instrument calibrations performed.

6. New hazards encountered.

7. PPE utilized.

8. Description of problems, real or anticipated, encountered during the Work that should be
brought to attention of DEPARTMENT and ENGINEER and notification of deviations from
planned Work shown in previously submitted daily health and safety field report(s).

1.8 STANDARD OPERATING PROCEDURES

A. The following are Standard Operating Procedures (SOPs) that should be employed as part of the
H&S program:

1. During periods of prolonged respirator usage in contaminated areas, respirator filters will
be changed upon breakthrough.  Respirator filters will always be changed daily.

2. All respirators will be individually assigned and not interchanged between workers without
cleaning and sanitizing.

3. CONTRACTOR, subcontractor and service personnel unable to pass a fit test as a result of
facial hair or facial configuration shall not enter or work in an area that requires respiratory
protection.

4. Footwear used on site will be covered by rubber overboots or booties when entering or
working in the Site.  Boots or booties will be washed with water and detergents to remove
dirt and contaminated sediment before leaving the Site.

5. The CONTRACTOR will ensure that all project personnel shall have vision or corrected
vision to at least 20/40 in one eye.

6. Eating, drinking, chewing gum or tobacco, smoking, etc., will be prohibited in the hazardous
work zones and neutral zones.

7. No alcohol, firearms or drugs (without prescriptions) will be allowed on site at any time.

8. All personnel who are on medication should report it to the SO who will make a
determination whether or not the individual will be allowed to work and in what capacity.
The SO may require a letter from the individual's personal physician stating what limitations
(if any) the medication may impose on the individual.

9. The CONTRACTOR shall provide all equipment and personnel necessary to monitor and
control air emissions.  The determination of the proper level of protection for each task
and safety equipment shall be the responsibility of the CONTRACTOR.  These task
specific levels of protection shall be stated in the CONTRACTOR's HASP.

10. The CONTRACTOR shall provide a hygiene facility on site.  The hygiene facility shall
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include the following:

a. Adequate lighting and heat;

b. Shower facilities for project personnel;

c. Laundry facilities for washing work clothes and towels;

d. Areas for changing into and out of work clothing.  Work clothing should be
stored separately from street clothing;

e. Clean and "dirty" locker facilities; and

f. Storage area for work clothing, etc.

11. The CONTRACTOR shall provide a portable decontamination station, commonly referred to
as a "Boot Wash" facility for each hazardous work zone requiring decontamination for
project personnel.  These facilities shall be constructed to contain spent wash water, contain
a reservoir of clean wash water, a power supply to operate a pump for the wash water, a
separate entrance and exit to the decontamination platform, with the equipment being
mobile, allowing easy transport from one hazardous work zone to the next.  All such wash
water shall be disposed of at the dewatering facility.  An appropriate detergent such as
trisodium phosphate shall be used.

12. The CONTRACTOR shall provide full decontamination facilities at all hazardous zones.
Decontamination facilities must be described in detail in the HASP.

13. Contaminated clothing, used respirator cartridges, and other disposable items will be put into
drums/containers for transport and proper disposal in accordance with TSCA and RCRA
requirements.

14. All equipment and material used in this project shall be thoroughly washed down in
accordance with established federal and state procedures before it is removed from the
project.  With the exception of the excavated materials, all other contaminated debris,
clothing, etc. that cannot be decontaminated shall be disposed at the CONTRACTOR's
expense by a method permitted by appropriate regulatory agencies.  The cost for this element
of work shall be incorporated in the lump sum bid for mobilization/demobilization the unit
prices bid for disposal of decontamination liquids or as otherwise directed on this project.
All vehicles and equipment used in the "Dirty Area" will be decontaminated to the
satisfaction of the SO in the decontamination area on site prior to leaving the project.  The
CONTRACTOR will certify, in writing, that each piece of equipment has been
decontaminated prior to removal from the site.

15. The CONTRACTOR shall develop, as part of the HASP, an air monitoring program (AMP).
The purpose of the AMP is to determine that the proper level of personnel protective

equipment is used, to document that the level of worker protection is adequate, and to assess
the migration of contaminants to off-site receptors as a result of site work.

16. The CONTRACTOR shall supply all personnel, equipment, facilities, and supplies to
develop and implement the air monitoring program described in this section.  Equipment
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shall include at a minimum real-time aerosol monitors, depending on work activities and
environmental conditions.

17. The CONTRACTOR's AMP shall include both real-time and documentation air monitoring
(personal and area sampling as needed).  The purpose of real-time monitoring will be to
determine if an upgrade (or downgrade) of PPE is required while performing on-site work
and to implement engineering controls, protocols, or emergency procedures if
CONTRACTOR-established action levels are encountered.

18. The CONTRACTOR shall also use documentation monitoring to ensure that adequate PPE is
being used and to determine if engineering controls are mitigating the migration of
contamination to off-site receptors.  Documentation monitoring shall include the collection
and analysis of samples for total nuisance dust.

19. Real-time monitoring shall be conducted using the following equipment:

a. Organic vapor photoionizers shall be Photovac TIP, total organic vapor analyzer as
manufactured by Photovac International, 739B Park Avenue, Huntington, New York
11743 or equal.  The CONTRACTOR shall provide one Photovac TIP for each and
every hazardous work zone operation.

b. Particulate monitoring must be performed using real-time particulate monitors
(MiniRam Model MIEPDM-3, or equal) and shall monitor particulate matter in the
range of 0-10 microns diameter (PM10) with the following minimum performance
standards:

Object to be measured:  Dust, Mists, Aerosols

Measurement Ranges:  0.001 to 400 mg/m3 (1 to 400,000 μg/m3)

Precision (2-sigma) at constant temperature: +/- 10 μg/m3 for one second
averaging; +/- 1.5 μg/m3 for sixty second averaging

Accuracy: +/- 5% of reading +/- precision (Referred to gravimetric calibration
with SAE fine test dust (mmd= 2 to 3 μm, g= 2.5, as aerosolized)

Resolution: 0.1% of reading or 1 μg/m3, whichever is larger

Particle Size Range of Maximum Response: 0.1-10 μ

Total Number of Data Points in Memory: 10,000

Logged Data:  Each Data Point: average concentration, time/date, and data point
number Run Summary: overall average, maximum concentrations, time/date of
maximum, total number of logged points, start time/date, total elapsed time (run
duration), STEL concentration and time/date occurrence, averaging (logging)
period, calibration factor, and tag number.

Alarm Averaging Time (user selectable): real-time (1-60 seconds) or STEL (15
minutes)
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Operating Time: 48 hours (fully charged NiMH battery); continuously with
charger

Operating Temperature: -10 to 50C̊ (14 to 122F̊)

Automatic alarms are suggested.

c. Particulate levels will be monitored and integrated over a period not to exceed 15
minutes.  Consequently, instrumentation shall require necessary averaging hardware
to accomplish this task.  A monitor such as the personal DataRAM, manufactured by
Monitoring Instruments for the Environment, Inc., or equivalent, can be used as a
real time particulate screening tool.  Although the instrument’s design does not
allow it to make a sharp differentiation of particulates at the PM10 standard, the
instrument could be used in the passive mode without a pump to provide readings in
the 0.1 to 10μ range in the immediate vicinity of construction activities.

d. Monitor the air, using the same equipment, for 10-15 minutes upwind of the work
site to establish background level.   The background level shall be established before
the start of each shift every day.  In the event that downwind particulates are
detected at levels in excess of 150 ug/m3 or 2.5 times the established background
level at the work site, re-measure the background concentrations upwind of the work
zone using the same equipment.   If the measured particulate level at the work zone
is 100 ug/m3  above background, monitor the downwind site perimeter and
implement additional dust controls in the work zone.   Continue to take hourly
measurements of the upwind background concentrations and compare such
concentrations with the particulate level at the work zone, until the downwind level
at the work zone is less than 100 ug/m3 above the upwind level.   If at any time the
measured particulate level at the work zone is more than 150 ug/m3 over
background concentration, the CONTRACTOR shall immediately suspend work at
the site, promptly notify the Safety Officer, and implement suitable corrective action
or engineering controls before work resumes.

e. Real-time monitoring will be conducted at any excavation of contaminated soil or
sediments. Real-time monitoring will also be conducted at perimeter locations
including an upwind (background) and three downwind locations.  A background
reading will be established daily at the beginning of the work shift.  If the wind
direction changes during the course of the day, a new background reading will be
made.  Downwind readings at the perimeter will be made when CONTRACTOR
action levels have been exceeded at the excavation face or at a minimum of twice a
day.

f. If action levels are exceeded at the perimeter location for fugitive dust, work must
be suspended and engineering controls must be implemented to bring concentrations
back down to acceptable levels.

g. Construction activities generate dust which could potentially transport contaminants
off site.  There may be situations when visible dust is being generated and leaving
the site and the monitoring equipment does not measure PM10 at or above the action
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level.  Therefore, if dust is observed leaving the working site, additional dust
suppression techniques must be employed by the CONTRACTOR.

20. The following master telephone list will be completed and prominently posted at the field
office. At minimum, the list will have telephone numbers of all project personnel,
emergency services including hospital, fire, police, and utilities.  In addition, two copies
with telephone numbers are to be given to the DEPARTMENT for emergency reference
purposes.

Emergency Service Telephone Number

Fire Department 911

Police Department 911

Ambulance 911

Hospital/Emergency Care Facility (518)-525-1550
(St. Peter’s Hospital)

Poison Control Center (800) 336-6997

Chemical Emergency Advice (800) 424-9300
(CHEMTREC)

NYSDEC Central Office Work Hours (518) 457-7878
After Hours (800) 342-9296 (leave message)

NYSDEC Regional Office Work Hours (518)-357-2068

Albany County Dept. of Health (518)-447-4580

New York State Dept. of Health - Albany (518) 402-7890

New York State Dept. of Health - Region (518)-408-5300

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 35 29
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SECTION 01 35 43.13 - ENVIRONMENTAL PROCEDURES FOR HAZARDOUS
MATERIALS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. CONTRACTOR shall provide all labor, materials, equipment, tools, and incidentals
necessary to comply with environmental procedures for Constituents of Concern.

2. CONTRACTOR shall develop, implement, and maintain throughout the Project a
hazardous materials management program (HMMP) as part of the SSHASP in
accordance with Laws and Regulations.

3. Constituents of Concern Brought to Site by CONTRACTOR: Transport, handle, store,
label, use, and dispose of in accordance with this Section, other applicable provisions
of the Contract Documents, and Laws and Regulations.

4. Constituents of Concern Generated by CONTRACTOR:

a. Materials containing Constituents of Concern shall be properly handled, stored,
labeled, transported and disposed of by CONTRACTOR in accordance with
Laws and Regulations, and this Section.

b. If CONTRACTOR will generate or has generated materials containing
Constituents of Concern at the Site, obtain a USEPA identification number
listing CONTRACTOR’s name and address of the Site as generator of the
Constituents of Concern. Obtain identification number from state
environmental agency or similar authority having jurisdiction at the Site.
Submit identification number within time frame specified in Article 1.3 of this
Section.

c. CONTRACTOR shall be responsible for identifying, analyzing, profiling,
transporting, and disposing of Constituents of Concern generated by
CONTRACTOR.

5. Fines or civil penalties levied against DEPARTMENT for violations committed at the
Site by CONTRACTOR, and costs to DEPARTMENT (if any) associated with
cleanup of a Hazardous Environmental Condition created by CONTRACTOR shall be
paid by CONTRACTOR. If CONTRACTOR has exacerbated a Hazardous
Environmental Condition existing at the Site prior to the start of the Work,
CONTRACTOR shall pay a share of costs associated with fines, civil penalties, and
cleanup costs to in proportion equal to the extent of CONTRACTOR’s responsibility
for creating the Hazardous Environmental Condition and fines and civil penalties
associated therewith.
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B. Enforcement of Laws and Regulations:

1. Interests of DEPARTMENT are that accidental spills and emissions, Site
contamination, and injury of personnel at and near the Site are to be avoided.

2. When DEPARTMENT is aware of suspected violations, DEPARTMENT will notify
CONTRACTOR, and authorities having jurisdiction if DEPARTMENT reasonably
concludes that doing so is required by Laws or Regulations.

3. Responsibilities regarding Laws and Regulations shall be in accordance with the
General Conditions, as may be modified by the Supplementary Conditions.

1.2 QUALITY ASSURANCE

A. Regulatory Requirements: Comply with applicable Laws and Regulations.

1.3 SUBMITTALS

A. Informational Submittals: Submit the following to the entity(ies) specified for each:

1. Constituents of Concern (including Chemicals) Proposed for Use at the Site:

a. Content:

1) Current (dated within the past two years) material safety data sheets
(MSDS) in accordance with 29 CFR 1910.1200 (OSHA Hazard
Communication Standard).

2) Manufacturer of material or equipment containing such substance.

3) Supplier (if different than manufacturer).

4) Container size(s) and number of containers proposed to be at the Site.

5) Minimum and maximum volume of material intended to be stored at the
Site.

6) Description of process or procedures in which Constituent of Concern
will be used at the Site.

b. Furnish the information required above in sufficient time to obtain
DEPARTMENT’s acceptance not later least three days before bringing
Constituent of Concern to the Site.

c. Submit to ENGINEER.

2. Material Containing Constituents of Concern Generated at the Site:

a. Submit for each Constituent of Concern generated at the Site identification
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number, analysis results, and number and size of storage containers at the Site.

b. Furnish such information within not less than 48 hours after CONTRACTOR’s
receipt of analytical results.

c. Submit to ENGINEER.

3. Permits:

a. Submit copies of permits for storing, handling, using, transporting, and
disposing of materials containing Constituents of Concern, obtained from
authorities having jurisdiction.

b. Submit to ENGINEER.

4. Other Documents required for the HMMP: Submit to ENGINEER and/or
DEPARTMENT’s environmental representative the requested documents within 72
hours of CONTRACTOR’s receipt of such request. HMMP documents may include
emergency/spill response plan, communication plan, and other documents. The
HMMP shall be included as a part of the Project Work Plan described in Section 01 11
13.

1.4 HAZARDOUS MATERIALS MANAGEMENT

A. Obtain ENGINEER’s and/or DEPARTMENT ’s environmental representative’s acceptance
before bringing to the Site each material containing a Constituent of Concern.

B. Communication Plan:

1. CONTRACTOR shall develop a communication plan relative to materials containing
one or more Constituents of Concern.

2. MSDS Notebooks:

a. At minimum, maintain at the Site two notebooks containing: 1) Inventory of
materials containing a Constituent of Concern (including all chemicals); and, 2)
Current (dated within the past two years) material safety data sheets (MSDS) for
all materials being used to accomplish the Work, whether or not defined as a
Constituent of Concern.

b. Keep one notebook in CONTRACTOR’s field office at the Site; keep second
notebook at location acceptable to ENGINEER.

c. Keep notebooks up-to-date as materials are brought to and removed from the
Site.

C. Emergency/Spill Response Plan: Develop, implement, and maintain an emergency/spill
response plan, for each Constituent of Concern or each class/group of material containing a
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Constituent of Concern, as applicable. At minimum, response plan shall include the
following:

1. Description of equipment available at the Site to contain or respond to emergency
related to or spill of the material.

2. Procedures for notifying, and contact information for: authorities having jurisdiction,
emergency responders, DEPARTMENT, ENGINEER, the public as applicable, and
other entities as required.

3. Response coordination procedures between CONTRACTOR, DEPARTMENT and
others as appropriate.

4. Site plan showing proposed location of Constituents of Concern storage area and
location of spill containment/response equipment, and location of storm water
drainage inlets and drainage routes, including storm sewers, ditches and swales, and
surface waters.

5. Description of Constituent of Concern handling and spill response training provided to
CONTRACTOR’s and Subcontractors’ employees, in accordance with 29 CFR
1926.21(b) and other Laws and Regulations.

6. Comply with Section 01 35 44, Spill Prevention Control and Countermeasures Plan.

D. Storage of Materials Containing Constituents of Concern and Storage of Non-Hazardous
Materials:

1. Vessels containing materials with a Constituent of Concern shall bear applicable
hazard diamond(s).

2. Container Labeling:

a. Properly label each container of consumable materials, whether or not classified
as containing a Constituent of Concern.

b. Stencil CONTRACTOR’s name and, as applicable, Subcontractor’s name, on
each vessel containing a Constituent of Concern and, for non-hazardous
materials, on each container over five-gallon capacity.  Containers shall bear
securely-attached label clearly identifying contents. Label containers that are
filled from larger containers.

c. If DEPARTMENT becomes aware of unlabeled containers at the Site,
ENGINER and/or DEPARTMENT’s environmental representative will so
advise CONTRACTOR.  Properly label container(s) within one hour of receipt
of such notice from DEPARTMENT or remove container from the Site.

3. To greatest extent possible, store off-Site materials containing a Constituent of
Concern until required for use in the Work.
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E. Area for Storing Materials Containing a Constituent of Concern:

1. Maintain designated storage area for materials containing a Constituent of Concern.
Storage area shall include secondary containment to prevent release of spilled or
leaking substances. Storage area shall include barriers to prevent vehicles from
colliding with storage containers and shall include protection from environmental
factors such as weather.

2. Provide signage in accordance with Laws and Regulations, clearly identifying the
storage area.

F. Not less than monthly, CONTRACTOR’s safety representative shall meet with the Engineer
and/or DEPARTMENT’s environmental representative to review CONTRACTOR’s HMMP
documents, procedures, and inspect storage areas and the Site in general, to verify
compliance with this Section.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 35.43.13
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SECTION 01 42 00 - REFERENCES

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. Section includes the following:

a. Definitions and terminology in general use in the Contract Documents.

b. Applicable codes.

c. DEPARTMENTS’s referenced specifications, where applicable.

d. Abbreviations in general use throughout the Contract Documents.

e. General requirements regarding reference standards, including a listing of
standard-issuing organizations (and their acronyms) used in the Contract
Documents.

1.2 DEFINITIONS AND TERMINOLOGY

A. Definitions and terminology applicable to all the Contract Documents are included in the
General Conditions, as may be modified by the Supplementary Conditions.

B. Additional terminology used in the Contract Documents includes the following:

1. “Indicated” refers to graphic representations, notes, or schedules on the Drawings, or
to other paragraphs, provisions, tables, or schedules in the Specifications and similar
locations in the other Contract Documents.  Terminology such as “shown”, “noted”,
“scheduled”, and “specified” are used to help the user locate the reference without
limitation on the location.

2. “Installer”, “applicator”, or “erector” is CONTRACTOR or another person or entity
engaged by CONTRACTOR, either as an employee or Subcontractor, to perform a
particular construction activity, including installation, erection, application, or similar
Work.  Installers shall be experienced in the Work that installer is engaged to perform.

a. The term “experienced”, when used in conjunction with the term “installer”,
means having successfully completed not less than five previous projects similar
in size and scope to this Project; being familiar with the special requirements
indicated and required; being familiar with Laws and Regulations; and having
complied with requirements of authorities having jurisdiction, and complying
with requirements of the Supplier of the material or equipment being installed,
unless other experience requirements specific to that element of the Work are
indicated elsewhere in the Contract Documents.
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3. Trades: Use of terms such as “carpentry” does not imply that certain construction
activities must be performed by accredited or unionized individuals of a corresponding
generic name, such as “carpenter”, unless otherwise indicated in the Contract
Documents or required by Laws or Regulations. Such terminology also does not
imply that specified requirements apply exclusively to trade personnel of the
corresponding generic name.

4. “Assigned specialists” and similar terms: Certain Sections of the Specifications
require that specific construction activities be performed by specialists with
recognized, extensive experience in such operations. Engage said specialists for such
activities, and their engagement is a requirement over which CONTRACTOR has no
option.  These requirements do not conflict with enforcement of building codes and
other Laws and Regulations.  Also, such requirements are not intended to interfere
with local trade union jurisdictional settlements and similar conventions.  Such
assignments shall not relieve CONTRACTOR of responsibility for complying with the
requirements of the Contract Documents.

1.3 APPLICABLE CODES

A. References in the Contract Documents to local code(s) shall mean the following:

1. National Electric Code in effect at the location of the Project.

2. NFPA 101, Life Safety Code.

1.4 ABBREVIATIONS

A. Common abbreviations that may be found in the Contract Documents are indicated below,
alphabetically by their written-out meaning:

alternating current a-c
ampere A
antemeridian a.m.
Architectural Barriers Act ABA
Americans with Disabilities Act ADA
Americans with Disabilities Act Accessibility Guidelines ADAAG
ante meridian a.m.
average avg
biochemical oxygen demand BOD
five-day biochemical oxygen demand BOD5

brake horsepower bhp
British thermal unit Btu
building information model BIM
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carbonaceous biochemical oxygen demand CBOD
five-day carbonaceous biochemical oxygen demand CBOD5

chemical oxygen demand COD
Centigrade (or Celsius) C
chlorinated polyvinyl chloride CPVC
chlorofluorocarbons CFC
Code of Federal Regulations CFR
computer-aided drafting and design CADD, or CAD
cubic inch cu in
cubic foot cu ft
cubic yard cu yd, or CY
cubic feet per minute cfm
cubic feet per second cfs
decibel db
degree Centigrade (or Celsius) (Write) degrees C, oC, or deg C
degrees Fahrenheit degrees F, oF, or deg F
diameter dia
direct current d-c
dollars $
each ea
efficiency eff
Fahrenheit F
feet ft
feet per hour fph, or ft/hr
feet per minute fpm
feet per second fps, or ft/min
figure fig
flange flg
foot-pound ft-lb
gallon gal
gallons per hour gph, or gal/hr
gallons per minute gpm
gallons per second gps
gram g
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grams per liter g/L
Hertz Hz
horsepower hp or HP
hour hr
human-machine interface HMI
inch in.
inches of mercury in. Hg
inches water gage in. w.g.
inch-pound in.-lb
inside diameter ID
iron pipe size IPS
thousand pounds kips
thousand pounds per square inch ksi
kilovolt-ampere kva
kilowatt kw
kilowatt-hour kwhr or kwh
linear foot lin ft or LF
liter L
Leadership in Energy and Environmental Design (USGBC) LEED
maximum max
mercury Hg
milligram mg
milligrams per liter mg/l or mg/L
milliliter ml
millimeter mm
million gallons per day mgd or MGD
million gallon MG
minimum min
national pipe threads NPT
net positive suction head NPSH
net positive suction head available NPSHA
net positive suction head required NPSHR
nitrogen oxide (total concentration of mono-nitrogen oxides such as
nitric oxide (NO) and nitrogen dioxide (NO2))

NOx

nominal pipe size NPS
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number no.
operator interface terminal OIT
ounce oz
ounce-force ozf
outside diameter OD
parts per hundred pph
parts per million ppm
parts per billion ppb
polyvinyl chloride PVC
post meridian p.m.
pound lb
pounds per square inch psi
pounds per square inch absolute psia
pounds per square inch gauge psig
pounds per square foot psf
process control system PCS
programmable logic controller PLC
revolutions per minute rpm
second sec
specific gravity sp gr, or SG
square sq
square foot sq ft, sf, or ft2

square inch sq in., or in2

square yard sq yd, or SY
standard std
standard cubic feet per minute scfm
total dynamic head TDH
totally-enclosed fan-cooled TEFC
volt V
volts alternating current vac
volts direct current vdc
volatile organic compounds VOC

1.6 REFERENCE STANDARDS
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A. Refer to Article 3 of the General Conditions, as may be modified by the Supplementary
Conditions, relative to reference standards and resolving discrepancies between reference
standards and the Contract Documents. Provisions of reference standards are in effect in
accordance with the Specifications.

B. Copies of Standards: Each entity engaged in the Work shall be familiar with reference
standards applicable to its construction activity.  Copies of applicable reference standards are
not bound with the Contract Documents.  Where reference standards are needed for a
construction activity, obtain copies of standards from the publication source.

C. Abbreviations and Names: Where reference standards, specifications, codes, manuals, Laws
or Regulations, or other published data of international, national, regional or local
organizations are referred to in the Contract Documents, the organization issuing the
standard may be referred to by their acronym or abbreviation only. The following acronyms
or abbreviations that may appear in the Contract Documents shall have the meanings
indicated below.  Listing is alphabetical by acronym.

AA Aluminum Association
AABC Associated Air Balance Council
AAMA American Architectural Manufacturers Association
AASHTO American Association of State Highway and Transportation Officials
ACI American Concrete Institute
ACS American Chemical Society
ADSC-
IAFD

International Association of Foundation Drilling.

AEIC Association of Edison Illuminating Companies
AF&PA American Forest and Paper Association
ABMA American Bearing Manufacturers Association (formerly Anti-Friction

Bearing Manufacturers Association (AFBMA))
AGMA American Gear Manufacturers Association
AI Asphalt Institute
AIA American Institute of Architects
AIChE American Institute of Chemical Engineers
AISC American Institute of Steel Construction
AISI American Iron and Steel Institute
AITC American Institute of Timber Construction
ALSC American Lumber Standards Committee
AMA Acoustical Materials Association
AMCA Air Movement and Control Association
AMP National Association of Architectural Metal Manufacturers,

Architectural Metal Products Division
ANSI American National Standards Institute
APA The Engineered Wood Association
APHA American Public Health Association
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API American Petroleum Institute
AREA American Railway Engineering Association
ARI Air Conditioning and Refrigeration Institute
ASAE American Society of Agricultural Engineers
ASCE American Society of Civil Engineers
ASHRAE American Society of Heating, Refrigerating and Air Conditioning

Engineers
ASME American Society of Mechanical Engineers
ASNT American Society for Non-Destructive Testing
ASQ American Society for Quality
ASSE American Society of Safety Engineers
ASTM American Society for Testing and Materials
AWCI Association of the Wall and Ceiling Industry
AWI Architectural Woodwork Institute
AWPA American Wood Protection Association
AWPI American Wood Preservers Institute
AWS American Welding Society
AWWA American Water Works Association
BAAQMD Bay Area Air Quality Management District
BHMA Builders Hardware Manufacturers Association
BIA Brick Industry Association
CBMA Certified Ballast Manufacturers Association
CDA Copper Development Association
CEMA Conveyor Equipment Manufacturers Association
CGA Compressed Gas Association
CISCA Ceilings and Interior Systems Construction Association
CISPI Cast Iron Soil Pipe Institute
CLFMI Chain Link Fence Manufacturers Institute
CMAA Crane Manufacturers Association of America
CRSI Concrete Reinforcing Steel Institute
CSI Construction Specifications Institute
DIN Deutsches Institut fur Normung eV (German Institute for

Standardization)
DIPRA Ductile Iron Pipe Research Association
EJCDC Engineers Joint Contract Documents Committee
EJMA Expansion Joint Manufacturers Association, Inc.
ETL Intertek Testing Services, Inc. (formerly ETL Testing Laboratories,

Inc.)
FCC Federal Communications Commission
FEMA Federal Emergency Management Agency
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FHWA Federal Highway Administration
FM Factory Mutual (FM Global)
FRPI Fiberglass Reinforced Plastics Institute
FS Federal Specification
GA Gypsum Association
GANA Glass Association of North America
HEW United States Department of Health, Education and Welfare
HI Hydraulic Institute
HMI Hoist Manufacturers Institute
HUD United States Department of Housing and Urban Development
IBC International Building Code
ICC International Code Council
ICEA Insulated Cable Engineers Association
IEEE Institute of Electrical and Electronics Engineers
IESNA Illuminating Engineering Society of North America
IFI Industrial Fasteners Institute
IRI Industrial Risk Insurers
ISA Instrumentation, Systems, and Automation Society (formerly

Instrument Society of America)
ISO Insurance Services Office
ISO International Organization for Standardization
LPI Lightning Protection Institute
MIA Marble Institute of America
ML/SFA Metal Lath/Steel Framing Association
MS Military Specifications
MSS Manufacturers’ Standardization Society
MMA Monorail Manufacturers Association
NAAMM National Association of Architectural Metal Manufacturers
NACE National Association of Corrosion Engineers
NAPF National Association of Pipe Fabricators, Inc.
NARUC National Association of Regulatory Utilities Commissioners
NBHA National Builders Hardware Association
NBS United States Department of Commerce, National Bureau of Standards
NCMA National Concrete Masonry Association
NEC National Electric Code
NELMA Northeastern Lumber Manufacturers’ Association
NEMA National Electrical Manufacturers Association
NESC National Electrical Safety Code
NETA International Electrical Testing Association
NFPA National Fire Protection Association
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NFRC National Fenestration Rating Council
NGA National Glass Association
NHLA National Hardwood Lumber Association
NHPMA Northern Hardwood and Pine Manufacturers Association
NIST United States Department of Commerce, National Institute of Standards

and Technology
NLGA National Lumber Grades Authority
NRCA National Roofing Contractors Association
NRMCA National Ready Mixed Concrete Association
NSF National Sanitation Foundation
NSSGA National Stone, Sand, and Gravel Association
NTMA National Terrazzo and Mosaic Association
OSHA Occupational Safety and Health Administration
PCA Portland Cement Association
PCI Precast/Prestressed Concrete Institute
PEI Porcelain Enamel Institute
PFI Pipe Fabrication Institute
PPI Plastics Pipe Institute
PGMC Primary Glass Manufacturers Council
PS Product Standards Section, United States Department of Commerce
RCSC Research Council on Structural Connections (part of AISC)
RMA Rubber Manufacturers Association
SAE Society of Automotive Engineers
SCAQMD Southern California Air Quality Management District
SCPRF Structural Clay Products Research Foundation
SCTE Society of Cable Telecommunications Engineers
SDI Steel Deck Institute
SDI Steel Door Institute
SIGMA Sealed Insulating Glass Manufacturing Association
SJI Steel Joist Institute
SMACNA Sheet Metal and Air Conditioning Contractor’s National Association
SPI Society of the Plastics Industry
SPIB Southern Pine Inspection Bureau
SSPC Society for Protective Coatings
SWI Steel Window Institute
TCNA Tile Council of North America
TEMA Tubular Exchanger Manufacturers Association
TIA/EIA Telecommunications Industry Association/Electronic Industries

Alliance
UL Underwriters Laboratories, Inc.
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USAB United States Access Board
USDOE United States Department of Energy
USEPA United States Environmental Protection Agency
USGBC United States Green Building Council
USGS United States Geological Survey
USPHS United States Public Health Service
WCLIB West Coast Lumber Inspection Bureau
WCMA Window Covering Manufacturers Association
WCMA Wood Component Manufacturers Association
WDMA Window and Door Manufacturers Association
WEF Water Environment Federation
WWEMA Water and Wastewater Equipment Manufacturers Association
WWPA Western Wood Products Association

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 42 00
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SECTION 01 45 29 - TESTING LABORATORY SERVICES FURNISHED BY
CONTRACTOR

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This section includes requirements for sampling services furnished by the
CONTRACTOR for sampling, analysis, and reporting, or as provided in the
supplementary conditions.

2. CONTRACTOR shall employ and pay for services of independent testing laboratory
to perform specified services.

3. Inspection, sampling, and testing shall be as specified in the Contract Documents.

3. CONTRACTOR shall pay for:

a. Tests not specifically indicated in the Contract Documents as being
DEPARTMENT ’s or ENGINEER’s responsibility.

b. Tests made for CONTRACTOR’s convenience.

c. Repeat tests required because of CONTRACTOR’s negligence or defective
Work and retesting after failure of test for the same item to comply with the
Contract Documents.

4. Testing laboratory is not authorized to approve or accept any portion of the Work or
defective Work; rescind, alter, or augment requirements of Contract Documents; and
perform duties of CONTRACTOR.

1.2 REFERENCES

A. Standards referenced in this Section are:

1. New York State Analytical Services Protocol (ASP)

2. NYSDEC Technical Guidance for Site Investigation and Remediation DER-10,
Appendix 2-B

1.3 QUALITY ASSURANCE

A. Qualifications:

1. Testing Laboratory:
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a. Comply with applicable requirements of New York State Department of
Environmental Conservation, DER-10 Technical Guidance for Site
Investigation and Remediation (May 2010)

b. Testing laboratory shall be NYSDOH ELAP certified.

1.4 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Sampling Plan and Quality Control Project Plan Submittals: The sampling Plan shall
include the following:

a. A chart and/or map indicating the approximate number of samples to be
collected and the matrices of each, including anticipated QA/QC samples.

b. Procedures for sample collection.

c. Description of sampling equipment and maintenance procedures for the
equipment.

d. Procedures for decontamination of sampling equipment.

e. Sample handling, labeling and regulatory compliance procedures for shipping.

f. Training requirements for environmental sampling for new employees and
refresher training requirements for current employees.

2. The QAPP shall be project specific and include the following:

a. Organizational chart, including a designated QA Officer.

b. Data quality objectives for the site.

c. A chart reflecting types of samples, approximate number of samples, matrices,
holding times, analytical protocols and anticipated QA/QC samples to be
collected or analyzed.

d. Specific limits of concern for each analyte for each matrix to be sampled.

e. The matrix specific method detection limit that must be obtained for each of the
analytes and matrices listed.

f. The analytical laboratory to be used and evidence of their certification for all
subcategories of solid and hazardous waste, including CLP metals, under the
NYSDOH ELAP CLP.
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g. Criteria for laboratory selection and audits.

h. Criteria for field sampling audits.

i. Record maintenance and archive methods.

j. Review and checking procedures for the sampling plan and the analytical results
reporting.

k. Copy of the QAO’s resume and training certificates. QAO must be proficient in
analytical methodology, data interpretation and validation, quality control
procedures and auditing techniques. The QAO shall interface with laboratory
and data validator to make requests and or resolve issues specific to data
usability.

3. Test Reports: Testing laboratory shall promptly submit to CONTRACTOR results of
testing and inspections, including:

a. Date issued.

b. Project title, number, and name of the Site.

c. Testing laboratory name and address.

d. Name and signature of inspector or person obtaining samples.

e. Date of inspection or sampling.

f. Record of temperature and weather conditions.

g. Date of test.

h. Identification of material or item tested, and associated Specifications Section.

i. Location in the Project.

j. Type of inspection or test.

k. Results of tests and observations regarding compliance with this section and
supplementary sections, as applicable

j. Category B deliverables for the reporting of deliverables package as per Volume
1 of the NYSDEC ASP.

i. Electronic deliverables shall conform to DER-10, Appendix 2B requirements.

4. Qualifications Statements:
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a. Testing Laboratory:

1) NYSDOH ELAP certification. – Analytical Labs

2) Statement of Qualifications – Geotechnical Labs

1.5 TESTING LABORATORY DUTIES

A. Testing laboratory shall:

1. Complete analytical services in compliance with NYSDOH ELAP certification and
NYSDEC ASP Protocol.

2. Perform required inspections, sampling, and testing of materials and methods of
construction; comply with applicable reference standards and the Contract Documents;
and ascertain compliance with requirements of the Contract Documents.

3. Promptly notify ENGINEER and CONTRACTOR of irregularities or deficiencies in
the Work that are observed during performance of services.

4. Promptly submit to CONTRACTOR reports of inspections and tests.

5. Perform additional tests and services, as required by CONTRACTOR.

6. Data deliverables shall conform to Guidance for Data Deliverables, DER-10 Appendix
2-B.

1.6 CONTRACTOR’S RESPONSIBILITIES

A. CONTRACTOR shall:

1. Cooperate with testing laboratory personnel.
2. Provide to testing laboratory preliminary representative samples of materials and items

to be tested, in required quantities.

3. Promptly submit to ENGINEER results of tests and inspections received from testing
laboratory.

4. Furnish to laboratory the preliminary design mix proposed for concrete and other
material mixes to be tested by testing laboratory.

5. Provide labor and facilities:

a. For access to the Work to be tested, and where required, to Suppliers’
operations.

b. For obtaining and handling samples at the Site.

c. For facilitating inspections and tests.
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d. For testing laboratory’s exclusive use for storing and curing of test samples.

e. Forms for preparing concrete test beams and cylinders.

6. Notify laboratory and ENGINEER sufficiently in advance of operations to allow
assignment of personnel and scheduling of tests.

7. Arrange with laboratory and pay for additional services, sampling, and testing required
for CONTRACTOR’s convenience.

8. Confirm that analytical data deliverables conform to DER-10, Appendix 2B prior to
submittal to the ENGINEER for review.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 45 29.13



01 51 05 - 1

SECTION 01 51 05 – TEMPORARY UTILITIES AND CONTROLS

PART 1 – GENERAL

1.1 SCOPE

A. Provide temporary facilities and equipment as required to properly carry out the Project scope of
work.

B. Performance of baseline samples and post-construction samples on all temporary facilities installed
by the contractor (i.e., stockpile areas, staging areas, access roads, field offices, decontamination
areas, contact water storage facilities, etc.)

1.2 SUBMITTALS

A. The CONTRACTOR shall submit drawings following Notice to Proceed and prior to the pre-
construction meeting to the ENGINEER for approval, showing the layout, furnishings, and
facilities of the ENGINEER’S/DEPARTMENT’S field offices and the CONTRACTOR’s field
office and sheds, and information concerning how the CONTRACTOR proposes to furnish the
required utilities.

B. Shop Drawings of all stockpile areas shall be submitted by the CONTRACTOR to the ENGINEER
for review and approval prior to the start of work.

C. These drawings shall become part of the CONTRACTOR’s work plan once approved by the
ENGINEER.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

3.1 TEMPORARY UTILITIES

A. Engage the local utility company to install temporary service or make connections to existing
service, if available. Arrange for an acceptable time when service can be interrupted to make
connections with the utility company, The CONTRACTOR shall obtain and pay for permits,
construction, and usage fees required to supply temporary utilities to the site.

1. Electric Power Service: Comply with applicable requirements of NEMA, NECA, and UL
standards and governing regulations.

2.  Telecommunication: Post a list of key project personnel cell phone numbers, operational phone
numbers, and emergency phone numbers to be posted in the ENGINEER’s field office.
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3. Provide temporary lighting as needed using portable light plants, generators, or other means
acceptable to the ENGINEER.

4. High Speed Internet Connection: Provide high speed service with both hardline and wi-fi
connectivity for ENGINEER’s field offices and the CONTRACTOR’s field office capable of
15Mbps (min.) of download speed.

5. Potable Water Service: Provide potable water service at both field offices for drinking and
washing, etc. Provide potable water service at the decontamination pad to facilitate equipment
decontamination. Provide potable water as necessary.

3.1 MATERIAL STAGING AREAS

A. CONTRACTOR’s staging areas for imported materials and materials designated for offsite
disposal shall be located on the site in areas shown on the Contract Drawings or approved by the
ENGINEER.

B. The CONTRACTOR shall obtain and analyze one five-point composite soil (baseline) sample
taken 0 to 6 inches below the area where the staging areas are to be built and one five-point
composite soil sample taken 0 to 6 inches below the area after the pad(s) has (have) been
dismantled. Sample collection must be witnessed by the ENGINEER and the location surveyed.
The cost associated with the baseline and postconstruction samples and surveying shall be included
in the site preparation cost. Sampling and analysis and surveying of the composite samples shall be
in accordance Section 02 24 23 – Sampling and Analysis.

C. Waste materials shall be covered at the end of each day with a HDPE, watertight liner to prevent
contaminated runoff.

D. All of the CONTRACTOR’s staging areas shall be constructed and bermed to prevent the spread
of any contamination to the surrounding soils, surfaces, and/or groundwater. Contact Water
Treatment Facilities shall be positioned within a lined containment area sized to handle 150% of
the process equipment water volume to prevent leaks from process tanks and/or piping from
contaminating underlying soil.

E. Water spray or equivalent shall be utilized as necessary to prevent dust generation. Monitoring shall
be provided to ensure that unacceptable levels of dust generated from the movement and handling
of soil do not migrate from the site.

3.2 SANITARY FACILITIES

A. The CONTRACTOR shall provide self-contained chemical toilet units in an amount based on the
total number of workers employed on the Project in accordance with the provisions of the Health
and Sanitary Codes of the State of New York. Provide adequate, separate sanitary facilities for both
male and female onsite personnel. The CONTRACTOR may locate some of them in the work area.
Those that are located outside the work area shall be located where approved by the ENGINEER
and screened from public view. At the completion of the construction work, units within the work
area shall be decontaminated prior to their removal. Units shall be maintained by cleaning weekly
or more frequently if necessary, throughout the Project work period.
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3.3 FENCING

A. Portable Temporary Fencing: Temporary fencing shall be a minimum 6 feet high.

3.4 TEMPORARY CONTROLS

A. FIRE PREVENTION

1. Take all precautions necessary and required to prevent fires.

2. Volatile liquids shall not be used within a temporary enclosure.

3. Provide a minimum of two extinguishers for each separate and active enclosure.

4. The CONTRACTOR shall contact the local fire company to make sure they are familiar with
the CONTRACTOR's operations.

B. NOISE, VIBRATION, AND DUST CONTROL

1. Conduct operations to cause least annoyance to residents in vicinity of work and comply with
applicable local ordinances.

2. Equip compressors, hoists, and other apparatus with such mechanical devices as may be
necessary to minimize noise, vibration and dust.

3. Equip gasoline or oil-operated equipment with silencers or mufflers on intake and exhaust lines.

4. Provide unpaved roads, detours, or haul roads used in construction areas with water treatment
to minimize dust.

C. ACCESS ROAD AND PUBLIC HIGHWAY RIGHTS-OF-WAY MAINTAINANCE AND
CLEANUP

1. The CONTRACTOR shall be responsible for providing, operating, and maintaining a street
sweeper of sufficient size to continuously clean public roads near the site when truck traffic
from the site tracks dirt off-site, or as directed by the ENGINEER’s on-site representative.

2. All soils/waste generated and collected from road surface shall be properly sampled and
disposed at the CONTRACTOR’s expense.

D. TRAFFIC CONTROL

1. The CONTRACTOR shall maintain two-way traffic at all times. If two-way traffic is unable
to be maintained, flag persons shall direct traffic until two-way traffic is returned.

2. Maintain all temporary road access routes. Temporary access roads will be maintained and
repaired as necessary to insure unimpeded daily operations of businesses, schools, and residents
in the area.

3. Repair damage caused to paved roads along the access/haul route in the areas surrounding the
site.

E. RUBBISH CONTROL (NOT-CONTAMINATED)

1. Clean up the debris resulting from the work, including food wrappers, bottles, and cans, at the
end of each day and leave work areas clean.

Remove debris from the site at least once a week or more often if it presents a fire hazard or
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becomes excessive. Burning of waste material will not be permitted.

3.5 UTILITIES

A. The CONTRACTOR shall scan the construction site with electromagnetic or sonic equipment and
mark the surface of the ground where existing underground utilities are discovered. Verify the
elevations of existing pipe, utilities, and any type of underground obstruction not indicated or
specified to be removed but indicated or discovered during scanning in locations to be traversed by
piping and other work to be installed. Verify elevations before installing new work closer than
nearest manhole or other structure at which an adjustment in grade can be made.

1. A UFPO shall be conducted in the right of way to locate and identify all utility feeds into
the remedial construction areas.

2. Record locations and elevations of all utilities including existing utility services (public
water, sanitary sewer, gas and storm sewer) exposed or terminated during demolition
and/or soil remediation activities.

3. The location(s) of each utility excavated for closure shall be included on the As-Built
Drawings (see Section 01 78 39 – Project Record Documents).

3.6 REMOVAL

A. Maintain all temporary facilities and controls as long as needed for the safe and proper completion
of the work.

B. Remove all temporary facilities and controls as soon as safe progress of the work will permit.

END OF SECTION 01 51 05
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SECTION 01 52 11 – ENGINEER’S FIELD OFFICE

PART 1 – SCOPE

1.1 DESCRIPTION

A. The CONTRACTOR shall furnish, install, and maintain a field office for the ENGINEER. Locate
office near the CONTRACTOR’s office. Provide and mobilize office complete within two weeks
after Notice to Proceed. The field office shall be 50 ft. x 10 ft. (min).

B. Allocate a minimum of four reserved parking spaces for use of the ENGINEER and
DEPARTMENT.

C. Field office will have an individually keyed front door lock. Provide four keys to the ENGINEER
within two weeks after the Notice to Proceed.

D. Two doors for ingress and egress for each field office unit, each with landing, stairs, and railing
complying with building codes and other Laws and Regulations in effect at the Site.

1.2 MINIMUM CONSTRUCTION

A. Keep the mobile office trailer in a condition that is acceptable to the ENGINEER and is specifically
designed for this type of use and conforms to requirements below.

1.3 MINIMUM SERVICES

A. Interior lighting of 50foot-candles at desktop height.

B. Exterior light at entrance.

C. Automatic heating to maintain minimum 65 degrees Fahrenheit (°F) in winter.

D. Automatic air conditioning to maintain maximum 75 °F in summer.

E. Electric service required and pay all charges.

F. Four electric wall outlets (min.).

G. Minimum 15MB download/5MB upload speed internet connection with Wi-Fi capability.

1.4 MINIMUM SERVICES

A. Two five-drawer desks.

B. Two swivel desk chairs.

C. Eight straight–backed guest chairs

D. Two folding tables (8 feet by 3 feet).

E. Eight metal folding chairs

F. Two waste baskets.
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G. One tack board 30 inches by 36 inches.

H. Fire extinguishers.

I. First-aid kit.

J. Outdoor thermometer mounted in shade, but visible for easy reading from inside office.

K. Six protective hard hats and personal protective equipment for use by the DEPARTMENT and
authorized visitors.

L. One battery operated smoke detector per each 1,200-square-foot coverage.

M. One scanner capable of scanning up to 11 x 17 color documents.

N. One photocopy machine with an adequate amount of consumables for the project duration.

O. Two, three-drawer steel file cabinets.

P. One drinking water dispenser for chilled/heated water, with filling service for duration of project.

Q. Two toilet facilities, one for males and one for females with sinks for hand washing.

The CONTRACTOR shall rent these items to the extent practicable. The DEPARTMENT does not
wish to own this equipment at the conclusion of the Work.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

(NOT APPLICABLE)

END OF SECTION 01 52 11
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SECTION 01 52 13 - CONTRACTOR’S FIELD OFFICE AND SHEDS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. CONTRACTOR shall provide a temporary field office for CONTRACTOR’s
use with not less than the minimum facilities specified in the Contract
Documents.

2. Provide required temporary storage and work sheds, as applicable.

3. Obtain and pay for required permits and utilities. Field offices and sheds shall
comply with local ordinances unless otherwise modified in the Supplementary
Conditions.

B. Coordination:

1. Coordinate with DEPARTMENT and ENGINEER  use of the Site including
the location of field offices and sheds.

C. Location:

1. Locate field offices and sheds in accordance with the Contract Documents and
in accordance with the approved submittals.

D. Furnish in CONTRACTOR’s field office one complete set of the Contract
Documents for ready reference by interested persons.  In addition to the reference
set, comply with Section 01 78 39, Project Record Documents and related provisions
of the General Conditions, as may be modified by the Supplementary Conditions.

PART 2 – PRODUCTS

2.1 FIELD OFFICE AND SHEDS – FURNISHINGS, AND EQUIPMENT

A. Contractor’s Field Office and Furnishings:

1. Construction: As required by CONTRACTOR and sufficient for Project
meetings.
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2. Utilities and Services: Provide the following:

a. Telephone service, capable of group teleconference

b. Computer network and related facilities as required for
CONTRACTOR’s needs.

c. Utilities and related facilities for lighting and maintaining temperature, in
accordance with Section 01 52 11, ENGINEER’s Field Office.

3. Furnishings:

a. Conference Facilities: Provide conference area with conference table and
chairs sufficient for 10 people. Conference facilities and furnishings
shall be provided with suitable utilities, lighting, ventilation, and
temperature controls prior to the first progress meeting, unless otherwise
approved by ENGINEER.

b. Other furnishings required by CONTRACTOR.

4. Provide on field office’s exterior an identification sign displaying
CONTRACTOR’s company name and emergency contact number. Maximum
size of sign shall be four feet by four feet. Sign shall be suitable for outdoor
use for the duration of the Project.

5. Furnish and maintain at CONTRACTOR’s field office six (6) protective
helmets (‘hard hats”) for use by visitors to the Site.

B. Contractor’s Storage and Work Sheds:

1. Provide storage and work sheds sized, furnished, and equipped to
accommodate personnel, materials, and equipment involved in the Work,
including temporary utility services and facilities required for environmental
controls sufficient for personnel, materials, and equipment.

PART 3 – EXECUTION

3.1 INSTALLATION

A. Installation:

1. Install CONTRACTOR’s temporary field offices, sheds, and related facilities
in accordance with Laws and Regulations.

2. Install materials and equipment, including prefabricated structures, in
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accordance with manufacturer’s instructions.

3.2 MAINTENANCE AND REMOVAL

A. Maintenance:

1. Clean and maintain field offices and sheds as required.

2. Provide consumables as required.

B. Removal:

1. Do not remove temporary field offices and sheds until after Substantial
Completion of the entire Work, unless otherwise approved by ENGINEER.

2. Remove field offices and sheds and restore areas prior to final inspection.

END OF SECTION 01 52 13
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SECTION 01 55 13 – ACCESS ROADS

PART 1 – GENERAL

1.1 SCOPE

A. Construct stabilized construction access roads with crushed stone to access portions of the project
site and remedial areas, as required, and as directed by the ENGINEER.

1. Furnish all personnel, materials, equipment, and incidentals required to construct access and
service roads to areas within the limit of disturbance as directed by the ENGINEER.

2. Maintain access roads under this Contract until final completion.

3. Repair damage and/or remove soils/sediment tracked to paved public roads along the
access/haul route in the areas surrounding the site vicinity. Videotaping of the roads along
the proposed access/haul route will be required to be performed by the CONTRACTOR prior
to initiation of Contract work and following substantial completion of the Contract.

4. The CONTRACTOR shall decontaminate all trucks and vehicles prior to departing the site.
The CONTRACTOR shall not spill soils/sediment or any materials from trucks onto public
roadways.

5. The CONTRACTOR shall be responsible cleaning all soils/sediment tracked onto public
paved roads from the Site at no cost to the DEPARTMENT.

1.2 REFERENCED SECTIONS

A. Except as otherwise specified herein, the Standard Specifications for Roads and Structures as issued
by the New York State Department of Transportation (NYSDOT) shall apply to material
requirements for access road construction.

B. Where reference is made to the above standards, the revision in effect at the time of bid opening
shall apply.

1.3 SUBMITTALS

A. Crushed Stone aggregate materials gradation.

B. Geotextile, nonwoven fabric manufacturer’s information.

C. A statement from the material supplier indicating the source location and that the stone materials
meet the requirements of 6 NYCRR Part 375 6.7(d).

PART 2 – PRODUCTS

2.1 GETEXTILE NONWOVEN FABRIC

A. The geotextile material shall be Mirafi 180N manufactured by TC Mirafi of Pendergrass, Georgia,
Geotex 861 manufactured by Synthetic Industries of Chickamauga, Georgia, or ENGINEER
approved equal. Test results from any sampled roll in the lot, when tested in accordance with ASTM
D4759, shall meet or exceed the values listed in Table 1:
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TABLE 1
AVERAGE ROLL VALUE RANGES

FOR GEOTEXTILE FABRICS
PROPERTIES TEST METHOD UNIT(s) AVERAGE ROLL

VALUE RANGES
Fabric Weight ASTM D5261 oz./yd1 8-8.2
Thickness ASTM D5199 mils 90
Grab Strength ASTM D4632 lbs. 205-220
Grab Elongation ASTM D4632 % 50
Puncture Resistance ASTM D4833 Lbs. 130
Mullen Burst Strength ASTM D3786 Psi 380
Permittivity ASTM D4491 Sec-1 1.2-1.5
Coef. of Permeability ASTM D4491 Cm/sec 0.21-0.38
Apparent Opening Size
(AOS)

ASTM D4751 US Std. Sieve 80

Flow Rate ASTM D4491 Gpm/ft. 95-110
UV Resistance ASTM D4355 % 70
Trapezoidal Tear
Strength

ASTM D4533 lbs. 80-95

1. Value is percent of minimum grab tensile after conditioning.

2.2 STONE AGGREGATE8-8.2

A. Construct new access roads with a 6-inch thick layer of compacted stone on top of the geotextile
fabric per the Contract Drawings that is suitable for the expected service requirements of the
project, NYSDOT Type 2 stone or approved equal.

PART 3 – EXECUTION

3.1 GENERAL

A. Finished grading shall be uniformly smooth, well compacted, and free from irregular surface
changes. The degree of finish shall be that obtainable from either blade-grader or scraper
operations. The finished surface shall not be more than 0.10 foot above or below the new grade.

3.2 INSTALLATION

A. Grade and proof roll the exposed subgrade prior installing the geotextile.

B. Undercut and backfill soft, wet, organic, or other unsuitable materials identified during proof
rolling.

C. Install geotextile.

D. Place and compact crushed stone paving according to the Contract Drawings.

3.3 MAINTENANCE
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A. Maintain existing and new temporary access roads until Project completion.

B. Promptly refill and grade areas that have settled or are otherwise unsatisfactory for site use and
construction traffic.

3.4 REMOVAL

A. All access roads constructed by the CONTRACTOR shall be removed at Project completion. Stone
aggregate, geotextile shall be sampled and disposed off-site accordingly.

END SECTION 01 55 13
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SECTION 01 57 33 – SECURITY

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR is responsible for the security of the ENGINEER’s and CONTRACTOR’s
work areas, equipment, materials, and supplies provided under this contract. CONTRACTOR is
responsible for ensuring site visitors related to this contract are escorted as necessary (to get where
they are going) and do not enter contaminated areas without authorization.

B. The CONTRACTOR shall be responsible for site security within the project site, 24 hours per day,
seven days per week, including holidays, for the duration of the contract. The repair or replacement
of any vandalism to the CONTRACTOR’s work, equipment, or materials at the site shall be at the
CONTRACTOR’s expense. The security requirements specified in these Contract Documents are
only minimum requirements. The CONTRACTOR has the option to provide additional security as
desired, at their own expense.

C. During winter shutdown, the CONTRACTOR shall be responsible for site security at the site at a
different frequency, as specified in Section 01 92 13. The security shall include review of on-site
equipment remaining and structural review of the remaining structures.

D. The CONTRACTOR shall furnish a uniformed watchman or other security personnel. the
CONTRACTOR shall provide that person(s) with accommodations separate from the
DEPARTMENT and ENGINEER. The security personnel shall be present 24 hours per day,
including nights, weekends, and holidays when the CONTRACTOR is not onsite.

1. The ENGINEER will have the right of approval and rejection of the CONTRACTOR’s security
personnel.

a. The CONTRACTOR shall be responsible for the control of all persons and vehicles
entering and leaving the project site. The CONTRACTOR’s Security personnel shall:

1) Require display of proper identification by each person from the Project site.

2) Require personnel to print full name and employer, to sign in upon entering the project
site, to sign out when leaving, and also maintain the logs.

3) Maintain a log of Project-related vehicles and equipment entering and leaving the work
areas.

4) Persons not associated with the project will require the ENGINEER’s approval to be
admitted on site.

5) Maintain a log of visitors, separate from the project personnel log.

E. A log of all security incidents shall be maintained and furnished to the ENGINEER upon request.

F. The CONTRACTOR shall ensure that all warning signs are in place and temporary fences around
work areas are closed and any breaks or gaps are attended to immediately. The ENGINEER shall
be informed immediately of any incident of vandalism or breaches in site security in the work areas.
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1.2 SUBMITTALS

A. Security logs and incident reports (regular and winter shutdown logs) shall be provided with the
Contractor’s Closeout documentation at the completion of the Project.

B. The CONTRACTOR shall contact law enforcement officials, emergency medical care units, local
fire departments and utility emergency teams to ascertain the type of response required in any
emergency situation and to coordinate the responses of the various units. A standard operating
procedure describing security force response to foreseeable contingencies shall be developed. The
CONTRACTOR shall also prepare and update a list of emergency points of contact, telephone
numbers, radio frequencies, and call signs to confirm dependable responses.

C. The CONTRACTOR shall maintain a current list of authorized persons and shall submit copies of
updated lists to the ENGINEER.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

(NOT APPLICABLE)

END OF SECTION 01 57 33
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SECTION 01 58 00 - PROJECT IDENTIFICATION AND SIGNS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. CONTRACTOR shall furnish, install, and maintain temporary signage for
Project identification and construction site information.

2. Temporary signs required are indicated in Part 2 of this Section.

3. Do not display any other temporary signs, other than those specified, without
prior approved of DEPARTMENT.

1.2 QUALITY ASSURANCE

A. Qualifications:

1. Sign Painter:

a. Shall be a professional in the type of Work required, regularly engaged in
work similar to that required.

1.3 SUBMITTALS

A. Action Submittals: Submit the following:

1. Shop Drawings:

a. Layout of each sign (sign proof), indicating layout, text, font, character
size, graphics (if any), type and grade of materials, including sign
materials, supports, and bracing.

2. Product Data:

a. Specifications and product data for finishes proposed for use, when
requested by ENGINEER.

3. Samples: Submit color Samples when requested by ENGINEER.
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PART 2 – PRODUCTS

2.1 MATERIALS AND CONSTRUCTION

A. Performance Criteria:

1. Temporary signs, including supports and bracing, shall withstand sustained
winds of 75 miles per hour.

B. Temporary Signage Required: Provide the following temporary signs:

1. Project Sign: as further defined in the project sign guidance attachment.

PART 3 – EXECUTION

3.1 INSTALLATION, MAINTENANCE, AND REMOVAL

A. Installation:

1. Location of signs shall be as shown or indicated on the Contract Documents, or
as directed by ENGINEER. Signs shall be plainly visible to vehicular traffic.

2. Install signs in a neat, professional, workmanlike manner to withstand the
performance criteria indicated in this Section.

3. Install signs within two weeks of the Mobilization to the site.

4. Fasten sign, in a level position, securely to posts or fenceline.  The center of the
sign should be located approximately 6 to 7 feet from ground level.

B. Maintenance:

1. Maintain temporary signage so that signs are clean, legible, and upright.

2. Cut grass, weeds, and other plants so that temporary signs are not covered or
obscured.

3. Repair and repaint damaged temporary signs.

4. Relocate signs as required by progress of the Project.

C. Remove temporary signage prior to final inspection of the Work, or when directed by
ENGINEER.
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END OF SECTION 01 58 00



October 2016 
 
Signs at Sites in the Division of Environmental Remediation’s Remedial Programs 
 
Program signs are required at State Superfund Sites that meet the following criteria: 
 

• Entering remedial construction, and 
• State funded, and 
• Remedial construction will cost at least $1 million. 

 
Site signs will not be required for State Superfund Sites at other points in the remedial process. Signs 
will not be required for sites being addressed in any other remedial programs. Exceptions can be made 
on a case-by-case basis, and require the prior review and approval of the DER Division Director. 
 
The intention is for a sign to remain for the duration of the remedial construction, and to be removed 
upon project completion. 
 
To ensure consistency, instructions, specifications, and a generic sign format begin on page 2: 
  

Page 1 
 



Sign Requirements 

Size: Horizontal format – 96” wide by 48” high 

Construction 
Materials: Aluminum or wood blank sign boards with vinyl sheeting. 

Inserts:  “New York State and DEC logo”, “STATE SUPERFUND PROGRAM”, “{Site 
Name}”, “{Site No.}”, “New York State Department of Environmental 
Conservation”, “Governor {First Name, Middle Initial, Last Name}”, “For More 
Information: derweb@dec.ny.gov”. 

Color Scheme: All body font should be black or green Pantone 350 C or CMYK 
80/43/83/42. If blue is desired, use following values: Pantone 288 C or CMYK 
100/87/27/19.  

New York State and DEC logo: The logo is available as .eps and .jpg files at: 
L:/DER/DER Shared/DER Site Sign Policy. Both utilize the correct color. Most 
sign shops would prefer the .eps file as it is the intended for professional offset 
printing and is completely scalable. If a vendor needs a different format, use the 
.jpg file. 

Text: STATE SUPERFUND PROGRAM: 
Green text (PANTONE 350C or CMYK 100/43/83/42 

{Site Name}:     Blue text (PANTONE 288C or CMYK 100/87/27/19) 

{Site Number}:  Blue text (PANTONE 288C or CMYK 100/87/27/19) 

New York State Department of Environmental Conservation: 
Green text (PANTONE 350C or CMYK 100/43/83/42) 

Governor {First Name, Middle Initial, Last Name}: 
Black text 

For More Information: derweb@dec.ny.gov: 
Blue text (PANTONE  288C or CMYK 100/87/27/19) 

Type 
Specifications: All type is Ariel.  

Format is: Center each line of copy with initial caps and small 
Letters. 

Production 
Notes:  96” wide x 48” high aluminum blanks will be covered with vinyl 

sheeting to achieve background color. Copy and logo will be silk 
screened on this surface. 

Sign Format: See page 3. 

Page 2 
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SECTION 01 62 00 - PRODUCT OPTIONS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section includes:

a. CONTRACTOR’s options for selecting materials and equipment.

b. Requirements for consideration of “or-equal” materials and equipment as
further defined in the General Conditions.

1.2 PRODUCT OPTIONS

A. For materials and equipment specified only by reference standard or description,
without reference to Supplier, furnish materials and equipment complying with such
standard, by a Supplier or from a source that complies with the Contract Documents.

B. For materials and equipment specified by naming one or more items or Suppliers,
furnish the named materials and equipment that comply with the Contract
Documents, unless an “or-equal” or substitute item is approved by ENGINEER.

C. For materials and equipment specified by naming one or more items or Suppliers and
the term, “or-equal”, when CONTRACTOR proposes a material or equipment item
or Supplier as an “or-equal”, submit to ENGINEER a request for approval of an “or-
equal” item or Supplier.

1.3 “OR-EQUAL” ITEMS

A. Procedure:

1. For proposed materials and equipment not named in the Contract Documents
and considered as an “or-equal” in accordance with the General Conditions,
CONTRACTOR shall request in writing ENGINEER’s approval of the “or-
equal”.

2. Request for approval of an “or-equal” item shall accompany the Shop Drawing
or product data submittal for the proposed item

B. Requests for approval of “or-equals” shall include:
1. CONTRACTOR’s written request that the proposed item be considered as an

“or-equal” in accordance with the General Conditions, accompanied by
CONTRACTOR’s certifications required in the General Conditions.
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2. Documentation adequate to demonstrate to ENGINEER that proposed item
does not require extensive revisions to the Contract Documents, that proposed
item is consistent with the Contract Documents, and that proposed item will
produce results and performance required in the Contract Documents, and that
proposed item is compatible with other portions of the Work.

3. Detailed comparison of significant qualities of proposed item with the
materials and equipment and manufacturers named in the Contract Documents.
Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements shown or
indicated.

4. Evidence that proposed item’s manufacturer will furnish warranty equal to or
better than that specified, if any.

5. List of similar installations for completed projects with project names and
addresses, and names and address of design professionals and owners, when
requested.

6. Samples, when requested by ENGINEER.

7. Other information requested by ENGINEER.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 62 00
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SECTION 01 65 00

PRODUCT DELIVERY REQUIREMENTS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section includes general requirements for preparing for shipping,
delivering, and handling materials and equipment to be incorporated into the
Work.

2. CONTRACTOR shall make all arrangements for transporting, delivering,
and handling of materials and equipment required for prosecution and
completion of the Work.

3. When required, move stored materials and equipment without changes to
the Contract Price or Contract Times.

1.2 SUBMITTALS

A. Refer to individual Specifications Sections for submittal requirements relative to
delivering and handling materials and equipment.

1.3 PREPARING FOR SHIPMENT

A. When practical, factory-assemble materials and equipment. Mark or tag separate
parts and assemblies to facilitate field-assembly. Cover machined and unpainted
parts that may be damaged by the elements or climate with strippable, protective
coating.

B. Package materials and equipment to facilitate handling, and protect materials and
equipment from damage during shipping, handling, and storage.  Mark or tag
outside of each package and crate to indicate the associated purchase order
number, bill of lading number, contents by name, DEPARTMENT’s contract
designation, CONTRACTOR name, equipment number, and approximate weight.
Include complete packing lists and bills of materials with each shipment.

C. Protect materials and equipment from exposure to the elements and damage by
climate and keep thoroughly dry and dust-free at all times. Protect painted
surfaces against impact, abrasion, discoloration, and other damage. Lubricate
bearings and other items requiring lubrication in accordance with manufacturer’s
instructions.
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D. Do not ship materials and equipment until:

1. Related Shop Drawings, Samples, and other submittals required by the
Contract Documents have been approved or accepted (as applicable) by
ENGINEER, including, but not necessarily limited to, all Action Submittals
associated with the materials and equipment being delivered.

2. Manufacturer’s instructions for handling, storing, and installing the
associated materials and equipment have been submitted to and accepted by
ENGINEER in accordance with the Specifications.

3. Results of source quality control testing (factory testing), when required by
the Contract Documents for the associated materials or equipment, have
been submitted to and accepted by ENGINEER.

4. Facilities required for handling materials and equipment in accordance with
the Contract Documents and manufacturer’s instructions are in place and
available.

5. Required storage facilities have been provided.

1.4 DELIVERY

A. Scheduling and Timing of Deliveries:

1. Arrange deliveries of materials and equipment in accordance with the
Progress Schedule accepted by ENGINEER and in ample time to facilitate
inspection and observation prior to installation.

2. Schedule deliveries to minimize space required for and duration of storage
of materials and equipment at the Site or other delivery location, as
applicable.

3. Coordinate deliveries to avoid conflicting with the Work and conditions at
Site, and to accommodate the following:

a. Work of other contractors and DEPARTMENT.

b. Storage space limitations.

c. Availability of equipment and personnel for handling materials and
equipment.

d. DEPARTMENT’s use of premises.

4. Deliver materials and equipment to the Site during regular working hours.
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5. Deliver materials and equipment to avoid delaying the Work and the
Project, including work of other contractors, as applicable.  Deliver anchor
system materials, including anchor bolts to be embedded in concrete or
masonry, in ample time to avoid delaying the Work.

B. Deliveries:

1. Shipments shall be delivered with CONTRACTOR’s name, Subcontractor’s
name (if applicable), Site name, Project name, and contract designation
clearly marked.

2. Site may be listed as the “ship to” or “delivery” address; but
DEPARTMENT shall not be listed as recipient of shipment unless otherwise
directed in writing by ENGINEER.

3. Provide CONTRACTOR’s telephone number to shipper; do not provide
DEPARTMENT’s telephone number.

4. Arrange for deliveries while CONTRACTOR’s personnel are at the Site.
CONTRACTOR shall receive and coordinate shipments upon delivery.
Shipments delivered to the Site when CONTRACTOR is not present will be
refused by DEPARTMENT, and CONTRACTOR shall be responsible for
the associated delays and additional costs, if incurred.

5. Comply with Section 01 35 43.13, Environmental Procedures for Hazardous
Materials.

C. Containers and Marking:

1. Have materials and equipment delivered in manufacturer’s original,
unopened, labeled containers.

2. Clearly mark partial deliveries of component parts of materials and
equipment to identify materials and equipment, to allow easy accumulation
of parts, and to facilitate assembly.

D. Inspection of Deliveries:

1. Immediately upon delivery, inspect shipment to verify that:

a. Materials and equipment comply with the Contract Documents and
approved or accepted (as applicable) submittals.

b. Quantities are correct.
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c. Materials and equipment are undamaged and of the required quality.

d. Containers and packages are intact and labels are legible.

e. Materials and equipment are properly protected.

2. Promptly remove damaged materials and equipment from the Site and
expedite delivery of new, undamaged materials and equipment, and remedy
incomplete or lost materials and equipment.  Furnish materials and
equipment in accordance with the Contract Documents, to avoid delaying
progress of the Work.

3. Advise ENGINEER in writing when damaged, incomplete, or defective
materials and equipment are delivered, and advise ENGINEER of the
associated impact on the Progress Schedule.

1.5 HANDLING OF MATERIALS AND EQUIPMENT

A. Provide equipment and personnel necessary to handle materials and equipment,
including those furnished by DEPARTMENT, by methods that prevent soiling or
damaging materials and equipment and packaging.

B. Provide additional protection during handling as necessary to prevent scraping,
marring, and otherwise damaging materials and equipment and surrounding
surfaces.

C. Handle materials and equipment by methods that prevent bending and
overstressing.

D. Lift heavy components only at designated lifting points.

E. Handle materials and equipment in safe manner and as recommended by the
manufacturer to prevent damage.  Do not drop, roll, or skid materials and
equipment off delivery vehicles or at other times during handling.  Hand-carry or
use suitable handling equipment.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 65 00
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SECTION 01 66 00 - PRODUCT STORAGE AND HANDLING REQUIREMENTS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section includes general requirements for storing and protecting materials
and equipment.

2. CONTRACTOR shall provide all labor, materials, tools, equipment, and
incidentals to store and handle materials and equipment to be incorporated into
the Work, and other materials and equipment at the Site.

1.2 STORAGE

A. Store and protect materials and equipment in accordance with manufacturer’s
recommendations and the Contract Documents.

B. General:

1. CONTRACTOR shall make all arrangements and provisions necessary for, and
pay all costs for, storing materials and equipment.

2. Excavated materials, construction equipment, and materials and equipment to
be incorporated into the Work shall be placed to avoid injuring the Work and
existing facilities and property, and so that free access is maintained at all times
to all parts of the Work and to public utility installations in vicinity of the
Work.

3. Store materials and equipment neatly and compactly in locations that cause
minimum inconvenience to DEPARTMENT, facility manager, other
contractors, public travel, and tenants, and occupants of adjoining property.

4. Arrange storage in manner to allow easy access for inspection by ENGINEER.

C. Storage Location:

1. Areas available at the Site for storing materials and equipment are shown or
indicated in the Contract Documents, or as acceptable to ENGINEER.

2. Restrictions:

a Do not store materials or equipment in structures being constructed
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unless approved by ENGINEER in writing.

b. Do not use lawns or other private property for storage without written
permission of the DEPARTMENT or other person in possession or
control of such premises.

D. Protection of Stored Materials:

1. Store materials and equipment to become DEPARTMENT’s property to ensure
preservation of quality and fitness of the Work, including proper protection
against damage by freezing, moisture, and with outdoor ambient air high
temperatures as high as 120 degrees F; temperature and humidity inside crates,
containers, storage sheds, and packaging may be significantly higher than the
outdoor ambient air temperature.

2. Store in indoor, climate-controlled storage areas all materials and equipment
subject to damage by moisture, humidity, heat, cold, and other elements, unless
otherwise acceptable to DEPARTMENT.

3. When placing orders to Suppliers for equipment and controls containing
computer chips, electronics, and solid-state devices, CONTRACTOR shall
obtain, coordinate, and comply with specific temperature and humidity
limitations on materials and equipment, because temperature inside cabinets
and components stored in warm temperatures can approach 200 degrees F.

4. CONTRACTOR shall be fully responsible for loss or damage (including theft)
to stored materials and equipment.

5. Do not open manufacturer’s containers until time of installation, unless
recommended by the manufacturer or otherwise specified in the Contract
Documents.

6. Comply with requirements of Article 1.3 of this Section.

1.3 PROTECTION – GENERAL

A. Equipment to be incorporated into the Work shall be boxed, crated, or otherwise
completely enclosed and protected during shipping, handling, and storage, in
accordance with Section 01 65 00, Product Delivery Requirements.

B. Store all materials and equipment off the ground (or floor) on raised supports such as
skids or pallets.

C. Protect painted surfaces against impact, abrasion, discoloration, and other damage.
Painted equipment surfaces that are damaged or marred shall be repainted in their
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entirety in accordance with equipment manufacturer and paint manufacturer
requirements, to the satisfaction of ENGINEER.

D. Protect electrical equipment, controls, and instrumentation against moisture, water
damage, humidity, heat, cold, and dust.  Space heaters provided in equipment shall
be connected and operating at all times until equipment is placed in operation and
permanently connected.

1.4 UNCOVERED STORAGE

A. The following types of materials may be stored outdoors without cover on supports
so there is no contact with the ground:

1. Reinforcing steel.

2. Precast concrete materials.

3. Structural steel.

4. Metal stairs.

5. Handrails and railings.

6 Grating.

7. Checker plate.

8. Metal access hatches.

9. Castings.

10. Fiberglass items.

11. Rigid electrical conduit, except PVC-coated conduit.

12. Piping, except PVC or chlorinated PVC (CPVC) pipe.

1.5 COVERED STORAGE

A. The following materials and equipment may be stored outdoors on supports and
completely covered with covering impervious to water:

1. Grout and mortar materials.

2. Masonry units.
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3. Rough lumber.

4. Soil materials and granular materials such as aggregate.

5. PVC and CPVC pipe.

6. PVC-coated electrical conduit.

7. Filter media.

B. Tie down covers with rope and install covering properly sloped to prevent
accumulation of water.

C. Store loose granular materials, with covering impervious to water, in well-drained
area or on solid surfaces to prevent mixing with foreign matter.

1.6 FULLY PROTECTED STORAGE

A. Store all material and equipment not indicated in Articles 1.4 and 1.5 of this Section
on supports in buildings or trailers that have concrete or wooden flooring, roof, and
fully-closed walls on all sides.  Covering with visquine plastic sheeting or similar
material in space without floor, roof, and walls is unacceptable. Comply with the
following:

1. Provide heated storage for materials and equipment that could be damaged by
low temperatures or freezing.

2. Provide air-conditioned storage for materials and equipment that could be
damaged by high temperatures or humidity.

3. Protect mechanical and electrical equipment from being contaminated by dust,
dirt, and moisture.

4. Maintain humidity at levels recommended by manufacturers for electrical and
electronic equipment.

1.7 HAZARDOUS MATERIALS AND EQUIPMENT

A. Prevent contamination of personnel, storage areas, and the Site.  Comply with Laws
and Regulations, manufacturer’s instructions, Section 01 35 29, CONTRACTOR’s
Health and Safety Plan and Section 01 35 43.13, Environmental Procedures for
Hazardous Materials, and other provisions of the Contract Documents.
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1.8 MAINTENANCE OF STORAGE

A. On a scheduled basis, periodically inspect stored materials and equipment to ensure
that:

1. Condition and status of storage facilities is adequate to provide required storage
conditions.

2. Required environmental conditions are maintained on continuing basis.

3. Materials and equipment exposed to elements are not adversely affected.

1.9 RECORDS

A. Keep up-to-date account of materials and equipment in storage to facilitate
preparation of Applications for Payment, if the Contract Documents provide for
payment for materials and equipment not incorporated in the Work but delivered and
suitably stored at the Site or at another location agreed to in writing.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 66 00
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SECTION 01 71 23A - FIELD ENGINEERING

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section includes field engineering, surveying, and layouts by
CONTRACTOR, and associated requirements. This Section supplements the
Agreement and General Conditions’ provisions on reference points and other
matters.

2. CONTRACTOR shall provide field engineering services, surveying and layout
services, and professional services of the types indicated for the Project,
including:

a. Furnishing civil, structural, and other delegated professional engineering
services specified or required to execute CONTRACTOR’s construction
methods.

b. Developing and making all detail surveys and measurements required for
construction; including slope stakes, batter boards, and all other working
lines, elevations, and cut sheets.

c. Providing materials required for benchmarks, control points, batter
boards, grade stakes, structure and pipeline elevation stakes, and other
items.

d. Keeping a total station; survey grade global positioning system (GPS);
leveling instrument; and related surveying equipment at the Site at all
times and having a skilled instrument person available when necessary
for laying out the Work.

e. Being solely responsible for all locations, dimensions and levels. No data
other than Change Order, Work Change Directive, or Field Order shall
justify departure from dimensions and levels required by the Contract
Documents.

f. Rectifying all Work improperly installed because of not maintaining, not
protecting, or removing without authorization established reference
points, stakes, marks, and monuments.

g. Providing such facilities and assistance necessary for ENGINEER and/or
DEPARTMENT to check lines and grade points placed by
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CONTRACTOR. Do not perform excavation or embankment work until
all cross-sectioning necessary for determining payment quantities for
Unit Price Work have been completed and accepted by ENGINEER.

h. All survey work shall be certified by a New York State Professional Land
Surveyor (PLS).

i. PLS shall also work with contractor to develop a Quality Assurance
program and necessary certification of GPS guided equipment to ensure
accuracy.  The use of GPS data from equipment will not replace the
required record surveys.

B. Coordination:

1. Review requirements of this and other Sections and coordinate installation of
items to be installed with or before field engineering, surveying, and layout
Work.

1.2 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Certificates:

a. When requested by ENGINEER, submit certificate signed by
professional engineer or professional surveyor, as applicable, certifying
that elevations and locations of the Work comply with the Contract
Documents.  Explain each deviation, if any.

2. Field Engineering:

a. Submit daily reports as indicated in this Section.

b. When requested by ENGINEER, submit documentation verifying
accuracy of field engineering.

3. Surveying:

a. Complete plan for performing survey work, submitted not less than 10
days prior to beginning survey Work.

b. Example of survey data to be maintained by CONTRACTOR’s surveyor.
Example shall have sufficient information and detail, including example
instrument output, calculations and notes.
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c. Submit raw instrument data or field data within two days after
completing survey Work.

d. Submit certified survey in accordance with this Section.

4. Qualifications Statements:

a. Field Engineer: Name, employer, and professional address.  When
requested by ENGINEER, submit qualifications, including resume’.

b. Surveyor: Name, employer, and professional address of firm, and
resumes of each professional land surveyor and crew chief that will be
engaged in survey Work.  Submit not less than 10 days prior to beginning
survey Work.  During the Project, submit resume for each new registered,
licensed land surveyor and crew chief employed by or retained by
CONTRACTOR not less than 10 days prior to starting on the survey
Work.

1.3 CONTRACTOR’S ENGINEERS

A. Qualifications of Field Engineer:

1. Employ and retain at the Site a field engineer with experience and capability of
performing all field engineering tasks required of CONTRACTOR, as
indicated in this Article and elsewhere in the Contract Documents.

2. CONTRACTOR’s field engineer shall possess experience performing duties
similar in scope and extent to those required of CONTRACTOR’s field
engineer on this Project. Qualifications of the CONTRACTOR’s field engineer
shall be subject to review and approval by the DEPARTMENT.

B. Responsibilities of Contractor’s Field Engineer:

1. Daily Reports:

a. Prepare and maintaining daily reports of activity on the Contract. Submit
reports to ENGINEER including the following information:

1) Number of employees at the Site.

2) Number employees at the Site for each Subcontractor.

3) Breakdown of employees by trades.

4) Major equipment and materials installed as part of the Work.
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5) Major construction equipment utilized.

6) Location of areas in which construction was performed.

7) Materials and equipment delivered to the Site or suitable, offsite
storage location.

8) Work performed, including field quality control and testing.

9) Weather conditions.

10) Safety concerns, events, and precautions taken.

11) Delays encountered, extent of delay incurred, reasons for the delay,
and measures that will be taken to rectify delays encountered.

12) Acknowledgement of specific instructions received from
ENGINEER or DEPARTMENT.

b. Daily reports shall be signed and dated by responsible member of
CONTRACTOR’s staff, such as CONTRACTOR's project manager, field
engineer, or superintendent, or foreman designated by CONTRACTOR
as having authority to sign daily reports.

c. Submit CONTRACTOR’s daily reports in accordance with Section
01 31 26, Electronic Communication Protocols, by 9:00 a.m. the next
working day after the day covered in the associated report.

2. Continually inspect the Work to ensure that the quality and quantities required
by the Contract Documents are provided.

3. Cooperate as required with ENGINEER  in observing the Work and
performing field inspections.

4. Check and coordinate the Work for conflicts and interferences, and
immediately advise ENGINEER of all discrepancies of which CONTRACTOR
is aware.

5. Maintain field office files and drawings, record documents, and coordinate
field engineering services with Subcontractors and Suppliers as appropriate,
and other prime contractors (if any).

6. Prepare layout and coordination drawings for construction operations.
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7. Review and coordinate the Work with Shop Drawings and CONTRACTOR's
other submittals approved or accepted, as applicable, by ENGINEER.

C. Professionals Retained by Contractor (whether or not stationed at the Site):
1. Delegated Professional Design Services:

a. Where the Contract Documents require CONTRACTOR to furnish
professional engineering or architecture services as delegated
professional design, the provisions of the General Conditions regarding
delegated professional design services, and the Contract Documents’
requirements applicable to the specific delegated professional design,
shall apply.

2. Professional Services that are Not Delegated as Professional Design of the
Completed Work:

a. Where the Contract Documents require that the CONTRACTOR retain a
design professional for to carry out the CONTRACTOR’s responsibilities
for construction means, methods, techniques, sequences and procedures
(including temporary construction that will not remain as part of the
completed Work), such services shall be performed by a registered
professional of the discipline required for specific service on the Project,
with valid license in the same jurisdiction as the Site.

b. DEPARTMENT and ENGINEER shall be entitled to rely upon the
adequacy, accuracy, and completeness of the services, certifications, and
approvals performed by such design professionals.

1.4 CONTRACTOR’S SURVEYOR

A. Qualifications:

1. Employ or retain the services, as needed, at the Site a surveyor with experience
and capability of performing surveying and layout tasks required in the
Contract Documents and as required for the Work. Surveyor qualifications will
be subject to review and acceptance by the ENGINEER.

2. Surveyor shall be a professional land surveyor registered and licensed in the
State of New York.

B. Responsibilities of Contractor’s Surveyor:

1. Providing required surveying equipment, including transit, theodolite, or total
station; level; stakes; and surveying accessories.
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2. Establishing required lines and grades for constructing all facilities, structures,
pipelines, and site improvements, including outdoor electrical equipment and
feeders.

3. Preparing and maintaining professional-quality, accurate, well-organized,
legible notes of all measurements and calculations made while surveying and
laying out the Work.

4. Prior to backfilling operations, survey, locate, and record on a copy of the
Contract Documents accurate representation of buried Work and Underground
Facilities provided and encountered.

5. Locate on a site plan the actual location of above-ground Work to be indicated
on record documents.

6. Complying with requirements of the Contract Documents relative to surveying
and related Work, including requirements of this Section’s Articles 1.5 and 3.1.

7. Prepare all surveys in AutoCAD format.  Coordinate version with ENGINEER.

1.5 RECORDS

A. Records – General:

1. Maintain at the Site a complete and accurate log of control and survey Work as
such Work progresses.

B. Field Books and Records:

1. Survey data and records shall be in accordance with recognized professional
surveying standards, Laws and Regulations, and prevailing standards of
practice in the locality where the Site is located.

C. Initial Survey:

1. Provide topographic survey of site property and any contractor use areas,
property boundary survey and utilities prior to site disturbance.  Elevations will
be provided for all control points.

2. Compute the coordinates of each surveyed point on the New York State Plane
Coordinate System using the 1983 North American Datum.  The elevations
shall be on the National Geodetic Vertical Datum.

D. Site Control:
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1. Provide one permanent site control monument with elevations referenced to a
National Geodetic Vertical Datum (NGVD) benchmark and coordinates
referenced to the New York State Plane (NAD 83) Datum.  The monument
locations and elevations shall meet the Federal Geodetic Control Committee
Standard for second order (horizontal and vertical).  Final locations will be
reviewed by the ENGINEER for acceptability.

E. Payment Surveys:

1. Surveys required for the verification of payment quantities will be signed and
sealed by the professional surveyor.

2. Compute the coordinates of each surveyed point on the New York State Plane
Coordinate System using the 1983 North American Datum.  The elevations
shall be on the National Geodetic Vertical Datum.

F. Certified Survey of Surface Structures:

1. Upon completion of foundation walls and major site improvements, prepare a
certified survey, signed and sealed by professional surveyor, showing or
indicating dimensions, locations, angles and elevations of construction and
locations and elevations of Underground Facilities installed and encountered
during the Work.

2. Compute the coordinates of each surveyed point on the New York State Plane
Coordinate System using the 1983 North American Datum.  The elevations
shall be on the National Geodetic Vertical Datum.

3. During construction of any concrete slab, the subbase will be surveyed before
installation of the concrete, and the concrete surface will be surveyed.

4. Well locations and their corresponding elevations of the top of casing shall be
surveyed in.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION

3.1 SURVEYING

A. Reference Points:
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1. Refer the General Conditions, as may be modified by the Supplementary
Conditions, for requirements regarding reference points.

2. DEPARTMENT’s established reference points that are damaged or destroyed
by CONTRACTOR will be re-established by DEPARTMENT at
CONTRACTOR’s expense. DEPARTMENT may deduct from payments
owed CONTRACTOR such amounts as set-offs in accordance with the
Contract Documents.

3. From DEPARTMENT-established reference points, establish lines, grades, and
elevations necessary to control the Work.  Obtain measurements required for
executing the Work to tolerances specified in the Contract Documents.

4. Establish, place, and replace as required, such additional stakes, markers, and
other reference points necessary for control, intermediate checks, and guidance
of construction operations.

B. Surveys to Determine Quantities for Payment:

1. For each application for progress payment, perform such surveys and
computations necessary to determine quantities of Work performed or placed.
Perform surveys necessary for ENGINEER to determine final quantities of
Work in place.

2. Notify ENGINEER not less than 24 hours before performing survey services
for determining quantities to be included in Application for Payment.  Unless
waived in writing by ENGINEER, perform quantity surveys in presence of
ENGINEER or Resident Project Representative (if any).

C. Construction Surveying: Comply with the following:

1. Alignment Staking: Provide alignment stakes at 50-foot intervals on tangent,
and at 25-foot intervals on curves.

2. Slope Staking: Provide slope staking at 50-foot intervals on tangent, and at 25-
foot intervals on curves.  Re-stake at every ten-foot difference in elevation.

3. Structure: Stake-out structures, including elevations, and check prior to and
during construction.

4. Pipelines: Stake-out pipelines including elevations and check prior to and
during construction.

5. Roads, Drives, and Paved Areas: Stake-out roadway, driveway, and paved area
elevations at 50-foot intervals on tangent, and at 25-foot intervals on curves.
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6. Cross-sections: Provide original, intermediate, and final staking as required, for
site work other locations as necessary for quantity surveys.

7. Easement Staking: Provide easement staking at 50-foot intervals on tangent,
and at 25-foot intervals on curves.  Also provide wooden laths with flagging at
maximum intervals of 100 feet.

8. Record Staking: Provide permanent stake at each blind flange and each utility
cap provided for future connections.  Stakes for record staking shall be material
acceptable to ENGINEER.

D. Accuracy:

1. Establish CONTRACTOR's temporary survey references points for
CONTRACTOR’s use to not greater than second-order accuracy (e.g.,
1:10000).  Construction staking used as a guide for the Work shall be set at not
greater than third-order accuracy (e.g., 1:5000).  Basis on which such orders
are established shall provide the absolute margin for error specified below.

2. Horizontal accuracy of easement staking shall be plus or minus 0.1 feet.
Accuracy of other staking shall be plus or minus 0.04 feet horizontally and plus
or minus 0.02 feet vertically.

3. Survey calculations shall include an error analysis sufficient to demonstrate
required accuracy.

END OF SECTION 01 71 23
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SECTION 01 76 50

NUISANCE CONTROLS, MANAGEMENT AND CORRECTIVE MEASURES

PART 1 - GENERAL

1.1 SCOPE

A. Description:

1. This Section includes requirements for managing, controlling nuisance issues and
associated corrective measures during construction. Consideration of equipment noise,
vibration levels shall be part of each stage of project planning.

2. The work zones for this project are on, adjacent to or in close proximity to sensitive
receptors such as schools and residential properties. The DEPARTMENT has zero
tolerance for nuisance emissions, including fugitive dust, noise, vibration, turbidity,
disruptive lighting or other situations which may give rise to complaints from the
community.

3. The requirements presented in this specification supplement other nuisance monitoring
requirements in the contract, e.g. air monitoring. This specification does not relieve the
CONTRACTOR from other contract requirements and where there is a conflict in
monitoring requirements, the more stringent action level shall be applied.

4. The CONTRACTOR is responsible for developing means and methods as well as
accounting for these requirements or proposing alternate best management practices
which meet the intent of these provisions (i.e., minimizing nuisance conditions which
may adversely impact the public or the environment through appropriate engineering
controls).

B. Performance Requirements:

1. The intent of this Section is to document and formalize the CONTRACTOR’s plan for
managing, controlling nuisance issues and associated corrective measures during
construction per the Contract Documents.

2. The CONTRACTOR shall provide advance notification to the community of any work
activities that will generate nuisances in accordance with this specification. The
minimum notification period is 48 hours before noisy work is scheduled. Longer
notification periods of a week or more may apply to work likely to exceed the Local
regulation noise or other levels or at the start of a project.

3. The point of compliance for fugitive dust, turbidity, vibration, noise, lighting or other
nuisance management issues will be at the limit of the work zone. At the point of
compliance, no visible dust (or visible contrast in water clarity) is allowed. Complaints
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from the community will result in work stoppage until corrective measures are
implemented to the satisfaction of the ENGINEER.

4. The CONTRACTOR shall provide a competent and reliable community relations
liaison, who shall not be replaced without written approval of DEPARTMENT. The
community relations liaison will be the CONTRACTOR’s representative and shall
interface with the ENGINEER’s communications representative and the
DEPARTMENT’s Public Participation Specialist. The intent is to increase public
awareness and understanding of remedial activities taking place in their community, as
well as understand environmental data developed during the project.

1.2 REFERENCES

A. 42 US Code, Chapter 65 Noise Control

B. Local Government Noise Ordinances

C. Turbidity - 6NYCRR 703.2 - No increase that will cause a substantial visible contrast to
natural conditions.

D. Light Trespass – In accordance with Local Ordinances

E. Odor - TITLE 6. DEPARTMENT OF ENVIRONMENTAL CONSERVATION CHAPTER
III. AIR RESOURCES SUBCHAPTER A. PREVENTION AND CONTROL
OF AIR CONTAMINATION AND AIR POLLUTION - Air pollution is the presence of an
air contaminant, including odor, "which unreasonably interferes with the comfortable
enjoyment of life and property."

F. Fugitive Dust - Clean Air Act - Particulate Matter (PM) Air Quality Standards.

G. Vibration – New York State DEPARTMENT of Transportation Engineering Instruction 05-
045.

1.3 SUBMITTALS

A. Nuisance Controls and Management Plan

1. Plan to provide advance notification

2. Nuisance monitoring plan

3. Complaint resolution approach (and Summary Form)

4. Issues of concern with existing and anticipated nuisances must be defined within the Nuisance
Control and Management Plan, including the CONTRACTOR’s resolution to complete the work
of the Contract Documents
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5. The Plan shall be included in the Project Work Plan as described in Section 01 41 26.

B. The CONTRACTOR shall develop a one-page summary of general practices for nuisance
management and clearly display on site. Operating hours, delivery times, truck routes, and
extra considerations for works during sensitive times could also be included in the
summary.

C. Monitoring Reports

D. Community Relations Liaison Qualifications

1. The CONTRACTOR will submit resume/qualifications of their Community Relations
Liaison person.

PART 2 - PRODUCTS – (NOT USED)

PART 3 - EXECUTION

3.1 COMMUNITY CONSULTATION

A. Community consultation is an essential part of managing nuisances associated with the
construction project. All communications shall be coordinated with the ENGINEER and the
DEPARTMENT.

B. CONTRACTOR shall:

1. Establish good working relationships with community stakeholders such as nearby residents, the
school district, and businesses

2. Give and receive feedback on construction activity and performance during a project
discuss the community’s concerns and be proactive in complaint resolution.

3. As part of a community consultation strategy, neighboring premises shall be given
written notification of upcoming work activities in their vicinity. The information
should outline the type and duration of works, likely nuisance impacts, and provide
contact details (mobile phone number of Community Liaison Person) for feedback
and/or complaints resolution.

4. The minimum notification period shall be 48 hours before noisy work is scheduled.
Longer notification periods of a week or more may apply to work likely to exceed the
Local regulation noise or other levels or at the start of a project.

5. Methods of notification for work and ongoing communication about project progress
can include:
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a. letterbox drops

b. meetings

c. individual contact

d. direct emails to all stakeholders.

3.2 COMPLAINT RESOLUTION

A. The CONTRACTOR shall immediately notify DEPARTMENT and the ENGINEER and
respond respectfully to a complaint and implement all feasible and reasonable measures to
address the issue.

B. It is particularly important to respond when the complaint refers to disturbed sleep and/or
noise that is tonal (beeping, metal-on-metal), impulsive (hammering, pile driving) or low
frequency (truck engine, heavy machinery).

C. The CONTRACTOR shall have a readily accessible contact point (mobile phone number of
Community Liaison Person) for managing complaints. The CONTRACTOR shall call back
as soon as possible, and then maintain communication about how the issue is to be resolved.

D. The complaint management process shall be well documented, with details about the
following:

1. the nuisance in question

2. the time of the complaint and the person making it.

3. the person dealing with the complaint and planned corrective action.

4. how resolution of the complaint is to be communicated to the person who made the complaint,
the community and the ENGINEER

5. who shall be contacted if the complaint cannot be resolved, and

6. the time taken for responses.

3.3 SCHEDULING WORK AND RESPITE PERIODS

A. In general, the instance and duration of work expected to adversely disturb the community
should be minimized. This is particularly important for night and other out- of-hours work.

B. Scheduling work to provide respite and avoid sensitive times is a vital part of responsible
nuisance management.

C. The following are examples of sensitive times that may require special consideration:
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1. resident sleep periods

2. shopping plaza deliveries

3. school activities (e.g. outdoor classes, sporting events, exams, etc.)

D. The CONTRACTOR shall consult with affected parties, such as the examples given above,
and then arrange appropriate periods of respite from work likely to disturb them. The
scheduled respite times shall then be communicated to the relevant parties.

E. On a typical weekday, more frequent respite periods shall be provided where possible,
especially during very disturbing work. For example, a break of 15-20 minutes for every
hour of jack-hammering may be a suitable way to manage noise impacts, if there has been
appropriate communication

F. The CONTRACTOR shall consider the option of relocating people for short periods of
time, such as when high noise levels from construction occur at night and there is no other
feasible or reasonable way to reduce noise levels.

G. The CONTRACTOR shall weigh the benefits of avoiding sensitive periods against the
increased costs and additional time taken on the job. Explaining the various options to
affected parties will help develop a fair and balanced approach.

3.4 WORK PRACTICES

A. General:

1. CONTRACTOR shall communicate nuisance reduction commitments to staff. Workers and sub-
CONTRACTORs shall be trained to follow nuisance management practices. Nuisance
management issues shall be integrated into H&S “tail-gate” meetings.

2. The CONTRACTOR shall develop a one-page summary of general practices for nuisance
management and clearly display on site. Operating hours, delivery times, truck routes, and extra
considerations for works during sensitive times could also be included in the summary. Workers
shall be reminded about these commitments during daily “tail-gate” meetings.

3. Monitoring - The CONTRACTOR shall periodically check the site and local area for nuisance
problems and actively manage nuisance issues before and as they arise.

B. Noise and Vibration:

1. The CONTRACTOR shall implement work practices to reduce noise complaints, particularly
important at night or during sensitive times.

2. General construction activities shall be carried out in the following ways:

a. Minimize metal-on-metal contact.

b. Avoid dropping items from a height.
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c. Use equipment sensibly: Turn off equipment when not in use. Throttle settings shall be
reduced if possible.

d. Require appropriate staff conduct: Staff shall not use loud radios and/or stereos outdoors
during sensitive times, such as early in the morning in a residential area. Shouting or
swearing, loud talking and slamming vehicle doors should be avoided.

e. Public Announcement (PA) systems are not allowed.

f. Use noise shields/acoustic curtains around higher noise operations.

g. Manage truck noise: Noise from trucks is a common issue, especially near residences.
Scheduling and management of truck movements is important to reduce issues associated
with reverse beepers, engine noise and general off-site activity.

h. Plant and equipment – CONTRACTOR shall endeavor to use low-noise, low- vibration
well-maintained equipment where feasible and reasonable.

i. Equipment Selection - Consideration of equipment noise and vibration levels shall
be part of each stage of project planning and contract specification.

3. The CONTRACTOR shall evaluate different types of equipment that do the same job
and compare the noise and vibration level data. Noise and vibration emission labels are
often provided on equipment and can be used to assist in this process. The following
items shall be considered in the evaluation; high-quality mufflers, acoustic enclosures,
low-noise tool bits/blades and inquire from suppliers about lower-noise equipment.

4. Alternative equipment - Compressors for pneumatic equipment shall be silenced,
enclosed and located appropriately. Hydraulic or electrical equipment shall be
considered as viable alternatives. Care must be taken with the location of any generators
and supply lines when electrical equipment is proposed to be used to replace diesel or
petrol engines. Impacts from noisy excavation and demolition works shall be reduced by
alternative work methods.

5. Maintenance - A key commitment for any project is to ensure that:

a. equipment is not operated if maintenance or repairs would eliminate or significantly
reduce a characteristic of noise, vibration or other disturbance resulting from its
operation’.

b. Equipment shall be in good working order, and where there is a fault or maintenance
issue creating the disturbance, it must be dealt with before it is used.

c. CONTRACTOR shall regularly check the condition of mufflers, enclosures and air
lines, for example, to make sure they are in good working order and that there are no
gaps or leaks. An ongoing inspection and maintenance process shall be established
and included in the Work Plan.



01 76 50 - 7

d. Equipment that is causing excessive nuisance impacts in a manner that is not typical
for the equipment shall be removed from the site.

6. Alternatives to traditional ‘beeper’ alarms

7. The traditional ‘beeper’ alarms for mobile equipment can create a nuisance during
projects where there is a lot of movement (such as prolonged use of scissor lifts) or if
works are being conducted at night.

8. Some examples of alternatives that are less disturbing include:

a. ‘Smart alarms’ that adjust their volume depending on the ambient level of noise. These are
particularly useful during operations in quieter suburban areas, where other noise on the site
is less, or when works take place during quieter periods such as early morning.

b. ‘Broadband’ or ‘quacker’ alarms. These emit a less annoying sound and are more
directional. This means the sound is focused to the area of concern and is less likely to
travel to noise-sensitive areas.

c. The use of these alternative technologies must be:

1. determined by a competent person based on an assessment of the site, its conditions
and on the machines involved

2. compatible with the machines so it does not adversely affect their operation

3. accompanied by specific procedures for installation and maintenance to ensure
correct operation

4. communicated to all site staff to ensure they are aware of the new alarm and how it
works.

5. The requirements of relevant occupational health and safety must be
complied with in all cases.

C. Site planning, barriers and layout:

1. Disturbances shall be managed by appropriately arranging site orientation and
operations. These principles need to be addressed during early project stages, when
there is greater flexibility to plan for nuisance management.

D. Managing disturbances from trucks/mobile equipment:

1. The site layout shall be arranged to avoid the need for truck reversing. Drive- through
parking and deliveries with a one-way thoroughfare is one method that shall be
investigated.
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2. An area away from residential dwellings shall be selected for off-site truck parking
when vehicles arrive before site opening hours. ENGINEER may require that trucks
wait away from the site in a less sensitive area or other areas/options may be suggested
depending on the nature of the site. For larger projects, traffic controllers can be used to
direct trucks that arrive out of approved times or to instruct drivers to turn off their
engines when stationary.

3. The CONTRACTOR shall designate a truck route that minimizes noise impacts and
clearly communicate to drivers the requirements for arrival times, vehicle movements,
idling reduction and general conduct, and/or include these requirements as a condition
of the sub-contract.

4. Deliveries to construction sites shall be scheduled to occur only within the allowed
times. Fewer vehicles with larger loads, rather than a number of smaller vehicles, can
help reduce noise impacts. Options may be limited by site access and scale, with larger
sites usually providing a greater level of flexibility.

5. Other considerations, such as safety and traffic impacts, will apply when looking at
truck access and routes.

E. Location of plant and equipment:

1. The CONTRACTOR shall aim to locate plant and equipment away from sensitive sites,
thereby maximizing the distance from affected parties.

2. When plant and equipment needs to be located close to noise sensitive areas, restricting
the hours of operation should be considered.

3. When possible, noisy fabrication work shall be done off site and transported to the site
at a later date.

4. Use the site to shield sources of noise

5. Temporary barriers shall be constructed and existing site materials may be useful in this
regard.

6. General principles for barriers – breaking ‘line of sight’

7. Barriers shall be used to break the ‘line of sight’ between the noisy works and the noise-
sensitive areas (when looking towards the noise source from the location receiving the
noise).

8. Barriers shall be located as close as possible to the noise source or sensitive receiver.
There shall be no gaps or openings at joints in the barrier material and barriers need to
be sufficiently dense. In general, material weighing at least 10 kg/m2 should be used.
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9. Barriers shall be sufficiently high and wide, as sound can carry around the structure. In
cases where the affected location is in a high-rise development, barriers may not be
useful, as the height will not be enough to break ‘line of site’ to the noise received.

10. Barriers around a noise source shall be constructed with a length at least 10 times
greater than its height. For shorter barriers, it may help to bend or wrap the barrier
around the equipment.

11. Acoustic sheds shall be considered for very noisy operations where it is possible to
contain the plant and equipment. As with barriers, the shed shall be of sufficient density
and suitable construction, with seals on doors and internal treatments to reduce noise
reverberation. Ventilation and general occupational health and safety requirements also
need to be considered.

12. It is important to recognize that large reflecting surfaces, such as concrete or glass walls,
may increase noise levels, as the sound can ‘bounce’ off and be magnified. The
builder/CONTRACTOR shall avoid placing equipment in locations where reflected
noise will increase noise exposure.

13. In most cases, vibration induced by typical construction equipment may not result in
adverse effects on people or structures. Noise from the equipment typically
overshadows any meaningful ground vibration effects on people. Some equipment,
however, including vibratory rollers, can create high vibration levels. Because of the nature
of these types of devices, the options for reducing vibration may be limited. Maximizing
the distance between the source and receiver should be considered to the extent
practical. Conducting work when most people are not in the area (e.g., at work) or when
sensitive equipment is not operating can avoid or minimize adverse impacts.

14. In some circumstances, temporary relocation of residents during these operations may
be appropriate. In the absence of measures that can physically reduce induced ground
vibration, informing the public about the project and potential vibratory impacts should
be performed to avoid adverse reactions from the public. The CONTRACTOR must be
sensitive to the needs of the community, including testing timeframes at the schools and
other nearby activities which may result in adverse reactions from the public.

15. Requiring trucks delivering and picking up at the site to reduce unnecessary engine idling.

F. Fugitive Dust:

1. Control of dust will be a high priority during remediation activities. The primary mechanism for
dust control will be the use of water trucks for example with a spray bar and hose(s) or other
appropriate methods for the work being performed. Only potable water will be used for dust
control purposes. Proactive controls will be instituted to reduce the amount of dust generation
during Site activities, including enforcement of low speed limits for vehicular traffic,
decontamination of trucks leaving the remediation work areas and height limits for stockpiles, if
applicable.
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2. The CONTRACTOR will implement a dust control training program for all Site personnel. This
training program will review the potential sources of dust, individual responsibilities, and
actions for controlling dust as described in this plan. The training will emphasize the importance
of dust control to the overall success of the remedial activities and familiarize Site personnel
with the air monitoring requirements and appropriate dust control procedures that must be
adhered to in accordance with this plan to minimize dust generation.

3. Bulk material piles will not be created other than while gathering material to load into trucks
(e.g., pulling soil into a pile for the excavator to load into trucks). If any bulk material piles are
left on the site overnight (e.g., due to equipment failure, transportation delays, etc.), they will be
tarped as necessary to limit wind- blown dust. All trucks being utilized for transport and
disposal of excavated material at the Site are required to be fitted with solid, sliding or slot-top
type covers with no gaps when fully deployed. Trucks shall be covered immediately after
loading and are to remain covered throughout the transportation and disposal of excavated
material. The cover must not contact the excavated material and must be installed in such a way
to prevent wind from entering over the leading edge of the trailer rim.

4. Following the soil excavation, a geotextile marker barrier will be installed prior to
backfilling the excavated area with clean fill material. The geotextile barrier will
minimize any visible dust generation from this soil layer during backfilling activities.

5. The CONTRACTOR shall conduct operations and maintain the Site as to minimize the
creation and dispersion of visible dust. Clean water, provided by the CONTRACTOR,
shall be applied to the Site as necessary to prevent dust during excavation, loading/unloading,
and backfilling activities. Excavation areas and on-site roadways will be kept damp, as
necessary, without creating ponding or mists that travel beyond the defined boundaries of the
work. The watering operations shall be sufficient to control fugitive dust. Tanker trucks will be
utilized to provide and apply clean water as needed.

6. Water shall be applied in a manner to prevent runoff. As a contingency measure, the
CONTRACTOR will have erosion and sedimentation controls, such as silt fencing, sediment
logs, or manhole silt screens, installed as necessary to manage runoff.

7. Transfer points refer to any time material is loaded or unloaded during removal activities. For
the purposes of this project, the primary transfer points of concern will be the transfer of soil
material from the excavator or processing area to a waiting truck. The secondary transfer points
of concern will be the unloading of the clean soil for use in backfilling of excavated areas. At all
transfer points, the following guidelines will be maintained:

8. During loading of impacted soil, the material must be moist during the transfer, and the transfer
shall be into an overhead truck trailer only. The material drop into the trailer must not exceed 4
feet.

9. All trucks entering and leaving the Site will adhere to the posted speed limit, which shall be no
more than 8 miles per hour (mph).

10. All trucks shall adhere to the established tarping policy.

11. All trucks leaving unpaved areas to paved areas of the public ROW (i.e., sidewalk or street),
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whether full or empty, will be visually inspected for loose material. Stabilized construction exits
(e.g., 3- to 6-inch cobblestone or rip rap placed on top of a geotextile) will be used to assist with
cleaning of truck tires as the vehicles leave unpaved areas. Any loose material is to be removed
and placed into the truck trailer.

12. In order to keep roadways clean and free of accumulation, the CONTRACTOR will coordinate
with the Town of Colonie and the local waste disposal facility for routine street sweeping during
removal activities. The street sweeper must be equipped with a water spray and vacuum system
to prevent fugitive dust. Street sweeping must be completed at the end of every day or as
needed, but at a minimum of once a day.

13. Sidewalks and rights of way and public, where trucks will need to cross the sidewalk to
enter/exit the Site, will be maintained in a “broom clean” condition at all times by using a skid
steer loader (e.g., BobCat) equipped with a power broom or manual tools (e.g., push broom,
shovels, etc.).

14. All trucks are to take the most efficient and direct route to the disposal facility as
possible.

15. Spraying dusty wastes with water as they are unloaded.

16. Ensuring that street sweeping operations use enough water to avoid kicking up dust.

G. Turbidity:

1. Best Management Practices (BMP) are the actual practices--including the forms, procedures,
charts, software references, etc.--actually used by dredgers to minimize consequences of
dredging and disposal on water quality. Common BMPs include Silt Curtains, Gunderbooms,
and Operational Controls.

2. Silt curtains are intended to allow suspended sediment at a dredging site to settle out of the
water column in a controlled area, minimizing the area that is affected by the increased
suspended sediment usually present at a dredging site. A silt curtain is an impermeable barrier.
They are constructed of a flexible reinforced thermoplastic material. The upper hem has
floatation material and the lower hem has ballast material. Silt curtains ae most effective when
used on a project where they are not opened and closed to allow equipment access to the
dredging or disposal area. Silt curtains are also limited to project locations with less than 1-2
knot currents.

3. There are three fundamental controls possible with mechanical dredges:

a. Increase cycle time. Longer cycle time reduces the velocity of the ascending loaded
bucket through the water column, which reduces potential to wash sediment form
the bucket. However, limiting the velocity of the descending bucket reduces the
volume of sediment that is picked up and requires more total bites to remove the
project material. The majority of the sediment resuspension, for a clamshell dredge,
occurs when the bucket hits the bottom.

b. Eliminate multiple bites. When the clamshell bucket hits the bottom, an impact wave of
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suspended sediment travels along the bottom away from the dredge bucket. When the
clamshell bucket takes multiple bites, the bucket loses sediment as it is reopened for
subsequent bites. Sediment is also released higher in the water column, as the bucket is
raised, opened, and lowered.

c. Eliminate bottom stockpiling. Bottom stockpiling of the dredged sediment in silty sediment
has a similar effect as multiple bite dredging; an increased volume of sediment is released
into the water column from the operation.

4. There are three fundamental controls possible with hydraulic dredges:

a. Reduce cutterhead rotation speed. Reducing cutterhead rotation speed reduces the
potential for side casting the excavated sediment away from the suction entrance and
resuspending sediment. This measure is typically effective only on maintenance or
relatively loose, fine grain sediment.

b. Reduce swing speed. Reducing the swing speed ensures that the dredge head does
not move through the cut faster than it can hydraulically pump the sediment. Reducing
swing speed reduces the volume of resuspended sediment. The goal is to swing the dredge
head at a speed that allows as much of the disturbed sediment as possible to be removed
with the hydraulic flow. Typical swing speeds are 5-30 feet/minute.

c. Eliminate bank undercutting. Dredgers should remove the sediment in maximum lifts equal
to 80% or less of the cutterhead diameter.

5. There are three controls possible with dredges and barges:

a. Eliminate or reduce hopper overflow. Eliminating or reducing hopper overflow reduces the
volume of fine material which flows from the hopper in the overflow. One caution is that
this control may significantly reduce project production for hopper dredges or when
hydraulic dredging into a barge.

b. Lower hopper fill level. Lowering the hopper fill level in rough sea conditions can prevent
material loss during transport.

c. Recirculation system. Water from the hopper overflow can be recirculated to the draghead
and is used to transport more material into the hopper.

6. Pneuma Pump. The Pneuma pump is used primarily for removal of fine-grained sediment. The
Pneuma pump offers high solids concentration (up to 90%) in the dredge slurry, with minimal
turbidity.

7. Closed or environmental bucket. Specially constructed dredging buckets designed to reduce or
eliminate increased turbidity of suspended solids from entering a waterway.

8. Large capacity dredges. Larger than normal dredges designed to carry larger loads. This allows
less traffic and fewer dumps, thereby providing less disturbance at a disposal site.

9. Precision Dredging. Dredging utilizing special tools and techniques to restrict the material
dredged to that specifically identified. This may mean thin layers, either surficial or imbedded,
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or specific boundaries.

H. Disruptive Lighting:

1. Light Trespass. The lighting system shall be designed to effectively light the work area without
spilling over to adjoining property. When, in the opinion of the ENGINEER, the lighting is
disturbing adjoining property, the CONTRACTOR shall modify the lighting arrangement or add
hardware to shield the light trespass.

2. Every effort should be made to control artificial light escaping from a site for example the fitting
of diffusers/guards, ensuring there is no light overspill into neighboring properties.

3. All lighting shall be designed, installed, and operated to avoid glare that affects traffic on the
roadway or that causes annoyance or discomfort for residences. The CONTRACTOR shall
locate and aim lighting fixtures to provide the required level of illumination and uniformity in
the work zone without the creation of objectionable light trespass.

I. Odor:

1. Proper Drainage: Standing water is a potential source of odors. The operations area will be on a
surface that is sloped to facilitate drainage and prevent standing water. The grade will be
maintained to prevent ponding. General spill control programs and curbing will be in place as
appropriate. The material handling areas are covered by a canopy and protected from storm
water if needed to control ponding of water which has been in contact with contaminated
sediments.

2. Personnel training: Personnel will be trained in the proper use of equipment. Potential hazards
and safety features will be stressed as well as handling procedures to minimize the potential
production of odors, such as leaving stockpiled sediments uncovered unnecessarily.

3. Some of the operating procedures that can help reduce odors include:

a. “First-in, first-out” waste handling practices that keep waste on site only for short periods of
time.

b. Removing all waste from loading areas by the end of each operating day so that these
surfaces can be swept clean and washed down as needed.

c. “Good housekeeping” measures, including regular cleaning and disinfecting of surfaces if
appropriate and equipment that come into contact with waste.

d. Water misting and/or deodorizing systems.

4. Below are the activities that can cause odor nuisances on-site along with Reasonable Available
Control Measures & Methods to help reduce potential odors:

a. Movement of Transport Trucks Entering/ Exiting Site - Hauling materials in properly tarped
or watertight containers to prevent odor; Limit haul trucks to 3 minutes idle time; and
Applying foam suppressant such as BioSolve.
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b. Equipment Operating On-Site -Turning off equipment that is not in active use; Limiting the
amount of equipment used at one time while on-site; and Applying foam suppressant such
as BioSolve.

c. Excavated Materials - Limiting amount of exposed areas or amount of time materials are
exposed to the open atmosphere; and Applying foam suppressant such as BioSolve.

d. Soil/Debris moved by equipment to Stockpile Areas - Limiting amount of exposed areas or
amount of time materials is exposed to the open atmosphere; Turning off equipment that is
not in active use; Limiting the amount of equipment used at one time while on-site; and
Applying foam suppressant such as BioSolve.

e. Stockpiles - Covering stockpiles and material after activity ceases with Poly Sheeting &
securing with sandbags (or equivalent); and Applying foam suppressant such as BioSolve.

f. Removed water prior to treatment or disposal - Setting up site drainage & preventing
standing water.

g. Work Zones (Exclusion Zone) -Performing Housekeeping; Daily cleaning up (Free of trash,
garbage, & debris); Properly disposing of any odorous material; and Applying foam
suppressant such as BioSolve.

3.5 CORRECTIVE MEASURES

A. Nuisance conditions which represent a potential health and safety concern and/or migration
of contaminated materials (e.g., visible dust or visible contrast from turbidity) will result in
an immediate stoppage of the work.

B. Following a work stoppage, appropriate corrective measures as determined by ENGINEER
will be implemented prior to work resuming.

C. Chronic or repeated incidents of nuisance issues will result in the disallowance of a day of
compensation for site services and health and safety.

D. A written corrective measures plan will be submitted for any work stoppage, or chronic or
repeated incidents of nuisance issues, if requested by the ENGINEER.

END OF SECTION 01 76 50
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SECTION 01 77 19 – CLOSEOUT REQUIREMENTS

PART 1 - GENERAL

1.1 SCOPE

The CONTRACTOR shall maintain accurate and comprehensive records of all site activities, as well as all
additions, substitution of materials, variations in work, and any other revisions to the Contract Drawings and
Technical Specifications.

1.2 SUBMITTALS

A. Submittals shall be to the ENGINEER in accordance with Section VIII and Section 01 33 00 –
Submittal Procedures.

B. Project Record Documents: Submit within 30 days of Substantial Completion, or as negotiated
between the CONTRACTOR and the ENGINEER, the following. Delivery shall be a condition of
final payment.

1. A cover letter signed by a responsible company official certifying that all services involved
have been performed in accordance with the terms and conditions of the contract documents
and regulatory requirements.

2. Documentation of quantity of impacted materials disposed of at each disposal facility;

3. Sampling locations and sampling methods;

4. Sample collection data such as date, time of collection, and method of preservation;

5. Chain-of-custody forms;

6. Copies of all chemical and physical test results;

7. Copies of all manifests and land disposal restriction notifications;

8. Copies of all certifications of final disposal signed by the responsible disposal facility
official.

9. As-Built Drawings.

10. Disposal characterization samples and post-excavation soil samples shall be collected,
analyzed and submitted in accordance with Section 02 24 23 – Sampling and Analysis.

11. Copies of all warranties, including those for all nursery materials.

C. The submittal shall be accompanied by a transmittal letter certifying that each document, as
submitted, is complete and accurate.

D. Contractor’s Quality Control Summary: Within 30 days of the Completion of Work, or as negotiated
between the CONTRACTOR and the ENGINEER, the CONTRACTOR shall prepare and submit a
Contractor’s Quality Control Project Summary Report. The report is a compilation and
summarization of the Quality Control Daily Reports.  The intended purpose of this report is to state
the overall quality of data produced during the project and the acceptability of data based on QA/QC
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efforts.  An appendix to this report will include copies of all documentation concerning data
collection, analysis, waste disposal records, and Reporting.  The appendix will contain the following:

1. Analytical Data, which shall also be submitted to the NYSDEC EQuIS database by the
CONTRACTOR;

2. Waste Disposal Manifests;

3. Meteorological records;

4. Daily inspection records.

E. Project Closeout Submittals:

1. CONTRACTOR shall obtain all inspections and approvals from the governing authorities and
submit to the ENGINEER.

2. Submit release of lien for subcontractors and suppliers, as specified in Section VIII, Article 15.7.

3. Submit written certification that Contract Documents have been reviewed, work has been
inspected by CONTRACTOR’s Supervisor and that work is complete and ready for
ENGINEER’S review.

4. CONTRACTOR shall provide a written record via as-built drawings of actual locations of
abandoned utilities, subsurface obstructions remaining after completion of the work.

PART 2 - PRODUCTS

2.1 MATERIALS

The CONTRACTOR shall maintain, at the job site, one copy of the following Project Record Documents:

A. Red-line (As-Built) drawings showing all variations from the Contract Drawings.

B. Modifications to the Contract.

C. CONTRACTOR’S daily progress/activity reports, including:

1. Records of all site work;

2. Records of all site inspections;

3. Meteorological records;

4. Safety and accident incident reports.

D. Wage records as required for State funded projects.

E. Sampling and analysis records and results.

F. All Disposal manifests.

G. Health and Safety Documentation

2.2 The CONTRACTOR shall provide safe, onsite storage for all Project Record Documents.  This storage
shall be available to ENGINEER for inspection.
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PART 3 - EXECUTION

3.1 RECORDING

A. The CONTRACTOR shall clearly label each document as "Project Record."

B. The CONTRACTOR shall keep all record documents current.

C. Specifications, addenda, and change orders shall be clearly and legibly marked to record
CONTRACT'S modifications, field orders and other matters not originally specified.

3.2 SUBSTANTIAL COMPLETION

A. Substantial Completion – General:

1. Prior to requesting Substantial Completion, perform the following for the
substantially completed Work:

a. Materials and equipment for which Substantial Completion is requested shall
be fully ready for their intended use, including full operating and monitoring
capability in automatic and manual modes.

b. Complete field quality control Work, including testing at the Site, indicated in
Specifications Sections for individual materials and equipment items.  Submit
results of, and obtain ENGINEER’s acceptance of, field quality control tests
required by the Contract Documents.

c. Submit and obtain ENGINEER’s acceptance of final operations and
maintenance manuals.

d. Obtain and submit to ENGINEER all required permits, inspections, and
approvals of authorities having jurisdiction for the substantially completed
Work to be occupied and used by DEPARTMENT.

e. Complete other tasks that the Contract require be completed prior to
Substantial Completion.

2. Procedures for requesting and documenting Substantial Completion are in the
General Conditions, Section VIII, Article 13.6.

3. Sample letter for CONTRACTOR to request inspection for Substantial Completion
is attached to this Specifications Section.  Use the model language of the sample
letter, modified to suit the Project.

4. Unless decided otherwise by DEPARTMENT and ENGINEER, form of certificate
of Substantial Completion will be EJCDC® C-625, “Certificate of Substantial
Completion” (2013 edition), prepared by ENGINEER.
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5. Refer to the General Conditions, Section V111, Article 13.8, for requirements
regarding consent of surety to partial release of or reduction in retainage.

1.3 FINAL INSPECTION

A. Final Inspection shall be performed in accordance with General Conditions, Article 13.9:

1. Prior to requesting final inspection, CONTRACTOR verify that all of the Work is
fully complete and ready for final payment.  A checklist for this purpose is attached
to this Specifications Section.

2. Sample letter for CONTRACTOR to request final inspection is attached to this
Specifications Section.  Use the model language of the sample letter, modified to
suit the Project.

3. Procedures for requesting and documenting the final inspection are in the General
Conditions, as may be modified by the Supplementary Conditions, and as
augmented in this Section.

END OF SECTION 01 77 19
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SAMPLE LETTER FOR CONTRACTOR’S USE IN REQUESTING
INSPECTION FOR SUBSTANTIAL COMPLETION

SENT VIA E-MAIL AND U.S. CERTIFIED MAIL/RETURN RECEIPT
REQUESTED

[Date]

[Name of Engineer’s contact person]
[Engineer’s Name]
[Street address]
[City, state, postal code]

Subject:
[Project name, Contract designation]
Request for Inspection for Substantial Completion

Dear [addressee]:

In our opinion, [all of] [or] [a portion of] the Work under the above-referenced Contract
is substantially complete as of [insert month, day, year on which Substantial Completion
was achieved].  [The specific portion of the Work that we believe is substantially
complete is [insert identification of that portion of the Work that is substantially
complete].]

Enclosed is our listing of uncompleted Work items (“punch list”).  In accordance with the
General Conditions, we hereby request: 1) That the Engineer schedule and perform the
inspection for Substantial Completion as soon as possible, and 2) Issuance of the
certificate of Substantial Completion.

In accordance with the General Conditions, upon Substantial Completion, we propose the
following relative to apportionment of responsibilities between the DEPARTMENT and
the CONTRACTOR:

1. Security, Protection, Insurance:
a. Site Security: [insert proposal; address whether DEPARTMENT or

CONTRACTOR will be responsible for security of the Site].
b. Protection of the Substantially Completed Work: [insert proposal; address

whether DEPARTMENT or CONTRACTOR will be responsible for protection].
c. Property Insurance: [insert proposal; typically DEPARTMENT assumes

responsibility for property insurance upon Substantial Completion]
2. Operation and Maintenance:

a. Operation: [insert proposal; address whether DEPARTMENT or CONTRACTOR
will be responsible for operating the substantially completed Work].
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b. Maintenance: [insert proposal; address whether DEPARTMENT or
CONTRACTOR will be responsible for maintaining the substantially completed
Work].

3. Utilities: [for each of the following, indicate whether DEPARTMENT or
CONTRACTOR will be responsible for utilities and services, or whether
responsibility will be shared; if shared, indicate proposed cost-sharing]
a. Electricity: [insert proposal].
b. Natural Gas/Fuel/Heating: [insert proposal].
c. Water Supply: [insert proposal].
d. Wastewater: [insert proposal].
e. Communications (Telephone, Internet, Video): [insert proposal].

In accordance with the General Conditions, we understand that the Contract’s correction
period for the Work covered by the certificate of Substantial Completion commences on
the Substantial Completion date documented in said certificate

Should you have questions or comments regarding this notice, please contact [the
undersigned] [or] [insert other contact person’s name], at [insert telephone number and
e-mail address].

Sincerely,

[CONTRACTOR’s company name]

[Signatory name]
[Signatory’s title]

Attachments:
Preliminary list of uncompleted Work items (“punch list”; [##] pages)

Copies:
[DEPARTMENT’s project manager]
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SAMPLE CHECKLIST TO IDENTIFY READINESS FOR FINAL INSPECTION

Project: __________________________________
Contract: _________________________________
Contractor: _______________________________

Item No./Description Completed/Date
In

Progress
Not

Started
Not

Applicable Target Date Responsible Entity/Person
1. All Shop Drawings, Samples,

and Submittals approved by
Engineer

Remarks:

2. Final services completed by
Suppliers

Remarks:

3. Final Work completed by
Subcontractors

Remarks:

4. Permits closed out and
regulatory compliance
transitioned from construction to
operations

Remarks:

5. All outstanding change issues
are addressed and all Change
Proposals submitted

Remarks:
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Item No./Description Completed/Date
In

Progress
Not

Started
Not

Applicable Target Date Responsible Entity/Person
6. All Claims are resolved
Remarks:

7. All defective Work of which
Contractor is aware has been
corrected in accordance with the
Contract Documents

Remarks:

8. Issues related to Constituents of
Concern and potential
Hazardous Environmental
Condition have been fully
addressed

Remarks:

9. All spare parts, tools, and extra
stock materials have been
furnished in accordance with the
Contract Documents, and
documentation thereof
submitted to Engineer

Remarks:

10. All final Operations &
Maintenance manuals have been
submitted and accepted by
Engineer

Remarks:

11. Manufacturer warranties and
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Item No./Description Completed/Date
In

Progress
Not

Started
Not

Applicable Target Date Responsible Entity/Person
software license(s) furnished

Remarks:

12. Instruction and training of
operations and maintenance
personnel is complete and
records of training submitted

Remarks:

13. MBE/WBE/DBE compliance
report(s) submitted (when
applicable)

Remarks:

14. All field engineering submittals,
including survey data, furnished

Remarks:

15. All Work on “punch list” is
complete in accordance with the
Contract Documents

Remarks:

16. All record documents submitted
to and accepted by Engineer

Remarks:

17. Contractor is fully demobilized
from Site

Remarks:
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Item No./Description Completed/Date
In

Progress
Not

Started
Not

Applicable Target Date Responsible Entity/Person
18. All Site restoration is complete
Remarks:

19. Final cleaning of all work areas
is complete

Remarks:

20. Lien waivers or affidavits of
payment obtained from
Subcontractors and Suppliers

Remarks:

21. Evidence of Contractor liability
insurance furnished for
correction period

Remarks:

22. All other required Contract
closeout documents obtained

Remarks:
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SAMPLE LETTER FOR CONTRACTOR’S USE IN REQUESTING
FINAL INSPECTION

SENT VIA E-MAIL AND U.S. CERTIFIED MAIL/RETURN RECEIPT
REQUESTED

[Date]

[Name of Engineer’s contact person]
[Engineer’s Name]
[Street address]
[City, state, postal code]

Subject:
[Project name, Contract designation]
Request for Final Inspection

Dear [addressee]:

In our opinion, all of the Work under the above-referenced Contract is complete and
ready for final payment as of [insert month, day, year on which final completion was
achieved].  In accordance with the General Conditions, we hereby request that the
Engineer schedule and perform the final inspection as soon as possible.  Upon successful
completion of the final inspection, we will submit our final Application for Payment
accompanied by the required Contract closeout documentation in accordance with the
Contract Documents.

Should you have questions or comments regarding this notice, please contact [the
undersigned] [or] [insert other contact person’s name], at [insert telephone number and
e-mail address].

Sincerely,

[Contractor’s company name]

[Signatory name]
[Signatory’s title]

Attachments:
None

Copies:
[DEPARTMENT’s project manager]
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SECTION 01 77 23 - INSPECTIONS

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section includes requirements for the Substantial Completion, Final
Completion, and any specified Warranty inspections and is coordinated with
the payment provisions of the General Conditions, Section VIII, Articles 13.6
through 13.13.

2. When CONTRACTOR considers all or part of the Work ready for its intended
use, CONTRACTOR shall notify DEPARTMENT and ENGINEER in writing
that the Work specified is substantially complete.  Within a reasonable time
thereafter, not to exceed 30 days, DEPARTMENT, CONTRACTOR and
ENGINEER shall make an inspection of the Work, or portion thereof, to
determine status of completion. A tentative certificate of Substantial
Completion shall fix the date of Substantial Completion, with an attached list
of items  to be completed or corrected prior to final payment.

3. Shortly before the end of the Substantial completion period required under the
General Conditions, ENGINEER will schedule with DEPARTMENT and
CONTRACTOR the inspection and will advise DEPARTMENT and
CONTRACTOR in writing of the date and time for the inspection.

B. CONTRACTOR’s project manager shall attend the inspection.

C. Upon written notice from CONTRACTOR that the entire Work or agreed portion is
complete, ENGINEER will make a final inspection with DEPARTMENT and
CONTRACTOR.  ENGINEER will notify CONTRACTOR in writing of all
particulars in which this inspection reveals that work is either accepted or incomplete
or defective.

D. After the final inspection, CONTRACTOR shall submit “final” Application for
Payment in accordance with the final Application for Payment procedures of the
General Conditions, as may be modified by the Supplementary Conditions, and the
Specifications, including furnishing all required Contract closeout documentation
and completion of all Work except for the inspection and associated correction Work
(if any). DEPARTMENT will release remaining retainage withheld for the
inspection following the inspection and completion of correction Work (if any), in
accordance with progress payment procedures of the Contract, except that consent of
surety to final payment shall accompany the last Application for Payment.
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PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 77 23
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SECTION 01 78 39 – PROJECT RECORD DOCUMENTS

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall submit all construction and post-construction documents associated
with the contract for final review by the ENGINEER.

B. This section includes:

1. Supplemental requirements for project as-built documents include those stated in Section VIII
– General Conditions Article 5.19 for recording of field modifications made during
construction.

2. These shall be marked on a clean set of Contract Documents by the CONTRACTOR and for
preparing As-Built Drawings by the Surveyor to be submitted to the DEPARTMENT and
ENGINEER.

3. The As-Built Drawings shall constitute the Project Record Documents.

1.2 SUBMITTALS

A. As-built Documents

1. Make available for review to the DEPARTMENT and ENGINEER prior to submission of each
CONTRACTOR’S APPLICATION FOR PAYMENT (CAP).

B. As-Built Drawings

1. See Section 02 21 13 – Surveys

C. Project As-built Documents

1. Submit preliminary and final as specified in Parts 3.2 and 3.3 of this section.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

3.1 AS-BUILT DOCUMENTS

A. CONTRACTOR shall clearly and neatly mark up in red ink one set of Contract Documents to
changes in the Work.

B. This record marked documents (As-Built Drawings) are required for payment and shall be kept
current and available on the job site at all times.

C. All changes from the contract which are made in the work or additional information which might
be uncovered in the course of construction shall be accurately and neatly recorded as they occur by
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means of details and notes.

D. The As-Built Drawings shall be jointly inspected for accuracy and completeness by ENGINEER
and a responsible representative of CONTRACTOR prior to submission of each CAP.

E. The documents shall include, but not be limited to the following:

1. Installations of any kind or description known to exist within the construction area. The
locations shall include dimensions to permanent features.

2. The location and dimensions of any changes within the design features of any kind or
description known to exist within the construction area. The locations shall include dimensions
to permanent features.

3. Correct grade or alignment of roads, structures, utilities, or project component.

4. Correct elevations.

5. Changes in details or dimensions.

6. The topography and grades of all drainage structures installed or affected as part of the project
construction.

7. Additional information obtained from working drawings.

8. Where Contract Drawings or Specifications allow options, only the option selected for
construction shall be shown on the As-Built Drawings.

9. Additional work ordered by ENGINEER or DEPARTMENT.

10. Horizontal and vertical location of underground utilities and appurtenances referenced to a
visible and accessible benchmark on the remaining structure.

11. Location of internal utilities, storm drains, and appurtenances concealed in construction
referenced to a visible and accessible benchmark on the remaining structure.

12. Location and description of soil material and/or structures left in place due to access or support
related material for utilities and structures. Description shall include visual inferences to
identify type of material and potential characteristics including contamination.

3.2 MAINTENANCE OF DOCUMENTS

A. Maintain in CONTRACTOR’s field office in clean, dry, legible condition complete sets of the
following:

1. As-Built Drawings

2. Specifications
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3. Addenda

4. Approved Shop Drawings

5. Imported Materials Samples

6. Project Photographs

7. Requests for Information (RFIs)

8. Field Directives (FDs)

9. Potential Change Orders (PCO)

10. Change Orders

11. Other modifications of Contract Documents and Addendums

12. Test records

a. Compaction Results

b. Material Test Results

13. Survey data

14. Analytical Results

a. Analytical Data

1) Soil Samples

2) Water Samples

3) Air Samples

a. Electronic Data Documents

b. Data Usability Summary Reports (DUSRs)

15. Community Air Monitoring Records and Corrective Actions

16. Asbestos Abatement Records

a. Disposal Records
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b. Air Monitoring Results

1) Personnel Samples

2) Area Samples

c. Variance Requests/Approvals

d. Project Logs

e. Personnel Training and Medical Records

17. Recycled Materials Records (All recycled waste streams)

18. Summary of Green Remediation Metrix (Form A)

19. Waste Disposal Records

a. Hazardous and Non-hazardous Material Manifests

b. Wastewater Treatment and Discharge Logs

20. Stormwater Pollution Prevention Plan (SWPPP)

a. Inspection Reports

b. Corrective Measures Documentation

21. Department of Labor Records (Certified Payroll),

22. Employee OSHA Training Certificates,

23. Requests for Information (RFI), and

24. Other documents pertinent to CONTRACTOR’s work including, but not limited to,
CONTRACTOR’s Work Plan, security logs, public complaint logs.

B. Provide files and racks for proper storage and easy access.

C. Make documents available at all times for inspection by ENGINEER and DEPARTMENT.

D. As-Built Drawings shall not be used for any other purpose and shall not be removed from
CONTRACTOR’s office without ENGINEER’s approval.

3.3 PRELIMINARY SUBMITTAL

A. CONTRACTOR shall prepare two copies of the As-Built Drawings. These documents shall be
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submitted to ENGINEER following Substantial Completion of the work (within 7 calendar days)
for review.

B. These documents shall be neat, legible, accurate, and organized chronologically by work area.

C. If upon review, the documents are found to contain errors and/or omissions, they shall be returned
to the CONTRACTOR and/or Surveyor for corrections.

D. CONTRACTOR and/or Surveyor shall complete the corrections and return the drawings to
ENGINEER for final review.

3.4 FINAL PROJECT RECORD DOCUMENT PREPARATION

A. Upon approval of the As-Built Drawings submitted, these Drawings shall be modified by
ENGINEER, as necessary, to add any additional information which is pertinent to the project.

B. CONTRACTOR and the Surveyor shall each supply one (1) electronic .pdf copy of the approved
As-Built Drawings. These documents shall be part of the permanent records of this project.

C. Each document to be submitted by CONTRACTOR shall be lettered or stamped with the words
“RECORD DOCUMENT” in 1-inch-high printed letters followed by the name of CONTRACTOR
and ENGINEER.

D. All original Contract Documents shall be marked by ENGINEER either “Record,” denoting no
revisions on the sheet, or “Revised Record,” denoting one or more revisions.

E. The As-Built Drawings to be submitted by the Surveyor shall:

1. Be stamped and signed by the Surveyor retained by CONTRACTOR.

2. Be prepared on a 24-inch by 36-inch reproducible sheet with the same ledger and title block
used for the Contract Drawings.

3. Locate all work referenced to the limits of the project area.

4. Have all locations referenced to the site horizontal coordinate system.

5. The grid coordinate system shall be shown on all As-Built Drawings.

6. Elevations shall be referenced to the vertical control established for the project.

F. CONTRACTOR shall provide all site surveys and as-built drawings on CD in AutoCAD 2015 or
later and in PDF format.

END OF SECTION 01 78 39



01 89 29-1

SECTION 01 89 29 - GREEN REMEDIATION PRACTICES

PART 1 - GENERAL

1.01 SUMMARY

A. Work includes, to the extent practicable, special environmental "Green"
remediation practices related to reducing waste generation; energy usage;
emissions including greenhouse gases (GHGs), nitrogen oxides (NOx), sulfur
oxides (SOx), particulate matter and hazardous air pollutants (HAPs); water
usage; and land and ecosystem disturbance.

B. The CONTRACTOR shall implement green remediation practices in the
performance of the requirements of the Work to maximize to the extent
practicable, sustainability, reduce energy and water usage, promote carbon
neutrality, promote industrial materials reuse and recycling, and protect and
preserve land resources.

C. The CONTRACTOR shall utilize concepts and techniques presented in the New
York State Department of Environmental Conservation – (NYSDEC) Program
Policy DER-31/Green Remediation, August 11, 2010.

D. The CONTRACTOR shall implement, to the extent practicable, practices and
procedures to meet the environmental performance goals of the DEPARTMENT
consistent with NYSDEC Program Policy DER-31/Green Remediation. In
general, such practices and procedures shall include, but are not limited to:

1. Reducing direct and indirect Green House Gas (GHG) and other
emissions;

2. Increasing energy efficiency and minimizing use of non-renewable
energy;

3. Conserving and efficiently managing natural resources such as soil, water
and habitat;

4. Reducing waste, increasing recycling and increasing reuse of materials;

5. Maximizing the reuse of land and the recycling of on-site materials; and

6. Applying green remediation concepts, such as foregoing energy
consuming operations.

E. Specifically, CONTRACTOR shall consider inclusion of the following
provisions:
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1. Beneficially reuse materials that would otherwise be considered a
waste (e.g., crushed clean concrete as base or fill).

2. Use of renewable energy and/or the purchase of renewable energy credits
(RECs) or a combination of the two techniques to offset electricity
demand at the site.

3. Reduce vehicle idling. All vehicles, both on and off road (including
construction equipment) shall be shut off when not in use for more than
5 minutes, consistent with 6 NYCRR Part 217 Motor Vehicle Emissions,
Subpart 217-3 Idling Prohibition For Heavy Duty Vehicles.

4. Cover soil, as approved by the DEPARTMENT, rather than spraying with
water.

5. Establish minimally invasive and well-designed traffic patterns for on-site
activities to reduce impacts to land and ecosystems.

F. CONTRACTOR shall be aware of the DEPARTMENT’S policy to utilize, as
approved by the DEPARTMENT, recycled content materials, locally
manufactured materials and low-emitting materials.

G. CONTRACTOR shall ensure, to the extent practicable, that the requirements
related to the goals of the DEPARTMENT and as defined in the Contract
Documents, are implemented to the fullest extent.

1.02 DEFINITIONS:

A. Green Remediation Definitions

1. Renewable energy sources include solar, wind, geothermal, biomass and
biogas.

2. Locally manufactured shall mean manufactured within 150 miles of the
work.

3. Recovered materials shall be waste materials and by-products that have
been recovered from solid waste, but does not include materials and by-
products generated from, and commonly reused within, an original
manufacturing process.

http://www.dec.ny.gov/regs/4256.html
http://www.dec.ny.gov/regs/4256.html
http://www.dec.ny.gov/regs/4256.html
http://www.dec.ny.gov/regs/4256.html


01 89 29-3

1.03 ENVIRONMENTAL GOALS

A. The CONTRACTOR, to the extent practicable, shall:

1. Minimize the amount of waste generated from the site and maximize the
use of recycling/reuse facilities for disposal of the waste to the extent
practicable and as approved by the DEPARTMENT.

2. Maximize use energy derived from a renewable source.

3. Minimize on and off-site fuel combustion.

4. Minimize use of water.

5. Minimize disturbance to land and ecosystems.

1.04 SUBMITTALS

A. Form “A” - Summary of Green Remediation Metrics:

1. Consistent with NYSDEC Program Policy DER-31/Green Remediation
requirements specified in Section 1.1B and Green Remediation Metrics
requirements specified in Section 1.2.C of the  applicable specifications,
the CONTRACTOR shall complete Form A - Summary of Green
Remediation Metrics, in its entirety and sign the certification as to its
accuracy.

2. The CONTRACTOR shall submit properly completed Form A to the
DEPARTMENT along with the CONTRACTOR’S Application for
Payment.

1.05 QUALITY ASSURANCE

A. Environmental Project Management and Coordination:

1. CONTRACTOR shall designate an employee who shall be responsible for
implementation of green remediation elements, coordinate work of
subcontractors and suppliers; instruct workers relating to environmental
issues; ensure that green remediation metrics are collected, recorded on
Form A - Summary of Green Remediation Metrics and submitted with the
CONTRACTOR’S Application for Payment, and oversee Project
environmental goals.
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PART 2 – PRODUCTS

A. CONTRACTOR shall use environmentally preferable products, where
appropriate and as approved by the DEPARTMENT, including, but not limited to:

1. Compact Fluorescent Lights (CFL) or LED

2. Environmentally friendly electronics (e.g., ENERGY STAR)

3. Items composed of recovered materials

PART 3- EXECUTION

A. The CONTRACTOR shall, to the extent practicable:

1. Set up on- site recycling program for CONTRACTOR generated wastes.

2. Minimize equipment engine idling.

3. Utilize properly sized equipment.

4. Minimize emissions during site work (i.e., replace or retrofit older
engines or use newer efficient models).

5. Practice engine maintenance in accordance with manufacturers’ standards
and properly train operators to run equipment efficiently.

6. Sequence work to minimize double-handling of materials.

7. Provide locally made materials that are composed of recovered materials
to the maximum amount practicable.

8. Provide materials that generate least amount of pollution during mining,
manufacturing, transport, installation, use and disposal.

9. Maintain office trailer heating and cooling systems at efficient set points.

10. Avoid materials that contain ozone-depleting chemicals (e.g., CFCs or
HCFCs) and that emit potentially harmful volatile organic compounds
(VOCs).

11. Employ construction practices that minimize the generation of excessive
dust and combustion by-products.

12. Minimize use of scarce, irreplaceable and endangered resources.



01 89 29-5

13. Contain and reuse water on-site, to the extent practicable, as approved by
the DEPARTMENT.

14. Reduce impact to land and ecosystems, to the extent practicable.

END OF SECTION 01 89 29



01 89 29-6

THIS PAGE WAS LEFT INTENTIONALLY BLANK



Section 01 89 29A - Green Remediaion - Form A.doc 1

Form A
Summary of Green Remediation Metrics

Site Name: ____________________________ Site Code: ____________ Operable Unit: _______
Address: _____________________________________ City: ______________________________
State: ____________ Zip: __________ County: ______________

Reporting Period
Contract Period From: _____________To: _____________
Reporting Period From: ____________To: _____________ Is this a Final Report?  Yes No

Contact Information
Preparer’s Name: _____________________________ Phone No.: ________________________
Preparer’s Affiliation: ________________________ Company Code:  ______________________

Waste Generation: Quantify the management of waste generated on-site.

Current Reporting Period
(Tons)

Total to Date
(Tons)

Total waste generated on-site
· Remedy generated waste
· Contractor generated waste
Of that total amount, provide quantity:
· Transported off-site to landfills
· Transported off-site to other disposal facilities
· Transported off-site for recycling/reuse
· Reused on-site
Provide a description of any implemented waste reduction programs appropriate for this project in the
space provided on Page 3.

Energy Usage: Quantify the amount of energy used on-site and portion of that voluntarily derived
from renewable energy sources.

Current Reporting Period
(KWh)

Total to Date
(KWh)

Total electricity usage
Of that total amount, provide quantity:
· Derived from renewable source (i.e. solar, wind)
Provide a description in the space provided on Page 3 of all reported energy usage reduction
programs appropriate to this project, including usage of electricity derived from renewable sources.

Emissions: Quantify the distance traveled for delivery of supplies and removal of waste.

Current Reporting Period
(Miles)

Total to Date
(Miles)

Off-site mobile fuel combustion
Provide a description in the space provided on Page 3 of practices such as use of local vendors within
150 miles of the site and on-site stationary fuel usage reduction programs.
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Quantify the number of hours that diesel and other equipment with the potential to emit hazardous air
pollutants (HAPs) or greenhouse gas (GHG) emissions was operated on-site.

Current Reporting Period
(Hours)

Total to Date
(Hours)

On-site diesel excavation/construction
equipment usage
Other on-site processes potentially
generating emissions
Provide a description in the space provided on Page 3 of the type of excavation/construction
equipment used, rating, emission control devices used and other means to reduce emissions, such as
use of biodiesel.  Also, include a description of other onsite processes that may result in emissions of
HAPs or GHG emissions and any emission control devices that are utilized to reduce emissions.

Water Usage: Quantify the volume of water used on-site from difference sources

Current Reporting Period
(Gallons)

Total to Date
(Gallons)

Total quantity of water used on-site
Of that total amount, provide the quantity obtained from:
· Public potable water supply usage
· Surface water usage
· On-site groundwater usage
· Reclaimed water usage
· Collected or diverted storm water usage
Provide a description in the space provided on Page 3 of any reported water usage reduction
programs appropriate for this project.

Land and Ecosystem: Provide a description of the amount of land and/or ecosystems disturbed
construction and the area of land and/or ecosystems restored to a natural condition.

Current Reporting Period
(Acres)

Total to Date
(Acres)

Land Disturbed
Land Restored
Provide a description of the amount of land and/or ecosystems remediated.

Current Reporting Period
(Acres)

Total to Date
(Acres)

Total area of land impacted by
contamination
Of the total acres provide the:
Area of Land Remediated

Other: Provide a description in the space provided on page 3 of any other green remediation
practices performed during the project.
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Description of green remediation programs reported above (Attach additional sheet if needed)

Waste Generation:

Energy Usage:

Emissions:

Water Usage:

Land and Ecosystem:

Other:

CERTIFICATION BY CONTRACTOR
I, ___________________________ (Name) do hereby certify that I am ______________________
(Title) of the Company/Corporation herein referenced and contractor for the work described in the
foregoing application for payment.  According to my knowledge and belief, all items and amounts
shown on the face of this application for payment are correct, all work has been performed and/or
materials supplied, the foregoing is a true and correct statement of the contract account up to and
including the last day of the period covered by this application.

___________________ __________________________________________________
Date Contractor
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SECTION 00 65 36 – WARRANTY OF CONSTRUCTION

PART 1 – GENERAL

1.1 SCOPE

A. This section covers the requirements to ensure conformance and quality of the Work.

1.2 NON-CONFORMANCE

A. The CONTRACTOR shall repair or replace at his own expense any failure to conform or any
defect. In addition, the CONTRACTOR shall remedy at his own expense any damage to property,
when that damage is the result of the CONTRACTOR’s failure to conform to contract
requirements or any such defect of equipment, material, workmanship, or design.

B. The CONTRACTOR shall also restore any work damaged by the CONTRACTOR in fulfilling
the terms and conditions of this section.  The CONTRACTOR’s warranty with respect to work
repaired or replaced hereunder shall run for one year from the date of such repair or replacement.

1.3 ENFORCEMENT

A. In addition to the other rights and terms provided by this section, all CONTRACTOR’s,
manufacturers’, and suppliers’ warranties expressed or implied with respect to any work and
materials shall, at the direction of the DEPARTMENT, be enforced by the CONTRACTOR for
the benefit of the DEPARTMENT.  The CONTRACTOR shall obtain any warranties which the
subcontractors, manufacturers, or suppliers would give in normal commercial practice.

PART 2 – PRODUCT
(NOT APPLICABLE)

PART 3 - EXECUTION
(NOT APPLICABLE)

END OF SECTION 00 65 36
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SECTION 01 11 13 - SUMMARY OF WORK

PART 1 - GENERAL

1.1 SCOPE

A. This specification section provides a general description only and shall not be construed as a
complete description of the work to be performed.

B. The means, methods, procedures, and techniques to be used by the CONTRACTOR are the
responsibility of the CONTRACTOR, and shall be developed by the CONTRACTOR to meet the
intent of these Contract Documents.

C. The CONTRACTOR shall furnish all labor, materials, supplies and equipment to construct and
fully complete the work as shown, or specified in the Contract Documents or as directed by the
DEPARTMENT.

D. All facilities shall be maintained in neat, clean, and good working order.  Failure to maintain the
facilities in neat, clean, and good working order shall be cause for the DEPARTMENT to
withhold payment until necessary improvements are made.

E. All work permits for construction-related activities will be the responsibility of the
CONTRACTOR.

F. All work shall be done in accordance with applicable federal, state and local regulations.  Any
other applicable regulations not explicitly included in these Specifications shall be adhered to in
conducting the work.  The CONTRACTOR shall be responsible for contacting and informing the
proper Federal, State and local agencies (coordinated through the DEPARTMENT/ENGINEER)
of the nature and timing of work on site, for off-site hauling activities, and for securing all
necessary and applicable permits required to construct the work covered by this contract.  The
Health and Safety Plan (HASP), Sampling and Analysis Plan (SAP), Work Plan, Transportation
Plan and other required plans which are to be prepared by the CONTRACTOR, are subject to the
DEPARTMENT/ENGINEER's review.  If any regulation, the above referenced plans, and/or
contract documents have contradicting requirements, then the most stringent requirement shall
apply as determined by the DEPARTMENT and/or ENGINEER.

G. The CONTRACTOR shall pay NYS Prevailing Wage Rates for work performed. A copy of the
current Prevailing Wage Rates is attached as Section XII of these Contract Documents. The NYS
Department of Labor has assigned the PRC number 2020000939 to the project.

1.2 ACCESS TO SITE

A. CONTRACTOR shall have limited use of Project site for construction operations as indicated on
Drawings by the Contract limits and as indicated by requirements of this Section.

B. The CONTRACTOR shall limit use of Project site to work in areas indicated. The
CONTRACTOR shall not disturb the Project site beyond areas in which the Work is indicated.
The CONTRACTOR shall confine construction operations to those depicted on the Contract
Drawings.
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C. CONTRACTOR’s vehicles shall utilize only the roads and highways that are shown in the
CONTRACTOR’s approved Transportation Plan. CONTRACTOR’s vehicles shall utilize only
these roads when under the weight restrictions. Local traffic limitations must be evaluated and
considered.

D. Work areas occur adjacent to residential properties. The CONTRACTOR shall ensure that
construction activities and/or CONTRACTOR equipment does not impede, or otherwise interfere
with, residents’ existing access to the roads, traffic lanes, properties, driveways, etc.

E. Damage to offsite adjacent properties due to construction activities shall be repaired and replaced
in kind by the CONTRACTOR at CONTRACTOR’s own expense.

F. The CONTRACTOR shall protect completed work areas and repair damage to completed areas
(if caused by the CONTRACTOR’s operations) at CONTRACTOR’s own expense.

1.4 SUBMITTALS

A. The CONTRACTOR shall submit Project Work Plan that details the CONTRACTOR’s
operations and shall include all activities that will relate to the various phases of the
Work subject to the approval of the ENGINEER. The Work Plan must detail erosion and
sediment control methods and surface water management procedures, which will be
implemented by the CONTRACTOR throughout each phase of the work. The following
items shall be included in the Project Work Plan:

1. Hazardous Materials Management Plan

2. Dust Control Plan

3. Quality Assurance/Quality Control Plan

4. Sampling and Quality Control Project Plan

5. Erosion and Sediment Control Plan

6. Survey Work Plan

7. Nuisance Controls and Management Plan

8. Transportation and Disposal Plan

9. Traffic Control Plan

10. Winter Shutdown Plan

11. Detailed Lead-Containing Material Removal Work Plan

12. Sampling and Analysis Plan

13. Quality Assurance Project Plan

14. Final Demolition and Removal Plan
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15. Underground Storage Tank Removal Plan

16. Asbestos Abatement Work Plan

17. Abatement of Lead-Containing Materials Work Plan

18. Handling of Lead-Containing Materials Work Plan

19. Abatement of PCB-Containing Caulk Sealant Materials Work Plan

20. Bird, Bat, and Rodent Droppings Remediation and Disposal Work Plan

21. Radiation Protection Plan

22. Excavation Work Plan

23. Rodent/Pest Control Program Plan

24. Site Restoration Plan

25. Dewatering Plan

26. Contact Water Treatment Plan

27. Utility Protection, Relocation, and Abandonment Plan

PART 2 - MATERIALS

2.1 GENERAL

A. All equipment supplied shall be in good working condition and clean.

B. Materials and equipment shall be adequate in capacity for the required usage, shall not create
unsafe conditions, and shall meet requirements of applicable codes and standards and the
approval of the ENGINEER.

PART 3 - EXECUTION

3.1 SUMMARY OF PROPOSED WORK

A. Main Work Items: The following is a list of the main work items required of the CONTRACTOR
by the Contract Documents.

1. The CONTRACTOR shall maintain an acceptable air monitoring program as part of the Site
Specific Health and Safety Plan in accordance with Section 01 35 29 - Contractor's Health
and Safety Plan of the Contract Documents and other Sections as applicable and applicable
federal and state guidelines and applicable federal and state laws including OSHA, NIOSH
and NYSDOL regulations.

2. Temporary Facilities and Utilities: DEPARTMENT’s/ENGINEER’s and CONTRACTOR’s
field offices, security and communication operations, decontamination facilities, support,
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contamination reduction, and exclusion zones, telephone, electricity, water, and sanitation.

3. Installation of temporary perimeter security fence.

4. Establishment of stormwater pollution prevention controls, including erosion and sediment
controls throughout the contract period.

5. Conducting an initial walk-over of the site with the ENGINEER and the DEPARTMENT to
identify objects, etc. to be protected during the project.

6. Demolition of buildings as shown on the Contract Drawings, including the following
elements:

a. Follow requirements of the approved Asbestos Abatement Plan and Lead Abatement
Plan.

b. Demolition, removal, and disposal of all buildings, offices and files, locker rooms,
bathrooms, storage areas, mechanical/motor control rooms, external sheds, pump rooms,
meter rooms, transformer pads and vaults, electrical duct banks, cranes, crane rails,
compressors, mechanical processing equipment, switch gear rooms, laboratories,
subgrade basements/vaults, bollards, above grade knee wall concrete foundations, vertical
and horizontal above and below ground storage tanks, concrete secondary containment
structures, concrete masonry walls, galbestos roofing and siding, and structural steel, and
removal of solid and hazardous waste materials, sludges, debris and piles.

7. Cutting of all trees and brush at ground line. Chip all tree cuttings and distribute onsite.

8. With the exception of storm sewer inlets, all above grade utility services (hydrants, post
indicator valves (PIVs), wooden utility poles, roof drains, vault covers, manhole covers, etc.)
shall be plugged or blocked, then cut off to grade or shall be removed as determined by the
ENGINEER and backfilled to grade with clean backfill or controlled low strength material
(flowable fill).

9. Protection of existing monitoring wells and associated protective bollards from damage
during the work.

10. Handing and sampling of pit and vault trench water to meet the State Pollutant Discharge
Elimination System (SPDES) Permit Program, County of Albany, New York pretreatment
requirements prior to discharge to the Kromma Kill.

11. Removal of all dust and debris via vacuum cleaning all structural members and interior
building surfaces, and decontamination prior to offsite disposal and/or recycling.

12. Gathering and containing for proper disposal all delaminated PCB-containing
asbestos/bituminous layer materials from the Galbestos siding/roofing that are scattered on
the ground surface within all buildings to be demolished and around the exterior perimeter of
buildings to be demolished as shown on the Contract Drawings, and where work operations
are necessary.

13. Removal, decontamination, and disposal or salvage of (including, but not limited to) the
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following items:

· Outdoor transformer pads, fencing, and concrete pads.

· Building materials.

· Process and support equipment.

· Mechanical equipment, pit water, and sludges.

· Structural steel.

14. Final cleaning of concrete pads and vaults.

15. Backfill all vaults and pits, subgrade voids, and duct banks with approved backfill materials.

B. Sequence and Progress of Work

1. All work shall be completed in accordance with an approved schedule and as set forth in
these specifications and/or as required by the ENGINEER.

2. A general sequence of work is presented on the Contract Drawings. The CONTRACTOR
shall modify that sequence to suit CONTRACTOR’s operations, subject to the approval of
the ENGINEER.

END OF SECTION 01 11 13
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SECTION 01 13 00 - SITE CONDITIONS

PART 1 - GENERAL

1.1 SCOPE

A. This section presents a summary of environmental data collected from investigations at the site.
The information herein is provided for general information only.  The CONTRACTOR shall
make their own determination of the potential hazards at the site from the information herein and
from other available information as appropriate.

1.2 SITE DESCRIPTION

A. Site Location: The AL Tech Specialty Steel site lies in an industrial area in the Town of Colonie,
New York. The AL Tech Main Plant Area (MPA) spans the area between Lincoln Avenue and
Spring Street Road while the AL Tech Waste Management Area (WMA) is situated on a hillside
along Spring Street Road. Other former industrial scale facilities are also located in the immediate
vicinity including the former Delaware and Hudson Rail Yard and the former Adirondack Steel
and Casting Corporation.  Construction of a housing development to the west of the WMA was
initiated in 2001.

B. Site Description: The MPA encompasses 68 acres and consists of fourteen large, empty and
unused remaining heavy industrial buildings, roadways, concrete foundation slabs and former
industrial waste disposal areas. There are a number of ancillary support buildings and structures
adjacent to the fourteen heavy industrial buildings. The Kromma Kill flows along significant
lengths of the north and the east sides of the MPA. The Hudson River is approximately one mile
downstream from the MPA. Chain-link fencing was installed around the entire MPA while the
plant was in operation.  The fencing has been maintained by the DEPARTMENT however
evidence of trespassing is readily apparent and portions of the fencing are missing. Work onsite
will be limited to the MPA Rolling Mill Region, Extrusion Region, and portions of the Melt Shop
Region as indicated on the Contract Drawings. Fencing is currently in-place on the eastern,
southern, and western property boundaries and the Kromma Kill to the north and east.

1.3 SUMMARY OF SITE CONTAMINATION

A. The soils at the site are contaminated with PCBs, as a result of PCB-containing materials in the
form of Galbestos. The Galbestos was originally used as a weather coating on the building
sheetmetal, but is now delaminating, falling to the ground and contaminating the soil with PCBs.

B. The site contains a significant amount of refractory brick, which contains elevated levels of
technically enhanced naturally occurring radioactive materials (TENORM). Subsurface
radioactive materials are present in the gravel roadway located to the east of Buildings 31 and 32
and beneath the floor in Building 30. Small piles of radioactive material were also identified in
Building 27 in the form of ceramics.

C. Metals, including chromium, lead, nickel, copper, cadmium, selenium, mercury, and barium are
contained in various media across the Site.

D. Asbestos-containing material (ACM) is present in the form of various media across the Site.
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PART 2 - PRODUCTS

(NOT APPLICABLE)

PART 3 - EXECUTION

(NOT APPLICABLE)

END OF SECTION 01 13 00
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SECTION 01 14 19

USE OF SITE

PART 1 – GENERAL

1.1 SCOPE

A. Description:

1. This Section includes requirements for use of the Site during the Project, and
includes requirements for use of existing facilities, as applicable.

2. CONTRACTOR shall provide all labor, materials, equipment, tools, and
incidentals shown, specified, and required to comply with restrictions on
CONTRACTOR’s use of the Site and other areas.

3. Comply with requirements of the General Conditions, as may be modified by
the Supplementary Conditions, regarding the CONTRACTOR’s use of the Site
and other areas.

1.2 USE OF PREMISES

A. Limit use of premises at the Site to work areas shown or indicated on the Drawings.
Do not disturb portions of the Site beyond areas of the Work.

1. Access to Site, Access Roads, and Parking Areas: Refer Section 01 55 13.

B. Use of Existing Buildings and Structures: Obtain DEPARTMENT’s written
permission for each proposed use of existing buildings and structures.

C. Promptly repair damage to premises caused by construction operations.  Upon
completion of the Work, restore premises to specified condition; if condition is not
specified, restore to pre-construction condition.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

END OF SECTION 01 14 19
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SECTION 01 31 13 – PROJECT COORDINATION

PART 1 – GENERAL

1.1 SCOPE

A. This section covers the requirements for coordination of the work with subcontractors, adjacent
property owners, Agencies, ENGINEER, and Utilities.

B. The CONTRACTOR shall provide 2 weeks advance notice of all site activities to the ENGINEER
and building owners throughout the project duration.

1.2 GENERAL

A. The CONTRACTOR shall coordinate their work with all entities associated with or affected by this
Contract in every way required to assure satisfactory, expeditious completion of the Project within
the Contract Time.

B. The CONTRACTOR shall coordinate fully all subcontractors, manufacturers, fabricators, suppliers,
distributors, installers, testing agencies, and all others whose services, materials or equipment are
required to assure completion of the Work to the satisfaction of the ENGINEER.

C. The CONTRACTOR shall review progress schedules and installation procedures which may affect
the Work and shall coordinate the installation of all such work with the ENGINEER.

D. Wherever utilities are encountered, shown, or anticipated, and may be in any way interfered with, the
CONTRACTOR shall keep the applicable utility company or municipal agency fully informed in
advance.  The CONTRACTOR shall cooperate with the utility company or municipal agency in the
protection, removal, relocation, and replacement of such structures and facilities.

1.3 SUBMITTALS

A. A complete list of proposed subcontractors (including solid and liquid waste disposal facilities)
identifying name, address, telephone number, contact, type of work to be subcontracted, dollar
amount, and M/WBE status.

B. The location of equipment, trailers, decontamination pads, stockpiles, construction materials, water
storage tanks, etc.

1.4 SUBCONTRACTORS

A. The CONTRACTOR shall be solely responsible for the coordination of schedules for any and all of
their subcontractors.  The ENGINEER shall be afforded sufficient review time for all schedules and
the CONTRACTOR shall coordinate all time schedules to be used for construction.
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PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

(NOT USED)

END OF SECTION 01 31 13
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SECTION 01 35 29.13 – HEALTH AND SAFETY

PART 1 – GENERAL

1.1 SCOPE

A. This section describes health and safety requirements not specified in Section 01 35 29 or
elsewhere in these specifications.

1.2 RESPONSIBILITIES

A. The CONTRACTOR shall provide a comprehensive Site Specific Health and Safety Plan
(SSHASP) to the ENGINEER for review.  Upon receipt of comments from the ENGINEER, the
CONTRACTOR shall revise the HASP as needed and submit final copies to the ENGINEER and
DEPARTMENT.

B. CONTRACTOR shall be responsible for Health and Safety of CONTRACTOR’s employees.  This
includes all required health and safety training, equipment, personal protection equipment (PPE),
and medical monitoring.

C. CONTRACTOR shall maintain copies of applicable training records for all site workers on site.
This includes HAZWOPER and medical monitoring documentation.

D. The CONTRACTOR shall perform health and safety responsibilities during asbestos abatement in
accordance with Section 02 82 13.

E. The CONTRACTOR shall perform health and safety responsibilities during lead containing
materials abatement in accordance with Section 02 83 03.

1.3 HEALTH AND SAFETY ORGANIZATION

A. The CONTRACTOR shall present a safety organization in the HASP that includes specific names
and responsibilities for members of the organization. the CONTRACTOR shall provide, at a
minimum, a Health and Safety Coordinator (HSC), Safety Officer (SO), Health and Safety
Technician, and a Medical Consultant.

B. The HSC must be an American Board of Industrial Hygiene (ABIH) Certified Industrial Hygienist
(CIH) or a Certified Safety Professional (CSP) with a minimum of two years experience in
hazardous waste site remediation or related work.

C. The SO will be responsible for day-to-day implementation and enforcement of the HASP. The SO
must have formal training in health and safety, be certified in CPR and first aid, and have experience
with operation and maintenance of air monitoring equipment and all types of respirators.  The SO
will be responsible for training on site personnel.

1.4 PERSONAL PROTECTION EQUIPMENT

A. CONTRACTOR shall have available on Site, additional disposable personal protection equipment
(PPE) such as Tyvek, inner and outer gloves, overbooties, and safety glasses as required by the
hazard analysis for use by the ENGINEER and the DEPARTMENT.  This equipment shall not
include respirators and cartridges, SCBA, or other non-disposable PPE. CONTRACTOR shall also
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maintain additional hardhats on site for prospective visitors.  All PPE shall comply with appropriate
standards.  The CONTRACTOR shall supply the ENGINEER’s on site personnel with PPE as
specified in Section 01 35 29.

1.5 PERSONAL HYGIENE

A. All site personnel shall wash hands thoroughly after each work shift, prior to breaks and before
eating.  Each individual is encouraged to shower upon arrival at his/her hotel or residence if a
personal hygiene facility is not available on site.

1.6 AIR MONITORING PROGRAM

A. As indicated in and in Section 44 10 00, the CONTRACTOR shall develop and implement a
community air-monitoring program (CAMP) during all intrusive and dust-producing activities.

B. CONTRACTOR shall install a meteorological station at the site that is capable of downloading to
a computer all daily information including temperature, wind direction and strength, time, and
relative humidity.

1.7 MASTER TELEPHONE LIST

A. In addition to the telephone numbers provided in required by, the CONTRACTOR shall provide
telephone numbers for the local hospital, the closest DEPARTMENT office, the County Health
Department, and the New York State Health Department office.

1.8 HEAT AND COLD STRESS

A. The Safety Officer shall follow the work practices and recommendations for both heat and cold
stress threshold limit values as stated in the most recent version of Threshold Limit Values for
Chemical Substances and Physical Agents and Biological Exposure Indices by the American
Conference of Governmental Industrial Hygienists.  Specifications for heat and cold stress shall be
detailed in the CONTRACTOR’s HASP.

1.9 DECONTAMINATION STATION

A. The CONTRACTOR shall construct and operate an onsite decontamination station for the work in
accordance with Section 02 51 29.

B. Wash water from the equipment decontamination shall drain into the sump.  The water shall be
managed in accordance with the requirements of Section 44 00 05.

1.10 SUBMITTALS

A. Health and Safety Plan (HASP) as described in
B. Master Contact List
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PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

(NOT APPLICABLE)

END OF SECTION 01 35 29.13
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SECTION 01 35 33 – COVID-19 RISK MANAGEMENT

– GENERAL

1.1 SUMMARY

This Section includes requirements for managing and minimizing the potential for
transmission of the Severe Acute Respiratory Syndrome Coronavirus 2 (SARS-CoV-2)
virus, which causes the Novel Coronavirus Disease 2019 (COVID-19). COVID-19
typically causes respiratory illness in people.

Transmission: SARS-CoV-2 is currently known to spread via respiratory droplets produced
when a person infected with the virus coughs or sneezes, the same way flu and other
respiratory illnesses spread. SARS-CoV-2 can also be transmitted if people touch surfaces
and objects with the virus on it.

Symptoms: COVID-19 can cause mild to severe respiratory illness with symptoms of fever,
cough, and difficulty breathing. Preliminary information suggests older adults and people
with underlying health conditions or compromised immune systems may be at higher risk
of severe illness from this virus. Center for Disease Control (CDC) believes that symptoms
of COVID-19 begin between 2 and 14 days after exposure.

Best Practices to Prevent Infection: Currently the best way identified to prevent infection
is to minimize the potential of exposure to SARS-CoV-2. CDC recommends everyday
actions to help prevent the spread of any respiratory viruses

· Wash your hands often with soap and water for at least 20 seconds. If soap and water
are not available, use an alcohol-based hand sanitizer, containing at least 60% alcohol.

· Avoid touching your eyes, nose, and mouth with unwashed hands.

· Avoid close contact with people who are sick.

· Stay home when you are sick.

· Cover your cough or sneeze with a tissue, then throw the tissue in the trash can and
wash hands or use hand sanitizer.

· Clean and disinfect frequently touched objects and surfaces.

· Wear face masks

· Safe social distancing (e.g., maintain a distance of 6 feet between people, limited group
meetings)
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1.2 OBJECTIVE

The objective of this specification is to minimize transmission and subsequent infections
of COVID-19 in project staff that may arise as a result of exposure to SARS-CoV-2
released into the environment during construction and renovation activities. Controlling
the dispersal of airborne infectious agents is critical to achieving this objective.

1.3 PERFORMANCE REQUIREMENTS AND RESPONSIBILITIES

The intent of this Section is to document and formalize the Contractor’s requirements for
minimizing the risk of transmission of COVID-19 among site workers, project staff, and
the surrounding community during construction per the latest recommendations of federal,
state and local health agencies. This includes developing a COVID-19 Management Plan,
establishing procedures for conducting onsite work activities to prevent virus transmission,
monitoring staff health, and reporting requirements.

The Contractor is expected to communicate the requirements described in this section to
all site workers, subcontractors, and visitors to the site daily, during daily Health and Safety
meetings as well as through site postings (see attachment).

Contractors and their subcontractors are required at all times to guard the safety and health
of all persons on and in the vicinity of the work site.

Contractors and their subcontractors are required to comply with all applicable rules,
regulations, codes, and bulletins of the New York State Department of Labor and the
standards imposed under the Federal Occupational Safety and Health Act of 1970, as
amended ("OSHA").

Contractors and their subcontractors must comply with all City or State of New York safety
requirements for projects within the City or State of New York constructed in accordance
with the applicable building code.

Contractors and their subcontractors shall stay current and immediately implement the
most up-to-date government issued practices to protect the safety and health of your
employees, clients, and the general public.

1.4 REFERENCES

Occupational Safety and Health Administration (OSHA) Guidance on Preparing
Workplaces for COVID-19

New York State Department of Health

Centers for Disease Control and Prevention (CDC)

National Institute for Occupational Safety and Health (NIOSH)

Health Insurance Portability and Accountability Act (HIPAA)



01 35 33-3

1.5 SUBMITTALS

The Contractor shall prepare a COVID-19 Management Plan which can be a Supplement,
or Addendum, to the Contractor’ Health and Safety Plan

The CONTRACTOR shall develop a one-page summary of site-specific practices for
COVID-19 management and clearly display on site. Operating hours, delivery times, and
extra considerations for works involving a high volume of personnel or potential for
interaction with community members could also be included in the summary.

The Contractor’s Daily Field Report shall include a Daily Health Checklist, with the
following questions at a minimum:

DAILY HEALTH CHECKLIST

Is social distancing being practiced? Yes☐ No☐
Is the tail gate safety meeting held outdoors? Yes☐ No☐
Are remote/call-in job meetings being held in lieu of meeting in person where
possible? Yes☐ No☐

Were personal protective gloves, masks, and eye protection being used? Yes☐ No☐
Are sanitizing wipes, wash stations or spray available? Yes☐ No☐
Have any workers/visitors been excluded based on close contact with
individuals diagnosed with COVID-19, have recently traveled to restricted areas
or countries, or are symptomatic (fever, chills, cough/shortness of breath)?

Yes☐ No☐

Comments:

1.6 COVID-19 MANAGEMENT PLAN

At a minimum, the COVID-19 Management Plan shall include:

1. Identification of potential exposure pathways and exposure risks associated with
work tasks, e.g. activity hazard analysis (AHA).

2. Identification of local health department contact information and COVID-19
testing sites and procedures.

3. Detailed written description of the onsite personnel protection measures that will
be utilized and a detailed explanation of how they will be implemented, monitored,
and communicated.

4. Detailed written description of measures that will be taken to prevent transmission
to or from the surrounding community and how they will be implemented and
communicated.
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5. Procedures to be followed in the event a site worker is diagnosed with or is
suspected of having COVID-19, including identification of all personnel
potentially exposed and isolation requirements.

6. Daily cleaning schedules and disinfection procedures per the most recent CDC
guidelines.

7. Cleaning and disinfection procedures in the event there is/are suspected COVID-
19 case(s) among site personnel.

8. Site access controls and entry/exit procedures.

9. Plan view of points of egress and delivery locations.

The COVID-19 Management Plan must be updated following any issued change(s) in
federal, state, or local health agency guidance.

1.7 PRECONSTRUCTION CONFERENCE

Pre-Construction Conference shall include a review of methods and procedures related to
COVID-19 risk management including, but not limited to the following:

1. Review of COVID-19 Management Plan

2. Review infection control procedures

3. Review staff monitoring and reporting requirements.

- PRODUCTS - Not Used

- EXECUTION

3.1 RISK IDENTIFICATION

COVID-19 is a new disease; scientists and health agencies are continuously learning about
how it spreads.  The Contractor shall adjust site policies based on the most up to date
government issued guidance regarding transmission.

Contractor shall confirm staff that have worked in locations where quarantine orders are in
place, have met the minimum quarantine guidance and do not have symptoms prior to
mobilizing to site.

Contractor shall monitor staff daily, including checking, and documenting, temperature
with no contact infrared thermometer, to confirm onsite staff do not exhibit COVID-19
symptoms. Contractor shall provide daily reports of those tests upon NYSDEC’s request.

3.2 RISK MINIMIZATION

Engineering Controls
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1. Increasing ventilation rates of interior workspaces.

2. Access controls, including fences and locking gates.

3. Maintain 6 feet distances, using distance markers where appropriate in the field.

Administrative Controls

1. Continuous and effective communication of administrative controls/requirements
to all site personnel and visitors, through the posting of site signage, preparation
and distribution of site plans, presented during site meetings, and verbal warnings
if necessary.

2. Require that all employees exhibiting any COVID-19 symptom do not enter the
site and provide sick leave policies to support this requirement.

3. To minimize face-to-face interaction, the Site’s Health & Safety Officer’s (or other
designated employee) phone number shall be prominently posted and disseminated
to project staff to be called for the purpose of site sign in and sign out by all visitors
to the site upon arrival and exit. The designated employee will receive entry and
exit calls each day and will fill out the site entry/exit log for each site visitor to
reduce traffic in site trailer and/or the number of individuals contacting the site
access tracking log.

4. Staffing: only those employees necessary to complete critical path task(s) shall be
present on-site at any given time. Work shall be scheduled to minimize the density
of personnel in any given area at any given time.

5. Working Remotely; employees shall be encouraged to complete work remotely if
possible.

6. Face-to-face meetings shall be replaced with video or phone conferences when
practicable.

7. Social distancing shall be exercised for face-to-face meetings e.g. daily Health and
Safety tailgate meeting. In addition, the Contractor shall plan to have multiple
meetings (if necessary) to keep the number of participants to a threshold that allows
for the practice of social distancing protocol. The Health and Safety officer will
keep a record of all present for each meeting on the Health and Safety log.

8. Quarantine staff that have been in contact with a anyone that tested positive and
notify NYSDEC immediately.

Safe Work Practices

1. The Contractor shall employ social distancing protocol for all onsite activities
when able.
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2. The Contractor provide PPE and adequate hand washing stations and hand
sanitizer (containing a minimum of 60% alcohol) to allow site personnel and
visitors to practice good personal hygiene.

3. The Contractor shall provide tissues, paper towels, no-touch trash cans, and
disinfectants to maintain site cleanliness.

4. Sharing of tools and heavy equipment shall be limited to the extent practicable;
handles of shared tools and equipment shall be sanitized regularly.

Personal Protective Equipment

1. Employees shall be provided disposable personal protective equipment (PPE),
including gloves, goggles, face shields, face masks, and respiratory protection, as
appropriate based on work environment and current recommendations by OSHA
and CDC.

2. All PPE must be selected based on hazard to the worker, properly fitted and
periodically refitted, consistently and properly worn when required, regularly
inspected, maintained, and replaced, as necessary, and properly removed, cleaned,
and stored or disposed of, to avoid contamination of self, others, or the
environment.

3. PPE worn to prevent transmission of COVID-19 is not to be confused with PPE
for protection against site contaminants.

4. PPE must be worn, removed, and disposed of correctly in order to remain effective.

a. Face masks should fit snugly but comfortable against the side of the face
and over the nose and be secured with ties or ear loops; cloth masks must
include multiple layers of fabric, allow for breathing without restriction,
and be able to be laundered and machine dried without damage.

b. Face masks should be worn consistently and removed without touching
eyes, nose, and mouth.  An individual should wash their hands after
handling a used face mask.

c. Cloth face coverings should be sterilized by machine washing between
use; disposable face masks shall be disposed of properly after using.

d. Gloves are only effective if changed and disposed of frequently, to avoid
cross-contamination.
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3.3 NOTIFICATION OF POTENTIAL OR CONFIRMED INFECTION

The Contractor shall notify the Department immediately upon identification of a suspected
or confirmed infection of COVID-19. This notification shall comply with HIPAA
regulations.

The Contractor shall remove an individual suspected to have COVID-19 from the site
immediately (to the individuals’ hotel or local place of residence if transport home is not
immediately feasible), as well as those who have worked in close contact with that
individual for extended periods of time (an hour at a time or more) over the previous week.
The individual with suspected infection shall contact their health care provider and/or
follow local health department testing procedures and protocol.

While in the process of removing an employee exhibiting symptoms, steps should be taken
to isolate the individual, place a surgical mask on the individual and inform the local health
department and the NYSDEC.

In the event the individual with suspected infection cannot get home right away, they shall
isolate in their hotel room (notifying hotel management of their symptoms), contact their
health care provider, and/or follow local health department testing procedures and protocol.

In the absence of local health department information, the individual may call the New
York State Hotline at 1-888-364-3065.

The Contractor shall maintain communication with potentially infected individual(s) and
notify the Engineer upon receipt of COVID-19 test results.

Positively infected individuals may return to work at the site after 72 hours of being
symptom-free and 7 days of isolation after the first symptoms appeared, or in accordance
with the current federal, state, and local guidelines

OSHA recordkeeping requirements at 29 CFR Part 1904 mandate covered employers
record certain work-related injuries and illnesses on their OSHA 300 log. COVID-19 can
be a recordable illness if a worker is infected as a result of performing their work-related
duties. However, employers are only responsible for recording cases of COVID-19 if all
the following are met:

1. The case is a confirmed case of COVID-19 (see CDC information on persons under
investigation and presumptive positive and laboratory-confirmed cases of COVID-19).

2. The case is work-related, as defined by 29 CFR 1904.5; and

3. The case involves one or more of the general recording criteria set forth in 29 CFR
1904.7 (e.g. medical treatment beyond first-aid, days away from work).

END OF SECTION 01 35 33
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SECTION 01 35 44 – SPILL PREVENTION CONTROL
AND COUNTERMEASURES PLAN

PART 1 – GENERAL

1.1 SCOPE

A. This section covers the requirements in the case of CONTRACTOR-generated petroleum spills that
meet the following criteria:

“All petroleum spills that occur within New York State (NYS) must be reported to the NYS Spill
Hotline (1-800-457-7362) within 2 hours of discovery, except spills which meet all of the
following criteria:

1. The quantity is known to be less than 5 gallons; and

2. The spill is contained and under the control of the spiller; and

3. The spill has not and will not reach the State's water or any land; and

4. The spill is cleaned up within 2 hours of discovery.

A spill is considered to have not impacted land if it occurs on a paved surface such as asphalt or
concrete. A spill in a dirt or gravel parking lot is considered to have impacted land and is
reportable.”

1.2 GENERAL REQUIREMENTS

A. The CONTRACTOR shall maintain equipment and trained personnel on-site to perform emergency
measures necessary to contain, remove and clean up all spills.

B. In event of a spill, the CONTRACTOR shall take immediate action in accordance with the approved
Health and Safety Plan, and local, State, and Federal regulations. In addition, the CONTRACTOR
shall notify the ENGINEER/DEPARTMENT immediately of the spill and keep the
ENGINEER/DEPARTMENT informed of action being taken to comply with these requirements.

C. All spill material, adsorbents, etc. resulting from a spill shall be removed and disposed of as
appropriate.

1.3 SUBMITTALS

A. Spill Report:  When a spill occurs, the CONTRACTOR's Health and Safety Officer shall submit a
written report to the ENGINEER within 48 hours of the incident including, as a minimum, date of the
incident, a map showing the location and extent of the incident, details of the cause and resolution of
the incident, outside agencies involved, impact on the environment and potential claims by third
parties.
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PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

(NOT APPLICABLE)

END OF SECTION 01 35 44
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SECTION 01 55 26 – MAINTENANCE AND PROTECTION OF TRAFFIC

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall maintain and protect on-site traffic during the construction activities.

1.2 SUBMITTALS

A. Transportation Plan:  The CONTRACTOR shall submit a Transportation Plan to the ENGINEER
prior to the start of Work for review.  This plan shall include:

1. Type, size, condition, and average daily number of vehicles to be used.

2. Travel routes and time and weight restrictions.

3. Decontamination methods for vehicles, equipment, and containers (see Section 01 35 29).

4. Emergency response plans (see Section 01 35 29).

5. A list of all shippers and their federal and state transporter ID numbers.

B. Traffic Control Plan: Incorporate the anticipated impacts of traffic controls into the Work Plan (Plan)
for various work areas. The Plan shall include, but not be limited to:

1. Access roads for project traffic to the Work area.

2. Estimated daily project traffic flows for the Work.

3. CONTRACTOR’s proposed methods and materials for maintaining and protecting the onsite
traffic during the construction activities.

4. Furnish the name of the individual in direct employ of the CONTRACTOR who is to be
responsible for the installation of maintenance of the traffic control for the Project.  If the
installation and maintenance are to be accomplished by a CONTRACTOR, consent shall be
required of the ENGINEER at the time of the pre-construction conference.  This shall not relieve
the CONTRACTOR of the foregoing requirement for a responsible individual in their direct
employ.

The Plans shall be included in the Project Work Plan as described in Section 01 11 13.

PART 2 – PRODUCTS

2.1 TRAFFIC CONTROL DEVICES

A. All equipment following items, if used during the construction of Project, shall conform to NYSDOT
Section 619-2 and MUTCD requirements:

1. Flashing barricade lights

2. Construction and maintenance signs

3. Channelizing devices
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4. Arrow boards

5. Barricades

6. Traffic Cones

2.2 MISCELLANEOUS EQUIPMENT

A. Other items which include orange safety vests, flags or signs for flagmen, and communication
devices, shall be standard and adequate for their intended function, and shall be in accordance with
the NYSDOT-MUTCD where applicable.

PART 3 – EXECUTION

3.1 GENERAL

A. The unlimited access of emergency vehicles (fire apparatus, ambulances, etc.) shall take priority over
all other vehicles and/or work or other operations.

B. Construction shall be conducted in a manner that ensures a minimum on-site traffic delay.  Before
work is started, the CONTRACTOR shall arrange with the DEPARTMENT for a primary means of
access and a sequence or procedure for use of site access points.  Other points of site access may be
used only after obtaining the DEPARTMENT’s written permission.

C. Public streets, walks, or adjacent occupied or used facilities will not be closed or obstructed without
permission from authorities sharing jurisdiction.  Alternative routes around closed or obstructed
traffic ways shall be provided.

D. CONTRACTOR shall ensure that trucks transporting the materials to and from the site comply with
all state and local weight and speed limitations.

E. Trucks and other vehicles shall not idle for more than 3 minutes, and shall conform to the local
requirements for vehicle idling.

F. In order to minimize undue congestion to local roads, truck traffic shall be limited to the hours of
approved by the local municipality.

3.2 TRAFFIC CONTROLS

A. Provide a sufficient number of flagmen in areas where construction equipment is operating in
potential conflict with public traffic either on-site or off-site, regardless of volume of traffic or the
sight distance.  Flagmen shall wear orange caps or hats and vests and direct traffic in conformance
with NYSDOT specifications.

B. Protect workers and provide for safe and convenient public travel by furnishing, erecting, and
maintaining all signs, signals, markings, traffic cones, barricades, warning lights, flaggers, and other
control devices required for the type of operation being performed.
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3.4 INGRESS AND EGRESS

A. The CONTRACTOR shall provide and maintain, at all times, safe and adequate ingress and egress to
and from intersecting streets at existing or new access points, consistent with the work.

3.5 DELINEATION AND GUIDING DEVICES

A. The CONTRACTOR shall furnish, erect, move and remove delineation and guiding devices as
required.

3.6 SIGNS

A. All existing street signs, delineators, and their supports within the Contract limits shall be maintained
for the duration of the Contract by the CONTRACTOR.

B. The CONTRACTOR, with prior written approval of the ENGINEER, may remove existing signs,
markers and delineators, and their supports that interfere with their construction operations. The
CONTRACTOR will then store, protect, clean, and immediately replace them as directed in a
location approved by the ENGINEER.

3.7 CONSTRUCTION SIGNS

A. The CONTRACTOR shall furnish and erect, move and remove signs as directed by the ENGINEER.

3.9 ACCESS TO FIRE HYDRANTS AND FIRE ALARM BOXES

A. Free access shall be maintained to every fire hydrant, fire alarm box, and standpipe connection.  No
obstruction will be allowed at any time within 15 feet of any fire hydrant.

B. Where materials are placed in the vicinity of a fire hydrant or a fire alarm box, and to such height as
to prevent the same from being readily seen, the position of such hydrant or fire alarm box shall be
indicated by suitable signals, both day and night.

3.10 PARKING

A. Parking areas shall be designated and regulated to ensure free entry to and egress from the site.

END OF SECTION 01 55 26
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SECTION 01 57 13 – EROSION AND SEDIMENT CONTROL

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall prepare and implement a site-specific Erosion and Sediment Control
Plan meeting the requirements of the DEPARTMENT’s "SPDES General Permit for
Stormwater Discharges from Construction Activities GP-0-20-001”.

B. The CONTRACTOR shall establish temporary and permanent run-on, run-off, erosion, slope
protection and sediment controls and maintain the features as necessary in compliance with the
site-specific Erosion and Sediment Control Plan.

C. As required, the CONTRACTOR shall furnish, install, maintain, and remove (following
establishment of permanent stabilization) all erosion and sediment control measures required to
achieve the objectives of the site-specific Erosion and Sediment Control Plan, including the
permanent and temporary erosion and sediment control measures as directed by the ENGINEER
and as applicable and necessary, for all areas within the project limits and affected areas outside
the project.

D. The CONTRACTOR is responsible for preventing migration of sediment into drainage inlets,
catch basins, Kromma Kill, and adjacent properties during construction. The performance of
CONTRACTOR's sedimentation controls is subject to approval by the ENGINEER.

E. The ENGINEER will inspect the project site weekly to document the CONTRACTOR’s
compliance with the requirements of the approved Erosion and Sediment Control Plan. If greater
than 5 acres are disturbed, the project site shall be inspected two times per week. The
CONTRACTOR shall remedy any deficiencies noted in such inspections.

1.2 SUBMITTALS

A. CONTRACTOR’s Erosion and Sediment Control Plan:  The CONTRACTOR shall submit an
Erosion and Sediment Control Plan for the ENGINEER’s approval.  The Plan shall apply the
requirements of the State guidelines to the CONTRACTOR’s proposed means and methods.
Specific information shall be provided, such as (but not limited to):

1. Specific products to be used.

2. Specific locations and alignments of silt fencing, diversion swales, straw bales, erosion
control blankets, construction entrances, and other proposed features.

3. A sequence of construction operations to minimize the area of open soil exposed at any one
time.

4. Compliance Information: the Signed Certification Statement and Identity of “Trained
CONTRACTOR”.

5. Winter Shutdown measures as specified in Section 01 92 13.
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1.3 ENVIORNMENTAL REQUIREMENTS

A. The CONTRACTOR shall take care when using hydrants or other significant water sources to
ensure that any spillage is adequately controlled and directed towards a lawful outlet or stored for
disposal.

PART 2 – PRODUCTS

2.1 GENERAL

A. All products shall, at a minimum, comply with the requirements of New York State Standards for
Soil Erosion and Sediment Control (latest version).

PART 3 – EXECUTION

3.1 SESC IMPLEMENTATION

A. The CONTRACTOR shall implement, at a minimum, the measures necessary to achieve the
objectives of GP-0-20-001, including, but not limited to:

1. Silt fence along the perimeter of the work area prior to initial site disturbance.

2. Storm drain inlet protection.

3. Temporary stabilization of exposed areas and staged materials (as needed), no more than
three days after exposing or stockpiling soils

4. Annual rye mixed with permanent vegetation to promote rapid stabilization.

5. Heavy straw mulch over newly seeded areas.

6. Temporary poly sheeting cover secured over all stockpiles.

B. The CONTRACTOR shall respond to any maintenance or additional work directed by
ENGINEER and/or DEPARTMENT within 24 hours of notification.

C. The CONTRACTOR shall be responsible for correcting any damage done by inadequate or ill-
managed SESC measures.  The repairs shall comply with all local regulations, Contract
Drawings, and Technical Specifications.

D. The SESC measures shall be maintained until completion of the Work unless otherwise directed
by ENGINEER.

E. After final completion of the project and when authorized by the ENGINEER, all SESC measures
shall be removed and disposed off-site by the CONTRACTOR at a disposal facility approved by
ENGINEER.

3.3  INSPECTION
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A. On a weekly basis, following a significant weather event (0.5 inches of rain or more within 24
hours), or at any evidence of failure of any SESC measure, the CONTRACTOR’s inspector shall
inspect all SESC measures for compliance with the approved site-specific Erosion and Sediment
Control Plan.

B. The CONTRACTOR shall repair and maintain the approved SESC measures in good working
order until completion of the Work.

END OF SECTION 01 57 13
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SECTION 01 57 23 – STORM WATER POLLUTION MANAGEMENT

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall furnish all labor, tools, materials, equipment, and incidentals necessary
for the proper completion, corrective actions and inspection reporting of related erosion and
sediment controls, surface water controls, and means to minimize earthen materials tracked onto
roadways, both on-site and off-site for the duration of the project.

B. The CONTRACTOR shall provide erosion and sediment control measures (see the
DEPARTMENT’s Document entitled New York State Standards and Specifications for Erosion
and Sediment Control, November 2016 or latest revision) around work areas and any stockpile and
disposal areas to prevent contaminant migration. Surface runoff or run-on within work areas shall
be diverted into settling (infiltration) basins or into other approved drainage ways provided
approved methods are used to reduce the amount of sediment contained in the water prior to
discharge to the Kromma Kill.

C. The CONTRACTOR is required to meet the substantive requirements of the New York State
Pollutant Discharge Elimination System (SPDES) General Permit for Stormwater Discharges prior
to the commencement of construction activity. See Section 02 24 23 Attachment A - State Pollutant
Discharge Elimination System (SPDES) Permit Program, County of Albany, New York.

D. The CONTRACTOR shall adhere strictly to the provisions of the Town of Colonie’s regulations
for site related work and impacts to stormwater and erosion of soils.

1.2 SUBMITTALS

A. Construction activities disturbing one or more acres of soil in New York State must be authorized
under the General Permit for Stormwater Discharges from Construction Activities. The
CONTRACTOR shall develop and submit to the ENGINEER a written Storm Water Pollution
Prevention Plan (SWPPP) to prevent discharges of construction related sediment to surface waters
as described in Part 3 below.

B. The CONTRACTOR shall also submit a SWPPP for the prevention of discharges of construction
related sediment to the locally regulated Municipal Separate Storm Sewer System (MS4) to the
ENGINEER for approval.

C. The SWPPP shall summarize the proposed site work, describes the erosion control methods
selected, and includes a hydrologic analysis for the pre and post-development conditions of the site.
The SWPPP shall be prepared in accordance with the DEPARTMENT’s "New York State
Standards and Specifications for Erosion and Sediment Control” (2016), and substantive portions
of the DEPARTMENT’s "SPDES General Permit for Stormwater Discharges from Construction
Activities GP-0-20-001”, or latest revision.

D. Weekly SWPPP inspection reports submitted within five business days. If greater than five acres
are disturbed and unstabilized at one time, inspections shall be performed and reported bi-weekly.
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PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

A. The CONTRACTOR’s Work Plan, as approved by the ENGINEER, shall control and manage
surface water in every area where work activities take place. The actual methods shall be chosen
by the CONTRACTOR; however, the ENGINEER will approve the surface water control methods
before construction begins.

B. Surface water from areas of the excavation which have not been disturbed shall be prevented from
entering contaminated areas or areas where construction or demolition work is in progress.

C. In the event that surface runoff is the cause of existing clean areas, or subsequently cleaned areas,
becoming contaminated, the affected areas shall be cleaned in accordance with instructions given
by the ENGINEER in compliance with 6 NYCRR Part 375.6.8(b) and sampling protocol
established for the project. The CONTRACTOR shall be responsible for mitigating the effects of
contaminated surface runoff during the duration of the contract.

D. Maintain all sediment, erosion control, and surface water control measures weekly and more
frequently if conditions dictate the necessity additional repair, control, and maintenance to be
performed or as required by the ENGINEER.

E. SWPPP Inspections shall be performed per the DEPARTMENT guidelines, including during
winter shutdown, until no areas of disturbed soil due to construction operations remain on site.
These inspections must be completed by the CONTRACTOR using an independent NYS Certified
Erosion & Sediment Control Technician. Copies of all Inspection Report(s) shall be issued to the
ENGINEER as well as the DEPARTMENT. Reports shall be submitted within 5 business days of
the Inspection date.

F. The CONTRACTOR shall be responsible for the development, implementation, inspections,
reporting, and enforcement of the approved SWPPP.

G. The CONTRACTOR shall not allow soil to be tracked off site at any time during the Project.
Visible soil tracks on streets will not be allowed.  The CONTRACTOR shall take sufficient
precautions to prevent loose soils from adhering to tire treads, wheel wells, etc.

H. The CONTRACTOR shall continuously inspect roadways and remove the materials immediately
to maintain a clean and hazard-free driving surface.

END OF SECTION 01 57 23 
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SECTION 01 57 26 – SITE WATERING FOR DUST CONTROL

PART 1 – GENERAL

1.1 SCOPE

This section specifies the CONTRACTOR’s requirements for controlling dust generated during the
execution of the Work of this Contract.

1.2 GENERAL REQUIREMENTS

A. Comply with NYSDEC DER-10, Technical Guidance for Site Investigation and Remediation,
Appendix 1 and Sections 01 35 29 and 01 35 29.13.

B. The CONTRACTOR shall take the necessary measures, in addition to those required by federal,
state and local laws and regulations, to minimize the migration of dust, windblown demolition
debris, and earthen material from demolition areas including the utilization of wind indicator and
air monitoring.

C. Generation of visible dust shall not be permitted.  Use work procedures and dust suppression
techniques to achieve this, such as the following:

1. Apply water or dust suppressants to exposed soil, haul roads or routes, and other areas
disturbed by operations.

2. Provide a means of removing dirt or mud from vehicle wheels before they are permitted to
exit the site.

3. Dry power brooming will not be permitted.

4. Only wet cutting of concrete will be permitted.

D. In the event of conflict between these requirements and pollution control laws, rules or
regulations of federal, state or local agencies, the more restrictive laws, rules or regulations shall
apply.

1.3 SUBMITTALS

A. The CONTRACTOR shall prepare and submit the Dust Control Plan to the ENGINEER for
review and approval.

1. The Plan shall identify equipment to be used and describe procedures to be implemented to
minimize the creation and dispersion of dust and the removal of earthen materials tracked
onto the site and off-site paved roadways by construction vehicles. Indicate the dust control
measures proposed for use, proposed locations, and proposed time frame for their operation.
Identify further options if proposed measures are later determined to be inadequate.

2. The Plan shall address major construction activities that have the potential to generate dust
including, but not limited to, clearing, demolition, excavation, screening, backfilling, grading,
and topsoil placement.  The CONTRACTOR shall indicate the means and methods to control
the generation of dust.
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PART 2 – PRODUCTS

2.1 MATERIALS

A. Water shall be clear, potable, free from salt, oil and other deleterious materials.

B. Calcium Chloride shall not be used as a dust suppressant.

PART 3 – EXECUTION

3.1 DUST CONTROL

A. The CONTRACTOR shall monitor work areas for levels of total particulates for comparison with
action levels defined in the Dust Control Plan and Sections 01 35 29 and 01 35 29.13.

B. When air-monitoring results indicate that the work area may contain elevated levels of
particulates the CONTRACTOR shall restrict some or all work practices until control procedures
have been instituted to prevent contaminant migration.

C. Control measures shall include water application, erection of wind barriers and work stoppage
above certain wind velocities.

D. Dust generating surfaces within the active work limits shall be sprayed with water to provide
complete moistening of work areas or as otherwise directed by the ENGINEER.

E. The CONTRACTOR shall comply with all applicable regulations for obtaining and using water
that is clean, potable, free from salt, oil and other deleterious materials.

3.2 WATER APPLICATION

A. Water shall be applied with equipment consisting of water supply, tank, pumps, hoses and fog
nozzle.

B. Arrange fog nozzle and spray pattern to provide complete coverage with water.

3.3 PAVEMENT SWEEPING

A. Maintain clean pavement surfaces within the designated work area and Site egress route.
Do not permit construction equipment to track soil outside of the active Exclusion Zone
or the limit of work.

B. Sweep pavement surfaces as required during construction to prevent migration of soil
outside of the limit of work and to prevent the generation of dust. A powered sweeper
shall not be used.

C. Sweep all paved surfaces within the limit of work and truck ingress/egress routes at the
end of each day, or as necessary, as a final cleanup task to remove any residual
construction debris and soils.
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3.4 STOCKPILE MANAGEMENT

A. Maintain on-site stockpiles in a manner that prevents wind-blown dust generation.
During active use, provide periodic water sprinkling and, during inactive periods, the
CONTRACTOR shall cover stockpiles with weighted tarps.

END OF SECTION 01 57 26
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SECTION 01 74 19 – CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 – GENERAL

1.1 SCOPE

A. This section includes procedures for transportation and off-site disposal or recycling of wastes.

1.2 REFERENCES

A. The publications listed below form a part of this specification to the extent referenced. The
publications are referred to within the text by the basic designation only.

1. U.S. Code of Federal Regulations (CFR)

a. 40 CFR 262 1993 Standards Applicable to Generators of Hazardous Waste.

b. 40 CFR 761 Polychlorinated Biphenyls (PCBs), Manufacturing, Processing, Distribution
in Commerce, and Use Prohibitions.

2. State of New York Codes, Rules, and Regulations (NYCRR)

a. 6 NYCRR Part 371 Identification and Listing of Hazardous Wastes.

b. NYCRR Part 372 Hazardous Waste Manifest System and Related Standards for
Generators, Transporters, and Facilities.

c. 6 NYCRR Part 375 Environmental Remediation Programs

B. For this site, Environmental Protection Agency (EPA) Hazardous Waste Generator I.D.
information is as follows:

EPA I.D. Number NYD060545209
Installation Name NYSDEC - ID #401003
Installation Address 1 Lincoln Avenue

Watervliet, NY 12189

C. Waste streams are identified in Section 02 24 23, 31 11 00, and the Contract Drawings.

1.3 SUBMITTALS

A. Treatment Storage or Disposal Facility (TSDF) information, including name, address, contact, and
permit information.

B. Waste profiles generated by the CONTRACTOR.

C. Recycling facility information, including name, address, contact, and permit information.

D. Written confirmation from TSDF of acceptance of waste prior to shipment offsite.

E. Submit a Transportation Plan as a part of the CONTRACTOR’s general Work Plan.

F. Valid New York State 6NYCRR Part 364 Waste Transporter Permit and USEPA transporter
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identification numbers.

G. Submit the following as part of the project record documents:

1. Analytical characterization results as specified in 02 24 23 – Sampling and Analysis.

2. Signed waste profile information submitted to disposal facility and letter indicating
acceptability of the waste.

3. Signed bills of lading for salvaged or recycled materials.

H. Certified weight tickets, manifests, bills of lading, etc. for all waste streams disposed off-site.

I. Legible scans of all completed manifests and bills of lading, in Portable Document Format (PDF).

1.4 TRANSPORTATION PLAN REQUIREMENTS

A. The Transportation Plan shall include at a minimum:

1. Type, condition, and average daily number of vehicles to be used.

2. Travel routes and time and weight restrictions.

3. Decontamination methods for vehicles, equipment, and containers.

4. Emergency response plans.

5. A list of all shippers and their federal and state transporter ID numbers.

6. Proposed method of measurement (i.e., certified scale location and on-site scale).

1.5 PERMITS AND REGULATIONS

A. Comply with all municipal, county, state, and federal regulations regarding transportation of
hazardous, non-hazardous, or recyclable materials. These include, but are not limited to:

1. Trucks used for transportation of material for disposal off site shall be permitted pursuant to 6
NYCRR Part 364.

2. Vehicle operator possession of a commercial driver's license with hazardous materials
endorsement (if applicable).

3. Registration of vehicle as a hazardous waste carrier (if applicable).

4. Utilization of shipping papers or hazardous waste manifests (40 CFR 262 and 6 NYCRR Part
372).

5. Proper marking and placarding of vehicles in accordance with 49 CFR 172.
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6. Placement of emergency response procedures and emergency telephone numbers in vehicle,
and operator familiarity with emergency response procedures.

7. Compliance with load, height, and weight regulations.

8. Compliance with requirements associated with EPA Hazardous Waste Generator I.D. number.

1.6 DISPOSAL FACILITIES

A. Hazardous and Non-Hazardous Waste

1. Facilities must have valid federal/state permits appropriate for the waste being disposed.
Permits must be valid during the entire project period.

2. Facilities must be in good legal standing with no significant violations, corrective actions, or
other environmental conditions that could affect satisfactory operation.

3. The disposal facility must comply with policies adopted by DEPARTMENT, or with applicable
regulations.

B. Recycling/Salvage Facilities

1. Facilities must have valid federal/state permits appropriate for the waste being disposed.
Permits must be valid during the entire project period.

2. Facilities must be in good legal standing with no significant violations, corrective actions, or
other environmental conditions that could affect satisfactory operation.

3. The facility must comply with policies adopted by the DEPARTMENT and with applicable
regulations.

4. CONTRACTOR shall recycle railroad lines in accordance with all railroad and state
requirements, including;

a. Statement from the railroad company and/or property owner that the railroad materials
removed from the site have been released for recycling by the CONTRACTOR.

1.7 SPECIAL PROJECT PROCEDURES

A. CONTRACTOR shall be responsible for all special use taxes for in-state and out-of-state waste
disposal or recycling, including but not limited to host municipality fees and special district user or
local taxes.

PART 2 – PRODUCTS

2.1 MATERIALS AND EQUIPMENT

A. Equipment supplied shall be in good repair and good working condition. Equipment and machinery
delivered to the site, including haul trucks, that have visible oil and hydraulic fluid leaks will not
be allowed on site.

B. Trucks used for transportation of hazardous materials for off-site disposal shall be watertight and
permitted pursuant to 6 NYCRR Part 364. Plastic sheeting, solid tarpaulin or other means shall be
used to cover each vehicle transporting materials off-site.



01 74 19 - 4

C. Provide an on-site certified scale, that is sufficient to handle the size and expected volume of trucks.
The scale must be certified by the Albany County Office of Weights and Measures (Consumer
Affairs) (518-447-7581). Provide the County notice 10 business days prior to calibration for
inspector to witness and certify.

PART 3 – EXECUTION

3.1 VEHICLE LOADING AND DECONTAMINATION

A. General

1. Vehicles leaking materials or dripping liquids in any amount will not be permitted to leave the
site. CONTRACTOR shall amend or dry soils as necessary to ensure vehicles do not leak.

2. All waste materials, debris, and contaminated materials shall be completely covered with a
solid tarpaulin, or otherwise completely enclosed to protect material from precipitation and
prevent loss of material or dust during transportation. Mesh covers or mesh tarpaulins will not
be allowed. Cover shall be appropriately secured before the vehicle leaves the decontamination
station.

3.2 MEASURMENT

A. Upon entering and leaving the site, each transport vehicle shall be weighed on the project scale to
determine tare and loaded weights, respectively. ENGINEER will observe the process to determine
the amount of material being removed from the site.

B. A printed ticket with the time, date, vehicle number, and tare weight and a separate ticket with the
same information except with total vehicle weight and net weight of material being transported for
disposal shall be obtained. A copy of both tickets shall be given directly to ENGINEER as they are
produced.

C. Measured gross weight of the vehicle or calculated net weight of material outside the certified
capacity of the scale or beyond the rated capacity of the vehicle will not be accepted by ENGINEER
and CONTRACTOR shall not allow such a load to exit the site.

3.3 MANIFESTING

A. The CONTRACTOR shall generate and complete all pre-printed manifest forms and bills of lading
required for DEPARTMENT for proper transportation and disposal of all materials.

B. The CONTRACTOR shall comply with 40 CFR 262 in completion and submittal of the Hazardous
Waste Manifests. The Hazardous Waste Manifests for the transportation and disposal of waste
removed from the site shall include all information in accordance with 49 CFR 172.101.

C. DEPARTMENT or ENGINEER will sign the special waste or hazardous waste manifest for
DEPARTMENT, which is the generator.

D. Place on the manifest all information and data required by both the waste generator and transporter.

E. CONTRACTOR is responsible for proper distribution of manifests and bills of lading.
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3.4 TRANSPORTATION

A. CONTRACTOR shall be responsible for all actions to remediate spills in transit.

B. Prior to shipment of hazardous wastes off the project area, CONTRACTOR shall confirm by
written communication from the designated transporter(s) that they are authorized to deliver the
manifested waste to the designated TSDF or other receiving facility.

C. CONTRACTOR shall be responsible for obtaining permits and authorizations necessary to use the
selected shipping routes. Comply with restrictions imposed by local governmental agencies
regarding use of the routes.

D. Materials shall be transported only at the times and by the routes indicated in the approved
Transportation Plan. Drivers deviating from the approved route or otherwise not complying with
Transportation Plan requirements will not be allowed to return to the project site.

3.5 REPORTING

A. Manifests

1. The completed Hazardous Waste Manifests shall be submitted by CONTRACTOR to
ENGINEER with a copy to be forwarded to DEPARTMENT. The CONTRACTOR shall
provide a legible scan to the ENGINEER in PDF.

B. Certificates of Disposal

1. For waste materials not considered hazardous waste, provide certificates of disposal from a
properly permitted disposal facility, as accepted by the DEPARTMENT. Provide Certificates
of Disposal for all waste streams shipped off site.

2. The Certificates of Disposal shall be submitted to ENGINEER within 30 calendar days of the
shipment of wastes off site.

C. Bill of Lading

1. Items and materials that have been recycled or salvaged shall only require a signed bill of lading
or receipt of materials and quantity received.

D. Weight tickets must be obtained from the disposal facility and submitted to ENGINEER prior to
payment after disposal. Disposal facility weight tickets will be used to compare vehicle weights
leaving the site and arriving at the disposal facilities. Pending review of the tickets, discrepancies
will require follow-up as determined by DEPARTMENT. CONTRACTOR is ultimately
responsible for paying for discrepancies.

END OF SECTION 01 74 19
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SECTION 01 92 13 – WINTER SHUTDOWN

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall furnish all labor, materials, equipment and incidentals necessary to
prepare, protect, and maintain the site during a winter shutdown from December 15, 2020 until
March 15, 2021, and from December 15, 2021 until March 15, 2022. The winter shutdown shall
not be construed as the basis for an extension in contract time. No written notification will be
required for the specified dates above to be effective.

B. The DEPARTMENT reserves the right to adjust the start date and end date of the Winter Shutdown
as site conditions may require. The DEPARTMENT shall provide written notice to the
CONTRACTOR of a date adjustment no less than seven calendar days before the revised date.

C. The CONTRACTOR may request, in writing, that the start date be delayed, or the end date be
advanced provided that the site conditions will allow effective work to be prosecuted. The
CONTRACTOR shall provide seven days written notice to the ENGINEER and DEPARTMENT
to delay the start date or fourteen days written notice to advance the end date of the Winter
Shutdown. The CONTRACTOR may not advance the end date beyond March 15, 2021 and March
15, 2022, provided site conditions allow for effective work to be prosecuted, as determined by the
ENGINEER.

D. The CONTRACTOR shall furnish all labor, materials, equipment and incidentals necessary to
prepare, protect, and maintain the site and completed work during a winter shutdown.

E. The winter shutdown shall not be construed as the basis for an extension in Contract Time.

F. The CONTRACTOR shall comply with all applicable specification sections in preparing the Site
for winter shutdown and securing the integrity of the constructed work.

G. All site damages sustained during winter shutdown, in accordance with these specifications, shall
be repaired at no additional cost to the DEPARTMENT.

H. The CONTRACTOR shall perform a comprehensive Site inspection in the presence of the
ENGINEER and DEPARTMENT prior to the agreed start of the winter shutdown to confirm that
appropriate protections and controls have been installed in accordance with the CONTRACTOR’s
approved Winter Shutdown Plan. The CONTRACTOR shall notify the DEPARTMENT in writing
that the Winter Shutdown Plan protections and controls including those detailed in the Winter
Erosion and Sediment Control Plan, have been installed and are ready to be inspected.

I. The CONTRACTOR shall be required to perform site security during winter shutdown in
accordance with Section 01 57 33.

J. The CONTRACTOR shall be required to maintain necessary temporary facilities in accordance
with Section 01 51 05. At a minimum, the CONTRACTOR shall maintain the field trailers and
telephone service. Electrical power and lighting shall be provided, as required, to facilitate site
inspections and perform any required work during winter shutdown.
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H. The CONTRACTOR shall install and maintain winter erosion and sediment controls to
augment/supplement those already in place to protect the completed work and the Site and prevent
sedimentation during the wet winter and early spring weather. The controls shall be in accordance
with Section 01 57 13 and/or as identified and described in the CONTRACTOR’s Winter Erosion
and Sediment Control Plan.

I. Payments for Site Services and Health and Safety shall be suspended during the period of the
winter shutdown.

1.2 QUALITY ASSURANCE

A. Reference Standards: Comply with applicable provisions and recommendations of the following
except where otherwise shown or specified.

1. SPDES – State Pollutant Discharge Elimination System General Permit for Storm Water
Discharges from Construction Activities (Permit Number GP-0-20-001).

2. New York Standards and Specifications for Erosion and Sediment Control, August 2005 by
the NYS Soil and Water Conservation Committee.

1.3 SUBMITTALS

A. The CONTRACTOR shall submit a Winter Shutdown Plan, as part of the Construction Work
Plan (Plan of Operations) as specified in Section III – Bidding Information and Requirements,
Article 5 – Required Bid Submittals, Paragraph b) that shall include:

1. Description of remaining manpower, temporary facilities including utilities and equipment to
be left on-site during the winter shutdown.

2. Procedures for performance of site inspections.

3. Schedule for inspections to be performed during winter shutdown.

4. A sample inspection form with accompanying Site sketch to be used during winter shutdown
inspections.

B. The Winter Shutdown Plan shall include:

1. Description of how structural or building instability items will be handled or secured before
and during the winter shutdown period;

2. Description of securing or closure of areas of open contamination of soils and site items for the
protection of human health and safety over the winter shutdown period.
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3. Closure and protection of site utilities over the winter shutdown period.

4. Description of how dewatering and protection of excavated areas will be handled during the
shutdown period;

5. Description of the protection of roadways and utilities exposed prior to the winter shutdown;

6. Describe maintenance activities to be performed during winter shutdown and provide a
schedule to complete them.

7. Provision in the plan for snow plowing in case of access is required to the facility for general
or security inspections or to secure components of the facility during the winter shutdown
period.

8. A presentation of the sequence of work such that the capture and treatment of construction
water during the shutdown is not required.

C. Completed Site inspection forms with photographs, and Site sketches noting the condition of the Site
and the locations of required deficiencies or repairs. Forms with photographs and sketches shall be
submitted to the ENGINEER within 10 days of the completed inspection.

D. Notification of erosion or sedimentation evidence that indicates the migration of contaminated material
shall be reported to the ENGINEER immediately for assessment.

PART 2 – PRODUCTS

2.1 GENERAL

A. Products/materials shall be as specified throughout.

PART 3 – EXECUTION

3.1 SUSPENSION OF DEMOLITION WORK IN PROCESS

A. All standing structures designated for demolition shall be assessed by a structural engineer prior
to the winter shutdown.

B. Provide closure and protection of all public utilities exposed resulting from the facility demolition
process.

C. Security inspections and reporting during the winter shutdown period in accordance with the
requirements of Section 01 57 33.

3.2 RESTRICTIONS

A. No open excavations shall be allowed to remain over the winter shutdown. Excavations shall be
permanently backfilled prior to the winter shutdown. All disturbed areas shall be graded to drain
and stabilized.
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B. Construction water management shall not include active measures (i.e. pumping, treatment) during
winter shutdown. The following controls shall be in place:

1. Control measures shall be installed to prevent stormwater runoff from contaminated areas
flowing into clean areas.

2. Contaminated soil surfaces shall be covered and stabilized to prevent the direct contact of
stormwater runoff with contaminated soil.

C. Exposed contaminated soil surfaces shall be covered in a manner that minimizes contact of
stormwater with contamination and stabilized in a manner that protects against erosion. Perimeter
sediment control measures shall be installed to prevent the migration of sediment from
contaminated areas to clean areas, of sediment to areas outside the limit of work.

D. Contaminated soil surface shall not be present onsite during the Winter Shutdown.

3.3 INSPECTION

A. The CONTRACTOR shall conduct inspections as specified in Section 01 57 13.

3.4 REPAIRS

A. The CONTRACTOR shall check within the limit of work for damage during inspections and
complete repairs as necessary. This is especially important during, heavy snowfalls, high wind
events, thaws, and prior to spring rain events.

B. Required and completed repairs shall be documented on the inspection forms, noted on the
inspection Site sketch, and photographed.

C. Notify the ENGINEER/DEPARTMENT immediately if the cover/stabilization materials are
observed to be eroded to a degree that risks the migration of contaminated soil (sediment) from
contaminated areas into clean areas, outside the limit of work. The ENGINEER will assess the risk
from the CONTRACTOR’s photographic documentation and may require the CONTRACTOR to
repair within 48 hours.

D. Noncritical repairs shall be completed within 7 calendar days.

3.5 ON-SITE STORED MATERIALS

A. All stockpiled materials shall be suitably protected in accordance with manufacturer's
recommendations in order to maintain the integrity of the materials during winter shutdown and
the following season after the winter shutdown period.

END OF SECTION 01 92 13
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SECTION 02 21 13 – SURVEY

PART 1 – GENERAL

1.1 SCOPE

A. This section describes the performance of survey work associated with the project which include:

1. Surveys for payment purposes including but not limited to;

a. Pre- and post-construction topographic

b. Characterization sampling location map

c. Pre-construction and Post-construction facility mobilization and demobilization sampling
locations for CONTRACTOR operations such as;

1) Decontamination facilities

2) Support zones

3) Stockpile areas

4) Contact water staging and treatment areas

2. Survey limits of asbestos materials, excavations, utility closures, below grade pits, vaults,
trenches, and other physical features where work was performed or that remains at the site.

B. HORIZONTAL AND VERTICAL CONTROL

1. Reference horizontal and vertical control points to the permanent site control monuments, as
provided by the surveyor, to an accuracy of one part in ten thousand.

2. Provide grade and offset stakes to control the location and depth of excavation, fill, and
restoration work. Survey the location and elevation of all excavation and fill limits.

C. TOPOGRAPHIC SURVEY MAP

1. The surveyor shall develop a base map at a scale of 1 inch = 40 feet, maximum with 1-foot
elevation contours upon which the surveyor shall plot the required survey information for each
required submittal.

2. Mapping shall conform to the National Map Accuracy Specifications  and shall bear the seal of
a licensed professional land surveyor registered in New York. Map shall contain a title block
with the name, address, and the seal and signature of the registered surveyor. As-Built drawings
shall include labeled contour lines, property line locations, horizontal grid systems, cross-
sections and details modified to show As-Built conditions, details and cross-sections not on
original drawings, and any field changes of elevations, dimensions, and details.

3. New and existing contour information shall be combined on the survey. All initial contour
information in the electronic file replaced by new work shall be deleted in the final submission.
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4. Indicate locations of physical features on the site including: utilities, roadways, culverts,
manholes, utility poles, fences, gates, drainage ditches, monitoring wells, piezometers, leachate
pipes, tanks, bench marks and other significant items.

5. The survey will contain a written description of the metes and bounds limits for adjoining
properties for Environmental Easement purposes. A draft example of the easement language to
be included will be provided to the surveyor by the ENGINEER/DEPARTMENT.

6. Indicate on a separate drawing: excavation limits and sampling points.

D. COORDINATE LIST

1. Compute the coordinates of each surveyed point on the New York State Plane Coordinate
System Region 13101 using the 1983 North American Datum. The elevations shall be on the
North American Vertical Datum of 1988.

E. SITE CONTROL

1. The surveyor shall provide at least one permanent site control monument with elevations
referenced to a National Geodetic Vertical Datum (NGVD) benchmark and coordinates
referenced to the New York State Plane (NAD 83) Datum. The monument locations and
elevations shall meet the Federal Geodetic Control Committee Standard for second order
(horizontal and vertical). Final locations shall be reviewed by the ENGINEER for acceptability.

F. SURVEY NOTES

1. The CONTRACTOR shall record all field work in a clear, legible, and complete manner. The
Field Notes shall contain a complete description of the nature and location of the new and
existing points. The record shall also include a sketch of the point locations and the monument
witness points.

G. PRE-EXISTING CONDITION DOCUMENTATION

1. The CONTRACTOR shall perform a digital photograph and digital video record of all work
areas prior to construction. Surface features, road conditions, vegetation details, residence
properties, and adjacent areas shall be thoroughly documented, and that documentation shall be
provided to the ENGINEER prior to construction for acceptance as .jpg, and .wav files on CD-
ROM.

1.2 SUBMITTALS

A. The credentials of the surveyors performing the project survey work. Survey work shall be
performed by or under the review of a New York State Licensed Land Surveyor (LLS).

B. The submittals described below are minimum requirements for surveying. Additional surveys
needed to document quantities for payment will also be performed as part of the surveying
requirements.

1. Photographic Documentation
a. Photograph and video record (in high definition) all pre-construction site conditions,

including; adjacent residences, commercial and recreational properties, front lawns,
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foliage, driveways, sewer grates, slope soils, surface and above grade utilities,
appurtenances, guardrails, and trees.

b. Document completed work areas and pre-existing site conditions.

2. Drawings

a. Initial Topographic Map

1) Provide a topographic map of site property and surrounding properties in the limits
of work, excavation limits, restoration limits, roads around the site to be heavily
traveled by the CONTRACTOR, and utilities prior to site disturbance. Show
surveyed information in a state plane coordinate list. One-foot contours and a 1-
inch to 40-foot scale are required.

2) Temporary Site Bench Mark locations with horizontal and vertical control and
coordinates are provided on the Contract Drawings.

b. Survey information of critical remedial features and locations

1) Locate physical features (below grade or above grade) that have been uncovered
or that remain at the site. These shall become part of the final As-Built drawings
of the remediation. Items to be surveyed include, but are not limited to are former
pits, capped areas, bioremediation areas, vaults, trenches, utilities, remedial areas,
sampling locations, foundations, fences, excavations, subgrade, finished grading,
and restoration areas.

c. Final Survey

1) Upon completion of the final backfill of materials, grading and restoration of all
disturbed surfaces, the CONTRACTOR shall provide a final survey.

2) The status of the survey and title search is provided to the CONTRACTOR in draft.
Upon completion of the demolition and restoration work the survey shall be
finalized for submission to the ENGINEER by the CONTRACTOR.

3) The CONTRACTOR shall submit quantity estimates and back-up survey data and
calculations to support review of contract quantities by the ENGINEER prior to
payment for this item. Final location and elevation of all construction areas,
including vegetation.

4) Location of all confirmation or documentation sample points.

2. Post Construction Records

a. JPG files for all digital photographs and MPEG or WAV files for high definition video
on compact disc.
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b. Most current version of AutoCAD and Adobe Acrobat 9.0 or higher compatible
electronic files of all surveys (provide data in acceptable electronic format ).

c. Field Data

1) Submit the original final survey book (hard bound) upon completion of each phase
of survey work. Include all field notes, notations, and descriptions used and
compiled during the field survey. Photocopies or carbon copies are not acceptable.

d. Coordinate List

1) Final coordinate list in New York State Plane coordinates of all survey points with
specific coordinates and elevations (provide data in .txt, .xls, or .csv format via
acceptable electronic media.

e. Quantity Calculations

1) All calculations required supporting the requests for CONTRACTOR Application
Payments (CAPs) and verifications of volumes, areas, and lengths involved.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

3.1 GENERAL

A. The following surveys must be conducted during the Project and will form the basis of
measurement for payment of most cubic yard, linear foot, and square foot pay items:

1. An initial site survey to establish and verify existing site conditions, permanent or fixed
structures and general physical features to properly lay out the work as shown on the Contract
Drawings.

2. Spot elevations and locations shall be established and surveyed as necessary to ensure that work
is installed to the grades shown on the Drawings, including spot elevations of any drainage
structures.

3. Following soil/waste excavations, the limits shall be surveyed to document the volumes of
material that have been removed, as a base survey for measurement of materials.

4. The final grading of the site areas.

B. All work in this section shall be performed by a licensed professional land surveyor registered to
practice in the State of New York.

END OF SECTION 02 21 13
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SECTION 02 24 23 – SAMPLING AND ANALYSIS

PART 1 – GENERAL

1.1 SCOPE

A. This section discusses the performance of sample collection, preservation, handling, transport,
analytical results reporting, quality control and validation of analytical results.

B. The CONTRACTOR shall provide all equipment and materials deemed necessary to collect the
specified samples.

C. Waste characterization samples shall be collected in-situ or from staged stockpiles to satisfy off-
site disposal facility requirements. Category B deliverables and EDDs shall be provided to the
ENGINEER within 10 business days from sample collection.

D. Water characterization samples shall be collected from discharge streams and results shall be
provided to the ENGINEER. Category B deliverables and EDDs shall be provided to the
ENGINEER within 10 business days from sample collection and prior to any discharge.

E. Imported fill and topsoil samples shall be collected and the results shall be provided to the
ENGINEER within 5 business days after sample collection and prior to delivery on-site. Category
B deliverables and EDDs shall be provided to the ENGINEER within 10 business days from sample
collection.

F. The CONTRACTOR shall collect and analyze samples after treatment for comparison to Section
02 24 23 Attachment A – State Pollutant Discharge Elimination System (SPDES) Permit Program
Requirements.

1. Dewatering fluids or contact water shall be handled in accordance with Section 44 00 05 –
Dewatering and Contact Water Treatment.

1.2 SUBMITTALS

A. Analytical Laboratory Credentials

B. Analytical Results and Electronic Data Documents (EDDs) in NYSDEC EQuIS Version 5.6.4, or
latest version, that may be required as a result of permit(s), or CONTRACTOR work plan
requirements. The CONTRACTOR shall upload all generated data to the DEPARTMENT’s EQuIS
Database.

C. CONTRACTOR’s Site-Specific Sampling and Analysis Plan (SAP) containing:

1. A chart and/or map indicating the approximate number of samples to be collected and the

    matrices of each, including anticipated QA/QC samples.

2. Procedures for sample collection.

3. Description of sampling equipment and maintenance procedures for equipment.

4. Procedures for decontamination of sampling equipment.

5. Describe all site-specific sample collection techniques and establish a naming convention
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    for the samples for consistency.

6. Sample handling, labeling and regulatory compliance procedures for shipping.

7. Training requirements for environmental sampling for new employees and refresher training

requirements for current employees.

D. CONTRACTOR’s Site-Specific Quality Assurance Project Plan (QAPP) containing:

              1. Project Scope and data quality objectives for the site.

              2. Organizational chart, including a designated QA Officer (QAO). Copies of

     resumes for project personnel.

              3. Site map indicating sample locations.

              4. A chart reflecting types of samples, approximate number of samples, matrices, holding times,

analytical protocols and anticipated QA/QC samples to be collected or analyzed.

              5. Specific limits of concern for each analyte for each matrix to be sampled.

              6. The matrix specific method detection limit that must be obtained for each of the analytes and

matrices listed.

              7. The analytical laboratory to be used and evidence of their certification for all subcategories of

solid and hazardous waste and non-potable water under the NYSDOH ELAP.

              8. Criteria for laboratory selection and audits.

             9. Criteria for field sampling audits.

              10. Record maintenance and archive methods.

              11. Review and checking procedures for the sampling plan and the analytical results

                    reporting.

              12. Analytical data reporting requirements, including electronic data deliverables (EDD).

                13. Data validation procedures and reporting.

E. Data Validator’s Credentials for Data Usability Summary Reports (DUSRs).

F. Data Usability Summary Reports (DUSRs).

G. Pretreatment application and acceptance for the State Pollutant Discharge Elimination System
(SPDES) Permit Program, County of Albany, New York.

H. Batch analysis reports prior to any discharge of collected CONTRACTOR contact water to area
surface waters. Category B deliverables and EDDs shall be provided to the ENGINEER within 10
business days from sample collection.

PART 2 – PRODUCTS
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(NOT APPLICABLE)

PART 3 – EXECUTION

3.1 GENERAL

A. Samples shall be collected in accordance with the CONTRACTOR's approved Site-Specific SAP
and QAPP.

1. The ENGINEER shall approve the sample location prior to, and be present during, sampling.

B. Sampling and analytical methods and procedures for waste characterization and
confirmatory/documentation sampling shall be detailed in accordance with the CONTRACTOR's
approved Site-Specific SAP and QAPP.

C. The ENGINEER will require an electronic copy of analytical results, including QA/QC results
within one business day (24 hours) upon laboratory receipt of samples. The Analytical Services
Protocol (ASP) Category B reporting and deliverable package, in PDF, shall be supplied within
ten business days of sample collection.

D. If sampling results are not within acceptable QA/QC ranges (as stated in the CONTRACTOR's
QAPP), the CONTRACTOR shall collect and analyze an additional sample(s) at the location(s)
of the sample(s) not meeting QA/QC requirements. A maximum of one business day (24 hours)
turnaround time is required on any additional sampling required. Additional samples shall be at
CONTRACTOR's cost.

E. DUSRs shall be prepared by an independent third party data validator hired by the
CONTRACTOR. Guidance for the development of DUSRs is shown in Section 02 24 23
Attachment B – Guidance for Development of Data Usability Summary Reports.

F. The ENGINEER will review the CONTRACTOR’s submittal of the report and Analytical Data
Deliverable package. If sampling data quality is found not to meet QA/QC requirements as stated
in the CONTRACTOR’s QAPP after this review, the CONTRACTOR shall be responsible for all
costs to secure sampling data quality even if initial results indicated that the data met all QA/QC
requirements.

3.2 METHODS

A. All analyses shall be performed in accordance with the most current edition of the United States
Environmental Protection Agency (USEPA) approved methodologies for soil and groundwater.

B. Analytical parameters are presented on the attached Table 02 24 23-1.

C.     Reporting Limits: All samples shall be analyzed to a reporting limit at or below the applicable
standard, criteria or guidance values.
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3.3 QA/QC SAMPLES

A. QA/QC samples shall be collected by matrix at the frequency of 5% of the total number of
samples collected.

B. Additional QA/QC samples requirements shall be as follows:

1. Trip blanks are not required for soil samples.

3.4 VALIDATION

A. Data validation will be performed by an independent third party data validator hired by the
CONTRACTOR.  Determining whether a sample meets criteria can be made prior to
completion of data validation.

3.5 TURNAROUND TIMES

A. Turnaround time shall be as shown on the Table 02 24 23-1 below.

B. Turnaround time is defined as the time between the validated time of sample receipt
(VTSR) by the laboratory and the date the analytical results are received by the
ENGINEER.

C. Samples shall be received at the laboratory within 24 hours of collection.

END OF SECTION 02 24 23

SECTION 02 24 23
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ATTACHMENT A

State Pollutant Discharge Elimination System (SPDES) Permit Program Requirements



APPLICATION FOR SPDES PERMIT EQUIVALENT REQUIREMENTS
1.  Conventional Monitoring Information - Table 1
The following monitoring information must be included.

Parameter
Raw Wastewater or Monitoring Well Projected or Actual Treated Wastewater (if available)

Units Min Max Avg Min Max Avg

Flow

pH S.U. 3.90 8.20 7.51

BOD5 MG/L 3.80 18.00 10.90

TSS MG/L 25.00 71.00 49.33

TDS MG/L 140.0 290.0 185.0

TKN MG/L NA NA NA

Ammonia MG/L NA NA NA

2. Sampling Information - Priority Pollutants, Toxic Pollutants, and Hazardous Substances

i.  Do you know or have reason to believe that any of the pollutants listed
in Tables 6, 7, or 8 of the instructions are present in the discharge from
this outfall?

ii.  Do you know or have reason to believe that any of the pollutants listed in
Table 9 or Table 10 of the instructions, or any other toxic, harmful, or injurious
chemical substances not listed in Tables 6-10, are present in the discharge
from this outfall?

X
Yes - If yes, monitoring data must be included in table 2 (next pg)

No - Go to Item ii. below.

Yes - Source or reason for presence in discharge attached

X Yes - Quantitative or qualitative data attached

No



2. Monitoring Information for Priority Pollutants, Toxic Pollutants, and Hazardous Substances - Table 2

CAS # Parameter
Raw Wastewater or Monitoring Well Projected or Actual Treated Wastewater (if

available)

Units Min Max Avg Min Max Avg

00071-55-6 1,1,1-Trichloroethane UG/L 1.40 1.40 1.40

00075-34-3 1,1-Dichloroethane UG/L 3.00 3.00 3.00

00156-59-2 cis-1,2-Dichloroethylene UG/L 5.90 5.90 5.90

00067-64-1 Acetone UG/L 25.00 29.00 27.00

00100-41-4 Ethylbenzene UG/L 4.20 4.20 4.20

00078-93-3 Methyl ethyl ketone UG/L 3.50 3.50 3.50

00127-18-4 Tetrachloroethylene UG/L 2.20 2.20 2.20

00108-88-3 Toluene UG/L 20.00 20.00 20.00

00075-69-4 Trichlorofluoromethane UG/L 83.00 83.00 83.00

00106-44-5 4-Methylphenol; p-Cresol UG/L 25.00 25.00 25.00

00098-86-2 Acetophenone UG/L 2.70 2.70 2.70

00056-55-3 Benz(a)anthracene UG/L 2.40 4.50 3.45

00050-32-8 Benzo(a)pyrene UG/L 3.00 3.40 3.20

00205-99-4 3,4-Benzofluoranthene UG/L 6.80 9.20 8.00

00191-24-2 Benzo(ghi)perylene UG/L 2.90 5.70 4.30

00117-81-7 bis(2-Ethylhexyl)phthalate UG/L 2.10 230.0 29.35

00218-01-9 Chrysene UG/L 2.50 5.70 4.10

00132-64-9 Dibenzofuran UG/L 1.30 1.30 1.30

00084-74-2 N-Butylphthalate UG/L 1.50 4.60 3.05

00206-44-0 Fluroranthene UG/L 5.00 8.90 6.95

00086-73-7 Fluorene UG/L 2.60 2.60 2.60

00193-39-5 Indeno(1,2,3-cd)pyrene UG/L 2.30 4.40 3.35



00091-20-3 Naphthalene UG/L 1.50 1.50 1.50

00085-01-8 Phenanthrene UG/L 4.50 6.10 5.30

00108-95-2 Phenol UG/L 13.00 13.00 13.00

00129-00-0 Pyrene UG/L 9.20 11.00 10.10

53469-21-9 PCB-1242 UG/L 0.660 0.940 0.800

11097-69-1 PCB-1254 UG/L 0.690 230.0 49.08

11096-82-5 PCB-1260 UG/L 0.540 1.60 1.07

07439-90-5 Aluminum, Total UG/L 250.0 1.10E+05 1.68E+04

07440-36-0 Antimony, Total UG/L 4.70 87.00 20.43

07440-38-2 Arsenic, Total UG/L 2.20 79.00 15.66

07440-38-2 Arsenic, Total (Dissolved) UG/L 1.20 1.20 1.20

07440-39-3 Barium, Total UG/L 53.00 4,300 636.9

07440-39-3 Barium, Total (Dissolved) UG/L 26.00 29.00 27.33

07440-41-7 Beryllium, Total UG/L 2.80 5.10 3.95

07440-43-9 Cadmium Total UG/L 2.20 23.00 10.52

07440-70-2 Calcium, Total UG/L 1.50E+04 1.90E+05 6.74E+04

07440-47-3 Chromium, Total UG/L 66.00 6,700 1,366

07440-48-4 Cobalt, Total UG/L 2.50 140.0 45.86

07440-50-8 Copper, Total UG/L 52.00 4,600 868.9

07439-89-6 Iron, Total UG/L 330.0 6.50E+05 5.89E+04

07439-89-6 Iron, Total (Dissolved) UG/L 0.00 0.00 0.00

07439-92-1 Lead, Total UG/L 4.30 2.10E+04 1,164

07439-92-1 Lead, Total (Dissolved) UG/L 1.40 1.40 1.40

07439-95-4 Magnesium, Total UG/L 6,800 7.20E+04 2.26E+04

07439-96-5 Manganese, Total UG/L 44.00 4.30E+04 3,629

07439-96-5 Manganese, Total (Dissolved) UG/L 180.0 180.0 180.0

07439-97-6 Mercury, Total UG/L 1.30 1.50 1.40



07439-98-7 Molybdenum, Total (Dissolved) UG/L 22.0 920.0 316.5

07440-02-0 Nickel, Total UG/L 60.00 8,000 1,249

07440-02-0 Nickel, Total (Dissolved) UG/L 53.00 53.00 53.00

07440-09-7 Potassium, Total UG/L 5,300 7.80E+04 1.94E+04

07782-49-2 Selenium, Total UG/L 12.00 81.00 37.25

07440-23-5 Sodium, Total UG/L 6,800 5.10E+05 8.22E+04

07440-62-2 Vanadium, Total UG/L 67.00 310.0 152.1

07440-66-6 Zinc, Total UG/L 73.00 1.90E+04 2,256

07440-66-6 Zinc, Total (Dissolved) UG/L 38.00 85.00 56.00



TABLE 6 
PRIORITY POLLUTANTS (From:  40CFR Part 122, Appendix D) 

Include monitoring results for any of the pollutants listed below that are believed present in the discharge from any outfall at your facility. 
 

GC/MS Volatile fraction compounds: GC/MS Base/Neutral fraction compounds GC/MS Pesticides fraction compounds: 
CAS # Pollutant Name CAS # Pollutant Name CAS # Pollutant Name 

00107-02-8 Acrolein
1

 00083-32-9 Acenaphthene 00309-00-2 Aldrin
1

 
00107-13-1 Acrylonitrile

1
 00208-96-8 Acenaphthylene 00319-84-6 alpha-BHC

1
 

00071-43-2 Benzene 00120-12-7 Anthracene
1

 00319-85-7 beta-BHC
1

 
00075-25-2 Bromoform 00092-87-5 Benzidine 00058-89-9 gamma-BHC (Lindane)

1
 

00056-23-5 Carbon Tetrachloride 00056-55-3 Benz(a)anthracene
1

 00319-86-8 delta-BHC
1

 
00108-90-7 Chlorobenzene 00050-32-8 Benzo(a)pyrene

1
 00057-74-9 Chlordane

1
 

00124-48-1 Chlorodibromomethane 00205-99-4 3,4-Benzofluoranthene
1

 00050-29-3 4,4'-DDT
1

 
00075-00-3 Chloroethane 00191-24-2 Benzo(ghi)perylene

1
 00072-55-9 4,4'-DDE

1
 

00110-75-8 2-Chloroethylvinyl ether 00207-08-9 Benzo(k)fluoranthene 00072-54-8 4,4'-DDD
1

  
00067-66-3 Chloroform 00111-91-1 Bis(2-chloroethoxy)methane 00060-57-1 Dieldrin

1
 

00075-27-4 Dichlorobromomethane 00111-44-4 Bis(2-chloroethyl)ether 00959-98-8 alpha-Endosulfan
1

 
00075-34-3 1,1-Dichloroethane 00102-60-1 Bis(2-chloroisopropyl)ether 33213-65-9 beta-Endosulfan 
00107-06-2 1,2-Dichloroethane 00117-81-7 Bis(2-ethylhexyl)phthalate 01031-07-8 Endosulfan sulfate 
00075-35-4 1,1-Dichloroethylene 00101-55-3 4-Bromophenyl phenyl ether

1
 00072-20-8 Endrin

1
 

00078-87-5 1,2-Dichloropropane 00085-68-7 Butylbenzyl phthalate 07421-93-4 Endrin aldehyde 
00542-75-6 1,3-Dichloropropylene 00091-58-7 2-Chloronaphthalene 00076-44-8 Heptachlor

1
 

00100-41-4 Ethylbenzene 07005-72-3 4-Chlorophenyl phenyl ether
1

 01024-57-3 Heptachlor epoxide
1

 
00074-83-9 Methyl Bromide

1
 00218-01-9 Chrysene

1
 53469-21-9 PCB-1242

1
 

00074-87-3 Methyl Chloride 00053-70-3 Dibenz(a,h)anthracene
1

 11097-69-1 PCB-1254
1

 
00075-09-2 Methylene Chloride 00095-50-1 1,2-Dichlorobenzene 11104-28-2 PCB-1221

1
 

00079-34-5 1,1,2,2-Tetrachloroethane 00541-73-1 1,3-Dichlorobenzene 11141-16-5 PCB-1232
1

 
00127-18-4 Tetrachloroethylene 00106-46-7 1,4-Dichlorobenzene 12672-29-6 PCB-1248

1
 

00108-88-3 Toluene 00091-94-1 3,3'-Dichlorobenzidine 11096-82-5 PCB-1260
1

 
00156-60-5 1,2-trans-Dichloroethylene 00084-66-2 Diethyl phthalate 12674-11-2 PCB-1016

1
 

00071-55-6 1,1,1-Trichloroethane 00131-11-3 Dimethyl phthalate 08001-35-2 Toxaphene
1

 
00079-00-5 1,1,2-Trichloroethane 00084-74-2 Di-n-butyl phthalate Dioxin: 
00079-01-6 Trichloroethene 00606-20-2 2,6-Dinitrotoluene 01764-01-6 2,3,7,8-Tetrachlorodibenzo-p-dioxin

1,2
 

00075-01-4 Vinyl Chloride 00117-84-0 Di-n-octyl phthalate   
 00122-66-7 1,2-Diphenylhydrazine Metals and Other Toxic Pollutants: 

GC/MS Acid Fraction Compounds: 00206-44-0 Fluroranthene
1

 CAS # Pollutant Name 
CAS # Pollutant Name 00086-73-7 Fluorene 07440-36-0 Antimony, Total 

00095-57-8 2-Chlorophenol 00118-74-1 Hexachlorobenzene
1

 07440-38-2 Arsenic, Total 
00120-83-2 2,4-Dichlorophenol 00087-68-3 Hexachlorobutadiene

1
 07440-41-7 Beryllium, Total 

00105-69-7 2,4-Dimethylphenol 00077-47-4 Hexachlorocyclopentadiene 07440-43-9 Cadmium Total 
00534-52-1 4,6-Dinitro-o-cresol

1
  00067-72-1 Hexachloroethane

1
 07440-47-3 Chromium, Total 

00051-28-5 2,4-Dinitrophenol 00193-39-5 Indeno(1,2,3-cd)pyrene
1

 07440-50-8 Copper, Total 
00088-75-5 2-Nitrophenol 00078-59-1 Isophorone 07439-92-1 Lead, Total 
00100-02-7 4-Nitrophenol 00091-20-3 Naphthalene 07439-97-6 Mercury, Total

1
 

00059-50-7 p-Chloro-m-cresol  00098-95-3 Nitrobenzene 07440-02-0 Nickel, Total 
00087-86-5 Pentachlorophenol

1
 00062-75-9 N-nitrosodimethylamine 07782-49-2 Selenium, Total 

00108-95-2 Phenol 00621-64-7 N-nitrosodi-n-propylamine 07440-22-4 Silver, Total 
00088-06-2 2,4,6-Trichlorophenol 00086-30-6 N-nitrosodiphenylamine 07440-28-0 Thallium, Total

1
 

  00085-01-8 Phenanthrene
1

 07440-66-6 Zinc, Total 
  00129-00-0 Pyrene

1
  00057-12-5 Cyanide, Total 

  00120-82-1 1,2,4-Trichlorobenzene
1

  Phenols, Total
3

 
    01332-21-4 Asbestos 
      
 
Notes: 1. These pollutants either have FDA fish flesh concentration limits, are identified as Bioaccumulative Chemicals of Concern (BCCs), or are 

restricted pesticides. .  
2. Dioxin is not listed in Part 122, Appendix D, but is a priority pollutant. 

 3. Phenols, Total is not a Priority Pollutant but is considered a Toxic Substance for permit classification purposes. 



 TABLE 7 
 Other Significant Pollutants with NYSDEC Standards/Guidance Values and USEPA/NYSDEC Promulgated Analytical Methods 
 Include monitoring results for any of the pollutants listed below that are believed present in the discharge from any outfall at your facility. 
 
 A. Base/Neutral/Acid Compounds: 
CAS Number Parameter Name 
00092-67-1 4-Aminobiphenyl 
00062-53-3 Aniline 
00140-57-8 Aramite 
00106-47-8 4-Chloroaniline 
00119-93-7 3,3'-Dimethylbenzidine 
00122-09-8 α,α-Dimethylphenethylamine 
00099-65-0 1,3-Dinitrobenzene 
00122-39-4 Diphenylamine 
00070-30-4 Hexachlorophene 
01888-71-7 Hexachloropropene 
00099-55-8 5-Nitro-o-toluidine 
00088-74-4 2-Nitroaniline 
00099-09-2 3-Nitroaniline 
00100-01-6 4-Nitroaniline 
00608-93-5 Pentachlorobenzene

1
 

00106-50-3 1,4-Phenylenediamine 
00298-02-2 Phorate 
00095-94-3 1,2,4,5-Tetrachlorobenzene

1
 

00095-53-4 o-Toluidine 
00099-35-4 1,3,5-Trinitrobenzene, sym- 
 
B. Conventional Compounds and Metals: 
CAS Number Parameter Name 
07664-41-7 Ammonia/ammonium 
24959-67-9 Bromide 
   Chloride 
   Color 
   Coliform, Fecal  
   Coliform, Total 
16984-48-8 Fluoride 
   Nitrogen, Nitrate 
   Nitrogen, Nitrite 
   Methylene Blue Active 
Substances 
07723-14-0 Phosphorus (as P), Total 
   Radioactivity 
   Alpha, Total 
   Beta, Total 
   Radium, Total 
   Radium 226, Total 
  Solids, Settleable 
14808-79-8 Sulfate (as SO4) 
  Sulfide (as S) 
14265-45-3 Sulfite (as SO3) 
  Cyanide, Amenable to 
Chlorination 
07440-47-3 Chromium, Hexavalent 
07439-90-5 Aluminum, Total 
07440-39-3 Barium, Total 
07440-42-8 Boron, Total 
07440-48-4 Cobalt, Total 
07439-89-6 Iron, Total 

07439-95-4 Magnesium, Total 
07439-98-7 Molybdenum, Total 
07439-96-5 Manganese, Total 
07440-23-5 Sodium, Total 
07440-31-5 Tin, Total 
07440-32-6 Titanium, Total 
07440-62-2 Vanadium, Total 
 
C. Volatile Organic Compounds: 
CAS Number Parameter Name 
00067-64-1 Acetone 
00107-05-1 Allyl chloride 
00126-99-8 Chloroprene 
00074-95-3 Dibromomethane 
00110-57-6 trans-1,4-Dichloro-2-butene 
00075-71-8 Dichlorodifluoromethane 
00156-59-2 cis-1,2-Dichloroethylene 
10061-01-5 cis-1,3-Dichloropropene 
10061-02-6 trans-1,3-Dichloropropene 
00106-93-4 Ethylene dibromide (EDB) 
00107-21-1 Ethylene glycol 
00591-78-6 2-Hexanone 
00126-98-7 Methacrylonitrile 
00078-93-3 Methyl ethyl ketone 
00074-88-4 Methyl iodide (Iodomethane) 
00080-62-6 Methyl methacrylate 
00076-01-7 Pentachloroethane 
00110-86-1 Pyridine 
00100-42-5 Styrene 
00630-20-6 1,1,1,2-Tetrachloroethane 
00075-69-4 Trichlorofluoromethane 
00096-18-4 1,2,3-Trichloropropane 
00095-47-6 Xylene, Ortho- (1,2-) 
00108-38-3 Xylene, Meta- (1,3-) 
00106-42-3 Xylene, Para- (1,4-) 
 
D. Pesticides: 
CAS Number Parameter Name 
15972-60-8 Alachlor 
00116-06-3 Aldicarb 
00834-12-8 Ametryn 
02032-59-9 Aminocarb (Metacil) 
01610-17-9 Atraton 
01912-24-9 Atrazine 
00086-50-0 Azinphosmethyl 
00101-27-9 Barban 
01861-40-1 Benefin 
00314-40-9 Bromacil 
23184-66-9 Butachlor 
00133-06-2 Captan 
00063-25-2 Carbaryl 
01563-66-2 Carbofuran

1
 

00075-99-0 Dalapon 
00298-03-3 Demeton (-o) 

00126-75-0 Demeton (-S)
1

 
00333-41-5 Diazinon 
00096-12-8  1,2- Dibromo-3-
chloropropane 
01918-00-9 Dicamba 
00094-75-7 2,4-Dichlorophenoxyacetic 
  acid (2,4-D)

1
 

00088-85-7 Dinoseb
1
 

00298-04-4 Disulfoton 
14484-64-1 Ferbam 
02164-17-2 Fluometuron 
01071-83-6 Glyphosate (Roundup)

1
 

00608-73-1 Hexachlorocyclohexanes 
51235-04-2 Hexazinone 
00465-73-6 Isodrin 
33820-53-0 Isopropalin 
00143-50-0 Kepone

1
 

00121-75-5 Malathion 
08018-01-7 Mancozeb 
12427-38-2 Maneb 
16752-77-5 Methomyl

1
 

00072-43-5 Methoxychlor
1

 
00298-00-0 Methyl parathion

1
 

00094-74-6 2-Methyl-4-chloro- 
  phenoxyacetic acid; MCPA 
21087-64-9 Metribuzin 
02385-85-5 Mirex 
(Hexachloropentadiene)

1
 

00142-59-6 Nabam 
23135-22-0 Oxamyl

1
 

00056-38-2 Parathion
1

 
00082-68-8 Pentachloronitrobenzene 
01610-18-0 Prometon 
01918-16-7 Propachlor 
00139-40-2 Propazine 
00122-42-9 Propham 
00122-34-9 Simazine

1
 

05902-51-2 Terbacil 
13071-79-9 Terbufos

1
 

00093-76-5 2,4,5-Trichlorophenoxyacetic 
  acid

1
 

01582-09-8 Trifluralin 
12122-67-7 Zineb  
00137-30-4 Ziram 
 

 
Notes: 1. These pollutants either have FDA fish flesh concentration limits, are identified as Bioaccumulative Chemicals of Concern (BCCs), or are 

restricted pesticides.  



 
TABLE 8 

Other Significant Pollutants with USEPA/NYSDEC Promulgated Analytical Methods 
Include monitoring results for any of the pollutants listed below that are believed present in the discharge from any outfall at your facility. 

 
CAS Number Pollutant Name     CAS Number Pollutant Name 
  AOP (Ambam oxidation product) 
00075-05-8 Acetonitrile 
00098-86-2 Acetophenone 
17804-35-2 Benomyl 
25057-89-0 Bentazon 
00100-51-6 Benzyl alcohol 
00100-44-7 Benzyl chloride 
35400-43-2 Bolstar (Sulprofos) 
51026-28-9 Busan 40 
00128-03-0 Busan 85 
07440-70-2 Calcium, Total 
00128-04-1 Carbam S 
10605-21-7 Carbendazim 
00075-15-0 Carbon disulfide1 
00786-19-6 Carbophenothion (Trithion)1 
03734-48-3 Chlordene 
00093-65-2 2-(4-Chloro-2-methylphenoxy)propionic acid  
00510-15-6 Chlorobenzilate 
00101-21-3 Chloropropham 
05836-10-2 Chloropropylate 
02921-88-2 Chlorpyrifos1 
05598-13-0 Chlorpyrifos methyl 
00056-72-4 Coumaphos 
21725-46-2 Cyanazine 
00094-82-6 2,4-DB 
00134-62-3 DEET 
02303-16-4 Diallate 
00132-64-9 Dibenzofuran 
00097-17-6 Dichlofenthion 
00099-30-9 Dichloran 
00087-65-0 2,6-Dichlorophenol 
00062-73-7 Dichlorvos1 
00115-32-2 Dicofol 
00297-97-2 o,o-Diethyl-o-2-pyrazinyl phosphorothioate 
00060-51-5 Dimethoate 
00057-97-6 7,12-Dimethylbenz(a)anthracene 
00123-91-1 1,4-Dioxane; diethylene dioxide 
00078-34-2 Dioxathion1 
00330-54-1 Diuron 
55283-68-6 Ethalfluralin 
00563-12-2 Ethion1 
00097-63-2 Ethyl methacrylate 
00062-50-0 Ethyl methane sulfonate 
02593-15-9 Etridiazole 
00052-85-7 Famphur1 
68876-78-8 Fecal Streptococci 
00115-90-2 Fensulfothion 
00055-38-9 Fenthion (Baytex)1 
00101-42-8 Fenuron 
04482-55-7 Fenuron-TCA 
00050-00-0 Formaldehyde 
07440-57-5 Gold, Total 
03389-71-7 Hexachlorobicycloheptadiene 
07439-88-5 Iridium, Total 
00078-83-1 Isobutyl alcohol 
00120-58-1 Isosafrole 
00128-03-0 KN Methyl 
00330-55-2 Linuron 
26544-20-7 MCPA isooctyl ester 
00950-10-7 Mephosfolan 
00137-42-8 Metham 
02032-65-7 Methyl carbamate; methiocarb1 

00066-27-3 3-Methyl methanesulfonate 
00953-17-3 Methyl trithion 
00108-10-1 4-Methyl-2-pentanone; Methyl isobutyl ketone 
00056-49-5 3-Methylcholanthrene 
00091-57-6 2-Methylnaphthalene 
00095-48-7 2-Methylphenol; o-Cresol 
00108-39-4 3-Methylphenol; m-Cresol 
00106-44-5 4-Methylphenol; p-Cresol 
07786-34-7 Mevinphos 
00315-18-4 Mexacarbate1 
00150-68-5 Monuron 
00140-41-0 Monuron-TCA 
10595-95-6 N-Nitrosomethylethylamine 
00059-89-2 N-Nitrosomorpholine 
00100-75-4 N-Nitrosopiperidine 
00930-55-2 N-Nitrosopyrrolidine 
00300-76-5 Naled 
00134-32-7 1-Naphthylamine 
00091-59-8 2-Naphthylamine 
00130-15-4 1,4-Napthoquinone 
00555-37-3 Neburon 
15339-36-3 Niacaide 
00056-57-5 4-Nitroquinoline-1-oxide 
07440-04-2 Osmium, Total 
07440-05-3 Palladium, Total 
00072-56-0 Perthane 
00062-44-2 Phenacetin 
  Phosphorus, Orthophosphate 
00109-06-8 Picoline, alpha- 
07440-06-4 Platinum, Total 
07440-09-7 Potassium, Total 
26399-36-0 Profluralin 
07287-19-6 Prometryn 
23950-58-5 Pronamide 
00107-12-0 Propionitrile 
00114-26-1 Propoxur 
07440-15-5 Rhenium 
07440-16-6 Rhodium, Total 
00299-84-3 Ronnel 
07440-18-8 Ruthenium, Total 
00094-59-7 Safrole 
26259-45-0 Secbumeton 
01982-49-6 Siduron 
07631-86-9 Silica, Dissolved 
01014-70-6 Simetrin 
00961-11-5 Stirofos 
08001-50-1 Strobane1 
01918-18-9 Swep 
05915-41-3 Terbuthylazine 
00886-50-0 Terbutryn 
00058-90-2 2,3,4,6-Tetrachlorophenol 
03689-24-5 Tetraethyl dithiopyrophosphate 
43121-43-3 Triadimefon 
00327-98-0 Trichloronate 
00095-95-4 2,4,5-Trichlorophenol 
32534-95-5 2,4,5-Trichlorophenoxyacetic acid, isooctyl 
ester 
41814-78-2 Tricyclazole 
00126-68-1 o,o,o-Triethylphosphorothioate 
00108-05-4 Vinyl acetate 
38714-47-5 ZAC (Zinc ammonium carbonates, etc) 

 
Notes: 1. These pollutants either have FDA fish flesh concentration limits, are identified as Bioaccumulative Chemicals of Concern 

(BCCs), or are restricted pesticides.  



 
TABLE 9 

Other Significant Pollutants with NYSDEC Standards/Guidance Values 
Identify any of the pollutants listed below that are believed present in the discharge from any outfall at your facility on the Industrial Chemical Survey 

form.  No USEPA/NYSDEC analytical methods have been promulgated for the pollutants in Table 9.  Provide analytical results, if available, as directed 
in Section III Items 2.A.i. and ii. of the instructions or as an attachment to this application. 

 
CAS Number Pollutant Name     CAS Number Pollutant Name 
 
00079-06-1 Acrylamide 
00079-10-7 Acrylic acid 
01646-88-4 Aldicarb sulfone 
01646-87-3 Aldicarb sulfoxide 
68391-01-5 Alkyl dimethyl benzyl ammonium chloride 
  Alkyl diphenyl oxide sulfonates 
00095-84-1 2-Amino-para-cresol 
02835-99-6 4-Amino-meta-cresol 
02835-95-2 5-Amino-ortho-cresol 
  Aminomethylene phosphonic acid salts 
26445-05-6 Aminopyridine 
00504-29-0 2-Aminopyridines 
00462-08-8 3-Aminopyridines 
00504-24-5 4-Aminopyridines 
00108-44-1 3-Aminotoluene 
00106-49-0 4-Aminotoluene 
00100-66-3 Anisole 
  Aryltriazoles 
00103-33-3 Azobenzene 
00098-87-3 Benzal chloride 
00271-61-4 Benzisothiazole 
00098-07-7 Benzoic trichloride 
25973-55-1 2-(2-hydroxy-3,5-di-tert-pentylphenyl)Benzotriazole 
00092-52-4 1,1'-Biphenyl 
00542-88-1 Bis(chloromethyl)ether 
  Boric acid, Borates and Metaborates 
00108-86-1 Bromobenzene 
00074-97-5 Bromochloromethane 
31600-69-8 4-(1-methylethoxy)-1-Butanol 
15798-64-8 cis-2-Butenal 
00123-73-9 trans-2-Butenal 
01190-76-7 cis-2-Butenenitrile 
00627-26-9 trans-2-Butenenitrile 
00112-34-5 Butoxyethoxyethanol 
05131-66-8 Butoxypropanol 
  Butyl isopropyl phthalate 
02008-41-5 Butylate 
00104-51-8 n-Butylbenzene 
00135-98-8 sec-Butylbenzene 
00098-06-6 tert-Butylbenzene 
05234-68-4 Carboxin 
00133-90-4 Chloramben 
00118-75-2 Chloranil 
  Chlorinated dibenzofurans 
00460-35-5 3-Chloro-1,1,1-trifluoropropane 
00095-69-2 4-Chloro-o-toluidine 
00095-79-4 5-Chloro-o-toluidine 
00095-51-2 2-Chloroaniline 
00108-42-9 3-Chloroaniline 
00098-56-6 4-Chlorobenzotrifluoride 
00109-69-3 1-Chlorobutane 
00107-30-2 Chloromethyl methyl ether 
00088-73-3 2-Chloronitrobenzene 
00121-73-3 3-Chloronitrobenzene 
00100-00-5 4-Chloronitrobenzene 
01897-45-6 Chlorothalonil 
00095-49-8 2-Chlorotoluene 
00108-41-8 3-Chlorotoluene 
00106-43-4 4-Chlorotoluene 
00506-68-3 Cyanogen bromide 
00506-77-4 Cyanogen chloride 
13560-89-9 Dechlorane Plus 
08065-48-3 Demeton (Systox)

1
 

00103-23-1 Di(2-ethylhexyl)adipate 

10222-01-2  2,2-Dibromo-3-nitrilopropionamide 
03252-43-5  Dibromoacetonitrile 
00583-53-9  1,2-Dibromobenzene 
00108-36-1  1,3-Dibromobenzene 
00106-37-6  1,4-Dibromobenzene 
00594-18-3  Dibromodichloromethane 
01476-11-5  cis-1,4-Dichloro-2-butene 
00328-84-7  3,4-Dichlorobenzotrifluoride 
00075-71-8  Dichlorodifluoromethane 
00075-43-4  Dichlorofluoromethane 
00078-99-9  1,1-Dichloropropanes 
00142-28-9  1,3-Dichloropropanes 
00594-20-7  2,2-Dichloropropanes 
00563-58-6  1,1-Dichloropropene 
00098-87-3  α,α-Dichlorotoluene 
32768-54-0  2,3-Dichlorotoluenes 
00095-73-8  2,4-Dichlorotoluenes 
19398-61-9  2,5-Dichlorotoluenes 
00118-69-4  2,6-Dichlorotoluenes 
00095-75-0  3,4-Dichlorotoluenes 
25186-47-4  3,5-Dichlorotoluenes 
00076-12-0  1,2-Difluoro-1,1,2,2-tetrachloroethane 
00100-18-5  1,4-Diisopropyl benzene 
00577-55-9  1,2-Diisopropylbenzene 
00099-62-7  1,3-Diisopropylbenzene 
00121-69-7  N,N-Dimethyl aniline 
01861-32-1  Dimethyl tetrachloroterephthalate 
00087-59-2  2,3-Dimethylaniline 
00095-68-1  2,4-Dimethylaniline 
00095-78-3  2,5-Dimethylaniline 
00087-62-7  2,6-Dimethylaniline 
00095-64-7  3,4-Dimethylaniline 
00108-69-0  3,5-Dimethylaniline 
01875-92-9  Dimethylbenzylammonium chloride 
00538-39-6  4,4'-Dimethylbibenzyl 
04957-14-6  4,4'-Dimethyldiphenylmethane 
05197-80-8  Dimethylethylbenzylammonium chloride 
00068-12-2  Dimethylformamide 
25321-14-6  Dinitrotoluene (mixed isomers) 
00602-01-7  2,3-Dinitrotoluene 
00619-15-8  2,5-Dinitrotoluene 
00610-39-9  3,4-Dinitrotoluene 
00618-85-9  3,5-Dinitrotoluene 
00957-51-7  Diphenamid 
00530-50-7  1,1-Diphenylhydrazines 
00085-00-7  Diquat dibromide 
02439-10-3  Dodecylguanidine acetate 
13590-97-1  Dodecylguanidine hydrochloride 
00479-18-5  Dyphilline 
00145-73-3  Endothall 
53494-70-5  Endrin ketone 
00107-07-3  Ethylene chlorohydrin 
00075-21-8  Ethylene oxide 
00096-45-7  Ethylenethiourea 
00133-07-3  Folpet 
00093-14-1  Guaifenesin 
06108-10-7  Hexachlorocyclohexanes (epsilon) 
00302-01-2  Hydrazine 
07783-06-4  Hydrogen sulfide 
00123-31-9  Hydroquinone 
02809-21-4  1-Hydroxyethylidene-1,1-diphosphonic acid 
29761-21-5  Isodecyl diphenyl phosphate 
 
 

 



TABLE 9 
Other Significant Pollutants with NYSDEC Standards/Guidance Values (continued) 

 
00098-82-8 Isopropylbenzene 
00527-84-4 2-Isopropyltoluene 
00535-77-3 3-Isopropyltoluene 
00099-87-6 4-Isopropyltoluene 
  Isothiazolones, total 
  Linear alkylbenzene sulfonates 
00149-30-4 Mercaptobenzothiazole 
00079-41-4 Methacrylic acid 
04013-34-7 [1-Methoxyethyl]benzene 
03558-60-9 [2-Methoxyethyl]benzene 
  Methylbenz(a)anthracenes 
06217-18-6 Methylene bisthiocyanate 
00101-14-4 4,4'-Methylene-bis-(2-chloroaniline) 
00101-61-1 4,4'-Methylene-bis-(N,N'-dimethyl)aniline 
01807-55-2 4,4'-Methylene-bis-(N-methyl)aniline 
00126-39-6 2-Methylethyl-1,3-dioxolane 
00611-15-4 2-Methylstyrene 
00100-80-1 3-Methylstyrene 
00622-97-9 4-Methylstyrene 
00098-83-9 α-Methylstyrene 
00100-61-8 N-Methylaniline 
00098-92-0 Niacinamide 
04726-14-1 Nitralin 
00139-13-9 Nitrilotriacetic acid 
00088-72-2 2-Nitrotoluene 
00099-08-1 3-Nitrotoluene 
00099-99-0 4-Nitrotoluene 
04685-14-7 Paraquat 
40487-42-1 Pendimethalin 
00101-84-8 Phenyl ether 
00637-50-3 3-Phenyl-1-propene 
00766-90-5 cis-1-Phenyl-1-propene 
00873-66-5 trans-1-Phenyl-1-propene 
00095-54-5 1,2-Phenylenediamine 
00108-45-2 1,3-Phenylenediamine 
00100-63-0 Phenylhydrazine 
14838-15-4 Phenylpropanolamine 
01918-02-1 Picloram 
59536-65-1 Polybrominated biphenyls (PBBs) 
00709-98-8 Propanil 
00103-65-1 n-Propylbenzene 
  Quaternary ammonium compounds 
07440-24-6 Strontium 90 
34014-18-1 Tebuthiuron 
00634-66-2 1,2,3,4-Tetrachlorobenzenes

1
 

00634-90-2 1,2,3,5-Tetrachlorobenzenes 
02136-79-0 Tetrachloroterephthalic acid 
05216-25-1 α,α,α,4-Tetrachlorotoluene 

00109-99-9  Tetrahydrofuran 
00058-55-9  Theophylline 
00137-26-8  Thiram 
00095-80-7  Toluene-2,4-diamine 
00095-70-5  Toluene-2,5-diamine 
00823-40-5  Toluene-2,6-diamine 
29385-43-1  Tolyltriazole 
00615-54-3  1,2,4-Tribromobenzene 
00056-35-9  Tributyltin oxide 
00634-93-5  2,4,6-Trichloroaniline 
00087-61-6  1,2,3-Trichlorobenzenes 
00108-70-3  1,3,5-Trichlorobenzenes 
00075-69-4  Trichlorofluoromethane 
00093-72-1  2,4,5-Trichlorophenoxypropionic acid (Silvex)

1
 

00598-77-6  1,1,2-Trichloropropane 
13116-57-9  cis-1,2,3-Trichloropropene 
13116-58-0  trans-1,2,3-Trichloropropene 
07359-72-0  2,3,4-Trichlorotoluene 
56961-86-5  2,3,5-Trichlorotoluene 
02077-46-5  2,3,6-Trichlorotoluene 
06639-30-1  2,4,5-Trichlorotoluene 
23749-65-7  2,4,6-Trichlorotoluene 
00098-07-7  α,α,α-Trichlorotoluene 
00088-66-4  α,α,2-Trichlorotoluene 
00094-99-5  α,2,4-Trichlorotoluene 
13940-94-8  α,α,4-Trichlorotoluene 
02014-83-7  α-2,6-Trichlorotoluene 
00102-47-6  α-3,4-Trichlorotoluene 
26523-64-8  Trichlorotrifluoroethanes 
00354-58-5  1,1,1-Trichloro-2,2,2-trifluoroethane 
00076-13-1  1,1,2-Trichloro-1,2,2-trifluoroethane 
00108-67-8  Trimethylbenzenes 
00526-73-8  1,2,3-Trimethylbenzenes 
00095-63-6  1,2,4-Trimethylbenzenes 
00108-67-8  1,3,5-Trimethylbenzenes 
25551-13-7  Trimethylbenzenes (mixed isomers) 
01463-84-6  2,3,6-Trimethylpyridines 
00108-75-8  2,4,6-Trimethylpyridines 
00602-29-9  2,3,4-Trinitrotoluene 
18292-97-2  2,3,6-Trinitrotoluene 
00610-25-3  2,4,5-Trinitrotoluene 
00118-96-7  2,4,6-Trinitrotoluene 
00603-15-6  3,4,5-Trinitrotoluene 
00115-86-6  Triphenyl phosphate 
10028-17-8  Tritium 
   Uranyl Ion 
 
 

 
For discharges to groundwater, also include any substances to which the Principal Organic Contaminant (POC) groundwater standard applies.  The 
POC groundwater standard includes the following classes of compounds: (1) Halogenated alkanes (includes those compounds identified by Freon, 
Genatron, Halon, CFC- and HCFC- prefixes in their product names); (2) Halogenated ethers; (3) Halobenzenes and substituted halobenzenes; (4) 
Benzene and alkyl- or nitrogen-substituted benzenes; (5) Substituted unsaturated hydrocarbons (i.e. straight or branched chain unsaturated hydrocarbon 
containing one of the following: halogen, aldehyde, nitrile, amide); (6) Halogenated non-aromatic cyclic hydrocarbons.  See 6NYCRR Section 700.1 for 
additional information.  
Notes: 1. These pollutants either have FDA fish flesh concentration limits, are identified as Bioaccumulative Chemicals of Concern (BCCs), or are 

restricted pesticides.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
TABLE 10 

Other Pollutants and Hazardous Substances Required to be Identified in ICS by Applicants if Present at Facility in Significant Levels 
 
Abamectin [Avermectin B1] 
Acephate 
Acetic Acid 
Acetic anhydride 
Acetone cyanohydrin 
Acetyl bromide 
Acetyl chloride 
Acid Compounds 
Acifluorfen, sodium salt 
Adipic acid 
Alkalinity, Carbonate, as CaCO3 
d-trans-Allethrin 
Allyl alcohol 
Allylamine 
Aluminum oxide (fibrous form) 
Aluminum phosphide

1
 

Aluminum sulfate 
1-Amino-2-methylanthraquinone 
2-Aminoanthraquinone 
4-Aminoazobenzene 
Amitraz 
Amitrole 
Ammonium acetate 
Ammonium benzoate 
Ammonium bicarbonate 
Ammonium bichromate 
Ammonium bifluoride 
Ammonium bisulfite 
Ammonium carbamate 
Ammonium carbonate 
Ammonium chloride 
Ammonium chromate 
Ammonium citrate 
Ammonium fluoride 
Ammonium fluoroborate 
Ammonium hydroxide 
Ammonium nitrate (solution) 
Ammonium oxalate 
Ammonium silicofluoride 
Ammonium sulfamate 
Ammonium sulfate (solution) 
Ammonium sulfide 
Ammonium sulfite 
Ammonium tartrate 
Ammonium thiocyanate 
Ammonium thiosulfate 
Amyl acetate 
Anilazine 
ortho-Anisidine hydrochloride 
ortho-Anisidine 
para-Anisidine 
Antimony pentachloride 
Antimony potassium tartrate 
Antimony tribromide 
Antimony trichloride 
Antimony trifluoride 
Antimony trioxide 
Arsenic disulfide 
Arsenic pentoxide 
Arsenic trichloride 
Arsenic trioxide 
Arsenic trisulfide 
Avitrol

1
 

Azodrin
1
 

1-(3-Chloroallyl)-3,5,7-triaza-1- 
 Azoniaadamantane chloride       
Bandane

1
 

Barium cyanide 
Bendiocarb 
Bentazon 
Benzaldehyde 
Benzamide 
Benzeneacetic acid 
1,2-Benzenedicarboxaldehyde 
Benzenepropanoic acid 
Benzo(e)pyrene 
Benzo(j)fluoranthene 
Benzo(rst)pentaphene 
Benzoic acid 
Benzoic acid 
Benzoic acid, ammonium salt 
Benzonitrile 
 2-(Thiocyanomethyltrio)Benzothiazole 
Benzoyl chloride 
Benzoyl peroxide 
Beryllium chloride 
Beryllium fluoride 
Beryllium nitrate 
Bidrin

1
 

Bifenthrin 
Bis(2-chloro-1-methylethyl)ether 
1,3-Bis(methylisocyanate)cyclohexane 
1,4-Bis(methylisocyanate)cyclohexane 
Bis(pentabromophenyl)ether 
Bismuth, Total 
Bomyl

1
 

Boron trichloride 
Boron trifluoride 
Brodifacoum (Talon)

1
 

Bromacil, lithium salt 
Bromadialone (Maki)

1
 

Bromethalin
1
 

Bromine 
1-Bromo-1-(bromomethyl)-1,3-propane 
 dicarbonitrile 
Bromophos 
Bromoxynil 
Bromoxynil octanoate 
Bronopol 
Brucine 
1,3-Butadiene 
1-Butanol 
Butyl acrylate 
sec-Butyl alcohol 

Butylacetate 
Butylamine 
N-Butylbenzene sulfonamide 
4,4-Butyldenebis-(6-T-butyl-M-cresol) 
1,2-Butylene oxide 
N-Butylphthalate 
Butyraldehyde 
Butyric acid 
4-(4-Chloro-2-methylphenoxy) Butyric  
C.I. Acid Green 3 
C.I. Acid Red 114 
C.I. Basic Green 4 
C.I. Basic Red 1 
C.I. Direct Black 38 
C.I. Direct Blue 218 
C.I. Direct Blue 6 
C.I. Direct Brown 95 
C.I. Disperse Yellow 3 
C.I. Food Red 15 
C.I. Food Red 5 
C.I. Solvent Orange 7 
C.I. Solvent Yellow 14 
C.I. Solvent Yellow 3 
C.I. Solvent Yellow 34 (Auramine) 
C.I. Vat Yellow 4 
Cacodylic acid 
Cadmium acetate 
Cadmium bromide 
Cadmium chloride 
Calcium arsenate 
Calcium arsenite 
Calcium carbide 
Calcium chromate 
Calcium cyanamide 
Calcium cyanide

1
 

Calcium dodecvlbenzenesulfonate 
Calcium hypochlorite 
Caprolactam 
Captafol 
Carbamates 
Carbazole 
Carbonyl sulfide 
Catechol 
Chinomethionat 
Chloral 
Chlorendic Acid 
Chlorfenvinphos (Birlane)

1 
Chlorimuron ethyl 
Chlorine 
Chlorine dioxide 
3-Chloro-2-methyl-1-propene 
4-Chloro-3,5-dimethylphenol 
Chloroacetic acid 
2-Chloroacetophenone 
4-Chlorobenzoic acid 
Chlorophacinone (Rozol)

1
 

para-Chlorophenyl isocyanate 
Chloropicrin

1
 

3-Chloropropionitrile 
Chlorosulfonic acid 
Chlorotetrafluoroethane 
Chlorothymol 
Chlorsulfuron 
Cholecalciferol (Quintox)

1
 

Chromic acetate 
Chromic acid 
Chromic sulfate 
Chromous chloride 
Cimectacarb 
Clopyralid 
Cobaltous bromide 
Cobaltous formate 
Cobaltous sulfamate 
Creosote 
para-Cresidine 
Crotonaldehyde 
Cupferron 
Cupric acetate 
Cupric acetoarsenite 
Cupric chloride 
Cupric nitrate 
Cupric oxalate 
Cupric sulfate 
Cupric sulfate ammoniated 
Cupric tartrate 
Cyanogen chloride 
Cycloate 
Cyclohexamide (Actidone)

1
 

Cyclohexane 
1,4-Cyclohexane diisocyanate 
Cyclohexanol 
Cyclohexanone 
Cyclohexanone oxime 
Cyclohexene 
Cyclohexylamine 
Cyclopentanone 
Cyclotrimethylenetrinitramine 
Cyfluthrin 
Cyhalothrin 
2,4-DP 
Daminozide (Alar)

1
 

Dasanit
1
 

Dazomet 
Dazomet, sodium salt 
Decanal 
2,4-Diaminoanisole sulfate 
2,4-Diaminoanisole 
4,4'-Diaminodiphenyl ether 
Diaminotoluene (mixed isomers) 
Dibenz(a,h)acridine 
Dibenz(a,j)acridine 
Dibenzo(a,e)fluoranthene 
Dibenzo(a,e)pyrene 
Dibenzo(a,h)pyrene 
Dibenzo(a,l)pyrene 

Dibenzo(c,g)carbazole, 7H- 
Dibutyltin chloride 
Dibutyltin dilaurate 
Dichlobenil 
Dichlone 
2,3-Dichloro-1,4-napthoquinone 
 (Dichlone) 
1,4-Dichloro-2-butene 
3,3'-Dichlorobenzidine dihydrochloride 
3,3'-Dichlorobenzidine sulfate 
1,4-Dichlorobutane 
Dichlorophene 
2,3-Dichlorophenol 
2,4-Dichlorophenoxyacetic acid (2,4-D) 
 2-ethylhexyl ester 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 propylene glycol butyl ether ester 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 2-ethyl-4-methylpentyl ester 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 butoxyethyl ester 
2,4-Dichlorophenoxyacetic acid (2,4-D),  
 butyl ester 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 chlorooctyl ester 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 isopropyl ester 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 sodium salt 
2,4-Dichlorophenoxyacetic acid (2,4-D), 
 isobutyl ester 
2,3-Dichloropropene 
2,2-Dichloropropionic acid 
Dichlorotetrafluoroethane (CFC-114) 
α,α-Dichlorotoluene 
Diclofop methyl 
Dicyclohexylamine 
Dicyclopentadiene 
Diepoxybutane 
Diethanolamine 
Diethatyl ethyl 
Diethyl formamide 
Diethyl maleate 
Diethyl mercury 
Diethyl sulfate 
Diethylamine 
Diethylaminoethanol 
Diethyldiisocyanatobenzene 
Diethylene glycol 
Diethylene glycol monoethyl ether 
Diethylhexylphthalate isomer 
Diethyltin dycaprylate 
Diflubenzuron

1
 

Diglycidyl resorcinol ether 
2,3-Dihydro-1,6-dimethyl-1H-indene 
2,3-Dihydro-1-methyl-1H-indene 
Dihydrosafrole 
4,4'-Diisocyanatodiphenyl ether 
2,4'-Diisocyanatodiphenyl sulfide 
Diisopropyl ether 
Diisopropylamine 
Dimethipin 
3,3'-Dimethoxybenzidine dihydrochloride, 
3,3'-Dimethoxybenzidine hydrochloride, 
3,3'-Dimethoxybenzidine, 
3,3'-Dimethoxybenzidine-4,4'-diisocyanate 
Dimethyl chlorothiophosphate 
trans-1,4-Dimethyl cyclohexane 
Dimethyl sulfate 
2,2-Dimethyl-2,3-Dihydro-7-Benzofuranol 
3,3'- Dimethyl-4,4'-diphenylene 
 diisocyanate  
Dimethylamine 
Dimethylamine dicamba 
3,3'- Dimethylbenzidine dihydrochloride 
 (o-Tolidine dihydrochloride) 
3,3'-Dimethylbenzidine dihydrofluoride 
Dimethylcarbamyl chloride 
Dimethyldichlorosilane 
Dimethyldioxane 
3,3'-Dimethyldiphenylmethane-4,4'- 
 diisocyanate 
Dimethyldithiocarbamate 
2,5-Dimethylfuran 
1,1-Dimethylhydrazine 
1,2-Dimethylhydrazine 
2,6-Dimethylphenol 
Dimethylphenylcarbinol 
Dimethylterephthalate 
ortho-Dinitrobenzene 
para-Dinitrobenzene 
Dinitrophenol

1
 

Dinocap 
Diphacinone

1
 

Dipotassium endothall 
Dipropyl isocinchomeronate 
Diquat 
Disodium cyanodithioimidocarbonate 
Di-Syston

1
 

2,4-Dithiobiuret 
Dithiocarbamate 
Dodecanoic acidDodecene-4 
Dodecylbenzesulfonic acid 
Dyphonate

1
 

EDTA 
EDTA, Ammoniated 
EPN

1
 

Epichlorohydrin 
Ethoprop

1
 

2-Ethoxyethanol 
2-Ethoxyethanol acetate 
Ethyl acetate 
Ethyl acrylate 
Ethyl chloroformate 
Ethyl di-n-propylthiocarbamate (EPTC) 

Ethyl ether 
Ethyl mercuric chloride 
Ethylene 
Ethylene cyanohydrin 
Ethylene dichloride 
Ethylene glycol dinitrate 
Ethylenediamine 
Ethyleneimine (Aziridine) 
Fenamiphos

1
 

Fenarimol 
Fenbutatin oxide 
Fenoxaprop ethyl 
Fenoxycarb 
Fenpropathrin 
Fenvalerate 
Ferric ammonium citrate 
Ferric ammonium oxalate 
Ferric chloride 
Ferric fluoride 
Ferric nitrate 
Ferric sulfate 
Ferricyanide 
Ferrocyanide 
Ferrous ammonium sulfate 
Ferrous sulfate 
Ferrous chloride 
Fluazifop butyl 
Fluoride, Complex 
Fluoride, Free 
Fluorine 
Fluoroborates 
Fluorouracil 
Fluvalinate 
Fomesafen 
Formetanate hydrochloride (Carazol SP)

1
 

Formic acid 
Fumaric acid 
Fumarin

1
 

Furan 
Furazolidone 
Furfural 
Furium 
Glycidaldehyde 
Guthion

1
 

n-Heptane 
1-Heptanol 
2-Heptanol 
3-Heptanol 
4-Heptanol 
Hexachloronaphthalene 
Hexamethyl benzene 
Hexamethylene diamine 
Hexamethylene-1,6-diisocyanate 
Hexamethylphosphoramide 
Hexanate 
n-Hexane 
3-Hexanone 
Hydramethylnon 
Hydrazine sulfate 
Hydrochloric acid 
Hydrofluoric acid 
Hydrogen cyanide 
Hydrogen fluoride 
Hydrogen peroxide 
α-Hydroxy-α-methylbenzeneacetic acid  
3-Hydroxycarbofuran 
1-Hydroxyethylidene 
Hydroxyquinoline, total 
Imazalil 
Iodide (as I) 
3-Iodo-2-propynyl butylcarbamate 
Iron pentacarbonyl 
1,3-Isobenzofurandione 
1,(3H)-Isobenzofuranone 
Isobutyraldehyde 
Isofenphos

1
 

Isophorone diisocyanate 
Isoprene 
Isopropanolamine 
 dodecylbenzenesulfonate 
Isopropyl alcohol 
Isopropylamine 
Isopropylbenzene hydroperoxide 
4,4'-Isopropylidenediphenol 
Karbutilate 
Kelthane 
Lactofen 
Lanthanum, Total 
Lead acetate 
Lead arsenate 
Lead chloride 
Lead flourite 
Lead fluoborate 
Lead iodide 
Lead nitrate 
Lead stearate 
Lead sulfate 
Lead sulfide 
Lead thiocyanate 
Lethane 384

1
 

Lithium carbonate 
Lithium chromate 
Lithium, Total 
2,5-Lutidine 
Magnesium phosphide

1
 

Maleic anhydride 
Maleic hydrazide 
Malononitrile 
Mercaptodimethur 
Mercuric cyanide 
Mercuric nitrate 
Mercuric sulfate 
Mercuric thiocyanate 
Mercurous nitrate 
Merphos 



Methacrylamide 
Methacrylate 
Methanol 
Methazole 
Methoprene1 
Methoxone sodium salt 
2-Methoxy-5-nitroaniline 
2-Methoxyethanol acetate 
2-Methoxyethanol 
Methoxypropylamine 
Methyl acetate 
2-Methyl benzene sulfonamide 
Methyl chlorocarbonate 
Methyl isobutyl ketone 
Methyl isocyanate 
Methyl isothiocyanate 
Methyl mercaptan 
Methyl mercury 
Methyl tert-butyl ether 
2-Methyl-2-propanol 
1-Methyl-4-(1-methyethenyl)cyclohexene 
Methylamine 
2-Methylanthracene 
9-Methylanthracene 
2-Methylbenzaldehyde 
3-Methylbenzaldehyde 
4-Methylbenzaldehyde 
4-Methylbenzene sulfonamide 
4-Methylbenzenemethanol 
2-Methylbenzoic acid 
3-Methylbenzoic acid 
5-Methylchrysene 
Methylcyclopentane 
4-Methyldiphenylmethane-3,4- 
 diisocyanate 
1,1-Methylene 
 bis(4-isocyanatocyclohexane) 
Methylenebis(phenylisocyanate) (MDI) 
4,4'-Methylenedianiline 
1-Methylnaphthalene 
Methylolmethacrylamide 
Methylphthalate 
Methyltrichlorosilane 
Metiram 
Metolachlor 
Michler's ketone 
Molinate 
Molybdenum trioxide 
Monitor

1
 

Monochlorobenzyl trifluoride 
Monoethylamine 
Monomethylamine 
Mustard gas  (1,1'-thiobis[2-chloro-   
]Ethane) 
Myclobutanil 
N-Methyl-2-pyrrolidone 
N-Methylolacrylamide 
N-Nitroso-N-methyl urea 
N-Nitrosodi-N-butylamine 
N-Nitrosodiethylamine 
N-Nitrosomethylvinylamine 
N-Nitrosonornicotine 
1,5-Naphthalene diisocyanate 
Naphthenic acid 
α-Naphthyl thiourea

1
 

Nickel ammonium sulfate 
Nickel chloride 
Nickel hydroxide 
Nickel nitrate 
Nickel sulfate 
Nicotine alkaloid

1
 

Nitrapyrin 
Nitric acid 
4-Nitrobiphenyl 
Nitrocyclohexane 
Nitrofen 
Nitrofurans 
Nitrofurantoin 
Nitrofurazone 

Nitrogen dioxide 
Nitrogen mustard 
Nitroglycerin 
2-Nitropropane 
1-Nitropyrene 
para-Nitrosodiphenylamine 
Nonanal 
1-Nonanol 
Norflurazon 
Octachlorocyclopentene 
Octachloronaphthalene 
Octachlorostyrene

1
 

Octamethylpyrophosphoramine 
Oryzalin 
Osmium tetroxide 
Oxalic acid, benzyl ester 
Oxydemeton methyl 
Oxydiazon 
Oxyfluorfen 
Ozone 
Paraformeldehyde 
Paraldehyde 
Paraquat dichloride 
Pebulate 
Pentac 
Pentanate 
Pentobarbital sodium 
Peracetic acid 
Perchloromethyl mercaptan 
Permethrin

1
 

Phenothrin 
1,3-Phenylene diisocyanate 
1,4-Phenylene diisocyanate 
1,2-Phenylenediamine dihydrochloride 
1,4-Phenylenediamine dihydrochloride 
Phenylmercuric acetate 
2-Phenylphenol 
4-Phenylphenol 
Phenytoin 
Phosdrin

1
 

Phosgene 
Phosphamidon

1
 

Phosphate, Ortho 
Phosphate, as PO4 
Phosphine 
Phosphoric acid 
Phosphorus oxychloride 
Phosphorus pentasulfide 
Phosphorustrichloride 
Photomirex

1
 

Phthalate Esters 
Picric acid 
Piperonyl butoxide 
Pirimiphos methyl 
Pival

1
 

Polybutene(1-propene, 2-methyl 
 homopolymer) 
Polymeric diphenylmethane diisocyanate 
Polymethacrylic Acid 
Potassium N-methyldithiocarbamate 
Potassium arsenate 
Potassium arsenite 
Potassium bichromate 
Potassium bromate 
Potassium chromate 
Potassium cyanide 
Potassium hydroxide 
Potassium permanganate 
Prodiamine 
Profenofos 
Propane sultone 
1-Propanol 
Propargite 
Propargyl alcohol 
1-Propene 
Propetamphos 
Propiconazole 

β-Propiolactone 
Propionaldehyde 
Propionic acid 
Propionic anhydride 
Propylene glycol 
Propylene glycol monoethyl ether 
Propylene glycol monomethyl ether 
Propylene oxide 
Propyleneimine 
Pyrethrins 
Quinoline 
Quinone 
1,4-Quinone dioxide 
Quizalofop ethyl 
Randox

1
 

Reserpine 
Resmethrin 
Resorcinol 
Rhodamine WT 
Rotenone 
Saccharin (manufacturing) 
Schradan

1
 

Selenium oxide 
Sethoxydim 
Sevin 
Silver nitrate 
Sodium 
Sodium Molybdate 
Sodium Nitrite 
Sodium Sulfate 
Sodium adipate, disodium salt 
Sodium arsenate 
Sodium arsenite 
Sodium azide 
Sodium bichromate 
Sodium bifluoride 
Sodium bisulfite 
Sodium chromate 
Sodium cyanide 
Sodium dicamba 
Sodium diethyldithiocarbamate 
Sodium dodecylbenzenesulfonate 
Sodium fluoride 
Sodium fluoroacetate

1
 

Sodium hydrosulfide 
Sodium hydroxide 
Sodium hypochloritSodium methylate 
Sodium nitrite 
Sodium o-phenylphenoxide 
Sodium pentachlorophenate 
Sodium phosphate (tribasic) 
Sodium selenite 
Sodum phosphate (dibasic) 
Strontium chromate 
Strychnine

1
 

Styrene oxide 
Sulfotepp

1
 

Sulfur moriochloride 
Sulfuric acid 
Sulfuryl fluoride (Vikane)

1
 

Supracide
1
 

Tellurium, Total 
Temephos 
Tetrachlorodiphenyl ethane (TDE) 
Tetracycline hydrochloride 
Tetraethyl leadTetraethyl pyrophosphate

1
 

Tetraethyl tin 
Tetramethrin 
1,2,4,5-Tetramethylbenzene 
Thallium sulfate 
 2-(4-Thiazolyl)-1H-benzimidazole 
Thioacetamide 
Thiobencarb 
Thiocyanate 
4,4'-Thiodianiline 
Thiodicarb 

Thiofanox 
Thiophanate ethyl 
Thiophanate methyl 
Thiosemicarbazide 
Thiourea 
Thorium dioxide 
Titanium tetrachloride 
Toluene diisocyanate 
Toluene-2,6-diisocyanate 
ortho-Toluidine hydrochloride 
Tri-N-butyl phosphate 
Triallate 
Tribenuron methyl 
Tributyltin

1
 

Tributyltin fluoride 
Tributyltin methacrylate 
S,S,S-Tributyltrithiophosphate (DEF) 
Trichlorfon 
Trichloroacetyl chloride 
Trichlorofon 
2,4,5-Trichlorophenoxy acetic acid, 
amines 
2,4,5-Trichlorophenoxy acetic acid salts 
Trichlorophenoxy propanoic acid  (2,4,5-
TP), esters 
α,α,α-Trichlorotoluene 
Triclopyr triethylammonium salt 
Triethanolamine 
 dodecylbenzenesulfonate 
Triethylamine 
Triforine 
Trimethyl phosphate 
Trimethylamine 
1,3,5-Trimethylbenzene 
Trimethylchlorosilane 
3,3,5-Trimethylcyclohexanone 
2,2,4-Trimethylhexamethylene 
 diisocyanate 
2,4,4-Trimethylhexamethylene 
 diisocyanate 
2,3,5-Trimethylphenyl methylcarbamate 
Triphenyltin chloride 
Tris(2,3-dibromopropyl) phosphate 
Trypan blue 
Uranyl acetate 
Uranyl nitiate 
Urethane (Ethyl carbamate) 
Valone (PMP)

1
 

Vanadium pentoxide 
Vernolate 
Vinclozolin 
Vinylidene chloride 
Vinyl bromide 
Vinyl fluoride 
Vanadyl sulfate 
Warfarin

1
 

Zinc acetate 
Zinc ammonium chloride 
Zinc borate 
Zinc bromide 
Zinc carbonate 
Zinc chloride 
Zinc fluoride 
Zinc formate 
Zinc hydrosulfite 
Zinc nitrate 
Zinc phenolsulfonate 
Zinc phosphide

1
 

Zinc silicofluoride 
Zinc sulfate 
Zirconium nitrate 
Zirconium potassium flouride 
Zirconium sulfate 
Zirconium tetrachloride 
Zinc cyanide 
Zinophos

1
 

 
Notes: 1. These pollutants either have FDA fish flesh concentration limits, are identified as Bioaccumulative Chemicals of Concern (BCCs), or are 

restricted pesticides.  
 
 
 



02 24 23 - 6

SECTION 02 24 23 ATTACHMENT B
Guidance for the Development of Data Usability Summary Reports (DUSRs)

PART 1 – GENERAL

1.1 BACKGROUND

A. The Data Usability Summary Report (DUSR) provides a thorough evaluation of analytical data
with the primary objective to determine whether or not the data, as presented, meets the site/project
specific criteria for data quality and data use.

1. The development of the DUSR must be carried out by an experienced environmental scientist,
such as the project Quality Assurance Officer, who is fully capable of conducting a full data
validation. The DUSR is developed from:
a. New York State Department of Environmental Conservation Analytical Services Protocol

(NYSDEC ASP) for Category B Deliverables;
b. A United States Environmental Protection Agency (USEPA), Region 2 validation guidance

documents.

2. The DUSR and the data deliverables package will be reviewed by qualified DEC staff. In most
cases, it is expected that this review will result in agreement or with only minor differences that
can be easily reconciled. If data validation is found to be necessary (e.g. pending litigation) this
can be carried out at a later date on the same data package used for the development of the
DUSR.

1.2 PERSONNEL REQUIREMENTS

A. The Environmental Scientist preparing the DUSR must hold a bachelor’s degree in a relevant
natural or physical science or field of engineering and must submit a resume to the DER
documenting experience in environmental sampling, analysis and data validation.

1.3 PREPARATION OF A DUSR

A. The DUSR is developed by reviewing and evaluating the analytical data package. During the course
of this review the questions applicable to the analysis being reviewed must be asked and answered
in the affirmative.

1. Is the data package complete as defined under the requirements for the NYSDEC ASP Category
B deliverables?

2. Have all holding times been met?

3. Do all the QC data; blanks, instrument tunings, calibration standards, calibration verifications,
surrogate recoveries, spike recoveries, replicate analyses, laboratory controls and sample data
fall within the protocol required limits and specifications?

4. Have all of the data been generated using established and agreed upon analytical protocols?
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5. Does an evaluation of the raw data confirm the results provided in the data summary sheets
and quality control verification forms?

6. Have the correct data qualifiers been used? They are:
a. All data qualifiers consistent with the current NYSDEC ASP or latest revisions.

7. Any Quality Control exceedances must be specifically noted in the DUSR and the
corresponding QC summary sheet from the data package should be attached to the DUSR?

1.4 DOCUMENTING THE VALIDATION PROCESS IN THE DUSR

A. Once the data package has been reviewed and the above questions asked and answered, the
DUSR proceeds to describe the samples and the analytical parameters.

1. Data deficiencies, analytical protocol deviations and quality control problems are identified
and their effect on the data is discussed.

2. The DUSR shall also include recommendations on resampling/reanalysis.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

(NOT APPLICABLE)

END OF ATTACHEMENT B
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TABLE 02 24 23-1
SAMPLING SUMMARY

Sample
Description

Specification
Section

Matrix Parameters Turnaround
Time

Frequency 

Common Fill/
Topsoil
Characterization 31 23 23 Soil

VOCs, SVOCs, Metals,
Pesticides, PCBs, Hexavalent
Chromium, Cyanide, Silvex,
PFAS

TBDC(1) 1 per 500 CY 16

Process
Equipment
Confirmation
Sampling

02 24 23 Wipe VOCs, SVOCs, Metals, PCBs TBDC(1) 1 per piece of
equipment 24

Non-Hazardous
Waste Disposal
Characterization

02 51 41 
As required by the approved
disposal facility  and applicable
regulations

TBDC(1)

As required by
the TSDF and
applicable
regulations

As required by the
TSDF and
applicable
regulations

Hazardous Waste
Disposal
Characterization

02 51 41 As required by the approved
disposal facility  and applicable
regulations

TBDC(1)

As required by
the TSDF and
applicable
regulations

As required by the
TSDF and
applicable
regulations

Hazardous Debris
Disposal
Characterization

02 51 41 
As required by the approved
disposal facility  and applicable
regulations

TBDC(1)

As required by
the TSDF and
applicable
regulations

As required by the
TSDF and
applicable
regulations

Radiologic Waste
(TENORM)
Disposal
Characterization

13 49 00 
As required by the approved
disposal facility  and applicable
regulations

TBDC(1)

As required by
the TSDF and
applicable
regulations

As required by the
TSDF and
applicable
regulations

ACM-Non-
Hazardous Waste
Disposal
Characterization

02 82 13 
As required by the approved
disposal facility  and applicable
regulations

TBDC(1)

As required by
the TSDF and
applicable
regulations

As required by the
TSDF and
applicable
regulations

Anticipated No. of
Samples

Waste/
Debris

Waste/
Debris

Waste/
Debris

Waste/
Debris

Sludge/
Debris
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TABLE 02 24 23-1
SAMPLING SUMMARY

Sample
Description

Specification
Section

Matrix Parameters Turnaround
Time

Frequency Total No. Samples

ACM-Hazardous
Waste Disposal
Characterization

02 82 13 
As required by the approved
disposal facility  and applicable
regulations

TBDC(1)

As required by
the TSDF and
applicable
regulations

As required by the
TSDF and
applicable
regulations

Contaminated
Water
Disposal

44 00 05 Water VOCs, SVOCs, pH 24 hours
1 per 10,000
gallons
discharged

393 samples

Decontamination
Station Samples 02 51 29 Soil VOCs, SVOCs, Metals, PCBs 24 Hours

2 per
decontamination
station

To be determined in
field.

NOTES:
1. TBDC = to be determined by CONTRACTOR and approved by the ENGINEER.

Waste/
Debris
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SECTION 02 41 00 - DEMOLITION

PART 1 – GENERAL

1.1 DESCRIPTION

A. SCOPE

1. CONTRACTOR shall provide all labor, materials, equipment, and incidentals as
shown, specified and required for demolition, removal, and disposal Work as indicated
on the Contract Documents. The Contractor shall conduct all demolition and removal
operations in accordance with the contract documents and local building codes.  The
Contractor shall repair or replace in kind all infrastructure that is to be protected to
remain in place which are damaged as a result of the work at no additional cost to the
State.  Where a falling hazard of 6 feet or more above a lower level exists to workers,
each worker shall be protected from falling by fall arrest systems, or guardrail systems
to a height of approximately 42 inches, or by covering openings.  All floor or deck
openings not used as material drops shall be covered over with materials substantial
enough to support the weight of any loads which may be imposed upon them. Such
materials shall be properly secured to prevent accidental movement.   The Contractor
shall make provisions to control dust resulting from demolition operations by wetting
the work area and debris or other appropriate measures.

2. The Work under this Section includes, but is not necessarily limited to:

a. Demolition and removal of existing materials and equipment as shown or indicated
in the Contract Documents.  The Work includes asbestos containing materials
abatement, lead paint abatement, and the demolition, removal, and disposal of all
buildings, offices and files, locker rooms, bathrooms, storage areas,
mechanical/motor control rooms, external sheds, pump rooms, meter rooms,
transformer pads and vaults, electrical duct banks, cranes, crane rails, compressors,
mechanical processing equipment, switch gear rooms, laboratories, subgrade
basements/vaults, bollards, above grade knee wall concrete foundations, vertical
and horizontal above and below ground storage tanks, concrete secondary
containment structures, concrete masonry walls, galbestos roofing and siding, and
structural steel, and removal of solid and hazardous waste materials, sludges,
debris and piles.

b. Demolition and removal of all above-grade piping and utilities in, the building(s)
and structures shown or indicated for demolition, unless shown or indicated to
remain.

3. Demolitions and removals specified under other Sections shall comply with
requirements of this Section.

4. Perform demolition Work within areas shown or indicated.

5. Pay all costs associated with transporting and, as applicable, disposing of materials and
equipment resulting from demolition.
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6. Demolition and demolition debris shall be handled in accordance to applicable rules
and regulations. Most demolition debris will be considered to be Asbestos Containing
Material (ACM), with asbestos containing materials and lead-based paint, and shall be
disposed of at the permitted facility in accordance with applicable regulations.

B. Coordination:

1. Review procedures under this and other Sections and coordinate the Work that will be
performed with or before demolition and removals.

1.2 QUALITY ASSURANCE

A. Qualifications:

1. Electrical Removals: Personnel performing electrical removals shall be legally
qualified to perform electrical construction and electrical work in the jurisdiction
where the Site is located.

2. Demolition, removal, and disposal Work shall be in accordance with 29 CFR 1926.850
through 29 CFR 1926.859 (Subpart T - Demolition).

1.3 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Procedure Submittals:

a. Final Demolition and Removal Plan: As part of the Remedial Action Work Plan,
submit an acceptable plan for demolition and removal Work. Prior to any
demolition or removal operations, the Contractor shall conduct an engineering
survey, performed by a competent person, of the building, bridge, or other structure
to determine its condition and the possibility of collapse of any portion, in
accordance with 29 CFR 1926 Subpart T. Adjacent buildings or structures within
100 feet of the building or structure shall be included in the survey. If the
Demolition Plan is required to be sealed by a Professional Engineer, the
engineering survey shall be conducted under the direction of a Professional
Engineer. At a minimum, the Demolition and Removal Plan shall include:

1) Plan for coordinating shut-offs, capping, temporary services, and continuing
utility services.

2) A plan of the work area including roadways, support structures, underground
utilities and overhead utility lines, and any other information pertinent to
demolition.

3) A description and catalog cuts of the type, size, and weight of cranes, heavy
equipment, and trucks to be used.

4) A Structural Steel Removal Plan.
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5) A plan of the location of cranes, heavy equipment, and trucks.

6) Identification of components analyzed, with reference to controlling
specifications or codes.

7) Girder stability analysis, including non-composite girder analysis with dead
load and equipment loads.

8) Current condition of superstructure and substructure.  Indicate whether it is
based on site visit and date, or latest inspection report and date.

9) Demolition sequences with a narrative description. Calculations associated
with the Demolition Plan shall be included for each stage. Include saw cut
locations.

10) Clear statement of critical assumptions, with guidance on contingency steps if
conditions do not match assumptions.

11) The locations and details of supporting members, framing and foundation, etc.,
necessary to accomplish the partial demolition of a building.

12) Measures necessary to prevent demolition from affecting adjacent buildings.

13) The locations and details of signs, barricades, curbings, and decking used to
cover over holes in the flooring of a buildings.

14) Details of water diversion plans necessary for the proposed demolition.

15) Description of plans to contain and collect paint waste generated from
subsequent cutting operations, or reference to other submittals.

16) Description of plans for abatement of all identified and impacted asbestos-
containing materials

17) Equipment proposed for use in demolition operations.

18) Recycling/disposal facility(ies) proposed, including facility owner, facility
name, location, and processes.  Include copy of appropriate permits and
licenses, and compliance status.

19) Planned demolition operating sequences.

20) Detailed schedule of demolition Work in accordance with the accepted Process
Schedule.

21) The Plan shall be included in the Project Work Plan as described in Section 01
11 13.

22) Other proposed procedures as applicable.
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2. Notification of Intended Demolition Start: Submit in accordance with Paragraph 3.1.A
of this Section.

3. Qualifications Statements:

a. Name and qualifications of entity performing electrical removals, including copy
of licenses required by authorities having jurisdiction.

b. Name and qualifications of entity performing plumbing removals, including copy
of licenses required by authorities having jurisdiction.

PART 2 – PRODUCTS

(NOT APPLICABLE)

PART 3 – EXECUTION

3.1 PREPARATION

A. Notification:

1. At least 48 hours prior to commencing demolition or removal, notify ENGINEER in
writing of planned start of demolition Work.  Do not start removals without written
permission of ENGINEER.

B. Protection of Surrounding Areas and Facilities:

1. Perform demolition and removal Work in manner that prevents damage and injury to
property, structures, occupants, the public, and facilities. Do not interfere with use of,
and free and safe access to and from, structures and properties.

2. Closing or obstructing of roads, drives, sidewalks, and passageways adjacent to the
Work is not allowed unless indicated otherwise in the Contract Documents. Conduct
the Work with minimum interference to vehicular traffic.

3. Provide temporary barriers, lighting, and other necessary protection.

4. Repair damage to facilities that are to remain.

C. Existing Utilities:

1. Sanitary Sewer: Before proceeding with demolition, locate and cap all sanitary sewer
lines and service laterals discharging from the buildings or structure being demolished.

2. Storm Water: Existing storm water system shall remain in place and shall be protected.
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3. Water Piping: Before proceeding with demolition, locate and cap all potable and non-
potable waterlines and service laterals serving the building(s) or structure being
demolished.

4. Other Utilities: Before proceeding with demolition, locate and cap as required all other
utilities, such as fuel and gas; heating, ventilating, and air conditioning; electric; and
communications; and service laterals serving the building or structure being
demolished.

5. Shutdown of utility services shall be coordinated by CONTRACTOR, assisted by
ENGINEER as required relative to contacting utility owners.

3.2 DEMOLITION – GENERAL

A. Locate construction equipment used for demolition Work and remove demolished
materials and equipment to avoid imposing excessive loading on supporting and adjacent
walls, floors, framing, facilities, and Underground Facilities.

B. Pollution Controls:

1. Do not use water when water may create hazardous or objectionable conditions such
as icing, flooding, or pollution.

C. Explosives:

1. No explosives will be allowed.

D. Building or Structure Demolition:

1. Proceed with demolition from top of building or structure to the ground. Complete
demolition Work above each floor or tier before disturbing supporting members of
lower levels.

2.    No uncontrolled demolition will be permitted.

3. Demolish concrete and masonry in small sections.

4. Remove structural framing members and lower to ground using hoists, cranes, or other
suitable methods. Do not throw or drop to the ground.

E. Demolition of Site Improvements:

1. Pavement: Demolition of asphalt pavement or concrete retaining walls and floors, as
applicable, shall terminate at cut edges.  Edges shall be linear and have a vertical cut
face.

2. Fencing, Guardrails, and Bollards: Remove to the limits shown or indicated on the
Drawings.

3. Manholes, Vaults, Chambers, and Handholes: Remove to the limits shown or indicated
on the Drawings. If existing manholes are to remain, protect manholes form damage.
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F. Salvage and Ownership:

1. Materials and equipment to remain DEPARTMENT’s property shall be carefully
removed and appropriately handled by CONTRACTOR to avoid damage and
invalidation of warranties in effect and shall be cleaned and stored at the Site (or other
site specified in the Contract Documents) at place designated by ENGINEER or
DEPARTMENT.

3.3 STRUCTURAL REMOVALS

A. Remove structures to elevations and grades shown or indicated, unless otherwise directed
by ENGINEER.

B. Structural Steel

1. If, during the course of the work it becomes necessary to support, disconnect, or adjust
steel not previously noted in the Structural Steel Removal plan, the CONTRACTOR
shall submit a revised plan to the Engineer for approval.    All work performed on steel
which is to remain shall be in accordance with the applicable requirements of the Steel
Construction Manual (SCM).  Materials removed as part of this work shall become the
property of the CONTRACTOR and shall be removed from the work site.  Cutting of
steel to remain shall be performed in a manner to produce edges and surfaces suitable
for welding, in accordance with the requirements of the SCM, Part 603 Surfaces and
Edges to be Welded.  Thermal cutting of A709 steels shall be performed in accordance
with the requirements of the SCM, Part 602 Thermal Cutting of A709 Steels.

2. Steel Structures Coated with Paint: If the steel is coated with paint, prior to the start of
steel removal operations, the paint shall be removed for a minimum distance of 4 inches
on each side of the centerline of cut, bolt row, rivet row, or weld, as applicable.  The
paint removal work shall be performed in accordance with the requirements of Section
02 83 03.

3. Fastener Removals.  If rivet shanks, or bolts, cannot be removed by punching without
damaging the base metal, the rivet shank, or bolt, shall be removed by drilling.

a. Bolts: Nuts shall be removed with wrenches, wherever possible, and the bolts driven
out with a handheld punch.  Alternate removal procedures shall be set forth in the
Removal Plan.

b. Rivets: Rivets shall be removed by either of the following methods:
Shearing the rivet head, using a pneumatic rivet breaker (helldog), and driving out
the rivet shank with a pneumatic punch. Flame-cutting the rivet head 1/16 inch above
the base metal, using a rivet scarfing tip, and driving out the shank using a pneumatic
punch.

4. Welded Connection Disassembly.  Welded connections shall be disassembled in
accordance with the following:
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a. Removal: The affected weld shall be removed by means of air carbon arc gouging
equipment.  To avoid damaging the base material, 1/8 inch of weld material should
be left in place.  If more removal is needed to break the weld, then the removal
shall be done in the vicinity of the component which will not remain.  Any
damaged steel to remain shall be repaired or replaced in a manner to be approved
by the ENGINEER.

b. Grinding: The weld material on the existing steel to remain in place shall be ground
flush with the base metal surface.  No base metal shall be removed by grinding.

c. Inspection: The Engineer will perform a visual inspection of all weld removal
locations.  If the Engineer suspects that damage has occurred, the CONTRACTOR
shall perform a dye penetrant inspection in accordance with the requirements of
the SCM.  If the CONTRACTOR's operations damage existing steel which is to
remain in place, the damaged steel shall be repaired, or replaced, as determined by
the ENGINEER at no additional cost to the DEPARTMENT.

C. Disposal of Demolition Materials:

1. Material from the demolition and all hazardous waste materials, sludges, debris and
piles shall be removed transported, and disposed of at a permitted facility, unless
otherwise approved by the ENGINEER.

2. Demolished materials shall not be used as fill or backfill adjacent to structures, in
pipeline trenches, or as subbase under structures or pavement.

D. After removing concrete and masonry walls or portions thereof, slabs, and similar
construction that ties into the Work or to structures to remain, neatly repair the junction
point to leave exposed only finished edges and finished surfaces.

E. Where parts of existing structures are to remain in service following demolition, remove
the portions shown or indicated for removal, repair damage, and leave the building or
structure in proper condition for the intended use.

1. Remove concrete and masonry to the lines shown in the Contract Documents, or as
directed by the Engineer, by sawing, drilling, chipping, and other suitable methods.

2. Do not damage reinforcing bars beyond the area of concrete and masonry removal.
Do not saw-cut beyond the area to be removed.

F. Where equipment or material anchored to concrete or masonry are removed and anchors
are not to be re-used, cut anchor flush with the surface.

3.4 MECHANICAL REMOVALS

A. Mechanical demolition and removal Work includes dismantling and removing existing
piping, ductwork, pumps, equipment, tanks, and appurtenances as shown, indicated, and
required for completion of the Work.  Mechanical removals include cutting and capping as
required.
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B. Demolition and Removals of Piping, Ductwork, and Similar Items:

1. Purge piping and tanks (as applicable) of chemicals or fuel (as applicable) and make
safe for removal and capping. Remove to the extent shown or indicated existing
process, water, waste and vent, chemical, gas, fuel, and other piping. Remove piping
to the nearest solid piping support and provide caps on ends of remaining piping.
Where piping to be demolished passes through existing walls to remain, cut off and
cap pipe on each side of the wall.

2. Caps, Closures, Blind Flanges, and Plugs:

a. Provide closure pieces, such as blind flanges and caps, where shown or required
to complete the Work.

b. Where used in this Section, the term “cap” means the appropriate type closure for
the piping or ductwork being closed, including caps, blind flanges, and other
closures.

c. Caps shall be compatible with the piping or ductwork to which the cap is
attached, fluid-tight and gastight, and appropriate for the fluid or gas conveyed in
the pipe or duct.

d. Unless otherwise shown or indicated, caps shall be mechanically fastened, fused,
or welded to pipe or duct.  Plug piping with means other than specified in this
Section only when so shown or indicated in the Contract Documents or when
allowed by ENGINEER.

3. When Underground Facilities are altered or removed, properly cut and cap piping left
in place, unless otherwise shown or indicated.

4. Remove waste and vent piping, and ductwork to extent shown and cap as required.

5. All portions of potable water system that have been modified or opened shall be
hydrostatically tested and disinfected in accordance with the Contract Documents.
Hydrostatically test other, normally-pressurized, plumbing piping and heating piping.

C. Equipment Demolition and Removals:

1. To the extent shown or indicated, remove existing process equipment; pumps; storage
tanks; hoisting and conveying equipment; heating, ventilating, and air conditioning
equipment; motors; and other equipment.

2. Where required, disassemble equipment to avoid imposing excessive loading on
supporting walls, floors, framing, facilities, and Underground Facilities.  Disassemble
equipment as required for access through and egress from building or structure.
Provide required means to remove equipment from building or structure.

3. Remove control panels, operator stations, and instruments associated with equipment
being removed, unless shown or indicated otherwise.
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4. Remove fuel appurtenances as applicable, including fuel storage tanks.  Dispose of
tank contents.

5. Remove equipment supports as applicable, anchorages, base, grout, and piping.
Remove anchorage systems in accordance with the “Structural Removals” Article in
this Section. Remove small-diameter piping back to header unless otherwise indicated.

6. Remove access platforms, ladders, and stairs related to equipment being removed,
unless otherwise shown or indicated.

3.5 ELECTRICAL REMOVALS

A. Electrical demolition Work includes removing existing transformer pads and vaults,
electrical switchgear, electrical duct banks, distribution switchboards, control panels,
motors, starters, conduit and raceways, cabling, poles and overhead cabling, panelboards,
lighting fixtures, switches, and miscellaneous electrical equipment, as specified or
required.

B. Remove existing electrical equipment and fixtures to avoid damaging systems to remain,
to keep existing systems in operation, and to maintain integrity of grounding systems.

C. Remove or modify motor control centers and switchgear as shown or indicated. Modified
openings shall be cut square and dressed smooth to dimensions required for installation of
equipment.

D. Disconnect and remove motors, control panels, and other electrical gear where present.

E. Cables in conduits to be removed shall be removed back to the power source or control
panel, unless otherwise directed by the ENGINEER. Verify the function of each cable
before disconnecting and removing.

F. Conduits, raceways, and cabling shall be removed where present.  Abandoned conduits
concealed in floor, ceiling slabs, or in walls shall be cut flush with the slab or wall (as
applicable) at point of entrance, suitably capped, and the area repaired in a flush, smooth
manner acceptable to ENGINEER.  Exposed conduits, junction boxes, other electrical
appurtenances, and their supports shall be disassembled and removed.  Repair all areas of
the Work to prevent rusting on exposed surfaces.

G. Conduits in Underground Facilities not scheduled for reuse shall be suitably capped
watertight where each enters building or structure to remain.

H. Where present or identified during demolition, remove direct burial cable. Openings in
buildings for entrance of direct burial cable shall be patched with repair mortar or other
material approved by ENGINEER for this purpose and made watertight.

I. Existing poles and overhead cables shall be removed or abandoned. Existing substation(s)
and poles owned by electric utility will remain in place or be removed by the electric utility.
Completely remove from the Site poles not owned by electric utility and shown or indicated
for removal. Make necessary arrangements with electric utility for removal of utility
company’s equipment.
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J. Lighting fixtures, wall switches, receptacles, starters, and other miscellaneous electrical
equipment shall be removed and properly disposed off-Site as required.

END OF SECTION 02 41 00
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SECTION 02 51 29 - DECONTAMINATION STATION

PART 1 - GENERAL

1.1 SCOPE

A. The CONTRACTOR shall design, provide and operate decontamination station(s) as described.
The decontamination station(s) shall be used to clean all vehicles leaving the site. The location(s)
of decontamination stations shall be included in the CONTRACTOR’s excavation work plan and
shall be approved by the ENGINEER.

1.2 DECONTAMINATION STATION

A. The CONTRACTOR shall provide an area(s) for decontamination.  The decontamination area(s)
shall be a properly graded area that allows no material to leave the containment area. The
CONTRACTOR shall be able to pump the decontaminated wash water to a portable truck or tank
for future treatment, if necessary.  The CONTRACTOR may use a mobile decontamination pad
or multiple pads as required to facilitate the work across the site.  The CONTRACTOR shall
maintain orange snow fencing around the perimeter of the decontamination pad(s).

B. The CONTRACTOR shall sample the decontamination pad(s) area prior to construction.

C. A high pressure wash system shall be provided in the equipment decontamination pad and shall to
provide a minimum pressure of 150 psi and a 0.5 gallons per minute flow and a nominal
temperature of 180oF.  Wash units for equipment decontamination shall be self-contained,
portable high pressure water and detergent induction units.

D. Wash water from the equipment decontamination shall drain into a sump.  The water shall be
pumped from the sump to a temporary holding tank for future hauling to a NYSDEC permitted
disposal facility system. No washwater shall be discharged without prior approval of the
ENGINEER.

E. The CONTRACTOR shall be responsible for the provision of an adequately equipped
decontamination area(s) which shall meet the following requirements:

1. Adequate dimensions to contain wash water and debris from the largest sized vehicles to be
utilized in this Contract.  All vehicles and construction equipment leaving the Exclusion Zone
shall be decontaminated.

2. Curb or berm the perimeter and provide splash guards.

3. An impermeable membrane, 40 mil HDPE membrane or approved equal, required to prevent
seepage into the ground.

4. Washed stone designed to promote drainage during decontamination activities.  Grading
sufficient to convey wash water away from the decon pad area to the sump.

5. Sumps, pumps, pumping facilities, and temporary storage facilities to be adequate for
anticipated use.
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6. Temporary storage facility may be mobile tankers or suitable fixed tanks.  Fixed tanks shall
be located within a secondary containment area capable of containing 100% of the tank
capacity, or 110% of the largest tank where the secondary containment area holds more than
one tank. The secondary containment barrier shall have a permeability of not more than 1.0 x
10-7 cm/sec.

7. All facilities to be at minimum 5 feet clear of the Contamination Reduction Zone boundary.

8. The decontamination area shall be located at the exit of the Exclusion Zone.

9. There shall be side wall panels, six feet high minimum, on two sides to prevent overspray.

F. The CONTRACTOR shall clean the decontamination area after daily use.

G. The CONTRACTOR shall regularly containerize, characterize, stage, and transport all generated
decontamination water and sediments off-site for treatment and disposal at a licensed and
permitted facility.

H. No trucking of soils on public right of way. All spilled or tracked soils will require immediate
cleanup or corrective action.

I. Upon completion of the work, the CONTRACTOR will decontaminate, remove, and properly
dispose of, all decontamination station(s) utilized by the CONTRACTOR and shall do all
necessary earthwork and grading to restore the areas disturbed to their original condition or to
other improved condition as directed by the ENGINEER.

1.3 SUBMITTALS

A. Shop drawings of the decontamination pad shall be submitted to the ENGINEER for approval

PART 2 - PRODUCTS

(NOT APPLICABLE)

PART 3 - EXECUTION

(NOT APPLICABLE)

END OF SECTION 02 51 29
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SECTION 02 61 13 – EXCAVATION AND HANDLING OF CONTAMINATED MATERIAL

PART 1 - GENERAL

1.1 SCOPE

A. Excavate on-site contaminated material as indicated on the Contract Drawings.

1.2 SUBMITTALS

A. Excavation Work Plan:  The CONTRACTOR shall submit to the ENGINEER a plan that details the
CONTRACTOR’s operations and shall include all activities that relate to the excavation.

The plan shall also address (but is not limited to) the following requirements:

1. The proposed equipment.

2. Locations of stock piles, temporary access roads, traffic patterns and other planned features.

3. How excavation, staging, disposal, sampling and backfill will be coordinated.  Describe and/or
illustrate the planned sequence for excavation activities. Provide estimates of the maximum
quantity of material to be temporarily stockpiled during each phase of the excavation.

4. The Plan shall be included in the Project Work Plan as described in Section 01 11 13.

PART 2 - PRODUCTS
(Not Used)

PART 3 - EXECUTION

3.1 GENERAL

A. All equipment supplied shall be in good repair and good working condition.  Equipment and
machinery shall not be delivered to the site with visible oil or hydraulic fluid leaks.

B. Equipment used for the excavation of contaminated material shall be decontaminated prior to backfill
of clean material.

C. Excavation shall be performed in a manner that prevents migration of contaminants from one area to
another.

D. The CONTRACTOR shall conduct excavation operations to provide continuous drainage and
minimal water accumulation, and shall direct surface water away from the excavation areas.

E. Excavation of contaminated materials and waste shall not be conducted during periods of
precipitation, unless directed by the ENGINEER. Groundwater or standing water in excavations
must be removed.

F. The excavation and disposal or relocation of soil may result in odors requiring adjustments to the
CONTRACTOR’s methods of construction. The CONTRACTOR shall anticipate odor problems and
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shall provide control measures as needed to reduce odors quickly.

G. The CONTRACTOR shall notify the ENGINEER of unexpected subsurface conditions, and
discontinue work in the area until notified to resume work.

H. All paved areas and other surficial structures shall be protected.

I. The CONTRACTOR shall minimize the area of excavation to be left open at any time.

J. Sufficient and suitable barricades, warming lights, flood lights, signs, etc. to protect life and property
shall be installed and maintained at all times until the excavation has been backfilled and graded to a
safe and satisfactory condition. At a minimum, work zones shall be delineated using high visibility
polyethylene fencing at least four feet in height.

3.2 EXCAVATION SEQUENCING AND DOCUMENTATION SAMPLING

A. The CONTRACTOR shall be responsible for all sampling and analyses as may be required by
disposal facilities for disposal of materials under this Contract.  All sampling shall be conducted with
the ENGINEER present.

B. The CONTRACTOR shall not demobilize the excavation equipment until all sample results have
been reviewed and accepted by the ENGINEER.

3.3 QUALITY CONTROL

A. The CONTRACTOR shall reduce the potential for cross-contamination of uncontaminated areas with
contaminated soils by properly decontaminating all equipment prior to moving out of a contaminated
area.

3.4 LOADING

A. The CONTRACTOR shall not load material into the vehicles when it is raining.

END OF SECTION 02 61 13
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SECTION 02 65 00 - UNDERGROUND STORAGE TANK REMOVAL AND/OR ABANDONMENT

PART 1 - GENERAL

1.1 SCOPE

A. This section covers the requirements for the removal of underground storage tanks (USTs) on site and
the excavation of petroleum contaminated soils.

1.1 SUBMITTALS

A. Removal procedures and schedule.

B. Plan of Operations:
Include, at a minimum, a description of project approach covering methods for sampling,
analysis, removal and disposal of all waste. The Plan shall be included in the Project Work
Plan as described in Section 01 11 13.

1. Additionally, the Plan of Operations shall include:

a. Description of soil removal methods to be employed; including excavation protection.

b. Description of a method for the decontamination of the excavator bucket prior to the
procurement of soil samples at the completion of principal excavation work in each tank
area.

c. Description of the waste segregation and staging methods to be used for soils, poly sheeting,
and spent personal protective equipment.

d. Methods to be used for dewatering.

e. Methods to be used for cleaning of tank and piping.

f. Methods to be used for placement and compaction of backfill materials.

g. Identification of all waste transporters and disposal facilities including copies of all required
certifications and permits.

h. Description methods to be employed to prevent storm water pollution from staged
petroleum-contaminated soil, if encountered.

i. Required certifications and permits including copies of valid permits for all waste haulers,
disposal sites, and weigh scales.

2. Waste shall include, but not be limited to tank, piping, ballasts, concrete pad, tank contents, wash
water, soils, samples, and used personal protective equipment.

C. Copy of notifications to the DEPARTMENT, informing the DEPARTMENT of the planned closure
and removal of the tank.
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D. Confined Space Entry Permit and the worker training certificates required to clean out the tank once
it is excavated.

E. Quality Control Submittals:

1. Excavation Procedure:  Submit a layout drawing or detailed outline of intended excavation
procedure for the ENGINEER’s information.

2. This submittal will not relieve the CONTRACTOR of responsibility for the successful
performance of intended excavation methods.

F. UST Closure Report

1.2 REGULATORY REQUIREMENTS

A. Abide by all applicable rules and regulations, including but not limited to the following:

1. New York State Uniform Fire Prevention and Building Code.

2. New York State Petroleum Bulk Storage Regulations, 6 NYCRR Part 613.

3. New York State Department of Environmental Conservation's memorandum for Permanent
Closure of Petroleum Storage Tanks (and most recent revision).

4. NYSDEC CP-51 – Soil Cleanup Guidance (use the most current version).

5. NYSDEC Spill Technology and Remediation Series Memo No. 14 - Site Assessment at Bulk
Storage Facilities (use the most current version).

6. American Petroleum Institute, Recommended Practice 1604, Second Edition, December 1987,
"Removal and Disposal of Used Underground Petroleum Storage Tanks", and revisions thereof.

7. Federal Underground Storage Tank (UST) Regulations, 40 CFR Part 280.

8. Applicable OSHA worker safety regulations.

9. State, county, and federal regulations pertaining to the handling, storage, transport, and disposal
of wastes generated during the project.

10. Coordinate and obtain all permits as required by permitting authorities.

1.3 ABBREVIATIONS

A. The following terms shall have the meanings ascribed to them in this Section, wherever they appear
in this Section.

1. API: American Petroleum Institute.

2. FRP: Fiberglass-Reinforced Plastic.

3. NFPA: National Fire Protection Association.
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4. NYSDOT: New York State Department of Transportation.

5. OSFM: Office of the State Fire Marshal.

6. OSHA: Occupational Safety and Health Administration.

7. PBS: Petroleum Bulk Storage.

8. USEPA: United States Environmental Protection Agency.

9. UST: Underground Storage Tank.

10. HASP:  Health and Safety Plan.

1.4 NOTIFICATION

A. In accordance with 6NYCRR 613.9 (c) reporting of out-of-service tanks, the CONTRACTOR will
notify the DEPARTMENT thirty (30) days prior to permanent closure of the tank.

B. Notify the ENGINEER at least 48 hrs prior to beginning closure operations at the tank.

C. If contaminated soils are encountered, the CONTRACTOR will notify the NYSDEC Spills Hotline.

PART 2 - PRODUCTS

(Not Used)

PART 3 - EXECUTION

3.1 UNDERGROUND STORAGE TANK LIQUID REMOVAL

A. Prior to excavation around the UST, empty the tank as follows:

1. Remove all product to its lowest draw-off point.

2. Drain and flush piping into the tank (one or two gallons of water should be sufficient).

3. Pump out the liquid below the draw-off point (tank bottom).

a. Use an explosion-proof hand or vacuum pump.

b. Approximately 6" of liquid remains in the tank below the lowest draw-off point; this is
equivalent to 150 gallons for a typical 4,000-gallon tank.

c. Pump out the entire tank bottom including the remaining product layer.

4. Bond equipment to tank and ground tank to a separate ground when purging tank with
compressed air or inert gas under pressure.

5. Tank contents shall be properly disposed of in accordance with DEPARTMENT, NYSDOT
and local regulations.
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b. Provide proof of proper disposal to the ENGINEER.

3.2 UNDERGROUND TANK AND PIPING REMOVAL

A. Inert the interior atmosphere before extracting the tank from its location.

B. In the event contaminated soil and/or groundwater is discovered remove and temporarily stockpile
the material as specified herein this Section.

C. Excavation around existing UST:

1. Dig down to expose upper half of tank.  During excavation, exercise extreme caution in order
to maintain the integrity of the UST.

2. Perform excavation in the presence of the ENGINEER who will check material for possible
contamination using an organic vapor meter (OVM).  Place excavated material in a separate
stockpile as directed, pending disposal.

D. Disconnect suction, inlet, gauge and all other tank fixtures, except the vent line.

E. Temporarily plug all tank openings, complete the excavation, and remove the tank, placing it in a
secure location.  Tank must be blocked to prevent movement.

F. Spills or drips shall be contained to prevent contamination of soils during removal.

G. Excavate to uncover existing piping associated with the tank.

1. Remove all underground piping.

2. Do not rupture tank or pipelines.

3. Pipe trenches shall remain open for inspection by the ENGINEER.

H. Backfill the tank and pipe excavations with clean Type 2 fill material, compact, grade, place topsoil
and seed or pavement to restore area to original condition.  Refer to Section 31 23 23.

I. Cease operations and notify the ENGINEER immediately if adjacent structures appear to be
endangered.  Do not resume operations until corrective measures are taken, and written approval is
received by the ENGINEER.

J. Except where noted otherwise, immediately remove demolished material from site.

K. Do not burn or bury materials on site.

L. Remove and properly dispose of all tank fluids. Remove underground tank, components, and piping.

M. Clean tank, components, and piping in accordance with applicable regulations and remove tank,
components, and piping from site.

N. Sample the soils in the proximity of the tanks in accordance with NYSDEC CP-51 and other
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applicable DEPARTMENT guidance.

O. Backfill and compact areas excavated for removal of tanks and appurtenances, in accordance with
Section 31 23 23 - Backfill.  Backfill additional areas excavated to remove of petroleum-
contaminated soils, as directed by the ENGINEER.

P. Rough grade, and compact areas affected by underground storage tank removals and resurface in
accordance with Section 31 23 23 Backfill.

Q. Dispose of removed materials from the site as Work progresses.  Leave site in clean condition.

R. Dispose of all wastewater off-site in accordance with applicable federal, state, and local regulations.

S. Stockpile petroleum-contaminated soil encountered during the work.

T. Collect soil samples for lab testing and analysis.

U. Submit waste disposal documents.

3.3 UST CLEANING

A. Conduct tank cleaning procedures in accordance with DEPARTMENT guidance documents and API
Recommended Practice 1604.

B. Measure levels of combustible vapors and oxygen with a Combustible Gas Indicator (CGI), and
initiate ventilation of the tank, if needed:

1. Ventilate tank using a small gas exhauster until the vapor concentration is reduced to 10 percent
or less of the lower explosive limit (LEL).

2. Oxygen content shall range from 19.5 to 23.5 percent.

C. Ensure final vapor and oxygen concentrations are within the requirements noted above before
proceeding to cut and dismantle the tank for its disposal.

1. Methods for ensuring the tank has been made safe are outlined in Section 7 of the
DEPARTMENT’s PBS guidance document “Permanent Closure of Petroleum Storage Tanks.”

D. Cut openings in tank to facilitate tank cleaning after vapor and oxygen concentrations have been met.

1. Total surface area of holes cut into tank shall be minimum of 2% of total surface area of tank, or
a minimum of 9 square feet each opposite side or end.

2. Maintain a minimum of two fire extinguishers on-site during cutting of tank.

E. Perform tank cleaning activities twenty-four (24) hours of tank removal from excavation site.

F. Tank Cleaning:  Include mopping, scraping and sweeping the interior of the tank.  If applicable,
comply with OSHA’s confined space entry regulations.

G. Collect, contain and place residuals in a United States Department of Transportation approved drum
for transporting and disposal.
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3.4 TANK ABANDONMENT

A. Comply with Environmental Protection Agency regulations, and DEPARTMENT regulations.

B. Pump out all flammable liquid, and drain and flush piping into tank.

C. Remove tank bottoms and any remaining product from tank.

D. Remove fill pipe and disconnect all piping connections to tank.  Cap or plug open ends of piping
which will not be reused.  Do not disconnect vent line until abandoned tank has been filled with tank
fill material.

E. Purge tank of flammable vapors and cut large opening in top of tank.

F. Clean tank with high pressure rinse using as little water as possible.

G. Fill tank with tank fill material and disconnect vent line.

3.5 CONTAMINATED MATERIAL DISPOSAL DOCUMENTATION

A. Submit contaminated material disposal documentation prior to payment of any units involving
disposal of contaminated materials.

3.6 DISPOSAL OF TANKS AND PIPING

A. Dispose of tanks and all removed appurtenances from the premises as quickly as possible, preferably
the same day as removed from the excavation.

B. Legally dispose or recycle the removed tanks and appurtenances in accordance with all local, State
and Federal regulations.

C. Obtain disposal facility receipts noting proper tank and cleaning material disposal.  Submit receipts to
the ENGINEER.

END OF SECTION 02 65 00
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SECTION 02 82 13 - ASBESTOS ABATEMENT

PART 1   GENERAL

1.1 SCOPE

A. This Section specifies the procedures for disturbance and removal of existing asbestos-containing
materials (ACM) and disposal of removed materials.

B. Type of Asbestos Abatement Project:

Large Asbestos Abatement Project: An asbestos project involving the removal, disturbance,
repair or handling of more than 160 square feet or 260 linear feet of ACM.

1.2 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including Special Conditions, apply to this
Section.

1.3 REFERENCES

A. New York State Department of Environmental Conservation (DEPARTMENT) 6 NYCRR:

1. Part 360 Solid Waste Management Facilities.

2. Part 364 Waste Transporter Permits

3. Part 370 Hazardous Waste Management System-General.

4. Part 371 Identification and Listing of Hazardous Wastes.

5. Part 372 Hazardous Waste Manifest System and Related Standards for Generators,
Transporters and Facilities.

6. Part 373 Hazardous Waste Management Facilities.

B. Occupational Safety and Health Administration (OSHA):

1. 29 CFR Part 1910.1200, “Hazard Communication”

2. 29 CFR Part 1910.134, “Respiratory Protection”

3. 29 CFR Part 1910.145, “Specification for Accident Prevention Signs and Tags”

4. 29 CFR Part 1926, “Construction Industry”

5. 29 CFR Part 1926.21, “Safety Training and Education”

6. 29 CFR Part 1926.1101, “Construction Industry Standard for Asbestos”
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C. U.S. Environmental Protection Agency (USEPA):

1. National Emission Standards for Hazardous Air Pollutants (NESHAP); Asbestos; Final Rule
(40 CFR Part 61, Subparts A & M).

2. Asbestos Emergency Response Act (AHERA) (40 CFR Part 763, Subpart E). This only
applies to identifying new ACM encountered during abatement activities.

D. New York State Department of Labor (NYSDOL):

1. Industrial Code Rule (ICR) 56 (Cited as 12 NYCRR Part 56).

E. U.S. Department of Transportation (DOT):

1. 49 CFR Part 172, “Hazardous Materials Transportation”

F. New York State Department of Health (NYSDOH):

1. 10 NYCRR Part 73, “Asbestos Safety Program Requirements”

G. See Sections 01 35 29 and 01 35 29.13 for Health and Safety Requirements.

H. See Section 44 10 00 for Community Air Monitoring Requirements.

1.4 DEFINITIONS

A. Authorized Personnel: The DEPARTMENT, ENGINEER, CONTRACTOR, subcontractors, and
personnel who are authorized officials of any regulating agency, be it State, Local, Federal or
Private entity who possess legal authority for enforcement or inspection of the work.

B. Clearance Criteria: Shall be determined and established by a Certified Asbestos Project Monitor
with an independent testing lab employed by the CONTRACTOR, conforming to all standards set
forth by all authorities having jurisdiction, mentioned in the references, and issue the certification of
cleaning.

C. Site Specific Variance: Relief in accordance with section 30 of the Labor Law from specific sections
of ICR 56 for a specific project.

D. Phase I & II:  Asbestos Project phases as defined and subcategorized in ICR 56-2.

1.5 ABBREVIATIONS

A. ASTM: American Society for Testing and Materials
1916 Race Street
Philadelphia, PA  19103

B. CFR: Code of Federal Regulations
Government Printing Office
Washington, DC  20402
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C. NYSDOL: New York State Department of Labor
Harriman State Office Building Campus
Albany, NY 12240

D. NIOSH: National Institute for Occupational Safety and Health
Building J.N.E. Room 3007
Atlanta, GA 30333

E. OSHA: Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC  20210

F. USEPA: United States Environmental Protection Agency
401 M Street SW
Washington, DC  20460

1.6 ASBESTOS SITE-SPECIFIC VARIANCE

A. If a site-specific variance is sought, the application must be submitted by the CONTRACTOR’s
NYSDOL Certified Asbestos Project Designer within 14 days after the Contract Agreement is
executed by the Comptroller. Forward the required forms to the NYSDOL for their action.

It should be noted that the NYSDOL can only give relief from regulations set forth in ICR 56; they
cannot give relief from federal regulations (i.e. OSHA, USEPA, etc.).

1.7 SUBMITTALS

A. Pre-work Submittals: The CONTRACTOR shall submit to the ENGINEER within seven (7) days
prior to the preconstruction conference three (3) copies of the documents listed below.  The
submittals must be clear and legible:

1. Product Data:

a) A complete materials list of all items proposed to be furnished and used under this Contract.

b) Manufacturer’s certifications that equipment meet all requirements of OSHA and EPA for
asbestos use.  Include description of any equipment to be employed not previously
discussed. In addition:

i. Negative Air Pressure Equipment:  Copy of manufacturer’s and performance data of
all units and HEPA filters used.

c) Safety Data Sheets (SDSs): Submit copies of SDSs for each chemical or material used for
the Project.

2. Preliminary Schedule:

a) Provide an estimate of manpower to be utilized and the time required for completion of
each major work area.  Include estimated size and number of crews and work shift.
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3. Asbestos Site-Specific Variance Submittals; if a site-specific variance is sought submit the
following:

a) One copy of the completed DOSH-751 and DOSH-465 forms.

b) One copy of the NYSDOL site specific variance decision.

4. Quality Control Submittals:

a) Notification Compliance Data:  Within 2 days after notification is sent to the regulatory
agencies submit one copy of each notice sent to each regulatory agency (USEPA and
NYSDOL).

b) Asbestos Removal Company Data:  Name and address of proposed asbestos removal
company and abatement CONTRACTOR license issued by NYSDOL.

c) Asbestos Worker Certification Data:  Name and address of proposed asbestos abatement
workers and licenses issued by NYSDOL.

d) Work Plan:  For information only, submit one copy of the Abatement Work Plan required
under Quality Assurance Article. This plan shall clearly indicate all work areas (numbered
sequentially) including the locations and types of all decontamination chambers, entrances
and exists to the Work area, type of abatement activity/ technique, and the proposed
location and construction of storage facilities and field office, and parking area(s).  Such
plans must be certified by a NYS licensed Asbestos Project Designer. The Plan shall be
included in the Project Work Plan as described in Section 01 11 13.

e) Waste Transporter Permit:  One copy of transporter’s current waste transporter permit from
the DEPARTMENT (NYS Part 364 Permit).

f) Landfill:  Landfill to be used for ACM disposal shall be licensed to receive asbestos waste
by the DEPARTMENT (NYS Part 360 Permit) and by USEPA. Out of state landfills shall
provide licenses from local agencies having jurisdiction.

B. Submittals During Project: The CONTRACTOR shall submit to the ENGINEER at the end of each
work week, one copy of the following documents.  All documents shall be clear and legible:

1. Project logbook entries.

2. Daily sign in sheets.

3. Work area entry/exit log.

4. Personnel documentation for all new personnel employed on the project, or if existing
personnel documentation should expire during the course of the work.

5. Project correspondence.

6. Personal air sampling documentation (where applicable).
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C. Closeout Submittals: The CONTRACTOR shall submit the following items to the ENGINEER at
the closeout of the Project:

1. Asbestos Work Closeout Submittals:

a) Waste Shipment Records and Disposal Site Receipts:  Copy of waste shipment record and
disposal site receipt showing that the ACM has been properly disposed.

i. Waste shipment record and disposal site receipt must be received within 35 days of the
ACM waste leaving the Site. If receipts are not received within the specified time
period, the CONTRACTOR will notify USEPA in writing within 45 days of the ACM
waste leaving the Site.

2. Contract Closeout Submittals:

a) Daily Log: Submit copy of Project Monitor’s daily air sample log and a copy of Asbestos
Abatement CONTRACTOR’s Daily project log.

b) Air Monitoring Data: Submit copy of air test results and chain of custody.

c) Any document cited in Part 1.8 D of this section that was not mentioned in this part.

1.8 QUALITY ASSURANCE

A. The quantities of ACM stated in the survey report are estimated.  Actual quantities are presented in
the Contract Drawings and will be field verified by the CONTRACTOR.  The ENGINEER is not
responsible for field estimates.

B. The CONTRACTOR shall maintain asbestos project records for at least thirty (30) years pursuant
to ICR-56, and any applicable variance.  Copies of all project records shall be submitted to the
building owner’s representative in accordance with these specifications.
Each record shall include, but not be limited to:

1. The name, address, social security number and asbestos certificate number of the person who
supervised the asbestos project;

2. The location and description of the asbestos project;

3. The amount of asbestos or asbestos material that was removed, enclosed, encapsulated,
repaired, disturbed or handled;

4. The commencement and completion date of the asbestos project;

5. The name, asbestos handling license number, and address of the air sampling asbestos
contractor that was used on the project;

6. The name, address and current NYS ELAP registration number, of the laboratory that was used
for air sample analysis on the project;

7. The name, asbestos handling license number, and address of the project monitoring asbestos
contractor that was used on the project;
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8. The name and address of the deposit or waste disposal site or sites where the asbestos waste
material was deposited or disposed;

9. The name and address of any sites that were used for the interim storage of asbestos or asbestos
waste materials prior to final deposit or disposal;

10. The name and address of any transporters that were used to transport asbestos or asbestos
material;

11. The name, address, social security number and asbestos license or certificate number of all
persons who were engaged on that portion of the asbestos project for which the asbestos
contractor has responsibility;

12. A copy of the asbestos abatement supervisor’s daily project log;

13. Any other information that the NYSDOL may require, on a form and according to instructions
provided by the NYSDOL.

1.9 PROJECT CONDITIONS

A. In addition to the postings required by law, post at the entrance to the abatement area the following
documents:

1. Copy of the printed Work plan.

2. Copy of Industrial Code Rule 56.

B. Shut-down of Air Handling System:  Complete the Work of this Section within the time limitation
allowed for shut-down of the air handling system serving the work area.

1. The air handling system will not be restarted until approval of the air monitoring tests following
the last cleaning.

2. If total shut down of the system is not acceptable, follow all regulations for local isolation and
provision for temporary HVAC as per NYSDOL regulations.

C. Maintain electric services to those portions of the building and remaining facility not a part of the
asbestos abatement work area at all times. Follow all regulations for electric power shut down
exemptions as per NYSDOL regulations.

D. Do not obstruct any aisle or passageway so as to reduce its required width as an exit.

1.10 NOTICES AND PERMITS

A. The CONTRACTOR shall provide notification of intent to engage in an asbestos abatement project
and distribute it as indicated below.

1. At least ten (10) business days prior to beginning work on the abatement project, send
written notification to the USEPA in accordance with 40 CFR Part 61.745(a) and (b).  Proof
of agency receipt, such as certified mail receipt, shall be provided to the ENGINEER.
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2. At least ten (10) calendar days prior to beginning work on the asbestos abatement project,
send written notification to the NYSDOL. Proof of agency receipt, such as certified mail
receipt, shall be provided to the ENGINEER.

3. At least ten (10) calendar days prior to the commencement of the abatement project, the
CONTRACTOR shall post written notification to building occupants.  Written notification
shall be posted at all direct means of access to the floor where work is being performed and
one floor above and one floor below the work area(s).

B. The notifications shall include the following information:

1. Name and Address of Owner.

2. Name and address of CONTRACTOR.

3. Address and description of the building, including its size and age, amount, in square feet,
of asbestos material to be removed, and the nature of the work of the Contract.

4. Scheduled starting and completion dates for mobilization, set up, removal, and disposal.

5. Procedures that will be employed to comply with applicable regulations.

6. The name and address of the waste hauler and disposal site where asbestos will be
deposited.

C. Obtain an annual "industrial waste hauler permit" specifically for asbestos containing materials,
pursuant to 6 NYCRR Part 364 for transporting asbestos containing materials to a disposal site.
Asbestos-containing ACM to be transported shall be packaged in accordance with Environmental
Protection Agency requirements and as specified herein.

D. Consult with the local fire/rescue department in the preparation of the Emergency Procedures
Plan for fire and medical emergencies.  Notify the local fire/rescue department seven (7) days prior
to the start of asbestos removal work.  Notification shall also be made when the asbestos removal
work is complete.  Submit proof of fire/rescue department receipt.

E. The CONTRACTOR must display a valid New York State Asbestos Handling License pursuant to
12 NYCRR Part 56-3.2 “Certification Requirements and Procedures.”

F. The CONTRACTOR must have and submit proof upon request that any persons employed by the
CONTRACTOR to engage in or supervise work on any asbestos project have a valid New York
State asbestos handling certificate pursuant to 12 NYCRR Part 56-3-1 “Licensing Requirements
and Procedures.”

G. The CONTRACTOR shall designate a full time Project Supervisor who shall be on site at all times.
If the Project Supervisor is not on site, the work shall be stopped.

H. The Project Supervisor must be able to communicate in English fluently, as well as communicate
with the workers in a language that they understand. If the supervisor is not able to speak in a
language that is understood by all persons employed by the CONTRACTOR, the
CONTRACTOR shall provide an interpreter for the duration of the project while non-English
speaking workers are employed.  The Project Supervisor shall remain until the Project is
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complete. The Project Supervisor cannot be removed without the written consent of the Owner.
Prior to the commencement of work, the CONTRACTOR shall submit the proposed Project
Supervisor's resume to the Owner for approval.  The Project Supervisor shall meet the
requirements of a "Competent Person" as defined by 29 CFR Part 1926.1101 and shall have a
minimum of one (1) year on the job training.  This person shall hold New York State certification
as an Asbestos Supervisor.

1.11 HEALTH AND SAFETY

A. Where in the performance of the work, workers, supervisory personnel or subcontractors may
encounter, disturb, or otherwise function in the immediate vicinity of ACM-contaminated items
and materials, all personnel shall take appropriate continuous measures as necessary to protect all
ancillary building occupants from the potential ACM exposure.

1. Such measures shall include the procedures and methods described herein in Sections 01 35 29
and 01 35 29.13 and shall be in compliance with all applicable regulations of Federal, State
and Local agencies.

1.12 PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT

A. Workers must wear personal protective equipment for all projects as per OSHA and NYSDOL
regulations. Provide respiratory protection in accordance with OSHA regulation 1910.134 and
ANSI Z88.2.

B. Workers must be trained as per OSHA and NYSDOL requirements, have medical clearance and
must have recently received pulmonary function test (PFT) and respirator fit tested by a trained
professional.

1. A personal air sampling program shall be in place as required by OSHA.

2. The use of respirators must also follow a complete respiratory protection program as specified
by OSHA.

PART 2 - PRODUCTS

2.1 DISPOSAL BAGS

A. Type:  Minimum 6 mil thick, black, and labeled:

DANGER
CONTAINS ASBESTOS FIBERS
MAY CAUSE CANCER
CAUSES DAMAGE TO LUNGS
DO NOT BREATHE DUST
AVOID CREATING DUST.

2.2 EQUIPMENT
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A. Temporary lighting, heating, hot water heating units, ground fault interrupters, and all other
equipment on site shall be UL listed.

B. All electrical equipment shall be in compliance with the National Electric Code, Article 305 -
Temporary Wiring.

2.3 GLOVE BAGS

A. Type:  Minimum 6 mil thick, clear, fire retardant polyethylene. Select glove bag sizes appropriate
for the size and location of the project.

2.4 NEGATIVE AIR PRESSURE UNITS

A. Type: Local exhaust system, capable of maintaining negative air pressure within the containment,
and provides for HEPA filtration of efficiency not less than 99.97 percent with 0.3-micron particles.
Equip the unit with filter alarms lights and operation time meter.

2.5 PLASTIC SHEETS

A. Type:  Minimum 6 mil thick, clear, fire retardant polyethylene.

2.6 RESPIRATORS

A. Type: As approved by the Mine Safety and Health Administration (MSHA), NYSDOL, or the
National Institute for Occupational Safety and Health (NIOSH), Department of Health and Human
Services.

2.7 VACUUM CLEANERS

A. Type:  Vacuums equipped with HEPA filters.

PART 3 - EXECUTION

3.1 ASBESTOS-CONTAINING MATERIAL HANDLING AND REMOVAL PROCEDURES

A. Comply with the standards and regulations referenced in Part 1 of this Section.

3.2 FIRE PROTECTION, EMERGENCY EGRESS AND SECURITY

A. Establish emergency and fire exits from the work area containment. Provide first aid kits and two
full sets of protective clothing and respirators for use by qualified emergency personnel outside of
the work area.

B. Provide a logbook throughout the entire term of the project. All persons who enter the regulated
abatement work area or enclosure shall sign the logbook. Document any intrusion or incident in the
logbook.
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3.3 CLEAN UP PROCEDURES

A. Comply with the standards and regulations referenced in Part 1 of this Section.

3.4 PROJECT AIR SAMPLING, MONITORING AND ANALYSIS

A. The Contractor is responsible for all personal air monitoring for his employees.

B. All required area air sampling shall be performed by an independent third-party retained by
Contractor under separate contract. The asbestos abatement Contractor shall be responsible to
provide a written weekly schedule to air monitoring firm and the onsite construction manager 48
hours (2 working days) prior to the start of the first work shift indicated on the schedule for the
air monitoring requests. In the event that an unexpected, unanticipated or an emergency shall
occur requiring the need for air monitoring, the asbestos abatement Contractor shall submit an
emergency air monitoring request form (provided by the abatement Contractor) to the air
monitoring company and the onsite construction manager prior to and as soon as possible. Poor
planning does not constitute an emergency. It is the asbestos abatement Contractor’s
responsibility to confirm that the air monitoring has been established prior to the start of each
work shift.

C. The third-party air monitoring subcontractor contracted by the Contractor shall be an independent,
New York State Licensed and Certified air sampling firm and testing laboratory for the required
scheduled monitoring of airborne concentrations of asbestos fibers during the course of abatement
work.  The air sampling technician shall be present at the site at all times work is being performed
as per 12 NYCRR Part 56-4.7(b) “Air Sampling Requirements.”

D. Contractor is responsible to provide any electrical power required for all third-party project air
monitoring and sampling.

E. Contractor shall provide weekly written air monitoring requests to the Engineer and the air
monitoring technician for the duration of the project. All air monitoring requests shall be
coordinated through the construction manager.  No relief will be provided to the Contractor for
delays if notifications were made to the Project Monitor/Air Monitoring Technicians with failure
to notify the Construction Manager.

F. Contractor is responsible to provide access to all air sampling locations needed for each regulated
work area. This includes; isolation barriers, negative pressure ventilation unit exhaust locations
and any other locations required as determined by the project air monitoring technician.
Contractor shall provide all building penetrations, support platforms, etc. as needed by the air
monitors to perform air monitoring work at no additional cost to the Department.

G. The Contractor is responsible to confirm that air monitoring has been established prior to any
work activities. The Contractor shall not engage in any asbestos work activities without the
appropriate air monitoring established.

H. Personal Air Sampling

1. In addition to the requirements of OSHA 1926.1101, the Contractor shall be required to
perform personal air monitoring every work shift in each work area during which abatement
activities occur in order to determine that appropriate respiratory protection is being utilized.
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2. The analysis of personal air samples shall be conducted by an ELAP approved laboratory,
subject to approval of the Department or the Engineer.

3. Results of personnel air sample analyses shall be available, verbally, within twenty– four (24)
hours of sampling and shall be posted at the work site within 48 hours. The collected air
samples will be submitted to a NYSDOH approved laboratory, where they will be analyzed
using the methods described in standards and regulations referenced in Part 1 of this Section.
Results shall be submitted in accordance with Part 1 of this Section.

I. Area Air Sampling and Analysis

1. The Contractor shall be responsible for hiring an independent third-party firm to perform the
required area air sampling and analysis in accordance with ICR 56.

2. The Contractor is required to coordinate cooperation of its personnel with the Air Sampling
Technician (AST) for general air sampling and testing of each work area after completion of
asbestos work prior to removal of containment barriers.

3. Air samples shall be analyzed using Phase Contrast Microscopy (PCM) in accordance with
NYSDOL Industrial Code Rule 56 and NIOSH method 7400.

4. Turn-around time for laboratory analysis of area air samples shall not exceed 48 hours. Copies
of all area air monitoring results shall be posted at the work site and transmitted to the Engineer
within 48 hours. If air samples collected outside the regulated work area indicate airborne
fiber concentrations at or above 0.01 fibers per cubic centimeter, or the established
background level, whichever is greater, work shall stop immediately for inspection of barriers
and negative air ventilation systems. Clean up surfaces outside the regulated work area using
HEPA filter equipped vacuums and wet cleaning methods. Work methods shall be altered to
reduce fiber concentrations to acceptable levels. Elevated air sample results, if any, along with
background and all other air sample results collected shall be submitted to the Engineer and
Commissioner of Asbestos Control Bureau within the same business day of receipt of results.

1.2 PROJECT MONITOR & PROJECT DESIGNER

A. The Department will provide a New York State Department of Labor licensed and certified
Project Monitor to provide periodic, as needed site inspections, documentation review.

B. The Contractor shall cooperate fully with the Project Monitor(s) during the course of work.
Failure to cooperate fully may lead to the issuance of a Stop Work Order.  Any liquidated damages
incurred as a result of any stop work order issued shall be the responsibility of the Contractor.

C. The Project Monitor will oversee work practices and ensure compliance to all applicable
regulations and standards, and the Contract Documents.

D. The Engineer will review all project submittals by the Contractor. Applicability, completeness,
and thoroughness shall be reviewed, and written comments/approvals shall be issued to the
Contractor by the Project Designer.

E. Any abatement work plans, changes in work methods or engineering controls shall be submitted
by the abatement Contractor to the Construction Manager for Engineer’s review and approval
prior to implementation. All abatement work plans shall include at a minimum the items indicated
in Part 1of this section.
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F. The Project Monitor will inspect each work area prior to, during, and at the completion of asbestos
abatement work.  A work site inspection form will be issued to the Contractor by the Project
Monitor following each work area inspection.  The Project Monitor must give written approval
to the Contractor prior to beginning asbestos removal work and must give written approval to the
air sampling technician to begin final clearance air sampling upon completion of a satisfactory
visual inspection.  The Contractor is responsible for continuously informing the Project Monitor
of on-going progress of the project and scheduling the final visual inspection of each work area
prior to running final clearance air samples.

G. The Project Monitor will maintain a detailed project log book.  The log book shall include a
chronological record of site visits, inspections, correspondence, and general information on the
project.  Details of personnel on site, explanations of unusual occurrences, meetings, phone
conversations, etc. shall be documented.  A photographic record of the project shall also be
maintained.  The Contractor shall assist the Project Monitor as necessary with obtaining all project
documentation and records.

H. The Project Monitor will compile all project records into a project record manual at the
completion of each phase of the project.  The project record shall include but not be limited to the
following: air sampling records; asbestos abatement Contractor's records and submittals; project
monitor's records; waste shipment and disposal records; and site photographs; as well as any other
pertinent records documenting compliance to applicable regulations, and the Contract
Documents.  The Contractor shall assist the Project Monitor as necessary with obtaining all
project documentation and records.

I. After dismantlement of each regulated work area and prior to the dismantlement of the personal
decontamination unit, the asbestos abatement Contractor’s supervisor shall perform a final
inspection consistent with subpart 56-9.3(c) of Code Rule 56. The asbestos abatement
Contractor’s supervisor shall be accompanied by the project monitor during this final inspection
to assure that all materials within the regulated work area has been removed, no pools of liquid,
dust or residue remains. In addition, the supervisor and the project monitor shall assure that no
debris is located in areas where critical or isolation barriers were installed. Abatement Contractor
should have workers present during this inspection for spot cleaning. Results of this inspection
shall be recorded in the supervisor’s daily log book.

J. The project record manual shall be submitted to the Engineer in draft form for review.  Upon
approval the project monitor will complete the project record manual and submit three (3) bound
copies to the Department.

3.5 FINAL CLEANING AND CLEARANCE PROCEDURES

A. Negative Pressure Ventilation:  Negative air pressure machines if used, shall remain in continuous
operation during the entire length of the project.

B. Cleaning and Visual Inspection:  After first, second, third cleaning and required waiting/settling
and drying periods, perform a final visual inspection.

1. Final clearance air sampling shall commence after the waiting/settling and drying time as per
ICR 56 has elapsed.
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C. Project Monitor Visual Inspection:  The ENGINEER, or their representative, will employ the
services of a NYSDOL certified asbestos project monitor to perform visual inspection as required
by ICR 56.

D. Final Clearance Air Sampling:  The ENGINEER, or their representative, will perform final air
sampling.

1. The laboratory shall use the methods described in standards referenced in Part 1 of this
Section.

2. The equipment, duration, flow rate, calibration of equipment, number and location of samples
are as per ICR 56-4.

3. If initial Post-Abatement (Clearance Air) Monitoring results do not comply with the standards
referenced in Part 1 of this Section, the CONTRACTOR shall either re-clean or the
ENGINNER shall order a full set of TEM analysis.

a) Results of the Transmission Electron Microscopy (TEM) analysis will be conclusive, and if
the results do not comply with the standards referenced in Part 1 of this Section, the
CONTRACTOR shall re-clean and additional full set of air samples will be collected and
analyzed until the standards are met.

b) All satisfactory Phase Contrast Microscopy (PCM) clearance air sample results along with
background air sample results, if they are greater than or equal to 0.01 fibers per cubic
centimeter, shall be submitted to the Commissioner of appropriate Asbestos Control Bureau
within two business days of receipt of satisfactory clearance air results.

c) All satisfactory TEM results of previously unsatisfactory PCM clearance air sample results,
along with the unsatisfactory PCM results shall be submitted to the Commissioner of
appropriate Asbestos Control Bureau within two business days of receipt of satisfactory
clearance air results.

4. Prior to removal of isolation barriers of a work area, the CONTRACTOR will receive an
affidavit from the ENGINEER, or their representative, certifying the clearance criteria
standards and regulations referenced in Part 1 of this Section have been met.

E. Dismantling of Regulated Abatement Work Area:

1. Remove all tools and equipment after proper decontamination as per Part 1 of this section.

2. Dismantle and remove each tent enclosure and air lock and any barriers only after final
clearance air monitoring has been performed and satisfactory results obtained.

3. All remaining polyethylene, duct tape, expandable foam and other barrier materials shall be
bagged, wrapped, containerized and labeled as asbestos waste.

4. Remove all temporary hard walled barriers from site.

5. Dismantle any remote decontamination units and plastic sheeting shall be disposed as
asbestos waste.
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6. Remove all waste generated to the holding area, lockable trailer or dumpster.

7. CONTRACTOR’s Supervisor shall certify in writing to the ENGINEER that abatement work
is complete, and no debris/residue remains.

3.6 DISPOSAL OF ASBESTOS-CONTAINING MATERIAL AND RELATED DEBRIS

A. Remove all waste generated as part of the asbestos project from the project site within ten calendar
days from the site after completion of Phase IIC of the project or within one day of the waste
disposal container/trailer becomes full, whichever occurs first.

B. Transport and dispose of all the asbestos-containing waste, related debris, and wastewater to the
approved disposal site.

C. All generated waste removed from the site must be documented, accounted for and disposed of in
compliance with the requirements of USEPA NESHAP.

END OF SECTION 02 82 13
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SECTION 02 83 03 - ABATEMENT OF LEAD CONTAINING MATERIALS

PART 1   GENERAL

1.1 SCOPE

A. This Section specifies the requirements for prevention of lead dust, paint chips, or debris
contamination of adjacent areas, performing lead-abatement, post-abatement cleaning, pre-
disposal testing of removed materials, and appropriate disposal of removed materials.

B. Summary:

1. CONTRACTOR shall provide all labor, materials, tools, equipment, services, and permit
required to remove and dispose of lead-based paint as required to complete the recovery of
recycled materials.

2. This Section presents minimum acceptable requirements for construction activities affecting
materials, equipment, and structures coated with lead-based paint.  Perform the Work using
methods commonly accepted, recognized by OSHA (pursuant to 29 CFR 1926.62), and
demonstrated to prevent emissions of lead outside of the lead control area when used in
accordance with manufacturer's recommendations.  Perform the Work to minimize creation
of airborne dust and vapors, particularly relative to lead-based paint; minimize the quantity of
Hazardous Waste generated; protect the health and safety of personnel at the Site; and, avoid
adverse environmental impacts.

1.2 REFERENCES

A. Comply with applicable provisions and recommendations of the following, except where
otherwise shown or specified:

1. ANSI Z88.2, Respiratory Protection.

2. ASTM D3335, Test Method for Low Concentrations of Lead, Cadmium, and Cobalt in Paint
by Atomic Absorption Spectroscopy.

3. National Institute of Building Sciences (NIBS), Guideline Specifications for Reducing Lead-
Based Paint Hazards.

4. SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Operations.

5. SSPC Guide 7, Guide for the Disposal of Lead-Contaminated Surface Preparation Debris.

6. SSPC SP-11, Power Tool Cleaning to Bare Metal.

7. UL 586, High-Efficiency, Particulate, Air Filter Units.

8. USEPA SW-846, Method 3050, Acid Digestion of Sediments, Sludge, and Soils.

9. USEPA Method 7082, Test Methods for Evaluating Solid Wastes.
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B. New York State Department of Environmental Conservation (NYSDEC) 6NYCRR:

1. Part 360 Solid Waste Management Facilities.

2. Part 364 Waste Transporter Permits.

3. Part 370 Hazardous Waste Management System-General.

4. Part 371 Identification and Listing of Hazardous Wastes.

5. Part 372 Hazardous Waste Manifest System and Related Standards for Generators,
Transporters and Facilities.

6. Part 373 Hazardous Waste Management Facilities.

A. New York State Department of Transportation (DOT): Follow all regulations of 49CFR Part 100
through 199.

B. Occupational Safety and Health Administration (OSHA):  Lead Exposure in Construction:
Interim Final Rule 29 CFR 1926.62.

C. U.S. Environmental Protection Agency (EPA):  Resource Conservation and Recovery Act
(RCRA) Section 3004 Hazardous and Solid Waste Amendments.

D. U.S. Environmental Protection Agency (EPA):  Toxicity Characteristics Leaching Procedure EPA
Method 1311.

1.3 TERMINOLOGY

A. The following words or terms are not defined but, when used in this Section, have the following
meaning:

1. “Abatement” indicates abatement of lead-based paint, which involves removing lead-based
paint or replacing surfaces containing lead-based paint or demolishing lead-painted or lead-
containing structures and materials.

2. “Action level” is as defined in OSHA 29 CFR 1926.62, employee exposure without regard to
use of respirators, to airborne concentrations of lead of "30 micrograms per cubic meter of
air" refers to the action level.

3. “Amended water” is water containing at least one ounce of five percent trisodium phosphate
per gallon of water.

4. “Area monitoring” is sampling of lead concentrations within and outside the lead control area
and inside the physical boundaries which is representative of the airborne lead concentrations
which may reach the breathing zone of personnel potentially exposed to lead.

5. “Atomic absorption spectroscopy” is an analytical method of determining the lead content of
a given sample.
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6. “Certified industrial hygienist” or “CIH”: As used in this Section, refers to an industrial
hygienist employed by CONTRACTOR or Subcontractor and certified by the American
Board of Industrial Hygiene (ABIH) in comprehensive practice.

7. “Change  rooms” are rooms within the designated physical boundary around the lead control
area set up to prevent cross-contamination and equipped with separate storage facilities for
clean protective work clothing and equipment and for street clothes prevent cross
contamination.

8. “Competent person” means a person capable of identifying existing and predictable lead
hazards in the surrounding or working condition and who has authorization to take prompt
corrective action to eliminate such hazards.

9. “Decontamination area” is an area for removal of contaminated personal protective
equipment (PPE).

10. “High-efficiency particulate air filter equipment” or “HEPA filter equipment” means
vacuuming equipment containing a UL 586 HEPA filter system capable of preventing
passage of lead-contaminated paint dust with an efficiency of 99.97 percent of particles
greater than 0.3 micron size.

11. “Inductively-coupled plasma atomic emission spectrometry” means an analytical laboratory
method of determining the lead content of a given sample.

12. “Industrial hygiene technician” is a person trained and experienced in the use of
environmental sampling equipment as applicable to this Project and who is under the direct
supervision of the CIH.

13. “Lead” means metallic lead, inorganic lead compounds, and organic lead soaps.  Excluded
from this term are other organic lead compounds.

14. “Lead control area” is an emission control area to prevent the spread of lead dust, paint chips,
and debris from lead-containing paint removal operations.  Lead control area is isolated by
physical boundaries to prevent unauthorized entry of personnel.

15. “Lead-based paint”: Paint is considered to be lead-based when it contains detectable quantity
of lead to the limit of detection using USEPA Method SW 846 Method 6010.

16. “Lead-containing material”: Any and all components, paints or surface coating material
containing detectable concentrations of lead by weight in the dry solid (16 CFR 1303).

17. “Lead waste”: Miscellaneous waste, dust or debris generated during removal of lead-
containing materials, cleanup of a lead control area, or decontamination activities.

18. “Permissible exposure limit” or “PEL” is 50 micrograms per cubic meter of air as an eight-
hour TWA as determined by OSHA 29 CFR 1926.62.  If a person is exposed for more than
eight hours in a workday, the PEL shall be determined by the following formula:

PEL = 400 micrograms per cubic meter of air/hours worked per day.
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19. “Personal monitoring” means independent sampling by a qualified laboratory of lead
concentrations within the breathing zone of a person to determine the eight-hour TWA
concentration in accordance with 29 CFR 1926.62.  Samples shall be representative of the
person’s work tasks.  Breathing zones shall be considered an area in a hemisphere, forward of
the shoulders, with a radius of six to nine inches and the center at the nose or mouth of the
person.

20. “Physical boundary” is an area physically roped or partitioned off around a lead control area
to limit unauthorized entry of personnel.  As used in this Section, "outside boundary" means
the same as "outside lead control area."

21. “Time-weighted average” or “TWA” is the airborne concentration of lead averaged over an
eight-hour workday to which a person is exposed.

22. “Trigger activities”: Activities that involve the disturbance of lead-containing materials will
trigger requirements under the OSHA Lead In Construction standard for conducting
personnel exposure assessment sampling, training, medical monitoring, respiratory protection
and other requirements as specified in 29 CFR 1926.62.  Examples of trigger activities
include abrasive blasting, welding, cutting, torch burning, manual demolition of structures,
manual scraping, manual sanding, heat gun application, rivet busting, and power tool
cleaning.

23. “Wipe sampling” means clearance testing procedures used for determining the amount of
existing lead-based paint surface dust by atomic absorption spectroscopy analysis, or
inductively coupled plasma emission spectrometry expressed in micrograms of lead.
Whatman filters and deionized water shall be used to sample a one square foot area.

24.“Authorized Personnel”: The DEPARTMENT, ENGINEER, CONTRACTOR,
subcontractors, and personnel who are authorized officials of any regulating agency, be it
State, Local, Federal or Private entity who possess legal authority for enforcement or
inspection of the work.

25. “Containment”: The enclosure within the building which establishes a contaminated area and
surrounds the location where lead remediation is taking place and establishes a Lead Control
Work Area.

26. “Fixed Object”: Mechanical equipment, electrical equipment, fire detection systems, alarms,
and all other fixed equipment, furniture, fixtures or other items which cannot be removed
from the work area.

27. “HEPA”:  High Efficiency Particulate Absolute filtration efficiency of 99.97 percent down to
0.3 microns.  Filtration provided on specialized vacuums and air filtration devices to trap
particles.

28. “Lead Based Paint (LBP)”: Paints or other surface coatings that contain lead equal to or
greater than 1.0 milligrams per square centimeter or 0.5 percent of lead by weight.

29. “Lead Dust Control Work Area”:  A cordoned off area with drop cloths or an enclosed area or
structure with containment to prevent the spread of lead dust, paint chips, or debris from lead-
containing paint removal operations.
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1.4 ABBREVIATIONS

A. ASTM:  American Society for Testing and Materials
1916 Race Street
Philadelphia, PA  19103

B. CFR: Code of Federal Regulations
Government Printing Office
Washington, DC  20402

C. DOT: Department of Transportation
Main Office, 50 Wolf Road
Albany, NY 12232

D. NIOSH: National Institute for Occupational Safety and Health
Building J.N.E. Room 3007
Atlanta, Georgia  30333

E. OSHA: Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC  20210

F. USEPA:  United States Environmental Protection Agency
401 M Street SW
Washington, DC  20460

1.5 SUBMITTALS

A. Product Data:  Catalog sheets, specifications, and application instructions for paint removal
products, and all equipment used.

B. Quality Control Submittals: Submit the entire Lead Abatement submittal package at the same
time.

1. Worker’s Qualifications Data:

a. Name of each person who will be performing the Work and their employer’s name,
business address and telephone number.

b. Names and addresses of 3 similar projects that each person has worked on during the past
3 years and documentation of completion of the EPA lead renovators training program.

c. Name of lead supervisor on site during the work.

2. Detailed Work Plan: Submit one copy of the Lead-Containing Material Removal Work Plan
as specified in Section 02 83 04. The Plan shall be included in the Project Work Plan as
described in Section 01 11 13.
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3. Waste Transporter Permit:  One copy of transporter’s current NYS DEC waste transporter
permit.

C. Contract Closeout Submittals:

1. Disposal Site Receipts: Copy of waste shipment record and disposal site receipt showing
where the lead-containing materials have been properly disposed.

1.6 QUALITY ASSURANCE

A. Qualifications:

1. Testing Laboratory:
a. Testing laboratory shall be experienced with inspection of and testing and evaluation for

lead-based paint, and shall be licensed for lead-based paint work in the jurisdiction where
the Project is located.

b. Testing laboratory shall be accredited by the American Industrial Hygiene Association
(AIHA) and ELAP-accredited.  Submit AIHA and ELAP documentation along with date
of accreditation and re-accreditation.

c. Submit name, address, phone number, and website address for testing laboratory,
including copies of associated certifications of laboratory by accrediting agencies.

2. Lead-based Paint Remediation Subcontractor:

a. Subcontractor shall have not less than two years of experience in lead-based paint
remediation and abatement of controlled lead experience on substrates similar to those
present at the Site, on not less than three separate previous, successfully completed
projects of comparable scope to the lead-based paint remediation Work under this
Contract.

b. Subcontractor engaging in lead-based paint remediation shall be certified in accordance
with Laws and Regulations for the Work required.

c. Submit Subcontractor qualifications including listing of completed past lead-based paint
remediation and controlled lead abatement projects, and current, ongoing projects, with
the following submitted for each such project: project name, site address, and phone
number for responsible individual of owner of facility, type of facility, name, address,
and phone number of CONTRACTOR that hired Subcontractor (as applicable), name of
the “competent person” in responsible charge of the work for Subcontractor, type of
abatement or remediation, surface area of lead-based paint remediation work and
controlled lead abatement work for which Subcontractor was responsible, and volume of
material abated.

d. Competent Person:

1) Subcontractor shall have on staff as a full-time employee and shall assign to the
Project a competent person with not less than three years experience in lead-based
paint remediation and controlled lead abatement, and who has at least five years
experience in construction trades, and who has served as the competent person in
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responsible charge of not less than 10 lead-based paint remediation projects or
controlled lead abatement projects of comparable scope (or larger) and methodology
to this Project.  Submit the name of the proposed person and proof of training as a
supervisor for lead-based paint remediation -related work.

2) Competent person shall conduct frequent and regular inspections of the Site relative
to lead-based paint remediation, materials, and equipment as required by Laws and
Regulations, and as described below.

3) The competent person shall perform or supervise the following duties, as applicable:

a) Set up the lead control area, enclosure, or other containment.

b) Supervise all employee exposure monitoring.

c) Ensure that employees working within the lead control area wear protective
clothing and respiratory protection.

d) Ensure through Site supervision, that employees use work practices and personal
protective equipment in compliance with all requirements.

e) Ensure that employees use the hygiene facilities and observe the decontamination
procedures.

4) The competent person shall be trained in all aspects of lead-based paint remediation,
including: surface preparation, abatement, removal and handling; the contents of
Laws and Regulations and the Contract Documents; identification of lead-based paint
remediation procedures, where appropriate; and other practices for reducing the
hazard.  Such training shall be obtained in a comprehensive course for supervisors,
such as a course conducted by a USEPA or state-approved training provider, certified
by the USEPA or the jurisdiction where the Project is located, or a course equivalent
in stringency, content, and length.  Competent person shall be trained as supervisor in
accordance with 40 CFR part 745.225(b)(7)(vi).

5) Submit for the competent person: name of the person, and proof of training as
supervisor in accordance with 40 CFR part 745.225(b)(7)(vi); list of 10 projects
including the owner of the facility (name, address and phone number of owner
project manager), type of facility, volume of material abated, sand specific method of
abatement.

e. Lead-based Paint Remediation Subcontractor Employees:

1) Each employee working on lead-based paint remediation in the Commonwealth of
Pennsylvania shall possess valid lead-based paint remediation certification, where
such certification is required by Laws or Regulations.

2) Each worker directly involved in lead-based paint remediation and associated
generated wastes, including packaging and transporting such wastes for disposal,
shall have successfully completed a course of lead-based paint remediation training
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in accordance with 40 CFR 745.225(b)vii.

3) Each lead-based paint remediation worker shall have not less than one year of
experience in controlled lead abatement and shall have worked on not less than three
controlled lead abatement projects at least two which utilized the same methods to be
employed on this Project.

4) Each lead-based paint remediation worker shall have completed respirator training in
accordance with 29 CFR 1926.62 prior to starting work on the Project.

5) Prior to starting work on the Project, each lead-based paint remediation worker shall
have completed initial medical monitoring and have blood lead level below 35
micrograms per deciliter (mg/dl): if the worker’s blood lead level (BLL) is in excess
of 35 mg/dl, the worker shall provide to the worker’s employer approval from a
medical doctor for this Work.

6) Prior to the commencement of lead-based paint remediation Work, each worker shall
be instructed by CONTRACTOR’s CIH and CONTRACTOR’s competent person
supervisor in the following Project-specific training: Hazards and health effects of the
specific types of lead-based paint remediation; content and requirements of the
submittals accepted by ENGINEER; work practices; the use requirements and
limitations of the personal protective clothing, equipment, and respirators to be used;
hands-on training for each lead-based paint remediation technique to be employed;
heat and cold stress monitoring specific to this Project; personal hygiene and
housekeeping requirements; and air monitoring procedures.

7) Maintain all employee training records for one year beyond the last date of
employee’s employment by that employer.  Use of competent organizations such as
industry trade associations and employee associations to maintain the records
required by this Section is acceptable.  Copy of the required training records and fit
test certificates for each employee shall be maintained on file at the Site for review as
requested by DEPARTMENT.

8) Submit for each employee that will work on lead-based paint remediation on this
Project the following:

a) Dates of and proof of training

b) List of previous projects including the owner of the facility (name, address and
phone number of owner’s project manager), type of facility, volume of material
abated, specific method of abatement, name of the “competent person” for each
project, identity of employer, if other than CONTRACTOR or Subcontractor.

c) Notarized statement from each employee that employee has completed respirator
training of present or recent employer and is participating in an ongoing
respiratory protection program.
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d) Notarized statement that employee has completed initial medical surveillance
program of the CONTRACTOR or Subcontractor, as applicable, or other
employer in the past year and is participating in present employer's ongoing
medical surveillance program.

e) BLL prior to assignment under 35 mg/dl: if the worker's BLL is in excess of 35
mg/dl, submit worker medical approval for this Work.

9) Prior assigning personnel to lead-based paint remediation Work, instruct each
employee in the hazards of lead-based paint, safety, and health precautions, as well as
the use and requirements for personal protective equipment, including clothing and
respirators. Training shall cover engineering and other hazard control techniques and
procedures.  Establish a respirator program as required by Laws and Regulations.

3. Certified Industrial Hygienist (CIH):

a. Lead-based paint remediation operations shall be under the oversight of a CIH.  CIH shall
have at least five years of experience with lead-based paint remediation on projects
similar in size to, or larger than, this Project.

b. CIH shall be accredited by the American Board of Industrial Hygiene (ABIH).

c. CIH Responsibilities:

1) Assist Subcontractor with preparing the lead-based paint remediation plan submittal.
CIH shall sign and date the submittal.

2) Prepare protocols and procedures for, and review with Subcontractor and testing
laboratory, the field quality control measures required for the Project.

3) Review field quality control results and advise CONTRACTOR and Subcontractor
on measures to be taken.

4) CIH shall visit the Site not less than weekly during lead-based paint remediation
Work and shall inspect the lead control areas and related lead-based paint
remediation facilities prior to the start of lead-based paint remediation operations and
shall also inspect the lead control areas and adjacent areas upon completion of all
lead-based paint remediation Work.  Prepare and submit to ENGINEER a written
report of each visit to the Site by CIH detailing actives observed, problems
encountered, and recommended procedures to resolve problems.

d. Submit proposed CIH’s name, address, and telephone number, and record of CIH’s
experience relative to lead-based paint remediation and copy of accreditation from ABIH.

B. Regulatory Requirements:

1. Comply with Laws and Regulations regarding lead-based paint remediation, including
removal and disposal, and including but not limited to the USEPA and OSHA.  Maintain at
the Site copies of applicable Laws and Regulations and guidelines, make such documents
immediately available to ENGINEER.
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2. Federal Regulations:

a. 29 CFR 1910.134 and 29 CFR 1926.103, Respiratory Protection.

b. 29 CFR 1910.1200, Hazard Communication.

c. 29 CFR 1910.20, Access to Employee Exposure and Medical Record.

d. 29 CFR 1910.1025, Occupational Safety and Health Standards.

e. 29 CFR 1926.55, Gases, Vapors, Fumes, Dusts, and Mists.

f. 29 CFR 1926.59, Hazard Communication.

g. 29 CFR 1926.62, Safety and Health Regulations for Construction (Lead).

h. 29 CFR 1926.451, Scaffolding.

i. 40 CFR 50, National Primary & Secondary Ambient Air Quality Standards.

j. 40 CFR 60, Standards of Performance for New Stationary Sources.

k. 40 CFR 117, Determination of Reportable Quantities of Hazardous Substances.

l. 40 CFR 171, Standards for Transportation of Hazardous Materials.

m. 40 CFR 172, Hazardous Materials Tables and Hazardous Materials Communications
Regulations.

n. 40 CFR 173, General Requirements for Shipments and Packaging.

o. 40 CFR 178, Shipping Container Specifications.

p. 40 CFR 260, Hazardous Wastes Management Systems General.

q. 40 CFR 261, Identification and Listing of Hazardous Waste.

r. 40 CFR 262, Generators of Hazardous Wastes.

s. 40 CFR 263, Transporters of Hazardous Wastes.

t. 40 CFR 264/265, Owners and Operators of Hazardous Waste Treatment, Storage, and
Disposal Facilities.

u. 40 CFR 268, Land Disposal Restrictions.

v. 40 CFR 302, Designation, Reportable Quantities and Notification.

w. 40 CFR 745-225, U.S. Department of Health and Human Services National Institute for
Occupational Safety & Health (NIOSH).
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1.7 PROJECT CONDITIONS

A. Remove or encase all movable equipment in the work area with two layers of six mil fire
retardant polyethylene sheeting.

B. Cut and altar existing materials as required to perform the work. Limit cutting to the smallest
amount necessary. Core drill round holes and saw cut other openings where possible for removal
work. Flame cutting, high speed grinding or welding is prohibited on lead painted surfaces.

PART 2 - PRODUCTS

2.1 PAINT REMOVAL PRODUCTS

A. Mechanical Paint Removal:  Provide UL 586 labeled, high efficiency particulate air (HEPA) filter
system, and shrouded tools certified as being capable of trapping and retaining mono-dispersed
particles as small as 0.3 micrometers at a minimum efficiency of 99.97 percent.

2.2 VACUUM CLEANERS

A. Type:  Vacuums equipped with new HEPA filters.

2.3 PLASTIC SHEETS

A. Type: Minimum 6 mil., clear, fire retardant polyethylene sheets.

B. Floor Protective Layer: Minimum 10 mil., reinforced polyethylene sheets.

2.4 DISPOSAL BAGS

A. Type:  Minimum 6 mil thick, clear polyethylene bags with preprinted Caution Label. Properly
containerize/drum prior to disposal.

2.5 EQUIPMENT

A. Temporary lighting, heating, hot water heating units, ground fault interrupters, and all other
equipment on site shall be UL listed and shall be safe, proper, and sufficient for the purpose
intended.

B. All electrical equipment shall be in compliance with the National Electric Code, Article 305 -
Temporary Wiring.

C. Use only non-toxic, non-hazardous materials, and tools.  Materials or equipment containing lead
or Asbestos or other toxic or hazardous materials shall not be brought to the Site.

D. Waste Containers: Provide and use containers for storing and transporting Hazardous Waste,
including lead-based paint residue, that are approved by the state department of transportation or
other applicable authority having jurisdiction.

E. Rental Equipment Notification: When rental equipment will be used during demolition, removals,
handling, and disposal materials containing lead or coated with lead-based paint, notify rental
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entity in writing concerning the intended use of rented equipment.

F. Filter Certifications: HEPA Filters used in filtered vacuuming equipment shall comply with UL
586 requirements and cutting tools manufacturers specifications and recommendations.

PART 3 - EXECUTION

3.1 NOTIFICATION

A. Notify the ENGINEER a minimum of 5 working days prior to the start of any paint removal
work.

3.2 WORK AREA PROTECTION

A. Lead Dust Control Work Area Requirements:  Provide a lead dust control work area where lead-
containing paint removal operations will be performed in accordance with the approved Work
Plan.

B. Protection of Existing Construction:  Perform paint removal work without damage or
contamination of adjacent areas and existing construction.

3.3 LEAD-CONTAINING MATERIAL REMOVAL

A. Perform removal of lead-containing materials in accordance with approved Lead-Containing
Material Removal Work Plan as specified in Section 02 83 04.

1. Use procedures and equipment as required to limit occupational and environmental exposure
to lead when lead-containing paint is removed in accordance with referenced standards.

2. Limit the production and dissemination of dust as much as possible.

3. Perform manual wet sanding and scraping to the maximum extent feasible.

3.4 MULTIPLE WORK LOCATIONS

A. The first work locations encountered shall be utilized to develop a method for an acceptable
baseline approach for the lead dust control work area, employee protection, lead paint removal
method, cleaning criteria and disposal.

1. Do not change the methodology of the verified work plan during the course of the entire
project.
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3.5 SUPPLEMENTS

A. The forms listed below, following the “End of Section” designation, are part of this Specification
Section:

1. Lead Abatement Checklist.

END OF SECTION 02 83 03
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LEAD ABATEMENT INSPECTION CHECKLIST

PROJECT MANAGER: _____________________  DATE: _______________

PROJECT NAME: PROJECT #: _______

CONTRACTOR: NO. OF WORKERS:

LOCATION:

WEATHER:
(outdoor work only)

INSPECTION TYPE

( ) work area preparation ( ) final cleanup
( ) during abatement ( ) completion of abatement
( ) post action level emission ( ) final breakdown

GENERAL: (circle)

1. YES   NO Visible dust/debris - Out of the Work Area
2. YES   NO Solid Debris - Out of the Work Area
3. YES   NO Visible Dust Emissions within the Work Area/Adjacent to Work Area
4. YES   NO Sign-in Log - all persons signed in?  All persons in area pre-approved?
5. YES   NO Competent Person On-Site
6. YES   NO Competent Person as pre-approved by DEPARTMENT
7. YES   NO Entry/Exit Procedures being observed
8. YES   NO Wall Barriers and Protective Tape Intact signs posted (If Required)
9. YES   NO All Persons Wearing HEPA Filtered Half Mask Respirators and required Protective

Clothing.

If any of items 4. through 9. above are "NO", the CONTRACTOR shall stop work until required
corrective measures are undertaken.  The DEPARTMENT will give the CONTRACTOR immediate
verbal notice and a copy of checklist with order to correct noted deficiencies immediately.

PERSONAL PROTECTIVE EQUIPMENT

( ) Respirators
Type:  None   1/2 Face*   Full Face   PAPR   SCBA   Supplied Air

( ) Protective Clothing
Type:  Coveralls*  Head Covers*   Foot Covers*   Gloves*   Hard Hats

Foot Protection    Eye Protection   Ear Muffs

*All required minimum standards.



02 83 04 - 1

SECTION 02 83 04 - HANDLING OF LEAD CONTAINING MATERIALS

PART 1 - GENERAL

1.1 SCOPE

A. This Section specifies the requirements for the detection and prevention of lead dust, paint chips,
or debris contamination of lead dust control work areas and areas adjacent to them, protection of
workers, post-work cleaning, predisposal testing and appropriate disposal of removed material.
The results of the testing for lead-containing materials are listed in the appendix.

1.2 REFERENCES

A. New York State Department of Environmental Conservation (DEC) 6NYCRR:

1. Part 360 Solid Waste Management Facilities.

2. Part 364 Waste Transporter Permits.

3. Part 370 Hazardous Waste Management System-General.

4. Part 371 Identification and Listing of Hazardous Wastes.

5. Part 372 Hazardous Waste Manifest System and Related Standards for Generators,
Transporters and Facilities.

6. Part 373 Hazardous Waste Management Facilities.

B. New York State Department of Transportation (DOT): Follow all regulations of 49CFR Part 100
through 199.

C. Occupational Safety and Health Administration (OSHA):  Lead Exposure in Construction:
Interim Final Rule 29 CFR 1926.62.

D. U.S. Environmental Protection Agency (EPA):  Resource Conservation and Recovery Act
(RCRA) Section 3004 Hazardous and Solid Waste Amendments.

E. U.S. Environmental Protection Agency (EPA):  Toxicity Characteristics Leaching Procedure EPA
Method 1311.

1.3 DEFINITIONS

A. Authorized Personnel: The DEPARTMENT, ENGINEER, CONTRACTOR, subcontractors, and
personnel who are authorized officials of any regulating agency, be it State, Local, Federal or
Private entity who possess legal authority for enforcement or inspection of the work.

B. Containment: The enclosure within the building which establishes a contaminated area and
surrounds the location where lead remediation is taking place and establishes a Lead Control
Work Area.

C. Fixed Object: Mechanical equipment, electrical equipment, fire detection systems, alarms, and
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all other fixed equipment, furniture, fixtures or other items which cannot be removed from the
work area.

D. HEPA: High Efficiency Particulate Absolute filtration efficiency of 99.97 percent down to 0.3
microns.  Filtration provided on specialized vacuums and air filtration devices to trap particles.

E. Lead Based Paint (LBP): Paints or other surface coatings that contain lead equal to or greater
than 1.0 milligrams per square centimeter or 0.5 percent of lead by weight.

F. Lead Dust Control Work Area: A cordoned off area with drop clothes or an enclosed area or
structure with containment to prevent the spread of lead dust, paint chips, or debris from lead-
containing paint disturbance operations.

1.4 ABBREVIATIONS

A. ASTM:  American Society for Testing and Materials
1916 Race Street
Philadelphia, PA  19103

B. CFR: Code of Federal Regulations
Government Printing Office
Washington, DC  20402

C. DOT: Department of Transportation
Main Office, 50 Wolf Road
Albany, NY 12232

D. NIOSH:  National Institute for Occupational Safety and Health
Building J, N.E. Room 3007
Atlanta, Georgia  30333

E. OSHA:  Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC  20210

F. USEPA:  United States Environmental Protection Agency
401 M Street SW
Washington, DC  20460

1.5 SUBMITTALS

A. Quality Control Submittals: Submit the entire Lead Abatement submittal package at the same
time.

1. Worker’ Qualifications:  The persons removing lead containing/coated material and their
Supervisors shall be personally experienced in this type of work and shall have been
employed by a company with a minimum of one year experience in this type of work.
Submit a copy of documentation of completion of the EPA lead renovators training program.
a. Name of lead supervisor on site during the work.

2. Detailed Work Plan:  Submit one copy of the work plan required under Quality Assurance
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Article. The Plan shall be included in the Project Work Plan as described in Section 01 11 13.

3. Waste Transporter Permit:  One copy of transporter’s current NYS DEC waste transporter
permit.

B. Operation and Maintenance Data:  Submit air filtration unit operation and maintenance data and
manufacturer’s catalog sheets for the HEPA filter.

1. Provide an affidavit stating that the HEPA filters to be used for this project are new and
unused.

C. Contract Closeout Submittals:

1. Assessment Report compiled by a testing lab certifying that the work area has lead
concentrations below the levels specified under the cleaning criteria.

2. Disposal Site Receipts: Copy of waste shipment record and disposal site receipt showing that
the lead-containing materials have been properly disposed.

1.6 QUALITY ASSURANCE

A. Detailed Lead-Containing Material Removal Work Plan:  Before the physical Work begins,
prepare a detailed lead-containing material removal work plan as part of the Project Work Plan
described in Section 01 11 13.

1. The work plan shall include, but not be limited to, the location, size, and details of lead dust
control work areas, containment, sequencing of lead containing material handling, work
procedures, types of equipment, crew size, and emergency procedures for fire and medical
emergencies.

B. Remove or encase all movable equipment in the work area with two layers of six mil fire
retardant polyethylene sheeting.

C. Cut and altar existing materials as required to perform the work. Limit cutting to the smallest
amount necessary. Core drill round holes and saw cut other openings where possible for removal
work. Flame cutting, high speed grinding or welding is prohibited on lead painted surfaces.

PART 2 - PRODUCTS

2.1 VACUUM CLEANERS

A. Type:  Vacuums equipped with new HEPA filters.

2.2 PLASTIC SHEETS

A. Type:  Minimum 6 mil., clear, fire retardant polyethylene sheets.

B. Floor Protective Layer:  Minimum 10 mil., reinforced polyethylene sheets.
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2.3 DISPOSAL BAGS

A. Type:  Minimum 6 mil thick, clear polyethylene bags with preprinted Caution Label. Properly
containerize/drum prior to disposal.

2.4 EQUIPMENT

A. Temporary lighting, heating, hot water heating units, ground fault interrupters, and all other
equipment on site shall be UL listed and shall be safe, proper, and sufficient for the purpose
intended.

B. All electrical equipment shall be in compliance with the National Electric Code, Article 305 -
Temporary Wiring.

PART 3 - EXECUTION

3.1 LEAD-CONTAINING/COATED MATERIAL HANDLING AND DISPOSAL

A. Handle and dispose of lead-containing materials in accordance with OSHA 1926.62 and the
approved lead-containing material work plan.  Use procedures and equipment required to limit
occupational and environmental exposure to lead when material containing or coated with lead
containing paint is handled and disposed of in accordance with referenced standards.

3.2 MULTIPLE WORK LOCATIONS

A. The first work locations encountered shall be utilized to develop a method for an acceptable
baseline approach for the lead dust control area, pre work wipe samples, employee protection,
work method, post work wipe samples, cleaning criteria and disposal.

1. Once an acceptable method is developed and verified by the independent testing lab
employed by the CONTRACTOR, subsequent testing shall not be required.

2. Do not change the methodology of the verified work plan during the course of the entire
project.

3.3 PRE-DISPOSAL TESTING

A. Prior to disposal, the CONTRACTOR will employ the services of an independent testing lab to
perform clearance testing of the removed materials for toxicity in accordance with EPA Method
1311, Toxicity Characteristic Leaching Procedure (TCLP).

1. Test results indicating a value greater than 5 ppm lead or 5mg/L classifies the removed material
as Hazardous Waste.

END OF SECTION 02 83 04
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SECTION 02 84 02 - IDENTIFYING DIELECTRIC FLUIDS

PART 1 – GENERAL

1.1 SCOPE

A. PCB Contamination Analysis of Fluids:  Analyze the dielectric fluids in the equipment specified
in the Contract Drawings to determine into which TSCA/EPA classification the unidentified fluid
belongs:

1. A non-PCB product (PCB content less than 50 PPM).

2. A PCB-contaminated product (50 PPM to 500 PPM PCB).

3. A PCB product (liquids containing 500 PPM or greater PCB).

1.2 DEFINITIONS

A. Definitions and Abbreviations:

1. PCB:  Polychlorinated Biphenyls.

2. PPM:  Parts per million.

3. TSCA/EPA:  Toxic Substance Control Act, administered by the U.S. Environmental
Protection Agency.

4. ELAP:  Environmental Lab Accreditation Program, administered by New York State
Department of Health.

1.3 SUBMITTALS

A. Quality Control Submittals:

1. Testing Laboratory Data:
a. Name, address, and telephone number.

b. Brochure explaining services offered.

c. Experience directly applicable to the required services.

d. Type of equipment and methods proposed to be used for the analysis.

e. ELAP Certification.
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B.  Analytical Submittals

1. The CONTRACTOR shall submit Category B deliverables and EDDs to the ENGINEER
within 10 business days from sample collection.

C. Testing Laboratory:  The analysis shall be performed by an environmental laboratory possessing a
valid ELAP certificate of approval, using gas chromatography/electron capture techniques or other
acceptable practices.

D. Contract Closeout Submittals:

1. Final Report; include the following information for each sample tested:

a. Name, location, and identification number (assigned by CONTRACTOR) of equipment
from which the sample was taken.

b. Type of analytic procedure used.

c. PCB concentration (PPM).

d. Type of PCB (Aroclors found).

e. Generic identification of non-PCB product (mineral oil, silicone, etc.).

f. Name of person performing test.

1.4 QUALITY ASSURANCE

A. Testing Laboratory:  The analysis shall be performed by an environmental laboratory possessing
a valid ELAP certificate of approval, using gas chromatography/electron capture techniques or
other acceptable practices.

PART 2 - PRODUCTS

2.1 ACCESSORIES FOR LABORATORY ANALYSIS

A. Sterile containers, etc., as required and provided by the testing laboratory.

2.2 LABELS

A. For Equipment Containing Non-PCB Products; Either of the Following:

1. Pressure sensitive 6 x 6 inches TSCA/EPA label stating, “CERTIFIED The dielectric fluid
…”, etc.  Include laboratory name and date on label.

2. Engraved aluminum or phenolic plates, minimum size 3/4 x 2-1/2 inches stating, “THIS
EQUIPMENT DOES NOT CONTAIN PCB’s - TESTED BY (insert name) LABORATORY
(insert date).”
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B. For PCB - Contaminated and PCB Products; Both of the Following:

1. Pressure sensitive 6 x 6 inches TSCA/EPA label stating, “CAUTION CONTAINS PCB’s
…”, etc.

2. Engraved aluminum or phenolic, minimum size 3/4 x 2-1/2 inches stating, “TESTED BY
(insert name) LABORATORY (insert date)”.

PART 3 - EXECUTION

3.1 PERFORMANCE

A. Obtain fluid samples from the equipment in accordance with the procedures set forth by the
testing laboratory.

1. Clearly label equipment and liquid samples for identification purposes.

B. After test results have been received, permanently affix the appropriate non-PCB, PCB-
Contaminated, or PCB labels on the equipment.

END OF SECTION 02 84 02
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SECTION 02 84 33 - ABATEMENT OF PCB CONTAINING CAULK-SEALANT MATERIALS

PART 1 - GENERAL

1.1 SCOPE

A. This section specifies the procedures for removal of existing polychlorinated biphenyls (PCB)
containing caulking materials.

B. Disturbance or dislocation of PCB containing caulking materials may cause a health hazard to
work persons and building occupants. CONTRACTOR shall apprise all of their workers,
supervisory personnel, subcontractors, and consultants who will be at job site of the seriousness
of the hazard and of proper work procedures that shall be followed.

C. Where in the performance of the work, workers, supervisory personnel, subcontractors, or
consultants may encounter, disturb or otherwise function in the immediate vicinity of PCB
containing caulking materials, appropriate, continuous measures as necessary to protect all
building occupants from the hazard of exposure shall be taken.  Such measures shall include the
procedures and methods described herein, regulations of the U.S. Occupational Safety & Health
Administration (OSHA), U.S. Environmental Protection Agency (EPA), the New York State
Department of Labor, and the New York State Department of Environmental Conservation.

1.2 REFERENCES

A. TSCA (Toxic Substances Control Act)

B. CERCLA (Federal “Superfund”)

C. New York State Department of Environmental Conservation (DEC) 6NYCRR:

1. Part 360 Solid Waste Management Facilities.

2. Part 364 Waste Transporter Permits.

3. Part 370 Hazardous Waste Management System-General.

4. Part 371 Identification and Listing of Hazardous Wastes.

5. Part 372 Hazardous Waste Manifest System and Related Standards for Generators, Trans-
porters and Facilities.

6. Part 373 Hazardous Waste Management Facilities.

D. OHSA (Occupational Safety and Health Administration) CFR Title 29.

E. EPA (Environmental Protection Agency)

F. CDC (Center for Disease Control): Air Pollution and Respiratory Health.
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1.3 DEFINITIONS

A. Authorized Personnel: The DEPARTMENT, and all other personnel who are authorized officials
of any regulating agency, be it State, Local, Federal or Private entity who possess legal authority
for enforcement or inspection of the work.

B Containment:  The enclosure within the building which establishes a contaminated area and
surrounds the location where hazardous material remediation is taking place and establishes a
Lead Control Work Area.

C. Fixed Object:  Mechanical equipment, electrical equipment, fire detection systems, alarms, and
all other fixed equipment, fixtures or other items which cannot be removed from the work area.

D. HEPA:  High Efficiency Particulate Absolute filtration efficiency of 99.97 percent down to 0.3
microns.  Filtration provided on specialized vacuums and air filtration devices to trap particles.

E. PCB Solid Hazardous Waste:  Materials containing one or more PCB compounds totaling 50
parts per million (ppm) or greater.

1.4 ABBREVIATIONS

A. ASTM:  American Society for Testing and Materials
1916 Race Street
Philadelphia, PA  19103

B. CFR: Code of Federal Regulations
Government Printing Office
Washington, DC  20402

C. DOT: New York State Department of Transportation
Main Office, 50 Wolf Road
Albany, NY 12232

D. NIOSH:  National Institute for Occupational Safety and Health
Building J.N.E. Room 3007
Atlanta, GA 30333

E. OSHA: Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC  20210

F. USEPA:  United States Environmental Protection Agency
401 M Street SW
Washington, DC  20460

1.5 SUBMITTALS

A Product Data:  Catalog sheets, specifications, and application instructions for any removal
products, if used.
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B. Quality Control Submittals:

1. Worker’s Qualifications Data:

a. Name of each person who will be performing the Work and their employer’s name, busi-
ness address and telephone number.

b. Names and addresses of 3 similar projects that each person has worked on during the past
3 years and documentation of completion of appropriate PCB/Hazardous Waste training
program and supervisors with appropriate PCB/Hazardous Waste supervisor training.

2. Waste Transporter Permit:  One copy of transporter’s current waste transporter permit.

C. PCB Work Closeout Submittals:

1. Disposal Site Receipts: Physical (hand) and scanned (PDF) copies of manifests and disposal
site receipt showing the PCB-containing materials have been properly disposed of.

D. Worker’s Qualifications:  The persons performing PCB Caulk abatement and their supervisor
shall be personally experienced in PCB abatement work and shall have been regularly employed
by a company performing PCB abatement for a minimum of 3 years.

E. PCB Containing Caulk Removal Work Plan: The work plan shall include, but not be limited to, a
drawing indicating the location, size, and details of PCB Caulk Collection Areas (dropcloths
etc.,), staging areas for PCB caulk removal from identified area, location and details of contain-
ment, decontamination facilities, sequencing of window/caulk removal, work procedures, types of
equipment, crew size, and emergency procedures for fire and medical emergencies. The Plan
shall be included in the Project Work Plan as described in Section 01 11 13.

1.6 PROJECT CONDITIONS

A. Install 2 layers of 6 mil fire retardant polyethylene sheeting over the inside of all openings within
25 feet of the removal area to prevent contamination of the interior of the affected spaces.

B. Provide 6 mil fire retardant polyethylene drop cloths to collect debris from removal operation.
Remove caulk to the exterior and place into drum/container.

1. CONTRACTOR shall collect all removed caulking and contaminated poly sheeting and
properly drum/containerize for disposal or incineration in accordance with applicable State
and Federal regulations.

C. Remove polyethylene sheeting from openings after the CONTRACTOR’s testing/ monitoring
laboratory has confirmed complete removal of PCB containing caulking.  Include removed poly
sheeting in disposal drum/container for disposal as PCB contaminated material.

PART 2 - PRODUCTS

2.1 ABATEMENT PRODUCTS
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A. Disposal Drums: Metal or fiberboard with locking ring tops, with warning labels as required by
OSHA, NYSDEC and/or EPA.

B. Vacuum Cleaners:

1. Type:  Vacuums equipped with HEPA filters.

C. Plastic Sheets:

1. Type:  Minimum 6 mil., opaque, fire retardant polyethylene sheets.

2. Floor Protective Layer:  Minimum 10 mil., reinforced polyethylene sheets.

2.2 GENERAL EQUIPMENT

A. A sufficient supply of disposable mops, rags, and sponges for work area decontamination shall be
available.

B. A sufficient supply of scaffolding, ladders, lifts, and hand tools, (e.g., scrapers, wire cutters,
brushes, utility knives, wire saws, etc.) shall be provided as needed.

PART 3 - EXECUTION

3.1 NOTIFICATION

A. Notify the ENGINEER a minimum of 5 working days prior to the start of PCB Caulk removal
work.

3.2 WORK AREA PROTECTION

A. Protection of Existing Construction:  Perform PCB caulk removal work without damage or
contamination of adjacent areas and existing construction.

3.3 PCB-CONTAINING MATERIAL REMOVAL

A. Perform removal of PCB-containing materials in accordance with approved PCB-containing
material removal work plan.

B. Use procedures and equipment as required to limit occupational and environmental exposure to
PCB’s when PCB-containing caulk is removed in accordance with referenced standards.

1. Limit the production and dissemination of caulk debris as much as possible.

2. Perform manual wet scraping to the maximum extent feasible.

END OF SECTION 02 84 33



02 87 33 - 1

SECTION 02 87 33 - BIRD, BAT AND RODENT DROPPINGS REMEDIATION AND DISPOSAL

PART 1- GENERAL

1.1 SCOPE

A. This project includes the disturbance and removal of existing bird, bat, and rodent droppings, the
disposal of those removed materials, and the cleaning and decontamination of the remaining
surfaces. The CONTRACTOR shall assume that the droppings are ubiquitous to building surfaces
at the site.

1. The high nutrient content of accumulated bird, bat, and rodent excrement provides an
excellent growth medium for organisms of potential human health concern.

2. Humans may become infected by inhaling dusts containing dried feces, urine, or respiratory
secretions of infected birds, bats, and rodents.

3. Other sources of potential exposures include a bite from an infected bird, bat, or rodent, and
handling the plumage, fur and tissues of infected animals.

4. The main disease organisms found in bird, bat, and rodent droppings are Cryptococcus,
Histoplasmosis and Psittacosis.

B. This Section specifies the procedures for the disturbance and removal of existing bird, bat, and
rodent droppings and remains from a structure and the cleaning and decontamination of affected
surfaces.

C. Type of Remediation Project:

1. Large Remediation Project: Greater than 100 square feet of surface contamination.

1.2 REFERENCES

A. New York State Department of Environmental Conservation (DEC):  6NYCRR Part 364.

B. New York City Department of Health, Bureau of Environmental & Occupational Disease
Epidemiology: Guidelines on Assessment and Remediation of Fungi in indoor environments.

C. Occupational Safety and Health Administration (OSHA):

1. Respiratory Protection, Title 29, Part 1910, Section 134 of the Code of Federal Regulations.

2. Construction Industry, Title 29, Part 1926, of the Code of Federal Regulations.

3. Hazard Communication, Title 29, Part 1910, Section 1200 of the Code of Federal
Regulations.

4. Specifications for Accident Prevention Signs and Tags, Title 29, Part 1910, Section 145 of
the Code of Federal Regulations.
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D. Center for Disease Control (CDC): Air Pollution and Respiratory Health -Prevention and
remediation strategies for the Control and Prevention of Fungal Growth.

E. Center for Disease Control (CDC): Histplasmosis – Protecting Workers at Risk.

F. National Institute for Occupational Safety and Health (NIOSH): publication 2005-109:
Histplasmosis-Protecting Workers at Risk.

G. The Internet Center for Wildlife Damage Management: Bat Guano & Bat Feces cleanup.

1.3 DEFINITIONS

A. Abatement/Remediation/Removal: The process or procedure for removing and controlling the
biological release and/or dispersion of microbial agents.

B. Adequately Wetted:  Sufficiently wet, mixed, or coated with a detergent solution to prevent
biological and dust dispersion during the movement of contaminated items and debris.

C. Isolation Barrier: Any surface which seals off the work area to inhibit the movement of
biological agents and contamination.

D. CIH: Certified Industrial Hygienist, certified by the American Board of Industrial Hygiene.

E. Decontamination Unit: A serial arrangement of rooms or spaces for the purpose of separating the
work area from the building environment.  This unit provides for entering the work site, returning
to the clean environment, cleaning of persons, equipment, and movement of properly contained
waste material.

F. Disposal Bag: A minimum 6 mil thick, polyethylene leak tight plastic bag used for packaging
and transporting debris and biological waste from the work area to a disposal site.

G. Fixed Object: Mechanical equipment, electrical equipment, fire detection systems, alarms, and
all other fixed equipment, furniture, fixtures or other items which cannot be removed from the
work area.

H. HEPA: High Efficiency Particulate Absolute filtration efficiency of 99.97% down to 0.3
microns.  Filtration provided on specialized vacuums and air filtration devices to trap particles
and infectious agents.

I. Moveable Object: Equipment, furniture or other items in the work area which can be removed
from the work area.

J. Visible Emissions: Emissions containing particulate materials that are visually detectable without
the aid of instruments.

K. Wet Cleaning: The process of eliminating biological contamination from building surfaces and
objects by using cloths, mops, or other cleaning devices which have been dampened with
detergent solution.
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L. Work Area: The area where the related work or biological decontamination operations are
performed that is defined and/or isolated to prevent the spread of biological agents.

1.4 ABBREVIATIONS

A. ASTM:  American Society for Testing and Materials
1916 Race Street
Philadelphia, PA  19103
www.astm.org

B. CFR: Code of Federal Regulations
Government Printing Office
Washington, DC  20402
www.gpoaccess.gov/cfr

C. NIOSH:  National Institute for Occupational Safety and Health
Building J.N.E. Room 3007
Atlanta, Georgia 30333
www.cdc.gov/niosh

D. OSHA: Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC  20210
www.osha.gov

E. USEPA:  United States Environmental Protection Agency
401 M Street SW
Washington, DC  20460
www.epa.gov

1.5 SUBMITTALS

A. Product Data: Catalog sheets, specifications and installation instructions for each detergent,
disinfectant and/or biocide, and chemicals specified.

B. Quality Control Submittals:

1. Worker’ Qualifications:  The persons removing contaminated material and their Supervisors
shall be personally experienced in this type of work and shall have been employed by a
company with a minimum of one year experience in this type of work.

2. Waste Transporter Permit: One copy of transporter's current waste transporter permit from
NYS DEC.

3. MSDS sheets for detergents, disinfectants and/or biocides, and chemicals to be used during
the project.

C. Remediation Worker’s Qualifications Data:
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1. Name of each person who will be performing the Work and their employer’s name, business
address and telephone number.

2. Copy of recent pulmonary function testing (PFT) and respiratory fit testing.

D. Operation and Maintenance Data:  Submit air filtration unit operation and maintenance data and
manufacturer’s catalog sheets for the HEPA filter. Provide an affidavit stating that the HEPA
filters to be used for this project are new and unused.

E. Disposal Site Receipts:  Copy of each receipt showing that the waste containing materials have
been properly disposed.

F. Copy of Daily Project Log.

G. Assessment Report: Submit copy of report compiled by an Certified Industrial Hygienist.

H. Work Plan: Before the physical Work begins, prepare a detailed Work Plan.  The Work Plan
shall include, but not be limited to, work procedures, types of equipment, crew size, negative
pressure containment and decontamination unit details, locations and emergency procedures for
fire and medical emergencies and contingencies for the failure of containment.  The work plan
will be discussed at the pre-work conference. The Plan shall be included in the Project Work
Plan as described in Section 01 11 13.

1.6 QUALITY ASSURANCE

A. Regulatory Requirements:  Comply with the referenced standards and all applicable Federal,
State and Local regulatory requirements.

B. Testing Lab Qualifications:  The proposed testing lab shall be New York State Department of
Health Environmental Laboratory Approval Program (NYS ELAP) certified.

1.7 DELIVERY AND STORAGE

A. Deliver cleaning and disinfection/biocidal materials in manufacturer’s original sealed and labeled
containers.

B. Do not deliver products which have exceeded their shelf life, are in open or damaged containers
or cartons, or are not properly labeled.

C. Store cleaning and disinfection/biocidal materials in compliance with the manufacturer’s printed
instructions.

PART 2 - PRODUCTS

2.1 DISPOSAL BAGS

A. Type: Clear, minimum 6 mil thick polyethylene, preprinted with a caution label. Properly
drum/containerize bags for disposal.

2.2 EQUIPMENT
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A. Temporary lighting, heating, hot water heating units, ground fault interrupters, and all other
equipment on site shall be UL listed and shall be safe, proper, and sufficient for the purpose
intended.

B. All electrical equipment shall be in compliance with the National Electric Code, Article 305 -
Temporary Wiring.

2.3 CONSTRUCTION BARRIER

A. Used for construction separation only.

B. Does not prevent movement of infectious biological contaminants.

C. Construction: 1/2-inch plywood and 2" x 4" studding spaced no greater than 24" o/c.

D. Doorways (minimum):  3 ft. x 6 ft - 8 inches (min), installed where required for ingress and
egress.

E. Lock:  Installed to secure the area when the CONTRACTOR is not on site.

2.4 CRITICAL BARRIER

A. Two layers of 6 mil, fire retardant, polyethylene sheeting adhered in such a fashion that each
layer is individually visible, and completely seals off the work area to prevent the distribution
of infectious biological agents into the surrounding areas that are not part of the work area.

2.3 POLYETHYLENE SHEETS

A. Type:  Fire retardant polyethylene, minimum 6 mil thick.

B. Initial Floor Protective Layer:  Reinforced polyethylene sheets, minimum 10 mil thick.

2.4 SEALANTS

A. Type:  Combination fire stop foam and fire stop sealant to critically seal small openings; Dow
Corning Fire Stop Foam and Dow Corning Fire Stop Sealant.

2.5 STUDS AND PARTITIONS

A. Type:  2" x 4" or metal studs with fire rated CDX plywood.
2.6 RESPIRATORS

A. Type:  Approved by the Mine Safety and Health Administration (MSHA), Department of Labor,
or the National Institute for Occupational Safety and Health (NIOSH), Department of Health and
Human Services.

2.7 VACUUM CLEANERS
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A. Type:  Vacuums equipped with new HEPA filters.

2.8 CLEANING SOLUTIONS

A. Cleaners, Disinfectants and Solutions: Use of any of the following is acceptable:

1. Disinfectants/Biocides and Cleaners:  DuPont’s Virkon S Virucidal Disinfectant.

2. Formalin Solution: Dilute commercially available formaldehyde (containing 37-40 percent
by weight of formaldehyde gas in water, stabilized with 10-15 percent methanol) with water
to create a 5-percent, by volume, formalin solution.

3. Chlorine Solution: 10% Chlorine Bleach and 90% warm water mixture.

PART 3   EXECUTION

3.1 PROJECT CONDITIONS

A. Post the following documents at the entrance to the abatement area:

1. Copy of the printed Work Plan.

2. Warning signs and/or tape.

B. Remove or encase all equipment in the work area with two layers of six mil fire retardant
polyethylene sheeting.

E. No aisle or passageway shall be obstructed so as to reduce its required width as an exit.

3.2 BIRD, BAT, AND RODENT DROPPING MATERIAL HANDLING AND REMOVAL
PROCEDURES

A. Comply with the referenced standards in Part 1 of this Section, and all applicable Federal, State
and Local regulatory requirements.

B. Provide critical barrier on all openings (open doors, broken windows, etc.) in the work area.  Use
minimum 6 mil thick polyethylene sheeting on openings for the duration of the removal project.

C. Perform the work using HEPA vacuums and/or wet methods.  Dust and spores shall be kept to a
minimum. No visible emissions are allowed during the performance of the work.

D. Pressure washing inside building is not acceptable.

E. Humanely remove all remaining birds, bats, and rodents from the building. Prevent bird, bat, and
rodent reentry by providing critical barriers.

3.3 CLEANING/DISINFECTION PROCEDURES
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A. Comply with the referenced standards in Part 1 of this Section and all applicable Federal, State
and Local regulatory requirements. The CONTRACTOR shall select between the cleaners listed
below.

B. Use of the Disinfectants/Biocides and Cleaner:

1. Follow manufacturer’s written instructions for products use and applications.

2. Do not perform final application (if required by manufacturer), until final inspection and
approval by the ENGINEER.

3. Upon written notification of completion of initial cleaning, apply approved
biocide/disinfectant to all cleaned surfaces.

C. Use of the Formalin Solution:

1. Conduct decontamination when the temperature of the material being decontaminated is
between 62F and 90F.  Formalin solution is less effective at temperatures outside this range.

2. Completely saturate infected areas and adjacent areas that may have little or no droppings
visible.

3. Follow manufacturer’s printed instructions (if available), or the following CDC procedures.
Quantities may vary, however the proper amount of formalin to use is that which completely
saturates the contaminated material.

a. Vertical Surfaces:  One gallon per 150 square feet.

b. Horizontal Surfaces (except on soil):  One gallon per 6 square feet.

c. Soil Surface:  One gallon per 1square foot.

4. Exercise care to avoid formalin runoff.

5. Where bird, bat, and rodent excrement is deep apply formalin solution on alternate days to
enhance the probability of contact with all of the infected material.

6. Disinfect contaminated equipment by soaking in 5 percent formalin solution for 15 minutes.

D. Use of the Chlorine Solution:

1. Use a light mist of the solution applied with pump action hand sprayer.

2. Do not use high pressure or a direct stream as this will scatter waste.

E. Hosing or pressure washing may be used for removing small amounts of recently deposited
droppings from sidewalks and pavements.



02 87 33 - 8

F. Work from top to bottom.

1. Remove gross residue first so as to prevent spreading material to non-contaminated areas.

2. Gross removal of areas of accumulated waste can be performed with scrapers, etc. directly
into bags. Keep material wet.

G. Wet wipe/HEPA vacuum all surfaces where bird, bat, and rodent droppings are located. Cleaned
surfaces must be free of all waste, dirt, debris and haze.

3.4 CLEARANCE CRITERIA

A. The areas will be considered clean when all visible contamination on surfaces has been removed
from the work area.

3.5 DISMANTLING AND REMOVAL OF CRITICAL/ISOLATION BARRIERS

A. Removal of critical and isolation barriers are not be permitted in any area where requirements of
certification of cleaning have not been met.

B. Levels above the requirements of cleaning criteria or certification of cleaning shall require
recleaning and further decontamination.

C. Surfaces should show no dust or growth of microorganisms.

3.6 DISPOSAL OF BIRD, BAT, AND RODENT DROPPING MATERIAL AND RELATED DEBRIS

A. Comply with the referenced standards in Part 1 of this Section.

B. Double bag droppings and contaminated waste in 6 mil polyethylene bags

1. Goose-neck each bag with duct tape.

2. Clean/disinfect outer bag prior to leaving the work area.

3. Place bags in dumpster.

C. Characterize the waste for disposal as specified in Section 02 24 23.

C. Transport the bird, bat, and rodent dropping waste, related debris, and waste water to an approved
disposal site/landfill.

D. The waste hauler must possess a valid solid waste transporter registration issued by the
DEPARTMENT.

1. A licensed solid waste transporter shall be a commercial collector/hauler.

END OF SECTION 02 87 33
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SECTION 03 30 00 – CAST-IN-PLACE CONCRETE

PART 1 – GENERAL

1.1 SCOPE

a) The CONTRACTOR, materials, equipment, and incidentals needed for the
cast-in-place and/or precast concrete required by the Contract Documents and as herein

specified.

1.2 SUBMITTALS

A. Cast-in-place concrete.

1. Name and location of batch plant.

2. Design mix.

3. Shop drawings indicating placement of all reinforcing inserts, location of joints,
sealing of joints, etc.

4. Submittal on grating and frame.

B. Precast concrete

1. Name and location of precaster.

2. Submittals of precast units.

3. Certifications of design for loading.

4. Submittal on manhole frame and cover.

1.3 QUALITY ASSURANCE

A. Codes and Standards

1. Comply with the provisions of the following codes and standards, except as
otherwise shown or specified:

a. ACI 301 - "Specifications for Structural Concrete for Buildings."

b. ACI 318 - "Building Code Requirements for Reinforced Concrete."

c. CRSI - "Manual of Standard Practice."

d. ACI 305 - "Recommended Practice for Hot Weather Concreting."
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2. Where provisions of the above codes and standards are in conflict with the
building code in force for the project, the more stringent code shall apply.

PART 2 – PRODCUTS

2.1 CAST-IN-PLACE CONCRETE

A. Portland Cement - ASTM C 150, Type III.

B. Aggregates - ASTM C 33

1. Fine aggregates - clean, sharp, natural sand free of dune sand, bank run sand,
manufactured sand, loam, clay, etc.

2. Coarse aggregate - clean processed natural limestone free of all foreign matter.

C. Water - clean, fresh, free of all oils, acids organics, etc.

D. Admixtures.

1. Air-Entraining - ASTM C 260.

2. Water-Reducing - ASTM C 494.

3. Floor sealer - Sonoglaze is manufactured by Sonneborn Building Products or
similar product by Master Builders.

E. Concrete Qualifiers.

1. Concrete mix shall be DOT Class E.

2. Strength - 4,000 psi at twenty-eight (28) days with maximum water-cement ratio
of 0.45.

3. Air content - 6 percent.

4. Slump limits - 3-4 inch.

F. Reinforcing

1. Bars - ASTM A615, Grade 40.

2. Welded Wire Fabric - ASTM A185.

G. Frame and Grating - (Reteculine)

1. The frames, gratings, and appurtenances shall be fabricated from steel conforming
to ASTM A36.

2. All parts shall be galvanized according to the requirements of the NYSDOT 719-
01 type 1.
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3. Grating shall be provided with lock down bolt anchors.

H. Waterstops

1) Waterstops to be 6" PVC dumbbell style, made of virgin raw materials.

2) Waterstops shall be #747 as manufactured by Greenstreak, #8046 as
manufactured by Vulcan Metal Products, Inc., or equal.

2.2 PRECAST CONCRETE UNITS

A. Precast concrete units shall be of sizes shown and built in accordance with ASTM
standards C913-89. Units to be designated to withstand H-20 loading.

B. Manhole cover and frame shall conform to NYSDOT Standard 715-05, Class No. 30.
Units shall be supplied with lock down device.

PART 3 – EXECUTION

3.1 CONCRETE PLACEMENT

A. General - Place concrete in compliance with the practices and recommendations of ACI-
304, and herein specified.

B. Deposit and consolidate concrete slabs in a continuous operation, within the limits of
construction joints, until the placing of a panel or section is complete. In the event that the
slab is placed in two sections, the sections shall have continuous waterstops.

C. Consolidate concrete during placing operations using mechanical vibrating equipment, so
that concrete is thoroughly worked around reinforcing and other embedded items and into
corners.

D. Bring slab surfaces to the correct level with a straight edge strike off. Use bull floats or
darbies to smooth the surface, leaving it free of humps or hollows.

3.2 COLD WEATHER PLACING

A. Protect all concrete work from physical damage or reduced strength which could be
caused by frost, freezing actions, or low temperatures.

B. When air temperature has fallen to or is expected to fall below 40 Degrees
Fahrenheit, uniformly heat allwater and aggregate before mixing, to obtain a mixture
temperature of not less than 50 Degrees Faherenheit and not more than 80 Degrees
Fahrenheit.

C. Do not use calcium chloride, salt, and other materials containing antifreeze agents or
chemical accelerators.

3.3 MONOLITHIC SLAB FINISH

A. Begin float finishing when surface water has disappeared or when concrete has stiffened
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sufficiently to permit the operation of a power-driven float. Check surface plane to a
tolerance not to exceed 1/4 inch in 10 feet, with uniform slopes to drains.

B. Begin the final toweling when the surface produces a ringing sound as the trowel is moved
over the surface.

3.4 CONCRETE CURING AND PROTECTION

A. Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures.

B. Weather permitting, keep placed concrete continuously moist for not less than 72 hours.

3.5 CONCRETE FLOOR SEALER

a) Concrete slab shall be fully cured, cleaned, and etched.

b) Apply sealer as recommended by manufacturer or as specified in the contract
documents.

END OF SECTION 03 30 00
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SECTION 03 34 00 – CONTROLLED LOW STRENGTH MATERIAL

PART 1 - GENERAL

1.1 SCOPE

A. This section includes the controlled low strength material that will be used to abandon subsurface
piping as indicated on the Contract Drawings.

1.2 REFERENCES

A. Except as shown or specified otherwise, the Work of this Section shall conform to the requirements
of Specifications for Structural Concrete for Buildings ACI 301-16 of the American Concrete
Institute.

1.3 DEFINITIONS (Amendments to ACI 301, Chapter 1):

A. Controlled Low Strength Material (CLSM) Fill can also be called by different names including but
not limited to: Flowable Fill, Controlled Density Fill, Flowable Fly Ash and Fly Ash Slurry.

1.4 SUBMITTALS

A. Submittals Package:  Submit product data for design mix and materials for CLSM specified below
at the same time as a package.

B. Product Data:

1. CLSM design mix with name and location of batching plant.

2. Portland Cement:  Brand and manufacturer's name.

3. Fly Ash:  Name and location of source, and DOT test numbers.

4. Air-entraining Admixture:  Brand and manufacturer's name.

5. Water-reducing Admixture:  Brand and manufacturer's name.

C. Quality Control Submittals:

1. Certificates:  Affidavit required under Quality Assurance Article.

D.   Placement procedures, including means to eliminate air pockets, trapped materials, and to document
complete filling of all piping.

1.5 QUALITY ASSURANCE

A. Furnish and place a Controlled Low Strength Material (CLSM) as directed by the ENGINEER.
Provide CLSM containing cement and water.  At the CONTRACTOR’s option, it may contain fly
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ash, aggregate, or chemical admixtures in any proportions such that the final product will meet the
strength and flow consistency requirements included in this specification.

B. CLSM batching plant shall be currently approved as a concrete supplier by the New York State
Department of Transportation and shall have a minimum of 1 year experience in the production of
similar products.

C. Fly ash supplier shall be currently approved as a fly ash supplier by the New York State Department
of Transportation.

D. Source Quality Control:  The ENGINEER reserves the right to inspect and approve the following
items, at his own discretion, either with his own forces or with a designated inspection agency:

1. Batching and mixing facilities and equipment.

2. Sources of materials.

E.   Affidavit from materials supplier.

1.6 STORAGE

A. Store materials so as to insure the preservation of their quality and fitness for the Work.  Materials,
even though accepted prior to storage, are subject to inspection and shall meet the requirements of
the Contract before their use in the Work.

PART 2 - PRODUCTS

2.1 MATERIALS (Amendments to ACI 301, Chapter 2):

A. Cement:  ASTM C 150, Type I or II Portland cement.

B. Water:  Potable.

C. ACI 301, Section 4,2,1,2 - Aggregates:

1. Add the following paragraph:
The aggregate for CLSM shall meet the requirement of ASTM C 33, except 100% passing the
¾” sieve and a maximum of 20% passing the No. 200 sieve.

D. Fly Ash:  ASTM C 618, including Table 1A (except for footnote A), Class F except that loss on
ignition shall not exceed 4.0 percent.

E. Chemical Admixtures:

1. Darafill by W. R. Grace and Co., 62 Whittemore Avenue, Cambridge, MA  02140, (617) 876-
1400, www.graceconstruction.com.
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2. Eucon Easy Fill by the Euclid Chemical Company, 19218 Redwood Road, Cleveland, OH
44110, (800) 321-7628, www.euclidchemical.com.

3. MasterCell 25 by Master Builders Technologies, 23700 Chagrin Boulevard, Cleveland, Ohio
44122-5554, (800) 628-9990, www.masterbuilders.com.

4. Sika Lightcrete Powder, Sika Corporation, 201 Polito Avenue, Lyndhurst, NJ 07071, (201)
933-8800, www.sikaconstruction.com.

2.2 CLSM MIXTURE

A. CLSM, Hand Tool Excavatable:  Provide mix with compressive strength of 100 psi or less when
measured 28 days from placement.  Minimum air content at time of placement shall be 20%.

B. In the absence of one year strength data, the cementitious content shall be a minimum of 150
lbs./cy, the minimum air content shall be 20%, and fresh unit weight shall be a maximum of 115
lbs./ft3, except where specified.

PART 3 - EXECUTION

3.1 EXAMINATION AND PREPARATION

A. The CONTRACTOR shall fill piping with CLSM as shown on the Contract Drawings.

A. Examine conditions of substrates and other conditions under which work is to be performed and
notify the State, in writing, of circumstances detrimental to the proper completion of the work.  Do
not proceed until unsatisfactory conditions are corrected.

B. Do not deposit CLSM in water.

C. Hardened CLSM, forms, and earth which will be in contact with fresh CLSM shall be free from
frost at the time of CLSM placement.

END OF SECTION 03 34 00



04 01 23 - 1

SECTION 04 01 23 - MASONRY CLEANING

PART 1 - GENERAL

1.1 SCOPE

A. The Work of this Section includes cleaning concrete floor and pit/vaults surfaces, brick masonry
by a chemical cleaning method using pressure spray equipment, except when removing bird, bat,
and rodent droppings.

1.2 REFERENCES

A. The Brick Industry Association Technical Note 20, June 2006, Cleaning Brickwork, gobrick.com,
703-620-0010.

1.3 SUBMITTALS

A. Product Data:  Cleaning materials manufacturers’ catalog sheets, specifications, and application
instructions.

B. Quality Control Submittals:

1. Cleaner’s Qualifications Data:

a. Name of each person who will be performing the Work of this Section.

b. Names and addresses of the required number of similar projects that each person has
worked on which meet the experience criteria.

2. Cleaning Procedure:  Proposed cleaning procedure for cleaning masonry including each step
in the cleaning process, type of scaffolding, and type, size and location of equipment.

1.4 QUALITY ASSURANCE

A. Cleaners’ Qualifications:  The persons cleaning the masonry and their supervisors shall be
personally experienced in the required method of masonry cleaning, and shall have worked on 5
similar projects within the last 3 years.

1.5 PROJECT CONDITIONS

A. Environmental Requirements:

1. Make necessary provisions for the diversion and disposal of cleaning water and solutions,
including the furnishing of pumps if required.  Take precautions as required to prevent
damage and contamination resulting from run off of cleaning solution.
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2. Do not wet or wash down masonry surfaces when the temperature is below 40 degrees F or
may drop below 40 degrees F within 24 hours.

B. Existing Conditions:

1. Take necessary precautions and protective measures to prevent injury to people and damage
to property in areas adjacent to the Site, including damage due to wind drift of cleaning
materials.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Materials:  Solutions of chemical cleaning agents and additives that will remove the
dirt, grime, carbon, surface residues, stains, and other foreign material from the masonry surfaces,
but will not damage the masonry.

1. Cleaning agents shall be formulated and manufactured specifically for cleaning the particular
kind of masonry and waste materials required to be cleaned.

2.2 EQUIPMENT

A. Pressure Washer:

1. Maximum allowable pressure:  300psi.

B. Miscellaneous Equipment:

1. Stiff natural bristle brush.

2. Hand operated pump sprayers.

3. Clean rags.

4. Latex gloves.

5. Rubber gloves.

5. Eye protection.

6. Garden hose connected to potable water source.

7. Soft bristle scrub brush.

8. Putty knives or paint scrapers, metal and plastic.

9. Wire bush for cleaning rust bloom only.
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C. Pressure Spray Cleaning Equipment:

1. Presoak pressure:  30 psi to 50 psi, with 25 deg to 50 deg fan shaped nozzle.

2. Cleaning solution application pressure:  30 psi to 50 psi, with 50 deg fan shaped nozzle.

3. Cleaning pressure:  200 psi to 300 psi, with a 25 deg to 50 deg fan shaped nozzle.

2.3 DELIVERY, STORAGE, AND HANDLING

A. Deliver cleaning materials in manufacturer’s packaging, with instructions for use.

B. Store, protect, and handle cleaning materials in accordance with manufacturer’s instructions.

PART 3 - EXECUTION

3.1 PREPARATION

A. Protection:

1. Protect windows, doors, fixtures, air conditioners, roofing, flashings, and other adjacent
surfaces not required to be cleaned.

2. Provide a method for containment and disposal of contaminated runoff from the cleaning
operation.

3. Protect landscaping, paving, and other improvements near the building from damage.

4. Construct temporary sidewalk sheds at building entrances to divert cleaning materials and
debris away from entrance ways and to provide sheltered access to the building.

B. Surface Preparation:

1. Remove vines, bird nests, stalactite deposits, and heavy accumulations of dirt and other
foreign material from surfaces required to be cleaned.

2. Perform this preliminary cleaning by brushing, sweeping, wiping, scraping, vacuuming, and
other approved methods as required by existing conditions.

3.2 FIELD EXAMPLES

A. Before the building cleaning operations are started, clean a sample panel of approximately 100
square feet of each type of masonry required to be cleaned at a location on the building
directed by the ENGINEER.  If the sample panel is not satisfactory, as determined by the
ENGINEER, modify the cleaning procedure and clean another sample panel.  Continue
cleaning sample panels until satisfactory results are obtained and approved by the
ENGINEER.
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1. For cleaning procedures other than specified, but which generally follow the method(s)
specified, submit proposed procedure for approval and clean additional sample panels
adjacent to the above sample panels for comparison of results.

B. Approved panels and procedures will become the cleaning standard for the Work of this Section.

C. Cover the approved sample panels with six mil polyethylene plastic mounted on wood frames of
adequate size and strength to protect the panels until the completion of the Work.  The covers
shall be easily removable for comparison with completed Work.

3.2 CLEANING MASONRY

A. Bucket and Brush Cleaning:

1. Saturate the area to be cleaned and brickwork below with water prior to applying the cleaning
solution and keep wet until final rinse.

2. Mix and apply cleaning solution according to manufacturer’s instructions.

3. Do not allow cleaning solution to dry on brickwork.

4. After cleaning, thoroughly rinse the area being cleaned and the area below with water.

5. Clean masonry equal in appearance to the approved sample panels.

B. Pressure Water Cleaning:

1. Determine appropriate water pressure, nozzle type and distance between wall and nozzle by
trial cleaning; maintain consistently throughout clean.

2. Saturate the area to be cleaned and the brickwork below with water prior to applying cleaning
solution and keep wet until final rinse.

C. Clean masonry free of dirt, grime, soot, carbon, efflorescence, moss, stains, masonry coatings, tar

and other foreign material.  Leave masonry uniformly clean and undamaged.

D. Clean all features and appurtenances of the masonry such as sills, arches, lintels, returns, reveals,
projecting courses, coping, entablature work, back of parapets and balustrades, balconies, friezes,
fascias, cornices, chimneys and other features.

F. Thoroughly rinse off the masonry surfaces with water.

3.3 CLEAN-UP

A. Clean and restore sidewalks, paving, and lawns soiled or damaged as a result of the cleaning
operations.  Remove all protective materials.

END OF SECTION 04 01 23
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16.12  Radiation symbol, signs, labels, and control devices. 
 
(a)  Standard radiation symbol.  Unless otherwise authorized by the department, the symbol prescribed 
by this section shall use the colors magenta, or purple, or black on yellow background.   The symbol 
prescribed is the three-bladed design and shall be as illustrated below:   
 

(1)  Cross-hatched area is to be magenta, or purple, or black, and 
 

(2)  The background is to be yellow. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(3)  Exception to color requirements for standard radiation symbol.  Notwithstanding the 
requirements of section 16.12(a), licensees or registrants are authorized to label sources, source 
holders, or device components containing sources of radiation that are subjected to high 
temperatures, with conspicuously etched or stamped radiation caution symbols and without a 
color requirement. 

 
(4)  Additional information on signs and labels.  In addition to the contents of signs and labels 
prescribed in this Part, the licensee or registrant shall provide, on or near the required signs and 
labels, additional information, as appropriate, to make individuals aware of potential radiation 
exposures and to minimize the exposures. 

 
(b) (1)  Posting requirements. 
  

(i) Posting of radiation areas.  The licensee or registrant shall post each radiation area 
with a conspicuous sign or signs bearing the radiation symbol and the words 
"CAUTION, RADIATION AREA". 

 
(ii)  Posting of high radiation areas.  The licensee or registrant shall post each high 
radiation area with a conspicuous sign or signs bearing the radiation symbol and the 
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words "CAUTION, HIGH RADIATION AREA" or "DANGER, HIGH RADIATION 
AREA". 

 
(iii)  Posting of very high radiation areas.  The licensee or registrant shall post each very 
high radiation area with a conspicuous sign or signs bearing the radiation symbol and 
words "GRAVE DANGER, VERY HIGH RADIATION AREA". 

 
(iv)  Posting of airborne radioactivity areas.  The licensee or registrant shall post each 
airborne radioactivity area with a conspicuous sign or signs bearing the radiation symbol 
and the words "CAUTION, AIRBORNE RADIOACTIVITY AREA" or "DANGER, 
AIRBORNE RADIOACTIVITY AREA". 

 
(v)  Posting of areas or rooms in which licensed material is used or stored.  The licensee 
shall post each area or room in which there is used or stored an amount of licensed 
material exceeding 10 times the quantity of such material specified in Appendix 16-A, 
Table 9 with a conspicuous sign or signs bearing the radiation symbol and the words 
"CAUTION, RADIOACTIVE MATERIAL(S)" or "DANGER, RADIOACTIVE 
MATERIAL(S)". 

 
(2)  Exceptions to posting requirements. 

 
(i)  A licensee or registrant is not required to post caution signs in areas or rooms 
containing sources of radiation for periods of less than 8 hours, if each of the following 
conditions is met: 

 
(a)  The sources of radiation are constantly attended during these periods by an 
individual who takes the precautions necessary to prevent the exposure of 
individuals to sources of radiation in excess of the limits established in Part 16; 
and 

 
(b)  The area or room is subject to the licensee's or registrant's control. 

 
(ii)  Rooms or other areas in hospitals that are occupied by patients are not required to be 
posted with caution signs pursuant to paragraph (1) of this subdivision provided that the 
patients are not required to be confined for radiation protection purposes pursuant to this 
Part. 

 
(iii)  A room or area is not required to be posted with a caution sign because of the 
presence of a sealed source provided the radiation level at 30 centimeters from the 
surface of the sealed source container of housing does not exceed 0.05 mSv (0.005 rem) 
per hour.   

 
(iv)  A room or area is not required to be posted with a caution sign because of the 
presence of a diagnostic x-ray system used solely for healing arts purposes. 

 
(c)  Labeling of containers and radiation machines. 
 

(1)  The licensee or registrant shall ensure that each container of licensed material bears a 
durable, clearly visible label bearing the radiation symbol and the words "CAUTION, 
RADIOACTIVE MATERIAL" or "DANGER, RADIOACTIVE MATERIAL".  The label shall 
also provide information, such as the radionuclides present, an estimate of   the quantity of 
radioactivity, the date for which the activity is estimated, radiation levels, kinds of materials, 
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and mass enrichment, to permit individuals handling or using containers, or working in the 
vicinity of the containers, to take precautions to avoid or minimize exposures. 

 
(2)  Each licensee shall, prior to removal or disposal of empty uncontaminated containers to 
unrestricted areas, remove or deface the radioactive material label or otherwise clearly indicate 
that the container no longer contains radioactive materials. 

 
(3)  Each registrant shall ensure that each radiation machine is labeled in a conspicuous manner 
which cautions individuals that radiation is produced when it is energized. 

 
(4)  Exemptions to labeling requirements.  A licensee or registrant is not required to label: 

 
(i)  Containers holding licensed material in quantities less than the quantities listed in 
Appendix 16-A, Table 9, infra; or 

 
(ii)  Containers holding licensed material in concentrations less than those specified in 
Appendix 16-C, Table 3, infra. 

 
(iii)  For laboratory containers, such as beakers, flasks, and test tubes, used transiently in 
laboratory procedures (i.e. for a period of a few hours) in the presence of an authorized 
user; or 

 
(iv)  Containers when they are in transport and packaged and labeled in accordance with 
the regulations of the U. S. Department of Transportation;5 

 
(v)  Containers that are accessible only to individuals authorized to handle or use them, 
or to work in the vicinity of the containers, if the contents are identified to these 
individuals by a readily available written record.  Examples of containers of this type are 
containers in locations such as water-filled canals, storage vaults, or hot cells.  The 
record shall be retained as long as the containers are in use for the purpose indicated on 
the record; or 

 
(vi)  Installed manufacturing or process equipment, such as chemical process equipment, 
piping, and tanks. 

 
(d)  Control of access to high radiation areas. 
 

(1)  The licensee or registrant shall ensure that each entrance or access point to a high radiation 
area has one or more of the following features: 

 
(i)  A control device that, upon entry into the area, causes the level of radiation to be 
reduced below that level at which an individual might receive a deep dose equivalent of 
1 mSv (0.1 rem) in 1 hour at 30 centimeters from the source of radiation from any 
surface that the radiation penetrates; or; 

 

                                                 
     5  Labeling of packages containing radioactive materials is required by the U.S. Department of Transportation if 

the amount and type of radioactive material exceeds the limits for an excepted quantity or article as defined and 

limited by U.S. Department of Transportation regulations 49 CFR 173.403(m) and (w) and 173.421.424.  (See 

section 16.200 for reference.) 



36 
 

(ii)  A control device that energizes a conspicuous visible or audible alarm signal so that 
the individual entering the high radiation area and the supervisor of the activity are made 
aware of the entry; or 

 
(iii)  Entryways that are locked, except during periods when access to the areas is 
required, with positive control over each individual entry. 

 
(2)  In place of the controls required by subparagraph (i) of this paragraph for a high radiation 
area, the licensee or registrant may substitute continuous direct or electronic surveillance that is 
capable of preventing unauthorized entry. 

 
(3)  The licensee or registrant may use alternative methods for controlling access to high 
radiation areas found by the department to be effective at accomplishing such control. 

 
(4)  The licensee or registrant shall establish the controls required by paragraphs (1) and (3) of 
this subdivision in a way that does not prevent individuals from leaving a high radiation area. 

 
(5)  The licensee or registrant is not required to control each entrance or access point to a room 
or other area that is a high radiation area solely because of the presence of radioactive materials 
prepared for transport and packaged and labeled in accordance with section 16.17 of this Part, 
provided that: 

 
(i)  The packages do not remain in the area longer than 3 days; and 

 
(ii)  The dose rate at 1 meter from the external surface of any package does not exceed 
0.1 mSv (0.01 rem) per hour. 

 
(6)  The licensee or registrant is not required to control entrance or access to rooms or other 
areas in hospitals solely because of the presence of patients containing radioactive material, 
provided that there are personnel in attendance who are taking the necessary precautions to 
prevent the exposure of individuals to radiation or radioactive material in excess of the 
established limits in Part 16 and to operate within the ALARA provisions of the licensee's or 
registrant's radiation protection program. 

 
(7)  The registrant is not required to control entrance or access to rooms or other areas 
containing sources of radiation capable of producing a high radiation area as described in this 
paragraph if the registrant has met all the specific requirements for access and control specified 
in other applicable sections of these regulations, such as those regulating x-ray equipment in the 
healing arts and particle accelerators. 

 
(e)  Control of access to very high radiation areas. 
 

(1)  In addition to the requirements in paragraph (2) of this subdivision, the licensee or registrant 
shall institute additional measures to ensure that an individual is not able to gain unauthorized or 
inadvertent access to areas in which radiation levels could be encountered at 5 Gy (500 rad) or 
more in 1 hour at 1 meter from a source of radiation or any surface through which the radiation 
penetrates.  This requirement does not apply to rooms or areas in which diagnostic x-ray 
systems are the only source of radiation, or to non-self-shielded irradiators. 

 
(2)  The registrant is not required to control entrance or access to rooms or other areas 
containing sources of radiation capable of producing a very high radiation area as described in 
paragraph (1) of this subdivision if the registrant has met all the specific requirements for access 
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and control specified in other applicable sections of these regulations, such as those regulating 
x-ray equipment in the healing arts or particle accelerators. 

 
(f)  Control of access to very high radiation areas -- irradiators.   
 

(1)  This subdivision applies to licensees or registrants with sources of radiation in non-self-
shielded irradiators.  This subdivision does not apply to sources of radiation that are used in 
teletherapy, in industrial radiography, or in completely self-shielded irradiators in which the 
source of radiation is both stored and operated within the same shielding radiation barrier and, 
in the designed configuration of the irradiator, is always physically inaccessible to any 
individual and cannot create a radiation level of 5 Gy (500 rad) or more in 1 hour at 1 meter in 
an area that is accessible to any individual. 

 
(2)  Each area in which there may exist radiation levels in excess of 5 Gy (500 rad) in 1 hour at 
1 meter from a source of radiation that is used to irradiate materials shall meet the following 
requirements: 

 
(i)  Each entrance or access point shall be equipped with entry control devices which: 

 
(a)  Function automatically to prevent any individual from inadvertently entering 
a very high radiation area; and 

 
(b)  Permit deliberate entry into the area only after a control device is actuated 
that causes the radiation level within the area, from the source of radiation, to be 
reduced below that at which it would be possible for an individual to receive a 
deep dose equivalent in excess of 1 mSv (0.1 rem) in 1 hour; and 

 
(c)  Prevent operation of the source of radiation if it would produce radiation 
levels in the area that could result in a deep dose equivalent to an individual in 
excess of 1 mSv (0.1 rem) in 1 hour. 

 
(ii)  Additional control devices shall be provided so that, upon failure of the entry control 
devices to function as required by paragraph (2)(i) of this subdivision: 

 
(a)  The radiation level within the area, from the source of radiation, is reduced 
below that at which it would be possible for an individual to receive a deep dose 
equivalent in excess of 1 mSv (0.1 rem) in 1 hour; and 

 
(b)  Conspicuous visible and audible alarm signals are generated to make an 
individual attempting to enter the area aware of the hazard and at least one other 
authorized individual, who is physically present, familiar with the activity, and 
prepared to render or summon assistance, aware of the failure of the entry control 
devices. 

 
(iii)  The licensee or registrant shall provide control devices so that, upon failure or 
removal of physical radiation barriers other than the sealed source's shielded storage 
container: 

 
(a)  The radiation level from the source of radiation is reduced below that at 
which it would be possible for an individual to receive a deep dose equivalent in 
excess of 1 mSv (0.1 rem) in 1 hour; and 
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(b)  Conspicuous visible and audible alarm signals are generated to make 
potentially affected individuals aware of the hazard and the licensee or registrant 
or at least one other individual, who is familiar with the activity and prepared to 
render or summon assistance, aware of the failure or removal of the physical 
barrier. 

 
(iv)  When the shield for stored sealed sources is a liquid, the licensee or registrant shall 
provide means to monitor the integrity of the shield and to signal, automatically, loss of 
shielding to a level at which it would be possible for an individual to receive a deep dose  
equivalent in excess of 1 mSv (0.1 rem) in 1 hour. 

 
(v)  Physical radiation barriers that comprise permanent structural components, such as 
walls, that have no credible probability of failure or removal in ordinary circumstances 
need not meet the requirements of subparagraphs (iii) and (iv) of this paragraph. 

 
(vi)  Each area shall be equipped with devices that will automatically generate 
conspicuous visible and audible alarm signals to alert personnel in the area before the 
source of radiation can be put into operation and in time for any individual in the area to 
operate a clearly identified control device, which must be installed in the area and which 
can prevent the source of radiation from being put into operation 

 
(vii)  Each area shall be controlled by use of such procedures and devices as are 
necessary to ensure that the area is cleared of personnel prior to each use of the source of 
radiation. 

 
(viii)  Prior to the first individual's entry into each very high radiation area after any use 
of the source of radiation, the area shall be checked by a radiation measurement.  The 
area may not be used unless the radiation level from the source of radiation in the area is 
below that at which it would be possible for an individual to receive a deep dose 
equivalent in excess of 1 mSv (0.1 rem) in 1 hour. 

 
(ix)  The entry control devices required in subparagraph (i) of paragraph (2) of 
subdivision 16.12(f) shall have been tested for proper functioning.  (See section 16.14(h) 
for recordkeeping requirements). 

 
(a)  Testing shall be conducted prior to initial operation with the source of 
radiation on any day, unless operations were continued uninterrupted from the 
previous day; and 

  
(b)  Testing shall be conducted prior to resumption of operation of the source of 
radiation after any unintentional interruption; and 

 
(c)  The licensee or registrant shall submit and adhere to a schedule for periodic 
tests of the entry control and warning systems. 

 
(x)  The licensee or registrant shall not conduct operations, other than those necessary to 
place the source of radiation in safe condition or to effect repairs on controls, unless 
control devices are functioning properly. 

  
(xi)  Entry and exit portals that are used in transporting materials to and from the 
irradiation area, and that are not intended for use by individuals, shall be controlled by 
such procedures and devices as are necessary to physically protect and warn against 
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inadvertent entry by any individual through these portals.  Exit portals for irradiated 
materials shall be equipped to detect and signal the presence of any loose radioactive 
material that is carried toward such an exit and to automatically prevent loose 
radioactive material from being carried out of the area. 

 
(3)  Licensees, registrants, or applicants for licenses or registrations for sources of radiation 
within the purview of subparagraph (2) of this subdivision which will be used in a variety of 
positions or in locations, such as open fields or forests, that make it impracticable to comply 
with certain requirements of paragraph (2) of this subdivision, such as those for the automatic 
control of radiation levels, may apply to the Department for approval of alternative safety 
measures.  Alternative safety measures shall provide personnel protection at least equivalent to 
those specified in paragraph (2) of this subdivision.  At least one of the alternative measures 
shall include an entry-preventing interlock control based on a measurement of the radiation that 
ensures the absence of high radiation levels before an individual can gain access to the area 
where such sources of radiation are used. 

 
(4)  The entry control devices required by paragraph (2) and (3) of this subdivision shall be 
established in such a way that no individual will be prevented from leaving the area. 

 
(g)  Unnecessary use of signs and labels.  Cautionary signs and labels shall not be used except as 
required by subdivisions (b) and (c) of this section. 
 
 
16.13  Notices, instructions and reports to workers; inspections. 
 
(a)  Purpose and scope.  This section establishes requirements for notices, instructions and reports by 
radioactive materials licensees or radiation-producing equipment registrants to individuals engaged in 
work under a license or registration, and options available to such individuals in connection with 
inspections of the activities and facilities of licensees or registrants by the department or health officer 
having jurisdiction to ascertain compliance with the provisions of this Part, orders and licenses issued 
thereunder regarding radiological working conditions. 
  
(b)  Posting of notices to workers. 
 

(1)  Each licensee or registrant shall post current copies of the following documents: 
 

(i)  the regulations of this Part; 
 

(ii)  the radioactive materials license and conditions or documents incorporated into the 
license by reference and amendments thereto, or the certificate of registration; 

 
(iii)  the operating procedures (including emergency procedures) applicable to work 
under the license or registration; and 

 
(iv)  any notice of violation involving radiological working conditions, proposed 
imposition of civil penalty or order issued pursuant to the provisions of the Public Health 
Law, and any response from the licensee or registrant. 

 
(2)  If posting of a document specified in paragraph (1) of this subdivision is not practicable, the 
licensee or registrant may post a notice which describes the document and states where it may 
be examined. 
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SECTION 13 49 00 – MANAGEMENT AND REMOVAL OF RADIOACTIVE MATERIALS

PART 1 – GENERAL

1.1 REFERENCES

A. New York State Sanitary Code:  Chapter 1 - Part 16, IONIZING RADIATION, with Appendix 16-
A.

1.2 SUMMARY

A. This Section describes procedures for the management and removal of technically-enhanced
naturally occurring radioactive materials (TENORM) within the condemned structures for the
former Al Tech Specialty Steel Site located in the City of Colonie, New York. The site consists of
multiple building with the bulk of the TENROM in the form of refractory brick contained in
Buildings 9, 10, 17, and 28. A small volume of TENORM in the form of ceramic scoops and
components is located in Buildings 12 and 27. The site is a NYS Superfund Class “2” Inactive
Hazardous Waste Site which represents a significant threat to public health or the environment.
NYSDEC will provide a third-party health physicist project monitor during the completion of the
work.

1.3 SCOPE

A. The work shall include but not be limited to the removal of TENORM and incidental debris during
the Work. Prior to demolition, TENORM shall be removed from the buildings and segregated from
other wastes.

B. The following TENORM is known to be present:

1. Refractor brick

a. Located in Buildings 9, 10, 17, and 28

b. 1,500 cubic yards

2. Ceramic scoops

a. Located in Building 27

b. Less and 1 cubic yard

C. Other areas containing TENORM or other radioactive materials may be encountered during the
demolition of the structures. All known and suspect radioactive materials shall be handled under
the supervision of a CONTRACTOR-Provided Certified Health Physicist as part of the demolition
and removal process.

1. Building 30

a. History of uranium operations
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b. Multiple elevated radiation “hot spots” detected on the floor

2. Building 22

a. Radioactive material warning sign located in building

b. Small 5-inch radioactive block identified

3. Building 31

a. Single elevated radiation “hot spot” detected on the floor

D. Waste removal and demolition work in each of the buildings listed above (Buildings 9, 10, 12, 17,
22, 27, 28, and 31) shall be performed under the supervision of a Certified Health Physicist meeting
the similar requirements of a Senior Health Physics Technician as defined by American National
Standards Institute (ANSI) 3.1 (1987), Selection, Qualification and Training of Personnel for
Nuclear Power Plants.

E.  Post-construction monitoring shall be completed through the completion of the Contract in order to
document the success of the remediation.

1.4 CODES AND REGULATIONS

A. General Applicability of Codes and Regulations and Standards: A radioactive materials license is
not required for the possession and management of TENORM in New York.

B. Contractor Responsibility: The CONTRACTOR shall assume full responsibility and liability for
the compliance with all applicable regulations pertaining to work practices, hauling, disposal, and
protection of workers, visitors to the site and persons occupying areas adjacent to the site under 10
NYCRR Part 16, Ionizing Radiation. The CONTRACTOR is responsible for providing medical
examinations and maintaining medical records of personnel as required by the applicable Federal,
State and local regulations. The CONTRACTOR shall hold the DEPARTMENT and ENGINEER
harmless for failure to comply with any applicable work, hauling, disposal, safety, health or other
regulation on the part of himself, their employees or their subcontractors.

C. State and Federal requirements that govern work with radioactive materials or hauling and disposal
of radioactive waste include but are not limited to the following:

1. New York Department of Health: 10 NYCRR Part 16, Ionizing Radiation

2. New York State Department of Environmental Conservation (DEC): 6 NYCRR Part 380, Rules
and Regulations for Prevention and Control of Environmental Pollution by Radioactive
Materials.

3. U.S. Department of Transportation: Title 49, Part 171 and 172 of the Code of Federal
Regulations

1.5 SUBMITTALS

A. The following items shall be submitted to the DEPARTMENT and the ENGINEER prior to the
start of the project:
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1. NYSDOL Contractor's License (DOH-432).

2. Workers Compensation Insurance Certificates

3. A site-specific Radiation Protection Plan (approved by a Certified Health Physicist certified
by the American Board of Health Physicists) for use by CONTRACTOR, including:

a. Name, experience, and onsite duties of health physics support staff.

b. Health physics monitoring.

c. Performance of daily health physics briefing that may relate to other work in process at the
site.

d. Corrective action procedures if non-compliance issues with personnel or monitoring
occurs.

e. The Plan shall be included in the Project Work Plan as described in Section 01 11 13.

f. The CONTRACTOR shall implement health and safety measures as specified in 01 35 29
and 01 35 29.13.

1.6 QUALITY ASSURANCE

A. Regulatory Requirements: Comply with the referenced regulations and standards.

B. Pre-work Conference: Before the work of this section is scheduled to commence, a conference will
be held at the site for the purpose of reviewing the Contract Documents, discussing requirements
for the work, reviewing the work procedures and for coordination of the work. The conference shall
be attended by the CONTRACTOR, Health Physics Subcontractor (if applicable) the
DEPARTMENT and the ENGINEER.

1.7 SPECIAL CONDITIONS

A. Locations and quantities of all TENORM materials to be removed must be field verified.
Information given on the drawings and in the specifications is for general orientation and
information only.

B. CONTRACTOR shall be aware that prior to any material being reused on-site as non-radioactive
debris, i.e., brick, masonry block, etc., the material shall be inspected by the Certified Health
Physicist to confirm that it is not considered TENORM.

C. NYSDEC will restrict access to the road/clearing between Lincoln Avenue and Buildings 31 and
32 and a small area north west of Building 31 due to uncharacterized subsurface radioactive
materials.

PART 2 - PRODUCTS

2.1 WETTING MATERIALS: For wetting prior to disturbance refractory brick, use potable water.
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2.2 GARDEN SPRAYER: Provide a hand pump type pressure-can garden sprayer fabricated out of either
metal or plastic, equipped with a metal wand at the end of a hose that can deliver a stream or spray of
liquid under pressure.

2.3 RADIATION DOSE RATE/EXPOSURE RATE INSTRUMENTS: For surveying work areas to verify
that radiation exposures in work areas are low and commensurate with the known materials in the area.

2.4 PERSONAL RADIATION DOSIMETERS: For recording radiation dose to all site workers [e.g.,
thermoluminescent dosimeters (TLDs) or optically stimulated luminescent dosimeters (OSLs)].

PART 3 - EXECUTION

3.1 TENORM MATERIAL HANDLING AND REMOVAL PROCEDURES

A. Perform work under this Contract in accordance with the standards referenced in Part 1 of this
Section.

B. Work resulting in disturbance of TENORM materials shall be performed in accordance with the
project Radiation Protection Plan in under the supervision of a Certified Health Physicist.

3.2 SCREENING PROCEDURES

A. The Certified Health Physicist shall survey process equipment and debris piles (those present prior
to demolition) for radiation prior to removing the equipment or materials or prior to demolition of
building structures around process equipment and debris piles.

B. The Certified Health Physicist shall mark all radioactive materials identified with the exception of
additional TENORM and notify the site manager and site safety officer. The CONTRACTOR shall
notify the ENGINEER upon discovery of radioactive materials.

3.3 DOSE MONITORING: All site personnel shall wear and store personal dosimeters in accordance with
procedures provided in the Radiation Protection Plan. Site visitors will not require dose monitoring.

3.4 DISPOSAL OF REFRACTORY BRICK AND CERAMIC TENORM

A. TENORM waste shall not be comingled with other demolition waste.

B. CONTRACTOR shall notify landfills receiving TENORM waste prior to shipment of the waste.

C. CONTRACTOR shall submit letter from the landfills to the ENGINEER stating that they will accept
the TENORM waste

D. All waste shall be transported from the work site directly to the landfill. A waste shipment record
must accompany each load of waste that leaves the site. Comply with the standards referenced in
Part 1 of this Section.

E. CONTRACTOR shall be aware that prior to any material leaving the site as non-TENORM debris,
i.e., structural steel, process equipment, etc., shipping containers may be inspected by the Certified
Health Physicist to ensure that it does not contain detectable levels of radiation.
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3.6 RADIATION SYMBOLS, SIGNS, AND LABELS

A. Conspicuously post in each room or enclosure accessible to an individual, the radiation
symbol and cautionary signs and labels in accordance with conditions prescribed by the
State Sanitary Code, the pertinent sections of which have been included as Attachment A.

B.  Install manufacturer’s labels by prominently mounting on walls where directed.

END OF SECTION 13 49 00
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ATTACHMENT  A

EXCERPT OF NEW YORK STATE SANITARY CODE
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SECTION 31 11 00 – SITE CLEARING

PART 1 - GENERAL

1.1 SCOPE

A. The CONTRACTOR shall furnish all labor, materials, equipment and incidentals required to
perform all clearing tasks as shown on the Contract Drawings and specified herein.

B. Clearing shall be performed as specified in this section.

1.2 GENERAL

A. Limits of clearing shall be within the excavation limits shown on the Contract Drawings, and in
any additional areas as directed by the ENGINEER.

B. The CONTRACTOR shall dispose of above-ground vegetation at an approved off-site disposal
facility as specified in Section 01 74 19.

C. Burning will not be permitted.

1.3 SUBMITTALS

A. Waste management procedures for clearing wastes generated, shall be submitted as part of the
CONTRACTOR’s Transportation and Disposal Plan.

PART 2 - PRODUCTS

A. Tree pruning compound: waterproof, antiseptic, elastic and free of kerosene, creosote and other
substances harmful to plants.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Existing Conditions: The existence and location of underground and above ground utilities
indicated as existing are not guaranteed. Before beginning clearing operations, investigate and
verify the existence and location of underground utilities and other construction affecting the Work.

3.2 PREPARATION

A. Protection of Existing Facilities and Site Features

1. The CONTRACTOR shall keep roads and sidewalks free of dirt and debris at all times.

2. The CONTRACTOR shall protect land resources, utility lines and poles, underground utilities
and other existing facilities at all time during clearing work.  Protection of these resources shall
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be in accordance with Section 33 00 00 Protection, Relocation and Abandonment of Existing
Utilities.

3. The CONTRACTOR shall immediately notify the ENGINEER of any damage to or an
encounter with an unknown existing utility, or any damage to any known utility.

4. Protection of trees and other vegetation directed by the ENGINEER to remain shall be
maintained until all work in the vicinity has been completed.  The CONTRACTOR shall not
operate heavy equipment or stockpile materials within the root protection zone of existing trees.

5. When work is completed, all dead and downed trees shall be removed and chipped.

6. The CONTRACTOR shall restrict construction activities to those areas within the limits of
construction designated on the Contract Drawings AND within public rights-of-way. Adjacent
properties and improvements thereon, public or private, which become damaged by
construction operations, shall be promptly restored to their original condition, to the full
satisfaction of the property owner.

3.3 CLEARING

A. Clearing: Removal of above-grade trees, stumps, shrubs, brush, down timber, rotten wood, rubbish,
any other vegetation, concrete, pipe and objectionable material resting on or protruding through the
ground.

B. The CONTRACTOR shall top and limb trees prior to felling.

C. Stumps shall be cut off flush with ground surface.

D. The CONTRACTOR shall conduct clearing in a manner that prevents, to the extent possible, soil
or soil-like material from being collected with cleared material.

E. Trees and brush may be chipped and spread onsite.

F. Stumps, roots, root balls, and other subsurface vegetation in contaminated areas shall be handled
in the same manner as contaminated soils or sediments.  If additional excavation is required in
contaminated areas, stumps, roots, root balls, and other subsurface vegetation in contaminated areas
shall be excavated or ground to the final depth of excavation.

G. Clearing operations shall be conducted in a manner to prevent falling trees from damaging existing
features such as the perimeter fence. Damage outside these limits caused by the CONTRACTOR's
operations shall be corrected at the CONTRACTOR's expense.

H. Cleared vegetation shall not be used in backfills or structural embankments.

END OF SECTION 31 11 00
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SECTION 31 23 23 – BACKFILL

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR to reuse on-site materials (brick, block, and concrete) to the fullest extent
possible as common backfill.

B. Perform all backfilling operations as specified in this section. Backfilling is described as the
placement and compaction of geotextile, fill materials, topsoil, and stone installed on approved
subgrades.

1. Select backfill operations include establishing subgrades and final grades, French drains,
drainage ditches, road shoulders, and stone check dams.

C. Furnish all personnel, equipment, tools, materials, and services needed to perform all backfilling
operations, specified herein and as shown on the Contract Documents.

D. The CONTRACTOR, for imported materials, is responsible for supplying and stockpiling clean,
suitable backfill materials that comply with 6NYCRR Part 375-6.7(d).

E. Stockpiled materials shall be segregated and protected from all off and on-site sources of
contamination. Maintain Quality Control throughout the supply chain and submit Composite
Samples in compliance with Section 02 24 23 – Table 1 – Sample Collection Requirements Table
prior to placement.

F. Common backfill shall be used in all subgrade vaults and pits as identified in the Contract
Drawings.

G. The CONTRACTOR will be required to create a dry working environment for backfill placement.

H. The CONTRACTOR is responsible for protecting all partially and fully completed Work.

1.2 SUBMITTALS

A. Submit a Backfill Plan for performance of backfilling operations as a subpart of the overall Work
Plan submittal to the ENGINEER for review. This Backfill Plan shall include a list of proposed
compaction equipment including weight (static and dynamic) and roller dimensions.

· Gradation results for each specified material from the chosen source and supplier.

· A statement from the material supplier indicating the imported backfill source location and that
the materials meet the requirements of NYSDEC DER-10.

· The name and location of each proposed source of common backfill, topsoil, and stone.

· Certification from suppliers that all fill materials, topsoil, and stone to be supplied for use on this
project shall meet the requirements of this section, and that the materials are free from chemical
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contamination.

· Sampling and analysis results for each fill material. One sample from each material borrow source.

a. The ENGINEER will use the lesser of commercial or protection of groundwater Restricted
Soil Cleanup Objectives, according to 6NYCRR Part 375-6.8(b), as the basis for
acceptance of the fill materials.

b. The CONTRACTOR shall analyze each fill material for Per- and Polyfluoroalkyl
Substances (PFAS) by USEPA Method 537, modified.

c. Certification shall be received and approved by the ENGINEER prior to delivery of fill
materials to the Site.

· A grain-size analysis, including hydrometer analysis of all proposed fill materials, except fine
stone.

· The liquid and plastic limit of the fill materials, except stone.

· The moisture density curve for each source of fill material.

· Compaction testing results, including field density measurements.

· Testing results of the proposed topsoil, for review and approval by the ENGINEER, indicating the
percent nitrogen, phosphorus, and potash.

· Certification that soil supplements meet the requirements of the New York State Agriculture and
Marketing Law, if used.

· Proof that the topsoil meets the Specifications in Section 2.2 below.

B. Two weeks prior to beginning the backfilling work with imported materials, the CONTRACTOR
shall collect and submit a representative sample of all backfill materials including the coarse
aggregate to an independent Testing Laboratory for proctor analysis to be used during construction.

C. Copies of all compaction test reports for each of the following backfill materials shall be submitted
to the ENGINEER after placement and compaction and prior to placement of additional material.

1. Common Back-fill

2. Stone/Gravel Fill
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3. Coarse Aggregate

1.3 QUALITY ASSURANCE

A. Final grading of each material must be verified by a NYS licensed surveyor and agreed to by the
ENGINEER.

B. Sampling of materials to be brought to the site are to be done in accordance with Section 01425.

C. Sampling and testing of imported backfill material products as specified.

PART 2 – PRODUCTS

2.1 IMPORTED COMMON FILL

A. Common fill shall be well-graded granular material, obtained from approved natural deposits and
unprocessed except for the removal of unacceptable material and stones larger than the maximum
size permitted. It shall be substantially free from loam and other organic matter, clay, and other
fine or harmful substances. Common fill shall meet the following gradation:

Sieve Percent Passing by
Weight

2-inch 100

No. 40 0-70

No. 200 0-15

B. Any material containing vegetative or organic matter, such as peat, organic silt, sod, ice, snow, or
other deleterious material is not acceptable. Material that contains large voids when placed, which
will allow migration of the overlying and surrounding materials and soil is also not acceptable.

C. Common fill shall be tested and meet the minimal criteria of 6NYCRR Part 375-6.7(d) and be
collected in accordance with Section 02 24 23, Table 02 24 23-1.

2.3 IMPORTED STONE/GRAVEL FILL

A. Stone/Gravel fill shall meet the material requirements of NYSDOT specification 703-02, Coarse
Aggregate, Table 703-3 Physical Requirements and NYSDOT size designation 1, 2, 3, or 5, as
required in the Contract Drawings, as defined in Table 703-4 Sizes of Stone, Gravel, and Slag.

1. Slag shall not be used as backfill material.

2.4 ON-SITE SOURCED CRUSHED RUBBLE BACKFILL

A. Crushed rubble fill shall consist of ENGINEER approved crushed brick and concrete, from on-site
demolition activities, reduced to a nominal size of 2-inches in its largest dimension. It shall be
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substantially free from loam and other organic matter, clay, asbestos-containing materials (ACM),
lead and other fine or harmful substances.

B. Any material containing vegetative or organic matter, such as peat, organic silt, sod, ice, snow, or
other deleterious material is not acceptable. Material that contains large voids when placed and
compacted, which will allow migration of the overlying and surrounding materials and soil is also
not acceptable.

2.5 COARSE AGGREGATE

A. Coarse aggregate shall meet the material requirements of NYSDOT specification 703-02, Coarse

Aggregate, Table 703-3 Physical Requirements and NYSDOT size designation 4 as defined in

Table 703-4 Sizes of Stone, Gravel, and Slag.

1. Slag shall not be used as backfill material.

B. Coarse aggregate shall be used as road base in areas determined to be ready by the ENGINEER.

2.6 TOPSOIL

A. Topsoil shall meet the material requirements of NYSDOT Specification 713-01 Topsoil.

B. The topsoil shall meet the analytical criteria specified in 6NYCRR Part 375-6.7(d) and be collected
in accordance with Section 02 24 23, Table 02 24 23-1.

C. Fertile, friable, natural loam, surface soil, capable of sustaining vigorous plant growth, free of any
admixture of subsoil, clods of hard earth, plants or roots, sticks or other extraneous material harmful
to plant growth. Topsoil will meet the following criteria:

1. Gradation:

Sieve Size
Designation

Percent Passing
by Weight

1.5-inch 100

1-inch 85-100

¼-inch 65-75

No. 200 Less than 20

2. Clay content of material passing No. 200 sieve not greater than 15 percent, as determined by
hydrometer tests.

3. pH 5.0 to pH 7.6 (pH may be amended to meet these limits)

4. Organic content at most 8 percent, as determined by ignition loss (may be amended to meet
this requirement).
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5. Free of pests and pest larvae.

6. Soluble salt content not greater than 500 ppm.

PART 3 – EXECUTION

3.1 GENERAL PLACEMENT REQUIREMENTS FOR COMMON BACKFILL MATERIALS

A. The ENGINEER will approve each excavation or area as final before the CONTRACTOR is
allowed to place backfill. All excavations shall be fully dewatered prior to backfill placement.

B. Placement of on-site generated common fill shall be used to the extent practicable and as directed
by the ENGINEER to backfill pits and vaults.

C. Material on-site stockpiling shall be coordinated with ongoing site operations.

D. Following excavation, smoothly grade and compact the exposed subgrade.

E. Place common backfill in designated areas to final grades matching finished elevations shown on
the Contract Drawings, unless otherwise indicated or directed by the ENGINEER.

F. Compact each lift (maximum 12 inch lifts) of the fill material (not topsoil) until all in-place density
results satisfy the minimum requirements for dry density. The minimum acceptable dry density will
be established as 90 percent of the maximum dry density per ASTM D1557. Each lift of compacted
material shall be tested at a rate of one test per 5,000 square feet per lift of common fill using a
nuclear density gauge per ASTM D6938.

G. The CONTRACTOR shall seal the working surface with poly sheeting at the close of each day’s
operation and when practical prior to rainfall. Control and replacement of any loss of common
backfill due to erosion to be the responsibility of CONTRACTOR.

H. Granular materials may be stockpiled on-site in a controlled area. Adequately cover the stockpiled
fill materials to prevent rain or wind erosion.

3.2 PLACING FILL

A. Compact each lift (maximum 12 inch lifts) of the material until all in-place density results satisfy
the minimum requirements for dry density. The minimum acceptable dry density will be established
as 90 percent of the maximum dry density per ASTM D1557. Each lift of compacted material shall
be tested at a rate of one test per 5,000 square feet per lift of common fill using a nuclear density
gauge per ASTM D6938.

B. The CONTRACTOR shall cover the working surface at the close of each day’s operation and when
practical prior to rainfall. Control and replacement of any loss of gravel/stone fill due to erosion
shall be the responsibility of CONTRACTOR.

C. Fill material may be stockpiled on-site in a location approved by the ENGINEER.

3.3 GRADING

A. The surface of excavations and subgrades shall be finished to a smooth and compact surface in
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accordance with the materials, lines, elevations, and cross sections or elevations shown in the
Contract Drawings, or as directed by the ENGINEER. The degree of finish for graded areas shall
be within plus or minus one (1) inch of the grades and elevations indicated in the Contract
Drawings. Settlement or washing that occurs in graded, topsoiled, or backfilled areas prior to
acceptance of the Work shall be repaired and grades re-established to the required elevations and
slopes.

B. During construction, excavations shall be kept shaped and drained. The finished subgrade shall not
be disturbed by traffic or other operation and shall be protected and maintained by the
CONTRACTOR in a satisfactory condition. The storage or stockpiling of materials on the finished
subgrades will not be permitted.

END OF SECTION 31 23 23
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SECTION 31 13 13 – RODENT CONTROL

PART 1 – GENERAL

1.1 SCOPE

A. All work sites, involving ground intrusive activities or other activity, have the potential to disturb
pests (i.e. rats, bats, and mice).

B. Prior to commencing construction and excavation operations within the limits of this Contract, the
services of an approved Certified Rodenticide Applicator shall be retained. The Certified
Rodenticide Applicator shall survey the construction site and the surrounding areas to evaluate and
develop a program to treat all visible signs of rodent burrows and indications of rodents.

C. This program shall be submitted to the DEPARTMENT for approval. The program shall include,
but not be limited to, locations to be treated, copies of Safety Data Sheets (SDS), a Catalog Cut of
the rodenticide to be used, antidote on rodenticide label, the manufacturer to be utilized, the
procedure for the placing of rodenticide, and the removal and disposal of carcasses.

D. Rodenticide and pesticide application levels and frequency must be specified by the Certified
Rodenticide Applicator.

E. The CONTRACTOR shall furnish all labor, materials and equipment necessary to control pests in
the designated locations or areas.

1.2 CODES, STANDARDS AND SPECIFICATIONS

A. Codes, standards and specifications referenced in this Specification are to be the latest edition in
effect at the time the work is being done unless otherwise noted and are a part of this Specification
as applicable. At a minimum the CONTRACTOR shall comply with the applicable sections of the
following.

1. New York Code of Rules and Regulations (NYCRR)

a. 6 NYCRR Part 325 – Application of Pesticides

b. 6 NYCRR Part 326 – Registration & Classification of Pesticides

2. NYSDEC Environmental Conservation Law

a. Article 15 – Water Resources

b. Article 33 – Pesticides

3. USEPA Federal Insecticide, Fungicide and Rodenticide Act (FIFRA)

a. 40 CFR 152 – Pesticide registration and classification procedures

b. 40 CFR 153 – Registration policies and interpretations

c. 40 CFR 156 – Labeling requirements for pesticides

d. 40 CFR 157 – Packaging requirements for pesticides
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e. 40 CFR 158 – Data requirements for pesticides

f. 40 CFR 159 – Statements of policies and interpretations

g. 40 CFR 160 – Good laboratory practice standards

h. 40 CFR 161 – Data requirements for registration of anti-microbial pesticides

i. 40 CFR 162 – State registration of pesticide products

j. 40 CFR 164 – Rules of practices governing hearings under FIFRA arising from refusals
to register, cancellations of registrations, chances of classifications, suspensions of
registrations and other hearings called pursuant to section 6 of the Act

k. 40 CFR 165 – Pesticide management and disposal

l. 40 CFR 166 – Exemption of Federal and State agencies for use of pesticides under
emergency conditions

m. 40 CFR 167 – Registration of pesticide and active ingredient producing establishments,
submission of pesticide reports

n. 40 CFR 168 – Statements of enforcement policies and interpretations

o. 40 CFR 169 – Books and records of pesticide production and distribution

p. 40 CFR 170 – Worker Protection Standards

q. 40 CFR 171 – Certification of pesticide applicators

r. 40 CFR 172 – Experimental use permits

s. 40 CFR 173 – Procedures governing the rescission of state primary enforcement
responsibility for pesticide use violations

t. 40 CFR 174 – Procedures and requirements for plant-incorporated protectants

u. 40 CFR 176 – Time-limited tolerances for emergency exemptions

v. 40 CFR 178 – Objections and requests for hearings

w. 40 CFR 179 – Formal evidentiary public hearing

x. 40 CFR 180 – Tolerances and exemptions for pesticide chemical residues in food
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B. Only a Certified Rodenticide Applicator company approved by the ENGINEER shall be used for
the actual application and/or treatment.

C. All permits and/or licenses required and relating to the application of restricted pesticides, as well
as any State or local permits required for placing of pesticides, removal, transportation and disposal
of carcasses, bait, boxes, etc. shall be obtained.

D. The Certified Pesticide Applicator shall have a current "Certification Identification Card", issued
to him/her pursuant to Environmental Conservation Law, Section 33-0905 for the use and handling
of restricted pesticides. (https://www.dec.ny.gov/permits/45618.html#Technician) Provide a
resume for the Certified Rodenticide Applicator.

E. The application and disposal of any pesticides, containers, carcasses and/or baiting cages shall
conform and comply with the laws, rules, regulations and requirements of the District Office of
the NYSDOH, the DEPARTMENT, and any agency having jurisdiction.

F. Supply and post all signs, rodenticide chemicals, bait boxes and supplies for the placing,
transporting and disposal of carcasses. Make all reports and comply with all laws, ordinances, rules
and regulations applicable to the work.

G. Provide all Signage of Precautionary Statements as hazards to humans and domestic animals,
statement of practical medical treatment, and the antidote for rodenticide used at the site.

1.3 SUBMITTALS

The below submittals are required to be provided to the ENGINEER 30 days prior to start of work:

A. The CONTRACTOR shall provide a Rodent/Pest Control Program. Refer to Section 3.1.D. A list
of pest management products will also be required as part of this submittal. The approved plan is
required to remain on site for the duration of the project. The Plan shall be included in the Project
Work Plan as described in Section 01 11 13.

B. The CONTRACTOR shall provide Pesticide Permits to the resident engineer. Refer to Section
1.2.C.

C. The CONTRACTOR shall provide Company and Individual Certificates and/or Identification
Card(s) as indicated in Section 1.2.B. & 1.2.D.

D. The CONTRACTOR shall provide a Notarized Report (signed statement) after the initial treatment,
after follow-up treatments, and after each follow up inspection. Refer to Section 3.1.G.

E. The CONTRACTOR shall provide all Rodenticides and Bait Product SDS and Catalog Cuts that
will be used on the project. Note: All chemicals used on the project are required to be reviewed and
approved by the ENGINEER.

F. At a minimum, this submittal will include the following sections:

1. Cover Page – Project title, number, CONTRACTOR name, and dates of period covering report.

2. Section 1 – Clearly state the purpose of the Program and identify the types of pests involved.
3. Section 2 – Provide examples of labeling system and safety data sheets for all pesticides to be

used, and brand names of pesticide, application equipment, rodent bait boxes, insect and rodent
trapping devices, pest monitoring devices, pest detection equipment, and any other pest control

https://www.dec.ny.gov/permits/45618.html#Technician
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devices or equipment that may be used to provide service. Note: All SDSs are required to be
included in the submittal and remain on site in an accessible location in case of emergency.

4. Section 3 – Methods of identifying and correcting conditions contributing to pest infestations,
methods for determining areas requiring treatment and selection and implementation of the
appropriate treatment procedures, both with nonchemical methods and pesticides.

5. Section 4 – Complete list of all nonchemical methods and pesticides.

6. Section 5 – Bait and pesticide application weekly and monthly schedule (including frequency
of visits) and location drawing indicating the type of pest control being utilized for the project.

7. Section 6 – Inspection checklist to be utilized for field work and inspection / monitoring
procedures to evaluate the job site and to determine if pest control plan is effective.

8. Section 7 – Individual and Company Pest Applicator training certificates and county and/or
state issued license(s) and Company Pest Applicator License.

G. The CONTRACTOR is responsible for reporting the following information:

1. Type of Rodenticide/Pesticide and product form (i.e. liquid, solid, etc.)

2. The location and the amount of bait placed, and

3. CONTRACTOR shall provide a service log documenting the service times of Certified
Pesticide Applicator, materials and quantities used, inspection results and recommendations.

4. Photographs corresponding to each baited location showing the results of rodent/pest control
for each treatment.

H. Incident investigations and protocols shall be as follows:

1. The CONTRACTOR shall develop incident investigation protocols for each phase of the
construction project

2. The CONTRACTOR shall develop a method for documenting infestations, communicating
incidents to site management, and initiating intervention for approval by site management.

3. The CONTRACTOR shall develop a method for documenting accidents resulting from either
vectors or contact with vector control measures, communicating incidents to site management,
and initiating intervention.

4. The CONTRACTOR shall develop processes for ensuring interventions are implemented,
effective and communicated to appropriate site management and affected workers.

I. The CONTRACTOR shall submit Weekly Inspection Reports to the ENGINEER no later than five
days after the inspection. The Reports shall include, at a minimum, all inspection observations, a
map of bait stations and rodent/pest activity, the amount and type of bait replaced in each station,
a survey of sanitation conditions, actions taken to reduce or eliminate rodent/pest population and
photographs corresponding to each baited location showing the results of rodent/pest control for
each treatment. The report shall identify specific recommendations to improve rodent/pest control
including but not limited to improving sanitation practices, removing of harborage, managing damp
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areas to reduce pest/rodents, sealing strategies, increased bait traps, new bait trap locations, issues
with adjacent properties.

1.4 DEFINITIONS AND ACRONYMNS

A. Bait Station – A device that protects children, dogs, and cats from accidental poisoning by
preventing them from coming into contact with the rodent bait block. A bait station holds the bait
securely inside.

B. Certified Pesticide Company and Applicator – A company and individual having obtained the
required accredited training and certification from an approved NYSDEC training entity and paid
the applicable fees to the NYSDEC.

C. NYSDOH – New York State Department of Health

D. Pesticide – Any substance or mixture of substances intended for preventing, destroying, repelling,
or mitigating any pest.

E. Rodenticide – A poison used to destroy, repel, or mitigate rodents.

F. USEPA – United States Environmental Protection Agency

PART 2 – PRODUCTS

2.1 PRODUCTS

A. Treat all visible rodent burrows with the most effective commercial rodenticide to date. Bait station
baiting, and placement shall be applied as per the manufacturer's directions and approved Plan.

PART 3 - EXECUTION

3.1 PROCEDURES FOR RODENT/PEST CONTROL

A. Prior to beginning of demolition operations, a Certified Rodenticide Applicator shall conduct a pre-
bait survey 10 days in advance to determine current evidence and the extent of any pest/rodent
infestation.

B. The CONTRACTOR shall retain the services of a Certified Rodenticide Applicator to design and
implement an effective extermination program if the initial survey indicates that one is necessary.
The pest/rodent control operator shall, upon request, show at least five years’ experience in
extermination. The pre-bait survey shall:

1. Identify problem areas and any proposed or existing equipment, structural features, or
management practices that may contribute to pest/rodent infestations.

2. The survey shall identify any site hazards and assess pesticide/rodenticide risks to human health
(e.g., through humans accidentally consuming bait), non-target animals (through consuming
bait or the poisoned rodents or wildlife) and watercourses (from site runoff).
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3. The CONTRACTOR will be required to provide drawings identifying the problem area (i.e.
infestations).

C. The CONTRACTOR shall perform the work in a manner approved by the ENGINEER and in
accordance with the requirements/regulations of County of Albany, State of New York and
USEPA.

D. All required signage shall be posted before initiating rodent/pest abatement work.

E. Bait stations shall be strategically deployed not more than seven (7) days before initiating any
excavation or other activity which would cause a significant disturbance in a particular area.

F. The CONTRACTOR shall monitor the worksite and areas surrounding the work site, to search for
and remove rodent carcasses, check and replenish bait, check that baiting points are secure, and
observe the progress of the treatment. The CONTRACTOR shall date the bait boxes with the date
of the last inspection. The date shall be easily visible on the outside of the box. The
CONTRACTOR shall provide a Notarized Report (signed statement) after the initial treatment,
after follow-up treatments, and after each follow up inspection. The location of the boxes shall be
indicated on the fence above the boxes with a flag or a sign. The treated areas will be checked for
a minimum of four (4) follow-up inspections.

G. The collecting and disposal of rodent/pest carcasses shall be conducted in a manner consistent and
in compliance with the laws, rules, regulations, and requirements of the DEPARTMENT,
NYSDOH, and any agency having jurisdiction. The construction site shall remain free of
rodent/pest and carcasses.

H. During demolition and construction, the CONTRACTOR shall monitor sanitation practices and
prepare weekly recommendations that discourage and avoid a re-infestation.

I. The CONTRACTOR shall seal, caulk, and repair points of entry, habitation and breeding areas
within and near the work site.

J. Throughout construction the CONTRACTOR shall inspect the perimeter of the work site,
particularly along concrete barriers and fence lines adjacent to dumpster areas for evidence of
rodent/pest activity.

K. Performance monitoring and intervention shall include the following:

1. Based on pre-site activity surveys, the CONTRACTOR shall develop measurable performance
criteria (such as bait use age, tracking of rodent/pest feces, etc.) that shall include, at a
minimum, expected rodent/pest activity, infestation and intervention thresholds, effectiveness
of interventions, and affected worker compliance.

2. The CONTRACTOR shall maintain a service log documenting the service times of Certified
Pesticide Applicator, materials and quantities used, inspection results and recommendations.
The recordkeeping shall also include mapping (i.e. drawings) to show the locations of pest
activity and treatment, control and monitoring practices following the survey and regular
inspections.
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L. The CONTRACTOR shall certify at the conclusion of Work that the rodent/pest population have
been successfully controlled and/or eradicated.

M. The Certified Applicator shall remain under Contract until Final Completion of the Project, or at
such time by written notice from the ENGINEER, that the site is clean and free of rodents/pests
and carcasses.

END OF SECTION 31 31 13
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SECTION 32 13 13 - ASPHALTIC CONCRETE PAVING

PART 1 – GENERAL

1.1 DESCRIPTION

A. Asphaltic concrete paving; wearing, binder or base course.

B. This section applies to areas of the site that will require replacement of asphalt or patching during
Site Restoration (Section 32 30 00).

1. For small areas (less than 10 SF), CONTRACTOR shall patch holes using wearing or top
course material matching grades with existing material.

2. For large areas (greater than 10 SF), CONTRACTOR shall place a 3 inch binder coarse and a
1 inch wearing or top coarse. Adequate coarse aggregate shall be provided under binder coarse
to match line and grade of existing pavement.

3. For areas in excess of 500 SF where paving must be replaced in its entirety due to failure,
CONTRACTOR shall submit a paving plan to ENGINEER for review prior to the
commencement of work.

1.2 REFERENCES

A. AI MS-2 - Mix Design Methods, 2014 or latest revision.

B. AASHTO Hot-Mix Asphalt Paving Manual, 2nd Edition.

C. ASTM D242 – Standard Specification for Mineral Filler for Bituminous Paving Mixtures, latest
revision.

D. ASTM D546 – Standard Test Method for Sieve Analysis of Mineral Filler for Bituminous Paving
Mixtures, latest revision.

E. NYSDOT Standard Specifications Sections 203-3.12, 304, 403, 702, 703, and 705

F. ASTM D2950-14 - Standard Test Method for Density of Bituminous Concrete in Place by Nuclear
Methods.

1.3 SUBMITTALS

A. Supplier

1. Submit name of asphalt supplier to be used on the project prior to placement of any asphalt on
the project.

B. Product and Design Data

1. Submit asphalt mix design for each asphalt type to be used.

2. Submit manufacturer’s information on each product used.
a. Geotextile
b. Stone Sub-Base
c. Tack Coat
d. Joint Adhesive
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e. Asphaltic Binder
f. Asphaltic Top

C. Testing Firm

1. Submit name of testing firm to be performing tests on asphalt pavement.

2. Nuclear Density Gauge Operator Certification

3. Nuclear Density Gauge Compaction Data

1.4 QUALITY ASSURANCE

A. Obtain materials from the same supplier throughout the duration of the project.

B. Do not alter from mix design requirements.

1.5 DELIVERY, STORAGE AND HANDLING

A. All containers must be cleaned of all foreign materials prior to loading.

B. Lightly lubricate the inside surface of the container with a thin oil or soap solution before loading
asphalt.

C. Deliver asphalt in sealed, metal containers covered with suitable material to protect the asphalt
from the elements.

1.6 ENVIRONMENTAL REQUIREMENTS

A. Do not place asphalt when base surface temperature is less than 45 degrees F, or if surface is wet
or frozen.

B. Do not place asphalt when precipitation is occurring.

PART 2 – PRODUCTS

2.1 MATERIALS
A. Geotextile

1. Mirafi FW 500 or ENGINEER approved equal.

B. Stone Sub-base

1. NYSDOT Section 304 Type 2 Sub-Base.

C. Tack Coat

1. NYSDOT Section 407 Asphalt Emulsion

D. Joint Adhesive

1. Pavement Joint Adhesive, Crafco Inc., Chandler , AZ;
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2. Cold-Applied Rubberized-Asphalt Sealer #158, W.R. Meadows Inc., Hampshire, IL; or

3. ENGINEER approved equal.

E. Asphaltic Binder

1. NYSDOT Section 403 Type 3 Binder.

F. Asphaltic Top

1. NYSDOT Section 403 Type 7 Top Coarse.

2.2 ACCESSORIES

A. Wheel Lubricant

1. Oil-water mixture containing maximum 10 percent lubricating oil.

2.3 SOURCE QUALITY CONTROL

A. Obtain asphalt materials from same source throughout the project.

B. Provide asphalt in accordance with the approved mix design for each type of asphalt.

PART 3 – EXECUTION

3.1 EXAMINATION

A. Verify existing conditions and substrate.

B. Verify that compacted substrate is dry and ready to receive work of this section.

C. Verify that all castings are properly installed and are at the correct elevations.
3.2 INSTALLATION AND COMPACTION

A. Install geotextile on substrate.

B. Install NYSDOT Type 2 stone sub-base in accordance with NYSDOT Section 304.

1. Verify that the gradients and final elevations of the sub-base are correct.

2. Verify that sub-base is compacted to 95% of the maximum proctor in accordance with
NYSDOT Section 203-3.12.

C. Apply joint adhesive in accordance with manufacturer instructions.

1. Joints to be sealed must be dry and cleaned of dust, dirt, or any foreign material.

2. Clean joints with compressed air immediately prior to application.

D. Apply first tack coat between the sub-base and binder course in accordance with NYSDOT Section
407.
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E. Install asphaltic binder in accordance with NYSDOT Section 401-3.01 through 401-3.15. Maintain
asphalt temperature between 250- and 325-degrees F during placement.

F. Apply second tack coat between the binder coarse and top in accordance with NYSDOT Section
407.

G. Place asphaltic top within 24 hours of applying tack coat.

H. Place asphalt to compacted thicknesses as identified on Contract Drawings.

1. If a multiple course pavement is to be used, place top course within 24 hours of placing bottom
course.

2. If more than 24 hours elapse, a tack coat will be required to be placed over the entire surface
of the bottom course prior to any additional paving.

I. Utilize the vibratory device on the paver at all times.

J. Compact pavement by rolling.

1. Do not displace or extrude pavement from position.

2. Hand compact in areas inaccessible to rolling equipment.

K. Compact pavement to a minimum of 94% of the maximum density.

L. Develop rolling with consecutive passes to achieve even and smooth finish, without roller marks.

3.3 TOLERANCES

A. Maximum Variation from Flatness: 1/4 inch measured with 10-foot straight edge.

B. Maximum Variation from Scheduled Compacted Thickness: 1/8 inch.

C. Maximum Variation from True Elevation: 1/4 inch.

3.4 FIELD QUALITY CONTROL

A. Provide an asphalt thermometer for determining the asphalt temperature during

1. paving operations.

2. Frequency of Tests: One test for every 1,000 square feet of each pavement course.

B. Field Compaction Testing

3. Contractor shall perform nuclear density testing on the asphalt in accordance with ASTM
D2950-14.

4. Frequency of Tests: One test for every 1,000 square feet of each pavement course.

3.5 PROTECTION
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A. Immediately after placement, protect pavement from mechanical injury until project is accepted by
the ENGINEER.

END OF SECTION – 32 13 13
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SECTION 32 30 00 – SITE RESTORATION

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall furnish all labor, equipment, and materials required to restore all types
of surfaces and features disturbed, damaged or destroyed during the performance of the work under
or as a result of the operations of the Contract, as specified herein and as shown on the drawings.
These surfaces and features may include but are not limited to, grass areas and other landscaping,
building slabs, machine pits and vaults, roadways, driveways, sidewalks, curbs, gutters, culverts,
and fencing and gates. The CONTRACTOR shall also furnish all labor, equipment, and materials,
required to perform initial/final grading, install temporary pavement as needed, and remove the
temporary utilities and controls required by the Contract. All of the surface restorations specified
herein may not necessarily apply to the actual work to be performed; however, the CONTRACTOR
shall comply with all specifications that are applicable to the work to be performed.

B. The quality of materials and the performance of work used in the restoration shall produce a surface
or feature equal to or better than the condition of each before the work began.  All work and materials
must conform to the requirements of the appropriate agency or municipality with prior approval.

C. The replacement of surfaces at any time, as scheduled or as directed, shall not relieve the
CONTRACTOR of responsibility to repair damages resulting from settlement or other failures.

1.2 REFERENCES

A. Materials and procedures shall be in accordance with the latest revisions of the New York State
Department of Transportation (NYSDOT) Standard Specifications, except where more stringent
requirements have been specified herein.

1.3 SUBMITTALS

A. The CONTRACTOR shall submit to the ENGINEER for review and approval a Site Restoration
Plan as a part of the CONTRACTOR’S general Project Work Plan (as described in Section 01 11
13 – Summary of Work) that includes the following:

1. Description and boundaries of the areas to be restored (graded, topsoiled, and seeded), areas
that were cleared and grubbed, building slab areas to be decontaminated and left in place,
asphalt roadway surfaces requiring restoration, and fencing and gates to be re-installed or
installed to close site boundaries.

2. List of materials and quantities to be used, such as topsoil, fertilizers, mulch, water, and
hydroseed for restoration of soil areas, asphalt, concrete, flowable fill, backfill, and fencing.

B. The CONTRACTOR shall submit to the ENGINEER a schedule of restoration operations for
review and approval.

C. Seed Mix: The CONTRACTOR shall submit the following for review and approval by the
ENGINEER:
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1. The name and location of each proposed source of seed mix.

2. Certification from suppliers that all seed and plant to be supplied for use on this project shall
meet the requirements of this section.

3. A guaranteed analysis of the seed mix.

4. Certification tests from each lot of seed are consistent with the lot label in accordance with the
New York State Agriculture and Marketing Law.

D. Concrete Slabs: The CONTRACTOR shall submit to the ENGINEER for review and approval
items required by Section 03 30 00 - Cast-In-Place Concrete.

E. Machine Pits, Vaults, Processing Piping, Sanitary Sewer Lines: The CONTRACTOR shall submit
to the ENGINEER for review and approval:

1. Flowable fill mix design.

2. Backfill materials.

3. Concrete submittals required by Section 03 30 00 - Cast-In-Place Concrete.

F. Asphalt Roadways: The CONTRACTOR shall submit to the ENGINEER for review and approval
items required by Section 32 13 13 – Asphaltic Concrete Paving.

G. Fencing and Gates: The CONTRACTOR shall submit to the ENGINEER for review and approval
items required by Section 32 31 00 - Fencing.

H. Process Piping and Sanitary Sewer Lines: The CONTRACTOR shall submit to the ENGINEER
for review and approval items required by Section 03 34 00 – Controlled Low Strength Material.

I. The Contractor shall submit to the ENGINEER for review and approval a summary of the site
restoration construction and maintenance quantities that includes details of the completed work,
the amount of materials utilized, and the areas where materials were installed.

PART 2 – PRODUCTS

2.1 SEED MIX

A. If needed, seed mix shall be as shown in Attachment A located at the end of this section.

B. Fertilizer shall be granular type, 10-10-10, Nitrogen-Phosphorus-Potassium Ratio. Rake fertilizer
into the top 4” – 6” of topsoil at a rate of 10 pounds per 1,000 SF of topsoil.

2.2 CONCRETE SLABS

A. Refer to Section 03 30 00 - Cast-In-Place Concrete for product requirements.

2.3 MACHINE PITS AND VAULTS, PROCESS PIPING, AND SEWER LINES
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A. Seal and plug all associated process piping and sewer lines with low density flowable fill. Refer to
Section 03 34 00 – Controlled Low Strength Material for requirements.

B. Backfill pit/vault with inert crushed demolition debris or other ENGINEER-approved material.

C. Cover with 4 inches (min.) of unreinforced concrete or other ENGINEER-approved capping
material.  Refer to Section 31 23 23 – Backfill requirements.

2.4 ASPHALT ROADWAYS

D. Refer to Section 32 13 13 – Asphaltic Concrete Paving for product requirements.

2.5 FENCING AND GATES

A. Refer to Section 32 31 00 - Fencing for product requirements.

PART 3 – EXECUTION

3.1 GENERAL

A. Leave the site clean at substantial completion of the Work. Unless otherwise authorized in writing
by the ENGINEER, restore all property affected by the CONTRACTOR not designated for
alteration by the Contract Documents to its original condition.

B. Backfill all excavated and restored areas as detailed in Section 31 23 23 – Backfill.

C. Re-establish any vegetation, swales or other surfaces removed to facilitate construction. Vegetation
removed will be replaced in-kind unless otherwise specified by the ENGINEER.

D. Select seed that conforms to all required regulations and requirements and perform all hydro
seeding in accordance with this section. The CONTRACTOR shall hydroseed all required areas,
ensuring that a pre-germinated hydro seed mix is used that is fresh, clean, and of the current season's
crop.

1. The products shall be delivered in unopened containers bearing the guaranteed analysis of the
mix.

E. Remove temporary control systems, such as silt fence, silt barriers, truck wheel washes, refill holes
from sumps and pipe trenches, and patch asphalt. Diversion berms used in construction of the truck
wash, stockpile areas, and storm water management system around stockpile areas shall be
removed to allow free drainage of stormwater.

F. Pressure wash paved surfaces along truck traffic routes, in former locations of containment
systems. Capture and treat runoff in accordance with Section 01 74 19.

G. Repair areas of asphalt pavement damaged during the Work following cleaning to return the site to
pre-work conditions.

H. Dispose of material generated during site cleaning, including but not limited to decontamination
fluids and chemicals, sweeping, power washing fluids, sediment, construction debris and other
waste materials, off-site in accordance with federal, state, and local regulations at the
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CONTRACTOR’s expense.

I. Remove temporary facilities, tools, construction equipment and machinery, and surplus materials
from the site. Temporary utility services provided or arranged for by the CONTRACTOR shall be
terminated in accordance with the procedures and policies of the utility purveyor.

J. Remove all waste materials, rubbish, and debris resulting from the Work from the site and dispose
of in accordance with local, state and federal regulations at the completion of the Work.

K. Leave the site clean, and in neat, orderly condition, and to the ENGINEER’s satisfaction.

L. The CONTRACTOR shall clean and decontaminate all concrete surfaces that are left in place at
the conclusion of the Work in accordance with Specification 01 74 19. All decontamination water
to be treated through onsite treatment system.

M. The CONTRACTOR shall backfill and cover all concrete floor openings as shown in the Contract
Drawings.

3.2 TEMPORARY PAVEMENT

A. Immediately upon completion of refilling of the trench or excavation, the CONTRACTOR shall
place a temporary pavement over all disturbed areas of streets, driveways, sidewalks, and other
traveled places where the original surface has been disturbed as a result of his operations.

B. Unless otherwise specified or directed the temporary pavement shall consist of compacted crushed
stone or crushed gravel, NYSDOT Size Designation 1, to such a depth as required to withstand the
traffic to which it will be subjected.

C. Where concrete pavements are removed, the temporary pavement shall be surfaced with “cold
patch”.  The surface of the temporary pavement shall conform to the slope and grade of the area
being restored.

D. For dust prevention, the CONTRACTOR shall treat all surfaces, not covered with cold patch, as
frequently as may be required.

E. The temporary pavement shall be maintained by the CONTRACTOR in a safe and satisfactory
condition until such time as the permanent paving is completed.  The CONTRACTOR shall
immediately remove and restore all pavements that are unsatisfactory.

3.3 PREPARATION FOR PERMANENT PAVEMENT

A. When scheduled and within the time specified, the temporary pavement shall be removed and a
base prepared, at the depth required to receive the permanent pavement.

1. The base shall be brought to the required grade and cross-section and thoroughly compacted
before placing the permanent pavement.

2. Any base material which has become unstable for any reasons shall be removed and replaced
with compacted base materials.
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B. Prior to placing the permanent pavement all service boxes, manhole frames and covers and similar
structures within the area shall be adjusted to the established grade and cross-section.

C. The edges of existing asphalt pavement shall be cut a minimum of one foot beyond the excavation
or disturbed base whichever is greater.

1. All cuts shall be parallel or perpendicular to the centerline of the street/road.

3.4 ASPHALTIC CONCRETE PAVEMENT

A. The permanent asphalt pavement replacement for streets, driveways and parking area surfaces shall
be replaced with bituminous materials of the same depth and kind as the existing unless otherwise
specified. Refer to Section 32 13 13 – Asphaltic Concrete Pavement for additional execution
requirements.

3.5 CONCRETE PAVEMENT AND PAVEMENT BASE

A. Concrete pavements and concrete bases for asphalt, brick or other pavement surfaces shall be
replaced with 4000 psi concrete, air-entrained.

B. Paving slabs or concrete bases shall be constructed to extend one foot beyond each side of the
trench and be supported on undisturbed soil.  Where such extension of the pavement will leave less
than two feet of original pavement slab or base, the repair of the pavement slab or base shall be
extended to replace the slab to the original edge of the pavement or base unless otherwise indicated
on the Contract Drawings.

C. Where the edge of the pavement slab or concrete base slab falls within the excavation, the
excavation shall be backfilled with crushed stone or crushed gravel, NYSDOT Size Designation 1
compacted to 95% maximum dry density as determined by ASTM D 698 up to the base of the
concrete.

D. The new concrete shall be of the same thickness as the slab being replaced and shall contain
reinforcement equal to the old pavement.

1. New concrete shall be placed and cured in accordance with the applicable provisions of the
State Department of Transportation Standards.

3.6 STONE OR GRAVEL PAVEMENT

A. All pavement and other areas surfaced with stone or gravel shall be replaced with material to match
the existing surface unless otherwise specified.

1. The depth of the stone or gravel shall be at least equal to the existing.

2. After compaction the surface shall conform to the slope and grade of the area being
replaced.

3.7 CONCRETE WALKS, CURBS AND GUTTER REPLACEMENT
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A. Concrete walks, curbs and gutters removed or damaged in connection with or as a result of the
construction operations shall be replaced with new construction in accordance with local building
codes.

1. The minimum replacement will be a flag or block of sidewalk and five feet of curb or
gutter.

B. Walks shall be constructed of 4000 psi concrete, air-entrained with NYSDOT Type CA1 or CA2
coarse aggregate on a 4-inch base of compacted crushed stone or crushed gravel, NYSDOT Size
Designation 1.

1. The walk shall be not less than 4 inches in thickness or the thickness of the replaced walk
where greater than 4 inches, shall have construction joints spaced not more than 25 feet
apart, shall have expansion joints spaced not more than 50 feet apart and shall be sloped at
right angles to the longitudinal centerline approximately 1/8 to 1/4 inch per foot of width.

C. One-half inch expansion joint material shall be placed around all objects within the sidewalk area
as well as objects to which the new concrete will abut, such as valve boxes, manhole frames, curbs,
buildings and others.

D. Walks shall be hand-floated and broom-finished, edged and grooved at construction joints and at
intermediate intervals matching those intervals of the walk being replaced.

1. The intermediate grooves shall be scored a minimum of ¼ of the depth of the walk.

2. The lengths of blocks formed by the grooving tool, and distances between construction and
expansion joints shall be uniform throughout the length of the work in any one location.

E. The minimum length of curb or gutter to be left in place or replaced shall be 5 feet.  Where a full
section is not being replaced, the existing curb or gutter shall be saw cut to provide a true edge.

1. The restored curb or gutter shall be the same shape, thickness and finish as being replaced
and shall be built of the same concrete and have construction and expansion joints as stated
above for sidewalks.

3.8 LAWNS AND IMPROVED AREAS

A. The CONTRACTOR shall install topsoil and seed in accordance with the requirements of this
section.

B. When required to obtain germination, the seeded areas shall be watered in such a manner as to
prevent washing out of the seed.

C. Any washout or damage which occurs shall be regraded and reseeded until a good sod is
established.

D. The CONTRACTOR shall maintain the newly seeded areas, including regrading, reseeding,
watering and mowing, in good condition.
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E. INSPECTION

1. ENGINEER will examine the subgrade, observe the conditions under which the Work is to be
performed, and notify CONTRACTOR of unsatisfactory conditions. Do not proceed with the
Work until unsatisfactory conditions have been corrected in a manner acceptable to
ENGINEER. Only limited areas may need topsoil for restorations as directed by the
ENGINEER.

F. INSTALLATION

2. The CONTRACTOR shall:

a. Obtain ENGINEER's approval that subgrade backfilling activities are complete.

b. Eliminate uneven areas and low spots in subsoil.

c. Provide topsoil material to the location of placement as directed by the ENGINEER.

d. Allow topsoil to dry at the source prior to transportation, or as otherwise approved by the
ENGINEER.

e. Scarify subgrade to a depth of 2 inches where topsoil is designated for placement. Scarify
in areas where equipment has compacted subsoil.

3. Do not spread topsoil while in a frozen condition or when moisture content is so great that
excessive compaction will occur nor when so dry that dust will form in the air or that clods will
not break readily.

4. Do not compact topsoil.

5. After the topsoil is spread, remove all large, stiff clods, rocks, roots or other foreign matter
over 1.5-inches.

6. Manipulate topsoil to attain a properly graded and positively drained surface.

7. Grade topsoil areas to smooth, even surface with loose, uniform, fine texture.

8. Rake and remove ridges and fill all depressions, ruts, low spots or unsuitable areas which result
after settlement.

9. Coordinate and install vegetation in accordance with this section.

3.9 FENCES AND GATES

A. Refer to Section 32 31 00 - Fencing for execution requirements.

3.10 CONCRETE BUILDING SLABS AND MACHINE PITS/VAULTS

A. Refer to Section 31 23 23 – Backfill for execution requirements.
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3.11 OTHER TYPES OF RESTORATION

A. Culverts destroyed or removed as a result of the construction operations shall be replaced in like
size and material and shall be replaced at the original location and grade.  When there is minor
damage to a culvert and with the consent of the ENGINEER, a repair may be undertaken, if
satisfactory results can be obtained.

B. Should brick pavements be encountered in the work, the restoration shall be as set forth in the
Special Provisions or as directed.

3.12 MAINTENANCE

A. The finished products of restoration shall be maintained in an acceptable condition for and during
a period of one year following the date of Substantial Completion or other such date as set forth
elsewhere in the Contract Documents, whichever is longer.

END OF SECTION 32 30 00
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SECTION 32 30 00

SITE RESTORATION

ATTACHMENT A – NYSDEC TYPE A SEED MIXTURE

Common Name Variety % of Mix App. Rate/acre
Tall Fescue KY-31 36 70.6 lb.

Orchard Grass Pennlate 15 29.4 lb.
Creeping red fescue Ensylva 20 39.2 lb.
Perennial ryegrass Polly 25 49 lb.
Birds-foot trefoil* Viking 4 7.8 lb.

* All leguminous seeds requiring inoculation will be previously inoculated before sowing.
Inoculant will accompany the seed or certificate of inoculation will accompany the seed mixture.
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SECTION 32 31 00 – FENCING

PART 1 – GENERAL

1.1 SCOPE
A. SUMMARY

1. The Facility site perimeter fence system shall remain intact for site security purposes and shall
be maintained and improved as necessary by the CONTRACTOR during the construction
phase of this project. Additional fencing shall be installed by the Contractor where sections of
fence line are missing or damaged.

2. The Contractor shall install new fencing in all areas where existing building perimeter walls
provide barriers to entry into the property.

3. Provide all labor, materials, equipment and incidentals as directed by the ENGINEER to
furnish and install fencing.

B. Existing Fence Repair

1. CONTRACTOR shall clear vegetation and debris along, and/or intertwined with, the fence line
to facilitate fencing repairs, as necessary.

2. CONTRACTOR shall use salvaged fencing materials to repair gaps/holes along fence line to
provide a competent and secure barrier for the railroad right-of-way.

C. Substitutions

1. The CONTRACTOR, at no expense to the DEPARTMENT, may substitute new fencing
materials as specified in this section.

1.2 REFERENCES

A. The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

1. American Society for Testing and Materials (ASTM)

a. ASTM A 53 Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,
Welded and Seamless

b. ASTM A 153 Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware

c. ASTM A 392 Standard Specification for Zinc-Coated Steel Chain-Link Fence Fabric

d. ASTM F 567 Standard Practice for Installation of Chain-Link Fence

e. Federal Specification RR-F-191 (latest revision), Fencing, Wire and Post, Metal (Chain-
Link Fence Fabric)



32 31 00 - 2

1.3 QUALITY ASSURANCE

A. Erector Qualifications: Erector must be a firm experienced in the erection of fencing of the type
specified.

B. Source Quality Control: Provide each type of fence and gate as a complete unit produced by a single
manufacturer, including necessary erection accessories, fittings and fastenings.

1.4 SUBMITTALS

A. Shop Drawings: Submit for approval the following:

1. Plan layout and details illustrating fence height, location and sizes of posts, rails, braces, gates,
footings, operators, hardware list and erection procedures.

2. Copies of manufacturer’s technical data test reports on physical properties, and installation
instructions for steel fences and gates.

1.5 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Delivery of Materials: Deliver material in manufacturer’s original packaging with all tags and
labels intact and legible.

B. Handling of Materials: Handle and store material in such manner as to avoid damage.

PART 2 – PRODUCTS

2.1 GENERAL

A. Pipe sizes specified are commercial pipe sizes.

B. Tube sizes specified are nominal outside dimension.

C. Roll-formed section sizes are the nominal outside dimensions.

D. Finish for Framework and Appurtenances: Furnish the following finishes for steel framework and
appurtenances:

1. Galvanized finish with minimum weights of zinc as follows:

a. Pipe: ASTM A 53, Schedule 40, 1.8 ounce zinc per square foot.

b. Hardware and Accessories: ASTM A 153, zinc weight per Table I, Federal Specification
RR-F- 191 (latest revision).

2.2 NEW FABRIC
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A. Furnish chain link fabric as follows:

1. One-piece fabric widths, for fence heights up to 12 feet.

a. No. 9 gauge wires.

b. Gauge of wire specified shall be wire gauge without any additional coatings.

2. 2-inch mesh.

3. Top selvages twisted and barbed, and bottom selvage knuckled for fabric
over 72 inches high.

4. Galvanized finish with not less than 2.0 ounces zinc per square foot
complying with ASTM A 392, Class IL

5. Galvanized finish with not less than 1.2 ounces zinc per square foot,
complying with ASTM A 392, Class I.

6. Galvanized finish with not less than 0.20 ounces zinc per square foot
complying with ASTM A 392.

2.3 NEW POSTS, RAILS, AND BRACES

A. End, Corner, and Pull Posts: Furnish end, corner, and pull posts of the minimum sizes and weights
as follows:

1. Over 6 feet fabric height:

a. 2.375 inches OD pipe weighing 3.65 pounds per linear foot.

B. Line Posts: Furnish line posts of the minimum sizes and weights as follows. Space posts 10 feet on
centers maximum, unless otherwise shown.

1. Up to 6 feet fabric height:

a. 1.90 inches OD pipe weighing 2.72 pounds per linear foot.

b. Over 6 feet fabric height:

c. 2.375 inches OD pipe weighing 3.65 pounds per linear foot.

C. Top Rail: Furnish top rails, unless otherwise shown, of the following:

1. 1.660 inch OD pipe weighing 1.35 pounds per linear foot.

2. Furnish in manufacturer’s longest lengths, with expansion type couplings, approximately 6
inches long, for each joint. Provide means for attaching the top rail securely to each gate,
corner, pull, and end post.

D. Post Tops: Pressed steel, wrought iron, or malleable iron, designed as a weathertight closure cap,
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for tubular posts. Furnish one cap for each post unless equal protection is afforded by combination
post top cap and barbed wire supporting arm, where barbed wire is required.

1. Furnish caps with openings to permit through passage of the top rail.

E. Stretcher Bars: One piece lengths equal to full height of fabric, with a minimum cross-section of
3/16 inch by 3/4 inch. Provide one stretcher bar for each end post, and 2 for each corner and pull
post, except where fabric is integrally woven into the post.

F. Stretcher Bar Bands: Steel, galvanized, 0.078 to 0.108 inches thick depending on post diameter,
spaced not over 15 inches on center to secure stretcher bars to end, corner, pull, and gate posts.

1. Bands may also be used with special fittings for securing rails to end, corner, pull and gate
posts.

2.4 MISCELLANEOUS MATERIALS AND ACCESSORIES

A. Wire Ties: For tying fabric to line posts, use 9 gauge wire ties spaced 12 inches on center. For tying
fabric to rails and braces, use 9 gauge wire ties spaced 24 inches on center. For tying fabric to
tension wire, use 11 gauge hog rings spaced 24 inches on center. Finish of ties to match fabric
finish.

1. Manufacturer’s standard procedure will be accepted if of equal strength and durability.

PART 3 – EXECUTION

3.1 INSPECTION

A. CONTRACTOR and his installer must examine the conditions under which the fence is to be
installed and notify ENGINEER in writing of conditions detrimental to the proper and timely
completion of the Work. Do not proceed with the Work until unsatisfactory conditions have been
corrected in a manner acceptable to ENGINEER.

3.2 SEQUENCE

A. Perimeter fence maintenance, installation and/or erection shall be completed before demolition
activities are begun.

B. Maintain the perimeter fence during all demolition and remedial activities for purposes of security
and to restrict site entry.

C. Upon completion of remedial activities leave fencing, posts, gates, and ancillary support items in
place.

3.3 INSTALLATION

A. Install framework, fabric and accessories in accordance with ASTM F 567.

B. Top Rails: Run rail continuously through post caps or extension arms, bending to radius for curved
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runs. Provide expansion couplings as recommended by fencing manufacturer.

C. Brace Assemblies: Install braces so posts are plumb when diagonal rod is under proper tension.

D. Fabric: Leave approximately 2 inches between finish grade and bottom selvage, except where
bottom of fabric extends into concrete. Pull fabric taut and tie to posts, rails, and tension wires.
Install fabric on security side of fence, and anchor to framework so that fabric remains in tension
after pulling force is released.

1. Fabric shall be repaired by weaving in a replacement (salvaged) section of fabric or by
installing replacement (salvaged) tension bars and brackets.

2. No wire ties (metal or plastic) will be permitted in the repair of the fencing fabric.

E. Repair coatings damaged in the shop or during field erection by recoating with manufacturer’s
recommended repair compound, applied per manufacturer’s direction.

F. Stretcher Bars: Thread through or clamp to fabric 4 inches on center, and secure to posts with metal
bands spaced 15 inches on center.

G. Tie Wires: Use U-shaped wires conforming to diameter of pipe. Clasp pipe and fabric firmly with
ends twisted at least 2 full turns. Bend ends of wire to minimize hazard to persons or clothing.

H. Fasteners: Install nuts for tension band and hardware bolts on side of fence opposite fabric side.
Peen ends of bolts or score threads to prevent removal of nuts.

3.4 ADJUSTMENT AND CLEANING

A. Adjust all fencing and leave in good working condition.

B. Repair or replace broken or bent components as directed by the ENGINEER.

C. Protect fencing from construction traffic.

END OF SECTION 32 31 00
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SECTION 33 00 00 – PROTECTION, RELOCATION, AND ABANDONMENT OF EXISTING
UTILITIES

PART 1 - GENERAL

1.1 SCOPE

A. The work specified in this Section consists of the labor, equipment, tools, materials, and services
needed to provide complete protection of all existing utilities and other related facilities during
construction operations.  Work in this Section includes:

1. Location of Utilities

2. Notification of Owners and Authorities

3. Coordination and Preparation

4. Protection of Utilities

5. Relocation of Utilities

6. Abandonment of Utilities

7. Restoration of Property Markers

1.2 SUBMITTALS

A. Utility Protection, Relocation, and Abandonment Plan

1. The CONTRACTOR shall provide details of its proposed approach to the Work specific in this
Section, including but not limited to:

o cleaning of pipes to be filled

o support for utilities to be protected or relocated

o verification of complete filling

PART 2 - PRODUCTS

(NOT APPLICABLE)

PART 3 - EXECUTION

3.1 LOCATION OF UTILITIES

A. Prior to construction, the CONTRACTOR shall verify location of existing underground and
aboveground utilities near or adjacent to project by performing the following:
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1. Consult with owners of utilities and adjacent property owners and arrange for field stake-out
or other markings to show locations.

2. Perform exploratory excavation at key junctures and other critical points to aid in ascertaining
locations

3. The CONTRACTOR shall contact Dig Safely  New York – 811 and notify all affected or
potentially affected utility companies, agencies, authorities, property owner(s), and the
ENGINEER at least 72 hours (or as directed) prior to the commencement of intrusive activities
and shall comply with the requirements of all of these entities.  Proof of such notification shall
be filed with the ENGINEER.  Utilities shall be protected in the manner prescribed by the
utility company.

B. Immediately report to the ENGINEER if possible changes in work are required because of
suspected interferences with existing utilities.

C. If the location of an existing underground utility is uncertain, apply careful excavation and probing
techniques during construction to locate and avoid damage to same.

3.2 NOTIFICATION OF OWNERS AND AUTHORITIES

A. Prior to construction, the CONTRACTOR shall notify owners of existing utilities and related
facilities, including local police and fire departments, of general scope, nature and planned progress
schedule of the Work.

B. When existing utilities, such as sewer, water, gas, telephone, communication, or electric power, are
damaged or disturbed during construction, the affected owners, DEPARTMENT, and the
ENGINEER shall be immediately notified.

C. The CONTRACTOR shall notify police and fire departments, including affected owners,
immediately if hazardous conditions are created or have the potential for occurring, as a result of
damage to existing utilities or as a result of other activities at project site.

3.3 COORDINATION AND PREPARATION

A. The CONTRACTOR shall coordinate with all utility owners and comply with all construction
requirements of utility owners.

B. Interference with roads, streets, walks, and other facilities during the performance of utility-related
work will be minimized.  The CONTRACTOR will not close or obstruct facilities without
permission from the Owner and the DEPARTMENT.

3.4 PROTECTION OF FACILITIES

A. The CONTRACTOR shall plan and conduct construction operations so that operation of existing
utilities near or adjacent to the Work, including electric, telephone, sewer, water, gas or drainage
utilities, are sustained.

B. Existing utilities and related facilities will be protected from damage or movement through
installation of adequate support systems and use of proper equipment, including application of
careful excavation and backfilling techniques in sensitive areas.
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C. Existing utilities and other facilities damaged by the CONTRACTOR shall be promptly repaired
as directed by, and to the satisfaction of the utility company.

D. When aboveground visible structures such as poles, wires, cables, fences, signs or other structures
constitute an unavoidable interference, the CONTRACTOR will notify the ENGINEER and owner
regarding temporary removal and later restoration of the interfering item.  The CONTRACTOR
will arrange with the ENGINEER and owner to remove and later restore the interfering item to the
satisfaction of the Owner, subject to approval of the Owner, or, allow the Owner to perform such
work with his own forces.

3.5 RELOCATION OF FACILITIES

A. Uncovering, supporting and sustaining utilities or other structures before removal or before and
after realignment or change shall be the CONTRACTOR’s responsibility as part of the Work of
this Contract.

3.6 ABANDONMENT OF UTILITIES

A. The CONTRACTOR shall fill subsurface piping adjacent to machine pits, including electrical duct
banks, transformer vaults, and sanitary sewers with controlled low strength material (flowable fill),
see Section 03 34 00.

END OF SECTION 33 00 00
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SECTION 33 11 53 – MONITORING WELLS

PART 1 – GENERAL

1.1 SCOPE

A. This section includes:

1. The procedures for installing new monitoring wells, if existing wells are damaged during
demolition work.

2. The procedures for decommissioning existing wells, if existing wells are damaged during
demolition work.

3. Repairs and grade adjustments to existing wells as a result of remedial activities, final grading,
etc.

4. New locks, keyed alike, and well labeling for all monitoring wells.

B. Survey of new and existing wells by a New York State Licensed Land Surveyor shall be completed
in New York State Plane coordinates (horizontal and vertical) in accordance with Section 02 21 13
– Survey.

1.2 REFERENCES

A. The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

1. National Water Well Associations

a. NWWA-EPA "Handbook of Suggested Practices for the Design and Installation of
Groundwater Monitoring Wells"

2. Codes, Rules, and Regulations of the State of New York

a. 6 NYCRR Part 360 Solid Waste Management Facilities

3. New York State Department of Environmental Conservation

a. CP-43 Monitoring Well Decommissioning Procedure, November 2009, or latest revision

4. American Society for Testing and Materials (ASTM)

a. ASTM D5092 – Standard Practice for Design and Installation of Groundwater Monitoring
Wells

1.3 SUBMITTALS

A. Records
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1. Submit the following:

a. Provide a well decommissioning plan as a part of the CONTRACTOR’s general Work Plan
prior to decommissioning.

b. Provide a well decommissioning report as part of the CONTRACTOR’S closeout
documents at the end of the Project.

c. Shop Contract Documents for well identification tags

d. Surveyed monitoring well locations and elevations.

PART 2 – PRODUCTS

2.1 MATERIALS

A. Risers (inner casings):

1. 2-inch internal diameter (ID), schedule 40, threaded, flush-joint, PVC pipe.

2. The top of the PVC casing shall be equipped with a vented slip cap (for stickup wells) or
lockable expansion cap (for flush-mount wells).

3. Casing shall arrive on site clean and in factory cartons.

B. Screen sections:

1. Manufactured slotted well screens with slot size of 0.010 inch (10-slot), 5 feet or 10 feet in
length and equipped with threaded bottom plugs.

2. Screens shall arrive on site clean and in factory cartons.

C. Sand Filter Pack:

1. Consisting of washed silica sand with a uniformity coefficient of less than 2.5 and a grain-size
distribution such that no more than 2% passes the No. 60 sieve.

D. Finer-Grained (choke) Sand Pack:

1. Consisting of washed silica sand with a uniformity coefficient of less than 2.5 and a grain-size
distribution such that no more than 100% passing the No. 30 sieve and less than 2% passing
the No. 200 sieve.

E. Bentonite:

1. Powdered, premium-grade sodium montmorillonite conforming to applicable standards set
forth in API-13 A with a minimum barrel yield of 90 barrels/ton.

2. Pellets, (Hole Plug or equivalent)
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F. Cement:

1. Portland cement in accordance with ASTM C 150, Type I or III.

G. Locks:

1. New plastic-coated, weather-resistant locks with O-ring seals around shackle and 3-inch-long
shackle.

2. Locks for new and existing wells shall be American Lock Company Weatherbuilt Plus Series
72WCC or approved equal. All new and existing wells shall be provided similar locks and shall
be keyed alike. All keys shall become the property of the DEPARTMENT upon Substantial
Completion.

H. Identification Tags:

1. New stainless steel or aluminum identification tags shall be provided at each new and existing
monitoring well. The letters shall be no less than 0.2-inch in height and shall be either stamped
or engraved into the tag. The identification tags shall include the following information:

a. Monitoring well identification number

1) New well example: ALOU3 -XX

2) Old well example: RFI-36

b. Al-Tech Specialty Steel Site

c. Site ID 401003 OU3

I. Protective Steel Casing (Stickup Wells):

1. A new 4-inch diameter (minimum) protective steel casing shall be installed at the onsite and
offsite wells, as shown in Contract Drawings.

J. Protective Steel Casing (Flush Mount Wells):

1. A new 8-inch diameter (nominal) by 12-inch deep H-20 rated cover shall be installed at the
onsite and offsite wells, as shown in Contract Drawings.

2.2 MIXES

A. Cement/Bentonite Grout:

2. Water, cement, and bentonite mixed as follows:

a. 6 to 8 gallons of water
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b. 94 pounds of cement

c. 3.5 to 4 pounds of bentonite

PART 3 – EXECUTION

3.1 GENERAL

A. Monitoring Wells requiring decommissioning shall be in accordance with NYSDEC CP-43
Groundwater Monitoring Well Decommissioning Policy using the method specified in Section 3.5
of this Part.

B. New monitoring wells shall be installed at the location(s) as directed by the ENGINEER in
accordance with the procedures outlined in this specification. Wells shall be constructed in a single
augured borehole and shall be replaced in kind. After installation of the well and surface seal is
complete, each well shall be developed in accordance with the procedures outlined in this section.

C. The horizontal location and elevation of the well (ground surface, top of casing, and top of riser)
must also be surveyed in accordance with Section 02 21 13.

D. For stickup wells a protective steel casing will be topped with lockable Royer (or Equal) aluminum
well cap, as shown in the Contract Drawings

1. Steel casing shall be surrounded by a 3 feet diameter by 6 inch deep concrete slab with an
additional 6-inch drainage pad above grade as directed by the ENGINEER.

E. For flush mount wells, a new 8-inch diameter 12-inch deep H-20 rated cover shall be installed.

F. New aluminum or stainless-steel well identification tags shall be installed on the interior cover of
each new and pre-existing on-site and off-site monitoring well.

3.2 PREPARATION

A. Protection

1. Protect existing monitoring wells to remain.

2. If integrity of wells to remain is compromised (casing becomes bent or loose or grout cracks)
as a result of CONTRACTOR's operations, the wells shall be repaired or properly
decommissioned and replaced in kind, at no additional cost to the DEPARTMENT.

B. Equipment and Material Preparation and Cleanup

1. All drilling equipment such as augers, casing, bits, and sampling equipment that may come in
contact with subsurface materials shall be steam cleaned before being brought onto the site.

2. The drilling and sampling equipment shall be steam cleaned before leaving the site in
accordance with the provisions included in the CONTRACTOR's approved Work Plan/HASP.

3. Decontamination of equipment between setup and well decommissioning and well installation.
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4. Drilling fluids, decontamination water including development waters, shall be containerized
and disposed offsite, or treated via the Contact Water Treatment System.

5. Drill cuttings shall be consolidated on-site with the excavated soil for characterization and
proper disposal.

3.3 INSTALLATION

A. General

1. The work shall be carried out in accordance with the references in Article 1.2 of this Section.

2. Provide new locks for all monitoring wells, as shown in the Limited Site Data Document.

3. All locks shall be keyed alike.

4. Provide four sets of keys.

5. Provide and install steel protective casing and locking caps.

6. Provide and install identification tags at all onsite and offsite well locations.

B. Overburden Monitoring Wells

1. New replacement overburden monitoring wells shall be installed in 4¼-inch I.D. hollow-stem
auger (HSA) drilled boreholes and shall be screened entirely within overburden materials.

2. Install a 2-inch diameter well screen and casing to appropriate depth and height for stickup or
flush mount well.

3. The sand pack shall be introduced gradually inside the augers, and shall fill the annular space
between the screen and borehole adjacent to the screen, extending 1.5-feet above the screen.
Augers will be removed gradually during sand emplacement to prevent formation collapse.

4. Provide up to 1-foot of finer-grained sand (Morie Grade 00, or Equal) choke directly on top of
sand pack.

5. Prevent collapse of the native formation materials against the well casing or screen.

6. Frequent and precise measurements shall be provided to ensure the proper placement of all
materials.

7. Add up to 2-feet of bentonite chip/pellet seal. Hydrate for a minimum of 1 hour.

8. Provide cement/bentonite grout above the bentonite seal to 4 feet of ground surface. No organic
polymer additives are permitted.

9. The grout shall be mixed with a mud pump to a consistency acceptable to the ENGINEER.

10. The grout material shall be introduced via a tremie pipe lowered to just above the top of the
bentonite layer if greater than 10-feet deep or if formation collapse may occur. As the grout
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material is pumped into the borehole, the tremie pipe shall be removed, and the augers
withdrawn.

11. Remove augers upon completion of grouting.

12. Provide an outer watertight protective steel casing concreted in place around the PVC riser
pipe. If the top of the cement/bentonite grout is above 4-feet deep, then concrete shall be poured
while the grout is wet.

13. For stickup wells the top of the steel casing shall extend approximately 3-feet above the finished
grade and 2 inches above the top of the PVC well casing. Three feet of steel casing shall be
below ground.

14. For stickup wells the monitoring well shall have a vented cap and locking cover. Flush mount
wells will have a non-vented expansion plug.

15. All monitoring wells at the site (newly installed and existing monitoring wells) should be keyed
alike (old wells shall have locks removed/replaced).

16. The concrete collar shall be sloped away from the well to divert surface runoff from the well.

17. Permanent well identification markers shall be placed on all monitoring wells at the site.

3.4 NEW MONITORING WELL DEVELOPMENT AND SAMPLING

A. Allow the wells to set a minimum of 48 hours prior to development.

B. Wells are to be developed by a combination of surging and over-pumping or other method approved
by the ENGINEER.

C. Develop until a turbidity of 50 nephelometric turbidity units (NTUs), or it has stabilized, and the
pH and conductivity of the groundwater removed stabilize (measurements within 10% of each other
for a minimum of three consecutive measurements; measurements to be taken every 10 minutes
until water clears, every 5 minutes to confirm stabilization of parameters).

D. A minimum of five well volumes shall be removed.

3.5 WELL DECOMMISSIONING

A. Well decommissioning shall be performed in accordance with New York State Department of
Environmental Conservation (NYSDEC) CP-43 - Groundwater Monitoring Well
Decommissioning Policy, November 2009, or latest revision. The selected method is grouting in-
place followed by pulling the casing.

B. All components removed during well decommissioning shall be properly characterized and
disposed off-site.

C. Remove to the greatest extent possible the riser and screen sections. The well will be grouted while
the riser is removed.

D. Excavated soils shall be handled the same as drill cuttings, per Section 3.2 of this part.
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3.6 WELL MODIFICATION

A. Existing monitoring wells shall be modified with new locks, keys, tags, and plugs.

B. Existing monitoring wells in regraded areas shall be modified to conform to the new grades and
equipped with new concrete bases, covers, or risers, as directed by the ENGINEER.

3.7 DISPOSAL

A. The development/purge water shall be handled and treated in accordance with Section 44 00 05 –
Dewatering and Contact Water Treatment.

B. The drill cuttings from well installation and decommissioning shall be contained, sampled,
characterized, and sent off-site for disposal with excavated soils of similar characterization (i.e.,
non-hazardous or hazardous).

END OF SECTION 33 11 53
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SECTION 34 78 13 - PORTABLE TRUCK SCALES

PART 1 - GENERAL

1.1 DESCRIPTION

A. Scope:

1. CONTRACTOR shall provide all labor, materials, equipment and incidentals as shown,
specified and required to furnish and install and operate a minimum of one portable truck
scale.

2. Included are necessary foundation, weigh deck, load cells, control panel, anchorage systems
and all appurtenances.

3. CONTRACTOR shall obtain necessary weights and measures certifications and operate scale
with a certified weigh master.

1.2 REFERENCES

A. Standards referenced in this Section are listed below:

1. American Welding Society, (AWS).
a. AWS D1.1, Structural Welding Code.

2. National Bureau of Standards, (NBS).

3. National Electrical Code, (NEC).

4. National Electrical Manufacturers Association, (NEMA).

5. Scale Manufacturers Association, (SMA)

1.3 QUALITY ASSURANCE

A. Equipment Manufacturer's Qualifications:

1. Manufacturer shall have a minimum of five years of experience of producing substantially
similar equipment and shall be able to show evidence of at least five installations in
satisfactory operation for at least five years.

B. Component Supply and Compatibility:

1. Obtain all equipment included in this Section, regardless of the component manufacturer,
from a single portable truck scale equipment manufacturer.

2. The portable truck scale equipment manufacturer shall review and approve or shall prepare
all Shop Drawings and other submittals for all components furnished under this Section.
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3. All components shall be specifically designed for portable truck weighing service and shall
be integrated into the overall equipment design by the portable truck scale equipment
manufacturer.

C. Source Quality Control:

1. Visual Inspection: Verify that equipment complies with these Specifications and approved
Shop Drawings.

2. Packing:
a. Inspect prior to packing to ensure that assemblies and components are complete and

undamaged.
b. Protect machined surfaces and mating connections.
c. Protect bearings with a shop applied corrosion prevention coating.
d. Crate in a manner which will prevent damage during shipment, delivery and storage.
e. Identify crate contents by a packing slip fastened to the outside of the crate.

1.4 SUBMITTALS

A. Action Submittals: Submit the following:

1. Product Data:
a. Manufacturer's literature, illustrations, specifications and engineering data.

2. Shop Drawings:
a. Drawings showing fabrication methods, assembly, installation and wiring diagrams.
b. Setting drawings, templates, and directions for the installation of anchor bolts and other

anchorages.

B. Informational Submittals: Submit the following:

1. Source Quality Control Submittals:
a. Submit results of required control panel shop tests.

2. Site Quality Control Submittals:
a. Submit a written report providing the results of the required field tests.
b. Submit a written report of the results of each visit by a manufacturer's serviceman,

including purpose and time of visit, tasks performed, and results obtained.

C. Closeout Submittals: Submit the following:

1. Operation and Maintenance Manuals:
a. Submit complete installation, operation and maintenance manuals including test reports,

maintenance data and schedules, description of operation and spare parts information.

D. Maintenance Material Submittals: Submit the following:

1. Extra Stock Materials:
a. Load Cell Fluid:  Furnish a load cell fluid specification for the type and grade necessary

to meet the requirements of the equipment if required.
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1.5 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Deliver materials to the Site to ensure uninterrupted progress of the Work.  Deliver anchor bolts
and anchorage devices, which are to be embedded in cast-in-place concrete in ample time to not
delay that Work.

B. All boxes, crates and packages shall be inspected by CONTRACTOR upon delivery to the Site.
CONTRACTOR shall notify ENGINEER, in writing, of any loss or damage to equipment or
components. Replace losses and repair damage to new condition, in accordance with
manufacturer's instructions.

C. Store materials to permit easy access for inspection and identification. Keep all material off the
ground using pallets, platforms, or other supports. Protect equipment including packaged
materials from corrosion and deterioration.

PART 2 - PRODUCTS

2.1 SERVICE CONDITIONS

A. General:  Equipment shall be designed to be suitable for the process and service conditions
described below and in the Schedule of Service Conditions.

1. Portable scale shall be of capable of weighing trucks and being certified by weights and
measures.

B. Schedule of Service Conditions:

1. No. of Scales: 1 (Minimum)

2. Platform Size: Determined by CONTRACTOR

3. Total Capacity: Determined by CONTRACTOR

4. Sectional Capacity: Determined by CONTRACTOR

5. Mid-Span Capacity:
a. Single Axle Determined by CONTRACTOR
b. Tandem Axle Determined by CONTRACTOR
c. Tri-axle Determined by CONTRACTOR

2.2 PRODUCT AND MANUFACTURER

A. Products and Manufacturers:  Provide one of the following:

1. Cardinal Scales.

2. Fairbanks Scales.

3. Or equal.

PART 3 - EXECUTION
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3.1 INSPECTION

A. Inspection:

1. Inspect and verify that structures or surfaces on which the equipment will be installed have
no defects which will adversely affect installation.

2. Inspect all equipment prior to installation.

3. Promptly report defects which may affect the Work to the ENGINEER, in writing.

3.2 START-UP AND TEST

A. Perform operating tests to demonstrate that the equipment operates properly.

B. Make adjustments required to place equipment in proper operating condition.

C. Submit report of test results.

3.3 MANUFACTURER'S FIELD SERVICES

A. A factory trained representative shall be provided for installation supervision, start-up and test
services and operation and maintenance personnel training services. Manufacturer's
representative shall test operate the system in the presence of the ENGINEER and verify that the
equipment conforms to requirements. Representative shall revisit the Site as often as necessary
until all trouble is corrected and the installation is entirely satisfactory.

B. All costs, including travel, lodging, meals and incidentals, shall be considered as included in
CONTRACTOR’S bid price.

3.4 MANUFACTURER'S REPAIR SERVICES

A. Provide services of factory-trained representatives of the manufacturer to maintain the scale
during the contract period.

END OF SECTION 34 78 13
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SECTION 44 00 05 – DEWATERING AND CONTACT WATER TREATMENT

PART 1 – GENERAL

1.1 SCOPE

A. The CONTRACTOR shall anticipate the need to dewater throughout the construction.

B. This section includes the requirements for collection, treatment, and discharge of all contact water
during the project.

C. The CONTRACTOR shall coordinate dewatering and contact water treatment operations with the
approved Stormwater Pollution Prevention Plan (SWPPP) and Soil Erosion and Sediment Control
Plan. All soil and debris generated during excavation and demolition operations shall be thoroughly
dewatered prior to transportation.

D. Dewatering fluids collected shall be treated with an on-site contact water treatment system to meet
the requirements of Section 02 24 23 Sampling and Analysis, State Pollutant Discharge Elimination
System (SPDES) Permit Program, County of Albany, New York.

1.2 REQUIREMENTS

A. CONTRACTOR shall be responsible for the payment and procurement for all applicable local and
state permits to properly discharge excavation-derived water into public sewer systems after
treatment. Completed and approved permits shall be submitted to ENGINEER.

B. Plans for start-up and performance testing of the treatment system shall be submitted at least two
weeks prior to commencement of start-up operations.

C. Certification by equipment suppliers of proper installation before start-up testing.

D. Contact Water Collection and Treatment Demonstration Test Report including analytical results.

1.3 SUBMITTALS

A. The CONTRACTOR shall submit the following:

1. Dewatering Plan as a part of the CONTRACTOR’s overall Work Plan. The Plan shall be
included in the Project Work Plan as described in Section 01 11 13.

2. Contact Water Treatment Plan as a part of the Contractor’s overall Work Plan. The Plan shall
be included in the Project Work Plan as described in Section 01 11 13.

3. Contact Water Treatment System Design with supporting calculations to demonstrate flow
rates and performance to achieve surface water discharge requirements in Section 02 24 23.

4. Cleanliness Certificates for Tanks or other equipment rentals associated with the Contact Water
Treatment System.

B. Detailed shop drawing of all Contact Water Collection and Treatment equipment.
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C. SPDES Permit

D. Operational Submittals

1. Startup Submittals

a. Daily logs during startup and testing including, but not limited to;

1) Influent Volumes

2) Approved Discharge Volume and peak flow rate

3) Samples Collected

4) General Observations

5) Equipment Maintenance Logs

6) Corrective Measures

b. Biweekly Report during dewatering period

c. Analytical results

d. Discharge monitoring reports.

E. Post Completion Submittals

1. Total discharge volume

2. All contact water treatment system analytical results

3. Baseline and post-construction sampling results

1.4 DEWATERING PLAN REQUIREMENTS

A. The Dewatering Plan shall provide a complete description of the proposed operations, a list and
thorough description of required equipment and material, contingency plans and actions, a
description of system operations addressing the relationship to the Work Plan elements of
demolition, asbestos abatement, excavation, backfilling, decontamination activities (equipment and
structural debris), sampling and analysis, transport, storage, treatment, and disposal operations.

B. This plan shall include:

1. Conceptual design of Contact Water Treatment System

2. Dewatering methods,
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3. Quantities anticipated by CONTRACTOR,

4. Maximum rates anticipated by CONTRACTOR,

5. Amendments or surfactants to be used,

6. Water handling methods,

7. Treatment methods,

8. Sampling and reporting practices,

9. Discharge or off-site disposal methods,

10. Permitting and fees,

11. Phasing/scheduling of work,

12. Contingencies,

13. Off-site disposal facility for groundwater and method of receiving approval for disposal,

14. Flow metering equipment,

15. Description of decontamination methods utilized prior to removing equipment from the site,
and

16. Method of dewatering soils through use of staging areas or soil amendments.

C. CONTRACTOR shall anticipate the need for dewatering and calculate the size of the Contact
Water Treatment System required and the volume of water to be treated throughout the duration of
the project from Notice to Proceed until Substantial Completion. The calculations shall consider
the control of run-on and runoff of the work areas, drainage of stockpiles, drainage from
decontamination facilities, and groundwater. Include assumptions and calculations used.

D. Provide flexibility in the plan to handle variations in conditions that will also minimize the
quantities of water.

1.6 CONTACT WATER TREATMENT PLAN REQUIREMENTS

A. In conjunction with the Dewatering Plan, the Contact Water Treatment Plan shall provide a
complete description of the proposed Contact Water Treatment System capable of meeting the
discharge requirements. The plan shall provide a list and thorough description of the proposed
equipment and material including equipment drawings and catalog cut sheets, contingency plans
and actions, and a system of operations addressing their relationship to the Work Plan.

B. The Contact Water Treatment System shall be designed to adequately meet all treatment
requirements, expected capacities and shall be sealed by a New York State Professional Engineer.

C. It is anticipated that the Contact Water Treatment System may consist of:



44 00 05 - 4

1. Blower

2. Onsite API-Separators

3. Ion exchange system or ligand system

4. Bag filtration.

5. Granular activated carbon.

6. Pumps

7. Flowmeters,

8. Frac-Type Settling/Holding Tanks and,

9. Lined Containment Berm adequately sized to prevent contamination of underlying soil through
spills or system failure.

D. Shop drawings of dewatering details (i.e., well points, pump system, drain construction,
contaminant tanks and other equipment necessary to complete the work).

1.7 PROJECT REQUIREMENTS

A. CONTRACTOR shall provide sufficient dewatering components capable of meeting and
maintaining the calculated quantities. Backup components shall be maintained on-site in order to
prevent interruption of any work activity. Interruptions in work activity shall be at the expense of
CONTRACTOR. Interruptions in work activity or delays in the schedule because of insufficient
equipment for handling the amount of anticipated contact water shall be at no additional expense
to the DEPARTMENT.

B. Water that has been in contact with contaminated soils and/or groundwater shall be treated and
properly disposed of in compliance with the approved Discharge Permit.

C. All waters encountered or accumulated during site operations shall be considered contaminated and
require treatment and proper disposal unless otherwise agreed to in writing by the DEPARTMENT.

D. Select methods and implement controls that minimize dewatering and water handling during
excavation.

E. CONTRACTOR shall fulfill all sampling, monitoring and reporting requirements of the Effluent
Discharge Permit, local Publicly Owned Treatment Works (POTW) Permit, or other disposal
facility option.

PART 2 – PRODUCTS

(CONTRACTOR DETERMINED)
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PART 3 – EXECUTION

3.1 GENERAL

A. CONTRACTOR shall be responsible for minimizing the generation of contaminated water and for
keeping excavations free of standing water.

B. Perform baseline soil sampling and analysis before treatment system mobilization to establish
initial information on if any contaminants of concern are present. The information shall be used to
compare post-construction sampling results to identify if any remedial cleanup is required resulting
from contamination of support or “clean” areas by the CONTRACTOR from remedial operations.

C. Control groundwater and run-on surface water within the work area by pumping or other methods
to prevent softening of surfaces exposed by excavation.

D. Use filters on dewatering devices at the point of collection to prevent removal of fines from soil
and prevent disruption to the contact water treatment system.

E. CONTRACTOR shall minimize the need for collection and on-site treatment/off-site disposal of
contaminated water.

F. Select a method of dewatering and contact water treatment that complements the
CONTRACTOR’s overall work plan.

G. The CONTRACTOR shall repair or modify the former API Separator Compartments, as necessary
and to the satisfaction of the ENGINEER, and use them for water storage.

3.2 CONTACT WATER TREATMENT SYSTEM

A. Contact Water Treatment System shall have the ability to treat the expected type, volume and
concentrations of contaminants in the contact water in order to satisfy the generic effluent
requirements issued by the DEPARTMENT, or local POTW Permit requirements, or the
requirements of another approved disposal facility or option.

B. The combined treatment/storage system shall have the ability to adequately treat or store the daily
expected quantity of contaminated water. Water shall be treated and discharged at a rate sufficient
to maintain daily work activity. Work activity shall not be interrupted due to the inability to meet
treatment requirements or handle the CONTRACTOR’S calculated quantities.

C. Contact Water Treatment System shall incorporate a lined, bermed secondary containment system
adequately sized for all treatment equipment and piping, including storage tanks, to contain and
capture leaks and spills. Clean up of all contamination resulting from leaks and spills will be
performed by the CONTRACTOR at no additional cost to DEPARTMENT.

D. Certify in writing that all treatment equipment has been fully decontaminated prior to mobilization
to the project site and will not affect the quality of treated water. The treatment equipment will be
determined acceptably “clean” after visual inspection by ENGINEER. Tanks or other equipment
rentals for the Contact Water Treatment System must be certified clean by the vendor prior to being
brought on site. No visible staining or sheen will be allowed on any treatment equipment.
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CONTRACTOR shall be responsible for all additional decontamination of the equipment or
mobilization of different equipment at no additional cost to DEPARTMENT.

3.3 INSTALLATION

A. Contact Water Treatment & Dewatering Systems must be leak tested and fully operational prior to
any decontamination, excavation or contaminated material transportation operations.

B. Install all equipment in accordance with manufacturer’s instructions and as shown in approved shop
drawings.

C. Confirm that all equipment and materials are compatible as a system.

3.4 CONTACT WATER TREATMENT SYSTEM STARTUP AND DEMONSTRATION

A. After installation of the Contact Water Treatment System and prior to discharge or disposal,
CONTRACTOR shall:

1. Visually inspect all parts of the system. Inspect inside of pipes, tanks, and equipment for debris
and foreign objects. Correct any deficiencies found.

2. Perform rotational checks of all equipment with moving parts (unpowered).

3. Disconnect motor leads. Using control system sensors to the extent practical, activate sensors
and test voltages to ensure control system is operating as intended. If sensors cannot be
activated without water, use simulators to mimic sensor signals. Perform repairs as necessary.

4. Using potable water, fill the system and check all components for leaks. Pressure test, at 25 psi
above working pressure of the system, all components and piping for a period of two hours.
For the equipment designed to operate at lower pressure, isolate them from the rest of the
system and pressure test them at appropriate working pressure. After pressure testing, turn the
power on while feeding clean water and check for leaks. Repair any leaks found.

5. Empty clean water from process equipment.

6. Connect liquid effluent discharge to the improved API Separator cell, or temporary holding
tank(s) to be provided by CONTRACTOR. This storage facility shall have sufficient capacity
for at least eight hours of full capacity operation.

7. Startup the system and make adjustment(s) to the system as necessary to maintain smooth
operation. Once all necessary adjustments are made, run the system continuously for eight
hours. Verify that all valves open and close properly.

8. During the startup period, system influent and effluent samples will be collected after four
hours of continuous operation. The effluent should be temporarily stored in a CONTRACTOR-
provided storage tanks.

9. After the samples are collected, shut down the treatment system until confirmed analytical
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results are received.

10. The effluent stored during system tests must meet analytical discharge requirements prior to
being discharged. CONTRACTOR shall re-treat water collected during the initial start-up
period and perform additional sampling to verify discharge requirements are met.
CONTRACTOR shall modify treatment system as necessary and perform additional start-up
sampling and analysis at no additional cost to DEPARTMENT until the system is proven to
effectively meet discharge criteria under normal operating conditions.

11. Parameters for operation and maintenance of the dewatering treatment system shall be
established during the startup and demonstration.

12. Provide all required labor, project equipment and materials, tools, construction equipment,
transportation, and test equipment for start-up and testing of the treatment system.
Demonstration that the systems meet the performance requirements stated in these
specifications and that the complete functioning unit meets the required performance objectives
shall be the responsibility of CONTRACTOR. Provide all materials to allow the treatment
system to operate effectively, including valves, piping, filter media, or other items required to
complete the process and utility systems.

13. Provide that all treatment units and associated piping is equipped with sufficient sampling ports
to allow sampling to determine the system meets performance criteria. Sampling capability
must be included at all pumps.

14. Provide any equipment or operational modifications required for the system to meet the
performance criteria.

15. All effluent treated before, during or following start-up may be discharged only upon
verification Discharge criteria have been met and written acceptance by the POTW or other
disposal facility has been received by the ENGINEER.

B. During start-up and testing, CONTRACTOR shall prepare and submit daily log reports. A copy of
the log shall be submitted to ENGINEER each day. Upon completion, the reports shall be submitted
in booklet form showing all field tests to adjust each component and all field tests performed to
prove compliance with the specified performance criteria. Daily entries shall include process
control procedures, equipment maintenance logs, general observations, and all monitoring
activities. These monitoring activities shall include schedule process control monitoring, and
performance-verification testing.

3.5 SYSTEM OPERATION AND MAINTENANCE

A. Operate and maintain treatment system as long as necessary to complete the work.

B. Treatment Operation Processes:

1. During normal operation, grab sampling shall be collected from the effluent discharge(s) at the
frequency determined by the CONTRACTOR and approved by the ENGINEER. Samples will
be analyzed for the parameters identified in Section 02 24 23 Attachment A – SPDES Permit
Program, County of Albany, New York.
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2. Flow rates and the cumulative total volume of water treated shall be recorded daily.

3. Meet the specified sampling frequency and laboratory turnaround time.

4. Follow the maintenance procedures specified in the manufacturer’s manuals for all equipment.

5. Replenish all spare parts or supplies with the same types and amounts used.

3.6 REPORTING

A. A detailed startup and demonstration test report shall be submitted to the DEPARTMENT and
ENGINEER prior to initiating bulk influent processing.

B. Biweekly discharge reports shall be provided to the ENGINEER during the dewatering period.
These reports shall include the period covered, quantity of effluent discharged, and all other data
required at the frequencies required in the Generic Effluent Criteria Requirements and Monitoring
Requirements. Submit reports within two (2) business days of the end of the bi-weekly period being
monitored.

3.7 DISPOSAL

A. Dewatering wastes shall be treated on-site and properly discharged in accordance with Section 02
24 23 Attachment A – SPDES Permit Program, County of Albany, New York. The
CONTRACTOR shall be responsible for all permits, fees, and testing requirements.

B. Dewatering wastes generated as a result of contact water treatment operations, such as spent resins,
polymers, bag filters and other operational derived waste required to operate the treatment system
shall be disposed of in accordance with Section 01 74 19 – Construction Waste Management and
Disposal.

C. Sampling and analysis of water to be discharged shall be performed in accordance with the
approved sampling plan, and shall meet local, state and federal requirements and codes.

D. The CONTRACTOR shall also be responsible for the proper sampling, transport, and offsite
disposal of the residual materials resulting from the operation of the treatment system, such as
granular activated carbon, filters, skimmed oil, metals precipitation sludge, and personal protective
equipment (PPE).

3.8 SYSTEM DEMOBILIZATION

A. CONTRACTOR shall properly decontaminate all liquid handling and treatment equipment in
accordance with the approved Dewatering Plan prior to demobilizing the equipment from the
project site.

B. Perform post-construction sampling and analysis and compare the analytical results to the baseline
sampling data.

END OF SECTION 44 00 05
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SECTION 44 10 00 - COMMUNITY AIR MONITORING

PART 1 – GENERAL

1.1 SCOPE

A. Work Specified

1. The CONTRACTOR shall provide all labor, materials, equipment, services, and incidentals as
specified and required to implement a community air monitoring program for total volatile
organic compounds (VOCs), particulate matter less than 10 microns in diameter (PM-10), and
odors.

2. Community air monitoring for total VOCs, PM-10, and odors shall be performed on a
continuous basis during all ground intrusive or dust-generating Work.

3. The objectives of the community air monitoring program include, but are not limited to, the
following:

a. Monitor and document the average airborne concentrations of total VOCs and PM-10
during the Work at the upwind and downwind perimeter of the Work area.

b. Monitor ambient air conditions at the perimeter of the Work area for the
presence of odors.

c. Provide an early warning system, through the use of alarms and notification levels, so
that vapor and dust emissions can be controlled on-site at the source before the total VOC
and PM-10 action levels are exceeded at the downwind perimeter of the Work area.

d. Evaluate the on-going effectiveness of vapor and dust controls, and/or construction
techniques to maintain or reduce average airborne concentrations of total VOCs and PM-
10 below action levels at the downwind perimeter of the Work area.

e. Evaluate the on-going effectiveness of odor, vapor, and dust controls, and/or construction
techniques, to mitigate Odor emissions.

B. Definitions

1. Dust-Generating Work: Any Work with the potential to generate dust. Examples of dust-
generating Work include, but are not limited to, the following:

a. Ground intrusive Work.

b. Amending or stabilizing excavated materials for off-site treatment/disposal.

c. Crushing/downsizing excavated rock and debris.
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d. Loading or unloading excavated materials and imported fill materials.

2. Ground Intrusive Work: Any Work performed below the existing level of the ground, or that
involves the disturbance of existing earth, regardless of quantity. Examples of ground intrusive
Work include, but are not limited to, the following:

a. Excavation, trenching, and test pitting, and handling of excavated materials.

b. Backfilling.

c. Grading.

3. Perimeter of Work Area: The limits of Work, or half the distance to the nearest potential
receptor or occupied residential/commercial structure, whichever is less, but in no case less
than 20 feet.

4. Work Area: The area where ground intrusive or dust-generating Work is being performed.

1.2 APPLICABLE CODES, STANDARDS, AND SPECIFICATIONS

A. New York State Department of Environmental Conservation (Department)

1. DER-10, Technical Guidance for Site Investigation and Remediation.

a. Appendix 1A, New York State Department of Health (NYSDOH) Generic Community
Air Monitoring Plan (provided as an attachment to this Section).

b. Appendix 1B, Fugitive Dust and Particulate Monitoring (provided as an attachment to
this Section).

1.3 SUBMITTALS

A. Provide, as a single submittal, the Community Air Monitoring Program, containing the following
information:

1. List of CONTRACTOR’s air monitoring personnel to be responsible for community air
monitoring program, and resumes of relevant experience.

2. The CAMP shall describe the procedures to maintain environmental protection and to monitor
and minimize the creation and dispersion of dust, windblown asbestos fibers, vapors, and odor,
where not specifically addressed in these specifications.  The CAMP shall be prepared in
accordance with applicable NYSDEC regulations and industry standards.

3. The CAMP shall address each major construction activity where environmental concerns are
applicable as approved by the ENGINEER.

4. The CAMP shall identify all possible sources of fugitive dust and organic vapor emissions,
and shall specify how each of these sources shall be controlled.  Such controls shall include



44 10 00-3

site-specific action levels at which additional personal protective equipment will be required
or when work will be terminated.

5. Manufacturer's product data and specifications for the following:

a. Environmental enclosures and mounting tripods.

b. Monitoring equipment.

c. Alarms.

d. Accessories.

e. Meteorological monitoring system.

6. Manufacturer’s calibration and field quality assurance requirements for monitoring equipment.

7. The CAMP shall provide details regarding how dust, windblown asbestos fibers, odors, and
vapors will be managed during waste management activities.

B. Weekly community air monitoring reports. In each report, provide the following information for
each day community air monitoring was performed:
1. Date.

2. Brief (two- or three-sentence) description of Work performed and general location of Work at
the site.

3. Daily average concentration of total VOCs and PM-10 at each monitoring location.

4. Maximum 15-minute average concentration of total VOCs and PM-10 at each monitoring
location.

5. Exceedances (if any) of total VOC and PM-10 action levels at downwind monitoring
locations. Provide the following:

a. Time, location, and concentration (above background) of exceedance.

b. Date and time of verbal and written notifications provided by the CONTRACTOR to the
ENGINEER.

c. Copy of written notification provided by the CONTRACTOR to the ENGINEER.

d. Most likely cause for the exceedance, and corrective actions taken by the
CONTRACTOR.

6. Sketch showing approximate locations of upwind and downwind monitoring locations for total
VOCs and PM-10 at the site and predominant wind direction for the day. Note if monitoring
locations were adjusted during the day.
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7. Copy of daily log for perimeter checks of the Work area for odors.

8. Date and time of any odor complaints received from the public.

C. Raw total VOC, PM-10, and meteorological monitoring data. Provide data on a monthly basis on
CD or DVD in format acceptable to the ENGINEER.

1.4 DUST CONTROL

A. Dust control shall be in accordance with the approved Dust Control Plan developed in accordance
with Section 01 41 27.

1.5 ODOR CONTROL

A. The CONTRACTOR shall take all necessary measures in addition to those required by Federal,
State and local laws and regulation and requirements of the Contract Documents to control odors
as approved by the ENGINEER.

1.6 NOISE CONTROL

A. Noise monitoring and action levels shall be as stated and specified in Section 01 76 50.

1.7 QUALITY ASSURANCE

A. Qualifications

1. CONTRACTOR’s Air Monitoring subcontractor: Retain the services of an independent firm
experienced in environmental monitoring to implement the community air monitoring
program on the CONTRACTOR’s behalf. subcontractor field personnel shall have at least
five years related experience and shall operate under the supervision of an office-based
Certified Industrial Hygienist (CIH). The Air Monitoring subcontractor’s responsibilities
include, but are not limited to, the following:

a. Providing all labor, materials, and equipment as specified or required to implement the
community air monitoring program.

b. Selecting upwind and downwind monitoring locations for total VOCs and PM10 and
installing community air monitoring stations on a daily basis.

c. Calibrating community air monitoring equipment on a daily basis, or other frequency
recommended by the manufacturer.

d. Coordinating equipment maintenance and repairs.

e. Monitoring meteorological conditions on a daily basis and adjusting monitoring locations
for total VOCs and PM-10 as necessary and appropriate.

f. Performing periodic (at least hourly) inspections of community air monitoring equipment
to verify that equipment is operating/functioning properly.
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g. Performing periodic (at least hourly) perimeter checks of the Work area to monitor for
odors.

h. Removing community air monitoring stations and downloading total VOC and PM-10
data from monitoring equipment at the end of each work day.

i. Storing and maintaining total VOC, PM-10, and meteorological data at the site.

j. Preparing and submitting weekly community air monitoring reports.

k. Notifying the DEPARTMENT, ENGINEER, and CONTRACTOR personnel when total
VOC and PM-10 notification or action levels are exceeded at downwind monitoring
locations, and when Odors are noted at the perimeter of the Work area.

l. Documenting exceedances of total VOC and PM-10 action levels at downwind
monitoring locations and providing required documentation to the ENGINEER within 12
hours of the exceedance.

m. Documenting odor complaints received from the public.

PART 2 – PRODUCTS

2.1 EQUIPMENT

B. Community Air Monitoring Stations

1. Environmental Enclosures and Mounting Tripods: Provide a portable, weather- tight enclosure
and compatible mounting (survey) tripod for each monitoring station.  Environmental
enclosures shall provide proper operating conditions for monitoring equipment.

2. Monitoring Equipment: Provide the following for each monitoring station:

a. Data-logging photoionization detector (PID) with 10.6 eV lamp.

b. Real-time aerosol monitor meeting the minimum requirements set forth in Appendix 1B
of DER-10.

c. External battery packs or alternate power source to allow for continuous monitoring and
data-logging for a period of not less than 12 hours.

d. Provide and maintain on-site spare PIDs and real-time aerosol monitors to allow for
uninterrupted monitoring in the event of equipment damage or malfunction.

3. Alarms: Provide audible and visual alarms for each monitoring station and means of notifying
CONTRACTOR field personnel in real-time (via radio telemetry or similar) if total VOC and
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PM-10 notification or action levels are exceeded.

4. Accessories: Provide equipment calibration kits, sampling inlets, data management software,
and other accessories recommended by the equipment manufacturers for the intended
application.

C. Meteorological Monitoring System: Provide a portable meteorological monitoring system capable
of measuring wind speed, wind direction, relative humidity, dry bulb temperature, and barometric
pressure, and recording and storing weather data.

PART 3 – EXECUTION

3.1 MONITORING FOR TOTAL VOCS AND PM-10

A. Community Air Monitoring Stations

1. Installation

a. Install community air monitoring stations at the start of each work day before any ground
intrusive or dust-generating Work is initiated. Install one location at the upwind perimeter
of the Work area and three locations at the downwind perimeter of the Work area (four
locations total).

b. Select upwind and downwind monitoring locations based on predominant wind direction,
and nature and location of Work to be performed. Monitor wind direction throughout the
day and adjust community air monitoring locations if wind direction shifts more than 60
degrees from original upwind direction during the day. Document original upwind and
downwind monitoring locations each day, and any changes made to monitoring locations
during the day.

c. Set data-logging interval on monitoring equipment to 15 minutes. Set alarm levels on
monitoring equipment to respond to 15-minute average concentrations at or below the
total VOC and PM-10 action levels specified in Paragraph 3.02.C of this Section.

2. Protection

a. Protect community air monitoring equipment from damage due to construction
operations, weather, and vandalism.

b. Immediately remove from service, and replace at the CONTRACTOR’s expense,
damaged or malfunctioning monitoring equipment.

3. Removal

a. Remove community air monitoring stations at the end of each work day, and only after
all ground intrusive or dust-generating Work has been completed for the day.

b. Download total VOC and PM-10 community air monitoring data from each station at the
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end of each work day.

B. Notification Levels and Response

1. Notification Levels

a. Total VOCs: 3 parts per million (ppm) above background (upwind) concentration for the
15-minute average.

b. PM-10:100 micrograms per cubic meter (ug/m3) above background (upwind)
concentration for the 15-minute average, or visible dust observed leaving the Work area.

2. Response: Implement the following if notification levels are exceeded:

a. Notify the ENGINEER.

b. Continue Work and employ additional odor, vapor, and dust controls to abate emissions.

c. Evaluate and, if necessary and appropriate, modify construction techniques.

C. Action Levels and Response

1. Action Levels

a. Total VOCs: 5ppm above background (upwind) concentration for the 15-minute average.

b. PM-10: 150 ug/m3 above background (upwind) concentration for the 15minute average.

2. Response: Implement the following if action levels are exceeded:

a. Stop all Work and immediately notify the ENGINEER. The ENGINEER will notify the
DEPARTMENT project manager by telephone or e-mail within two hours of the
exceedance.

b. Continue monitoring and employ additional odor, vapor, and dust controls to abate
emissions.

c. Identify the source or cause of the exceedance.

d. Evaluate and, if necessary and appropriate, modify construction techniques.

e. Work shall not resume until 15-minute average concentrations are below the action
levels. If the concentration of total VOCs exceeds 25 ppm above the background
(upwind) concentration for the 15-minute average, work shall not resume until authorized
by the Owner.

f. Provide to the ENGINEER, within 12 hours of the exceedance,
the following:

1) Total VOC and PM-10 community air monitoring data for upwind and downwind
monitoring locations at the time of the exceedance.
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2) Source or cause of the exceedance.

3) Corrective actions taken or to be taken in response to the exceedance.

g. The CONTRACTOR shall provide written notification to the ENGINEER within 24 hours
of the exceedance.

3. Document exceedances of total VOC and PM-10 action levels in weekly community air
monitoring reports.

3.2 DATA MANAGEMENT, RECORDKEEPING, AND REPORTING

A. Store all total VOC, PM-10, and meteorological monitoring data at the site in electronic format,
both in a computer database and on CD, DVD or portable USB drive. Maintain data in an
organized manner, indexed by date and monitoring location. Data shall be accessible and
available for review at any time by the ENGINEER, DEPARTMENT, and NYSDOH.

B. Maintain electronic or written records of all equipment calibrations, field checks, maintenance, and
repairs. Provide records to the ENGINEER upon request.

C. Maintain daily logs for perimeter checks of the Work area for Odors in an organized manner at the
site. Daily logs shall be accessible and available for review at any time by the ENGINEER,
DEPARTMENT, and NYSDOH.

D. Prepare and submit to the ENGINEER, DEPARTMENT, and NYSDOH weekly community air
monitoring reports in a format acceptable to the Agencies. Submit reports electronically (by e-
mail) by noon every Monday for the previous week’s monitoring. Include in each report, at a
minimum, the following information for each day community air monitoring was performed:

1. Date.

2. Brief (two- or three-sentence) description of Work performed and general location of Work at
the site.

3. Daily average concentration of total VOCs and PM-10 at each monitoring location.

4. Maximum 15-minute average concentration of total VOCs and PM-10 at each monitoring
location.

5. Exceedances (if any) of total VOC and PM-10 action levels at downwind monitoring
locations. Provide the following:

a. Time, location, and concentration (above background) of exceedance.

b. Date and time of verbal and written notifications provided by the CONTRACTOR to the
ENGINEER.

c. Copy of the written notification provided by the CONTRACTOR to the ENGINEER.
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d. Most likely cause for the exceedance, and corrective actions taken by the
CONTRACTOR.

6. Sketch showing approximate locations of upwind and downwind monitoring locations at the
site and predominant wind direction for the day. Note if monitoring locations were adjusted
during the day.

7. Copy of daily log for perimeter checks of the Work area for Odors.

8. Date and time of any odor complaints received from the public.

E. Submit to the ENGINEER on a monthly basis all raw total VOC, PM-10, and meteorological
monitoring data. Provide data on CD or DVD in format acceptable to the ENGINEER.

3.3 SITE QUALITY CONTROL

A. Calibrate monitoring equipment on a daily basis, or other frequency recommended by the
manufacturer, in accordance with manufacturer’s calibration and quality assurance requirements.
Document all instrument readings, field reference checks, and calibrations.

B. Perform periodic (at least hourly) field checks of monitoring equipment to verify that equipment is
operating/functioning properly. Document the date, time, and outcome of each field check.

C. Immediately remove from service, and replace at the CONTRACTOR’s expense, damaged or
malfunctioning monitoring equipment.

D. Preventative maintenance and repair of monitoring equipment, if required, shall only be performed
by qualified personnel, or authorized representatives of the manufacturer.

END OF SECTION 44 10 00
(attachments follow)
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Appendix 1A
New York State Department of Health

Generic Community Air Monitoring Plan

Overview

A Community Air Monitoring Plan (CAMP) requires real-time monitoring for volatile organic compounds
(VOCs) and particulates (i.e., dust) at the downwind perimeter of each designated work area when certain
activities are in progress at contaminated sites. The CAMP is not intended for use in establishing action levels for
worker respiratory protection. Rather, its intent is to provide a measure of protection for the downwind community
(i.e., off-site receptors including residences and businesses and on-site workers not directly involved with the
subject work activities) from potential airborne contaminant releases as a direct result of investigative and remedial
work activities. The action levels specified herein require increased monitoring, corrective actions to abate
emissions, and/or work shutdown. Additionally, the CAMP helps to confirm that work activities did not spread
contamination off-site through the air.

The generic CAMP presented below will be sufficient to cover many, if not most, sites. Specific
requirements should be reviewed for each situation in consultation with NYSDOH to ensure proper applicability.
In some cases, a separate site-specific CAMP or supplement may be required. Depending upon the nature of
contamination, chemical- specific monitoring with appropriately-sensitive methods may be required. Depending
upon the proximity of potentially exposed individuals, more stringent monitoring or response levels than those
presented below may be required. Special requirements will be necessary for work within 20 feet of potentially
exposed individuals or structures and for indoor work with co-located residences or facilities. These requirements
should be determined in consultation with NYSDOH.

Reliance on the CAMP should not preclude simple, common-sense measures to keep VOCs, dust, and
odors at a minimum around the work areas.

Community Air Monitoring Plan

Depending upon the nature of known or potential contaminants at each site, real-time air monitoring for
VOCs and/or particulate levels at the perimeter of the exclusion zone or work area will be necessary. Most sites
will involve VOC and particulate monitoring; sites known to be contaminated with heavy metals alone may
only require particulate monitoring. If radiological contamination is a concern, additional monitoring
requirements may be necessary per consultation with appropriate DEC/NYSDOH staff.

Continuous monitoring will be required for all ground intrusive activities and during the demolition of
contaminated or potentially contaminated structures. Ground intrusive activities include, but are not limited
to, soil/waste excavation and handling, test pitting or trenching, and the installation of soil borings or
monitoring wells.

Periodic monitoring for VOCs will be required during non-intrusive activities such as the collection
of soil and sediment samples or the collection of groundwater samples from existing monitoring wells.
Periodic monitoring during sample collection might reasonably consist of taking a reading upon arrival
at a sample location, monitoring while opening a well cap or overturning soil, monitoring during well
baling/purging, and taking a reading prior to leaving a sample location. In some instances, depending
upon the proximity of potentially exposed individuals, continuous monitoring may be required during
sampling activities. Examples of such situations include groundwater sampling at wells on the curb of
a busy urban street, in the midst of a public park, or adjacent to a school or residence.

VOC Monitoring, Response Levels, and Actions

Volatile organic compounds (VOCs) must be monitored at the downwind perimeter of the immediate work
area (i.e., the exclusion zone) on a continuous basis or as otherwise specified. Upwind concentrations should be
measured at the start of each workday and periodically thereafter to establish background conditions, particularly
if wind direction changes. The monitoring work should be performed using equipment appropriate to measure the
types of contaminants known or suspected to be present. The equipment should be calibrated at least daily for the
contaminant(s) of concern or for an appropriate surrogate. The equipment should be capable of calculating 15-



minute running average concentrations, which will be compared to the levels specified below.

1. If the ambient air concentration of total organic vapors at the downwind perimeter of the work area or
exclusion zone exceeds 5 parts per million (ppm) above background for the 15-minute average, work activities
must be temporarily halted and monitoring continued. If the total organic vapor level readily decreases (per
instantaneous readings) below 5 ppm over background, work activities can resume with continued monitoring.

2. If total organic vapor levels at the downwind perimeter of the work area or exclusion zone persist at
levels in excess of 5 ppm over background but less than 25 ppm, work activities must be halted, the source of
vapors identified, corrective actions taken to abate emissions, and monitoring continued. After these steps, work
activities can resume provided that the total organic vapor level 200 feet downwind of the exclusion zone or half
the distance to the nearest potential receptor or residential/commercial structure, whichever is less - but in no case
less than 20 feet, is below 5 ppm over background for the 15-minute average.

3. If the organic vapor level is above 25 ppm at the perimeter of the work area, activities must be
shutdown.

4. All 15-minute readings must be recorded and be available for State (DEC and NYSDOH) personnel
to review. Instantaneous readings, if any, used for decision purposes should also be recorded.

Particulate Monitoring, Response Levels, and Actions

Particulate concentrations should be monitored continuously at the upwind and downwind perimeters of the
exclusion zone at temporary particulate monitoring stations. The particulate monitoring should be performed
using real-time monitoring equipment capable of measuring particulate matter less than 10 micrometers in size
(PM-10) and capable of integrating over a period of 15 minutes (or less) for comparison to the airborne
particulate action level. The equipment must be equipped with an audible alarm to indicate exceedance of the
action level. In addition, fugitive dust migration should be visually assessed during all work activities.

1. If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) greater than
background (upwind perimeter) for the 15-minute period or if airborne dust is observed leaving the work area,
then dust suppression techniques must be employed. Work may continue with dust suppression techniques
provided that downwind PM-10 particulate levels do not exceed 150 mcg/m3 above the upwind level and
provided that no visible dust is migrating from the work area.

2. If, after implementation of dust suppression techniques, downwind PM-10 particulate levels are
greater than 150 mcg/m3 above the upwind level, work must be stopped and a re-evaluation of activities
initiated. Work can resume provided that dust suppression measures and other controls are successful in
reducing the downwind PM-10 particulate concentration to within 150 mcg/m3 of the upwind level and in
preventing visible dust migration.

3. All readings must be recorded and be available for State (DEC and NYSDOH) and County Health
personnel to review.

December 2009



Appendix 1B

Fugitive Dust and Particulate Monitoring

A program for suppressing fugitive dust and particulate matter monitoring at hazardous waste sites is a
responsibility on the remedial party performing the work. These procedures must be incorporated into appropriate
intrusive work plans. The following fugitive dust suppression and particulate monitoring program should be
employed at sites during construction and other intrusive activities which warrant its use:

1. Reasonable fugitive dust suppression techniques must be employed during all site activities which
may generate fugitive dust.

2. Particulate monitoring must be employed during the handling of waste or contaminated soil or when
activities on site may generate fugitive dust from exposed waste or contaminated soil. Remedial activities may
also include the excavation, grading, or placement of clean fill. These control measures should not be considered
necessary for these activities.

3. Particulate monitoring must be performed using real-time particulate monitors and shall
monitor particulate matter less than ten microns (PM-10) with the following minimum performance
standards:

(a) Objects to be measured: Dust, mists or aerosols;

(b) Measurement Ranges: 0.001 to 400 mg/m3 (1 to 400,000 :ug/m3);

(c) Precision (2-sigma) at constant temperature: +/- 10 :g/m3 for one second averaging; and

+/- 1.5 g/m3 for sixty second averaging;

(d) Accuracy: +/- 5% of reading +/- precision (Referred to gravimetric calibration with SAE fine
test dust (mmd= 2 to 3 :m, g= 2.5, as aerosolized);

(e) Resolution: 0.1% of reading or 1g/m3, whichever is larger;

(f) Particle Size Range of Maximum Response: 0.1-10;

(g) Total Number of Data Points in Memory: 10,000;

(h) Logged Data: Each data point with average concentration, time/date and data point number

(i) Run Summary: overall average, maximum concentrations, time/date of maximum, total number of logged
points, start time/date, total elapsed time (run duration), STEL concentration and time/date occurrence, averaging
(logging) period, calibration factor, and tag number;

(j) Alarm Averaging Time (user selectable): real-time (1-60 seconds) or STEL (15 minutes), alarms
required;

(k) Operating Time: 48 hours (fully charged NiCd battery); continuously with charger;

(l) Operating Temperature: -10 to 50o C (14 to 122o F);

(m) Particulate levels will be monitored upwind and immediately downwind at the working site
and integrated over a period not to exceed 15 minutes.

4. In order to ensure the validity of the fugitive dust measurements performed, there must be appropriate
Quality Assurance/Quality Control (QA/QC). It is the responsibility of the remedial party to adequately
supplement QA/QC Plans to include the following critical features: periodic instrument calibration, operator
training, daily instrument performance (span) checks, and a record keeping plan.

5. The action level will be established at 150 ug/m3 (15 minutes average). While conservative, this short-
term interval will provide a real-time assessment of on-site air quality to assure both health and safety. If



particulate levels are detected in excess of 150 ug/m3, the upwind background level must be confirmed
immediately. If the working site particulate measurement is greater than 100 ug/m3 above the background level,
additional dust suppression techniques must be implemented to reduce the generation of fugitive dust and
corrective action taken to protect site personnel and reduce the potential for contaminant migration. Corrective
measures may include increasing the level of personal protection for on-site personnel and implementing
additional dust suppression techniques (see paragraph 7). Should the action level of 150 ug/m3 continue to be
exceeded work must stop and DER must be notified as provided in the site design or remedial work plan. The
notification shall include a description of the control measures implemented to prevent further exceedances.

6. It must be recognized that the generation of dust from waste or contaminated soil that migrates off-
site, has the potential for transporting contaminants off-site. There may be situations when dust is being generated
and leaving the site and the monitoring equipment does not measure PM-10 at or above the action level. Since this
situation has the potential to allow for the migration of contaminants off-site, it is unacceptable. While it is not
practical to quantify total suspended particulates on a real-time basis, it is appropriate to rely on visual
observation. If dust is observed leaving the working site, additional dust suppression techniques must be
employed. Activities that have a high dusting potential-- such as solidification and treatment involving materials
like kiln dust and lime--will require the need for special measures to be considered.

7. The following techniques have been shown to be effective for the controlling of the
generation and migration of dust during construction activities:

(a) Applying water on haul roads;

(b) Wetting equipment and excavation faces;

(c) Spraying water on buckets during excavation and dumping;

(d) Hauling materials in properly tarped or watertight containers;

(e) Restricting vehicle speeds to 10 mph;

(f) Covering excavated areas and material after excavation activity ceases; and

(g) Reducing the excavation size and/or number of excavations.

Experience has shown that the chance of exceeding the 150ug/m3 action level is remote when the above-mentioned
techniques are used. When techniques involving water application are used, care must be taken not to use excess
water, which can result in unacceptably wet conditions. Using atomizing sprays will prevent overly wet conditions,
conserve water, and provide an effective means of suppressing the fugitive dust.

8. The evaluation of weather conditions is necessary for proper fugitive dust control. When extreme
wind conditions make dust control ineffective, as a last resort remedial actions may need to be suspended. There
may be situations that require fugitive dust suppression and particulate monitoring requirements with action
levels more stringent than those provided above. Under some circumstances, the contaminant concentration
and/or toxicity may require additional monitoring to protect site personnel and the public. Additional integrated
sampling and chemical analysis of the dust may also be in order. This must be evaluated when a health and
safety plan is developed and when appropriate suppression and monitoring requirements are established for
protection of health and the environment.
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SECTION XII
Measurement for Payment

Part 1 – GENERAL

1.1 Description

A. This section covers the methods and procedures that the CONTRACTOR will use to measure
his/her work as the basis for payment. This general outline of the measurement and payment
features will not, in any way, limit the Responsibility of the CONTRACTOR for making a
thorough investigation of the Contract Documents to determine the scope of the work included
in each bid task.

1. Payment will be made to the CONTRACTOR in accordance with the specified methods of
measurement and the unit or lump sum prices stipulated in the accepted bid. Payment will
constitute complete compensation for all work required by the Contract Documents
including all costs of accepting the general risks, liabilities and obligations, expressed or
implied. Payment under all tasks will include, but necessarily be limited to, compensation
for furnishing all supervision, labor, equipment, overhead, profit, material, services,
applicable taxes, and for performing all other related work required. No other payment will
be made.

2. No payment will be made for work performed by the CONTRACTOR to replace defective
work, work which is not required by the Contract Documents, work outside the limits of the
Contract and additional work necessary due to actions of the CONTRACTOR, unless
ordered by the ENGINEER in writing.

B. Engineer’s Estimate of Quantities

1. The estimated quantities for unit price items, as listed in the Bid Schedule, are only
approximate and are included solely for the purpose of comparison of Bids.  The
ENGINEER does not expressly, or by implication, agree that the nature of the materials
encountered or required shall correspond therewith and reserves the right to increase or
decrease any such quantity or to eliminate any quantity as the ENGINEER may deem
necessary.

2. For lump sum items, the CONTRACTOR will be paid on the basis of actual work accepted
until the work item is completed. Upon completion of the item, 100 percent of the lump
sum price may be paid, subject to the terms of the Agreement. The pay items listed below
describe the measurement of and payment for the Work to be done under the respective
items listed in the Bid as outlined in the approved schedule of values.

1.2 Incidental Items

A. Except for the items designated hereunder for Measurement and Payment, the costs of items
necessary to complete the work as specified are considered incidental to the items specified for
Measurement and Payment. The costs of incidental items shall be included in the prices of items
specified for Measurement and Payment.
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1.3 Quantities

A. The Estimated quantities indicated in the Bid Schedule are the quantities for the evaluation of
bids. The actual quantities of items to be paid for on a unit price basis may vary significantly
from the quantities indicated in the Bid Schedule.

1.4 Related Provisions Specified Elsewhere

A. Payment to CONTRACTOR: Refer to Contract Agreement.

B. Changes in the Contract Price: Refer to Contract Agreement.

Part 2 – MEASUREMENTS
2.1 Under this Contract, the CONTRACTOR shall provide all labor, equipment, and materials and

shall complete all work as shown and described in the Contract Documents and as directed by the
ENGINEER, in accordance with the expressed intent of the contract to secure a complete
construction of a functionally complete project. The bid items described in Part 3 BID ITEMS
shall together include all work set forth in the Contract Documents or required to properly
complete the work. Any necessary work that is not described shall be considered included in the
item to which it properly belongs. Where used in the Contract Documents, the word “including”
(“includes”, “include”) shall mean “including (includes, include) but not restricted to”. Each item
includes:

A. All labor, material, equipment, bonds and insurance, tests, adjustments, warranties, overhead,
and other expenses required to perform the work.

B. All accessories, manuals, and services pertinent to the proper installation of materials and
equipment.

C. All accessories, manuals, and services pertinent to the proper start-up, operation, and
maintenance of materials and equipment.

2.2 Lump Sum Items: Measurement of all Lump Sum Items will be on a total job basis.

A. The quantities of work performed under lump sum items will not be measured except for the
purpose of determining reasonable interim payments. Interim payments will be made in
accordance with the estimated value of work performed and found acceptable as determined
by the ENGINEER, or as specified in this section.

B. For all lump sum items, the CONTRACTOR shall provide a schedule of values. The
schedule of values shall include a breakdown of major cost items included within the lump
sum in sufficient detail to document specific costs of all items included in the lump sum item.
The schedule of values shall be provided to the ENGINEER prior to initiation of work.

C. Measurement for Progress Payments of all lump sum items will be on a percent complete
basis.

2.3 Unit Price Items: Where items are specified to be measured on a unit basis, measurement will be
of each particular unit as specified.

A. Volume Basis - Where items are specified to be measured on a volume basis, the volume will
be determined on an in-place basis (prior to excavation for excavation or after placement
and compaction for imported fill) between the existing and final ground surfaces or grade
lines shown on the drawings. If no tolerance is specified, the tolerance shall be interpreted to
be 0.00 foot.
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B. Length Basis - Where items are specified to be measured on a length basis, the length will be
measured as the actual length along the centerline within specified limits based on a plan
view. No adjustments will be made for the required overlap of materials

C. Weight Basis - Where items are specified to be measured on a weight basis, the weight will
be measured based on certified weigh scale tickets obtained from a certified weigh scale.

D. Unit Basis - Where items are specified to be measured on a unit basis, measurement will be
of each particular unit as specified.

E. Time Basis – Where items are specified to be measured on a time basis, the number of days
will be measured as the number of calendar or work days meeting the standard of payment
between the defined beginning and end of the activity. A full work day is defined as a day in
which the CONTRACTOR works on the bid item for at least 4 hours.

2.4 Measurement and payment will be made only for work that has been acceptably performed within
the limits shown on the Construction Drawings and in conformance with the Contract
Specifications, as specified, or ordered by the ENGINEER.

Part 3 – BID ITEMS

3.1 BID ITEM LS-1 – SITE PREPARATION\SITE FACILITIES\MOBILIZATION\

DEMOBILIZATION

A. GENERAL

1. Bid Item LS-1 shall be bid LUMP SUM price for SITE PREPARATION\SITE
FACILITIES\MOBILIZATION\DEMOBILIZATION per the Contract Documents.

a. Provide all materials, equipment, incidentals and labor necessary to completely and
properly furnish items in accordance with the Contract Documents, and as described
below plus mobilization, demobilization, and miscellaneous items not specified
elsewhere, including, but not limited to:

1. Mobilization of personnel and equipment.

2. Construction/installation/maintenance/operation of
a. Temporary Access Roads,
b. Stockpile and Staging Areas,
c. Project Signs,
d. Environmental Control Measures, including noise mitigation measures,
e. Truck Scales,
f. Decontamination Pad,
g. Erosion and Sediment Control Measures

3. Development/Procurement of

a. Project Plans,
b. Submittals, Schedules, Shop Drawings, and Record Drawings,
c. Bonds and Insurance.

4. Site Clearing

5. Final Cleaning of Surfaces including but not limited to:
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a. Lead Based Paint
b. Bird, Bat, and Rodent Droppings
c. Masonry Cleaning

6. Demobilization, including removal of all materials, equipment, etc.
constructed/installed under this item.

7. Restoration of

a. Existing Roads,
b. All items disturbed by the CONTRACTOR’S operations.

c. Soil and turf.

8.  Rodent Control

9. This item includes preconstruction and construction period planning; scheduling,
submittals, reporting, administration and documentation; quality control;
environmental protection and spill control.

B. MEASUREMENT FOR PAYMENT

1. Measurement for payment for Bid Item LS-1 SITE PREPARATION\SITE
FACILITIES\MOBILIZATION/DEMOBILIZATION shall be paid the bid lump sum
price for the above items completed, installed, and properly functioning as documented
and approved by the ENGINEER. The CONTRACTOR may invoice for up to 60% of
this item upon successful installation of the work and the remaining 40% at substantial
completion.

2. The CONTRACTOR shall submit a separate bid breakdown per Section III, Article 12 –
“Bid Breakdown” for this item showing the individual cost of items shown above as well
as miscellaneous items not specified elsewhere, but necessary for complete and proper
installation and performance of the items listed herein.

3.2 BID ITEM LS-2 – SURVEYS

A. GENERAL

1. Bid Item LS-2 shall be bid LUMP SUM price for SURVEYS as specified and directed
herein.  Provide all personnel, materials, and equipment to provide survey services,
including the services of a NYS-licensed surveyor, as required during the execution of
the Contract and in accordance with Project Specifications and the Contract Drawings.

2. Provide all labor, materials, equipment and incidentals necessary for the survey work as
required for proper execution of the Contract and in accordance with Section XII
Specification Section 02 21 13, including at a minimum the following:

a. Initial topographic mapping.
b. Intermediate topographic mapping.
c. Machine pit excavation.
d. Machine pit backfill.
e. Final topographic mapping.
f. As-built drawings.
g. Photo-documentation

B. MEASUREMENT FOR PAYMENT
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1. The CONTRACTOR shall submit a separate bid breakdown per Section III, Article 12 –
“Bid Breakdown” for this item showing the individual cost of items shown above as well
as miscellaneous items not specified elsewhere, but necessary for complete and proper
installation and performance of the items listed herein.

2. This item shall be paid on a progress basis, based upon percentage of the work completed
and documented as approved by the ENGINEER.

3.3 BID ITEM LS-3 – ASBESTOS ABATEMENT AND BUILDING DEMOLITION

B. GENERAL

1. Bid Item LS-3 shall be bid LUMP SUM price for ASBESTOS ABATEMENT AND
BUILDING DEMOLITION, as specified and directed herein.  Provide all personnel,
materials, and equipment for demolition of identified buildings and miscellaneous
building materials and asbestos abatement, as required during the execution of the
Contract and in accordance with Project Specifications and the Contract Drawings.

C. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall submit a separate bid breakdown per Section III, Article 12 –
“Bid Breakdown” for this item showing the individual cost of items shown above as well
as miscellaneous items not specified elsewhere, but necessary for complete and proper
installation and performance of the items listed herein.

2. This item shall be paid on a progress basis, based upon percentage of the work completed
and documented as approved by the ENGINEER.

3.4 BID ITEM LS-4 – PROCESS EQUIPMENT REMOVAL AND DECONTAMINATION

A. GENERAL

1. Bid Item LS-4 shall be bid LUMP SUM price for PROCESS EQUIPMENT REMOVAL
AND DECONTAMINATION as specified and directed herein.  Provide all personnel,
materials, and equipment for removal of miscellaneous industrial processing materials and
miscellaneous mechanical equipment, PCB dielectric fluid management/sampling, and
decontamination and sampling of the items, as required during the execution of the
Contract and in accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall submit a separate bid breakdown per Section III, Article 12 –
“Bid Breakdown” for this item showing the individual cost of items shown above as well
as miscellaneous items not specified elsewhere, but necessary for complete and proper
installation and performance of the items listed herein.

2. This item shall be paid on a progress basis, based upon percentage of the work completed
and documented as approved by the ENGINEER.

3.5 BID ITEM LS-5 – DEWATERING AND CONTACT WATER TREATMENT

A. GENERAL
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1. Bid Item LS-5 shall be bid LUMP SUM price for DEWATERING AND CONTACT
WATER TREATMENT as specified and directed herein.  Provide all personnel, materials,
and equipment to completely and properly collect, handle, store, and sample contaminated
water generated, as required during the execution of the Contract and in accordance with
Project Specifications and the Contract Drawings and procure a State Pollutant Discharge
Elimination System (SPDES) Permit for the County of Albany, New York.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall submit a separate bid breakdown per Section III, Article 12 –
“Bid Breakdown” for this item showing the individual cost of items shown above as well
as miscellaneous items not specified elsewhere, but necessary for complete and proper
installation and performance of the items listed herein.

2. This item shall be paid on a progress basis, based upon percentage of the work completed
and documented as approved by the ENGINEER.

3.6 BID ITEM LS-6 – DEMOLITION OF ABOVEGROUND AND BELOWGROUND OIL
VAULTS, TANKS, ANCILLARY STRUCTURES, TRANSFORMER PADS, BOLLARDS,
AND CHAMBERS

A. GENERAL

1. Bid Item LS-6 shall be bid LUMP SUM price for DEMOLITION OF ABOVEGROUND
AND BELOWGROUND OIL VAULTS, TANKS, ANCILLARY STRUCTURES,
TRANSFORMER PADS, BOLLARDS, AND CHAMBERS as specified and directed
herein.  Provide all personnel, materials, and equipment to demolish, remove, and clean
tanks, pads, bollards, and floor steel, and fill ancillary piping with Controlled Low
Strength Material (CLSM) (Flowable Fill), as required during the execution of the
Contract and in accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall submit a separate bid breakdown per Section III, Article 12 –
“Bid Breakdown” for this item showing the individual cost of items shown above as well
as miscellaneous items not specified elsewhere, but necessary for complete and proper
installation and performance of the items listed herein.

2. This item shall be paid on a progress basis, based upon percentage of the work completed
and documented as approved by the ENGINEER.

3.7 BID ITEM UC-1 – SITE SERVICES

A. GENERAL

1. Bid Item UC-1 shall be bid unit price per CALENDAR DAY for SITE SERVICES
properly performed per the Contract Documents.

2. Provide all labor, materials, equipment and incidentals necessary for each work day for
operation and maintenance of site services in accordance with the Contract Documents
and described below.
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a. Site Security,
b. Access Roads Maintenance,
c. Fencing Maintenance,
d. Disposal of CONTRACTOR-generated solid waste,
e. Meteorological Station,
f. Permitting and Compliance,
g. Project Meetings,
h. Site Superintendence,
i. Field Offices and Support Areas,
j. Temporary Utilities,
k. Sanitary Facilities,
l. Equipment Storage,
m. Staging/Stockpile Area Maintenance,
n. Utilities and Sanitary Facilities Maintenance

B. MEASUREMENT FOR PAYMENT

1. Bid Item UC-1 - SITE SERVICES shall be paid at the bid unit price for EACH WORK
DAY beginning after provision of electrical power to the trailers and ending at substantial
completion.

3.8 BID ITEM UC-2 – HEALTH AND SAFETY

A. GENERAL

1. Bid Item UC-2 shall be bid unit price per WORK DAY for health and safety as directed
below.

2. Provide all labor, materials, equipment and incidentals necessary for each work day for
health   and safety for proper execution of the Contract and in accordance with Sections
01 35 29, 01 35 29.13, and 01 35 33, and as directed below.

a. Health and Safety Officer,
b. Health and Safety Equipment and PPE,
c. Emergency Response,
d. Decontamination Trailer and Personal Hygiene Facility,
e. Air Monitoring,
f. Dust Control,
g. Sampling, Analyses, Handling and Disposal of Personal Protective Equipment (PPE)

and Decontamination Wastes not specifically included in other bid items.

B. MEASUREMENT FOR PAYMENT

1. Payment of Bid Item UC-2 shall be for each work day the HASP has been adhered to in
the opinion of the ENGINEER. Work included in this item shall be by work day
beginning after the satisfactory establishment of an exclusion zone and completed when
there is no longer an exclusion zone in the project area as ordered by the Engineer.  All
daily maintenance costs for health and safety are part of this Bid Item including
everything required in the HASP.  No payment will be made for any day the
CONTRACTOR fails to adhere (in the opinion of the ENGINEER) to the HASP.
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3.9 BID ITEM UC-3 – EXCAVATION OF SOIL/FILL FROM MACHINE PITS

A. GENERAL

1. Bid Item UC-3 shall be bid unit price per CUBIC YARD for EXCAVATION OF
SOIL/FILL FROM MACHINE PITS per the Contract Documents.

2. Provide all personnel, materials, and equipment to excavate soil/fill from machine pits, as
required during the execution of the Contract and in accordance with Project
Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. Payment of Bid Item UC-3 shall be for the soil/fill removed from machine pits, as
determined from the actual in-place volume of material which is properly excavated,
measured and documented by a NYS licensed surveyor and approved by the
ENGINEER.

3.10 BID ITEM UC-4 – HANDLING, TRANSPORT, AND OFF-SITE DISPOSAL OF NON-
HAZARDOUS WASTE

A. GENERAL

1. Bid Item UC-4 shall be bid unit price per TON for HANDLING, TRANSPORT, AND
OFF-SITE DISPOSAL OF NON-HAZARDOUS WASTE per the Contract Documents.

2. Provide all personnel, materials, and equipment to completely and properly characterize,
handle, transport and dispose of non-hazardous waste, such as miscellaneous sold waste,
dust, ceramic fiber, and brick in a permitted facility in accordance with all applicable
laws, rules and regulations, as required during the execution of the Contract and in
accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall not be reimbursed for the supply or disposal of additive
amendments that may be required to render materials suitable for transportation and
disposal. The weight of any such materials shall be subtracted from the measured weight
for payment, described below.

2. Payment of Bid Item UC-4 shall be at the bid unit price; for each ton of non-hazardous
waste disposed of, as measured by certified weight tickets, and which is properly
sampled, manifested, transported and disposed as documented and approved by the
ENGINEER.

3.11 BID ITEM UC-5 – HANDLING, TRANSPORT, AND OFF-SITE DISPOSAL OF
HAZARDOUS WASTE

A. GENERAL

1. Bid Item UC-5 shall be bid unit price per TON for HANDLING, TRANSPORT, AND
OFF-SITE DISPOSAL OF HAZARDOUS WASTE per the Contract Documents.

2. Provide all personnel, materials, and equipment to completely and properly characterize,
handle, transport and dispose of hazardous waste, such as miscellaneous solid waste loose
paint, sludge, excavation material from pits, and dust in a permitted facility in accordance
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with all applicable laws, rules and regulations, as required during the execution of the
Contract and in accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall not be reimbursed for the supply or disposal of additive
amendments that may be required to render materials suitable for transportation and
disposal. The weight of any such materials shall be subtracted from the measured weight
for payment, described below.

2. Payment of Bid Item UC-5 shall be at the bid unit price; for each ton of hazardous waste
disposed of, as measured by certified weight tickets, and which is properly sampled,
manifested, transported and disposed as documented and approved by the ENGINEER.

3.12 BID ITEM UC-6 – HANDLING, TRANSPORT, AND OFF-SITE DISPOSAL OF
HAZARDOUS DEBRIS

A. GENERAL

1. Bid Item UC-6 shall be bid unit price per TON for HANDLING, TRANSPORT, AND
OFF-SITE DISPOSAL OF HAZARDOUS DEBRIS per the Contract Documents.

2. Provide all personnel, materials, and equipment to completely and properly characterize,
handle, transport and dispose of hazardous debris, such as brick, doors, vents, fans,
refractory brick, and vent slats in a permitted facility in accordance with all applicable
laws, rules and regulations, as required during the execution of the Contract and in
accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall not be reimbursed for the supply or disposal of additive
amendments that may be required to render materials suitable for transportation and
disposal. The weight of any such materials shall be subtracted from the measured weight
for payment, described below.

2. Payment of Bid Item UC-6 shall be at the bid unit price; for each ton of hazardous debris
disposed of, as measured by certified weight tickets, and which is properly sampled,
manifested, transported and disposed as documented and approved by the ENGINEER.

3.13 BID ITEM UC-7 – HANDLING, TRANSPORT, AND OFF-SITE DISPOSAL OF
RADIOLOGIC WASTE (TENORM)

A. GENERAL

1. Bid Item UC-7 shall be bid unit price per TON for HANDLING, TRANSPORT, AND
OFF-SITE DISPOSAL OF RADIOLOGIC WASTE (TENORM) per Section 13 49 00.

2. Provide all personnel, materials, and equipment to completely and properly characterize,
handle, transport and dispose of radiologic waste (TENORM) in a permitted facility in
accordance with all applicable laws, rules and regulations, as required during the
execution of the Contract and in accordance with Project Specifications and the Contract
Drawings.

B. MEASUREMENT FOR PAYMENT
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1. The CONTRACTOR shall not be reimbursed for the supply or disposal of additive
amendments that may be required to render materials suitable for transportation and
disposal. The weight of any such materials shall be subtracted from the measured weight
for payment, described below.

2. Payment of Bid Item UC-7 shall be at the bid unit price; for each ton of radiologic waste
(TENORM) disposed of, as measured by certified weight tickets, and which is properly
sampled, manifested, transported and disposed as documented and approved by the
ENGINEER.

3.14 BID ITEM UC-8 – HANDLING, TRANSPORT, AND OFF-SITE DISPOSAL OF ACM –
NON-HAZARDOUS

A. GENERAL

1. Bid Item UC-8 shall be bid unit price per TON for HANDLING, TRANSPORT, AND
OFF-SITE DISPOSAL OF ACM – NON-HAZARDOUS per Contract Drawings AA-01
through AA-09A.

2. Provide all personnel, materials, and equipment to completely and properly characterize,
handle, transport and dispose of non-hazardous ACM in a permitted facility in
accordance with all applicable laws, rules and regulations, as required during the
execution of the Contract and in accordance with Project Specifications and the Contract
Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall not be reimbursed for the supply or disposal of additive
amendments that may be required to render materials suitable for transportation and
disposal. The weight of any such materials shall be subtracted from the measured weight
for payment, described below.

2. Payment of Bid Item UC-8 shall be at the bid unit price; for each ton of non-hazardous
ACM disposed of, as measured by certified weight tickets, and which is properly
sampled, manifested, transported and disposed as documented and approved by the
ENGINEER.

3.15 BID ITEM UC-9 – HANDLING, TRANSPORT, AND OFF-SITE DISPOSAL OF ACM –
HAZARDOUS

A. GENERAL

1. Bid Item UC-9 shall be bid unit price per TON for HANDLING, TRANSPORT, AND
OFF-SITE DISPOSAL OF ACM – HAZARDOUS per Contract Drawings AA-01
through AA-09A.

2. Provide all personnel, materials, and equipment to completely and properly characterize,
handle, transport and dispose of hazardous ACM in a permitted facility in accordance
with all applicable laws, rules and regulations, as required during the execution of the
Contract and in accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. The CONTRACTOR shall not be reimbursed for the supply or disposal of additive



XII-11

amendments that may be required to render materials suitable for transportation and
disposal. The weight of any such materials shall be subtracted from the measured weight
for payment, described below.

2. Payment of Bid Item UC-9 shall be at the bid unit price; for each ton of hazardous ACM
disposed of, as measured by certified weight tickets, and which is properly sampled,
manifested, transported and disposed as documented and approved by the ENGINEER.

3.16 BID ITEM UC-10 – CLEAN COMMON FILL

A. GENERAL

1. Bid Item UC-10 shall be bid unit price per CUBIC YARD for CLEAN COMMON FILL
per the Contract Documents.

2. Provide all personnel, materials, and equipment to completely and properly backfill the
machine pits with common fill, as required during the execution of the Contract and in
accordance with Project Specifications and the Contract Drawings. Testing of proposed
fill material as required by the Contract Documents is included in this item.

B. MEASUREMENT FOR PAYMENT

1. Collection of and analytical sampling of proposed backfill sources for approval shall be
included under this bid item.

2. Bid Item UC-10 shall be paid for at the unit price bid for each cubic yard of common fill
placed in machine pits, determined from the actual in-place volume of material which is
properly placed, measured and documented by a NYS licensed surveyor and approved by
the ENGINEER.

3.17 BID ITEM UC-11 – CHAIN LINK FENCING

A. GENERAL

1. Bid Item UC-11 shall be bid unit price per LINEAR FOOT for CHAIN LINK FENCING
per the Contract Documents.

2. Provide all personnel, materials, and equipment to completely and properly install
permanent chain link fencing, as required during the execution of the Contract and in
accordance with Project Specifications and the Contract Drawings.

B. MEASUREMENT FOR PAYMENT

1. Bid Item UC-11 shall be paid for at the unit price bid for each linear foot of temporary
chain link fencing installed as approved by the ENGINEER.

3.18 BID ITEM UC-12 – WINTER SHUTDOWN

A. GENERAL
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1. Bid Item UC-12 shall be bid unit price per WORK DAY for WINTER SHUTDOWN per
the Contract Documents.

2. Provide all labor, materials, equipment, and incidentals necessary for the work described
below, in accordance with Specification Section 01 92 13 – Winter Shutdown, and
described below but not limited to:

a. Interim mobilizations/demobilizations associated with winter shutdown.
b. Providing site security during the winter shutdown period.
c. Maintaining the Site including access roads, plowing, stormwater controls, and erosion

and sedimentation controls.
d. Maintaining access controls including fence, gates, and barricades.
e. Maintaining field offices and temporary utilities, as required.
f. Providing and installing additional winter erosion and sediment controls.
g. Providing and installing additional winter stormwater controls.
h. Performing weekly on-site inspections, documenting, and reporting.

B. MEASUREMENT FOR PAYMENT

1. Bid Item UC-12 shall be paid for at the unit price bid for each work day of the winter
shutdown as approved by the ENGINEER.

*****



SECTION XIII

Wage Rates



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from MMMM YYYY through MMMM YYYY. All updates, correc-
tions, posted on the 1st business day of each month, and future copies of the annual deter-
mination are available on the Department's website   www.labor.state.ny.us.     Updated 
PDF copies of your schedule can be accessed by entering your assigned PRC# at the 
proper location on the website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:
 

Name & Title of Representative:
 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.state.ny.us.       PW 200      PWAsk@labor.state.ny.us

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

 
Michael Gutmann, Project Manager 
257 W. Genesee St.
Buffalo    NY 14202

AECOM Schedule Year XXXX through XXXX
Date Requested XX/XX/XXXX 
PRC# XXXXXXXXXX

Location Colonie
Project ID#
Project Type RATES ARE FOR INFORMATIONAL PURPOSES ONLY: Excavation and replacement of 1 to 2 feet of

contaminated surface soils; removal and replacement of landscaping, fences, and irrigation system. Planter

http://www.labor.state.ny.us/
http://www.labor.state.ny.us/


 



General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project. There are very few exceptions to this rule.  Complete information regarding these exceptions is
available on the "4 Day / 10 Hour Work Schedule" form (PW 30.1). 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.state.ny.us.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.state.ny.us.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.state.ny.us.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  Payrolls must be maintained for at least Five (5) years from the project's date of completion. See Spota
Bill Notice.  At a minimum, payrolls must show the following information for each person employed on a public work
project: Name, Address, Last 4 Digits of Social Security Number, Classification(s) in which the worker was employed,
Hourly wage rate(s) paid, Supplements paid or provided, and Daily and weekly number of hours worked in each
classification.
 

http://wpp.labor.state.ny.us/wpp/showFindProject.do?method=showIt
http://www.labor.ny.gov/workerprotection/publicwork/PW410s.shtm
http://www.labor.state.ny.us/
http://www.labor.state.ny.us/
http://www.labor.state.ny.us/
https://labor.ny.gov/workerprotection/publicwork/PDFs/SPOTA%20BILL%20(2).pdf
https://labor.ny.gov/workerprotection/publicwork/PDFs/SPOTA%20BILL%20(2).pdf


The filing of payrolls to the Department of Jurisdiction is a condition of payment. Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, by are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
 
Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 
The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 

https://labor.ny.gov/formsdocs/wp/PW101.pdf


Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
 
Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 
No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).



 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction
[  ]    (02) Heating/Ventilation
[  ]    (03) Electrical
[  ]    (04) Plumbing
[  ]    (05) Other  :                                 

Amount of Contract: $
 
Approximate Starting Date: - - - - /- - - - /
 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.state.ny.us.       PW 16      PWAsk@labor.state.ny.us

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

 
Michael Gutmann, Project Manager 
257 W. Genesee St.
Buffalo    NY 14202

AECOM Schedule Year XXXX through XXXX
Date Requested XX/XX/XXXX 
PRC# XXXXXXXXXX

Location Colonie
Project ID#
Project Type RATES ARE FOR INFORMATIONAL PURPOSES ONLY: Excavation and replacement of 1 to 2 feet of

contaminated surface soils; removal and replacement of landscaping, fences, and irrigation system. Planter

http://www.labor.state.ny.us/


 



 
 

 

IMPORTANT NOTICE 
 
 

FOR 
 

CONTRACTORS & 
CONTRACTING AGENCIES 

 
 

 
Social Security Numbers on Certified Payrolls 

 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or 
inadvertent disclosure of social security numbers.  Identity theft is a growing problem 
and we are sympathetic to contractors’ concerns with regard to inclusion of this 
information on payrolls if another identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social 
security number on certified payrolls submitted to contracting agencies on public 
work projects is now acceptable to the Department of Labor. 
 
 

NOTE: This change does not affect the Department’s 
ability to request and receive the entire social 
security number from employers during the course 
of its public work / prevailing wage investigations.  

   
 
 
 
 



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12240

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



Construction Industry  
Fair Play Act     

Required Posting For Labor Law  
Article 25-B § 861-d 

 

   Construction industry employers must post the 
"Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site.  
  
   Failure to post the notice can result in penalties of 
up to $1,500 for a first offense and up to $5,000 for 
a second offense. 
  
   The posting is included as part of this wage 
schedule. Additional copies may be obtained from 
the NYS DOL website, www.labor.ny.gov. 
  
  
If you have any questions concerning  
the Fair Play Act, please call the State Labor 
Department toll-free at 1-866-435-1499 or email us 
at: dol.misclassified@labor.state.ny.us .



New York State Department of Labor 
Required Notice under Article 25-B of the Labor Law 

 
ATTENTION ALL EMPLOYEES, CONTRACTORS AND SUBCONTRACTORS: 

YOU ARE COVERED BY THE  
CONSTRUCTION INDUSTRY FAIR PLAY ACT  

The law says that you are an employee unless: 
• You are free from direction and control in performing your job AND 
• You perform work that is not part of the usual work done by the business that hired you AND 
• You have an independently established business 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
IT IS AGAINST THE LAW FOR AN EMPLOYER TO MISCLASSIFY EMPLOYEES AS 
INDEPENDENT CONTRACTORS OR PAY EMPLOYEES OFF-THE-BOOKS. 

 
Employee rights.  If you are an employee:  

• You are entitled to state and federal worker protections such as 
o unemployment benefits, if unemployed through no fault of your own, able to work, and 

otherwise qualified 
o workers’ compensation benefits for on-the-job injuries  
o payment for wages earned, minimum wage, and overtime (under certain conditions)   
o prevailing wages on public work projects  
o the provisions of the National Labor Relations Act and 
o a safe work environment 

• It is a violation of this law for employers to retaliate against anyone who asserts their rights 
under the law.  Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors:  If you are an independent contractor: 

• You must pay all taxes required by New York State and Federal Law. 
 
Penalties for paying off-the-books or improperly treating employees as independent contractors: 

 
• Civil Penalty First Offense:  up to $2,500 per employee. 

 Subsequent Offense(s):  up to $5,000 per employee. 
 

• Criminal Penalty First Offense:  Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing Public Work for up to one year. 
Subsequent Offense(s):  Misdemeanor - up to 60 days in jail, up to a 
$50,000 fine and debarment from performing Public Work for up to 5 
years. 

 
If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at 
1(866)435-1499 or send an email to dol.misclassified@labor.state.ny.us.  All complaints of 
fraud and violations are taken seriously and you can remain anonymous. 
 
Employer Name:  
 
IA 999 (09/10) 



(11.11)    
 

 

WORKER NOTIFICATION  
 

(Labor Law §220, paragraph a of subdivision 3-a) 
 

Effective February 24, 2008 
                  

This provision is an addition to the existing prevailing wage rate 

law, Labor Law §220, paragraph a of subdivision 3-a.  It requires 

contractors and subcontractors to provide written notice to all 

laborers, workers or mechanics of the prevailing wage rate for 

their particular job classification on each pay stub*. It also requires 

contractors and subcontractors to post a notice at the beginning of 

the performance of every public work contract on each job site that 

includes the telephone number and address for the Department of 

Labor and a statement informing laborers, workers or mechanics of 

their right to contact the Department of Labor if he/she is not 

receiving the proper prevailing rate of wages and/or supplements 

for his/her particular job classification.  The required notification 

will be provided with each wage schedule, may be downloaded 

from our website www.labor.state.ny.us or made available upon 

request by contacting the Bureau of Public Work at 518-457-5589. 
 

     * In the event that the required information will not fit on the pay stub, 
an accompanying sheet or attachment of the information will suffice. 



New York State Department of Labor 
Bureau of Public Work 

Attention Employees 
THIS IS A:  PUBLIC WORK 

PROJECT
If you are employed on this project as a  
worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

Chapter 629 of 
the Labor Laws  
of 2007:

These wages are set by law and must be posted 
at the work site.  They can also be found at:
www.labor.ny.gov

If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005 
(716) 847-7159 
(516) 228-3915 
(212) 932-2419 
(845) 568-5156 

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505 
(315) 428-4056 
(315) 793-2314 
(914) 997-9507 

*   For New York City government agency construction projects, please 
      contact the Office of the NYC Comptroller at (212) 669-4443,  or  

www.comptroller.nyc.gov – click on Bureau of Labor Law. 

Contractor Name:

Project Location:

PW 101  (4.15) 
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OSHA 10-hour Construction 

 

Safety and Health Course – S1537-A 
 

Effective July 18, 2008 
 

                                                     
This provision is an addition to the existing prevailing wage rate 

law, Labor Law §220, section 220-h.  It requires that on all public 

work projects of at least $250,000.00, all laborers, workers and 

mechanics working on the site, be certified as having successfully 

completed the OSHA 10-hour construction safety and health course.  

It further requires that the advertised bids and contracts for every 

public work contract of at least $250,000.00, contain a provision of 

this requirement. 
 

 

  

 

 

 

 

 

The OSHA 10 Legislation only applies to workers 

on a public work project that are required, under 

Article 8, to receive the prevailing wage. 
 

NOTE: 
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Where to find OSHA 10-hour Construction Course 
 
 
1. NYS Department of Labor website for scheduled outreach training at: 

www.labor.state.ny.us/workerprotection/safetyhealth/DOSH_ONSITE_CONSULTATION.shtm 
 

2. OSHA Training Institute Education Centers: 
 

Rochester Institute of Technology OSHA Education Center 
Rochester, NY 
Donna Winter 
Fax (585) 475-6292 
e-mail:  dlwtpo@rit.edu 
(866) 385-7470 Ext. 2919 
www.rit.edu/~outreach/course.php3?CourseID=54 
 
Atlantic OSHA Training Center 
UMDNJ – School of Public Health 
Piscataway, NJ 
Janet Crooks 
Fax (732) 235-9460 
e-mail:  crooksje@umdnj.edu 
(732) 235-9455 
https://ophp.umdnj.edu/wconnect/ShowSchedule.awp?~~GROUP~AOTCON~10~ 
 
Atlantic OSHA Training Center 
University at Buffalo 
Buffalo, New York 
Joe Syracuse 
Fax (716) 829-2806 
e-mail:mailto:japs@buffalo.edu 
(716) 829-2125 
http://www.smbs.buffalo.edu/CENTERS/trc/schedule_OSHA.php 
 
Keene State College 
Manchester, NH 
Leslie Singleton 
e-mail:  lsingletin@keene.edu 
(800) 449-6742 
www.keene.edu/courses/print/courses_osha.cfm 
 

3. List of trainers and training schedules for OSHA outreach training at: 

www.OutreachTrainers.org 
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Requirements for  OSHA 10 Compliance 
 

 
Chapter 282 of the Laws of 2007, codified as Labor Law 220-h took effect on  July 
18, 2008.  The statute provides as follows: 

 
The advertised specifications for every contract for public work of $250,000.00 or 
more must contain a provision requiring that every worker employed in the 
performance of a public work contract shall be certified as having completed an 
OSHA 10 safety training course.  The clear intent of this provision is to require that 
all employees of public work contractors, required to be paid prevailing rates, receive 
such training “prior to the performing any work on the project.”  
 
The Bureau will enforce the statute as follows: 
 
All contractors and sub contractors must attach a copy of proof of completion of the 
OSHA 10 course to the first certified payroll submitted to the contracting agency and 
on each succeeding payroll where any new or additional employee is first listed. 

 
Proof of completion may include but is not limited to:  
 
• Copies of bona fide course completion card  (Note: Completion cards do not have 

an expiration date.) 
• Training roster, attendance record of other documentation from the certified 

trainer pending the issuance of the card. 
• Other valid proof  

 
 

**A certification by the employer attesting that all employees have completed such a  
    course is not sufficient proof that the course has been completed. 
 

 
Any questions regarding this statute may be directed to the New York State 
Department of Labor, Bureau of Public Work at 518-485-5696. 



WICKS Reform 2008 

(For all contracts advertised or solicited for bid on or after 7 /1/08) 

• Raises the threshold for public work projects subject to the Wicks Law requiring 
separate specifications and bidding for the plumbing, heating and electrical work. 
The total project's threshold would increase from $50,000 to: $3 million in Bronx, 
Kings, New York, Queens and Richmond counties; $1.5 million in Nassau, 
Suffolk and Westchester counties; and $500,000 in all other counties. 

• For projects below the monetary threshold, bidders must submit a sealed list 
naming each subcontractor for the plumbing, HVAC and electrical work and the 
amount to be paid to each. The list may not be changed unless the public owner 
finds a legitimate construction need, including a change in specifications or costs 
or use of a Project Labor Agreement (PLA), and must be open to public 
inspection. 

• Allows the state and local agencies and authorities to waive the Wicks Law and 
use a PLA if it will provide the best work at the lowest possible price. If a PLA is 
used, all contractors shall participate in apprentice training programs in the 
trades of work it employs that have been approved by the Department of Labor 
(DOL) for not less than three years. They shall also have at least one graduate 
in the last three years and use affirmative efforts to retain minority apprentices. 
PLA's would be exempt from Wicks, but deemed to be public work subject to 
prevailing wage enforcement. 

• The Commissioner of Labor shall have the power to enforce separate 
specification requirements on projects, and may issue stop-bid orders against 
public owners for non-compliance. 

• Other new monetary thresholds, and similar sealed bidding for non-Wicks 
projects, would apply to certain public authorities including municipal housing 
authorities, NYC Construction Fund, Yonkers Educational Construction Fund, 
NYC Municipal Water Finance Authority, Buffalo Municipal Water Finance 
Authority, Westchester County Health Care Association, Nassau County Health 
Care Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., 
NYC Solid Waste Management Facilities, and the Dormitory Authority. 

• Reduces from 15 to 7 days the period in which contractors must pay 
subcontractors. 
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IMPORTANT INFORMATION 

Regarding Use of Form PW30.1 
             (Previously 30R) 

“Employer Registration for Use of 4 Day / 10 Hour Work Schedule”

To use the ‘4 Day / 10 Hour Work Schedule’: 

There MUST be a Dispensation of Hours (PW30) in place on the 

project 

AND 

You MUST register your intent to work 4 / 10 hour days, by 

completing the PW30.1 Form. 

REMEMBER… 

The ‘4 Day / 10 Hour Work Schedule’ applies ONLY to Job Classifications 

and Counties listed on the PW30.1 Form. 

Do not write in any additional Classifications or Counties. 

(Please note : For each Job Classification check the individual wage 

schedule for specific details regarding their 4/10 hour day posting.) 
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Instructions (Type or Print legibly): 

Contractor Information: 

Enter the Legal Name of the business, FEIN, Street Address, City, State, Zip Code; the Company’s

Phone and Fax numbers; and the Company’s email address (if applicable) 

Enter the Name of a Contact Person for the Company along with their Phone and Fax numbers,

and the personal email address (if applicable) 

Project Information: 

Enter the Prevailing Rate Case number (PRC#) assigned to this project

Enter the Project Name / Type (i.e. Smithtown CSD – Replacement of HS Roof)

Enter the Exact Location of Project (i.e. Smithtown HS, 143 County Route #2, Smithtown,NY;

Bldgs. 1 & 2) 

If you are a Subcontractor, enter the name of the Prime Contractor for which you work

On the Checklist of Job Classifications -

o Go to pages 2 and 3 of the form

o Place a checkmark in the box to the right of the Job Classification you are choosing

o Mark all Job Classifications that apply

 ***Do not write in any additional Classifications or Counties.*** 

Requestor Information: 

Enter the name of the person submitting the registration, their title with the company , and the

date the registration is filled out 

Return Completed Form: 

 Mail the completed PW30.1 form to: NYSDOL Bureau of Public Work, SOBC – Bldg.12 –

Rm.130, Albany, NY 12240     -OR -  

 Fax the completed PW30.1 form to:  NYSDOL Bureau of Public Work  at (518)485-1870

Instructions for Completing Form PW30.1
                            (Previously 30R)

“Employer Registration for Use of 4 Day / 10 Hour Work Schedule” 

B efore completing Form PW30.1 check to be sure …

There is a Dispensation of Hours in place on the project.

The 4 Day / 10 Hour Work Schedule applies to the Job Classifications you will be using.

The 4 Day / 10 Hour Work Schedule applies to the County / Counties where the work will take
place.
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Bureau of Public Work Harriman 
State Office Campus 

Building 12, Room 130 
Albany, New York 12240 

Phone: (518) 457-5589 | Fax: (518) 485-1870
www.labor.ny.gov

Employer Registration for Use of 4 Day / 10 Hour Work Schedule 
Before completing this form, make sure that: 

 There is a Dispensation of Hours in place on the project.
 The 4 Day / 10 Hour Work Schedule applies to the Job Classifications you will be using.
 The 4 Day / 10 Hour Work Schedule applies to the County / Counties where the work will take place.

Please type or print the requested information and then mail or fax to the address above. 

Contractor Information 

FEIN: 

State: Zip Code:  

Fax No: Email: 

Company Name: 

Address:     

City: 

Phone No: 

Contact Person: 

Phone No: Fax No: Email: 

Project Information 

Project PRC#:  Project Name/Type: 

Exact Location 
of Project:    

(If you are Subcontractor) 

County: 

Prime Contractor Name: 

Job Classification(s) to Work 4/10 Schedule: (Choose all that apply on Job Classification Checklist - Pages 3-8)

*** Do not write in any additional Classifications or Counties*** 

Requestor Information 

Name: 

Title: Date: 
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Please use the list below with the number assigned to each county as a reference to the corresponding numbers listed 
in the following pages under Entire Counties & Partial Counties. 

1. Albany County

2. Allegany County

3. Bronx County

4. Broome County

5. Cattaraugus County

6. Cayuga County

7. Chautauqua County

8. Chemung County

9. Chenango County

10. Clinton County

11. Columbia County

12. Cortland County

13. Delaware County

14. Dutchess County

15. Erie County

16. Essex County

17. Franklin County

18. Fulton County

19. Genesee County

20. Greene County

21. Hamilton County

22. Herkimer County

23. Jefferson County

24. Kings County (Brooklyn)

25. Lewis County

26. Livingston County

27. Madison County

28. Monroe County

29. Montgomery County

30. Nassau County

31. New York County (Manhattan)

32. Niagara County

33. Oneida County

34. Onondaga County

35. Ontario County

36. Orange County

37. Orleans County

38. Oswego County

39. Otsego County

40. Putnam County

41. Queens County

42. Rensselaer County

43. Richmond County (Staten Island)

44. Rockland County

45. Saint Lawrence County

46. Saratoga County

47. Schenectady County

48. Schoharie County

49. Schuyler County

50. Seneca County

51. Steuben County

52. Suffolk County

53. Sullivan County

54. Tioga County

55. Tompkins County

56. Ulster County

57. Warren County

58. Washington County

59. Wayne County

60. Westchester County

61. Wyoming County

62. Yates County
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*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Carpenter – Building 276B-All 7 2 ,5 

Carpenter – Building 276B-Cat 15 5 

Carpenter – Building 276-B-LIV 26, 28, 35, 59 61 

Carpenter – Building 276B-Gen 19, 32, 37 61 

Carpenter – Heavy & Highway 276HH-All 2, 5, 7 

Carpenter – Heavy & Highway 276HH-Erie 15 

Carpenter – Heavy & Highway 276HH- Gen 19, 32, 37, 61 

Carpenter – Heavy & Highway 276HH-Liv 26, 28, 35, 59 

Carpenter – Residential 276R-All 7 2, 5 

Carpenter – Building 277B-Bro 4, 54 

Carpenter – Building 277B-CAY 6, 50, 62 

Carpenter – Building 277B-CS 8, 12, 49, 51, 55 2 

Carpenter – Building 277 JLS 23, 25, 45 

Carpenter – Building 277 omh 22, 27, 33 

Carpenter – Building 277 On 34 

Carpenter – Building 277 Os 38 

Carpenter – Building 277CDO 
Bldg 9, 13, 39 

Carpenter – Heavy & Highway 277CDO  
HH 9, 13, 39 

Carpenter – Heavy & Highway 277HH-BRO 4, 6, 8, 12, ,22, 23, 25, 27, 33, 34, 
38, 45, 49, 50, 51, 54, 55, 62 

Carpenter – Building 291B-Alb 1, 18, 20, 29, 42, 47, 48 

Carpenter – Building 291B-Cli 10, 16, 17 

Carpenter – Building 291B-Ham 21, 57, 58 

Carpenter – Building 291B-Sar 46 

Carpenter – Heavy & Highway 291HH-Alb 1, 10, 16, 17,18, 20, 21, 29, 42, 46, 
47, 48, 57, 58 

Electrician 25m 30, 52 

Electrician – Teledata Cable Splicer 43 12, 22, 27, 33, 38 6, 9, 34, 39, 55, 59 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 

PW 30.1 (06/17) 4 of 7 

Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Electrician 86 26, 28 19, 35, 37, 59, 61 

Electrician 840 Teledata 
and 840 Z1 

62 6, 34, 35, 50, 59 

Electrician 910 10, 16, 17, 23, 25, 45 

Electrical Lineman 1049Line/Gas 30, 41, 52 

Electrical Lineman 1249a 

1, 2, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 
14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 25, 26, 27, 28, 29, 32, 33, 34, 
35, 36, 37, 38, 39, 40, 42, 44, 46, 
47, 48, 49, 50, 45, 51, 53, 54, 55, 
56, 57, 58, 59, 61, 62 

Electrical Lineman 1249a West 60 

Electrical Lineman 1249a-LT 

1, 2, 4, 5, 6, 7, 8, 9, 10, 12, 13, 15, 
16, 17, 18, 19, 20, 21, 22, 23, 25, 
26, 27, 28, 29, 32, 33, 34, 35, 37, 
38, 39, 42, 46, 47, 48, 49, 50, 45, 
51, 53, 54, 55, 57, 58, 59, 61, 62 

Electrical Lineman 1249aREG8LT 11, 14, 36, 40, 44, 56 

Electrical Lineman 1249aWestLT 60 

Elevator Constructor 138 11, 14, 20, 36, 40, 53, 56 13, 44, 60 

Elevator Constructor 14 2, 5, 7, 15, 19, 32, 37, 61 

Elevator Constructor 27 8, 26, 28, 35, 49, 50, 51, 59, 62 

Elevator Constructor 35 1, 10, 16, 18, 21, 22, 29, 39, 42, 46, 
47, 48, 57, 58 

Elevator Constructor 62.1 4, 6, 9, 12, 23, 25, 27, 33, 34, 38, 
45, 54, 55 13 

Glazier 201 1, 10, 11, 16, 17, 18, 20, 21, 29, 42, 
46, 47, 48, 57, 58 

Glazier 660r 2, 5, 7, 15, 19, 32, 37, 61 

Glazier 660 2, 5, 7, 15, 19, 32, 37, 61 

Glazier 677.1 23, 25, 26, 28, 35, 45, 50, 59, 62 

Glazier 677Z-2 6, 12, 22, 27, 33, 34, 38 

Glazier 677z3 4, 8, 9, 13, 39, 49, 51, 54, 55 

Glazier 677r.2 6, 12, 22, 27, 33, 34, 38 

Insulator – Heat & Frost 30-Syracuse 4, 6, 8, 9, 12, 22, 23, 25, 27, 33, 34, 
38, 39, 49, 50, 45, 54, 55 

Laborer – Building 621b 2, 7 5 

Laborer – Building 633 bON 34 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Laborer – Building 633b Cay 6 

Laborer – Building 633bOS 38 

Laborer – Building 785(7) 4 9, 13, 54 

Laborer – Building 785B-CS 8, 51 49 

Laborers – Heavy & Highway 157h/h 47 18, 29, 46 

Laborers – Heavy & Highway 190 h/h 1, 42, 58 11, 20, 46 

Laborers – Heavy & Highway 35/2h 21, 22, 27, 33 18, 29 

Laborer – Residential 621r 2, 7 5 

Laborers – Tunnel 157 47 18, 29, 46 

Laborers – Tunnel 35T 21, 22, 27, 33 18, 29 

Laborers – Tunnel 190 1, 42, 58 11, 20, 46 

PW 30.1     (06/17)

Laborer – Building 7-785b 12, 55 49, 54 

Mason – Building 2TS.1 1, 10,11, 16, 17, 18,  20,  21, 29, 
42, 46, 47, 48, 57, 58 

Mason – Building 2TS.2 22, 23, 25, 33, 45 27 

Mason – Building 2TS.3 6, 34, 38 27 

Mason – Building 2b-on 34 

Mason – Building 2b.1 1, 11, 18, 20, 21, 29, 42, 46, 47, 48, 
58 57 

Mason – Building 2b.2 22, 33 25 

Mason – Building 2b.3 6, 34 27 

Mason – Building 2b.4 38 

Mason – Building 2b.5 23 25 

Mason – Building 2b.6 45 

Mason – Building 2b.8 10, 16, 17 57 

Mason – Building 3b-Co-Z2 8, 49, 51 2 

Mason – Building 3B-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Building – Residential 3B-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Building 3B-Bing-Z2 4, 9, 13, 39, 54 

Mason – Building 3B-Ith-Z2 12, 55 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Mason – Building 3B-Jam-Z2 7 2, 5 

Mason – Building – Residential 3B-Jam-Z2R 2, 4, 8, 7, 9, 12, 39, 13, 49, 51, 54, 
55 5 

Mason – Building 3B-Z3 15, 32 5 

Mason – Building 3B-Z3.Orleans 37 

Mason – Residential 3B-Z3R 15, 32 5 

Mason – Residential 3B-
z3R.Orleans 37 

Mason - Heavy & Highway 3h 2, 4, 8, 7, 9, 12, 13, 19, 26, 28, 35, 
37, 39, 49, 50, 51, 54, 55, 59, 61, 62 5, 15, 32 

Mason – Tile Finisher 3TF-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Finisher 3TF-Z2 2, 4, 8, 7, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Finisher 3TF-Z3 15, 32, 37 5 

Mason – Tile Finisher 3TF-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Finisher 3TF-Z2R 2, 4, 7, 9, 12, 13, 39, 49, 51, 54, 55 5 

Mason – Tile Finisher 3TF-Z3R 15, 32, 37 5 

Mason – Tile Setter 3TS-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Setter Residential 3TS-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Setter 3TS-Z2 2, 4, 7, 8, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Setter Residential 3TS-Z2R 2, 4, 7, 8, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Setter Residential 3TS-Z3R 15, 32, 37 5 

Mason – Building/Heavy & Highway 780 3, 24, 30, 31, 41, 43, 52 

Operating Engineer - Heavy & 
Highway 137H/H 40, 60 14 

Operating Engineer – Heavy & 
Highway 158-832H 2, 8, 26, 28, 35, 49, 51, 59, 62 19 

Operating Engineer – Heavy & 
Highway 158-H/H

1, 4, 9, 10, 11, 14, 16, 17, 18, 20, 
21, 22, 29, 39, 42, 46, 47, 48, 54, 
57, 58 

Operating Engineer – Heavy & 
Highway 158-545h 6, 12, 23, 25, 27, 33, 38, 45, 50, 55 

Painter 1456-LS 
1, 3, 10, 11, 14, 16, 17, 18, 20, 21, 
24, 29, 30, 31, 36, 40, 41, 42, 43, 
44, 46, 47, 48, 52, 53, 56, 57, 58, 60 

Painter 150 28, 59, 62 26, 35 

Mason – Tile Setter  3TS-Z3 15, 32, 37 5 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Painter 178 B 4, 9, 54 

Painter 178 E 8, 49 51 

Painter 178 I 12, 55 

Painter 178 O 13, 39 

Painter 31 6, 22, 27, 33, 34, 50 25, 35, 38 

Painter 38.O 38 

Painter 38.W 23, 45 25 

Painter 4-
Buf,Nia,Olean 2, 15, 19, 32, 37, 61 5, 7, 26, 51 

Painter 4-Jamestown 5, 7 

Sheetmetal Worker 46 26, 28, 35, 50, 59, 62 

Sheetmetal Worker 46r 26, 28, 35, 50, 59, 62 

Teamsters – Heavy & Highway 294h/h 1, 11, 18, 20, 29, 42, 46, 47, 48, 58 57 

Teamsters – Heavy & Highway 317bhh 6, 12, 50, 51, 55, 62 2 

Teamsters - Building/Heavy & 
Highway 456 40, 60 



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
 
Payrolls and Payroll Records
 
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
 
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Albany County General Construction

Boilermaker 08/01/2020

JOB DESCRIPTION  Boilermaker DISTRICT  1
ENTIRE COUNTIES
Albany, Broome, Chenango, Columbia, Delaware, Essex, Fulton, Greene, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer, Saratoga,
Schenectady, Schoharie, Tioga, Warren, Washington

WAGES
Per hour

07/01/2020

Boilermaker $ 38.59

SUPPLEMENTAL BENEFITS
Per hour

  07/01/2020

Journeyperson   $ 24.81
  + 1.24*

* This portion of the benefit is NOT subject to the SAME PREMIUM as shown for overtime.

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 25) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the day observed by the State or Nation shall be observed, and when Christmas Day and New Year's
fall on Saturday, Friday will be observed as the holiday.

REGISTERED APPRENTICES
Wages per hour
( 1/2 ) year terms at the following percentage of Journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th
65% 65% 70% 75% 80% 85% 90% 95%

Supplemental Benefits per hour

07/01/2020

1st 2nd 3rd 4th 5th 6th 7th 8th
18.60 18.60 19.50 20.37 21.26 22.15 23.04 23.92

+1.24* +1.24* +1.24* +1.24* +1.24* +1.24* +1.24* +1.24*

* This portion of the benefit is  NOT subject to the SAME PREMIUM as shown for overtime.
1-197

Carpenter - Building 08/01/2020

JOB DESCRIPTION  Carpenter - Building DISTRICT  2
ENTIRE COUNTIES
Albany, Fulton, Greene, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie

WAGES
Per hour: 07/01/2020

Carpenter $ 32.18
Floor Coverer  32.18
Carpet Layer  32.18
Dry-Wall  32.18
Diver-Wet Day  61.25
Diver-Dry Day  33.18
Diver Tender  33.18

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
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-  Pile Drivers/Dock Builders shall receive $0.25 per hour over the journeyman's rate of pay when performing piledriving/dock building work.
-  Certified welders shall receive $1.00 per hour over the journeyman's rate of pay when the employee is required to be certified and
performs DOT or ABS specified welding work
-  When an employee performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require employees to be furnished and use or wear required forms of personal protection, then the
employee shall receive his regular hourly rate plus $1.50 per hour.
-  Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):

0' to 80' no additional fee
81' to 100' additional $.50 per foot
101' to 150' additional $0.75 per foot
151' and deeper additional $1.25 per foot

-  Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot

- Diver rates applies to all hours worked on dive day.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

 NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.64

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Any holiday which occurs on Sunday shall be observed the following Monday.  If Christmas falls on a Saturday, it shall be observed on
the prior Friday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.71 $ 11.71 $ 14.31 $14.31

CARPENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th 5th
50% 60% 65% 70% 80%

Supplemental Benefits per hour:
$ 11.71 $ 11.71 $ 14.31 $ 14.31 $ 14.31

PILEDRIVER/DOCK BUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
50%* 60%* 70%* 80%*

*Pile Driver/Dock Builder apprentices shall receive an additional $0.25 per hour worked when performing piledriving/dock building work.
Supplemental Benefits per hour:

$ 11.71 $ 11.71 $ 14.31 $ 14.31

LINOLEUM, RESILIENT TILE, AND CARPET LAYER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.71 $ 11.71 $ 14.31 $ 14.31

ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
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-  Certified welders shall receive $1.00 per hour over the apprentices rate of pay when the apprentice is required to be certified and performs
DOT or ABS specified welding work
-  When an apprentice performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require the apprentice to be furnished and use or wear required forms of personal protection, then
the apprentice shall receive his regular hourly rate plus $1.50 per hour.

2-291B-Alb

Carpenter - Building / Heavy&Highway 08/01/2020

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  2
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange:  The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing west to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway,  continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour: 07/01/2020 07/01/2021

Additional
Carpenter - ONLY for
Artificial Turf/Synthetic
Sport Surface $ 31.48 $ 1.15

Note - Does not include the operation of equipment. Please see Operating Engineers rates.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.65

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday.  Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:
1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
1st year term $ 11.80
2nd year term 11.80
3rd year term 14.45
4th year term 14.45

2-42AtSS

Carpenter - Heavy&Highway 08/01/2020

JOB DESCRIPTION  Carpenter - Heavy&Highway DISTRICT  2
ENTIRE COUNTIES
Albany, Clinton, Essex, Franklin, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Warren,
Washington

WAGES
Per hour 07/01/2020 07/01/2021

Additional
Carpenter $ 33.82 $ 1.40
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Piledriver 33.82   1.40
Diver-Wet Day 58.82   1.40
Diver-Dry Day 34.82   1.40
Diver-Tender 34.82   1.40

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
-  When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour.  A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.

ADDITIONAL NOTES PERTAINING TO DIVERS/TENDERS:
-  Divers and Tenders shall receive one and one half (1 1/2) times their regular diver and tender rate of pay for Effluent and Slurry diving.
-  Divers and tenders being paid at the specified rate for Effluent and Slurry diving shall have all overtime rates based on the specified rate
plus the appropriate overtime rates (one and one half or two times the specified rate for Slurry and Effluent divers and tenders).
-  The pilot of an ADS or submersible will receive one and one-half (1 1/2) times the Diver-Wet Day Rate for time submerged.
-  All crew members aboard a submersible shall receive the Diver-Wet Day rate.
-  Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):

0' to 50' no additional fee
51'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot

-  Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot

- Diver rates applies to all hours worked on dive day.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.10

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
In the event a Holiday falls on a Saturday, the Friday before will be observed as a Holiday.  If a Holiday falls on a Sunday, then Monday will
be observed as a Holiday. Employee must work scheduled work day before and after the Holiday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.67 $ 11.67 $ 14.27 $ 14.27

CAPRENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th 5th
55% 60% 65% 70% 80%

Supplemental Benefits per hour:
$ 11.67 $ 11.67 $ 14.27 $ 14.27 $ 14.27

PILEDRIVER/DOCKBUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):

1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
$ 11.67 $ 11.67 $ 14.27 $ 14.27
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NOTE ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
-  When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour.  A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.

2-291HH-Alb

Electrician 08/01/2020

JOB DESCRIPTION  Electrician DISTRICT  1
ENTIRE COUNTIES
Albany, Columbia, Fulton, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Warren, Washington

PARTIAL COUNTIES
Greene:  Portion of the County North of a line following the South limits of the City of Catskill in a westerly direction from the Hudson River to
State Highway 23A. Then continuing on 23A to the road following the Little West Kill and continuing along this road to Delaware County.
Otsego:  Only the Towns of Decatur and Worchester

WAGES
Per hour

07/01/2020

Electrician $ 41.20
Audio/Sound 41.20
Video 41.20
Tele-Data 41.20
Solar/ Photovoltaic 41.20

Notes:  An additional 5% above rate for work over 30' above floor and requires use of a safety harness when working on tooth picks,
structural steel, temporary platforms, swing scaffolds & boatswain chairs.  All OSHA approved lifts are excluded.
An additional 10% above rate on towers & smoke stacks over 100' high.
An additional 20% above rate in shafts over 25' deep or tunnels over 50' long that are under construction.
An additional 5% above rate when Journeymen are required to work as Lead(Pb) cable splicers.
An additional 10% above rate when Journeymen Welders are required to have ASME verification.

SUPPLEMENTAL BENEFITS
Per hour
Journeyman $ 26.87

+3% of wage

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
* DOUBLE TIME AFTER 10 HOURS ON SATURDAY

For Projects Bid on or Prior to 05/31/2019
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS OF AT LEAST A FIVE (5) DAY
DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1st Shift 8:00 AM to 4:30 PM REGULAR RATE
2nd Shift 4:30 PM to 1:00 AM REGULAR RATE PLUS 10%
3rd Shift 12:30 AM to 9:00 AM REGULAR RATE PLUS 15%

For Projects Bid on or After 06/01/2019
1st Shift 8:00 AM to 4:30 PM REGULAR RATE
2nd Shift 4:30 PM to 1:00 AM REGULAR RATE PLUS 17.3%
3rd Shift 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4%

For Projects Bid on or After 09/01/2019
NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SINGLE IRREGULAR SHIFTS OF AT
LEAST A FIVE (5) DAY DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1st Shift 8:00 AM to 4:30 PM REGULAR RATE
2nd Shift 4:30 PM to 1:00 AM REGULAR RATE PLUS 17.3%
3rd Shift 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4%

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If the holiday falls on Saturday, it shall be celebrated on Friday. If the holiday falls on Sunday, it shall be celebrated on Monday.

REGISTERED APPRENTICES
Wages per hour

Terms at the following percentage of Journeyman's wage.
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0-6mo 6-12mo 2nd yr 3rd yr 4th yr 5th yr
40% 45% 50% 60% 70% 80%

Notes:  An additional 5% above rate for work over 30' above floor and requires use of a safety harness when working on tooth picks,
structural steel, temporary platforms, swing scaffolds & boatswain chairs.  All OSHA approved lifts are excluded.
An additional 10% above rate on towers & smoke stacks over 100' high.
An additional 20% above rate in shafts over 25' deep or tunnels over 50' long that are under construction.

Supplemental Benefits per hour worked

Apprentices indentured on or before 12/31/2018

0-12 month term $ 12.78*
2 - 5th year term 26.87*

*Plus additional 3% of wage

Apprentices indentured on or after 1/1/2019

0-12 Month Term $ 12.78*
2nd Year Term 21.28*
3 - 5th Year Term 26.87*

*Plus additional 3% of wage
1-236

Elevator Constructor 08/01/2020

JOB DESCRIPTION  Elevator Constructor DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Essex, Fulton, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Warren,
Washington

PARTIAL COUNTIES
Madison:  Madison  Only the towns of: Brookfield, Hamilton, Lincoln, Madison, Smithfield, Stockbridge and the City of Oneida
Oneida:  Entire county except the towns of: Camden, Florence, and Vienna.

WAGES
Per hour

07/01/2020 01/01/2021

Mechanic $ 47.51 $49.10

Helper 70% of Mechanic 70% of Mechanic
Wage Rate Wage Rate

Four (4), ten (10) hour days may be worked for New Construction and Modernization Work at straight time during a week, Monday thru
Thursday or Tuesday thru Friday.

***Four (4), ten (10) hour days are not permitted for Contract Work/Repair Work

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

07/01/2020 01/01/2021
Journeyperson/Helper

$ 34.765* $ 35.825*

(*)Plus 6% of hourly rate, if less than 5 years of service. Plus 8% of hourly rate, if more than 5 years of service.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE
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Note:  When a paid holiday falls on Saturday, it shall be observed on Friday. When a paid holiday falls on Sunday, it shall be observed on
Monday.

REGISTERED APPRENTICES
Wages per hour:
0-6 mo* 6-12 mo 2nd yr 3rd yr 4th yr
50% 55 % 65 % 70 % 80 %

(*)Plus 6% of the hourly rate, no additional supplemental benefits.

Supplemental Benefits - per hour worked:

Same as Journeyperson/Helper
1-35

Glazier 08/01/2020

JOB DESCRIPTION  Glazier DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie,
Warren, Washington

WAGES
Per hour

07/01/2020 5/01/2021
 Additional

Glazier Base Wage $ 30.75   $ 1.75
+ additional $2.20 per hour for all hours worked

High Work Base Wage* 32.65
+ additional $3.55 per hour for all hours worked

(*)When working on Swing Stage or Lift 100 feet or more in height, measured from the ground level up.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
NOTE - In order to use the 4 Day/10 Hour Work schedule, as your normal schedule, you must submit an Employer Registration for Use of 4
Day/10 Hour Work Schedule, form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not submitted
you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 20.21
Journeyman
High Work 25.51

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE
Premium is applied to the respective base wage only.

THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFT WORK OR SINGLE IRREGULAR SHIFTS
STARTING BETWEEN THE HOURS LISTED BELOW:

4:00pm to 6:30am: ADDITIONAL 12.5% TO APPLICABLE WAGE RATE
AND SUPPLEMENTAL BENEFIT**

**SHIFT RATE STOPS AFTER 6:30AM

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If any of the holidays are designated by federal law to be celebrated on a day other than that on which they regularly fall, then the
holiday shall be celebrated on the day set by said federal law as if the day on which the holiday is celebrated was actually the holiday date.

REGISTERED APPRENTICES
Wages per hour

Apprentice Glazier One Year and 1500 hr. terms at the following percentage of Journeymans base wage.

1st 2nd 3rd 4th
50% 65% 75% 90%
+ additional $2.20 per hour for all hours worked for all terms
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Apprentice Glazier Hi-Work One Year and 1500 hr. terms at the following percentage of Journeymans Hi-Work base wage.

1st 2nd 3rd 4th
50% 65% 75% 90%
+ additional $3.55 per hour for all hours worked for all terms

Supplemental Benefits per hour worked

Apprentice
1st term $ 16.54
2nd-4th term 20.21
Apprentice High Work
1st term 19.49
2nd-4th term 25.51

1-201

Insulator - Heat & Frost 08/01/2020

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  1
ENTIRE COUNTIES
Albany, Columbia, Delaware, Essex, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Sullivan,
Ulster, Warren, Washington

WAGES
Wages per hour 07/01/2020

Asbestos Worker* $ 36.36
Insulator* 36.36
Firestopping Worker* 30.91

(*)On Mechanical Systems only.

On government mandated shift work additional 12% of wage for all shifts starting after 3:30 P.M.

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 22.78

OVERTIME PAY
See (*B1, **Q) on OVERTIME PAGE
*B1=Double time begins after 10 hours on Saturday
**Q=Triple time on Labor Day if worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
When a holiday falls on Sunday the following Monday shall be observed as the holiday.

REGISTERED APPRENTICES
Wages per hour

one year terms at the following percentage of Journeyperson's wage.

1st 2nd 3rd 4th
60 % 70 % 80 % 90 %

Supplemental Benefits per hour worked:

Apprentices $ 22.78
1-40

Ironworker 08/01/2020

JOB DESCRIPTION  Ironworker DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Columbia, Delaware, Essex, Greene, Rensselaer, Saratoga, Schenectady, Schoharie, Warren, Washington

PARTIAL COUNTIES
Fulton:  Only the Townships of Broadalbin, Mayfield, Northampton, Perth, Bleecker and Johnstown.
Hamilton:  Only the Townships of Hope, Benson and Wells.
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Montgomery:  Only the Townships of Florida, Amsterdam, Charleston, Glen, Mohawk and Root.
Otsego:  Only the Towns of Unadilla, Butternuts, Morris, Otego, Oneonta, Laurens, Millford, Maryland and Worchester.

WAGES
Wages 07/01/2020
Per hour

Ornamental $ 32.10
Reinforcing 32.10
Rodman 32.10
Structural & Precast 32.10
Mover/Rigger 32.10
Fence Erector 32.10
Stone Derrickman 32.10
Sheeter 32.35
Curtain Wall Installer 32.10
Metal Window Installer 32.10

SUPPLEMENTAL BENEFITS
Per hour

JOURNEYPERSON $ 29.51

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Any holiday which occurs on Sunday shall be observed the following Monday.

REGISTERED APPRENTICES
Wages per hour
ONE YEAR TERMS AT THE FOLLOWING WAGE RATES:

07/01/2020

1st year $ 16.50
2nd year 18.50
3rd year 20.50
4th year 22.50

Supplemental Benefits per hour worked
1st year $ 11.50
2nd year 22.92
3rd year 24.54
4th year 26.18

1-12

Laborer - Building 08/01/2020

JOB DESCRIPTION  Laborer - Building DISTRICT  1
ENTIRE COUNTIES
Albany, Rensselaer, Washington

PARTIAL COUNTIES
Columbia:  Only the Townships of Stuyvesant, Stockport, Kinderhook, New Lebanon, Canaan, Ghent, Chatham and Austerlitz.
Greene:  Entire county except the Township of Catskill
Saratoga:  Only the Townships of Halfmoon, Saratoga, Stillwater, Waterford, and the City of Mechanicville.

WAGES
Per hour

7/1/2020

Group #1:
All Classifications $ 29.31
except as noted in
Groups 2 & 3

Group #2:
Blaster, Drilling Equipment
Only Where a Separate Air
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Compressor Unit Supplies
Power, Metal Formsetter
sidewalk),Well Pointing
& Laser Operator 29.81

Group #3:
Handling of Asbestos
or Toxic Materials 30.66

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 24.07

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour
1000 Hour terms at the following percentage of Journeyman's basic hourly wage.
1st 2nd 3rd 4th
65 % 70 % 80 % 80 %

Supplemental Benefits per hour worked
07/01/2020

Apprentices $ 24.07
1-190

Laborer - Heavy&Highway 08/01/2020

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  1
ENTIRE COUNTIES
Albany, Rensselaer, Washington

PARTIAL COUNTIES
Columbia:  Only the Townships of Stuyvesant, Stockport, Kinderhook, New Lebanon, Canaan, Ghent, Chatham, and Austerlitz
Greene:  Entire county except the Township of Catskill.
Saratoga:  Only the Townships of Halfmoon, Saratoga, Stillwater, Waterford, and the City of Mechanicville.

WAGES
GROUP # A:
Basic, Drill Helper, Flagman, Outboard and Hand Boats

GROUP # B:
Chain Saw, Concrete Aggregate Bin, Concrete Bootmen, Gin Buggy, Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar Mixer,
Pavement Breaker, Handlers of Steelmesh, Small Generators for Laborers' Tools, Installation of Bridge Drainage Pipe, Pipe Layers, Vibrator
Type Rollers, Tamper, Drill Doctor, Tail or Screw Operator on Asphalt Paver, Water Pump Operators(1-1/2" and Single Diaphragm) Nozzle
(Asphalt, Gunite,Seeding and Sand Blasting), Laborers on Chain Link Fence. Rock Splitter and Power Unit, Pusher Type Concrete Saw and
all other Gas, Electric, Oil and Air Tool Operators, Wrecking Laborer.

GROUP # C:
Drilling Equipment Only Where a Separate Air Compressor Unit Supplies Power, Acetylene Torch Operators, Asphalt Raker and
Powderman.

GROUP # D:
Blasters, Metal Form Setters(sidewalk), Stone or Granite Curb Setters.

GROUP # E:
Employees performing hazarardous waste removal, lead abatement and removal, or asbestos abatement and removal on a State and/or
Federally designated waste site & where relevant State or Federal regulations require employees to use or wear forms of personal
protection.

WAGES per hour
07/01/2020 07/01/2021

Additional
Group # A $ 33.04 $ 2.00
Group # B 33.24
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Group # C 33.44
Group # D 33.64
Group # E 35.04

All employees who work a single irregular work day that starts from 5:00 pm to 1:00 am on a governmental mandated night shift shall be paid
an additional $2.50 per hour.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 24.75

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If the holiday falls on Sunday, it will be celebrated on Monday. If the Holiday falls on a Saturday employer can choose to celebrate
Saturday or give Friday off with pay.

REGISTERED APPRENTICES
Wages per hour

1000 hour terms at the following percentage of Journeyman's wage
1st 2nd 3rd 4th
65% 70% 80% 80%

Supplemental Benefits per hour worked

Apprentices $ 24.75
1-190 h/h

Laborer - Tunnel 08/01/2020

JOB DESCRIPTION  Laborer - Tunnel DISTRICT  1
ENTIRE COUNTIES
Albany, Fulton, Hamilton, Herkimer, Madison, Montgomery, Oneida, Rensselaer, Saratoga, Schenectady, Schoharie, Washington

WAGES
Class 1: All support laborers/sandhogs working above the shaft or tunnel

Class 2: All laborers/sandhogs working in the shaft or tunnel

Class 4: Safety Miners

Class 5: Site work related to Shaft/Tunnel

Class A: Mole nipper, powder handler, changehouse attendant and top laborer, Air spade, jackhammer, pavement breaker, Top bell, Bottom
bell, side or roofbelt driller, maintenance men, burners, block layers, rodmen, caulkers, miners helper, trackmen, nippers, derailmen,
electrical cablemen, hosemen, groutmen, gravelmen, form workers, movers and shaftmen, conveyor men.

Class B: Powder monkey, Blasters, ironmen and cement worker, miner, welder, heading driller, steel erectors, piledriver, rigger

Per Hour
07/01/2020 07/01/2021

*For projects bid on or after May 1, 2019

Class 1 $ 40.50 $ 42.00
Class 2 42.50 44.00
Class 4 44.75 46.25
Class 5 36.05 37.15

Toxic and hazardous waste, lead abatement and asbestos abatement work will be paid an additional $ 3.00 an hour.
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*For projects bid on or before April 30, 2019

Class A $ 37.50
Class B 38.50

Toxic and hazardous waste, lead abatement and asbestos abatement work will be paid an additional $ 2.00 an hour.

SUPPLEMENTAL BENEFITS
Per hour

*For projects bid on or after May 1, 2019

Journeyman $ 25.25 $ 26.50

*For projects bid on or before April 30, 2019

Journeyman $ 25.25

OVERTIME PAY
See (B, E, Q, V, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16, 25) on HOLIDAY PAGE
Note: If the holiday falls on a Sunday, it will be celebrated on Monday.
If the holiday falls on a Saturday, it will be celebrated on Friday.

REGISTERED APPRENTICES
FOR APPRENTICE RATES, refer to the appropriate Laborer Heavy & Highway wage rate contained in the wage schedule for the County
and Location where the work is to be performed.

1-190/157T

Lineman Electrician 08/01/2020

JOB DESCRIPTION  Lineman Electrician DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:

NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines

Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)

07/01/2020

Lineman, Technician $ 53.50
Crane, Crawler Backhoe 53.50
Welder, Cable Splicer 53.50
Digging Mach. Operator 48.15
Tractor Trailer Driver 45.48
Groundman, Truck Driver 42.80
Equipment Mechanic 42.80
Flagman 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)

Lineman, Technician $ 53.50
Crane, Crawler Backhoe 53.50
Cable Splicer 58.85
Certified Welder -
Pipe Type Cable 56.18
Digging Mach. Operator 48.15
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Tractor Trailer Driver 45.48
Groundman, Truck Driver 42.80
Equipment Mechanic 42.80
Flagman 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)

Lineman, Tech, Welder $ 54.82
Crane, Crawler Backhoe 54.82
Cable Splicer 60.30
Certified Welder -
Pipe Type Cable 57.56
Digging Mach. Operator 49.34
Tractor Trailer Driver 46.60
Groundman, Truck Driver 43.86
Equipment Mechanic 43.86
Flagman 32.89

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)

Lineman, Tech, Welder $ 56.01
Crane, Crawler Backhoe 56.01
Cable Splicer 56.01
Digging Mach. Operator 50.41
Tractor Trailer Driver 47.61
Groundman, Truck Driver 44.81
Equipment Mechanic 44.81
Flagman 33.61

Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM to 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM to 1:00 AM  REGULAR RATE PLUS 17.3 %
3RD SHIFT 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (also required on non-worked holidays):

The following SUPPLEMENTAL BENEFITS apply to all classification categories of CONSTRUCTION, TRANSMISSION and
DISTRIBUTION.

Journeyman $ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.
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HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman

6-1249a

Lineman Electrician - Teledata 08/01/2020

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:

For outside work, stopping at first point of attachment (demarcation).
07/01/2020 01/01/2021

Cable Splicer $ 33.77 $ 34.78
Installer, Repairman $ 32.05 $ 33.01
Teledata Lineman $ 32.05 $ 33.01
Tech., Equip. Operator $ 32.05 $ 33.01
Groundman $ 16.99 $ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 5.06 $ 5.06

*plus 3% of *plus 3% of
wage paid wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 08/01/2020

JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6
ENTIRE COUNTIES
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Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Groundman Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a
groundman/groundman truck driver may assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.
(Ref #14.01.01)

Per hour: 07/01/2020

Lineman, Technician $ 46.20
Crane, Crawler Backhoe 46.20
Certified Welder 48.51
Digging Machine 41.58
Tractor Trailer Driver 39.27
Groundman, Truck Driver 36.96
Equipment Mechanic 36.96
Flagman 27.72

Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM   REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM   REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM  REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.
Supplements paid at STRAIGHT TIME rate for holidays.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:          See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime:   See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.
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REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms.

07/01/2020
1st term $ 27.72
2nd term 30.03
3rd term 32.34
4th term 34.65
5th term 36.96
6th term 39.27
7th term 41.58

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-1249a-LT

Lineman Electrician - Tree Trimmer 08/01/2020

JOB DESCRIPTION  Lineman Electrician - Tree Trimmer DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines.  This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.

Per hour: 07/01/2020 01/03/21 01/02/22 01/01/23

Tree Trimmer $ 26.56 $ 27.36 $ 28.25 $ 29.59
Equipment Operator 23.49 24.19 24.98 26.17
Equipment Mechanic 23.49 24.19 24.98 26.17
Truck Driver 19.56 20.15 20.80 21.79
Groundman 16.11 16.59 17.13 17.94
Flag person 11.61 11.96 12.35 12.94

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 9.98 $ 9.98 $ 10.23 $ 10.48
*plus 3% of *plus 3% of *plus 3% of *plus 3% of
hourly wage hourly wage hourly wage hourly wage

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.

6-1249TT

Mason - Building 08/01/2020

JOB DESCRIPTION  Mason - Building DISTRICT  12

ENTIRE COUNTIES
Albany, Columbia, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Washington

PARTIAL COUNTIES
Warren:  Only the Townships of Bolton, Lake George, Lake Luzerne,Queensbury, Stony Creek, Thurman & Warrensburg.

WAGES
Per hour 07/01/2020

Bricklayer $ 37.89
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Cement Mason(Bldg) 37.89
Plasterer/Fireproofing* 37.89
Pointer/Caulker/Cleaner 37.89
Stone Mason 37.89
Acid Brick 38.39

(*)Fireproofing of Structural only.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked

Journeyman $ 21.78

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note: Any holiday which occurs on Sunday shall be observed the following Monday.

REGISTERED APPRENTICES
Wages per hour

750 hour terms at the following percentage of Journey's wage

1st 2nd 3rd 4th 5th 6th 7th 8th
55% 60% 65% 70% 75% 80% 85% 90%

Supplemental Benefits per hour worked

0-500 Hours $ 12.88
All others $ 21.78

12-2b.1

Mason - Building 08/01/2020

JOB DESCRIPTION  Mason - Building DISTRICT  12

ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie,
Warren, Washington

WAGES
Per hour 07/01/2020

Tile/Marble/Terrazzo

Setter $ 36.06
Finisher 28.16

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked

Journeyman Setter $ 20.78
Journeyman Finisher 17.93

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
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Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour

Hour Terms at the following percentage of Journeyman's wage

Setter:
1st term 0-500 hrs 60%
2nd term 501-1500 hrs 70%
3rd term 1501-2500 hrs 80%
4th term 2501-3500 hrs 85%
5th term 3501-4500 hrs 90%
6th term 4501-6000 hrs 95%

Finisher:
1st term 0-500 hrs 70%
2nd term 501-1500 hrs 80%
3rd term 1501-2500 hrs 90%
4th term 2501-3700 hrs 95%

Supplemental Benefits per hour worked
07/01/2020

Setter:
1st term 0-500 hrs $ 12.23
2nd term 501-1500 hrs 12.23
3rd term 1501-2500 hrs 16.51
4th term 2501-3500 hrs 16.51
5th term 3501-4500 hrs 18.64
6th term 4501-6000 hrs 20.78

Finisher:
1st term 0-500 hrs $ 11.58
2nd term 501-1500 hrs 11.58
3rd term 1501-2500 hrs 14.76
4th term 2501-3700 hrs 14.76

12-2TS.1

Mason - Heavy&Highway 08/01/2020

JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  12

ENTIRE COUNTIES
Albany, Cayuga, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Herkimer, Jefferson, Lewis, Madison, Montgomery, Oneida,
Oswego, Rensselaer, Saratoga, Schenectady, Schoharie, St. Lawrence, Warren, Washington

PARTIAL COUNTIES
Onondaga:  For Heavy & Highway Cement Mason or Plaster Work in Onondaga County, refer to Mason-Heavy&Highway tag 1-2h/h on.

WAGES
Per hour

07/01/2020
Mason &
Bricklayer $38.95

Additional $1.00 per hour for work on any swing scaffold or staging suspended by means of ropes or cables.

SUPPLEMENTAL BENEFITS
Per hour worked

Journeyman
$ 20.79

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If a holiday falls on Sunday, the Monday following shall constitute the day of the legal holiday.

REGISTERED APPRENTICES
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Wages per hour

750 HR TERMS at the following percent of Journeyman's wage

1st 2nd 3rd 4th 5th 6th 7th 8th
55% 60% 65% 70% 75% 80% 85% 90%

Supplemental Benefits per hour worked

$ 20.79
12-2hh.1

Millwright 08/01/2020

JOB DESCRIPTION  Millwright DISTRICT  2
ENTIRE COUNTIES
Albany, Chenango, Delaware, Fulton, Montgomery, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie

WAGES
Per hour: 07/01/2020

Building $ 32.70
Heavy & Highway 34.70

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
- Certified Welders shall receive $1.75 per hour in addition to the current Millwrights rate provided he/she is directed to perform certified
welding.
- For Building work if a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a minimum,
air purifying canister-type chemical respirators) are required, then that employee shall receive a $1.50 premium per hour for Building work.
- For Heavy & Highway work if the work is performed at a State or Federally designated hazardous waste site where employees are required
to wear protective gear, the employees performing the work shall receive an additional $2.00 per hour over the millwright heavy and highway
wage rate for all hours worked on the day protective gear was worn.
-  An employee performing the work of a machinist shall receive $2.00 per hour in addition to the current Millwrights rate.  For the purposes
of this premium to apply, a "machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify
parts.
-  When performing work underground at 500 feet and below, the employee shall receive an additional $1.00.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 24.89

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*Note - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
Wages per hour:

(1)year terms at the following percentage of journeymans rate.
1st 2nd 3rd 4th
60% 70% 80% 90%

Supplemental Benefits per hour:

Apprentices:
1st term $ 11.60
2nd term 20.90
3rd term 22.24
4th term 23.56

2-1163.1

Operating Engineer - Building 08/01/2020
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JOB DESCRIPTION  Operating Engineer - Building DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer, Saratoga, Schenectady,
Schoharie, Warren, Washington

PARTIAL COUNTIES
Dutchess:  Defined as north of the northern boundary line of City of Poughkeepsie then due east to Route 115 to Bedelt Road then east
along Bedelt Road to VanWagner Road then north along VanWagner Road to Bower Road then east along Bower Road to Rte. 44 east to
Route 343 then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to Connecticut.

WAGES
CLASS A1:
Crane, hydraulic cranes, tower crane, locomotive crane, piledriver, cableway, derricks,whirlies, dragline, boom trucks over 5 tons.

CLASS A:
Shovel, all Excavators (including rubber tire full swing), Gradalls, power road grader, all CMI equipment, front-end rubber tire loader, tractor-
mounted drill (quarry master), mucking machine, concrete central mix plant, concrete pump, belcrete system, automated asphalt concrete
plant, and tractor road paver, boom trucks 5 tons and under, maintenance engineer, self-contained crawler drill-hydraulic rock drill.

CLASS B:
Backhoes (rubber tired backhoe/loader combination), bulldozer, pushcat, tractor, traxcavator, scraper, LeTourneau grader, form fine grader,
self-propelled soil compactor (fill roller), asphalt roller, blacktop spreader, power brooms, sweepers, trenching machine, Barber Green loader,
side booms, hydro hammer, concrete spreader, concrete finishing machine, one drum hoist, power hoisting (single drum), hoist two drum or
more, three drum engine, power hoisting (two drum and over), two drum and swinging engine, three drum swinging engine, hod hoist, A-L
frame winches, core and well drillers (one drum), post hole digger, model CHB Vibro-Tamp or similar machine, batch bin and plant operator,
dinky locomotive, skid steer loader, track excavator 5/8 cubic yard or smaller, front end rubber tired loader under four cubic yards, vacum
machine (mounted or towed).

CLASS C:
Fork lift, high lift, all terrain fork lift: or similar, oiler, fireman and heavy-duty greaser, boilers and steam generators, pump, vibrator, motor
mixer, air compressor, dust collector, welding machine, well point, mechanical heater, generators, temporary light plants, electric
submersible pumps 4" and over, murphy type diesel generator, conveyor, elevators, concrete mixer, beltcrete power pack (belcrete system),
seeding, and mulching machines, pumps.

* In the event that equipment listed above is operated by robotic control, the classification covering the operation will be the same as if
manually operated.

WAGES per hour
07/01/2020 07/01/2021

Class # A1 $ 45.67 46.71
Class # A 45.18 46.22
Class # B 44.16 45.20
Class # C 41.26 42.30

Additional $0.50 per hr for Tower Cranes.
Additional $1.25 per hr for Cranes with Boom length & jib 150ft. and over.
Additional $2.25 per hr for Cranes with Boom length & jib 200ft. and over.
Additional $2.50 per hr over B rate for Nuclear Leader work.
Additional $0.40 per hr for tunnel or excavation of shaft 40'' or more deep.
Additional $2.50 per hour if work requires Personal Protective Equipment for hazardous waste site activities with a level C or over rating.

SUPPLEMENTAL BENEFITS
Per hour

07/01/2020 07/01/2021

Journeyman $ 28.25 29.40

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If a holiday falls on Sunday, it will be celebrated on Monday. If the holiday falls on Saturday, it will be celebrated on Friday.
Employees who work a Saturday holiday shall be paid double time plus 8 hours of straight time.

REGISTERED APPRENTICES
Wages per hour

1000 hours terms at the following percentage of Journeyperson's wage Class B
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1st 2nd 3rd 4th
60% 70% 80% 90%

Supplemental Benefits per hour worked

07/01/2020 07/01/2021

All terms $ 23.55 24.70
1-158 Alb

Operating Engineer - Heavy&Highway 08/01/2020

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  1
ENTIRE COUNTIES
Albany, Broome, Chenango, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Tioga, Warren, Washington

PARTIAL COUNTIES
Dutchess:  Defined as north of the northern boundary line of City of Poughkeepsie then due east to Route 115 to Bedelt Road then east
along Bedelt Road to VanWagner Road then north along VanWagner Road to Bower Road then east along Bower Road to Rte. 44 east to
Route 343 then along Route 343 east to the northern boundary of Town of Dover Plains and east along the northern boundary of Town of
Dover Plains to Connecticut.

WAGES
CLASSIFICATION A:
Asphalt Curb Machine (Self Propelled, Slipform), Asphalt Paver, Automated Concrete Spreader (CMI Type), Automatic Fine Grader,
Backhoe (Except Tractor Mounted, Rubber Tired), Backhoe Excavator Full Swing (CAT 212 or similar type), Back Filling Machine, Belt
Placer (CMI Type), Blacktop Plant (Automated), Boom truck, GPS operated Bull Dozer, Cableway, Caisson Auger, Central Mix Concrete
Plant (Automated), Concrete Curb Machine (Self Propelled, Slipform), Concrete Pump, Crane, Cherry Picker, Derricks (steel erection),
Dragline, Overhead Crane (Gantry or Straddle type), Pile Driver, Truck Crane, Directional Drilling Machine, Dredge, Dual Drum Paver,
Excavator (All PurposeHydraulically Operated) (Gradall or Similar), Front End Loader (4 cu. yd. and Over), Head Tower (Sauerman or
Equal), Hoist (Two or Three Drum), Holland Loader, Maintenance Engineer, Mine Hoist, Mucking Machine or Mole, Pavement Breaker(SP)
Wertgen; PB-4 and similar type, Power Grader, Profiler (over 105 H.P.), Quad 9, Quarry Master (or equivalent), Scraper, Shovel, Side Boom,
Slip Form Paver (If a second man is needed, he shall be an Oiler), Tractor Drawn BeltType Loader, Truck or Trailer Mounted Log Chipper
(Self Feeder), Tug Operator (Manned Rented Equipment Excluded), Tunnel Shovel

CLASSIFICATION B:
Backhoe (Tractor Mounted, Rubber Tired), Bituminous Recycler Machine, Bituminous Spreader and Mixer, Blacktop Plant (NonAutomated),
Blast or Rotary Drill (Truck or Tractor Mounted), Brokk, Boring Machine, Cage Hoist, Central Mix Plant [(NonAutomated) and All Concrete
Batching Plants], Concrete Paver (Over 16S), Crawler Drill (Self-contained), Crusher, Diesel Power Unit, Drill Rigs, Tractor Mounted, Front
End Loader (Under 4 cu. yd.), Greaseman/Lubrication Engineer, HiPressure Boiler (15 lbs. and over), Hoist (One Drum), Hydro-Axe, Kolman
Plant Loader and Similar Type Loaders (If Employer requires another man to clean the screen or to maintain the equipment, he shall be an
Oiler), L.C.M. Work Boat Operator, Locomotive, Material handling knuckle boom, Mini Excavator (under 18,000 lbs.), Mixer (for stabilized
base selfpropelled), Monorail Machine, Plant Engineer, Prentice Loader, Profiler (105 H.P. and under), Pug Mill, Pump Crete, Ready Mix
Concrete Plant, Refrigeration Equipment (for soil stabilization), Road Widener, Roller (all above subgrade), Sea Mule, Self-contained Ride-
on Rock Drill(Excluding Air-Track Type Drill), Skidder, Tractor with Dozer and/or Pusher, Trencher, Tugger Hoist, Vacum machine (mounted
or towed), Vermeer saw (ride on, any size or type), Welder

CLASSIFICATION C:
A Frame Winch Hoist on Truck, Articulated Heavy Hauler, Aggregate Plant, Asphalt or Concrete Grooving Machine (ride on), Ballast
Regulator(Ride-on), Boiler (used in conjunction with production), Bituminous Heater (self-propelled), Boat (powered), Cement and Bin
Operator, Concrete Pavement Spreader and Finisher Concrete Paver or Mixer (16' and under), Concrete Saw (self-propelled), Conveyor,
Deck Hand, Directional Drill Machine Locator, Drill (Core and Well), Farm Tractor with accessories, Fine Grade Machine, Fireman, Fork Lift,
Form Tamper, Grout Pump, Gunite Machine, Hammers (Hydraulic self-propelled), Hydra-Spiker (ride-on), Hydraulic Pump (jacking system),
Hydro-Blaster (Water), Mulching Machine, Oiler, Parapet Concrete or Pavement Grinder, Post Hole Digger and Post Driver, Power Broom
(towed), Power Heaterman, Power Sweeper, Revinius Widener, Roller (Grade and Fill), Scarifier (ride-on), Shell Winder, Skid steer loader
(Bobcat or similar), Span-Saw (ride-on), Steam Cleaner, Tamper (ride-on), Tie Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-
on), Tie Spacer (ride-on), Tire Repair, Track Liner (ride-on), Tractor, Tractor (with towed accessories), Vibratory Compactor, Vibro Tamp,
Well Point, and the following hands-off equipment: Compressors, Dust Collectors, Generators, Pumps, Welding Machines, Light Plants and
Heaters

- Note for all above classifications of Operating Engineer - In  the event that equipment listed above is operated by robotic control, the
classification covering the operation will be the same as if manually operated.

WAGES per hour
07/01/2020 07/01/2021

Master Mechanic $ 47.88 $ 49.43
Class A* 46.27 47.82
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Class B 45.36 46.91
Class C 42.79 44.34

Additional $2.50 per hour for All Employees who work a single irregular work shift starting from 5:00 PM to 1:00 AM that is mandated by the
Contracting Agency.
Additional $2.50 per hr. for hazardous waste removal work on State and/or Federally designated waste site which require employees to wear
Level C or above forms of personal protection.

(*) Premiums for CRANES is based upon Class A rates with the following premiums:
- Additional $4.00 per hr for Tower Cranes, including self erecting.
- Additional $3.00 per hr for Lattice Boom Cranes and all other cranes with a manufacturers rating of fifty (50) tons and over.
- Additional $2.00 per hr for all Hydraulic Cranes and Derricks with a manufacturer's rating of 49 ton and below, including boom trucks.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 28.45 $ 29.60

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If the holiday falls on Sunday, it will be celebrated on Monday. If the Holiday falls on a Saturday employer can choose to celebrate
Saturday or give Friday off with pay.

REGISTERED APPRENTICES
Wages per hour

1000 hours terms at the following percentage of Journeyperson's wage Class B

1st 2nd 3rd 4th
60% 70% 80% 90%

Supplemental Benefits per hour worked

07/01/2020 07/01/2021
All Terms $ 23.85 $ 25.00

1-158H/H Alb

Operating Engineer - Marine Dredging 08/01/2020

JOB DESCRIPTION  Operating Engineer - Marine Dredging DISTRICT  4
ENTIRE COUNTIES
Albany, Bronx, Cayuga, Chautauqua, Clinton, Columbia, Dutchess, Erie, Essex, Franklin, Greene, Jefferson, Kings, Monroe, Nassau, New
York, Niagara, Orange, Orleans, Oswego, Putnam, Queens, Rensselaer, Richmond, Rockland, St. Lawrence, Suffolk, Ulster, Washington,
Wayne, Westchester

WAGES
These wages do not apply to Operating Engineers on land based construction projects. For those projects, please see the Operating
Engineer Heavy/Highway Rates. The wage rates below for all equipment and operators are only for marine dredging work in navigable
waters found in the counties listed above.

Per Hour: 07/01/2020 10/01/2020

CLASS A1 $ 40.31 $ 41.42
Deck Captain, Leverman
Mechanical Dredge Operator
Licensed Tug Operator 1000HP or more.

CLASS A2 35.92 36.91
Crane Operator (360 swing)

CLASS B To conform to Operating Engineer

Page 24

Prevailing Wage Rates for 07/01/2020 - 06/30/2021 Published by the New York State Department of Labor
Last Published on Aug 01 2020 Albany County



Dozer,Front Loader Prevailing Wage in locality where work
Operator on Land is being performed including benefits.

CLASS B1 34.86 35.82
Derrick Operator (180 swing)
Spider/Spill Barge Operator
Operator II, Fill Placer,
Engineer, Chief Mate, Electrician,
Chief Welder, Maintenance Engineer
Licensed Boat, Crew Boat Operator

CLASS B2 32.82 33.72
Certified Welder

CLASS C1 31.92 32.80
Drag Barge Operator,
Steward, Mate,
Assistant Fill Placer

CLASS C2 30.89 31.74
Boat Operator

CLASS D 25.66 26.37
Shoreman, Deckhand, Oiler,
Rodman, Scowman, Cook,
Messman, Porter/Janitor

SUPPLEMENTAL BENEFITS
Per Hour:
THE FOLLOWING SUPPLEMENTAL BENEFITS APPLY TO ALL CATEGORIES

07/01/2020 10/01/2020
All Classes A & B $11.58 plus 7.5% $11.98 plus 8%

of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.63 add $ 0.63

All Class C $11.28 plus 7.5% 11.68 plus 8%
of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.48 add $ 0.48

All Class D $10.98 plus 7.5% 11.38 plus 8%
of straight time of straight time
wage, Overtime hours wage, Overtime hours
add $ 0.33 add $ 0.33

OVERTIME PAY
See (B2, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 26) on HOLIDAY PAGE

4-25a-MarDredge

Operating Engineer - Survey Crew 08/01/2020

JOB DESCRIPTION  Operating Engineer - Survey Crew DISTRICT  12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee:  Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to Building, Tunnel and Heavy Highway.
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Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person  - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2020

Party Chief $ 44.39
Instrument Person 40.78
Rod Person 30.22

Additional $3.00/hr. for Tunnel Work
Additional $2.50/hr. for Hazardous Work Site

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:

07/01/2020

0-1000   60%
1001-2000   70%
2001-3000   80%

SUPPLEMENTAL BENEFIT per hour worked:

0-1000  $ 18.08
1001-2000  21.10
2001-3000  24.13

12-158-545 D.H.H.

Operating Engineer - Survey Crew - Consulting Engineer 08/01/2020

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee:  Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line and grade surveying for inspection or supervision of construction
when performed under a Consulting Engineer Agreement.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person  - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2020

Party Chief $ 44.39
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Instrument Person 40.78
Rod Person 30.22

Additional $3.00/hr. for Tunnel Work.
Additional $2.50/hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on percentage of Rod Persons Wage:

07/01/2020

0-1000     60%
1001-2000     70%
2001-3000     80%

SUPPLEMENTAL BENEFIT per hour worked:

0-1000 $ 18.08
1001-2000 $ 21.10
2001-3000 $ 24.13

12-158-545 DCE

Operating Engineer - Tunnel 08/01/2020

JOB DESCRIPTION  Operating Engineer - Tunnel DISTRICT  7
ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess:  Northern part of Dutchess, to the northern boundary line of the City of Poughkeepie, then due east to Route 115 to Bedell Road,
then east along Bedell Road to VanWagner Road, then north along VanWagner Road to Bower Road, then east along Bower Road to Rte.
44 east to Rte. 343, then along Rte. 343 east to the northern boundary of the Town of Dover Plains and east along the northern boundary of
the Town of Dover Plains, to the borderline of the State of Connecticut.
Genesee:  Only that portion of the county that lies east of a line drawn down the center of Route 98 and the entirety of the City of Batavia.

WAGES
CLASS A: Automatic Concrete Spreader (CMI Type); Automatic Fine Grader; Backhoe (except tractor mounted,rubber tired); Belt Placer
(CMI Type); Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Concrete Curb Machine (self-
propelled slipform); Concrete Pump (8" or over); Dredge; Dual Drum Paver; Excavator; Front End Loader (4 cu. yd & over); Gradall; Head
Tower (Sauerman or Equal); Hoist (shaft); Hoist (two or three Drum); Log Chipper/Loader (self-feeder); Maintenance Engineer (shaft and
tunnel); any Mechanical Shaft Drill; Mine Hoist; Mining Machine(Mole and similar types); Mucking Machine or Mole; Overhead Crane (Gantry
or Straddle Type); Pile Driver; Power Grader; Remote Controlled Mole or Tunnel Machine; Scraper; Shovel; Side Boom; Slip Form Paver (If
a second  man is needed, they shall be an Oiler); Tripper/Maintenance Engineer (shaft & tunnel); Tractor Drawn Belt-Type Loader; Tug
Operator (manned rented equipment excluded); Tunnel Shovel

CLASS B: Automated Central Mix Concrete Plant; Backhoe (topside); Backhoe (track mounted, rubber tired); Backhoe (topside); Bituminous
Spreader and Mixer, Blacktop Plant (non-automated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Cage Hoist; Central
Mix Plant(non-automated); all Concrete Batching Plants; Compressors (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete
Pump; Crusher; Diesel Power Unit; Drill Rigs (tractor mounted); Front End Loader (under 4 cu. yd.); Grayco Epoxy Machine; Hoist (One
Drum); Hoist (2 or 3 drum topside); Knuckle Boom material handler; Kolman Plant Loader & similar type Loaders (if employer requires
another person to clean the screen or to maintain the equipment, they shall be an Oiler); L.C.M. Work Boat Operator; Locomotive;
Maintenance Engineer (topside); Maintenance Grease Man; Mixer (for stabilized base-self propelled); Monorail Machine; Plant Engineer;
Personnel Hoist; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all above
sub-grade); Sea Mule; Shotcrete Machine; Shovel (topside); Tractor with Dozer and/or Pusher; Trencher; Tugger Hoist; Tunnel Locomotive;
Welder; Winch; Winch Cat
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CLASS C: A Frame Truck; All Terrain Telescoping Material Handler; Ballast Regulator (ride-on); Compressors (4 not to exceed 2,000 c.f.m.
combined capacity; or 3 or less with more than 1200 c.f.m. but not to exceed 2,000 c.f.m.); Compressors ((any size, but subject to other
provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (4 or any type combination)); Concrete
Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with Well Point System; Farm
Tractor with Accessories; Fine Grade Machine; Fork Lift; Grout Pump (over 5 cu. ft.); Gunite Machine; Hammers (hydraulic-self-propelled);
Hydra-Spiker (ride-on); Hydra-Blaster (water); Hydro-Blaster; Motorized Form Carrier; Post Hole Digger and Post Driver; Power Sweeper;
Roller grade & fill); Scarifer (ride-on); Span-Saw (ride-on); Submersible Electric Pump (when used in lieu of well points); Tamper (ride-on);
Tie-Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-on), Tie Spacer (ride-on); Track Liner (ride-on); Tractor with towed
accessories; Vibratory Compactor; Vibro Tamp, Well Point

CLASS D: Aggregate Plant; Cement & Bin Operator; Compressors (3 or less not to exceed 1,200 c.f.m. combined capacity); Compressors
((any size, but subject to other provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (3 or less
or any type or combination)); Concrete Saw (self-propelled); Form Tamper;  Greaseman; Hydraulic Pump (jacking system); Junior Engineer;
Light Plants; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Power Broom (towed); Power Heaterman (when used for
production); Revinius Widener; Shell Winder; Steam Cleaner; Tractor

Per hour: 07/01/2020 07/01/2021 07/01/2022

Master Mechanic $ 49.45 $ 51.00 $ 52.60
CLASS A 47.04 48.59 50.19
CLASS B 45.82 47.37 48.97
CLASS C 43.03 44.58 46.18
CLASS D 40.02 41.57 43.17

Additional $5.00 per hour for Hazardous Waste Work on a state or federally designated hazardous waste site where the Operating Engineer
is in direct contact with hazardous material and when personal protective equipment is required for respiratory, skin and eye protection.
Fringe benefits will be paid at the hourly wage premium.

CRANES:
Crane 1: All cranes, including self-erecting to be paid $4.00 per hour over the Class A rate.
Crane 2: All Lattice Boom Cranes and all cranes with a manufacturer''s rating of fifty (50) ton and over to be paid $3.00 per hour over Class A
rate.
Crane 3: All hydraulic cranes and derricks with a manufacturer''s rating of forty nine (49) ton and below, including boom trucks, to be paid
$2.00 per hour over Class A rate.

Crane 1 $ 51.04 $ 52.59 $ 54.19
Crane 2 50.04 51.59 53.19
Crane 3 49.04 50.59 52.19

SUPPLEMENTAL BENEFITS
Per hour:

$ 21.90 $ 22.80 $ 23.70
+ 8.85* + 9.10* + 9.35*

* This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (B, B2, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it shall be observed on Monday.

REGISTERED APPRENTICES
WAGES:(1000) hours terms at the following percentage of Journeyman's Class B wage.

1st term 60%
2nd term 65%
3rd term 70%
4th term 75%

SUPPLEMENTAL BENEFITS per hour:   Same as Journeyman

7-158-832TL.

Painter 08/01/2020

JOB DESCRIPTION  Painter DISTRICT  1
ENTIRE COUNTIES
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Albany, Essex, Fulton, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Warren, Washington

WAGES
Per hour

07/01/2020

Painter\Wallcover $ 30.49
Drywall Finishers 30.49
Spray Rate 30.49
Structrual Steel* 31.49
Lead Abatement 31.49
Lead Abatement on
Structural Steel 32.49

(*)Employees working on objects with the use of swing stage, boatswain chair, pick and cables only will be paid at Structural Steel rate.

Bridge Painter
See Bridge Painter rates for the following work:
All Bridges and Tanks

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 16.95

OVERTIME PAY
See (B, E2, H) on OVERTIME PAGE
THE FOLLOWING ADDITIONAL HOURLY RATE WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFT(S) OR SINGULAR
IRREGULAR SHIFT WHEN THE SHIFT STARTS BETWEEN THE HOURS LISTED BELOW:

2:30 PM to 6:30 AM PLUS $1.00 TO APPLICABLE RATE**

**SHIFT RATE STOPS AFTER 6:30AM

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  If the holiday falls on Sunday, it shall be observed on Monday.

REGISTERED APPRENTICES
Wages per hour

1000 hour terms at the following percentage of Journeyperson's base wage

1st 2nd 3rd 4th 5th 6th
45% 50% 60% 70% 80% 90%

Supplemental Benefits per hour

All Terms $ 16.95
1-201-P

Painter - Bridge & Structural Steel 08/01/2020

JOB DESCRIPTION  Painter - Bridge & Structural Steel DISTRICT  8
ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
Westchester

WAGES
Per Hour:
STEEL:
Bridge Painting: 07/01/2020 10/01/2020 10/01/2021

$ 50.25 $ 51.50 $ 53.00
+ 7.88* + 8.63* + 9.63*

ADDITIONAL $6.00 per hour for POWER TOOL/SPRAY, whether straight time or overtime.

NOTE: All premium wages are to be calculated on base rate per hour only.
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* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is
payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor
Day, where the amount is paid for the actual number of hours worked (no cap).

NOTE: Generally, for Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the
contract must be ONLY for Bridge Painting.

SHIFT WORK:

When directly specified in public agency or authority contract documents for an employer to work a second shift and works the second shift
with employees other than from the first shift, all employees who work the second shift will be paid 10% of the base wage shift differential in
lieu of overtime for the first eight (8) hours worked after which the employees shall be paid at time and one half of the regular wage rate.
When a single irregular work shift is mandated in the job specifications or by the contracting agency, wages shall be paid at time and one
half for single shifts between the hours of 3pm-11pm or 11pm-7am.

SUPPLEMENTAL BENEFITS
Per Hour:
Journeyworker: 07/01/2020 10/01/2020 10/01/2021

$ 10.20 $ 10.90 $ 10.90
+ 29.65* + 30.00* + 30.60*

* For the period of May 1st to November 15th, this amount is payable up to 40 hours. For the period of Nov 16th to April 30th, this amount is
payable up to 50 hours. EXCEPTION: First and last week of employment, and for the weeks of Memorial Day, Independence Day and Labor
Day, where the amount is paid for the actual number of hours worked (no cap).

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (4, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wage - Per hour:

Apprentices: (1) year terms
07/01/2020 10/01/2020 10/01/2021

1st year $ 20.10 $ 20.60 $ 21.20
+ 3.15* + 3.45* + 3.86*

2nd year $ 30.15 $ 30.90 $ 31.80
+ 4.73* + 5.18* + 5.78*

3rd year $ 40.20 $ 41.20 $ 42.40
+ 6.30* + 6.90* + 7.71*

Supplemental Benefits - Per hour:

1st year $ .25 $ .25 $ .25
+ 11.86* + 12.00* + 12.24*

2nd year $ 10.20 $ 10.90 $ 10.90
+ 17.79* + 18.00* + 18.36*

3rd year $ 10.20 $ 10.90 $ 10.90
+ 23.72* + 24.00* + 24.48*

NOTE: All premium wages are to be calculated on base rate per hour only.
8-DC-9/806/155-BrSS

Painter - Line Striping 08/01/2020

JOB DESCRIPTION  Painter - Line Striping DISTRICT  8
ENTIRE COUNTIES
Albany, Bronx, Clinton, Columbia, Dutchess, Essex, Franklin, Fulton, Greene, Hamilton, Kings, Montgomery, Nassau, New York, Orange,
Putnam, Queens, Rensselaer, Richmond, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington,
Westchester

WAGES
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Per hour:

Painter (Striping-Highway): 07/01/2020 07/01/2021 07/01/2022

Striping-Machine Operator* $ 30.10 $ 30.32 $ 31.53

Linerman Thermoplastic $ 36.53 $ 36.93 $ 38.34

Note: * Includes but is not limited to: Positioning of cones and directing of traffic using hand held devices. Excludes the Driver/Operator of
equipment used in the maintenance and protection of traffic safety.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour paid: 07/01/2020 07/01/2021 07/01/2022

Journeyworker:
Striping Machine Operator: $ 9.16 $ 10.03 $ 10.03
Linerman Thermoplastic: $ 9.16 $ 10.03 $ 10.03

OVERTIME PAY
See (B, B2, E2, F, S) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 20) on HOLIDAY PAGE
Overtime: See (5, 20) on HOLIDAY PAGE

REGISTERED APPRENTICES
One (1) year terms at the following wage rates:

07/01/2020 07/01/2021 07/01/2022
1st Term: $ 12.04 $ 12.12 $ 12.61

2nd Term: $ 18.06 $ 18.19 $ 19.82

3rd Term: $ 24.08 $ 24.26 $ 25.22

Supplemental Benefits per hour:

1st term: $ 9.16 $ 10.03 $ 10.03
2nd Term: $ 9.16 $ 10.03 $ 10.03
3rd Term: $ 9.16 $ 10.03 $ 10.03

8-1456-LS

Painter - Metal Polisher 08/01/2020

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2020

Metal Polisher $ 36.33
Metal Polisher* 37.43
Metal Polisher** 40.33

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2020
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Journeyworker:
All classification $ 9.94

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2020

1st year $ 16.00
2nd year   17.00
3rd year   18.00

1st year* $ 16.39
2nd year*   17.44
3rd year*   18.54

1st year** $ 18.50
2nd year**   19.50
3rd year**   20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits:
Per hour:

1st year $ 6.69
2nd year   6.69
3rd year   6.69

8-8A/28A-MP

Plumber 08/01/2020

JOB DESCRIPTION  Plumber DISTRICT  1
ENTIRE COUNTIES
Albany, Columbia, Fulton, Greene, Montgomery, Rensselaer, Schenectady, Schoharie

PARTIAL COUNTIES
Hamilton:  Only the Towns of Arietta, Benson, Hope, Inlet, Lake Pleasant, Morehouse and Wells.
Saratoga:  Only the Towns of Charlton, Clifton Park, Galway,Halfmoon, Milton, Stillwater and Waterford and the city of Mechanicville.

WAGES
Per hour:

07/01/2020 05/01/2021
Additional

Plumber:
Pipefitter, Steamfitter $ 44.00 $1.75

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 27.24

OVERTIME PAY
See (B1, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Whenever a Holiday falls on Saturday, the preceding day, Friday, shall be observed as the Holiday.  If a Holiday falls on a Sunday, the
following day, Monday shall be observed as the Holiday.

REGISTERED APPRENTICES
Wages per hour
One year terms at the following percentage of Journeyperson's wage.
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1st 2nd 3rd 4th 5th
45 % 55 % 65 % 75 % 90 %

Supplemental Benefits per hour:

Apprentices Indentured on or before April 30, 2019

All Terms $27.24

Apprentices Indentured on or after May 1st, 2019
1st Term $ 22.18
2nd Term $ 22.18
Terms 3-5 $ 27.24

1-7-SF

Roofer 08/01/2020

JOB DESCRIPTION  Roofer DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Warren, Washington

WAGES
Per hour

07/01/2020 07/01/2021
Additional

Roofer/Waterproofer $ 32.05 $1.50
Asphalt Cold Process 32.55
Fluid Applied Roof 32.55
Pitch & Asbestos 34.05

Shift Work:
On government mandated shift work starting after 12:00pm and before 4:00am workers shall be paid $4.00 additional per hour

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 20.27

OVERTIME PAY
See ( B, E, Q ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When any Holiday falls on Saturday, the Friday before such Holiday shall be recognized as the legal Holiday. When a Holiday falls on
Sunday, it shall be observed the following Monday.

REGISTERED APPRENTICES
Wages per hour

Apprentice terms at the following per cent of the Roofer/Waterproofer rate. For Pitch & Asbestos work, an additional $2.00 must be paid in
wages. For Asphalt Cold Process work and Fluid Applied Roof coating, an additional $0.50 must be paid in the wages.

1st Term 58%
1500 hrs.

2nd Term 74%
1 yr. and 1500 hrs. as 1st term.

3rd Term 90%
1 yr. and 1500 hrs. as 2nd term.

3rd Term complete at 1 yr and 1050 hrs. as 3rd term

Supplemental Benefits per hour worked

1st Term $ 18.69
2nd Term 19.12
3rd Term 19.60

1-241
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Sheetmetal Worker 08/01/2020

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie,
Warren, Washington

WAGES
Per hour

07/01/2020 06/01/2021
Additional

Sheetmetal Worker $34.02 $ 1.75

All work requiring HAZWOPER Training additional $1.00 per hour

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $33.94

OVERTIME PAY
See ( B,E,E5,Q ) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
When any holiday falls on Saturday, the Friday before such holiday shall be recognized as the legal holiday. Any holiday falling on Sunday,
the following Monday shall be recognized as the legal holiday.

REGISTERED APPRENTICES
Wages per hour

6 Month Terms at the following rate:

1st term $18.89
2nd term $20.48
3rd term $21.28
4th term $22.08
5th term $20.86
6th term $21.90
7th term $23.63
8th term $25.36
9th term $27.09
10th term $28.83

Supplemental Benefits per hour

1st term $20.91
2nd term 21.55
3rd term 21.84
4th term 22.27
5th term 28.46
6th term 28.89
7th term 29.62
8th term 30.34
9th term 31.06
10th term 31.78

1-83

Sprinkler Fitter 08/01/2020

JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1
ENTIRE COUNTIES
Albany, Rensselaer, Saratoga, Schenectady, Warren

WAGES
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Per hour 07/01/2020

Sprinkler $ 37.61
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyperson $ 24.85

OVERTIME PAY
See (B, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

One Half Year terms at the following percentage of journeyperson's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 17.32 $ 19.23 $ 20.89 $ 22.81 $ 24.72 $ 26.63 $ 28.55 $ 30.46 $32.37 $ 34.28

Supplemental Benefits per hour

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.27 $ 8.27 $ 18.70 $ 18.70 $ 18.95 $ 18.95 $ 18.95 $ 18.95 $ 18.95 $ 18.95

1-669-3

Teamster - Building 08/01/2020

JOB DESCRIPTION  Teamster - Building DISTRICT  1
ENTIRE COUNTIES
Albany, Columbia, Fulton, Greene, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Washington

PARTIAL COUNTIES
Warren:  Only the Townships of Bolton, Warrensburg, Thurman,Stony Creek, Lake George, Lake Luzerne and Queensbury.

WAGES
GROUP # A:
Straight trucks, winch, transit mix on the site, road oilers,
dump trucks, pick-ups, panel, water trucks, fuel trucks on the site
(including nozzle).

GROUP # B:
Low boy or Low boy trailer, Euclids or similar equipment.

WAGES per hour
07/01/2020               07/01/2021

Group A $ 28.02                      $ 28.52
Group B 28.32                          28.82

SUPPLEMENTAL BENEFITS
Per hour

07/01/2020                07/01/2021
Journeyperson $ 25.26                     $ 26.32

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  Any holiday which occurs on Sunday shall be observed the following Monday.

1-294

Teamster - Heavy&Highway 08/01/2020
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JOB DESCRIPTION  Teamster - Heavy&Highway DISTRICT  1
ENTIRE COUNTIES
Albany, Columbia, Fulton, Greene, Hamilton, Herkimer, Montgomery, Oneida, Rensselaer, Saratoga, Schenectady, Schoharie, Washington

PARTIAL COUNTIES
Chenango:  Entire county except the Townships of Afton, Bainbridge, Coventry, Greene, Guilford, Oxford and Smithville.
Lewis:  Only the Township of Grieg, Lewis, Leyden, Lowville, Lyonsdale, Martinsburg, Turin, West Turin and Watson.
Madison:  Only the Townships of Brookfield, Eaton, Hamilton, Lebanon, Lincoln, Madison, Smithfield, Stockbridge and the City of Oneida
Otsego:  Entire county EXCEPT Townships of Butternuts, Laurens, Maryland, Milford, Morris, Oneonta, Otego, Unidilla and Worchester.
Warren:  Only the Townships of Bolton, Warrensburg, Thurman, Stony Creek, Luzerne, Caldwell (Lake George), and Queensbury.

WAGES
GROUP #1:
Warehousemen, Yardmen, Truck Helpers, Pickups, Panel Trucks, Flatboy Material Trucks(straight jobs), Single Axel Dump Trucks,
Dumpsters, Material Checkers and Receivers, Greasers, Truck Tiremen, Mechanics Helpers and Parts Chasers.

GROUP #2:
Tandems and Batch Trucks, Mechanics, Dispatcher.

GROUP #3:
Semi-Trailers, Low-boy Trucks, Asphalt Distribitor Trucks, and Agitator, Mixer Trucks and dumpcrete type vehicles, Truck Mechanic, Fuel
Trucks.

GROUP #4:
Specialized Earth Moving Equipment, Euclid type, or similar off-highway,where not self-loading, Straddle (Ross) Carrier, and self-contained
concrete mobile truck.

GROUP #5:
Off-highway Tandem Back-Dump, Twin Engine Equipment and Double-Hitched Equipment where not self-loading.

WAGES per hour 07/01/2020 07/01/2021

Group #1 $ 31.51 $32.65
Group #2 $31.57 $32.71
Group #3 $31.66 $32.80
Group #4 $31.78 $32.93
Group #5 $31.94 $33.09

Hazardous waste projects that require a Level C or greater protection shall be paid an additional $ 1.00 per hour.
All employees who work a single irregular work shift starting between 5pm and 1 am on governmental mandated night shifts shall be paid an
additional $1.50 per hour.
For work bid on or after April 1, 1995, there shall be a 12 month carryover of the last posted rate in effect at the time of the bid.

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 25.68 $26.52
+$1.00 per* +$1.00 per*
hour worked hour worked

(*) not applicable to paid holidays

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

1-294h/h

Welder 08/01/2020

JOB DESCRIPTION  Welder DISTRICT  1
ENTIRE COUNTIES
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Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2020

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY

1-As Per Trade
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Albany County Residential

Laborer - Residential 08/01/2020

JOB DESCRIPTION  Laborer - Residential DISTRICT  1
ENTIRE COUNTIES
Albany, Rensselaer, Washington

PARTIAL COUNTIES
Columbia:  Only the Townships of Stuyvesant, Stockport, Kinderhook,New Lebanon, Canaan, Ghent, Chatham and Austerlitz.
Greene:  Entire county except the Township of Catskill.
Saratoga:  Only the Townships of Halfmoon, Saratoga, Stillwater,and Waterford.

WAGES
***IMPORTANT NOTE: This shall apply to all rehabilitation work on residential structures.  "Rehabilitation" shall be defined to include all
work, including demolition, repair and alteration on any existing structure which is intended for residential use.  On new housing, shall be
applicable only to site construction of all new work done by the Employer on one (1) family, two (2) family, row housing and garden type
homes or apartments which are not more than four (4) stories above ground level and are used as dwellings.***

Per hour
07/01/2020

Laborer $ 21.98

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 24.07

OVERTIME PAY
See (B, *H) on OVERTIME PAGE
* Double time on Labor Day

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour

1000 Hour terms at the following percentage of Journeyman's building wage.

1st 2nd 3rd 4th
65 % 70 % 80 % 80 %

Supplemental Benefits per hour worked

07/01/2020

Apprentices $ 24.07
1-190r

Mason - Residential 08/01/2020

JOB DESCRIPTION  Mason - Residential DISTRICT  12

ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie,
Warren, Washington

WAGES
***IMPORTANT NOTE: Applies to all rehabilitation work on residential structures.  "Rehabilitation" shall be defined to include all work,
including demolition, repair and alteration on any existing structure which is intended for residential use. On new housing, this article shall be
applicable only to site construction of all new work done by the Employer on one (1) family, two (2) family, row housing and garden type
homes or apartments which are not more than four (4) stories above ground level and are used as dwellings.***

Per hour
07/01/2020

Bricklayer $ 22.96
Cement Mason 22.96
Plasterer 22.96
Point/Caulk/Clean 22.96
Acid Brick 22.96
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SUPPLEMENTAL BENEFITS
Per hour worked

Journeyman $ 11.74

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

12-2r.z1

Mason - Tile Setter & Finisher - Residential 08/01/2020

JOB DESCRIPTION  Mason - Tile Setter & Finisher - Residential DISTRICT  12

ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie,
Warren, Washington

WAGES
***IMPORTANT NOTE: Applies to the construction of one family, two family row housing, townhouses, apartments, condominiums and
garden type projects or a combination thereof, together with related service buildings and facilities which construction work may be
performed wholly on-site or may consist of the assembly of off-site produced modules or components but any of which living units are in the
finished form no more than two (2) stories high and are to be utilized solely as dwellings.***

Per hour 07/01/2020
Tile/Marble/Terazzo

Setter $ 23.80
Finisher 19.08

SUPPLEMENTAL BENEFITS
Per hour worked

Journeyman Setter $ 8.15
Journeyman Finisher 8.03

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

12-2TSFr

Operating Engineer - Residential 08/01/2020

JOB DESCRIPTION  Operating Engineer - Residential DISTRICT  1
ENTIRE COUNTIES
Albany, Clinton, Columbia, Essex, Franklin, Fulton, Greene, Hamilton, Herkimer, Montgomery, Otsego, Rensselaer, Saratoga, Schenectady,
Schoharie, Warren, Washington

PARTIAL COUNTIES
Dutchess:  Defined as north of the northern boundary line of City of Poughkeepsie then due east to Route 115 then north along Route 115 to
Bedelt Road then east along Bedelt Road to VanWagner Road then north along VanWagner Road to Bower Road then east along Bower
Road to Route 44 and along Route 44 east to Route 343 then along Route 343 east to the northern boundary of Town of Dover Plains and
east along the northern boundary of Town of Dover Plains to Connecticut.

WAGES
***IMPORTANT NOTE:  Applies to all rehabilitation work on residential structures.  "Rehabilitation" shall be defined to include all work,
including demolition, repair and alteration on any existing structure which is intended for residential use.  On new housing, applicable only to
site construction of all new work done by the Employer on one family, two family, row housing and garden type homes or apartments which
are not more than four (4) stories above ground level and are used as dwellings.***

Per hour
            07/01/2020

Journeyperson
All Clasifications                    41.26

SUPPLEMENTAL BENEFITS
Per hour
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Journeyperson
All Classifications                 21.28

OVERTIME PAY
See (B, E2, *H) on OVERTIME PAGE
*If Labor Day is worked, the rate of pay shall be at double time rate.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

1-158r Alb

Sprinkler Fitter - Residential 08/01/2020

JOB DESCRIPTION  Sprinkler Fitter - Residential DISTRICT  1
ENTIRE COUNTIES
Albany, Rensselaer, Saratoga, Schenectady, Warren

WAGES
***IMPORTANT NOTE:  "Residential fire protection work" is applicable to one or two family dwellings, all multiple family dwelling units which
are permitted to have a single exterior up to and including four stories, townhouses with units stacked vertically up to and including four
stories and group residential care facilities and protective care homes (sheltered housing), not to include nursing homes or ambulatory care
facilities.***

Per hour
07/01/2020

Sprinkler $ 28.21
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 24.85

OVERTIME PAY
HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

1-669-3r

Teamster - Residential 08/01/2020

JOB DESCRIPTION  Teamster - Residential DISTRICT  1
ENTIRE COUNTIES
Albany, Columbia, Fulton, Greene, Montgomery, Rensselaer, Saratoga, Schenectady, Schoharie, Washington

PARTIAL COUNTIES
Warren:  Only the Townships of Bolton, Warrensburg, Thurman,Stony Creek, Lake George, Lake Luzerne and Queensbury.

WAGES
***IMPORTANT NOTE:  Applies to all rehabilitation work on residential structures.  "Rehabilitation" shall be defined to include all work,
including demolition, repair and alteration on any existing structure which is intended for residential use.  On new housing, applicable only to
site construction of all new work done by the Employer on one (I) family, two (2) family, row housing and garden type homes or apartments
which are not more than four (4) stories above ground level and are used as dwellings.***

GROUP # A:
Straight trucks, winch, transit mix on the site, road oilers,
dump trucks, pick-ups, panel, water trucks, fuel trucks on the site
(including nozzle).

GROUP # B:
Low boy or Low boy trailer, Euclids or similar equipment.

Wages per hour
07/01/2020

Group # A $ 21.02
Group # B 21.24
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SUPPLEMENTAL BENEFITS
Per hour

07/01/2020
$ 25.26

OVERTIME PAY
See (B, E2, H) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (*5, 6) on HOLIDAY PAGE
* Labor Day, if worked, will be paid at double time rate.

1-294r
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Overtime Codes
 
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 
 
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted
 
 

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the
hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays

( U  ) Four times the hourly rate for Holidays

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.

( X  ) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
 
PAID Holidays:
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
 
OVERTIME Holiday Pay:
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
 
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.
 
 

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day

( 28 ) Easter Sunday
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New York State Department of Labor - Bureau of Public Work 
State Office Building Campus 

Building 12 - Room 130 
Albany, New York  12240 

 
REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 
This Form Must Be Typed

Submitted By:
(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2. 07 City
01 DOT 08 Local School District
02 OGS 09 Special Local District, i.e.,
03 Dormitory Authority Fire, Sewer, Water District

1O Village04 State University
11 TownConstruction Fund
12 County05 Mental Hygiene

Facilities Corp. 13 Other Non-N.Y. State
Fax:Telephone:

 06 OTHER N.Y. STATE UNIT (Describe)
E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO (
Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR
THIS PROJECT :

OFFICE USE ONLYTelephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :
1. New Building Guards, WatchmenConstruction (Building, Heavy
2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel
Moving furniture and4. New Sewer or Waterline
equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal
Landscape Maintenance

6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance
Window cleaners7. Demolition Exterminators, Fumigators
Other (Describe)8. Building Service Contract

Signature
Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



 



   
  

  

Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or 

its successor shall be debarred and ineligible to submit a bid on or be awarded any 

public work or public building service contract/sub-contract with the state, any municipal 

corporation or public body for a period of five (5) years from the date of debarment 

when:  

 

     • Two (2) final determinations have been rendered within any consecutive six-year 

       (6) period determining that such contractor, sub-contractor and/or its successor has  

       WILLFULLY failed to pay the prevailing wage and/or supplements  

     • One (1) final determination involves falsification of payroll records or the kickback of    

        wages and/or supplements 

NOTE:  The agency issuing the determination and providing the information, is denoted 

under the heading ‘Fiscal Officer’.  DOL = NYS Dept. of Labor; NYC = New York City 

Comptroller's Office; AG = NYS Attorney General’s Office; DA = County District 

Attorney’s Office. 

 A list of those barred from bidding, or being awarded, any public work contract or 

subcontract with the State, under section 141-b of the Workers' Compensation Law,  

may be obtained at the following link, on the NYS DOL Website: 

https://dbr.labor.state.ny.us/EDList/searchPage.do 

 

NEW YORK STATE DEPARTMENT OF LABOR 
Bureau of Public Work  -  Debarment List 

 

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE 
AWARDED ANY PUBLIC WORK CONTRACT 

 



 



  

 

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL DOL 4618 FOSTER AVE LLC C/O KAHAN & KAHAN
225 BROADWAY-SUITE

715NEW YORK NY 10007

02/05/2013 02/05/2018

DOL DOL *****0996 A-1 CONSTRUCTION &
RENOVATION INC

1973 81ST ST - SUITE A-5
BROOKLYN NY 11214

01/08/2015 01/08/2020

DOL NYC ABDUL KARIM C/O NORTH AMERICAN IRON
W

1560 DECATUR
STREETRIDGEWOOD NY

11385

05/15/2015 05/15/2020

DOL DOL *****8488 ABELCRAFT OF NEW YORK
CORP

640 ASHFORD AVENUE
ARDSLEY NY 10502

08/27/2013 08/27/2018

DOL DOL *****1219 ABSOLUTE GENERAL
CONTRACTING INC

1229 AVENUE U
BROOKLYN NY 11229

01/28/2013 01/28/2018

DOL DOL *****4539 ACCOMPLISHED WALL
SYSTEMS INC

112 OSCAWANA HEIGHTS
ROAD

PUTNAM VALLEY NY 10542

08/27/2013 08/27/2018

DOL DOL *****8018 ACCURATE MECHANICAL LLC 9547 BUSTLETON AVENUE
PHILADELPHIA PA 19115

02/05/2014 02/05/2019

DOL DOL ACCURATE MECHANICAL OF
PHILADELPHIA LLC

9547 BUSTLETON AVENUE
PHILADELPHIA PA 19115

02/05/2014 02/05/2019

DOL DOL *****3344 ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL NYC ADRIANA SELA C/O COLONIAL
ROOFING

COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P O BOX 296EAST AURORA

NY 14052

07/29/2015 07/29/2020

DOL DOL *****2538 AGG MASONRY INC 160 72ND ST - SUITE 721
BROOKLYN NY 11209

03/19/2013 03/19/2018

DOL DOL AJ TORCHIA 10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL ALISHER KARIMOV C/O AGG MASONRY INC
7105 3RD AVENUEBROOKLYN

NY 11209

03/19/2013 03/19/2018

DOL DOL *****3344 ALL CATASTROPHE
CONSTRUCTION TEAM INC

ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****8740 ALLSTATE ENVIRONMENTAL
CORP

C/O JOSE MONTAS
27 BUTLER PLACEYONKERS

NY 10710

03/18/2011 03/19/2020

DOL DOL AMADEO J TORCHIA TORCHIA'S
HOME

IMPROVEMEN
T

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****4274 AMERICAN STEEL
MECHANICAL INC

693 PAINTER STREET
MEDIA PA 19063

02/20/2013 02/20/2018

DOL DOL ANDREW DIPAUL C/O CONSOLIDATED
INDUSTRI

2051 ROUTE 44/55MODENA NY
12548

12/11/2012 12/11/2017

DOL NYC ANDRZEJ WROBEL 24 CONGRESS LANE
SOUTH RIVER NJ 08882

05/01/2013 05/01/2018

DOL NYC ANISUL ISLAM C/O RELIANCE GENERAL
CONS

644 OCEAN
PARKWAYBROOKLYN NY

11230

09/02/2015 09/02/2020

DOL DOL *****7004 ANNEX CONTRACTING LTD 3005 WYNSUM AVENUE
MERRICK NY 11566

08/18/2014 08/18/2019

DOL DOL *****7004 ANNEX GENERAL
CONTRACTING INC

3005 WYNSUM AVENUE
MERRICK NY 11566

08/18/2014 08/18/2019

DOL DA ANTHONY CARDINALE 58-48 59TH STREET
MASPETH NY 11378

05/16/2012 05/08/2020

DOL DOL ANTHONY J MINGARELLI JR C/O T & T CONCRETE INC
2560 HAMBURG

TURNPIKELACKAWANNA NY
14218

07/08/2015 07/08/2020

DOL DOL ANTHONY PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017 01/23/2022

DOL DOL *****3020 APCO CONTRACTING CORP 24 SOUTH MARYLAND
AVENUE

PORT WASHINGTON  NY
11050

09/24/2012 09/02/2020

DOL DOL *****3219 APOLLO CONSTRUCTION
SERVICES CORP

APOLLO
PAINTING CO

157 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL APOLLO PAINTING CO 157 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019
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DOL DOL *****3295 APOLLO PAINTING CORP 3 ALAN B SHEPART PLACE

YONKERS NY 10705
03/12/2014 03/12/2019

DOL AG *****0194 APPLIED CONSTRUCTION INC 46 RUGBY ROAD
WESTBURY NY 11590

11/20/2013 11/20/2018

DOL NYC *****8403 AQUA JET PAINTING CORP 10 VIKING DRIVE
WEST ISLIP NY 11795

04/16/2014 04/16/2019

DOL NYC *****9232 ARKAY CONSTRUCTION INC 102-104 GREYLOCK AVENUE
BELLEVILLE NJ 07109

07/15/2015 07/15/2020

DOL DOL *****3953 ASCAPE LANDSCAPE &
CONSTRUCTION CORP

634 ROUTE 303
BLAUVELT NY 10913

07/26/2012 11/19/2018

DOL NYC *****4779 ASTORIA GENERAL
CONTRACTING CORP

35-34 31ST STREET
LONG ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL NYC *****7217 ASTRO COMMUNICATIONS OF
NY CORP

79 ALEXANDER AVE- STE 36A
BRONX NY 10454

10/30/2015 10/30/2020

DOL NYC *****6046 ATLANTIC SUN
CONTRUCTION CORP

58-46 59TH AVENUE
MASPETH NY 11378

05/08/2015 05/08/2020

DOL NYC AUDLEY O'BRIEN 1273 NORTH AVENUE/#1 CP
NEW ROCHELLE NY 10804

04/07/2015 04/07/2020

DOL DOL AVIS R HILL 3510 HICKORY WALK LANE
ELLENWOOD GA 32094

01/22/2015 01/22/2020

DOL AG AVTAR SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL AG BALDEV SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL DOL BARBARA CASSIDY 7 BLENIS PLACE
VALHALLA NY 10595

04/02/2015 04/02/2020

DOL DOL BARRY KINNEY 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL NYC *****3915 BEACON RESTORATION INC SUITE B-8
782 PELHAM PARKWAY

SOUTHBRONX  NY 10462

04/21/2016 04/21/2021

DOL DOL BEVERLY F WILLIAMS 1238 PRESIDENT STREET
BROOKLYN NY 11225

11/18/2013 11/18/2018

DOL DOL *****8551 BRANDY'S MASONRY 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL NYC *****6555 BROOKLYN WELDING CORP 1273 NORTH AVENUE/ #1 CP
NEW ROCHELLE NY 10804

04/07/2015 04/07/2020

DOL DOL *****1449 BRRESTORATION NY INC 140 ARCADIA AVENUE
OSWEGO NY 13126

09/12/2016 09/12/2021

DOL DOL BRUCE MORSEY C/O KENT HOLLOW SIDING LL
29A BRIDGE STREETNEW

MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL *****6156 C & J LANDSCAPING &
MAINTENANCE INC

520 PINE HILL ROAD
CHESTER NY 10940

06/23/2014 06/23/2019

DOL DOL *****8809 C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017 03/07/2022

DOL DOL CARIBBEAN POOLS C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL NYC *****9172 CASSIDY EXCAVATING INC 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL *****6745 CATSKILL FENCE
INSTALLATIONS INC

5445 ROUTE 32
CATSKILL NY 12414

08/22/2014 08/22/2019

DOL DOL *****8530 CAZ CONTRACTING CORP 37-11 35TH AVENUE
LONG ISLAND CITY NY 11101

08/26/2013 08/26/2018

DOL DOL *****8809 CBE CONTRACTING CORP 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL *****5556 CERTIFIED INSTALLERS INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****7655 CHAMPION CONSTRUCTION
SERVICES CORP

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL NYC CHARLES CASSIDY JR 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL CHARLES ZIMMER JR 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL CHRISTINE J HEARNE C/O CJ-HEARNE
CONSTRUCTIO

131 PONCE DE LEON AVE
NEATLANTA GA 30308

12/01/2015 12/01/2020

DOL DOL *****3360 CITY LIMITS GROUP INC 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL *****0671 CJ-HEARNE CONSTRUCTION
CO

SUITE 204
131 PONCE DE LEON

AVENUEATLANTA GA 30308

12/01/2015 12/01/2020

DOL NYC *****2905 COLONIAL ROOFING
COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019
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DOL NYC *****3182 COLORTECH INC 5990 58TH AVENUE

MASPETH NY 11378
11/18/2013 11/18/2018

DOL DOL *****2703 CONKLIN'S TECH-
MECHANICAL INC

5 PARKER AVENUE
POUGHKEEPSIE NY 12601

03/25/2014 03/25/2019

DOL DOL *****4175 CONSOLIDATED INDUSTRIAL
SERVICES INC

2051 ROUTE 44/55
MODENA NY 12548

12/11/2012 01/28/2018

DOL DOL CONSTANTINOS ZERVAS 37-11 35TH AVENUE
LONG ISLAND CITY NY 11101

08/26/2013 08/26/2018

DOL NYC *****4468 CRAFT CONTRACTING
GROUP INC

3256 BRUNER AVENUE
BRONX NY 10469

07/29/2014 07/29/2019

DOL NYC *****8507 CRAFT FENCE INC 3256 BRUNER AVENUE
BRONX NY 10469

07/29/2014 07/29/2019

DOL NYC *****2164 CREATIVE TRUCKING INC 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL *****7761 D L MALARKEY
CONSTRUCTION

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****7888 D L MALARKEY
CONSTRUCTION INC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****5629 DAKA PLUMBING AND
HEATING LLC

2561 ROUTE 55
POUGHQUAG NY 12570

02/19/2016 02/19/2021

DOL DOL DANICA IVANOSKI 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL DARYL T RIEKS C/O RIEKS CONTRACTING LLC
4804 GAHWILER

ROADAUBURN NY 13021

05/01/2015 05/01/2020

DOL NYC *****7707 DASSLE CONTRACTING INC 213-37 39TH AVE/SUITE 120
BAYSIDE NY 11360

05/08/2015 05/08/2020

DOL DOL DAVID MARTINEZ C/O EMPIRE TILE INC
6 TREMONT

COURTHUNTINGTON STATION
NY 11746

03/08/2016 03/08/2021

DOL NYC DAWN AVILA AKA DAWN
BECHTOLD

1ST FLOOR STORE FRONT
88-10 LITTLE NECK

PARKWAYFLORAL PARK NY
11001

06/24/2014 06/24/2019

DOL NYC DAWN BECHTOLD AKA DAWN
AVILA

1ST FLOOR STORE FRONT
88-10 LITTLE NECK

PARKWAYFLORAL PARK NY
11001

06/24/2014 06/24/2019

DOL DOL DEAN ROBBINS III 212 OXFORD WAY
SCHENECTADY NY 12309

12/11/2012 09/16/2018

DOL DOL DEBBIE STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL NYC *****3865 DECOMA BUILDING
CORPORATION

134 EVERGREEN PL/STE 101
EAST ORANGE NJ 07018

12/30/2013 12/30/2018

DOL DOL DEDA GAZIVODAN C/O DAKA PLUMBING AND H
2561 ROUTE 55POUGHQUAG

NY 12570

02/19/2016 02/19/2021

DOL DOL *****1446 DELTA CONTRACTING
PAINTING AND DECORATING

INC

437 SUNRISE HIGHWAY
WEST BABYLON NY 11707

08/12/2013 08/12/2018

DOL DOL *****3538 DELTA CONTRACTING
PAINTING AND DESIGN INC

75 MCCULLOCH DRIVE
DIX HILLS NY 11746

10/19/2010 08/12/2018

DOL DOL DENNIS SCHWANDTNER C/O YES SERVICE AND REPAI
145 LODGE AVEHUNTINGTON

STATION NY 11476

08/09/2016 08/09/2021

DOL DOL *****9868 DESANTIS ENTERPRISES 161 OSWEGO RIVER ROAD
PHOENIX NY 13135

09/24/2013 11/18/2018

DOL DOL DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DF CONTRACTORS, INC. 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL *****9252 DI BERNARDO TILE AND
MARBLE CO INC

15 WALKER WAY
ALBANY NY 12205

03/21/2014 03/21/2019

DOL DOL DIANE DEAVER 731 WARWICK TURNPIKE
HEWITT NJ 07421

06/25/2012 12/11/2017

DOL NYC DIMITRIOS KOUTSOUKOS C/O ASTORIA GENERAL
CONTR

35-34 31ST STREETLONG
ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL DOL *****3242 DONALD R. FORSAY DF LAWN
SERVICE

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DONALD R. FORSAY 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DORIS SKODA C/O APCO CONTRACTING
CORP

24 SOUTH MARYLAND
AVENUEPORT WASHINGTON

NY 11050

09/24/2012 09/02/2020
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DOL NYC *****7404 DOSANJH CONSTRUCTION

CORP
9439 212TH STREET

QUEENS VILLAGE NY 11428
02/25/2016 02/25/2021

DOL DOL DOUGLAS L MALARKEY MALARKEY
CONSTRUCTI

ON

64 VICTORIA DRIVE
B INGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****6982 DUFOUR GROUP INC DUFOUR
MASONRY

353 WEST 56TH STREET  #7M
NEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL DUFOUR MASONRY 353 WEST 56TH ST #7M
NEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL DUFOUR MASONRY &
RESTORATION INC

353 WEST 56TH STREET #7M
NEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL *****5840 DYNA CONTRACTING INC 363 88TH STREET
BROOKLYN NY 11209

11/18/2013 11/18/2018

DOL DOL E C WEBB 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL EARL GALBREATH 640 ASHFORD AVENUE
ARDSLEY NY 10502

08/27/2013 08/27/2018

DOL DOL EARL L WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL *****1496 EAST COAST DRYWALL INC 1238 PRESIDENT STREET
BROOKLYN NY 11225

11/18/2013 11/18/2018

DOL NYC EDWARD MENKEN C/O AQUA JET PAINTING
10 VIKING DRIVEWEST ISLIP

NY 11795

04/16/2014 04/16/2019

DOL NYC *****0900 EF PRO CONTRACTING INC 147 BROOME AVENUE
ATLANTIC BEACH NY 11509

03/03/2014 03/03/2019

DOL NYC EFSTRATIOS BERNARDIS 23-73 48TH STREET
LONG ISLAND CITY NY 11103

04/24/2014 04/24/2019

DOL DOL ELIZABETH RAMADANI C/O RAMADA CONSTRUCTION
80 SAVO LOOPSTATEN

ISLAND NY 10309

01/07/2014 01/07/2019

DOL DOL ELLEN DESANTIS DESANTIS
ENTERPRISES

161 OSWEGO RIVER ROAD
PHOENIX NY 13135

09/24/2013 11/18/2018

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002

DOL AG EMILIO FRANZA 90 JUNIUS STREET
BROOKLYN NY 11212

01/23/2014 01/23/2019

DOL DOL EMPIRE CONCRETE
SERVICES LLC

101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL *****0511 EMPIRE CONCRETE SYSTEMS
LLC

101 SULLYS TRAIL/ SUITE 2
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL *****2353 EMPIRE CONSTRUCTORS LLC 101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL EMPIRE PRECAST LLC 101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL *****3270 EMPIRE TILE INC 6 TREMONT COURT
HUNTINGTON STATION NY

11746

03/08/2016 03/08/2021

DOL DOL ERIKA BARNETT 253 BEACH BREEZE LANE
UNIT BARVERNE NY 11692

02/05/2013 02/05/2018

DOL DOL ESTEVES & FRAGA
CONSTRUCTION CO INC

986 MADISON AVENUE
PATERSON NJ 07501

01/03/2013 01/03/2018

DOL DOL ESTEVES & FRAGA INC 986 MADISON AVENUE
PATERSON NJ 07501

01/03/2013 01/03/2018

DOL NYC EVERTON CARLESS 134 EVERGREEN PL/STE 101
EAST ORANGE NJ 07018

12/30/2013 12/30/2018

DOL DOL *****7403 F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL F KALAFATIS 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FANTASTIC PAINTING 493 LANSING ROAD
FULTONVILLE NY 12072

11/18/2013 11/18/2018

DOL DOL FAY MATTHEW C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL FAZIA GINA ALI-MOHAMMED C/O
CHAMPION

CONSTRUCTI
ON

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL *****1311 FLOZ-ON PAINTING &
DECORATING INC

12 DUNDERBERG ROAD
TOMKINS NY 10986

10/16/2013 10/16/2018

DOL DOL *****8961 FLOZ-ON PAINTING INC 12 DUNDERBERG ROAD
TOMKINS  NY 10986

10/16/2013 10/16/2018
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DOL DOL FMS 4 LEGHORN COURT

NEW YORK NY 11746
11/28/2012 11/28/2017

DOL DOL FRAN MICELI 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FRANCES KALAFATIS 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FRANCES KALAFATIS-MICELI 2279 HOLLERS AVENUE
BRONX NY 10475

01/07/2014 06/23/2019

DOL DOL FRANK BENEDETTO C/O F & B PAINTING CONTRA
2 PARKVIEW

AVENUEHARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL FRANK DEMARTINO 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL FRANK DEMARTINO 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL FRANK J MERCANDO 134 MURRAY AVENUE
YONKERS NY 10704

12/11/2009 02/03/2019

DOL DOL FRANK MICELI JR C/O FRANK
MICELI JR

CONTRACTIN
G INC

19 CLIFF STREET
NEW ROCHELLE NY 10801

10/16/2013 10/16/2018

DOL DOL *****1321 FRANK MICELI JR
CONTRACTING INC

19 CLIFF STREET
NEW ROCHELLE NY 10801

10/16/2013 10/16/2018

DOL DOL *****2724 FRESH START PAINTING
CORP

157 TIBBETS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL G FUCCI CONSTRUCTION
SERVICES

3 ALAN B SHEPARD PLACE
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL *****6767 G FUCCI PAINTING INC C/O SPIEGEL & UTRERA
1 MAIDEN LANE - 5TH FLNEW

YORK NY 10038

03/12/2014 03/12/2019

DOL DOL *****4546 GAF PAINTING LLC 157 TIBBETS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL GALINDA ROTENBERG C/O GMDV TRANS INC
67-48 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL DOL GARDEN STATE PAINTING 157 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL GARY MCDOWELL GM
CONSTRUCTI
ON & LAWN

CARE
SERVICE

76 PLEASANT STREET
WELLSVILLE NY 14895

06/11/2013 06/11/2018

DOL DOL GEORGE DI BERNARDO C/O DI BERNARDO TILE
15 WALKER WAYALBANY NY

12205

03/21/2014 03/21/2019

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL *****1075 GLOBAL TANK
CONSTRUCTION LLC

P O BOX 1238
SALINA OK 74365

11/28/2012 11/28/2017

DOL DOL *****0878 GM CONSTRUCTION & LAWN
CARE SERVICE

76 PLEASANT STREET
WELLSVILLE NY 14895

06/11/2013 06/11/2018

DOL DOL *****5674 GMDV TRANS INC 67-48 182ND STREET
FRESH MEADOWS NY 11365

06/24/2016 06/24/2021

DOL DOL *****0090 GOLDS FLOORING
INSTALLATIONS INC

25 HAMILTON ROAD
MONTICELLO NY 12701

10/16/2013 10/16/2018

DOL DOL GREGORY A FUCCI C/O PAF PAINTING SERVICES
157 TIBBETTS ROADYONKERS

NY 10705

03/12/2014 03/12/2019

DOL DOL GREGORY FUCCI JR C/O APOLLO CONSTRUCTION
157 TIBBETTS ROADYONKERS

NY 10705

03/12/2014 03/12/2019

DOL DOL *****9456 GUILLO CONTRACTING CORP P O BOX 229
CALVERTON NY 11933

07/08/2013 07/08/2018

DOL NYC *****0346 H N H CONTRACTORS CORP 4558 BROADWAY # 6
NEW YORK NY 10040

08/04/2014 08/04/2019

DOL DOL HALSSAM FOSTOK 5 HANSEN PLACE
WAYNE NJ 07470

09/18/2013 09/18/2018

DOL NYC HAMEEDUL HASAN 240 HOME STREET
TEANECK NJ 07666

08/04/2014 08/04/2019

DOL AG *****9918 HARA ELECTRIC CORP 2461 47TH STREET
ASTORIA NY 11103

09/26/2013 09/26/2018

DOL NYC HARMEL SINGH 15 CLINTON LANE
HICKSVILLE NY 11801

02/25/2016 02/25/2021

DOL NYC HAROLD KUEMMEL 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL AG HARVINDER SINGH PAUL 90 JUNIUS STREET
BROOKLYN NY 11212

01/23/2014 01/23/2019
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DOL DOL HENRY VAN DALRYMPLE 2663 LANTERN LANE

ATLANTA GA 30349
12/01/2015 12/01/2020

DOL DOL *****6370 HILLIANO CONSTRUCTION &
ELECTRICAL INC

354 MAGNOLIA STREET
ROCHESTER NY 14611

01/22/2015 01/22/2020

DOL DOL *****8282 IDEMA DEVELOPMENT INC 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****8282 IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****7001 INTEGRATED CONSTRUCTION
& POWER SYSTEMS INC

SUITE 100
2105 W GENESEE

STREETSYRACUSE NY 13219

01/06/2016 01/06/2021

DOL DOL ISABEL FRAGA C/O THREE FRIENDS CONSTR
986 MADISON

AVENUEPATERSON NJ 07501

01/03/2013 01/03/2018

DOL AG *****0000 J A M CONSTRUCTION CORP SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL *****7598 J M RICH LLC P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL *****3478 J N P CONSTRUCTION CORP 50 LOUIS COURT
P O BOX 1907SOUTH

HACKENSACK NY 07606

03/21/2014 03/21/2019

DOL DOL J N RICH LLC P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL *****4910 J V MAGIC TOUCH
CORPORATION

94-25 57TH AVENUE, APT 5G
ELMHURST NY 11373

01/12/2015 01/12/2020

DOL DOL JACQUELINE HOWE C/O FLOZ-ON PAINTING INC
12 DUNDERBERG

ROADTOMKINS NY 10986

10/16/2013 10/16/2018

DOL DOL *****8627 JAG I LLC 635 LUZERNE ROAD
QUEENSBURY NY 12804

09/16/2013 09/16/2018

DOL DOL *****2868 JAG INDUSTRIES INC 175 BROAD ST - SUITE 320
GLENS FALLS NY 12801

09/16/2013 09/16/2018

DOL DOL JAMES B RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES BOYCE C/O EMPIRE CONCRETE SYST
101 SULLYS TRAIL/SUITE
20PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DOL JAMES E RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL AG JAMES FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL JAMES RHYNDERS SR 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES SICKAU 3090 SHIRLEY ROAD
NORTH COLLINS NY 14111

04/19/2011 07/08/2020

DOL DOL JASON M RICH P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL JASON W MILLIMAN C/O ROCHESTER
ACOUSTICAL

P O BOX 799HILTON NY 14468

02/19/2016 02/19/2021

DOL DOL JAY PRESUTTI C/O CONSOLIDATED
INDUSTRI

2051 ROUTE 44/55MODENA NY
12548

01/28/2013 01/28/2018

DOL DOL JEFF P BRADLEY 520 PINE HILL ROAD
CHESTER NY 10940

06/23/2014 06/23/2019

DOL NYC JEFFREY CASSIDY 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL JERALD HOWE C/O FLOZ-ON PAINTING INC
12 DUNDERBERG

ROADTOMKINS NY 10986

10/16/2013 10/16/2018

DOL DOL JEROME LACITIGNOLA C/O CATSKILL FENCE INSTAL
5445 ROUTE 32 CATSKILL NY

12414

08/22/2014 08/22/2019

DOL DOL JESSICA WHITESIDE C/O BRRESTORATION NY INC
140 ARCADIA

AVENUEOSWEGO NY 13126

09/12/2016 09/12/2021

DOL DOL JOHN DESCUL 437 SUNRISE HIGHWAYA
WEST BABYLON NY 11704

08/12/2013 08/12/2018

DOL DOL JOHN H LEE JOHN LEE
QUALITY
PAVING

67 WILER ROAD
HILTON NY 14468

01/28/2013 01/28/2018

DOL DOL *****1749 JOHN LEE QUALITY PAVING 67 WILER ROAD
HILTON NY 14468

01/28/2013 01/28/2018
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DOL DOL JON E DEYOUNG 261 MILL ROAD

P O BOX 296EAST AURORA
NY 14052

07/29/2015 07/29/2020

DOL DOL JORGE VILLALOBOS 94-25 57TH AVENUE - APT 5
ELMHURST NY 11373

01/12/2015 01/12/2020

DOL DOL JOSE MONTAS 27 BUTLER PLACE
YONKERS NY 10710

03/18/2011 03/19/2020

DOL AG JOSEPH FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL *****9273 JOSEPH M LOVETRO P O BOX 812
BUFFALO NY 14220

08/09/2016 08/09/2021

DOL DOL JOSEPH MARTONE 112 OSCAWANA HEIGHTS
ROAD

PUTNAM VALLEY NY 10542

08/27/2013 08/27/2018

DOL DOL JOSHUA DEBOWSKY 9547 BUSTLETON AVENUE
PHILADELPHIA PA 19115

02/05/2014 02/05/2019

DOL DOL JOYA MUSCOLINO 10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018

DOL DOL JUANA MARTINEZ C/O LEAD CONSTRUCTION
27 BUTLER PLACEYONKERS

NY 10710

03/19/2015 03/19/2020

DOL DOL *****4340 JUBCO SITE DEVELOPMENT
LLC

462 LAKEVIEW AVENUE
VALHALLA NY 10595

12/16/2013 12/16/2018

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

DOL DOL *****5062 K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL KAREN HARTMAN C/O GUILLO CONTRACTING
P O BOX 229CALVERTON NY

11933

07/08/2013 07/08/2018

DOL NYC KATHLEEN SELA C/O COLONIAL
ROOFING

COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019

DOL DOL KEITH SCHEPIS C/O KJS HAULING AND HOME
95 MAPLE AVENUENEW CITY

NY 10956

04/15/2013 04/15/2018

DOL DOL KEN DEAVER 731 WARWICK TURNPIKE
HEWITT NJ 07421

06/25/2012 12/11/2017

DOL DOL KENNETH FIORENTINO 375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL *****9732 KENT HOLLOW SIDING LLC 29A BRIDGE STREET
NEW MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL KEVIN BABCOCK JR P O BOX 46
THOMPSON RIDGE NY 10985

08/22/2014 08/22/2019

DOL DOL KEVIN M BABCOCK P O BOX 46
THOMPSON RIDGE NY 10985

08/22/2014 08/22/2019

DOL DOL KIM SOROCENSKI C/O SOLUTION MATTERS INC
198 NORWOOD ROADPORT

JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL DOL *****2463 KJS HAULING AND HOME
IMPROVEMENT INC

95 MAPLE AVENUE
NEW CITY NY 10956

04/15/2013 04/15/2018

DOL AG KOSTAS "GUS"
ANDRIKOPOULOS

2461 47TH STREET
ASTORIA NY 11103

09/26/2013 09/26/2018

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL *****6224 LAKESIDE FIRE SPRINKLERS
LLC

125 CHAUTAUQUA AVENUE
LAKEWOOD NY 14750

06/24/2015 06/24/2020

DOL AG *****4643 LALO DRYWALL, INC. 221 OLD FORD ROAD
NEW PLATZ NY 12561

05/20/2016 05/20/2021

DOL DOL *****4505 LARAPINTA ASSOCIATES INC 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL LAURI MARTONE 112 OSCAWANA HEIGHTS
ROAD

PUTNAM VALLEY NY 10542

08/27/2013 08/27/2018

DOL DOL LAVERN GLAVE C/O RAW POWER ELECTRIC
3 PARK CIRCLEMIDDLETOWN

NY 10940

09/15/2014 09/15/2019

DOL DOL LAWRENCE J RUGGLES P O BOX 371
ROUND LAKE NY 12151

05/12/2014 05/12/2019

DOL DOL *****1364 LEAD CONSTRUCTION
SERVICES INC

3 ALAN B SHEPARD PLACE
YONKERS NY 10705

03/19/2015 03/19/2020

DOL DOL *****4388 LEN.J CONSTRUCTION LLC PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 01/30/2022
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DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007

ALBANY NY 12201
06/24/2016 01/30/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL AG LEONID FRIDMAN APT 5
200 BRIGHTON, 15TH

STBROOKLYN NY 11235

01/23/2014 01/23/2019

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL LINDSEY R CRILL 143 FILLMORE AVENUE
BUFFALO NY 14210

01/08/2015 01/08/2020

DOL DOL *****8453 LINPHILL ELECTRICAL
CONTRACTORS INC

523 SOUTH 10TH AVENUE
MOUNT VERNON NY 10553

01/07/2011 04/15/2018

DOL DOL LINVAL BROWN 523 SOUTH 10TH AVENUE
MOUNT VERNON NY 10553

01/07/2011 04/15/2018

DOL AG LUIS MARTINEZ LALO
DRYWALL

211 MAIN ST.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL NYC *****2850 M A 2 FLAGS CONTRACTING
CORP

25-18 100TH STREET
EAST ELMHURST NY 11369

08/21/2013 08/21/2018

DOL DOL M ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG *****6957 M B DIN CONSTRUCTION INC 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL NYC *****6317 M S QUALITY CONSTRUCTION
LLC

27 MAPLEWOOD AVENUE
COLONIA NJ 07067

02/04/2015 02/04/2020

DOL DOL M. ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL NYC MACIEJ SONTOWSKI 27 MAPLEWOOD AVENUE
COLONIA NJ 07067

02/04/2015 02/04/2020

DOL NYC *****9590 MACK GLASSNAUTH IRON
WORKS INC

137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL NYC *****3141 MACKEY REED ELECTRIC INC 1ST FLOOR STORE FRONT
88-10 LITTLE NECK

PARKWAYFLORAL PARK NY
11001

06/24/2014 06/24/2019

DOL DOL *****1784 MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016 11/02/2021

DOL DOL MALARKEY'S BAR & GRILL
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****0705 MALARKEY'S PUB & GRUB
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL MARIA ESTEVES AKA MARIA
MARTINS

C/O THREE FRIENDS CONSTR
986 MADISON

AVENUEPATERSON NJ 07501

01/03/2013 01/03/2018

DOL DOL MARIA MARTINS AKA MARIA
ESTEVES

C/O THREE FRIENDS CONSTR
986 MADISON

AVENUEPATERSON NJ 07501

01/03/2013 01/03/2018

DOL DOL MARIACHI'S PIZZERIA C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL MARK MIONIS 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****5533 MARQUISE CONSTRUCTION &
DEVELOPMENT CORP

10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018

DOL DOL *****8810 MARQUISE CONSTRUCTION
ASSOCIATES INC

20 BOSWELL ROAD
PUTNAM VALLEY NY 10579

09/03/2013 09/03/2018

DOL DOL *****1134 MARQUISE CONSTRUCTION
CORP

10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018
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DOL DOL MARVIN A STURDEVANT 29 MAPLEWOOD DRIVE

BINGHAMTON NY 13901
02/21/2017 02/21/2022

DOL DOL MATTHEW IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****6416 MCCALL MASONRY P O BOX 304
SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL *****9028 MCINTOSH INTERIORS LLC 8531 AVENUE B
BROOKLYN NY 11236

02/05/2013 02/05/2018

DOL DOL *****4259 MERCANDO CONTRACTING
CO INC

134 MURRAY AVENUE
YONKERS NY 10704

12/11/2009 02/03/2019

DOL DOL *****0327 MERCANDO INDUSTRIES LLC 134 MURRAY AVENUE
YONKERS NY 10704

12/11/2009 02/03/2019

DOL NYC *****5330 METRO DUCT SYSTEMS INC 1219 ASTORIA BOULEVARD
LONG ISLAND CITY NY 11102

04/16/2014 11/19/2020

DOL DOL *****3368 MICEK CONSTRUCTION CO
INC

20 CROSS STREET
FALCONER NY 14733

12/02/2014 12/02/2019

DOL DOL MICHAEL A PASCARELLA SUITE 100
2105 WEST GENESEE STREET

SYRACUSE NY 13219

01/06/2016 01/06/2021

DOL DOL *****9198 MICHAEL CZECHOWICZ OCTAGON CO 37-11 35TH AVENUE-2ND FL
LONG ISLAND CITY NY 11101

01/08/2013 01/08/2018

DOL DOL MICHAEL F LEARY JR
3813 SNOWDEN HILL

ROADNEW HARTFORD NY
13413

06/19/2013 06/19/2018

DOL DOL MICHAEL F LEARY JR METAL
STUD & DRYWALL

3813 SNOWDEN HILL ROAD
NEW HARTFORD NY 13413

06/19/2013 06/19/2018

DOL NYC MICHAEL HIRSCH C/O MZM CORP
163 S MAIN STREETNEW CITY

NY 10956

01/28/2016 01/28/2021

DOL DOL MICHAEL KTISTAKIS 363 88TH STREET
BROOKLYN NY 11209

11/18/2013 11/18/2018

DOL DOL MICHAEL MARGOLIN 4 LEGHORN COURT
NEW YORK NY 11746

11/28/2012 11/28/2017

DOL DOL MICHAEL WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL MICHELLE L BARBER 635 LUZERNE ROAD
QUEENSBURY NY 12804

09/16/2013 09/16/2018

DOL NYC MIGUEL ACOSTA 25-18 100TH STREET
EAST ELMHURST NY 11369

08/21/2013 08/21/2018

DOL NYC MILANCE HADZIC 22 CALIFORNIA AVE - STE 1
PATERSON NJ 07503

03/11/2015 03/11/2020

DOL AG MOHAMMAD RIAZ 46 RUGBY ROAD
WESTBURY NY 11590

11/20/2013 11/20/2018

DOL AG MOHAMMED N CHATHA 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL DOL *****2737 MOUNTAIN'S AIR INC 2471 OCEAN AVENUE- STE 7A
BROOKLYN NY 11229

09/24/2012 09/18/2020

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD PERVAIZ C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL MUZAFFAR HUSSAIN C/O ABSOLUTE GENERAL
CONT

1129 AVENUE UBROOKLYN NY
11229

01/28/2013 01/28/2018

DOL NYC *****3613 MZM CORP 163 S MAIN STREET
NEW CITY NY 10956

01/28/2016 01/28/2021

DOL NYC *****1284 NEW AMERICAN
RESTORATION INC

22 CALIFORNIA AVE - STE 1
PATERSON NJ 07503

03/11/2015 03/11/2020

DOL DA *****6988 NEW YORK INSULATION INC 58-48 59TH STREET
MASPETH NY 11378

05/16/2012 05/08/2020

DOL NYC *****4839 NEW YORK RIGGING CORP 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL NICHOLAS DEGREGORY JR NJ
DEGREGORY
& COMPANY

1698 ROUTE 9
GLENS FALLS NY 12801

05/23/2013 05/23/2018

DOL NYC NICHOLAS PROVENZANO 147 BROOME AVENUE
ATLANTIC BEACH NY 11509

03/03/2014 03/03/2019

DOL NYC NICHOLAS PROVENZANO 147 BROOME AVENUE
ATLANTIC BEACH NY 11509

03/03/2014 03/03/2019
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DOL DOL *****5279 NJ DEGREGORY & COMPANY 1698 ROUTE 9

GLENS FALLS NY 12801
05/23/2013 05/23/2018

DOL DOL NJ DEGREGORY & SONS
CONSTRUCTION

1698 ROUTE 9
GLENS FALLS NY 12801

05/23/2013 05/23/2018

DOL NYC *****1968 NORTH AMERICAN IRON
WORKS INC

1560 DECATUR STREET
RIDGEWOOD NY 11385

05/15/2015 05/15/2020

DOL DOL *****6966 NORTH COUNTRY DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****0065 NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL *****9198 OCTAGON CO 37-11 35TH AVENUE-2ND FL
LONG ISLAND CITY NY 11101

01/08/2013 01/08/2018

DOL NYC *****8337 OPTIMUM CONSTRUCTION
INC

23-73 48TH STREET
LONG ISLAND CITY NY 11103

04/24/2014 04/24/2019

DOL NYC ORSON ARROYO C/O METRO DUCT SYSTEMS
12-19 ASTORIA

BOULEVARDLONG ISLAND
CITY NY 11102

04/16/2014 11/19/2020

DOL DOL *****4546 PAF PAINTING CORP 161 TIBBETTS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL *****5242 PAF PAINTING SERVICES INC GARDEN
STATE

PAINTING

157 TIBBETTS ROAD
YONKERS NY 10103

03/12/2014 03/12/2019

DOL DOL PAF PAINTING SERVICES OF
WESTCHESTER INC

C/O SPIEGEL & UTRERA
1 MAIDEN LANE - 5TH FLNEW

YORK NY 10038

03/12/2014 03/12/2019

DOL DOL *****8802 PAT'S HEATING AND AIR
CONDITIONING LTD

P O BOX 371
ROUND LAKE NY 12151

05/12/2014 05/12/2019

DOL DOL PATRICIA M RUGGLES P O BOX 371
ROUND LAKE NY 12151

05/12/2014 05/12/2019

DOL DOL PAUL VERNA C/O AMERICAN  STEEL
MECHA

693 PAINTER STREETMEDIA
PA 19063

02/20/2013 02/20/2018

DOL DOL PETER M PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL NYC PETER TRITARIS 5990 58TH AVENUE
MASPETH NY 11378

11/18/2013 11/18/2018

DOL DOL PIERRE LAPORT 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****1543 PJ LAPORT FLOORING INC 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****2989 PROFESSIONAL ESTIMATING
& BUSINESS CORP

157 TIBBETS ROAD
YONKERS NY 10705

03/12/2014 03/12/2019

DOL DOL *****6895 PROLINE CONCRETE OF WNY
INC

3090 SHIRLEY ROAD
NORTH COLLINS NY 14111

04/19/2011 07/08/2020

DOL DA *****6817 QUADRANT METAL
BUILDINGS LLC

2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

DOL DOL *****0015 RAMADA CONSTRUCTION
CORP

80 SAVO LOOP
STATEN ISLAND NY 10309

01/07/2014 01/07/2019

DOL NYC RAMESHWAR ASU 137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL DOL RANA A KAHN 1973 81ST ST - SUITE A-5
BROOKLYN NY 11214

01/08/2015 01/08/2020

DOL NYC RANTIK PARIKH 13 LORIANN ROAD
WARREN NJ 07059

07/15/2015 07/15/2020

DOL DOL *****2633 RAW POWER ELECTRIC CORP 3 PARK PLACE
MIDDLETOWN NY 10940

09/16/2013 09/15/2019

DOL NYC RAYMOND PEARSON P O BOX 957
PORT JEFFERSON STA NY

11776

03/12/2014 03/12/2019

DOL DOL REBECCA THORNE 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL REGINALD WARREN C/O RAW POWER ELECTRIC
3 PARK CIRCLEMIDDLETOWN

NY 10940

09/15/2014 09/15/2019

DOL NYC *****3461 RELIANCE GENERAL
CONSTRUCTION INC

644 OCEAN PARKWAY
BROOKLYN NY 11230

09/02/2015 09/02/2020

DOL DOL REVOLUTIONARY FLOORS
LLC

P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL RHINO CONCRETE LLC 101 SULLYS TRAIL/SUITE 20
PITTSFORD NY 14534

11/18/2013 01/07/2019

DOL DA RIANN MULLER 2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021
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DOL DOL RICHARD WILSON C/O DUFOUR GROUP INC

353 WEST 56TH STREET
#7MNEW YORK NY 10019

06/10/2014 06/10/2019

DOL DOL *****8618 RIEKS CONTRACTING LLC 4804 GAHWILER ROAD
AUBURN NY 13021

05/01/2015 05/01/2020

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL *****1855 ROBERT D BISHOP JR ROBERT D
BISHOP JR

P O BOX 112
MORRISSONVILLE NY 12962

07/15/2014 07/15/2019

DOL DOL ROBERT D BISHOP JR P O BOX 112
MORRISONVILLE NY 12962

07/15/2014 07/15/2019

DOL NYC ROBERT GUIDO 3256 BRUNER AVENUE
BRONX NY 10469

07/29/2014 07/29/2019

DOL DOL ROBERT L EVANS 128A NORTH STAMFORD
ROAD

STAMFORD CT 06903

05/23/2013 05/23/2018

DOL DOL ROBERT TORDELLA 125 CHAUTAUQUA AVENUE
LAKEWOOD NY 14750

06/24/2015 06/24/2020

DOL DOL *****3859 ROCHESTER ACOUSTICAL
CORP

P O BOX 799
HILTON NY 14468

02/19/2016 02/19/2021

DOL NYC RODNEY SCOTT 201 HEMPSTEAD AVENUE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL ROMEO WARREN C/O RAW POWER ELECTR
CORP

3 PARK PLACEMIDDLETOWN
NY 10940

09/16/2013 09/15/2019

DOL DOL ROSS J MUSCOLINO 10 ST CHARLES STREET
THORNWOOD NY 10594

09/03/2013 09/03/2018

DOL DOL RYAN ALBIE 21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****3347 RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL S & S ELECTRIC 235 BROADWAY
SCHENECTADY NY 12306

06/19/2013 06/19/2018

DOL NYC SABIR MUHAMMED SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016 04/21/2021

DOL NYC SAEED HASAN 4558 BROADWAY #6
NEW YORK NY 10040

08/04/2014 08/04/2019

DOL DOL *****4923 SCHENLEY CONSTRUCTION
INC

731 WARWICK TURNPIKE
HEWITT NJ 07421

06/25/2012 12/11/2017

DOL NYC *****2117 SCOTT ELECTRICAL LLC 201 HEMPSTEAD AVENUE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL SCOTT LEONARD GLOBAL TANK
CONSTRUCTI

ON LLC

P O BOX 1238
SALINA OK 74365

11/28/2012 11/28/2017

DOL DOL *****9751 SCW CONSTRUCTION 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL SEAKCO CONSTRUCTION
COMPANY LLC

128A NORTH STAMFORD
ROAD

STAMFORD CT 06903

05/23/2013 05/23/2018

DOL DOL *****9030 SEAKCO NEW YORK LLC SEAKCO
CONSTRUCTI
ON COMPANY

128A NORTH STAMFORD
ROAD

STAMFORD CT 06903

05/23/2013 05/23/2018

DOL DOL SEAN BURBAGE C/O SEAN
BURBAGE

CORP

445 ROOSA GAP ROAD
BLOOMINGBURG NY 12721

04/14/2014 04/14/2019

DOL DOL *****6586 SEAN BURBAGE CORP 445 ROOSA GAP ROAD
BLOOMINGBURG NY 12721

04/14/2014 04/14/2019

DOL AG SERGIO RAYMUNDO 109 DUBOIS RD.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL DOL *****6904 SIGNING STAR LIMITED
LIABILITY COMPANY

5 HANSEN PLACE
WAYNE NJ 07470

09/18/2013 09/18/2018

DOL DOL *****4025 SOLUTION MATTERS INC 198 NORWOOD ROAD
PORT JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL NYC *****4934 SPHINX CONTRACTING CORP 240 HOME STREET
TEANECK NJ 07666

08/04/2014 08/04/2019

DOL DOL SPORTSCRAFTERS INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL STEPHEN BIANCHI 462 LAKEVIEW AVENUE
VALHALLA NY 10595

12/16/2013 12/16/2018

DOL DOL *****9751 STEPHEN C WAGAR 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL STEPHEON SHELDON FANTASTIC
PAINTING

493 LANSING ROAD
FULTONVILLE NY 12072

11/18/2013 11/18/2018
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DOL DOL STEVEN P SUCATO 15-68 208TH STREET

BAYSIDE NY 11360
06/23/2016 06/23/2021

DOL DOL STEVEN SAGGESE 3005 WYNSUM AVENUE
MERRICK NY 11566

08/18/2014 08/18/2019

DOL DOL STEVEN TESTA 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL STUART CHAITIN 634 ROUTE 303
BLAUVET NY 10913

07/26/2012 11/19/2018

DOL NYC *****9432 SUBLINK LTD 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL DOL *****3210 SUPER SWEEP FMS 4 LEGHORN COURT
NEW YORK NY 11746

11/28/2012 11/28/2017

DOL DOL SUZANNE G GOLD C/O GOLDS
FLOORING

INSTALLATION
S INC

25 HAMILTON ROAD
MONTICELLO NY 12701

10/16/2013 10/16/2018

DOL DOL *****7441 T & T CONCRETE INC 2560 HAMBURG TURNPIKE
P O BOX 367LACKAWANNA NY

14218

07/08/2015 07/08/2020

DOL DOL *****9676 T D CONTRACTORS CORP T D
CONTRACTOR

S INC

113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL T D CONTRACTORS INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****7417 TADCO CONSTRUCTION 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL TADCO CONSTRUCTION 101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL *****7417 TADCO CONSTRUCTION
CORP

101-61 99TH STREET
OZONE PARK NY 11416

02/15/2017 02/15/2022

DOL DOL TAMMY LACITIGNOLA C/O CATSKILL FENCE INSTAL
5445 ROUTE 32CATSKILL NY

12414

08/22/2014 08/22/2019

DOL DOL *****9852 TAP STEEL INC ROUTE 26 3101
P O BOX 457CONSTABLEVILLE

NY 13325

01/28/2016 01/28/2021

DOL DOL TECH-MECHANICAL FAB DC
INC

5 PARKER AVENUE
POUGHKEEPSIE NY 12601

03/25/2014 03/25/2019

DOL DOL *****5570 TESTA CORP 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL *****0887 THE BRINSON PAINTING
CORPORATION

72 TAUNTON PLACE
BUFFALO NY 14216

04/14/2015 04/14/2020

DOL DOL *****8174 THE DALRYMPLE
CORPORATION

UNIT 278
541 10TH STREET

NWATLANTA GA 30318

12/01/2015 12/01/2020

DOL DOL *****8174 THE DALRYMPLE GROUP LLC 289 JONESBORO RD/ STE 216
MCDONOUGH GA 30253

12/01/2015 12/01/2020

DOL DOL THE THORNE GROUP INC 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL *****2070 THE UNIVERSAL GROUP OF
NEW YORK INC

212 OXFORD WAY
SCHENECTADY NY 12309

12/11/2012 09/16/2018

DOL DOL *****9243 THE WELCOME MAT
PROPERTY MANAGEMENT

LLC

P O BOX 268
STILLWATER NY 12170

09/16/2013 03/21/2019

DOL DOL THOMAS DESANTIS DESANTIS
ENTERPRISES

161 OSWEGO RIVER ROAD
PHOENIX NY 13135

09/24/2013 11/18/2018

DOL NYC THOMAS SCARINCI 130-43 92ND AVENUE
RICHMOND HILLS NY 11418

11/27/2013 11/27/2018

DOL DOL *****2734 THREE FRIENDS
CONSTRUCTION CORP

986 MADISON AVENUE
PATERSON  NJ 07501

01/03/2013 01/03/2018

DOL NYC *****6253 THUNDER BROTHERS CORP 24 CONGRESS LANE
SOUTH RIVER NJ 08882

05/01/2013 05/01/2018

DOL DOL TIMOTHY A PALUCK C/O TAP STEEL INC
RTE 26 3101/ P O BOX

457CONSTABLEVILLE NY
13325

01/28/2016 01/28/2021

DOL DOL TIMOTHY F BARBER 635 LUZERNE ROAD
QUEENSBURY NY 12804

09/16/2013 09/16/2018

DOL NYC *****1523 TM MECHANICAL CORP 130-43 92ND AVENUE
RICHMOND HILLS NY 11418

11/27/2013 11/27/2018

DOL DOL *****0600 TOMSON ALLOYS RECYCLING
INC

143 FILLMORE AVENUE
BUFFALO NY 14210

01/08/2015 01/08/2020

DOL DOL *****3453 TORCHIA'S HOME
IMPROVEMENT

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****6914 TRI-COUNTY RESTORATIONS
& CONSTRUCTION INC

13 SUMMERSET DRIVE
WALLKILL NY 12589

08/22/2014 08/22/2019

DOL DOL TRI-COUNTY RESTORATIONS
INC

392 ROCK CUT ROAD
WALDEN NY 12586

08/22/2014 08/22/2019
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DOL DOL *****8311 TRIPLE B FABRICATING, INC. 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL *****9407 TURBO GROUP INC 15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016 06/23/2021

DOL AG *****6490 UNIVERSAL STEEL
FABRICATORS INC

90 JUNIUS STREET
BROOKLYN NY 11212

01/23/2014 01/23/2019

DOL NYC *****7174 V&R CONTRACTING P O BOX 957
PORT JEFFERSON STA NY

11776

03/12/2014 03/12/2019

DOL NYC VALERIE VISCONTI 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL NYC VEAP SELA C/O COLONIAL
ROOFING

COMPANY INC

247 48TH STREET
BROOKLYN NY 11220

02/05/2014 02/05/2019

DOL NYC VICK CONSTRUCTION 21 DAREWOOD LANE
VALLEY STREAM NY 11581

12/31/2013 12/31/2018

DOL NYC VICKRAM MANGRU VICK
CONSTRUCTI

ON

21 DAREWOOD LANE
VALLEY STREAM NY 11581

12/31/2013 12/31/2018

DOL DOL VICTOR ROTENBERG C/O GMDV TRANS INC
67048 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL NYC VINCENT PIZZITOLA P O BOX 957
PORT JEFFERSON STA NY

11776

03/12/2014 03/12/2019

DOL DOL WAYNE LIVINGSTON JR NORTH
COUNTRY
DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL WESLEY J STAROBA 206 TALLY HO COURT
SCHENECTADY NY 12303

06/19/2013 06/19/2018

DOL DOL *****0078 WESLEY J STAROBA INC S & S
ELECTRIC

235 BROADWAY
SCHENECTADY NY 12306

06/19/2013 06/19/2018

DOL DOL WILLIAM CONKLIN 5 PARKER AVENUE
POUGHKEEPSIE NY 12601

03/25/2014 03/25/2019

DOL DOL WILLIAM DEAK C/O MADISON AVE CONSTR
CO

39 PENNY STREETWEST ISLIP
NY 11795

11/02/2016 11/02/2021

DOL DOL WILLIAM MAZZELLA 134 MURRAY AVENUE
YONKERS NY 10704

02/03/2014 02/03/2019

DOL DOL WILLIAM THORNE 113 N MAPLE AVENUE
GREENSBURG PA 15601

02/21/2013 02/21/2018

DOL DOL WILLIE BRINSON 72 TAUNTON PLACE
BUFFALO NY 14216

04/14/2015 04/14/2020

DOL DOL *****6195 WILSON BROTHER DRYWALL
CONTRACTORS

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL *****7345 YES SERVICE AND REPAIRS
CORPORATION

145 LODGE AVE
HUNTINGTON STATION NY

11476

08/09/2016 08/09/2021

DOL DOL YURIY IVANIN C/O MOUNTAIN'S AIR INC
2471 OCEAN AVENUE-STE

7ABROOKLYN NY 11229

09/24/2012 09/18/2020
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