

**Monthly Progress Report No. 6
3901-3913 8th Avenue – Brooklyn, NY
BCP Site #C224267
November 2018****Activities Completed during the Reporting Period**

Received data from implementation of the Remedial Investigation (RI). Prepare draft Remedial Investigation Report (RIR).

Modifications to Work Plan and/or Schedule

December 2018: submit draft RIR.
January 2019: submit draft Remedial Action Work Plan (RAWP).
February 2019: address DEC comments on RIR and RAWP and start 45 day comment period.
April/May 2019: begin remedial action.
September/October 2019: submit Final Engineering Report (FER) and, if necessary, Site Management Plan (SMP)
December 2019: receive Certificate of Completion (COC).

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Received all RI data with the exception of the post-demolition well on 3913 8th Avenue property.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Submit draft RIR.